

TIMELINE FOR BELL ATLANTIC LINESHARING IMPLEMENTATION

Milestone/Activity	Responsible Party	Due Date	Remarks
Prioritize COs	CLEC	3/22*	Completed
Submit CO Applications	CLEC	4/15*	Completed
Convert Applications to Engineering Recommendations (ER) (Scope of Work to be Completed)	BA	2 – 3 weeks after receipt of CO applications (or by 4/24)*	Status unknown. If deadline missed, propose to be completed no later than 4/28/00.
Conduct CO walk-through (part of ER step above)	BA	Within 8 business days of receipt of CO Applications (or by 4/26)*	Status unknown. If deadline missed, propose to be completed no later than 4/28/00.
Determine Vendor Specifications (ironwork, equipment and cabling for the job) and Schedule for Work to be Completed	BA (w/ vendor)		Status unknown. Propose to be completed no later than 4/28/00.
Provide Deployment Schedule	BA	4/24/00*	Deadline missed. Proposed to be completed no later than 5/3/00.**
Creation of MS Project Template to Manage All Jobs	BA		Status unknown. Propose to be completed no later than 5/5/00 for implementation of linesharing in all requested COs by 6/6/00.

Implementation of Project Plan	BA and CLEC	6/6/00	
--------------------------------	-------------	--------	--

* Represents commitments made by parties in New York

** Covad-proposed deadline for Commission to review implementation plan