

Canalside Rail Trail / Cabot Taps Separation Project Timeline

Time Period	Activity	Description
Fall/Winter 2015	Tree Clearing	Bike path may be closed for a few hours each day for approximately 3-4 weeks to allow for passage for construction equipment. The bike path will remain open when no crews are using it during the day. There will be a police detail to manage public use during closures.
Winter 2015 or Fall 2016	Preparation of Work Areas	Similar to tree clearing, described above; however, this may require multiple daily closures for certain activities (such as the delivery of swamp mats)
Winter 2015 or Fall 2016	Structure Installation	Similar to tree clearing, described above; however, this may require some limited closures (i.e., daily) for certain activities.
Winter 2015 or Fall 2016	Wire Installation and Wire Pulling	Will need work day (7 a.m. to 5 p.m.) closure for 2-3 days, but the bike path will be opened at the end of each work day.
Winter 2015 or Fall 2016	Removal of Existing Structures Along the Canal	The Company will endeavor to remove all structures in Winter 2015. The remainder will be removed in Fall 2016. This would require daily bike path closures (i.e., approximately 10 hours
Spring 2017	Site Restoration	This will require hourly closures when construction crews need to mobilize at the start and end of the day. Longer (possible 10-hour) closures may be required for activities that require more traffic (like removal of matting).