



Roxbury Heritage State Park

Signature Park Project

TWO WEEK LOOK-AHEAD

May 15, 2017– May 26, 2017

The following activities are anticipated over the next two weeks:

Interior:

- Continue roughing in of new electrical work
- Continue roughing in of new plumbing work
- Install new Fire Alarm system
- Demo and prep for windows and exterior work

Exterior:

- Continue exterior site work by the house
- Grading and soil prep at the park parcel on Malcolm X Blvd
- Begin installation of curbing and pavers

Questions or concerns about the project should be directed to DCR Project Manager Patrice Kish, at DCR at 617-626-1378 or at Patrice.Kish@state.ma.us. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/roxbury-hsp-project.html>