



Winthrop Beach Nourishment **Rumney Marsh Restoration** **Contract No. P11-2686-C4A**

TWO WEEK LOOK-AHEAD

February 29, 2016 – March 11, 2016

The following activities will be occurring over the next two weeks.

Winthrop Beach

- Beginning March 7, a survey crew will be on the beach performing the third post-construction monitoring survey as required by project permits.

Saugus

- Work is completed for the winter.
- The environmental monitor will observe conditions of the slopes and erosion control devices throughout the winter.

Design for Phase 4 – Winthrop Shore Drive Improvements

- 90% design drawings and specifications for Phase 4 of the Winthrop Beach improvements have been reviewed by DCR. The project's engineering consultant, Parsons Brinckerhoff, is updating the drawings and specifications based upon DCR's comments. The documents will be refined in preparation of advertising the work for public bid in spring of this year.

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION