



Winthrop Beach Nourishment Rumney Marsh Restoration Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD

April 11, 2016 – April 22, 2016

The following activities will be occurring over the next two weeks.

Winthrop Beach

- Spot repairs to the surface of the sea wall cap and removal of remaining construction debris from the beach will be performed.

Saugus

- The contractor will be on-site performing maintenance work on the site's erosion control measures.

Design for Phase 4 – Winthrop Shore Drive Improvements

- 90% design drawings and specifications for Phase 4 of the Winthrop Beach Improvements have been reviewed by DCR. The project's engineering consultant, Parsons Brinckerhoff, is updating the drawings and specification based upon DCR's comments. A meeting is planned for late spring (date and venue TBD) where the proposed design for the Winthrop Shore Drive improvements will be presented for public review and comment.

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION