



Winthrop Beach Nourishment Project

Phase Three - Northern Section

TWO WEEK LOOK-AHEAD

April 28, 2014 – May 9, 2014

The following work items will begin occurring for the Winthrop Beach project. You can expect to see these activities over the next two weeks.

Saugus

Strip and Screen soil
Re-Stripe Route 107 and add construction signage
Begin removing material from southern site

Crest Avenue

Install curbing in lot
Pave existing parking lot
Install new wheelchair ramps and crosswalks
Pave portion of Crest Ave directly in front of parking lot
Signs and Striping of lot and roadway
Removal of trees

Winthrop Beach

Reconstruct Pearl Avenue revetment
Repair Groin#3 (opposite Wave Way Ave.)
Dismantle Groin #4 (opposite Coral Ave.)
Armor Stone Delivery
Begin Delivery of beach material



The week of May 5th will be the first week that beach material is delivered to Winthrop Beach. The trucking operation will only take place Monday through Friday 9am -3pm. During these hours, parking along Crest Avenue in Winthrop will be relocated to the new parking lot. After 3 pm, street parking may resume.

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION