

## Massachusetts Department of Transportation Registry of Motor Vehicles Division

ATLAS & REAL ID Implementation Update

January 22, 2018



## **ATLAS Implementation Update**

- Critical Dates and Upcoming Program Milestones
- Implementation of REAL ID
- Implementation Weekend Activities
- Post Go-Live Support

01/19/2018

# **Critical Dates and Upcoming Progress Milestones**



- 4 Days to ATLAS Training Environment Freeze January 26, 2018
- 7 Days to ATLAS Code Freeze January 29, 2018
- 35 Days to ATLAS Site Code Freeze February 26, 2018
- Days to the start of Tier III Class Room and Hands-On System Training February 26, 2018
- 59 Days to RMV service closures and reductions for ATLAS cut-over Not Available March 22, 2018 7:00 PM- Monday, March 26, 2018 7:00 AM
  - RMV License, Registration, Driver Reinstatements, Driving Records,
     Disability Placards, Merit Rating Board Services
  - RMV Internet Transactions
  - RMV Interfaces

Law Enforcement Inquiry for License and Registration continues to be available

63 Days to System Implementation – March 26, 2018


# ATLAS Enables MA to Achieve REAL ID Compliance



Customers will have the choice when they apply or the next time they renew

#### Massachusetts residents do not need a REAL ID until October of 2020.

If you have an active passport, and don't mind carrying it, you will never need a REAL ID.



Learn more about **REAL ID**, including required identification documentation based on your card choice, at mass.gov/REALID

01/19/2018

## **High Level Cutover Timeline**



#### Thursday March 22<sup>nd</sup>

**5:00 pm:** RMV office doors close RMV website taken down & maintenance page displayed

**7:00 pm:** All offices fully closed and reconciled (RMV/AAA/EVR)

### Friday March 23rd

Midnight to 5:30 AM Data extract from ALARS and verification processes occur

**5:45 am:** ATLAS begins data transformation process

**8:00 am:** RMV staff report to offices and perform practice

ATLAS deskside support effort begins in all offices

8:30 am: ATLAS performs reconciliation on transformed data

ATLAS begins main conversion process

## Tuesday March 20<sup>th</sup> Checklist for Conversion Readiness

Are the RMV Support lines and email set up and tested? Have all RMV users been communicated with regarding shutdown?
Is Deskside Support Planning complete?
Was Latest mock data conversion successful?
Has training been delivered?
Is data ready for cutover from ALARS?
Has End to End System Testing Completed?
Do all parties know their responsibilities during Cutover weekend?
Have all interfaces been identified and tested?
Is network, infrastructure, hardware technical security established and tested?

## **High Level Cutover Timeline**

#### **Saturday March 24th**

**5:30 am:** ATLAS completes main conversion process

9:30 am: ATLAS SMEs begin final verification of converted data

**12:30 pm:** ATLAS production environment (MRP) ready

**1:30 pm:** ATLAS begins connecting to real-time interface partners



8:30 am ATLAS RMV staff begins processing license and ID transactions in ATLAS

**4:00 pm** ATLAS becomes MA RMV's "System of Record" for driver services

RMV website maintenance message removed

ATLAS begins processing web transactions

**7:00 pm** First ATLAS job stream runs



### Checklist for Interface Readiness March 24, 2018

- ☐ Has the data converted and fully reconciled?
- ☐ Has the ATLAS RMV Business Team verified the final conversion?
- Are all User Logins and Security Configuration in place?

### Checklist for ATLAS Application Launch March 25,2018

- ☐ Have the verified transactions processed successfully? (Specific transactions will be listed out in February ESC)
- ☐ Is CJIS successfully connected?
- Are the High priority interfaces active and verified?
- ☐ Is DataSync operational?
  - Is Decommissioning of ALARS in place?

Monday March 26th- ATLAS live for all RMV Channels at 8:00 AM

## Support for RMV Transition Starting March 26<sup>th</sup> & 2-4 following weeks



#### **In-person Deskside Support**

- Provided during the first 2-4 weeks following implementation depending on RMV team needs
- Users gain confidence as they perform new tasks with someone from the project standing by their side
- Staffed by ATLAS Project Team and other highly-trained team members
- Supports system and business policy questions
- Ad-hoc Deskside Support as necessary will be provided to support specific activities scheduled post 4 weeks

#### Release Support Center (Mon-Fri 7:30-5:30 plus first 2 Saturdays 8:00-4:00)

- Phone "bank" for ATLAS Release 1 internal RMV support and AAA
- Email "bank" for ATLAS Release 1 external support for all portal and third party users
- Daily Debrief Meetings 2 times each day
- Staffed by ATLAS Project Team and other highly-trained team members
- · All calls, issues and resolutions logged
- Supports system and business policy questions
- Knowledge Transfer to RMV's Business Support Unit during this period with embedded Business Support staff at the RSC



## **Questions?**