

DRAFT Timeline of Actions towards Implementation

Notice to Vendors posted on Training Pro	April 1
DRAFT Policy Revisions to ETPL Group	April 15-22
DCS Director Review	April 24-28
Finalize and vet as Policy	May 6
Finalize and Post to Training Pro	May 13
Letters out to Vendors	May 22