



GREEN LINE EXTENSION PROJECT



massDOT
Massachusetts Department of Transportation



Agenda

Welcome & Introduction

- Terry McCarthy, GLX – MBTA

Construction Update

- John West, GLXC




GLX Project Open House



When: Wednesday, Jan. 30, 2019 - 6:30 – 8:30 p.m.

Where: East Somerville Community School Cafeteria

Why: To provide information about station design, upcoming traffic detours and details on the Community Path





GLX-C Construction Update

John West



Project Status

Safety

- Safety Recognition at All Hands Meeting on Dec. 19



Paul DeRaleau



Kathie Deschene



Wayne Greig

Other recipients include: Bill Lee, Mike Murphy, Jim Sestito, Todd Melvin, Scott Barrus, Dave Andrade, Sean Anderson, Nick Nicholson, Jay Lambert & Byron Lemus

Project Status

Demolition Update



3rd Avenue

- Demolition to start following utility isolation
- Isolating water has been challenge
- Start date now mid to late January
- Debris to be segregated & recycled



ACTIVITIES:

1. Utility Services Disconnect

Table 1. Summary Table showing Status of Each Utility that Needs to be Disconnected (Cut & Capped/Abandoned).


Location	Utility	Owner	Disposition	Complete?	Building Demo - Utility Disconnects				Notes
					Demo Letter Received?	Date Letter Received	DP	Letter No.	
20 Third Ave (VMF)	OH ELEC	Eversource	Remove	Yes	Yes	12/5/18	44/45	Letter No. 8	
20 Third Ave (VMF)	UG ELEC	Eversource	ABAN	Yes	No		44/45		This UG power went to 20 Third Ave and was cut at the riser pole across the street.
20 Third Ave (VMF)	OH/UG COMM	Verizon	Remove	Yes	Yes	10/09/18	44/45	Letter No. 6	
20 Third Ave (VMF)	OH COMM	RCN	Remove	Yes	Yes	10/19/18	44/45	Letter No. 5	
20 Third Ave (VMF)	OH COMM	Comcast	Remove	Yes	Yes	11/12/18	44/45	Letter No. 1	
20 Third Ave (VMF)	GAS	Ngrid	Cut&Cap	Yes	Yes	10/25/18	44/45	Letter No. 2	
20 Third Ave (VMF)	SEWER	Somerville	ABAN	No	No		44/45		GLXC will cut and cap. Will receive letter from Somerville once verified complete.
44 Third Ave (VMF)	OH ELEC	Eversource	Remove	Yes	Yes	12/5/18	44/45	Letter No. 8	
44 Third Ave (VMF)	OH TELE	Verizon	Remove	Yes	Yes	11/27/18	44/45	Letter No. 7	
44 Third Ave (VMF)	OH COMM	RCN	Remove	Yes	Yes	10/19/18	44/45	Letter No. 5	
44 Third Ave (VMF)	OH CABLE	Comcast	Remove	Yes	Yes	11/12/18	44/45	Letter No. 1	
44 Third Ave (VMF)	GAS	Ngrid	Cut&Cap	Yes	Yes	10/25/18	44/45	Letter No. 3	
44 Third Ave (VMF)	SEWER	Somerville	Cut&Cap	No	No		44/45		GLXC will cut and cap. Will receive letter from Somerville once verified complete.
48 Third Ave (VMF)	OH ELEC	Eversource	Remove	Yes	Yes	12/5/18	44/45	Letter No. 8	
48 Third Ave (VMF)	OH TELE	Verizon	Remove	Yes	Yes	10/09/18	44/45	Letter No. 6	
48 Third Ave (VMF)	OH COMM	RCN	Remove	Yes	Yes	10/19/18	44/45	Letter No. 5	
48 Third Ave (VMF)	OH CABLE	Comcast	Remove	Yes	Yes	11/12/18	44/45	Letter No. 1	
48 Third Ave (VMF)	GAS	Ngrid	Cut&Cap	Yes	Yes	10/25/18	44/45	Letter No. 4	
48 Third Ave (VMF)	SEWER	Somerville	ABAN	No	No		44/45		GLXC will cut and cap. Will receive letter from Somerville once verified complete.
VMF	Water	Somerville	Cut&Cap	No	No		44/45		Encompasses both Buildings and 3 Addresses. GLXC will cut and cap then receive letter from Somerville once verified complete.

Project Status

Demolition Update


Homans Building

- Hazardous materials abatement complete
- Utility isolation confirmed complete (except for cable)
- Demolition to begin following 3rd Ave. (Trending to Feb/March)
- Debris to be segregated & recycled




Project Status

Demolition Update



Ball Square

- Hazardous materials abatement complete
- Utility isolation continues
- Demolition to begin after Homans Building demo (Trending March/April)
- Debris to be segregated & recycled



Broadway Bridge Closure Update

Bridge Demolition & Construction

- Target start - March 2019 for bridge closure
- 12 month demolition and construction schedule




Washington St. Bridge Update

Bridge Demolition & Construction

Phase I Closure – April 2019 to November 2019

Phase II Closure – Spring to Fall 2020



Project Status

Multipurpose Machine (MPM) in Worcester



File photo

Project Status

Drainage work at Rogers Foam

- Installing new 60" reinforced concrete pipe for stormwater drainage
- Breaking through unusually hard rock shelf has been challenging



Project Status

Walls


- Wall removal along Gilman St. (between Walnut & McGrath Hwy.)
- Construction fence installed
- Noise wall (N-6) construction underway



Project Status

Walls (Noise Barrier N-6)

- N-6 Noise Wall along Gilman St. (between Walnut & McGrath Hwy.)



Project Status

Future Vehicle Maintenance Facility & Water Street Areas



Project Status

Union Square




June 2018



January 2019

Project Status

Cross Street



South towards Washington



North towards McGrath

Project Status

McGrath Highway



South towards Cross



North towards Walnut

Project Status

Walnut Street



South towards McGrath



North towards Medford

Project Status

School Street



South towards Medford




North towards Sycamore

Project Status

Sycamore Street



South towards School



North towards Central

Project Status

Central Street



South towards Sycamore



North towards Lowell

Project Status

Lowell Street



South towards Central



North towards Cedar

Project Status

Cedar Street



South towards Lowell



North towards Broadway

Project Status

Broadway



South towards Cedar



North towards Harvard

Project Status

College Avenue



South towards Harvard



North towards Winthrop

Project Status

Winthrop Street



Project Status

GLX Project Community Connection Team

Christmas Holiday Food Drive

- 717 lbs of food donated to Somerville Homeless Coalition
- 63 toys/clothing to Medford Family Network



Project Status

GLX Project Community Connection Team

Serving Meals at Youth on Fire in Cambridge

- Youth on Fire is a day shelter facility for homeless youth, ages 14 to 24. They provide meals, hot showers and a place to rest. They are located on Church Street in Cambridge.



Discussion

Terry McCarthy, GLXC





GREEN LINE EXTENSION PROJECT



massDOT
Massachusetts Department of Transportation

31



GLX Community Working Group
Monthly Meeting
January 8, 2019