





#### HLY2102 HOLYOKE SOLDIERS' HOME

#### **Potential Timeline**

Subject to Change

Holyoke Soldiers' Home - Precon Milestone Schedule

Revised 1.18.23

Total Lieu .																																	
Tasks																		Years															
			2022				2023														23 2	2024	2025	2026	2027	2028							
			December				January			February			March				April				May												
									_	_					Weeks																		
		48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	_					
	Early Bid Package - Enabling Work																																
	Main Package Prequalification (RFQ responses due 12/1)																																
	Main Package Bid Set Documents Complete																																
	Main Package Bid Room Review and Finalization																																
	Final Main Package Bid Package Issued to Bidders																																
	Main Package Bidding Period																																
	GMP Agreed																																
	Final Documents																																
	NTP for Main Package Construction Issued																																
	GMP Amendment/Issue Subcontracts/Mobilize																																
	Main Package Construction																																













































