



GREEN LINE EXTENSION PROJECT



massDOT
Massachusetts Department of Transportation

1



March 28, 2018
Public Information Meeting

Agenda

GLX Project-Wide Public Meeting

March 7, 2018; 6:30 PM – 8:00 PM



1. **Welcome/Introductions** – Martin Nee (MBTA Stakeholder Support)
2. **Project Update** – John Dalton (MBTA Program Manager)
3. **Upcoming Construction Outlook** – Clyde Joseph (*GLX Constructors*, Project Executive)
4. **GLX Public Outreach** – Terry McCarthy (MBTA Deputy Program Manager for Stakeholder Engagement)
5. **Public Comment**
6. **Adjourn**

GLX Summary Scope

1) Seven light-rail GLX stations

- Relocated Lechmere Station
- 5 on Medford Branch
- 1 on Union Square Branch

2) Conforms with all environmental commitments and committed scope elements


3) Includes a multiuse community path (Lowell Street to Cambridge Crossing/Lechmere)

4) Procurement of 24 Green Line light rail vehicles

5) Vehicle Maintenance Facility (VMF)

6) Any future Green Line service to Route 16 and/or Porter Square is not precluded

GLX Design Summary



Project Schedule Highlights

-DRAFT-

- | | |
|-----------------------------------|-------------------|
| 1. Design-Build Procurement Start | March 15, 2017 |
| 2. Contract Notice-to-Proceed | December 20, 2017 |
| 3. Project Completion | December 2021 |



What is Design-Build

- Single contract with Design-Build Entity rather than multiple contracts with separate entities
- Continuous flow of work from initial design concept through construction completion
- GLX Constructors will meet the contract “performance specification” requirements

Type 9 Green Line Vehicles



massDOT
Massachusetts Department of Transportation



Type 9 Green Line Vehicles



massDOT
Massachusetts Department of Transportation



GLX Design-Build Entity

GLX Constructors

Clyde Joseph, Project Executive



The Team

Massachusetts Bay Transportation Authority



Major Participants

FLUOR



HERZOG

Balfour Beatty

Key Subcontractor (Lead Designer)



massDOT
Massachusetts Department of Transportation



Overview Schedule

- Design & Pre-Construction Work | Underway
- Alignment Tree Clearing | Spring- Summer 2018
- Construction | Summer 2018 - Spring 2021
- Testing | Spring 2020 - Late 2021
- Opening | Late 2021

Project Status

- December 20, 2017 | Notice to Proceed Issued
- Preliminary Work in Progress:
 - Design
 - Soil Boring Exploration
- Q1 2018
 - Site Tree Clearing & Pre-Construction Activities
 - Comprehensive pest control management plan
 - Pre-construction surveys




What to Expect


- Ongoing Community Outreach
- Mobilization activities along entire corridor
- Clearing, survey work and relocation of existing utilities
- Heavy civil construction including night and weekend work
- Monitoring and mitigation planned for noise, vibration & rodents, and night and weekend work



Rendering| Gilman Square Station



Rendering| Gilman Square Station



Rendering| Gilman Square Station

Somerville City Hall
&
High School

GLX Gilman Square Station
Conceptual Design – For Discussion
Purposes Only | Subject to Change

School Street

Station Entrance

Community Path

To Medford St.

Lowell Commuter Rail Line

GLX Gilman Square Station
Conceptual Design – For Discussion Purposes
Only | Subject to Change

Next Steps

- Design continues
- Pre-construction work underway
- Ongoing outreach



Stakeholder Engagement

Terry McCarthy,
GLX Deputy Program Manager
for Stakeholder Engagement



GLX Community Working Group (CWG)

Introductions

Name	Affiliation
Joseph Barr	City of Cambridge
Tegin Teich	City of Cambridge
Mark Johnson	DivcoWest
Jason Alves	East Cambridge Business Assn.
Frederick N. Dello Russo, Jr.	Medford City Councilor
Jim Silva	Medford Resident
Laurel Ruma	Medford Resident
Ryan Dunn	CWG Co-Chair
Dylan Manley	Union Square
Jennifer Dorsen	Ball Square
Jim McGinnis	Union Square
Michaela Bogosh	At-Large
Elliot Bradshaw	Brickbottom Neighborhood
Justin Moeling	Gilman Square

CWG Materials

GLX Website

www.greenlineextension.org

Mass.gov
Massachusetts Bay Transportation Authority

massDOT
Massachusetts Department of Transportation

Home Community Working Group About This Project Project Documents

GLX

Green Line Extension

COMMUNITY WORKING GROUP

The GLX Community Working Group was developed to provide a collaborative forum for information sharing between the MBTA GLX Project Management Team (PMT) and external stakeholders. Periodic meetings of the group allow the PMT to advise participating stakeholders of potential community impacts associated with construction, thereby allowing stakeholders to voice important feedback prior to upcoming work. GLX Community Working Group members provide valuable assistance to the MBTA and the community in identifying local issues of concern, facilitating productive dialogue, and planning agendas and topics for discussion at neighborhood and community meetings.

CWG Meeting Information

February 27, 2018

- [Meeting Presentation](#)
- [Meeting Notes](#)

January 23, 2018

- [Meeting Presentation](#)
- [Meeting Notes](#)

December 19, 2017

- [Meeting Presentation](#)
- [Meeting Notes](#)



GLX Info Channels



GLX Website



MassDOT/GLX Email



Info@GLXInfo.com



GLX Flickr



855-GLX-INFO



Door Leaflets

Public Comment



Contact the project

- GLX Email: info@glxinfo.com
- GLX Hotline: 1-855-GLX-INFO (24/7 coverage)
- Sign up for email updates