

**MASSACHUSETTS CONVENTION CENTER AUTHORITY****Report to the Designer Selection Board****January 1, 2022 - June 30, 2022, STATUS: June 2022**

<b>Designer</b>	<b>Project</b>	<b>Dollar Amount</b>	<b>Dates</b>	<b>Status (As of January 1, 2022)</b>
Fennick McCredie Architecture	BCEC Vertical Core	\$255,624	1/01/22-6/30/22	Construction
	BCEC Pedestrian Passageway- Level 0	\$3,263	1/01/22-6/30/22	Complete
Simpson Gumpertz and Heger	Hynes I-90 Tunnel Repair	\$80,799	1/01/22-6/30/22	Construction
	Hynes Girder Monitoring	\$46,779	1/01/22-6/30/22	Assessment
	BCG Lower Level/Park Roof Replacement	\$744	1/01/22-6/30/22	Complete
	Interior Expansion Joint Cover Replacement	\$2,818	1/01/22-6/30/22	Complete
	MMC Roof Repair	\$7,048	1/01/22-6/30/22	Complete
	BCEC Concrete Repairs	\$14,827	1/01/22-6/30/22	Construction
	BCEC High Roof Reseam	\$8,783	1/01/22-6/30/22	Procurement
	BCEC Crash Barriers	\$25,867	1/01/22-6/30/22	Design
Kleinfelder	BCEC Fire Alarm System	\$23,403	1/01/22-6/30/22	Construction
	BCEC BMS & FA Controls/ MEP Upgrade	\$112,437	1/01/22-6/30/22	Construction
	Hynes MEP- AHU	\$48,798	1/01/22-6/30/22	Design
	Hynes MEP- Switchgear	\$18,294	1/01/22-6/30/22	Design
	Hynes Loading Dock MEP	\$12,711	1/01/22-6/30/22	Design
	Hynes Fire Protection & Plumbing	\$14,602	1/01/22-6/30/22	Design
	MMC Marquee	\$29,422	1/01/22-6/30/22	Construction
	MMC Arena AHU	\$18,879	1/01/22-6/30/22	Construction
	BCEC Lighting	\$19,752	1/01/22-6/30/22	Construction
	MMC Radio Infrastructure	\$116,351	1/01/22-6/30/22	Design
STV	MMC Webco Compressor Replacement	\$4,873	1/01/22-6/30/22	Construction
Touloukian	MMC State Street Entrance	\$123,254	1/01/22-6/30/22	Design
Desman/KVA	New Springfield Garage	\$859,613	1/01/22-6/30/22	Design