


BRIDGE REPLACEMENT U.S. ROUTE 44 OVER STATE ROUTE 24 RAYNHAM BRIDGE NO. R-02-013

FEBRUARY 6, 2018

Project Locus





Existing Conditions











Existing Conditions



- Structurally Deficient Bridge
- Inadequate Distance between Ramps on SR 24 SB
- Incomplete and Substandard Sidewalks
- No Bicycle Accommodations



- Replace Bridge No. R-02-013
- Remove Existing SR 24 SB to US 44 EB Ramp
- Construct New SR 24 SB to US 44 EB Ramp
- Construct New Traffic Signal & Interconnect
- Reconstruct US 44, South Street West to Orchard Street
- Provide Pedestrian and Bicycle Accommodations on US 44 thru Project Limits
- Relocate Utilities

Project Limits







- **Slide-In Bridge Construction**
- Bridge constructed in 2 Stages vs. 3






- **Slide-In Bridge Construction**
- Bridge constructed in 2 Stages vs. 3





- Slide-In Bridge Construction
- Bridge constructed in 2 Stages vs. 3



Precast Abutments and Walls and Approach Slabs









Traffic Control






Stage 1: August 2018




Stage 2: August 2018 – June 2019

Traffic Control









Traffic Control





Stage 6: April 2021 – June 2021





- US 44 and SR 24 2 lanes maintained except off-peak hours
- Lane closures restricted to nighttime off-peak hours
- Closure of SR 24 restricted to Weekend nighttime hours for certain overhead work
- Bridge Slide One weekend night
 - Close US 44 and SR 24
 - Detour traffic via existing Ramps and other roads
 - Scheduled for August 2019

Project Dates



- NTP will be issued approximately one month after Board approval
- Contract has a 3½ year duration
- Detailed schedule is due from the DB Entity 30 days after the NTP is issued
- Contract Duration: 1282 days
- Estimated completion date: June 2021

Procurement



- Design-Build Project Delivery
- Advertised on April 29, 2017
- Technical/Price Proposals Submitted November 22, 2017
- Public Price Opening January 10, 2018
- Price Proposal reviewed and verified that documents are in order and that Best Value Proposer is eligible



Proposer	Price (P)	Technical Score (TS)	Overall Value Rating P/TS
SPS New England	\$19,923,400	79.3	251,241
Barletta Heavy Division	\$22,915,000	78.7	291,169
ET&L Corporation	\$25,237,250	84.6	298,313

Lowest Overall Value Rating = Best Value

Office Estimate: \$20,413,673 Low Price Proposal: 2.4% below Office Estimate Average Price Proposals: \$22,691,883





Office Estimate:

CIP Total

Best Value Price:

Total Project Cost:

\$20,413,673

\$30,480,734

\$19,923,400

\$26,059,828