



SOUTH STATION EXPANSION SCHEDULE

ACTIVITY NAME	2012							2013							2014							2015															
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
NTP	◆																																				
Task SSX.1: Project Management and Administration	■																																				
Task SSX.2: Document Management	■																																				
Task SSX.3: Civic Engagement	■																																				
Task SSX.4: Federal Funding Support	■																																				
Task SSX.5: Vehicle Layover Needs Assessment and Program	■																																				
Task SSX.6: Layover Facility Alternatives Analysis	■																																				
Task SSX.7: South Station Existing Conditions Analysis								■																													
Task SSX.8: Layover Facility Existing Conditions Analysis															■																						
Task SSX.9: Railroad Service Planning and Operational Analysis	■																																				
Task SSX.10: Preparation and Analysis of Ridership Forecasts	■																																				
Task SSX.11: South Station Preliminary Engineering								■																													
Task SSX.12: Layover Facility Preliminary Engineering															■																						
Task SSX.13: Environmental Review	■																																				
Task SSX.14: South Station Area Urban Design								■																													
Task SSX.15: Phasing and Staging								■																													
Task SSX.16: Cost and Schedule Estimation	■																																				
Task SSX.17: Coordination and Future Conditions	■																																				
Task SSX.18: Railroad Interaction and Insurance	■																																				
Task SSX.19: Preparation of Solicitation for Construction Services																						■															

◆ Milestone ■ Summary