STAFF SUMMARY

☐ Secretary Approval ☐ MassDOT Board Approval			Prepared by: Greg Mischel
Department: Highway Division	Manager: Tracie Lenhardt	email: tracie.a.lenhardt@dot.state.ma.us	Telephone: 857-505-4603
Contract No./Subject:136484 Bridge Replacement (B-10-001) Route 10 over Fall River and Deck Replacement (B-10-018), Route 10 over I-91			Date Prepared: 10/7/2026

Implications

X Capital Budget ☐ Operating Budget ☐ Legal ☐ Other

PURPOSE:

The purpose of this Staff Summary is to request that the Board of Directors authorize and approve the Secretary/CEO, or their designee, to execute MassDOT Contract No. 136484 titled "Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91", for construction, New England Infrastructure Inc., for the amount of $31,775,000.00 for a total duration, not to exceed, 1,958 days from Notice to Proceed (NTP).

TOTAL PROGRAM BUDGET:

The "Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91" program has a total program budget of $36,976,590.00, which includes the following:

Bid Amount	$31,775,000.00
Contingencies (10%)	$3,178,750.00
Construction Engineering (5%)	$1,609,610.00
Specialty Services	NA
Traffic Police	$413,200.00
Trainees	$4,000.00
Total	$36,976,590.00

DISCUSSION:

The work under this contract consists of the proposed bridge replacement of State Route 10 (Church Street) over the Fall River (Bridge No. B-10-001) and the proposed deck replacement of State Route 10 (Northfield Road) over Interstate 91 (Bridge No. B-10-018), along with the roadway reconstruction of approximately 2,640 feet of State Route 10 in the Town of Bernardston.

The proposed improvements are needed to address the existing failing deck and substructure of the Fall River Bridge (B-10-001) and failing deck of the I-91 bridge (B-10-018). The proposed Fall River bridge will consist of a single span with continuous steel plate girders supported on spread footing abutments founded on bedrock. Painted buffered bicycle lanes and a painted median have been proposed for increased safety. The project also includes construction of a temporary access driveway for construction of B-10-001, realignment of the I-91 northbound off-ramp (SE) and the temporary relocation and construction of the I-91 southbound off-ramp (NW) to ease construction staging.

The improvements also include stage construction sequencing, control of water, earth excavation, ADA / AAB compliant sidewalk and pedestrian curb ramps, driveway reconstruction, full depth pavement, pavement milling and overlay, superpave asphalt pavement, bridge rail and highway guardrail, granite curb, utility relocations, riprap, pavement markings, signs, installation of Rectangular Rapid Flashing Beacons, water and drainage improvements, and other incidental work. Deck shoring and protective bridge shielding will be used to facilitate the staged demolition of both bridges and provide protection of falling or flying debris.

DRAFT

Contract No./Subject: 136484 Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91	Prepared by: Greg Mischel Date: 10/7/2026

PROCUREMENT:
On August 22, 2026, the Highway Division advertised this contract for bids. On October 6, 2026, the Highway Division opened bids for this contract and three (3) bids were received. New England Infrastructure Inc. was the lowest responsible and eligible bidder with a bid price of $31,775,000.00. The bids were reviewed by engineers in the Project Management, Construction, Construction Contracts and Bridge Sections. The Highway Division has accepted the bid submitted by New England Infrastructure Inc., which at $31,775,000.00 is 4.6% below the office estimate of $33,314,870.00.

The following is the list of bidders with the corresponding bid prices:

New England Infrastructure Inc	$31,775,000.00
ET&L Corp	$35,996,366.00
S & R Corporation	$40,448,959.00

FINANCIAL IMPACT/BUDGET SOURCE:
This action is funded through various sources including NFA – Next Generation Bridge and FA- Bridge Investment Program/BIP.

FUTURE ANTICIPATED AUTHORIZATIONS:
There are no future anticipated authorizations.

RECOMMENDATIONS:
It is recommended that the Board of Directors authorize the Secretary, or their designee, to award and execute MassDOT Contract No. 136484 entitled “Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91”, with New England Infrastructure Inc., in a form approved by the General Counsel, in the amount of $31,775,000.00, and to execute any necessary or ancillary documents in the name and on behalf of the Massachusetts Department of Transportation to effectuate this Agreement.

ATTACHMENTS:
Tab A – Vote [to be completed by Legal]

RESOURCE/REFERENCE DOCUMENTS:
Bid Average
Bid Results
Bid Tabulations
Eligible Bidders Listing
Low Bidder by Bid Items with Affidavit

DRAFT

massDOT Massachusetts Department of Transportation Highway Division

Bid Average

CMS Contract Management System

Prelims Unit

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
100.9	1.000	LS	PRE AND POST-CONSTRUCTION SURVEY AND GEOTECHNICAL MONITORING AND INSTRUMENTATION	$30,000.00	$75,000.00	$145,000.00
101.	0.500	A	CLEARING AND GRUBBING	$75,000.00	$90,000.00	$97,500.00
102.3	8.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	$810.00	$800.00	$910.00
102.33	8.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	$550.00	$800.00	$747.50
102.511	2.000	EA	TREE PROTECTION - ARMORING AND PRUNING	$600.00	$600.00	$500.00
102.521	160.000	FT	TREE AND PLANT PROTECTION FENCE	$15.00	$15.00	$12.75
106.88	40.000	EA	JACKING AND SHORING	$18,000.00	$10,000.00	$6,375.00
107.97	2,000.000	LB	STRUCTURAL STEEL REPAIRS	$60.00	$50.00	$59.50
113.1	1.000	LS	DEMOLITION OF DECK OF BRIDGE N0.B-10-018 (12C)	$510,000.00	$519,000.00	$1,012,500.00
114.11	1.000	LS	DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. B-10-001	$680,000.00	$647,047.00	$927,500.00
120.	17,000.000	CY	EARTH EXCAVATION	$50.00	$60.00	$47.00
121.	20.000	CY	CLASS A ROCK EXCAVATION	$120.00	$200.00	$220.00
127.12	90.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-018	$295.00	$1,400.00	$755.00
127.13	950.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-001	$295.00	$350.00	$387.50
127.4	70.000	SY	REINFORCED CONCRETE DECK EXCAVATION (FULL DEPTH)	$1,300.00	$600.00	$875.00
127.41	15.000	CY	REINFORCED CONCRETE DECK EXCAVATION (PARTIAL DEPTH)	$4,700.00	$2,000.00	$3,650.00
140.	3,025.000	CY	BRIDGE EXCAVATION	$70.00	$70.00	$97.50
140.2	1.000	LS	TIMBER SHORING REMOVED AND STACKED	$45,000.00	$36,000.00	$27,500.00
141.	140.000	CY	CLASS A TRENCH EXCAVATION	$60.00	$90.00	$68.00
141.1	50.000	CY	TEST PIT FOR EXPLORATION	$175.00	$100.00	$177.50
142.	280.000	CY	CLASS B TRENCH EXCAVATION	$55.00	$80.00	$50.00
144.	320.000	CY	CLASS B ROCK EXCAVATION	$215.00	$200.00	$312.50
146.	17.000	EA	DRAINAGE STRUCTURE REMOVED	$1,300.00	$1,200.00	$1,000.00
148.	9.000	CY	DREDGING AND DISPOSING OF MATERIAL	$130.00	$200.00	$192.50
148.01	30.000	CY	DREDGING AND STOCKPILING OF MATERIAL	$130.00	$80.00	$150.00
151.	3,950.000	CY	GRAVEL BORROW	$75.00	$88.00	$73.50
151.1	90.000	CY	GRAVEL BORROW FOR BRIDGE FOUNDATION	$75.00	$88.00	$82.00
151.2	2,605.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	$75.00	$88.00	$90.50

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
156.	780.000	TON	CRUSHED STONE	$80.00	$70.00	$79.50
160.1	20.000	CY	CONTROLLED LOW-STRENGTH MATERIAL - MANUAL EXCAVATABLE (<= 100 PSI)	$325.00	$800.00	$437.50
170.	13,000.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	$9.00	$5.00	$7.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$8,000.00	$25,000.00	$27,500.00
180.02	40.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$20.00	$10.00	$5.00
180.03	40.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$160.00	$150.00	$127.50
181.11	29,400.000	TON	DISPOSAL OF UNREGULATED SOIL	$50.00	$54.00	$61.50
181.12	670.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$90.00	$84.00	$97.50
181.13	670.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$165.00	$89.00	$151.00
181.14	320.000	TON	DISPOSAL OF HAZARDOUS WASTE	$600.00	$1.00	$532.50
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$4,000.00	$7,000.00	$5,250.00
182.2	50.000	FT	REMOVAL OF ASBESTOS	$200.00	$300.00	$375.00
201.	36.000	EA	CATCH BASIN	$7,000.00	$6,200.00	$6,234.00
202.	16.000	EA	MANHOLE	$8,000.00	$6,100.00	$7,164.00
202.2	2.000	EA	MANHOLE (9 TO 14 FOOT DEPTH)	$10,000.00	$12,000.00	$10,529.50
204.	4.000	EA	GUTTER INLET	$4,000.00	$4,500.00	$3,033.00
205.	2.000	EA	LEACHING BASIN	$12,000.00	$7,500.00	$8,901.00
209.1	2.000	EA	DROP INLET, TYPE DF	$6,000.00	$4,500.00	$4,181.00
220.	5.000	EA	DRAINAGE STRUCTURE ADJUSTED	$625.00	$900.00	$869.00
220.2	10.000	FT	DRAINAGE STRUCTURE REBUILT	$700.00	$500.00	$713.50
220.3	3.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	$2,000.00	$2,500.00	$1,840.00
220.5	1.000	EA	DRAINAGE STRUCTURE REMODELED	$1,500.00	$2,500.00	$1,348.00
221.	15.000	EA	FRAME AND COVER	$1,400.00	$1,000.00	$1,255.00
221.1	13.000	EA	FRAME AND COVER - SECURED	$1,400.00	$1,100.00	$1,389.50
222.	1.000	EA	FRAME AND GRATE - MASSDOT BAR TYPE	$2,500.00	$1,100.00	$1,462.00
222.1	27.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	$1,500.00	$1,200.00	$1,465.00
222.11	2.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND RESET	$500.00	$500.00	$788.50
222.2	1.000	EA	FRAME AND GRATE - MASSDOT DROP INLET	$1,500.00	$1,000.00	$1,328.50

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
223.2	22.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	$250.00	$400.00	$382.00
227.3	50.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$425.00	$300.00	$335.00
227.31	200.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$20.00	$50.00	$22.00
227.4	10.000	SF	MASONRY PLUG	$200.00	$300.00	$130.00
234.12	1,500.000	FT	12 INCH DRAINAGE PIPE - OPTION	$160.00	$110.00	$126.00
235.12	3.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	$2,000.00	$1,500.00	$1,410.00
238.12	200.000	FT	12 INCH DUCTILE IRON PIPE	$250.00	$350.00	$237.50
252.12	50.000	FT	12 INCH CORRUGATED PLASTIC PIPE	$175.00	$95.00	$128.50
258.	25.000	SY	STONE FOR PIPE ENDS	$135.00	$100.00	$95.50
269.06	150.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	$100.00	$50.00	$59.00
302.08	270.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET)	$280.00	$150.00	$178.00
302.081	300.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET) WITH TEMPORARY SUPPORTS	$315.00	$300.00	$194.00
309.	2,030.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	$10.00	$15.00	$8.25
325.16	20.000	FT	16 INCH STEEL PIPE CASING FOR WATER PIPE	$50.00	$700.00	$505.00
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	$100.00	$40.00	$111.50
357.08	4.000	EA	8 INCH GATE BOX	$950.00	$5,000.00	$836.00
358.	12.000	EA	GATE BOX ADJUSTED	$400.00	$500.00	$296.00
363.1	1.000	EA	1 INCH CORPORATION COCK	$2,000.00	$1,500.00	$594.50
371.08	2.000	EA	8 INCH COUPLING	$1,500.00	$2,500.00	$1,050.00
373.08	375.000	FT	8 INCH WATER PIPE INSULATION	$190.00	$120.00	$128.00
381.	1.000	EA	SERVICE BOX	$1,000.00	$1,100.00	$432.00
384.	1.000	EA	CURB STOP	$1,500.00	$1,200.00	$835.50
402.	1,010.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	$110.00	$100.00	$90.50
415.2	5,600.000	SY	PAVEMENT FINE MILLING	$10.00	$15.00	$14.50
431.	55.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	$110.00	$100.00	$91.50
443.	95.000	MGL	WATER FOR ROADWAY DUST CONTROL	$100.00	$25.00	$85.50
450.231	625.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	$200.00	$200.00	$200.00
450.31	1,030.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC -12.5)	$200.00	$200.00	$197.50

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
450.42	2,050.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	$175.00	$170.00	$174.00
450.601	980.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 POLYMER (SSC-B - 9.5 - P)	$225.00	$250.00	$252.00
450.701	210.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 9.5 POLYMER (SPC-B - 9.5 - P)	$325.00	$250.00	$252.00
450.71	25.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	$200.00	$350.00	$325.00
451.	125.000	TON	HMA FOR PATCHING	$370.00	$200.00	$272.50
452.	2,250.000	GAL	ASPHALT EMULSION FOR TACK COAT	$15.00	$11.00	$11.25
453.	8,600.000	FT	HMA JOINT ADHESIVE	$4.00	$2.00	$1.85
472.	700.000	TON	TEMPORARY ASPHALT PATCHING	$350.00	$200.00	$307.50
477.2	3,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	$9.00	$5.00	$6.25
482.5	300.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	$6.00	$5.00	$8.75
504.2	13.000	EA	GRANITE CURB TYPE VA4 - SPLAYED END	$650.00	$600.00	$569.50
506.	1,700.000	FT	GRANITE CURB TYPE VB - STRAIGHT	$85.00	$65.00	$60.00
506.1	170.000	FT	GRANITE CURB TYPE VB - CURVED	$90.00	$80.00	$72.00
509.	155.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	$90.00	$80.00	$64.50
509.1	150.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	$100.00	$80.00	$74.00
511.1	785.000	FT	GRANITE EDGING TYPE SB - STRAIGHT	$70.00	$50.00	$49.00
512.1	55.000	FT	GRANITE EDGING TYPE SB (RADIUS 10 FEET OR LESS)	$80.00	$80.00	$51.50
514.	8.000	EA	GRANITE CURB INLET - STRAIGHT	$800.00	$650.00	$581.50
515.	1.000	EA	GRANITE CURB INLET - CURVED	$1,000.00	$750.00	$713.00
580.	90.000	FT	CURB REMOVED AND RESET	$60.00	$40.00	$41.50
581.	10.000	EA	CURB INLET REMOVED AND RESET	$400.00	$270.00	$418.50
583.	2,050.000	FT	EDGING REMOVED AND RESET	$45.00	$40.00	$46.50
594.	125.000	FT	CURB REMOVED AND DISCARDED	$12.00	$10.00	$8.00
595.	4.000	EA	CURB INLET REMOVED AND DISCARDED	$100.00	$250.00	$257.00
597.	1,800.000	FT	EDGING REMOVED AND DISCARDED	$12.00	$10.00	$10.00
620.12	445.000	FT	GUARDRAIL, TL-2 (SINGLE FACED)	$40.00	$35.00	$34.00
620.32	135.000	FT	GUARDRAIL - CURVED, TL-2 (SINGLE FACED)	$45.00	$45.00	$38.00

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
627.1	4.000	EA	TRAILING ANCHORAGE	$2,750.00	$3,000.00	$2,710.00
627.82	3.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-2	$6,000.00	$5,500.00	$5,376.00
628.21	1.000	EA	TRANSITION TO NCHRP 350 GUARDRAIL	$2,200.00	$1,800.00	$1,770.00
628.24	8.000	EA	TRANSITION TO BRIDGE RAIL	$7,000.00	$7,000.00	$6,171.50
628.315	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REDIRECTIVE, TL-3	$8,000.00	$14,000.00	$15,500.00
628.4	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REMOVED AND RESET	$2,300.00	$2,000.00	$2,575.00
630.2	1,100.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	$6.50	$4.00	$4.00
632.4	4.000	EA	INDIVIDUAL POST REMOVED AND DISCARDED	$150.00	$50.00	$130.00
657.	425.000	FT	TEMPORARY FENCE	$50.00	$50.00	$41.00
666.	10.000	FT	CHAIN LINK FENCE REMOVED AND RESET	$125.00	$50.00	$60.00
669.	130.000	FT	FENCE REMOVED AND STACKED	$20.00	$7.00	$6.00
691.	65.000	FT	BALANCE STONE WALL REMOVED AND REBUILT	$325.00	$400.00	$414.00
697.11	35.000	EA	INLET SEDIMENTATION FILTER DEVICES	$250.00	$200.00	$274.50
697.2	350.000	FT	FLOATING SILT FENCE	$60.00	$50.00	$61.50
698.1	400.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	$12.00	$10.00	$6.25
698.2	50.000	SY	GEOTEXTILE FABRIC FOR SUBSURFACE DRAINAGE	$20.00	$25.00	$13.50
698.3	25.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	$10.00	$60.00	$18.50
698.4	550.000	SY	GEOTEXTILE FABRIC FOR PERMANENT EROSION CONTROL	$10.00	$10.00	$10.75
699.1	370.000	SY	IMPERMEABLE LINER	$40.00	$25.00	$20.00
701.	950.000	SY	CEMENT CONCRETE SIDEWALK	$110.00	$120.00	$89.00
701.1	115.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	$140.00	$130.00	$106.00
701.2	150.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	$140.00	$140.00	$126.00
701.4	7.000	EA	TEMPORARY DETECTABLE WARNING PANEL	$350.00	$350.00	$861.50
702.	165.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	$325.00	$300.00	$309.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $135000	$135,000.00	$135,000.00	$135,000.00
740.	65.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	$3,500.00	$3,000.00	$3,700.00
748.	1.000	LS	MOBILIZATION	$970,000.00	$900,000.00	$1,047,500.00
751.	775.000	CY	LOAM FOR ROADSIDES	$100.00	$90.00	$97.50
751.1	85.000	CY	LOAM FOR LAWNS	$100.00	$90.00	$93.00

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
751.766	105.000	CY	COMPOST AND SEED OVER MODIFIED ROCKFILL AND RIPRAP	$225.00	$125.00	$130.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	$10,000.00	$10,000.00	$12,500.00
761.1	150.000	CY	BIORETENTION SOIL	$200.00	$100.00	$146.00
765.	7,500.000	SY	SEEDING	$4.00	$2.50	$2.05
765.21	16.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	$10.00	$400.00	$294.50
765.411	5.000	LB	SHORT GRASSLAND MIX	$150.00	$400.00	$375.00
765.442	5.000	LB	ROADSIDE RIVERBANK MIX	$100.00	$400.00	$457.00
765.554	2.000	LB	WETLAND SEED - SEASONALLY FLOODED	$150.00	$400.00	$226.00
765.635	3,800.000	SY	NATIVE SEEDING AND ESTABLISHMENT	$4.00	$4.00	$3.50
767.121	1,400.000	FT	SEDIMENT CONTROL BARRIER	$10.00	$8.00	$8.75
767.6	5.000	CY	AGED PINE BARK MULCH	$200.00	$125.00	$238.50
767.9	550.000	SY	JUTE MESH	$14.00	$15.00	$6.75
769.	1,050.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	$12.00	$15.00	$14.50
804.3	335.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC -(UL)	$90.00	$50.00	$91.50
811.31	8.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	$1,500.00	$2,000.00	$1,356.50
825.21	2.000	EA	RRFB-AC POWERED (2 POST ASSEMBLY SYSTEM)	$25,000.00	$25,000.00	$26,250.00
825.31	1.000	EA	RRFB-AC POWERED (3 POST ASSEMBLY SYSTEM)	$35,000.00	$30,000.00	$33,750.00
831.	125.000	SF	ROADSIDE GUIDE SIGN (D6/D8) - ALUMINUM PANEL (TYPE A)	$52.00	$60.00	$53.50
832.	245.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	$20.00	$35.00	$27.00
834.17	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (AMBER)	$80.00	$400.00	$186.50
834.18	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (WHITE)	$80.00	$400.00	$216.50
841.1	2.000	EA	SUPPORTS FOR GUIDE SIGN (D6 W/ D8-5 INCH TUBULAR POST) STEEL	$4,500.00	$4,500.00	$4,056.00
841.2	1.000	EA	SUPPORTS FOR GUIDE SIGN (D6-5 INCH TUBULAR POST) STEEL	$4,000.00	$4,500.00	$3,526.50
847.1	48.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	$300.00	$300.00	$297.50
848.1	9.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	$550.00	$500.00	$494.50
850.41	320.000	HR	ROADWAY FLAGGER	$85.00	$1.00	$77.00
852.	2,900.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	$30.00	$40.00	$37.50

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
852.11	350.000	FT	TEMPORARY PEDESTRIAN BARRICADE	$50.00	$40.00	$57.00
852.12	3.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	$1,000.00	$5,000.00	$2,218.50
853.1	6.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	$200.00	$200.00	$213.50
853.2	100.000	FT	TEMPORARY BARRIER (TL-2)	$80.00	$150.00	$57.50
853.21	950.000	FT	TEMPORARY BARRIER REMOVED AND RESET	$25.00	$15.00	$16.75
853.22	1,350.000	FT	TEMPORARY BOLT-DOWN BARRIER REMOVED AND RESET	$50.00	$60.00	$32.50
853.23	425.000	FT	TEMPORARY BARRIER (TL-3)	$65.00	$160.00	$84.00
853.33	590.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-3)	$120.00	$170.00	$150.00
853.34	875.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-4)	$200.00	$200.00	$370.00
853.35	8.000	EA	TEMPORARY BARRIER TRANSITION	$3,500.00	$4,500.00	$3,105.00
853.403	250.000	DAY	TRUCK MOUNTED ATTENUATOR	$300.00	$200.00	$675.00
853.8	30.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	$250.00	$500.00	$717.50
854.016	9,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	$1.00	$1.00	$1.05
854.036	23,000.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	$2.50	$1.50	$2.15
854.0412	570.000	FT	12-IN. TEMPORARY WHITE LINE (MC, UFD)	$10.00	$3.50	$3.10
854.046	4,500.000	FT	6-IN. TEMPORARY WHITE LINE (MC,UFD)	$4.00	$1.20	$1.90
854.1	13,000.000	SF	PAVEMENT MARKING REMOVAL	$4.00	$2.20	$2.15
855.046	4,500.000	FT	6-IN. TEMPORARY YELLOW LINE (MC,UFD)	$4.00	$1.20	$1.90
856.096	900.000	DAY	ARROW BOARD (TYPE C)	$15.00	$20.00	$21.50
856.12	825.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	$35.00	$25.00	$27.50
859.	109,500.000	DAY	REFLECTORIZED DRUM	$0.30	$0.20	$0.48
859.1	2,000.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	$7.00	$4.00	$7.25
862.406	10,000.000	FT	6 INCH RECESSED WHITE LINE (MC, UFD, WR)	$4.00	$2.20	$2.20
862.412	3,800.000	FT	12 INCH RECESSED WHITE LINE (MC, UFD, WR)	$10.00	$6.00	$5.45
863.406	9,000.000	FT	6 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$4.00	$2.20	$2.20
863.412	390.000	FT	12 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$10.00	$6.00	$5.45
864.04	415.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	$15.00	$20.00	$24.00
864.34	13.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/RED	$50.00	$40.00	$40.50

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
864.35	50.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/YELLOW	$50.00	$40.00	$40.50
864.41	4,600.000	SF	GREEN COLORIZED PAVEMENT MARKINGS	$25.00	$9.00	$8.75
874.	16.000	EA	STREET NAME SIGN	$175.00	$225.00	$175.50
874.2	20.000	EA	TRAFFIC SIGN REMOVED AND RESET	$175.00	$250.00	$134.00
874.4	29.000	EA	TRAFFIC SIGN REMOVED AND STACKED	$100.00	$120.00	$66.00
874.41	1.000	EA	GUIDE SIGN REMOVED AND STACKED	$500.00	$400.00	$733.50
874.8	20.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	$100.00	$100.00	$61.00
874.81	2.000	EA	GUIDE SIGN REMOVED AND DISCARDED	$500.00	$200.00	$521.00
877.1	5.000	EA	SIGN POST REMOVED AND DISCARDED	$100.00	$125.80	$116.50
877.2	6.000	EA	SIGN POST REMOVED AND STACKED	$100.00	$190.00	$116.50
903.	15.000	CY	3000 PSI, 1.5 INCH, 470 CEMENT CONCRETE	$750.00	$1,200.00	$549.00
903.1	1,400.000	CY	3000 PSI CEMENT CONCRETE	$1,100.00	$525.00	$783.50
904.	4.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	$2,000.00	$2,500.00	$1,650.00
905.	5.000	CY	4000 PSI, 3/8 INCH, 660 CEMENT CONCRETE	$2,000.00	$3,500.00	$3,380.00
909.5	30.000	CY	RAPID SETTING CONCRETE	$220.00	$1,970.00	$2,900.00
910.	60.000	LB	STEEL REINFORCEMENT FOR STRUCTURES	$125.00	$15.00	$8.00
911.1	1,800.000	EA	SHEAR CONNECTORS	$15.00	$30.00	$23.50
912.	650.000	EA	DRILLING AND GROUTING DOWELS	$75.00	$110.00	$102.00
913.21	2.000	EA	ANCHOR BOLT CORRECTIVE ACTION AT BEARINGS NOT SCHEDULED FOR REPLACEMENT	$1,000.00	$2,500.00	$4,284.50
950.11	1.000	EA	TEMPORARY SHORING	$20,000.00	$5,500.00	$50,448.00
953.30	1.000	LS	TEMPORARY EARTH SUPPORT SYSTEM	$4,200,000.00	$4,500,000.00	$5,237,500.00
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. B-10-018 (12C)	$1,400,000.00	$1,624,000.00	$1,700,000.00
983.	200.000	TON	DUMPED RIPRAP	$125.00	$160.00	$104.00
983.12	7,400.000	TON	BRIDGE RIPRAP	$100.00	$85.00	$98.50
983.521	1.000	LS	STREAMBED RESTORATION	$12,000.00	$21,000.00	$26,341.50
986.	110.000	TON	MODIFIED ROCKFILL	$110.00	$120.00	$95.50
991.1	1.000	LS	CONTROL OF WATER - STRUCTURE NO. B-10-001 (CLA)	$150,000.00	$897,000.00	$817,500.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. B-10-018 (12C)	$3,525,000.00	$4,500,000.00	$5,575,000.00

Bid Average

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
993.2	1.000	LS	TEMPORARY ACCESS TRESTLE AND SUPPORTS	$300,000.00	$169,054.00	$275,000.50
994.01	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-001 (CLA)	$150,000.00	$277,000.00	$392,500.00
994.02	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-018 (12C)	$221,000.00	$477,000.00	$587,500.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. B-10-001 (CLA)	$8,030,000.00	$5,590,000.00	$7,875,000.00

BIDS OPENED - Tuesday - October 6, 2026

Bids Unit

BERNARDSTON - 612159 - 136484 - FAP# FHG(BIP1)-003S(915);HIP(NGB)-003S(915) - - Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

DBE % (goal): 0.00 % **MWBE % (goal):** **SDVOB % (goal):**

OFFICE ESTIMATE: $33,314,870.00

NEW ENGLAND INFRASTRUCTURE INC	16 Brent Drive, Hudson, MA, 01749	$31,775,000.00
E T & L CORP	873 Great Road, Stow, MA, 01775	$35,996,366.00
S&R CORPORATION	706 Broadway Street, Lowell, MA, 01854	$40,448,959.00

Bid Tabulations

Prelims Unit

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
100.9	1.000	LS	PRE AND POST-CONSTRUCTION SURVEY AND GEOTECHNICAL MONITORING AND INSTRUMENTATION	$30,000.00	$30,000.00	$75,000.00	$75,000.00
101.	0.500	A	CLEARING AND GRUBBING	$75,000.00	$37,500.00	$90,000.00	$45,000.00
102.3	8.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	$810.00	$6,480.00	$800.00	$6,400.00
102.33	8.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	$550.00	$4,400.00	$800.00	$6,400.00
102.511	2.000	EA	TREE PROTECTION - ARMORING AND PRUNING	$600.00	$1,200.00	$600.00	$1,200.00
102.521	160.000	FT	TREE AND PLANT PROTECTION FENCE	$15.00	$2,400.00	$15.00	$2,400.00
106.88	40.000	EA	JACKING AND SHORING	$18,000.00	$720,000.00	$10,000.00	$400,000.00
107.97	2,000.000	LB	STRUCTURAL STEEL REPAIRS	$60.00	$120,000.00	$50.00	$100,000.00
113.1	1.000	LS	DEMOLITION OF DECK OF BRIDGE N0.B-10-018 (12C)	$510,000.00	$510,000.00	$519,000.00	$519,000.00
114.11	1.000	LS	DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. B-10-001	$680,000.00	$680,000.00	$647,047.00	$647,047.00
120.	17,000.000	CY	EARTH EXCAVATION	$50.00	$850,000.00	$60.00	$1,020,000.00
121.	20.000	CY	CLASS A ROCK EXCAVATION	$120.00	$2,400.00	$200.00	$4,000.00
127.12	90.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-018	$295.00	$26,550.00	$1,400.00	$126,000.00
127.13	950.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-001	$295.00	$280,250.00	$350.00	$332,500.00
127.4	70.000	SY	REINFORCED CONCRETE DECK EXCAVATION (FULL DEPTH)	$1,300.00	$91,000.00	$600.00	$42,000.00
127.41	15.000	CY	REINFORCED CONCRETE DECK EXCAVATION (PARTIAL DEPTH)	$4,700.00	$70,500.00	$2,000.00	$30,000.00
140.	3,025.000	CY	BRIDGE EXCAVATION	$70.00	$211,750.00	$70.00	$211,750.00
140.2	1.000	LS	TIMBER SHORING REMOVED AND STACKED	$45,000.00	$45,000.00	$36,000.00	$36,000.00
141.	140.000	CY	CLASS A TRENCH EXCAVATION	$60.00	$8,400.00	$90.00	$12,600.00
141.1	50.000	CY	TEST PIT FOR EXPLORATION	$175.00	$8,750.00	$100.00	$5,000.00
142.	280.000	CY	CLASS B TRENCH EXCAVATION	$55.00	$15,400.00	$80.00	$22,400.00
144.	320.000	CY	CLASS B ROCK EXCAVATION	$215.00	$68,800.00	$200.00	$64,000.00
146.	17.000	EA	DRAINAGE STRUCTURE REMOVED	$1,300.00	$22,100.00	$1,200.00	$20,400.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
148.	9.000	CY	DREDGING AND DISPOSING OF MATERIAL	$130.00	$1,170.00	$200.00	$1,800.00
148.01	30.000	CY	DREDGING AND STOCKPILING OF MATERIAL	$130.00	$3,900.00	$80.00	$2,400.00
151.	3,950.000	CY	GRAVEL BORROW	$75.00	$296,250.00	$88.00	$347,600.00
151.1	90.000	CY	GRAVEL BORROW FOR BRIDGE FOUNDATION	$75.00	$6,750.00	$88.00	$7,920.00
151.2	2,605.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	$75.00	$195,375.00	$88.00	$229,240.00
156.	780.000	TON	CRUSHED STONE	$80.00	$62,400.00	$70.00	$54,600.00
160.1	20.000	CY	CONTROLLED LOW-STRENGTH MATERIAL - MANUAL EXCAVATABLE (<= 100 PSI)	$325.00	$6,500.00	$800.00	$16,000.00
170.	13,000.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	$9.00	$117,000.00	$5.00	$65,000.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$8,000.00	$8,000.00	$25,000.00	$25,000.00
180.02	40.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$20.00	$800.00	$10.00	$400.00
180.03	40.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$160.00	$6,400.00	$150.00	$6,000.00
181.11	29,400.000	TON	DISPOSAL OF UNREGULATED SOIL	$50.00	$1,470,000.00	$54.00	$1,587,600.00
181.12	670.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$90.00	$60,300.00	$84.00	$56,280.00
181.13	670.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$165.00	$110,550.00	$89.00	$59,630.00
181.14	320.000	TON	DISPOSAL OF HAZARDOUS WASTE	$600.00	$192,000.00	$1.00	$320.00
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$4,000.00	$4,000.00	$7,000.00	$7,000.00
182.2	50.000	FT	REMOVAL OF ASBESTOS	$200.00	$10,000.00	$300.00	$15,000.00
201.	36.000	EA	CATCH BASIN	$7,000.00	$252,000.00	$6,200.00	$223,200.00
202.	16.000	EA	MANHOLE	$8,000.00	$128,000.00	$6,100.00	$97,600.00
202.2	2.000	EA	MANHOLE (9 TO 14 FOOT DEPTH)	$10,000.00	$20,000.00	$12,000.00	$24,000.00
204.	4.000	EA	GUTTER INLET	$4,000.00	$16,000.00	$4,500.00	$18,000.00
205.	2.000	EA	LEACHING BASIN	$12,000.00	$24,000.00	$7,500.00	$15,000.00
209.1	2.000	EA	DROP INLET, TYPE DF	$6,000.00	$12,000.00	$4,500.00	$9,000.00
220.	5.000	EA	DRAINAGE STRUCTURE ADJUSTED	$625.00	$3,125.00	$900.00	$4,500.00
220.2	10.000	FT	DRAINAGE STRUCTURE REBUILT	$700.00	$7,000.00	$500.00	$5,000.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
220.3	3.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	$2,000.00	$6,000.00	$2,500.00	$7,500.00
220.5	1.000	EA	DRAINAGE STRUCTURE REMODELED	$1,500.00	$1,500.00	$2,500.00	$2,500.00
221.	15.000	EA	FRAME AND COVER	$1,400.00	$21,000.00	$1,000.00	$15,000.00
221.1	13.000	EA	FRAME AND COVER - SECURED	$1,400.00	$18,200.00	$1,100.00	$14,300.00
222.	1.000	EA	FRAME AND GRATE - MASSDOT BAR TYPE	$2,500.00	$2,500.00	$1,100.00	$1,100.00
222.1	27.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	$1,500.00	$40,500.00	$1,200.00	$32,400.00
222.11	2.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND RESET	$500.00	$1,000.00	$500.00	$1,000.00
222.2	1.000	EA	FRAME AND GRATE - MASSDOT DROP INLET	$1,500.00	$1,500.00	$1,000.00	$1,000.00
223.2	22.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	$250.00	$5,500.00	$400.00	$8,800.00
227.3	50.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$425.00	$21,250.00	$300.00	$15,000.00
227.31	200.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$20.00	$4,000.00	$50.00	$10,000.00
227.4	10.000	SF	MASONRY PLUG	$200.00	$2,000.00	$300.00	$3,000.00
234.12	1,500.000	FT	12 INCH DRAINAGE PIPE - OPTION	$160.00	$240,000.00	$110.00	$165,000.00
235.12	3.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	$2,000.00	$6,000.00	$1,500.00	$4,500.00
238.12	200.000	FT	12 INCH DUCTILE IRON PIPE	$250.00	$50,000.00	$350.00	$70,000.00
252.12	50.000	FT	12 INCH CORRUGATED PLASTIC PIPE	$175.00	$8,750.00	$95.00	$4,750.00
258.	25.000	SY	STONE FOR PIPE ENDS	$135.00	$3,375.00	$100.00	$2,500.00
269.06	150.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	$100.00	$15,000.00	$50.00	$7,500.00
302.08	270.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET)	$280.00	$75,600.00	$150.00	$40,500.00
302.081	300.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET) WITH TEMPORARY SUPPORTS	$315.00	$94,500.00	$300.00	$90,000.00
309.	2,030.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	$10.00	$20,300.00	$15.00	$30,450.00
325.16	20.000	FT	16 INCH STEEL PIPE CASING FOR WATER PIPE	$50.00	$1,000.00	$700.00	$14,000.00
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	$100.00	$5,000.00	$40.00	$2,000.00
357.08	4.000	EA	8 INCH GATE BOX	$950.00	$3,800.00	$5,000.00	$20,000.00
358.	12.000	EA	GATE BOX ADJUSTED	$400.00	$4,800.00	$500.00	$6,000.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
363.1	1.000	EA	1 INCH CORPORATION COCK	$2,000.00	$2,000.00	$1,500.00	$1,500.00
371.08	2.000	EA	8 INCH COUPLING	$1,500.00	$3,000.00	$2,500.00	$5,000.00
373.08	375.000	FT	8 INCH WATER PIPE INSULATION	$190.00	$71,250.00	$120.00	$45,000.00
381.	1.000	EA	SERVICE BOX	$1,000.00	$1,000.00	$1,100.00	$1,100.00
384.	1.000	EA	CURB STOP	$1,500.00	$1,500.00	$1,200.00	$1,200.00
402.	1,010.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	$110.00	$111,100.00	$100.00	$101,000.00
415.2	5,600.000	SY	PAVEMENT FINE MILLING	$10.00	$56,000.00	$15.00	$84,000.00
431.	55.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	$110.00	$6,050.00	$100.00	$5,500.00
443.	95.000	MGL	WATER FOR ROADWAY DUST CONTROL	$100.00	$9,500.00	$25.00	$2,375.00
450.231	625.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	$200.00	$125,000.00	$200.00	$125,000.00
450.31	1,030.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC - 12.5)	$200.00	$206,000.00	$200.00	$206,000.00
450.42	2,050.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	$175.00	$358,750.00	$170.00	$348,500.00
450.601	980.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 POLYMER (SSC-B - 9.5 - P)	$225.00	$220,500.00	$250.00	$245,000.00
450.701	210.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 9.5 POLYMER (SPC-B - 9.5 - P)	$325.00	$68,250.00	$250.00	$52,500.00
450.71	25.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	$200.00	$5,000.00	$350.00	$8,750.00
451.	125.000	TON	HMA FOR PATCHING	$370.00	$46,250.00	$200.00	$25,000.00
452.	2,250.000	GAL	ASPHALT EMULSION FOR TACK COAT	$15.00	$33,750.00	$11.00	$24,750.00
453.	8,600.000	FT	HMA JOINT ADHESIVE	$4.00	$34,400.00	$2.00	$17,200.00
472.	700.000	TON	TEMPORARY ASPHALT PATCHING	$350.00	$245,000.00	$200.00	$140,000.00
477.2	3,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	$9.00	$31,500.00	$5.00	$17,500.00
482.5	300.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	$6.00	$1,800.00	$5.00	$1,500.00
504.2	13.000	EA	GRANITE CURB TYPE VA4 - SPLAYED END	$650.00	$8,450.00	$600.00	$7,800.00
506.	1,700.000	FT	GRANITE CURB TYPE VB - STRAIGHT	$85.00	$144,500.00	$65.00	$110,500.00
506.1	170.000	FT	GRANITE CURB TYPE VB - CURVED	$90.00	$15,300.00	$80.00	$13,600.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
509.	155.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	$90.00	$13,950.00	$80.00	$12,400.00
509.1	150.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	$100.00	$15,000.00	$80.00	$12,000.00
511.1	785.000	FT	GRANITE EDGING TYPE SB - STRAIGHT	$70.00	$54,950.00	$50.00	$39,250.00
512.1	55.000	FT	GRANITE EDGING TYPE SB (RADIUS 10 FEET OR LESS)	$80.00	$4,400.00	$80.00	$4,400.00
514.	8.000	EA	GRANITE CURB INLET - STRAIGHT	$800.00	$6,400.00	$650.00	$5,200.00
515.	1.000	EA	GRANITE CURB INLET - CURVED	$1,000.00	$1,000.00	$750.00	$750.00
580.	90.000	FT	CURB REMOVED AND RESET	$60.00	$5,400.00	$40.00	$3,600.00
581.	10.000	EA	CURB INLET REMOVED AND RESET	$400.00	$4,000.00	$270.00	$2,700.00
583.	2,050.000	FT	EDGING REMOVED AND RESET	$45.00	$92,250.00	$40.00	$82,000.00
594.	125.000	FT	CURB REMOVED AND DISCARDED	$12.00	$1,500.00	$10.00	$1,250.00
595.	4.000	EA	CURB INLET REMOVED AND DISCARDED	$100.00	$400.00	$250.00	$1,000.00
597.	1,800.000	FT	EDGING REMOVED AND DISCARDED	$12.00	$21,600.00	$10.00	$18,000.00
620.12	445.000	FT	GUARDRAIL, TL-2 (SINGLE FACED)	$40.00	$17,800.00	$35.00	$15,575.00
620.32	135.000	FT	GUARDRAIL - CURVED, TL-2 (SINGLE FACED)	$45.00	$6,075.00	$45.00	$6,075.00
627.1	4.000	EA	TRAILING ANCHORAGE	$2,750.00	$11,000.00	$3,000.00	$12,000.00
627.82	3.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-2	$6,000.00	$18,000.00	$5,500.00	$16,500.00
628.21	1.000	EA	TRANSITION TO NCHRP 350 GUARDRAIL	$2,200.00	$2,200.00	$1,800.00	$1,800.00
628.24	8.000	EA	TRANSITION TO BRIDGE RAIL	$7,000.00	$56,000.00	$7,000.00	$56,000.00
628.315	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REDIRECTIVE, TL-3	$8,000.00	$64,000.00	$14,000.00	$112,000.00
628.4	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REMOVED AND RESET	$2,300.00	$18,400.00	$2,000.00	$16,000.00
630.2	1,100.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	$6.50	$7,150.00	$4.00	$4,400.00
632.4	4.000	EA	INDIVIDUAL POST REMOVED AND DISCARDED	$150.00	$600.00	$50.00	$200.00
657.	425.000	FT	TEMPORARY FENCE	$50.00	$21,250.00	$50.00	$21,250.00
666.	10.000	FT	CHAIN LINK FENCE REMOVED AND RESET	$125.00	$1,250.00	$50.00	$500.00
669.	130.000	FT	FENCE REMOVED AND STACKED	$20.00	$2,600.00	$7.00	$910.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
691.	65.000	FT	BALANCE STONE WALL REMOVED AND REBUILT	$325.00	$21,125.00	$400.00	$26,000.00
697.11	35.000	EA	INLET SEDIMENTATION FILTER DEVICES	$250.00	$8,750.00	$200.00	$7,000.00
697.2	350.000	FT	FLOATING SILT FENCE	$60.00	$21,000.00	$50.00	$17,500.00
698.1	400.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	$12.00	$4,800.00	$10.00	$4,000.00
698.2	50.000	SY	GEOTEXTILE FABRIC FOR SUBSURFACE DRAINAGE	$20.00	$1,000.00	$25.00	$1,250.00
698.3	25.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	$10.00	$250.00	$60.00	$1,500.00
698.4	550.000	SY	GEOTEXTILE FABRIC FOR PERMANENT EROSION CONTROL	$10.00	$5,500.00	$10.00	$5,500.00
699.1	370.000	SY	IMPERMEABLE LINER	$40.00	$14,800.00	$25.00	$9,250.00
701.	950.000	SY	CEMENT CONCRETE SIDEWALK	$110.00	$104,500.00	$120.00	$114,000.00
701.1	115.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	$140.00	$16,100.00	$130.00	$14,950.00
701.2	150.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	$140.00	$21,000.00	$140.00	$21,000.00
701.4	7.000	EA	TEMPORARY DETECTABLE WARNING PANEL	$350.00	$2,450.00	$350.00	$2,450.00
702.	165.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	$325.00	$53,625.00	$300.00	$49,500.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $135000	$135,000.00	$135,000.00	$135,000.00	$135,000.00
740.	65.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	$3,500.00	$227,500.00	$3,000.00	$195,000.00
748.	1.000	LS	MOBILIZATION	$970,000.00	$970,000.00	$900,000.00	$900,000.00
751.	775.000	CY	LOAM FOR ROADSIDES	$100.00	$77,500.00	$90.00	$69,750.00
751.1	85.000	CY	LOAM FOR LAWNS	$100.00	$8,500.00	$90.00	$7,650.00
751.766	105.000	CY	COMPOST AND SEED OVER MODIFIED ROCKFILL AND RIPRAP	$225.00	$23,625.00	$125.00	$13,125.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	$10,000.00	$10,000.00	$10,000.00	$10,000.00
761.1	150.000	CY	BIORETENTION SOIL	$200.00	$30,000.00	$100.00	$15,000.00
765.	7,500.000	SY	SEEDING	$4.00	$30,000.00	$2.50	$18,750.00
765.21	16.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	$10.00	$160.00	$400.00	$6,400.00
765.411	5.000	LB	SHORT GRASSLAND MIX	$150.00	$750.00	$400.00	$2,000.00
765.442	5.000	LB	ROADSIDE RIVERBANK MIX	$100.00	$500.00	$400.00	$2,000.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
765.554	2.000	LB	WETLAND SEED - SEASONALLY FLOODED	$150.00	$300.00	$400.00	$800.00
765.635	3,800.000	SY	NATIVE SEEDING AND ESTABLISHMENT	$4.00	$15,200.00	$4.00	$15,200.00
767.121	1,400.000	FT	SEDIMENT CONTROL BARRIER	$10.00	$14,000.00	$8.00	$11,200.00
767.6	5.000	CY	AGED PINE BARK MULCH	$200.00	$1,000.00	$125.00	$625.00
767.9	550.000	SY	JUTE MESH	$14.00	$7,700.00	$15.00	$8,250.00
769.	1,050.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	$12.00	$12,600.00	$15.00	$15,750.00
804.3	335.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	$90.00	$30,150.00	$50.00	$16,750.00
811.31	8.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	$1,500.00	$12,000.00	$2,000.00	$16,000.00
825.21	2.000	EA	RRFB-AC POWERED (2 POST ASSEMBLY SYSTEM)	$25,000.00	$50,000.00	$25,000.00	$50,000.00
825.31	1.000	EA	RRFB-AC POWERED (3 POST ASSEMBLY SYSTEM)	$35,000.00	$35,000.00	$30,000.00	$30,000.00
831.	125.000	SF	ROADSIDE GUIDE SIGN (D6/D8) - ALUMINUM PANEL (TYPE A)	$52.00	$6,500.00	$60.00	$7,500.00
832.	245.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	$20.00	$4,900.00	$35.00	$8,575.00
834.17	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (AMBER)	$80.00	$480.00	$400.00	$2,400.00
834.18	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (WHITE)	$80.00	$480.00	$400.00	$2,400.00
841.1	2.000	EA	SUPPORTS FOR GUIDE SIGN (D6 W/ D8-5 INCH TUBULAR POST) STEEL	$4,500.00	$9,000.00	$4,500.00	$9,000.00
841.2	1.000	EA	SUPPORTS FOR GUIDE SIGN (D6-5 INCH TUBULAR POST) STEEL	$4,000.00	$4,000.00	$4,500.00	$4,500.00
847.1	48.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	$300.00	$14,400.00	$300.00	$14,400.00
848.1	9.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	$550.00	$4,950.00	$500.00	$4,500.00
850.41	320.000	HR	ROADWAY FLAGGER	$85.00	$27,200.00	$1.00	$320.00
852.	2,900.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	$30.00	$87,000.00	$40.00	$116,000.00
852.11	350.000	FT	TEMPORARY PEDESTRIAN BARRICADE	$50.00	$17,500.00	$40.00	$14,000.00
852.12	3.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	$1,000.00	$3,000.00	$5,000.00	$15,000.00
853.1	6.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	$200.00	$1,200.00	$200.00	$1,200.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
853.2	100.000	FT	TEMPORARY BARRIER (TL-2)	$80.00	$8,000.00	$150.00	$15,000.00
853.21	950.000	FT	TEMPORARY BARRIER REMOVED AND RESET	$25.00	$23,750.00	$15.00	$14,250.00
853.22	1,350.000	FT	TEMPORARY BOLT-DOWN BARRIER REMOVED AND RESET	$50.00	$67,500.00	$60.00	$81,000.00
853.23	425.000	FT	TEMPORARY BARRIER (TL-3)	$65.00	$27,625.00	$160.00	$68,000.00
853.33	590.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-3)	$120.00	$70,800.00	$170.00	$100,300.00
853.34	875.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-4)	$200.00	$175,000.00	$200.00	$175,000.00
853.35	8.000	EA	TEMPORARY BARRIER TRANSITION	$3,500.00	$28,000.00	$4,500.00	$36,000.00
853.403	250.000	DAY	TRUCK MOUNTED ATTENUATOR	$300.00	$75,000.00	$200.00	$50,000.00
853.8	30.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	$250.00	$7,500.00	$500.00	$15,000.00
854.016	9,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	$1.00	$9,500.00	$1.00	$9,500.00
854.036	23,000.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	$2.50	$57,500.00	$1.50	$34,500.00
854.0412	570.000	FT	12-IN. TEMPORARY WHITE LINE (MC, UFD)	$10.00	$5,700.00	$3.50	$1,995.00
854.046	4,500.000	FT	6-IN. TEMPORARY WHITE LINE (MC,UFD)	$4.00	$18,000.00	$1.20	$5,400.00
854.1	13,000.000	SF	PAVEMENT MARKING REMOVAL	$4.00	$52,000.00	$2.20	$28,600.00
855.046	4,500.000	FT	6-IN. TEMPORARY YELLOW LINE (MC,UFD)	$4.00	$18,000.00	$1.20	$5,400.00
856.096	900.000	DAY	ARROW BOARD (TYPE C)	$15.00	$13,500.00	$20.00	$18,000.00
856.12	825.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	$35.00	$28,875.00	$25.00	$20,625.00
859.	109,500.000	DAY	REFLECTORIZED DRUM	$0.30	$32,850.00	$0.20	$21,900.00
859.1	2,000.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	$7.00	$14,000.00	$4.00	$8,000.00
862.406	10,000.000	FT	6 INCH RECESSED WHITE LINE (MC, UFD, WR)	$4.00	$40,000.00	$2.20	$22,000.00
862.412	3,800.000	FT	12 INCH RECESSED WHITE LINE (MC, UFD, WR)	$10.00	$38,000.00	$6.00	$22,800.00
863.406	9,000.000	FT	6 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$4.00	$36,000.00	$2.20	$19,800.00
863.412	390.000	FT	12 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$10.00	$3,900.00	$6.00	$2,340.00
864.04	415.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	$15.00	$6,225.00	$20.00	$8,300.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
864.34	13.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/RED	$50.00	$650.00	$40.00	$520.00
864.35	50.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/YELLOW	$50.00	$2,500.00	$40.00	$2,000.00
864.41	4,600.000	SF	GREEN COLORIZED PAVEMENT MARKINGS	$25.00	$115,000.00	$9.00	$41,400.00
874.	16.000	EA	STREET NAME SIGN	$175.00	$2,800.00	$225.00	$3,600.00
874.2	20.000	EA	TRAFFIC SIGN REMOVED AND RESET	$175.00	$3,500.00	$250.00	$5,000.00
874.4	29.000	EA	TRAFFIC SIGN REMOVED AND STACKED	$100.00	$2,900.00	$120.00	$3,480.00
874.41	1.000	EA	GUIDE SIGN REMOVED AND STACKED	$500.00	$500.00	$400.00	$400.00
874.8	20.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	$100.00	$2,000.00	$100.00	$2,000.00
874.81	2.000	EA	GUIDE SIGN REMOVED AND DISCARDED	$500.00	$1,000.00	$200.00	$400.00
877.1	5.000	EA	SIGN POST REMOVED AND DISCARDED	$100.00	$500.00	$125.80	$629.00
877.2	6.000	EA	SIGN POST REMOVED AND STACKED	$100.00	$600.00	$190.00	$1,140.00
903.	15.000	CY	3000 PSI, 1.5 INCH, 470 CEMENT CONCRETE	$750.00	$11,250.00	$1,200.00	$18,000.00
903.1	1,400.000	CY	3000 PSI CEMENT CONCRETE	$1,100.00	$1,540,000.00	$525.00	$735,000.00
904.	4.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	$2,000.00	$8,000.00	$2,500.00	$10,000.00
905.	5.000	CY	4000 PSI, 3/8 INCH, 660 CEMENT CONCRETE	$2,000.00	$10,000.00	$3,500.00	$17,500.00
909.5	30.000	CY	RAPID SETTING CONCRETE	$220.00	$6,600.00	$1,970.00	$59,100.00
910.	60.000	LB	STEEL REINFORCEMENT FOR STRUCTURES	$125.00	$7,500.00	$15.00	$900.00
911.1	1,800.000	EA	SHEAR CONNECTORS	$15.00	$27,000.00	$30.00	$54,000.00
912.	650.000	EA	DRILLING AND GROUTING DOWELS	$75.00	$48,750.00	$110.00	$71,500.00
913.21	2.000	EA	ANCHOR BOLT CORRECTIVE ACTION AT BEARINGS NOT SCHEDULED FOR REPLACEMENT	$1,000.00	$2,000.00	$2,500.00	$5,000.00
950.11	1.000	EA	TEMPORARY SHORING	$20,000.00	$20,000.00	$5,500.00	$5,500.00
953.30	1.000	LS	TEMPORARY EARTH SUPPORT SYSTEM	$4,200,000.00	$4,200,000.00	$4,500,000.00	$4,500,000.00
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. B-10-018 (12C)	$1,400,000.00	$1,400,000.00	$1,624,000.00	$1,624,000.00
983.	200.000	TON	DUMPED RIPRAP	$125.00	$25,000.00	$160.00	$32,000.00
983.12	7,400.000	TON	BRIDGE RIPRAP	$100.00	$740,000.00	$85.00	$629,000.00
983.521	1.000	LS	STREAMBED RESTORATION	$12,000.00	$12,000.00	$21,000.00	$21,000.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				Office Estimate		NEW ENGLAND INFRASTRUCTURE INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
986.	110.000	TON	MODIFIED ROCKFILL	$110.00	$12,100.00	$120.00	$13,200.00
991.1	1.000	LS	CONTROL OF WATER - STRUCTURE NO. B-10-001 (CLA)	$150,000.00	$150,000.00	$897,000.00	$897,000.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. B-10-018 (12C)	$3,525,000.00	$3,525,000.00	$4,500,000.00	$4,500,000.00
993.2	1.000	LS	TEMPORARY ACCESS TRESTLE AND SUPPORTS	$300,000.00	$300,000.00	$169,054.00	$169,054.00
994.01	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-001 (CLA)	$150,000.00	$150,000.00	$277,000.00	$277,000.00
994.02	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-018 (12C)	$221,000.00	$221,000.00	$477,000.00	$477,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. B-10-001 (CLA)	$8,030,000.00	$8,030,000.00	$5,590,000.00	$5,590,000.00
				Total :	$33,314,870.00	**Total :**	$31,775,000.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
100.9	1.000	LS	PRE AND POST-CONSTRUCTION SURVEY AND GEOTECHNICAL MONITORING AND INSTRUMENTATION	$40,000.00	$40,000.00	$250,000.00	$250,000.00
101.	0.500	A	CLEARING AND GRUBBING	$120,000.00	$60,000.00	$75,000.00	$37,500.00
102.3	8.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	$820.00	$6,560.00	$1,000.00	$8,000.00
102.33	8.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	$840.00	$6,720.00	$655.00	$5,240.00
102.511	2.000	EA	TREE PROTECTION - ARMORING AND PRUNING	$450.00	$900.00	$550.00	$1,100.00
102.521	160.000	FT	TREE AND PLANT PROTECTION FENCE	$11.50	$1,840.00	$14.00	$2,240.00
106.88	40.000	EA	JACKING AND SHORING	$9,500.00	$380,000.00	$3,250.00	$130,000.00
107.97	2,000.000	LB	STRUCTURAL STEEL REPAIRS	$44.00	$88,000.00	$75.00	$150,000.00
113.1	1.000	LS	DEMOLITION OF DECK OF BRIDGE N0.B-10-018 (12C)	$900,000.00	$900,000.00	$1,125,000.00	$1,125,000.00
114.11	1.000	LS	DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. B-10-001	$975,000.00	$975,000.00	$880,000.00	$880,000.00
120.	17,000.000	CY	EARTH EXCAVATION	$46.00	$782,000.00	$48.00	$816,000.00
121.	20.000	CY	CLASS A ROCK EXCAVATION	$250.00	$5,000.00	$190.00	$3,800.00
127.12	90.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-018	$950.00	$85,500.00	$560.00	$50,400.00
127.13	950.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-001	$400.00	$380,000.00	$375.00	$356,250.00
127.4	70.000	SY	REINFORCED CONCRETE DECK EXCAVATION (FULL DEPTH)	$750.00	$52,500.00	$1,000.00	$70,000.00
127.41	15.000	CY	REINFORCED CONCRETE DECK EXCAVATION (PARTIAL DEPTH)	$3,300.00	$49,500.00	$4,000.00	$60,000.00
140.	3,025.000	CY	BRIDGE EXCAVATION	$125.00	$378,125.00	$70.00	$211,750.00
140.2	1.000	LS	TIMBER SHORING REMOVED AND STACKED	$40,000.00	$40,000.00	$15,000.00	$15,000.00
141.	140.000	CY	CLASS A TRENCH EXCAVATION	$50.00	$7,000.00	$86.00	$12,040.00
141.1	50.000	CY	TEST PIT FOR EXPLORATION	$180.00	$9,000.00	$175.00	$8,750.00
142.	280.000	CY	CLASS B TRENCH EXCAVATION	$45.00	$12,600.00	$55.00	$15,400.00
144.	320.000	CY	CLASS B ROCK EXCAVATION	$300.00	$96,000.00	$325.00	$104,000.00
146.	17.000	EA	DRAINAGE STRUCTURE REMOVED	$1,000.00	$17,000.00	$1,000.00	$17,000.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
148.	9.000	CY	DREDGING AND DISPOSING OF MATERIAL	$120.00	$1,080.00	$265.00	$2,385.00
148.01	30.000	CY	DREDGING AND STOCKPILING OF MATERIAL	$140.00	$4,200.00	$160.00	$4,800.00
151.	3,950.000	CY	GRAVEL BORROW	$74.00	$292,300.00	$73.00	$288,350.00
151.1	90.000	CY	GRAVEL BORROW FOR BRIDGE FOUNDATION	$84.00	$7,560.00	$80.00	$7,200.00
151.2	2,605.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	$86.00	$224,030.00	$95.00	$247,475.00
156.	780.000	TON	CRUSHED STONE	$94.00	$73,320.00	$65.00	$50,700.00
160.1	20.000	CY	CONTROLLED LOW-STRENGTH MATERIAL - MANUAL EXCAVATABLE (<= 100 PSI)	$315.00	$6,300.00	$560.00	$11,200.00
170.	13,000.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	$5.00	$65,000.00	$9.00	$117,000.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$50,000.00	$50,000.00	$5,000.00	$5,000.00
180.02	40.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$5.00	$200.00	$5.00	$200.00
180.03	40.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$130.00	$5,200.00	$125.00	$5,000.00
181.11	29,400.000	TON	DISPOSAL OF UNREGULATED SOIL	$82.00	$2,410,800.00	$41.00	$1,205,400.00
181.12	670.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$120.00	$80,400.00	$75.00	$50,250.00
181.13	670.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$162.00	$108,540.00	$140.00	$93,800.00
181.14	320.000	TON	DISPOSAL OF HAZARDOUS WASTE	$565.00	$180,800.00	$500.00	$160,000.00
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$7,500.00	$7,500.00	$3,000.00	$3,000.00
182.2	50.000	FT	REMOVAL OF ASBESTOS	$400.00	$20,000.00	$350.00	$17,500.00
201.	36.000	EA	CATCH BASIN	$5,000.00	$180,000.00	$7,468.00	$268,848.00
202.	16.000	EA	MANHOLE	$6,500.00	$104,000.00	$7,828.00	$125,248.00
202.2	2.000	EA	MANHOLE (9 TO 14 FOOT DEPTH)	$8,500.00	$17,000.00	$12,559.00	$25,118.00
204.	4.000	EA	GUTTER INLET	$2,500.00	$10,000.00	$3,566.00	$14,264.00
205.	2.000	EA	LEACHING BASIN	$10,000.00	$20,000.00	$7,802.00	$15,604.00
209.1	2.000	EA	DROP INLET, TYPE DF	$4,500.00	$9,000.00	$3,862.00	$7,724.00
220.	5.000	EA	DRAINAGE STRUCTURE ADJUSTED	$925.00	$4,625.00	$813.00	$4,065.00
220.2	10.000	FT	DRAINAGE STRUCTURE REBUILT	$925.00	$9,250.00	$502.00	$5,020.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
220.3	3.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	$2,000.00	$6,000.00	$1,680.00	$5,040.00
220.5	1.000	EA	DRAINAGE STRUCTURE REMODELED	$1,200.00	$1,200.00	$1,496.00	$1,496.00
221.	15.000	EA	FRAME AND COVER	$1,350.00	$20,250.00	$1,160.00	$17,400.00
221.1	13.000	EA	FRAME AND COVER - SECURED	$1,500.00	$19,500.00	$1,279.00	$16,627.00
222.	1.000	EA	FRAME AND GRATE - MASSDOT BAR TYPE	$1,650.00	$1,650.00	$1,274.00	$1,274.00
222.1	27.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	$1,550.00	$41,850.00	$1,380.00	$37,260.00
222.11	2.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND RESET	$1,150.00	$2,300.00	$427.00	$854.00
222.2	1.000	EA	FRAME AND GRATE - MASSDOT DROP INLET	$1,500.00	$1,500.00	$1,157.00	$1,157.00
223.2	22.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	$550.00	$12,100.00	$214.00	$4,708.00
227.3	50.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$320.00	$16,000.00	$350.00	$17,500.00
227.31	200.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$14.00	$2,800.00	$30.00	$6,000.00
227.4	10.000	SF	MASONRY PLUG	$115.00	$1,150.00	$145.00	$1,450.00
234.12	1,500.000	FT	12 INCH DRAINAGE PIPE - OPTION	$150.00	$225,000.00	$102.00	$153,000.00
235.12	3.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	$2,500.00	$7,500.00	$320.00	$960.00
238.12	200.000	FT	12 INCH DUCTILE IRON PIPE	$290.00	$58,000.00	$185.00	$37,000.00
252.12	50.000	FT	12 INCH CORRUGATED PLASTIC PIPE	$160.00	$8,000.00	$97.00	$4,850.00
258.	25.000	SY	STONE FOR PIPE ENDS	$86.00	$2,150.00	$105.00	$2,625.00
269.06	150.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	$30.00	$4,500.00	$88.00	$13,200.00
302.08	270.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET)	$210.00	$56,700.00	$146.00	$39,420.00
302.081	300.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET) WITH TEMPORARY SUPPORTS	$230.00	$69,000.00	$158.00	$47,400.00
309.	2,030.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	$10.50	$21,315.00	$6.00	$12,180.00
325.16	20.000	FT	16 INCH STEEL PIPE CASING FOR WATER PIPE	$700.00	$14,000.00	$310.00	$6,200.00
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	$120.00	$6,000.00	$103.00	$5,150.00
357.08	4.000	EA	8 INCH GATE BOX	$875.00	$3,500.00	$797.00	$3,188.00
358.	12.000	EA	GATE BOX ADJUSTED	$325.00	$3,900.00	$267.00	$3,204.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
363.1	1.000	EA	1 INCH CORPORATION COCK	$600.00	$600.00	$589.00	$589.00
371.08	2.000	EA	8 INCH COUPLING	$1,650.00	$3,300.00	$450.00	$900.00
373.08	375.000	FT	8 INCH WATER PIPE INSULATION	$120.00	$45,000.00	$136.00	$51,000.00
381.	1.000	EA	SERVICE BOX	$450.00	$450.00	$414.00	$414.00
384.	1.000	EA	CURB STOP	$450.00	$450.00	$1,221.00	$1,221.00
402.	1,010.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	$95.00	$95,950.00	$86.00	$86,860.00
415.2	5,600.000	SY	PAVEMENT FINE MILLING	$16.00	$89,600.00	$13.00	$72,800.00
431.	55.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	$75.00	$4,125.00	$108.00	$5,940.00
443.	95.000	MGL	WATER FOR ROADWAY DUST CONTROL	$100.00	$9,500.00	$71.00	$6,745.00
450.231	625.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	$210.00	$131,250.00	$190.00	$118,750.00
450.31	1,030.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC - 12.5)	$205.00	$211,150.00	$190.00	$195,700.00
450.42	2,050.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	$180.00	$369,000.00	$168.00	$344,400.00
450.601	980.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 POLYMER (SSC-B - 9.5 - P)	$260.00	$254,800.00	$244.00	$239,120.00
450.701	210.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 9.5 POLYMER (SPC-B - 9.5 - P)	$260.00	$54,600.00	$244.00	$51,240.00
450.71	25.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	$330.00	$8,250.00	$320.00	$8,000.00
451.	125.000	TON	HMA FOR PATCHING	$300.00	$37,500.00	$245.00	$30,625.00
452.	2,250.000	GAL	ASPHALT EMULSION FOR TACK COAT	$11.50	$25,875.00	$11.00	$24,750.00
453.	8,600.000	FT	HMA JOINT ADHESIVE	$1.70	$14,620.00	$2.00	$17,200.00
472.	700.000	TON	TEMPORARY ASPHALT PATCHING	$340.00	$238,000.00	$275.00	$192,500.00
477.2	3,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	$7.50	$26,250.00	$5.00	$17,500.00
482.5	300.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	$6.50	$1,950.00	$11.00	$3,300.00
504.2	13.000	EA	GRANITE CURB TYPE VA4 - SPLAYED END	$600.00	$7,800.00	$539.00	$7,007.00
506.	1,700.000	FT	GRANITE CURB TYPE VB - STRAIGHT	$64.00	$108,800.00	$56.00	$95,200.00
506.1	170.000	FT	GRANITE CURB TYPE VB - CURVED	$78.00	$13,260.00	$66.00	$11,220.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
509.	155.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	$74.00	$11,470.00	$55.00	$8,525.00
509.1	150.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	$82.00	$12,300.00	$66.00	$9,900.00
511.1	785.000	FT	GRANITE EDGING TYPE SB - STRAIGHT	$52.00	$40,820.00	$46.00	$36,110.00
512.1	55.000	FT	GRANITE EDGING TYPE SB (RADIUS 10 FEET OR LESS)	$56.00	$3,080.00	$47.00	$2,585.00
514.	8.000	EA	GRANITE CURB INLET - STRAIGHT	$640.00	$5,120.00	$523.00	$4,184.00
515.	1.000	EA	GRANITE CURB INLET - CURVED	$770.00	$770.00	$656.00	$656.00
580.	90.000	FT	CURB REMOVED AND RESET	$50.00	$4,500.00	$33.00	$2,970.00
581.	10.000	EA	CURB INLET REMOVED AND RESET	$650.00	$6,500.00	$187.00	$1,870.00
583.	2,050.000	FT	EDGING REMOVED AND RESET	$52.00	$106,600.00	$41.00	$84,050.00
594.	125.000	FT	CURB REMOVED AND DISCARDED	$10.00	$1,250.00	$6.00	$750.00
595.	4.000	EA	CURB INLET REMOVED AND DISCARDED	$420.00	$1,680.00	$94.00	$376.00
597.	1,800.000	FT	EDGING REMOVED AND DISCARDED	$8.00	$14,400.00	$12.00	$21,600.00
620.12	445.000	FT	GUARDRAIL, TL-2 (SINGLE FACED)	$34.00	$15,130.00	$34.00	$15,130.00
620.32	135.000	FT	GUARDRAIL - CURVED, TL-2 (SINGLE FACED)	$34.00	$4,590.00	$42.00	$5,670.00
627.1	4.000	EA	TRAILING ANCHORAGE	$2,650.00	$10,600.00	$2,770.00	$11,080.00
627.82	3.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-2	$5,600.00	$16,800.00	$5,152.00	$15,456.00
628.21	1.000	EA	TRANSITION TO NCHRP 350 GUARDRAIL	$1,850.00	$1,850.00	$1,690.00	$1,690.00
628.24	8.000	EA	TRANSITION TO BRIDGE RAIL	$5,750.00	$46,000.00	$6,593.00	$52,744.00
628.315	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REDIRECTIVE, TL-3	$16,000.00	$128,000.00	$15,000.00	$120,000.00
628.4	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REMOVED AND RESET	$3,500.00	$28,000.00	$1,650.00	$13,200.00
630.2	1,100.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	$5.00	$5,500.00	$3.00	$3,300.00
632.4	4.000	EA	INDIVIDUAL POST REMOVED AND DISCARDED	$250.00	$1,000.00	$10.00	$40.00
657.	425.000	FT	TEMPORARY FENCE	$25.00	$10,625.00	$57.00	$24,225.00
666.	10.000	FT	CHAIN LINK FENCE REMOVED AND RESET	$100.00	$1,000.00	$20.00	$200.00
669.	130.000	FT	FENCE REMOVED AND STACKED	$5.00	$650.00	$7.00	$910.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
691.	65.000	FT	BALANCE STONE WALL REMOVED AND REBUILT	$210.00	$13,650.00	$618.00	$40,170.00
697.11	35.000	EA	INLET SEDIMENTATION FILTER DEVICES	$350.00	$12,250.00	$199.00	$6,965.00
697.2	350.000	FT	FLOATING SILT FENCE	$70.00	$24,500.00	$53.00	$18,550.00
698.1	400.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	$5.50	$2,200.00	$7.00	$2,800.00
698.2	50.000	SY	GEOTEXTILE FABRIC FOR SUBSURFACE DRAINAGE	$18.00	$900.00	$9.00	$450.00
698.3	25.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	$23.00	$575.00	$14.00	$350.00
698.4	550.000	SY	GEOTEXTILE FABRIC FOR PERMANENT EROSION CONTROL	$6.50	$3,575.00	$15.00	$8,250.00
699.1	370.000	SY	IMPERMEABLE LINER	$18.00	$6,660.00	$22.00	$8,140.00
701.	950.000	SY	CEMENT CONCRETE SIDEWALK	$88.00	$83,600.00	$90.00	$85,500.00
701.1	115.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	$112.00	$12,880.00	$100.00	$11,500.00
701.2	150.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	$134.00	$20,100.00	$118.00	$17,700.00
701.4	7.000	EA	TEMPORARY DETECTABLE WARNING PANEL	$800.00	$5,600.00	$923.00	$6,461.00
702.	165.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	$320.00	$52,800.00	$298.00	$49,170.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $135000	$135,000.00	$135,000.00	$135,000.00	$135,000.00
740.	65.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	$3,900.00	$253,500.00	$3,500.00	$227,500.00
748.	1.000	LS	MOBILIZATION	$1,045,000.00	$1,045,000.00	$1,050,000.00	$1,050,000.00
751.	775.000	CY	LOAM FOR ROADSIDES	$105.00	$81,375.00	$90.00	$69,750.00
751.1	85.000	CY	LOAM FOR LAWNS	$105.00	$8,925.00	$81.00	$6,885.00
751.766	105.000	CY	COMPOST AND SEED OVER MODIFIED ROCKFILL AND RIPRAP	$150.00	$15,750.00	$110.00	$11,550.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	$17,500.00	$17,500.00	$7,500.00	$7,500.00
761.1	150.000	CY	BIORETENTION SOIL	$140.00	$21,000.00	$152.00	$22,800.00
765.	7,500.000	SY	SEEDING	$1.10	$8,250.00	$3.00	$22,500.00
765.21	16.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	$210.00	$3,360.00	$379.00	$6,064.00
765.411	5.000	LB	SHORT GRASSLAND MIX	$425.00	$2,125.00	$325.00	$1,625.00
765.442	5.000	LB	ROADSIDE RIVERBANK MIX	$480.00	$2,400.00	$434.00	$2,170.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
765.554	2.000	LB	WETLAND SEED - SEASONALLY FLOODED	$425.00	$850.00	$27.00	$54.00
765.635	3,800.000	SY	NATIVE SEEDING AND ESTABLISHMENT	$5.00	$19,000.00	$2.00	$7,600.00
767.121	1,400.000	FT	SEDIMENT CONTROL BARRIER	$9.50	$13,300.00	$8.00	$11,200.00
767.6	5.000	CY	AGED PINE BARK MULCH	$260.00	$1,300.00	$217.00	$1,085.00
767.9	550.000	SY	JUTE MESH	$6.50	$3,575.00	$7.00	$3,850.00
769.	1,050.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	$13.00	$13,650.00	$16.00	$16,800.00
804.3	335.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	$110.00	$36,850.00	$73.00	$24,455.00
811.31	8.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	$1,500.00	$12,000.00	$1,213.00	$9,704.00
825.21	2.000	EA	RRFB-AC POWERED (2 POST ASSEMBLY SYSTEM)	$35,000.00	$70,000.00	$17,500.00	$35,000.00
825.31	1.000	EA	RRFB-AC POWERED (3 POST ASSEMBLY SYSTEM)	$45,000.00	$45,000.00	$22,500.00	$22,500.00
831.	125.000	SF	ROADSIDE GUIDE SIGN (D6/D8) - ALUMINUM PANEL (TYPE A)	$53.00	$6,625.00	$54.00	$6,750.00
832.	245.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	$32.00	$7,840.00	$22.00	$5,390.00
834.17	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (AMBER)	$270.00	$1,620.00	$103.00	$618.00
834.18	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (WHITE)	$270.00	$1,620.00	$163.00	$978.00
841.1	2.000	EA	SUPPORTS FOR GUIDE SIGN (D6 W/ D8-5 INCH TUBULAR POST) STEEL	$4,100.00	$8,200.00	$4,012.00	$8,024.00
841.2	1.000	EA	SUPPORTS FOR GUIDE SIGN (D6-5 INCH TUBULAR POST) STEEL	$3,800.00	$3,800.00	$3,253.00	$3,253.00
847.1	48.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	$270.00	$12,960.00	$325.00	$15,600.00
848.1	9.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	$420.00	$3,780.00	$569.00	$5,121.00
850.41	320.000	HR	ROADWAY FLAGGER	$74.00	$23,680.00	$80.00	$25,600.00
852.	2,900.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	$30.00	$87,000.00	$45.00	$130,500.00
852.11	350.000	FT	TEMPORARY PEDESTRIAN BARRICADE	$55.00	$19,250.00	$59.00	$20,650.00
852.12	3.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	$1,750.00	$5,250.00	$2,687.00	$8,061.00
853.1	6.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	$225.00	$1,350.00	$202.00	$1,212.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
853.2	100.000	FT	TEMPORARY BARRIER (TL-2)	$45.00	$4,500.00	$70.00	$7,000.00
853.21	950.000	FT	TEMPORARY BARRIER REMOVED AND RESET	$13.50	$12,825.00	$20.00	$19,000.00
853.22	1,350.000	FT	TEMPORARY BOLT-DOWN BARRIER REMOVED AND RESET	$32.00	$43,200.00	$33.00	$44,550.00
853.23	425.000	FT	TEMPORARY BARRIER (TL-3)	$65.00	$27,625.00	$103.00	$43,775.00
853.33	590.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-3)	$75.00	$44,250.00	$225.00	$132,750.00
853.34	875.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-4)	$390.00	$341,250.00	$350.00	$306,250.00
853.35	8.000	EA	TEMPORARY BARRIER TRANSITION	$4,500.00	$36,000.00	$1,710.00	$13,680.00
853.403	250.000	DAY	TRUCK MOUNTED ATTENUATOR	$450.00	$112,500.00	$900.00	$225,000.00
853.8	30.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	$650.00	$19,500.00	$785.00	$23,550.00
854.016	9,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	$1.10	$10,450.00	$1.00	$9,500.00
854.036	23,000.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	$2.30	$52,900.00	$2.00	$46,000.00
854.0412	570.000	FT	12-IN. TEMPORARY WHITE LINE (MC, UFD)	$3.20	$1,824.00	$3.00	$1,710.00
854.046	4,500.000	FT	6-IN. TEMPORARY WHITE LINE (MC,UFD)	$2.30	$10,350.00	$1.50	$6,750.00
854.1	13,000.000	SF	PAVEMENT MARKING REMOVAL	$2.10	$27,300.00	$2.20	$28,600.00
855.046	4,500.000	FT	6-IN. TEMPORARY YELLOW LINE (MC,UFD)	$2.30	$10,350.00	$1.50	$6,750.00
856.096	900.000	DAY	ARROW BOARD (TYPE C)	$21.00	$18,900.00	$22.00	$19,800.00
856.12	825.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	$28.00	$23,100.00	$27.00	$22,275.00
859.	109,500.000	DAY	REFLECTORIZED DRUM	$0.30	$32,850.00	$0.65	$71,175.00
859.1	2,000.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	$4.50	$9,000.00	$10.00	$20,000.00
862.406	10,000.000	FT	6 INCH RECESSED WHITE LINE (MC, UFD, WR)	$2.40	$24,000.00	$2.00	$20,000.00
862.412	3,800.000	FT	12 INCH RECESSED WHITE LINE (MC, UFD, WR)	$5.90	$22,420.00	$5.00	$19,000.00
863.406	9,000.000	FT	6 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$2.40	$21,600.00	$2.00	$18,000.00
863.412	390.000	FT	12 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$5.90	$2,301.00	$5.00	$1,950.00
864.04	415.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	$30.00	$12,450.00	$18.00	$7,470.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
864.34	13.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/RED	$40.00	$520.00	$41.00	$533.00
864.35	50.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/YELLOW	$40.00	$2,000.00	$41.00	$2,050.00
864.41	4,600.000	SF	GREEN COLORIZED PAVEMENT MARKINGS	$8.50	$39,100.00	$9.00	$41,400.00
874.	16.000	EA	STREET NAME SIGN	$210.00	$3,360.00	$141.00	$2,256.00
874.2	20.000	EA	TRAFFIC SIGN REMOVED AND RESET	$225.00	$4,500.00	$43.00	$860.00
874.4	29.000	EA	TRAFFIC SIGN REMOVED AND STACKED	$110.00	$3,190.00	$22.00	$638.00
874.41	1.000	EA	GUIDE SIGN REMOVED AND STACKED	$925.00	$925.00	$542.00	$542.00
874.8	20.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	$100.00	$2,000.00	$22.00	$440.00
874.81	2.000	EA	GUIDE SIGN REMOVED AND DISCARDED	$500.00	$1,000.00	$542.00	$1,084.00
877.1	5.000	EA	SIGN POST REMOVED AND DISCARDED	$200.00	$1,000.00	$33.00	$165.00
877.2	6.000	EA	SIGN POST REMOVED AND STACKED	$200.00	$1,200.00	$33.00	$198.00
903.	15.000	CY	3000 PSI, 1.5 INCH, 470 CEMENT CONCRETE	$450.00	$6,750.00	$648.00	$9,720.00
903.1	1,400.000	CY	3000 PSI CEMENT CONCRETE	$550.00	$770,000.00	$1,017.00	$1,423,800.00
904.	4.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	$3,000.00	$12,000.00	$300.00	$1,200.00
905.	5.000	CY	4000 PSI, 3/8 INCH, 660 CEMENT CONCRETE	$6,500.00	$32,500.00	$260.00	$1,300.00
909.5	30.000	CY	RAPID SETTING CONCRETE	$2,000.00	$60,000.00	$3,800.00	$114,000.00
910.	60.000	LB	STEEL REINFORCEMENT FOR STRUCTURES	$7.00	$420.00	$9.00	$540.00
911.1	1,800.000	EA	SHEAR CONNECTORS	$38.00	$68,400.00	$9.00	$16,200.00
912.	650.000	EA	DRILLING AND GROUTING DOWELS	$120.00	$78,000.00	$84.00	$54,600.00
913.21	2.000	EA	ANCHOR BOLT CORRECTIVE ACTION AT BEARINGS NOT SCHEDULED FOR REPLACEMENT	$2,100.00	$4,200.00	$6,469.00	$12,938.00
950.11	1.000	EA	TEMPORARY SHORING	$25,000.00	$25,000.00	$75,896.00	$75,896.00
953.30	1.000	LS	TEMPORARY EARTH SUPPORT SYSTEM	$5,475,000.00	$5,475,000.00	$5,000,000.00	$5,000,000.00
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. B-10-018 (12C)	$1,600,000.00	$1,600,000.00	$1,800,000.00	$1,800,000.00
983.	200.000	TON	DUMPED RIPRAP	$85.00	$17,000.00	$123.00	$24,600.00
983.12	7,400.000	TON	BRIDGE RIPRAP	$100.00	$740,000.00	$97.00	$717,800.00
983.521	1.000	LS	STREAMBED RESTORATION	$25,000.00	$25,000.00	$27,683.00	$27,683.00

Bid Tabulations

Project # : 612159
Location : BERNARDSTON
District : 2
Description : BERNARDSTON- BRIDGE REPLACEMENT, B-10-001, ROUTE 10 OVER FALL RIVER AND DECK REPLACEMENT, B-10-018, ROUTE 10 OVER I-91

Bids Open Date : 06 Oct 2026
Contract # : 136484

				E T & L CORP		S&R CORPORATION	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
986.	110.000	TON	MODIFIED ROCKFILL	$85.00	$9,350.00	$106.00	$11,660.00
991.1	1.000	LS	CONTROL OF WATER - STRUCTURE NO. B-10-001 (CLA)	$860,000.00	$860,000.00	$775,000.00	$775,000.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. B-10-018 (12C)	$4,650,000.00	$4,650,000.00	$6,500,000.00	$6,500,000.00
993.2	1.000	LS	TEMPORARY ACCESS TRESTLE AND SUPPORTS	$1.00	$1.00	$550,000.00	$550,000.00
994.01	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-001 (CLA)	$350,000.00	$350,000.00	$435,000.00	$435,000.00
994.02	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-018 (12C)	$400,000.00	$400,000.00	$775,000.00	$775,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. B-10-001 (CLA)	$6,500,000.00	$6,500,000.00	$9,250,000.00	$9,250,000.00
				Total :	$35,996,366.00	**Total :**	$40,448,959.00

Eligible Bidders Posting
Opened Contracts

Bids Unit

Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

Contract #:	136484		
Project #:	612159	**Bid Opening Date:**	10/6/2026
City:	BERNARDSTON	**Office Estimate:**	$33,314,870.00
District:	2	**No. of Addendums:**	3
Class Of Work:	Bridge - Construction	**DBE % (goal):**	0.00 %
MWBE % (goal):		**SDVOB % (goal):**	

Contractor(s)	JV	Approval Date	Official / Waiver	Bid Amount
BARLETTA HEAVY DIVISION INC	No	08/24/2026	Official	No Bid
DANIEL OCONNELLS SONS INC	No	08/24/2026	Official	No Bid
E T & L CORP	No	08/24/2026	Official	$35,996,366.00
MAS BUILDING & BRIDGE INC	No	09/02/2026	Waiver	No Bid
MIG CORPORATION	No	09/01/2026	Official	No Bid
NEW ENGLAND INFRASTRUCTURE INC	No	09/09/2026	Waiver	$31,775,000.00
NORTHERN CONSTRUCTION SERVICE LLC	No	08/24/2026	Official	No Bid
RAILROAD CONSTRUCTION COMPANY INC	No	08/25/2026	Official	No Bid
S&R CORPORATION	No	09/10/2026	Official	$40,448,959.00
WALSH CONSTRUCTION COMPANY II LLC	No	09/02/2026	Official	No Bid

Total # of Bidders: 10

DOCUMENT B00420

PROPOSAL

BERNARDSTON

For: **Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91**

COMMONWEALTH OF MASSACHUSETTS

LOCATION

The work referred to herein is in the Town of BERNARDSTON in Franklin County, in the Commonwealth of Massachusetts, and is shown by the locus map (Document 00331) in the Proposal Pamphlet, the work locations extend as follows:

Route 10

Beginning – Station 9+50.00 +/-

Bridge # B-10-001 (CLA)

Bridge # B-10-018 (12C)

Ending –Station 350+90.00 +/-

I-91 NB Off-Ramp to Route 10

Limit of Work – Station 59+80.00 +/-

The contract prices shall include the furnishing of all materials (except as otherwise herein specified), the performing of all the labor requisite or proper, the providing of all necessary machinery, tools, apparatus and other means of construction, the doing of all the abovementioned work in the manner set forth, described and shown in the specifications and on the drawings for the work, and in the form of contract, and the completion thereof within **1958 CALENDAR DAYS** upon receipt of a Notice to Proceed, except that if the completion date falls between December 1 and March 15 then the same number of days beyond December 1st will be extended after March 15th.

The Work of this project is described by the following Items and quantities.

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC
Contract # : 136484
District : 2
Project Manager GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
*	100.9	1.000	LS	PRE AND POST-CONSTRUCTION SURVEY AND GEOTECHNICAL MONITORING AND INSTRUMENTATION	$75,000.00	$75,000.00
	101.	0.500	A	CLEARING AND GRUBBING	$90,000.00	$45,000.00
*	102.3	8.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	$800.00	$6,400.00
*	102.33	8.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	$800.00	$6,400.00
*	102.511	2.000	EA	TREE PROTECTION - ARMORING AND PRUNING	$600.00	$1,200.00
*	102.521	160.000	FT	TREE AND PLANT PROTECTION FENCE	$15.00	$2,400.00
*	106.88	40.000	EA	JACKING AND SHORING	$10,000.00	$400,000.00
*	107.97	2,000.000	LB	STRUCTURAL STEEL REPAIRS	$50.00	$100,000.00
*	113.1	1.000	LS	DEMOLITION OF DECK OF BRIDGE N0.B-10-018 (12C)	$519,000.00	$519,000.00
*	114.11	1.000	LS	DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. B-10-001	$647,047.00	$647,047.00
	120.	17,000.000	CY	EARTH EXCAVATION	$60.00	$1,020,000.00
	121.	20.000	CY	CLASS A ROCK EXCAVATION	$200.00	$4,000.00
*	127.12	90.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-018	$1,400.00	$126,000.00
*	127.13	950.000	CY	REINFORCED CONCRETE EXCAVATION - BRIDGE NO. B-10-001	$350.00	$332,500.00
*	127.4	70.000	SY	REINFORCED CONCRETE DECK EXCAVATION (FULL DEPTH)	$600.00	$42,000.00
*	127.41	15.000	CY	REINFORCED CONCRETE DECK EXCAVATION (PARTIAL DEPTH)	$2,000.00	$30,000.00
	140.	3,025.000	CY	BRIDGE EXCAVATION	$70.00	$211,750.00
*	140.2	1.000	LS	TIMBER SHORING REMOVED AND STACKED	$36,000.00	$36,000.00
	141.	140.000	CY	CLASS A TRENCH EXCAVATION	$90.00	$12,600.00
	141.1	50.000	CY	TEST PIT FOR EXPLORATION	$100.00	$5,000.00
	142.	280.000	CY	CLASS B TRENCH EXCAVATION	$80.00	$22,400.00
	144.	320.000	CY	CLASS B ROCK EXCAVATION	$200.00	$64,000.00
	146.	17.000	EA	DRAINAGE STRUCTURE REMOVED	$1,200.00	$20,400.00
	148.	9.000	CY	DREDGING AND DISPOSING OF MATERIAL	$200.00	$1,800.00
*	148.01	30.000	CY	DREDGING AND STOCKPILING OF MATERIAL	$80.00	$2,400.00
	151.	3,950.000	CY	GRAVEL BORROW	$88.00	$347,600.00
	151.1	90.000	CY	GRAVEL BORROW FOR BRIDGE FOUNDATION	$88.00	$7,920.00
	151.2	2,605.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	$88.00	$229,240.00
	156.	780.000	TON	CRUSHED STONE	$70.00	$54,600.00
	160.1	20.000	CY	CONTROLLED LOW-STRENGTH MATERIAL - MANUAL EXCAVATABLE (<= 100 PSI)	$800.00	$16,000.00
	170.	13,000.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	$5.00	$65,000.00
*	180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$25,000.00	$25,000.00
*	180.02	40.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$10.00	$400.00
*	180.03	40.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$150.00	$6,000.00

* Non-Standard Item

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC
Contract # : 136484
District : 2
Project Manager GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
*	181.11	29,400.000	TON	DISPOSAL OF UNREGULATED SOIL	$54.00	$1,587,600.00
*	181.12	670.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$84.00	$56,280.00
*	181.13	670.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$89.00	$59,630.00
*	181.14	320.000	TON	DISPOSAL OF HAZARDOUS WASTE	$1.00	$320.00
*	182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$7,000.00	$7,000.00
*	182.2	50.000	FT	REMOVAL OF ASBESTOS	$300.00	$15,000.00
	201.	36.000	EA	CATCH BASIN	$6,200.00	$223,200.00
	202.	16.000	EA	MANHOLE	$6,100.00	$97,600.00
	202.2	2.000	EA	MANHOLE (9 TO 14 FOOT DEPTH)	$12,000.00	$24,000.00
	204.	4.000	EA	GUTTER INLET	$4,500.00	$18,000.00
	205.	2.000	EA	LEACHING BASIN	$7,500.00	$15,000.00
	209.1	2.000	EA	DROP INLET, TYPE DF	$4,500.00	$9,000.00
	220.	5.000	EA	DRAINAGE STRUCTURE ADJUSTED	$900.00	$4,500.00
	220.2	10.000	FT	DRAINAGE STRUCTURE REBUILT	$500.00	$5,000.00
	220.3	3.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	$2,500.00	$7,500.00
	220.5	1.000	EA	DRAINAGE STRUCTURE REMODELED	$2,500.00	$2,500.00
	221.	15.000	EA	FRAME AND COVER	$1,000.00	$15,000.00
*	221.1	13.000	EA	FRAME AND COVER - SECURED	$1,100.00	$14,300.00
	222.	1.000	EA	FRAME AND GRATE - MASSDOT BAR TYPE	$1,100.00	$1,100.00
	222.1	27.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	$1,200.00	$32,400.00
*	222.11	2.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND RESET	$500.00	$1,000.00
	222.2	1.000	EA	FRAME AND GRATE - MASSDOT DROP INLET	$1,000.00	$1,000.00
	223.2	22.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	$400.00	$8,800.00
	227.3	50.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$300.00	$15,000.00
	227.31	200.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$50.00	$10,000.00
	227.4	10.000	SF	MASONRY PLUG	$300.00	$3,000.00
	234.12	1,500.000	FT	12 INCH DRAINAGE PIPE - OPTION	$110.00	$165,000.00
*	235.12	3.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	$1,500.00	$4,500.00
	238.12	200.000	FT	12 INCH DUCTILE IRON PIPE	$350.00	$70,000.00
	252.12	50.000	FT	12 INCH CORRUGATED PLASTIC PIPE	$95.00	$4,750.00
	258.	25.000	SY	STONE FOR PIPE ENDS	$100.00	$2,500.00
	269.06	150.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	$50.00	$7,500.00
	302.08	270.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET)	$150.00	$40,500.00
*	302.081	300.000	FT	8 INCH DUCTILE IRON WATER PIPE (RUBBER GASKET) WITH TEMPORARY SUPPORTS	$300.00	$90,000.00
	309.	2,030.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	$15.00	$30,450.00
*	325.16	20.000	FT	16 INCH STEEL PIPE CASING FOR WATER PIPE	$700.00	$14,000.00

* Non-Standard Item

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC **Contract #** : 136484
District : 2 **Project Manager** GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
	347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	$40.00	$2,000.00
	357.08	4.000	EA	8 INCH GATE BOX	$5,000.00	$20,000.00
	358.	12.000	EA	GATE BOX ADJUSTED	$500.00	$6,000.00
	363.1	1.000	EA	1 INCH CORPORATION COCK	$1,500.00	$1,500.00
*	371.08	2.000	EA	8 INCH COUPLING	$2,500.00	$5,000.00
	373.08	375.000	FT	8 INCH WATER PIPE INSULATION	$120.00	$45,000.00
	381.	1.000	EA	SERVICE BOX	$1,100.00	$1,100.00
	384.	1.000	EA	CURB STOP	$1,200.00	$1,200.00
	402.	1,010.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	$100.00	$101,000.00
	415.2	5,600.000	SY	PAVEMENT FINE MILLING	$15.00	$84,000.00
	431.	55.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	$100.00	$5,500.00
	443.	95.000	MGL	WATER FOR ROADWAY DUST CONTROL	$25.00	$2,375.00
	450.231	625.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	$200.00	$125,000.00
	450.31	1,030.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC -12.5)	$200.00	$206,000.00
	450.42	2,050.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	$170.00	$348,500.00
	450.601	980.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 POLYMER (SSC-B - 9.5 - P)	$250.00	$245,000.00
	450.701	210.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 9.5 POLYMER (SPC-B - 9.5 - P)	$250.00	$52,500.00
	450.71	25.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	$350.00	$8,750.00
	451.	125.000	TON	HMA FOR PATCHING	$200.00	$25,000.00
	452.	2,250.000	GAL	ASPHALT EMULSION FOR TACK COAT	$11.00	$24,750.00
	453.	8,600.000	FT	HMA JOINT ADHESIVE	$2.00	$17,200.00
	472.	700.000	TON	TEMPORARY ASPHALT PATCHING	$200.00	$140,000.00
	477.2	3,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	$5.00	$17,500.00
	482.5	300.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	$5.00	$1,500.00
*	504.2	13.000	EA	GRANITE CURB TYPE VA4 - SPLAYED END	$600.00	$7,800.00
	506.	1,700.000	FT	GRANITE CURB TYPE VB - STRAIGHT	$65.00	$110,500.00
	506.1	170.000	FT	GRANITE CURB TYPE VB - CURVED	$80.00	$13,600.00
	509.	155.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	$80.00	$12,400.00
	509.1	150.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	$80.00	$12,000.00
	511.1	785.000	FT	GRANITE EDGING TYPE SB - STRAIGHT	$50.00	$39,250.00
	512.1	55.000	FT	GRANITE EDGING TYPE SB (RADIUS 10 FEET OR LESS)	$80.00	$4,400.00
	514.	8.000	EA	GRANITE CURB INLET - STRAIGHT	$650.00	$5,200.00
	515.	1.000	EA	GRANITE CURB INLET - CURVED	$750.00	$750.00
	580.	90.000	FT	CURB REMOVED AND RESET	$40.00	$3,600.00
	581.	10.000	EA	CURB INLET REMOVED AND RESET	$270.00	$2,700.00

* Non-Standard Item

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC **Contract #** : 136484
District : 2 **Project Manager** GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
	583.	2,050.000	FT	EDGING REMOVED AND RESET	$40.00	$82,000.00
	594.	125.000	FT	CURB REMOVED AND DISCARDED	$10.00	$1,250.00
	595.	4.000	EA	CURB INLET REMOVED AND DISCARDED	$250.00	$1,000.00
	597.	1,800.000	FT	EDGING REMOVED AND DISCARDED	$10.00	$18,000.00
	620.12	445.000	FT	GUARDRAIL, TL-2 (SINGLE FACED)	$35.00	$15,575.00
	620.32	135.000	FT	GUARDRAIL - CURVED, TL-2 (SINGLE FACED)	$45.00	$6,075.00
	627.1	4.000	EA	TRAILING ANCHORAGE	$3,000.00	$12,000.00
	627.82	3.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-2	$5,500.00	$16,500.00
	628.21	1.000	EA	TRANSITION TO NCHRP 350 GUARDRAIL	$1,800.00	$1,800.00
	628.24	8.000	EA	TRANSITION TO BRIDGE RAIL	$7,000.00	$56,000.00
	628.315	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REDIRECTIVE, TL-3	$14,000.00	$112,000.00
	628.4	8.000	EA	TEMPORARY IMPACT ATTENUATOR, REMOVED AND RESET	$2,000.00	$16,000.00
	630.2	1,100.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	$4.00	$4,400.00
	632.4	4.000	EA	INDIVIDUAL POST REMOVED AND DISCARDED	$50.00	$200.00
*	657.	425.000	FT	TEMPORARY FENCE	$50.00	$21,250.00
	666.	10.000	FT	CHAIN LINK FENCE REMOVED AND RESET	$50.00	$500.00
	669.	130.000	FT	FENCE REMOVED AND STACKED	$7.00	$910.00
	691.	65.000	FT	BALANCE STONE WALL REMOVED AND REBUILT	$400.00	$26,000.00
*	697.11	35.000	EA	INLET SEDIMENTATION FILTER DEVICES	$200.00	$7,000.00
*	697.2	350.000	FT	FLOATING SILT FENCE	$50.00	$17,500.00
*	698.1	400.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	$10.00	$4,000.00
*	698.2	50.000	SY	GEOTEXTILE FABRIC FOR SUBSURFACE DRAINAGE	$25.00	$1,250.00
*	698.3	25.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	$60.00	$1,500.00
*	698.4	550.000	SY	GEOTEXTILE FABRIC FOR PERMANENT EROSION CONTROL	$10.00	$5,500.00
*	699.1	370.000	SY	IMPERMEABLE LINER	$25.00	$9,250.00
	701.	950.000	SY	CEMENT CONCRETE SIDEWALK	$120.00	$114,000.00
	701.1	115.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	$130.00	$14,950.00
	701.2	150.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	$140.00	$21,000.00
*	701.4	7.000	EA	TEMPORARY DETECTABLE WARNING PANEL	$350.00	$2,450.00
	702.	165.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	$300.00	$49,500.00
*	722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $135000	$135,000.00	$135,000.00
*	740.	65.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	$3,000.00	$195,000.00
	748.	1.000	LS	MOBILIZATION	$900,000.00	$900,000.00
	751.	775.000	CY	LOAM FOR ROADSIDES	$90.00	$69,750.00
	751.1	85.000	CY	LOAM FOR LAWNS	$90.00	$7,650.00
*	751.766	105.000	CY	COMPOST AND SEED OVER MODIFIED ROCKFILL AND RIPRAP	$125.00	$13,125.00

* Non-Standard Item

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC **Contract #** : 136484
District : 2 **Project Manager** GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
*	756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	$10,000.00	$10,000.00
*	761.1	150.000	CY	BIORETENTION SOIL	$100.00	$15,000.00
	765.	7,500.000	SY	SEEDING	$2.50	$18,750.00
*	765.21	16.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	$400.00	$6,400.00
*	765.411	5.000	LB	SHORT GRASSLAND MIX	$400.00	$2,000.00
*	765.442	5.000	LB	ROADSIDE RIVERBANK MIX	$400.00	$2,000.00
*	765.554	2.000	LB	WETLAND SEED - SEASONALLY FLOODED	$400.00	$800.00
*	765.635	3,800.000	SY	NATIVE SEEDING AND ESTABLISHMENT	$4.00	$15,200.00
*	767.121	1,400.000	FT	SEDIMENT CONTROL BARRIER	$8.00	$11,200.00
	767.6	5.000	CY	AGED PINE BARK MULCH	$125.00	$625.00
*	767.9	550.000	SY	JUTE MESH	$15.00	$8,250.00
	769.	1,050.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	$15.00	$15,750.00
	804.3	335.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	$50.00	$16,750.00
	811.31	8.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	$2,000.00	$16,000.00
*	825.21	2.000	EA	RRFB-AC POWERED (2 POST ASSEMBLY SYSTEM)	$25,000.00	$50,000.00
*	825.31	1.000	EA	RRFB-AC POWERED (3 POST ASSEMBLY SYSTEM)	$30,000.00	$30,000.00
	831.	125.000	SF	ROADSIDE GUIDE SIGN (D6/D8) - ALUMINUM PANEL (TYPE A)	$60.00	$7,500.00
	832.	245.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	$35.00	$8,575.00
	834.17	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (AMBER)	$400.00	$2,400.00
	834.18	6.000	EA	REFLECTORIZED FLEXIBLE DELINEATOR POST (WHITE)	$400.00	$2,400.00
	841.1	2.000	EA	SUPPORTS FOR GUIDE SIGN (D6 W/ D8-5 INCH TUBULAR POST) STEEL	$4,500.00	$9,000.00
	841.2	1.000	EA	SUPPORTS FOR GUIDE SIGN (D6-5 INCH TUBULAR POST) STEEL	$4,500.00	$4,500.00
	847.1	48.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	$300.00	$14,400.00
	848.1	9.000	EA	SIGN SUP (NOT GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	$500.00	$4,500.00
	850.41	320.000	HR	ROADWAY FLAGGER	$1.00	$320.00
	852.	2,900.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	$40.00	$116,000.00
*	852.11	350.000	FT	TEMPORARY PEDESTRIAN BARRICADE	$40.00	$14,000.00
*	852.12	3.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	$5,000.00	$15,000.00
	853.1	6.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	$200.00	$1,200.00
	853.2	100.000	FT	TEMPORARY BARRIER (TL-2)	$150.00	$15,000.00
	853.21	950.000	FT	TEMPORARY BARRIER REMOVED AND RESET	$15.00	$14,250.00
*	853.22	1,350.000	FT	TEMPORARY BOLT-DOWN BARRIER REMOVED AND RESET	$60.00	$81,000.00
*	853.23	425.000	FT	TEMPORARY BARRIER (TL-3)	$160.00	$68,000.00
*	853.33	590.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-3)	$170.00	$100,300.00

* Non-Standard Item

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC **Contract #** : 136484
District : 2 **Project Manager** GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
*	853.34	875.000	FT	TEMPORARY BARRIER - LIMITED DEFLECTION (TL-4)	$200.00	$175,000.00
*	853.35	8.000	EA	TEMPORARY BARRIER TRANSITION	$4,500.00	$36,000.00
	853.403	250.000	DAY	TRUCK MOUNTED ATTENUATOR	$200.00	$50,000.00
	853.8	30.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	$500.00	$15,000.00
	854.016	9,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	$1.00	$9,500.00
	854.036	23,000.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	$1.50	$34,500.00
*	854.0412	570.000	FT	12-IN. TEMPORARY WHITE LINE (MC, UFD)	$3.50	$1,995.00
*	854.046	4,500.000	FT	6-IN. TEMPORARY WHITE LINE (MC,UFD)	$1.20	$5,400.00
	854.1	13,000.000	SF	PAVEMENT MARKING REMOVAL	$2.20	$28,600.00
*	855.046	4,500.000	FT	6-IN. TEMPORARY YELLOW LINE (MC,UFD)	$1.20	$5,400.00
	856.096	900.000	DAY	ARROW BOARD (TYPE C)	$20.00	$18,000.00
	856.12	825.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	$25.00	$20,625.00
	859.	109,500.000	DAY	REFLECTORIZED DRUM	$0.20	$21,900.00
*	859.1	2,000.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	$4.00	$8,000.00
*	862.406	10,000.000	FT	6 INCH RECESSED WHITE LINE (MC, UFD, WR)	$2.20	$22,000.00
*	862.412	3,800.000	FT	12 INCH RECESSED WHITE LINE (MC, UFD, WR)	$6.00	$22,800.00
*	863.406	9,000.000	FT	6 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$2.20	$19,800.00
*	863.412	390.000	FT	12 INCH RECESSED YELLOW LINE (MC, UFD, WR)	$6.00	$2,340.00
	864.04	415.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	$20.00	$8,300.00
*	864.34	13.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/RED	$40.00	$520.00
*	864.35	50.000	EA	SLOTTED PAVEMENT MARKER TWO-WAY YELLOW/YELLOW	$40.00	$2,000.00
*	864.41	4,600.000	SF	GREEN COLORIZED PAVEMENT MARKINGS	$9.00	$41,400.00
	874.	16.000	EA	STREET NAME SIGN	$225.00	$3,600.00
*	874.2	20.000	EA	TRAFFIC SIGN REMOVED AND RESET	$250.00	$5,000.00
*	874.4	29.000	EA	TRAFFIC SIGN REMOVED AND STACKED	$120.00	$3,480.00
*	874.41	1.000	EA	GUIDE SIGN REMOVED AND STACKED	$400.00	$400.00
*	874.8	20.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	$100.00	$2,000.00
*	874.81	2.000	EA	GUIDE SIGN REMOVED AND DISCARDED	$200.00	$400.00
*	877.1	5.000	EA	SIGN POST REMOVED AND DISCARDED	$125.80	$629.00
*	877.2	6.000	EA	SIGN POST REMOVED AND STACKED	$190.00	$1,140.00
	903.	15.000	CY	3000 PSI, 1.5 INCH, 470 CEMENT CONCRETE	$1,200.00	$18,000.00
*	903.1	1,400.000	CY	3000 PSI CEMENT CONCRETE	$525.00	$735,000.00
	904.	4.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	$2,500.00	$10,000.00
	905.	5.000	CY	4000 PSI, 3/8 INCH, 660 CEMENT CONCRETE	$3,500.00	$17,500.00
*	909.5	30.000	CY	RAPID SETTING CONCRETE	$1,970.00	$59,100.00
	910.	60.000	LB	STEEL REINFORCEMENT FOR STRUCTURES	$15.00	$900.00
*	911.1	1,800.000	EA	SHEAR CONNECTORS	$30.00	$54,000.00

* Non-Standard Item

Contract Bid Estimate
By Breakouts Combined

Project # : 612159
Contractor : NEW ENGLAND INFRASTRUCTURE INC **Contract #** : 136484
District : 2 **Project Manager** GREGORY MISCHEL
Location : BERNARDSTON
Description : Bridge Replacement, B-10-001, Route 10 over Fall River and Deck Replacement, B-10-018, Route 10 over I-91

	Item #	Quantity	Unit	Item Description	Unit Price	Total
*	912.	650.000	EA	DRILLING AND GROUTING DOWELS	$110.00	$71,500.00
*	913.21	2.000	EA	ANCHOR BOLT CORRECTIVE ACTION AT BEARINGS NOT SCHEDULED FOR REPLACEMENT	$2,500.00	$5,000.00
*	950.11	1.000	EA	TEMPORARY SHORING	$5,500.00	$5,500.00
*	953.30	1.000	LS	TEMPORARY EARTH SUPPORT SYSTEM	$4,500,000.00	$4,500,000.00
	961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. B-10-018 (12C)	$1,624,000.00	$1,624,000.00
	983.	200.000	TON	DUMPED RIPRAP	$160.00	$32,000.00
*	983.12	7,400.000	TON	BRIDGE RIPRAP	$85.00	$629,000.00
*	983.521	1.000	LS	STREAMBED RESTORATION	$21,000.00	$21,000.00
	986.	110.000	TON	MODIFIED ROCKFILL	$120.00	$13,200.00
*	991.1	1.000	LS	CONTROL OF WATER - STRUCTURE NO. B-10-001 (CLA)	$897,000.00	$897,000.00
*	992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. B-10-018 (12C)	$4,500,000.00	$4,500,000.00
*	993.2	1.000	LS	TEMPORARY ACCESS TRESTLE AND SUPPORTS	$169,054.00	$169,054.00
*	994.01	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-001 (CLA)	$277,000.00	$277,000.00
*	994.02	1.000	LS	TEMPORARY PROTECTIVE SHIELDING BRIDGE NO. B-10-018 (12C)	$477,000.00	$477,000.00
	995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. B-10-001 (CLA)	$5,590,000.00	$5,590,000.00
					Contract Bid Estimate Grand Total :	**$31,775,000.00**

* Non-Standard Item

ADDENDA ACKNOWLEDGMENT
COMMONWEALTH OF MASSACHUSETTS
MassDOT
10 PARK PLAZA, BOSTON, MA

Proposal No: 612159-136484

Municipality: BERNARDSTON

Proposal Description: Bridge Replacement- B-10-001- Route 10 over Fall River and Deck Replacement- B-10-018- Route 10 over I-91 [BERNARDSTON]

The bidder acknowledges that the bid as submitted includes the following addenda:

Addenda Number	Date Issued	Addenda Number	Date Issued
1	9/11/2026	2	9/18/2026
3	10/1/2026		

I AGREE THAT FAILURE TO ACKNOWLEDGE INCLUSION OF ANY ADDENDA ISSUED FOR THIS PROJECT MAY RESULT IN THIS BID BEING DECLARED NON-RESPONSIVE AND NOT ELIGIBLE FOR AWARD CONSIDERATION.

END OF DOCUMENT

AFFIDAVIT OF NON-COLLUSION
COMMONWEALTH OF MASSACHUSETTS
MassDOT
10 PARK PLAZA, BOSTON, MA

Proposal No: 612159-136484

Municipality: BERNARDSTON

Proposal Description: Bridge Replacement- B-10-001- Route 10 over Fall River and Deck Replacement- B-10-018- Route 10 over I-91 [BERNARDSTON]

The bidder acknowledges that the bid as submitted includes the following addenda:

The undersigned certifies under penalties of perjury that this bid is in all respects bona fide, fair and made without collusion or fraud with any other person. As used in this paragraph the word "person'' shall mean any natural person, joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies that said Bidder has not, either directly or indirectly, entered into any agreement or otherwise taken any action in restraint of free competitive bidding in connection with this proposal.

The undersigned, under the pains and penalties or perjury, states that he/she is the sole owner, partner, president, treasurer, or other duly authorized agent or official of

New England Infrastructure, Inc.
(Name of Bidder as appearing in submitted proposal)

16 Brent Drive
(Address of Bidder)

Hudson, MA 01749
(City, State) (Zip Code)

9782933535
(Telephone Number of Bidder)

The Digital ID holder acknowledges that he/she is the signatory and submitter of this Affidavit of Non-Collusion.

☑ By clicking this box, the Digital ID holder submitting the bid digitally signs this Affidavit of Non-Collusion.

FAILURE TO SIGN THIS AFFIDAVIT WILL RESULT IN THIS BID BEING DECLARED NON-RESPONSIVE AND INELLIGBLE FOR AWARD CONSIDERATION.

END OF DOCUMENT

FILE ATTACHMENTS
COMMONWEALTH OF MASSACHUSETTS
MassDOT
10 PARK PLAZA, BOSTON, MA

Proposal No: 612159-136484

Municipality: BERNARDSTON

Proposal Description: Bridge Replacement- B-10-001- Route 10 over Fall River and Deck Replacement- B-10-018- Route 10 over I-91 [BERNARDSTON]

Upload technical documents below.

Note: There is a 5MB file size limit per attached file:

Attachment #1 Description:

Attachment #2 Description:

Attachment #3 Description:

Attachment #4 Description:

BID BOND

☐ Paid by certified check / submitted paper bond / bond is not required for this bid

**Electronic Bid Bond #: SMA1005413048 Verify Clear

**Surety Registry Agency: Surety2000

Surety Company: Swiss Re Corporate Solutions America Insurance Corporation

** = Required

KNOW ALL MEN BY THESE PRESENTS THAT New England Infrastructure, Inc. as principal, and Swiss Re Corporate Solutions America Insurance Corporation, as surety, who is duly licensed to act as surety in the Commonwealth of Massachusetts, are held and firmly bound unto the Commonwealth of Massachusetts through MassDOT - Highway Division as obligee, in the penal sum of One Million Five Hundred Ninety Seven Thousand Five Hundred Twenty Two and 30/100 DOLLARS (not to be less than 5% of the bid price), lawful money of the United States of America, for the payment of which, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

The condition of the above obligation is such that whereas the Principal has submitted to the Obligee /Owner a certain Bid, attached hereto and hereby made a part hereof, to enter into a contract in writing for the:
Bridge Replacement- B-10-001- Route 10 over Fall River and Deck Replacement- B-10-018- Route 10 over I-91 [BERNARDSTON]
Name of Contract

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION is such, that if the bid shall be rejected or if the principal shall be awarded the contract for which the bid is submitted and shall execute the contract and give bond for the faithful performance thereof within fourteen (14) days after the award of same to the principal, then this obligation shall be null and void; but if the principal fails to so execute such contract and give performance bond as required by MGL Chapter 30,§39M, the surety shall, upon demand, forthwith pay to the obligee the amount set forth in the first paragraph hereof. The Surety for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall in no way be impaired or affected by any extension of time within which the Obligee/ Owner may accept the Bid and said Surety waives notice of any such extension. Provided further, that the bid may be withdrawn as provided by Section 2.07 of the Standard Specifications for Highways and Bridges latest edition.