STAFF SUMMARY

☐ Secretary Approval ☐ MassDOT Board Approval			Prepared by: Christpher Gagne
Department: Highway Division, Major Projects	Manager: Michael O'Dowd	email: Michael.ODowd@dot.state.ma.us	Telephone: 617-910-8564
Contract No. 134319 – 612187 – Chicopee – Bridge Replacement, C-13-038, I-391 over (ST 116) Chicopee Street			Date Prepared: 10/9/2026

Implications

☐ Capital Budget ☐ Operating Budget ☐ Legal ☐ Other

PURPOSE:

The purpose of this Staff Summary is to request that the Board of Directors authorize and approve the Secretary/CEO, or her designee, to execute MassDOT Contract No. 134319– Bridge Replacement, I-391 over (ST 116) Chicopee Street Design-Build Project with the Manafort Brothers, Inc. and CHA Consulting, Inc, in the amount of $119,271,831.00 for a total duration, not to exceed, 2039 days from Notice to Proceed (NTP).

TOTAL PROGRAM BUDGET:

The Capital program has a total program budget of $144,248,440.65, which includes the following:

Bid	$119,271,831.00
Contingencies	$11,969,018.10
Construction Engineering	$6,315,791.55
Traffic Police	$4,900,000.00
Traffic Police OT/Non-Participating	$2,100,000.00
Railroad Engineering Services	$40,000.00
Trainees	$4,000.00
Total	$144,600,640.65

DISCUSSION:

Project Description

The proposed Project is being advanced by the Massachusetts Department of Transportation (MassDOT) to design and construct the I-391 Bridge over Route 116 (Chicopee Street) located in the City of Chicopee, Massachusetts.

The scope of work includes, but is not limited to, the design and construction of a replacement bridge carrying I-391 over Chicopee Street (State Route 116) in Chicopee, Massachusetts. The Bridge will

DRAFT

provide a minimum 75-year design life and meet the design criteria established for the Project while minimizing impacts to the environment, right of way, and the traveling public. The work below the bridge includes landscaping, park restoration/rehabilitation, sidewalk reconstruction, parking lot construction, lighting, drainage improvements, pavement milling and overlay and striping.

Structural

The Project includes the construction of the proposed I-391 Bridge over Chicopee Street (State Route 116). The proposed bridge will be a three-span structure, approximately 470' feet long and will be constructed along the same alignment as the existing bridge. Approximately 200 feet of retaining wall construction will be required along the approaches of the structure.

Traffic

In order to maintain traffic on I-391, the work will involve relocation of travel lanes from I-391 Northbound to the existing Southbound bridge for Stage 1. Stage 2 will relocate Southbound and Northbound lanes to the newly constructed Northbound bridge. Local streets under and adjacent to I-391 including, Chicopee Street, Whitman Street, Perrault Street, Margaret Street, Rivers Park Connector and St. Louis Avenue shall remain open outside of short-term interruptions for construction operations. Additionally, parking below the bridge and access to adjacent businesses shall remain open throughout construction.

Utility Impacts

The Project includes the adjustment of manhole covers, gates and guy wires, as well as installation of new lighting below the bridge. Bridge lighting pedestals/conduit will be provided on the proposed bridge for a future I-391 corridor lighting project.

Stormwater Management/Environmental

The Project includes design and construction of new stormwater management facilities at the approaches to the bridge and in the parking areas below the bridge.

Stakeholder Engagement

Public engagement undertaken during the preliminary design phase and will continue throughout construction. Public Information Meetings were held on April 3, 2025, October 8, 2025, and a Design Public Hearing was conducted on December 15, 2025.

This contract requires the Design Builder to deploy construction phase noise and dust controls to limit the impacts of construction on abutters.

BEST VALUE PROCUREMENT:

This project will be delivered utilizing the Design-Build methodology, as stipulated in MGL c 149A § 14 et seq and as implemented in accordance with MassDOT's Design-Build Guidelines approved by the Inspector General's office. This selection is Phase 2 of the two-Phase selection process and is an evaluation of the Technical and Price Proposals from the three (3) Proposers listed under the Contract Solicitation section. The apparent Best Value Design-Build was determined by dividing the Price amount submitted with the Proposal by the Technical Score provided by the Selection Committee. The lowest Overall Value Rating of the three (3) Proposers is the apparent Best Value Design-Build. Phase 1 of the two-Phase process was the Request for Qualifications and Phase 2 is the Request for Proposals. Following is the process for review of the Requests for Proposals (RFPs):

- Develop Proposal Evaluation Form
- Confidential Draft Request for Proposals Meeting one on one with the proposers to get feedback on the project risks.
- Confidential Meetings with Proposers to evaluate Alternate Technical Concepts (ATCs)
- Accept/Reject ATCs
- Receive Proposals from three (3) short-listed Proposers and verify complete/ review Pass/Fail requirements
- Review Technical Proposal and prepare preliminary evaluations
- Meet to discuss preliminary evaluations/prepare questions for Oral Presentations
- Oral Presentations by Proposers
- Finalize Technical Scores prior to Price Proposal opening
- Open Price Proposals, divided by Technical Score for the lowest Overall Value Rating
- Provide recommendations for Best Value Design-Build

A Draft RFP was issued on March 26, 2026, followed by the Final RFP on May 7, 2026. Ten (10) addenda were issued and distributed to the Proposers. The addenda responded to Proposer questions submitted by a specified date and time, and provided data not contained in the RFP. All parties receiving these addenda were required to acknowledge receipt.

Significant Dates

The table below details the significant dates of the RFP selection process.

Draft RFP Issued to Short-Listed Proposers	03/26/2026	
Confidential one-on-one Draft RFP Meetings	04/07/2026	
Final RFP Released	05/07/2026	
Mandatory Pre-Proposal Meeting	05/19/2026	10:00 AM
Confidential ATC Meeting-1	05/28/2026	
Confidential ATC Meeting-2	06/18/2026	
Last Day to Submit Final ATC Submission for Approval	07/01/2026	
RFP Close Date for Questions	08/14/2026	5:00 PM
Technical & Price Proposals Due	08/28/2026	2:00 PM
Oral Presentations in Person	09/10/2026	
Public Price Proposal Opening Date/BVDB	10/07/2026	2:00PM

Technical Proposal Evaluation Criteria (100% of Technical Proposal)

The qualitative evaluation of the technical aspects of the Proposal will count for 100% of the total technical score. It will be focused on the following criteria:

DB Project Management and Coordination (35% of Technical Criteria)

The Committee will evaluate the following elements:

Project Management and Personnel Experience (5%)
Quality Control System (10%)
Design Management (5%)
Construction Management (5%)
Schedule and Cost Control (10%)

DB Technical Approach (65% of Technical Criteria)

The Committee will evaluate the following criteria:

Civil / Traffic (15%)
Environmental (5%)
Utilities (5%)
Structures and Geotechnical (25%)
Construction Staging (15%)

CONTRACT SOLICITATION:

On November 22, 2025, the MassDOT Highway Division posted to CommBUYS a public solicitation (a Request for Letters of Interest) for 134319 – I-391 Bridge over Route 116 (Chicopee Street). By January 6, 2026, MassDOT Highway Division received letters of interest from Eighteen (18) construction and design firms. On January 7, 2026, A Request for Qualifications (RFQ) was sent to those interested firms. By February 10, 2026, the due date, Statement of Qualifications (SOQs) from Seven (7) Prospective Proposers were received.

A Selection Committee of Five (5) individuals representing diverse disciplines was assembled and approved by the Chief Engineer.

The Statement of Qualifications were evaluated and ranked by the Selection Committee according to the criteria set forth in the RFQ. On March 13, 2026, the Selection Committee determined that three (3) Proposers would be included on the short list of teams asked to submit Technical and Price Proposals. The Proposers were:

- DW White Construction Inc. – Northern Construction Service JV and GFT, Inc.
- Manafort Brothers, Inc. and CHA Consulting, Inc
- McCourt Construction Company – AETNA Bridge Company and VHB, Inc.

The short-listed Proposers were notified in writing on March 16, 2026, that they were selected to receive a Request for Proposal (RFP) for the I-391 Bridge over Route 116 (Chicopee Street) Design-Build Project. A Draft RFP was issued to the three (3) Design-Builders on March 26, 2026. A Final RFP was issued to the three (3) Design-Builders on May, 7, 2026.

The Proposers were advised the deadline for submittal of the Proposals. Before the Proposals were received, the Selection Committee developed a spreadsheet, outlining the evaluation criteria and weight factors identified in the RFP to be used in the Selection Process. The Proposers were advised in the RFP of the format the Proposals were to follow and the content for which they would be scored.

Technical and Price Proposals were received on August 28, 2026, from three (3) Proposers. The electronically submitted Price Proposals were locked while the Selection Committee reviewed the Technical Proposals. The three (3) Proposers gave Oral Presentations in District 2, on September 10, 2026, each Proposer was given up to one (1) hour to present their Technical Proposal and followed by half an hour of clarifying questions from selection committee.

The determination of the Technical Score for each of the short-listed Proposer was calculated in accordance with the Design-Build Procurement Guide.

Request For Proposal (RFP) - Design/Build Score Sheet
Project No. 612187 - Bridge Replacement, I-391 over (RT 116)

	Shortlisted DB Teams		
	Manafort-CHA	DW White Norther JV-GFT	McCourt-Aetna-VHB
DB Project Management and Coordination (35%)			
Project Management and Personnnel Experience - 5%	**4.41**	**4.62**	**4.42**
Quality Control System - 10%	**8.85**	**8.93**	**8.58**
Design Management - 5%	**4.38**	**4.36**	**4.14**
Construction Management - 5%	**4.46**	**4.40**	**4.24**
Schedule and Cost Control - 10%	**8.76**	**8.86**	**8.25**
DB Technical Approach (65%)			
Civil/Traffic - 15%	**12.41**	**13.31**	**12.38**
Environmental - 5%	**4.21**	**4.15**	**4.13**
Utilities - 5%	**4.40**	**4.35**	**4.15**
Structures and Geotechnical - 25%	**22.27**	**22.56**	**17.69**
Construction Staging - 15%	**13.35**	**13.31**	**11.96**
Total Score	**87.49**	**88.86**	**79.93**
	2	**1**	**3**

A public Price Proposal opening was held on October 7, 2026, at 2:00PM via Microsoft Teams virtual meeting. The total Technical Scores were displayed on the screen within the spreadsheet template. Prices were downloaded from BidX. The prices are as follows:

- DW White & Northern Construction JV and GFT, Inc. $123,267,135.00
- **Manafort Brothers, Inc. and CHA Consulting, Inc. $119,271,831.00**
- McCourt Construction & AETNA and VHB, Inc. $133,033,119.00

The Overall Value Rating was determined by dividing the Price by the Technical Score. The scores and calculations are provided below:

- DW White &Northern JV and GFT $123,267,135/88.86 = 1,387,206.111
- **Manafort and CHA $119,271,831/87.49 = 1,363,262.441**
- McCourt &AETNA and VHB $133,033,119/79.93 = 1,664,370.312

Manafort and CHA was determined to be the apparent Best Value Proposer with a low Overall Value Rating of **1,363,262.441**. The Price Proposal packages were reviewed, and it has been determined that the Manafort and CHA Team is the apparent Best Value Proposer.

The Price Proposals were reviewed by engineers in the Construction, Construction Contracts and Design-Build Sections. A Price Proposal Review was conducted by the Preliminary Design Consultant, WSP for the Design Build documents for the project. The Highway Division has accepted the Price Proposal

submitted by Manafort Brothers, Inc. and CHA Team at **$119,271,831.00** which is 19.54% less than that of the Office Estimate of $145,760,000.00.

MILESTONES:

The project has the following three (3) Milestones:

- Milestone No. 3: Full Beneficial Use
- Milestone No. 2: Substantial Completion
- Milestone No. 1: Contractor Field Completion

These Milestones are defined and restricted as identified below:

Milestone No. 3 – Full Beneficial Use
The Design-Builder shall achieve Milestone No. 3 within 1973 Calendar Days from NTP

Milestone No. 2 – Substantial Completion
The Design-Builder shall achieve Milestone No. 2 within 1994 Calendar Days from NTP

Milestone No. 1 – Contractor Field Completion
The Design-Builder shall achieve Milestone No. 1 within 2039 Calendar Days from NTP

DISADVANTAGE BUSINESS ENTERPRISE PARTICIPATION:

Disadvantaged Business Enterprise ("DBE") participation is not required. No DBE or MBE/WBE goals have been established for this project in accordance with the Interim Final Rule (IFR) published on October 3, 2025. Accordingly, no DBE or MBE/WBE Special Provisions or related contract requirements are applicable to this project.

FINANCIAL IMPACT/BUDGET SOURCE:

This action is funded through various sources:

FA/NGB – HIP(NGB)–3912(004)X
NFA/NGB - 100 % State

FUTURE ANTICIPATED AUTHORIZATIONS:

None

RECOMMENDATIONS:

It is recommended that the Board of Directors authorize the Secretary, or her designee, to award and execute MassDOT Contract No. 134319, I-391 Bridge over Route 116 (Chicopee Street) Design-Build Project, with Manafort Brothers, Inc. and CHA in a form approved by the General Counsel, in the amount of $119,271,831.00.

COORDINATION WITH:
Office of Diversity and Civil Rights
Engineering and Maintenance
Environmental
Capital Programs
Budget and Finance
Legal Department

SIGNATURE PAGE:

See Page #10

ATTACHMENTS:
Tab A – Vote [to be completed by Legal]

RESOURCE/REFERENCE DOCUMENTS:
[list here]

STAFF SUMMARY SIGNATURE PAGE

☐ Secretary Approval ☐ MassDOT Board Approval			Prepared by: Christopher Gagne
Department: Highway Division, Major Projects	Program Manager: Michael O'Dowd	email: michael.odowd@dot.state.ma.us	Telephone: (617)-910-8564
Contract No. 133792 – Mystic River Bicycle and Pedestrian Crossing, Design-Build Project			Date Prepared: 08/24/2026
Implications			
x Capital Budget ☐ Operating Budget ☐ Legal ☐ Other			

RECOMMEND APPROVAL:

Michael O'Dowd
Director of Major Projects

RECOMMEND APPROVAL:

Tracie Lenhardt, P.E.
Deputy Chief Engineer

RECOMMEND APPROVAL:

David Pottier
Chief Financial Officer

RECOMMEND APPROVAL:

Carrie Wicker
General Counsel

RECOMMEND APPROVAL:

Phillip Eng, P. E.
Secretary/CEO

massDOT Massachusetts Department of Transportation Highway Division

Bid Average

CMS Contract Management System

Prelims Unit

Project # : 612187
Location : CHICOPEE
District : 2
Description : CHICOPEE- BRIDGE REPLACEMENT, C-13-038, I-391 OVER (ST 116) CHICOPEE STREET

Bids Open Date : 07 Oct 2026
Contract # : 134319

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
100.3	1.000	LS	HIGHWAY WORK	$3,561,314.00	$17,000,000.00	$9,918,782.00
100.9	1.000	LS	PRE-CONSTRUCTION SURVEY AND VIBRATION AND MOVEMENT MONITORING	$416,938.00	$2,100,000.00	$733,297.50
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. C-13-038 (0WR)	$21,611,697.00	$5,000,000.00	$8,807,800.00
127.2	140.000	CY	REINFORCED CONCRETE EXCAVATION FOR REPAIRS	$9,555.00	$3,800.00	$4,697.50
127.22	55.000	CY	REINFORCED CONCRETE EXCAVATION FOR REPAIRS - OVERHEAD	$9,555.00	$5,325.00	$5,450.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$10,423.00	$1,200,000.00	$32,500.00
180.02	240.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$22.00	$200.00	$41.00
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$219.00	$112.00	$262.50
181.11	5,990.000	TON	DISPOSAL OF UNREGULATED SOIL	$80.00	$1.00	$54.50
181.12	930.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$131.00	$81.50	$87.25
181.13	210.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$233.00	$155.00	$139.50
181.14	130.000	TON	DISPOSAL OF HAZARDOUS WASTE	$876.00	$585.00	$542.50
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$17,372.00	$3,500.00	$8,750.00
182.2	1,500.000	FT	REMOVAL OF ASBESTOS	$250.00	$20.00	$50.25
182.21	300.000	SF	REMOVAL OF ASBESTOS	$700.00	$75.00	$83.00
183.1	25,000.000	GAL	TREATMENT OF CONTAMINATED GROUNDWATER	$4.00	$5.00	$3.00
183.2	180.000	LB	DISPOSAL OF GRANULAR ACTIVATED CARBON	$36.00	$15.00	$14.63
200.1	1.000	LS	DRAINAGE	$917,669.00	$6,000,000.00	$2,594,550.00
227.3	60.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$612.00	$1,825.00	$364.50
227.31	10,100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$15.00	$72.00	$11.75
400.1	1.000	LS	PAVEMENT & ROADWAY ELEMENTS	$4,358,240.00	$8,000,000.00	$4,267,075.00
451.	225.000	TON	HMA FOR PATCHING	$486.00	$300.00	$363.50
600.1	1.000	LS	BARRIER, GUARDRAIL & FENCING	$2,291,097.00	$3,000,000.00	$4,104,925.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $300,000	$300,000.00	$300,000.00	$300,000.00
740.3	67.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT	$5,200.00	$2,150.00	$10,650.00
748.	1.000	LS	MOBILIZATION	$4,058,193.00	$3,569,381.00	$3,735,000.00
750.1	1.000	LS	INVASIVE PLANT MANAGEMENT, ENVIRONMENTAL & LANDSCAPING	$854,177.00	$1,500,000.00	$1,373,900.00

Bid Average

Project # : 612187
Location : CHICOPEE
District : 2
Description : CHICOPEE- BRIDGE REPLACEMENT, C-13-038, I-391 OVER (ST 116) CHICOPEE STREET

Bids Open Date : 07 Oct 2026
Contract # : 134319

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 3
802.1	1.000	LS	UTILITIES AND LIGHTING	$1,008,113.00	$3,000,000.00	$1,450,650.00
828.9	1.000	LS	SIGNS AND PAVEMENT MARKINGS	$293,447.00	$1,000,000.00	$317,200.00
851.01	1.000	LS	TEMPORARY TRAFFIC CONTROL	$3,099,011.00	$12,000,000.00	$10,073,175.00
851.11	80.000	DAY	TRAFFIC MANAGEMENT AND MOBILIZATION FOR EMERGENCY REPAIRS	$2,780.00	$1.00	$3,825.00
851.12	200.000	DAY	TRAFFIC MANAGEMENT FOR STAGE 1 BRIDGE REPAIRS	$2,780.00	$1.00	$2,112.50
900.9	1.000	LS	PUNCHLIST/AS BUILTS REQUIREMENTS - FIXED PRICE $350,000	$350,000.00	$350,000.00	$350,000.00
909.5	140.000	CY	RAPID SETTING CONCRETE FOR REPAIRS	$9,555.00	$4,500.00	$4,950.00
909.51	55.000	CY	RAPID SETTING CONCRETE FOR REPAIRS - OVERHEAD	$9,555.00	$10,600.00	$6,900.00
910.1	35,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	$7.00	$1.00	$4.00
950.11	4.000	EA	TEMPORARY SHORING	$100,000.00	$100,000.00	$45,000.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. C-13-039	$5,239,746.00	$1,300,000.00	$6,506,075.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. C-13-038 (D1U)	$90,098,623.00	$50,000,000.00	$68,846,000.00

Bid Tabulations

Prelims Unit

Project # : 612187
Location : CHICOPEE
District : 2
Description : CHICOPEE- BRIDGE REPLACEMENT, C-13-038, I-391 OVER (ST 116) CHICOPEE STREET

Bids Open Date : 07 Oct 2026
Contract # : 134319

				Office Estimate		MANAFORT BROTHERS INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
100.3	1.000	LS	HIGHWAY WORK	$3,561,314.00	$3,561,314.00	$17,000,000.00	$17,000,000.00
100.9	1.000	LS	PRE-CONSTRUCTION SURVEY AND VIBRATION AND MOVEMENT MONITORING	$416,938.00	$416,938.00	$2,100,000.00	$2,100,000.00
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. C-13-038 (0WR)	$21,611,697.00	$21,611,697.00	$5,000,000.00	$5,000,000.00
127.2	140.000	CY	REINFORCED CONCRETE EXCAVATION FOR REPAIRS	$9,555.00	$1,337,700.00	$3,800.00	$532,000.00
127.22	55.000	CY	REINFORCED CONCRETE EXCAVATION FOR REPAIRS - OVERHEAD	$9,555.00	$525,525.00	$5,325.00	$292,875.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$10,423.00	$10,423.00	$1,200,000.00	$1,200,000.00
180.02	240.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$22.00	$5,280.00	$200.00	$48,000.00
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$219.00	$17,520.00	$112.00	$8,960.00
181.11	5,990.000	TON	DISPOSAL OF UNREGULATED SOIL	$80.00	$479,200.00	$1.00	$5,990.00
181.12	930.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$131.00	$121,830.00	$81.50	$75,795.00
181.13	210.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$233.00	$48,930.00	$155.00	$32,550.00
181.14	130.000	TON	DISPOSAL OF HAZARDOUS WASTE	$876.00	$113,880.00	$585.00	$76,050.00
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$17,372.00	$17,372.00	$3,500.00	$3,500.00
182.2	1,500.000	FT	REMOVAL OF ASBESTOS	$250.00	$375,000.00	$20.00	$30,000.00
182.21	300.000	SF	REMOVAL OF ASBESTOS	$700.00	$210,000.00	$75.00	$22,500.00
183.1	25,000.000	GAL	TREATMENT OF CONTAMINATED GROUNDWATER	$4.00	$100,000.00	$5.00	$125,000.00
183.2	180.000	LB	DISPOSAL OF GRANULAR ACTIVATED CARBON	$36.00	$6,480.00	$15.00	$2,700.00
200.1	1.000	LS	DRAINAGE	$917,669.00	$917,669.00	$6,000,000.00	$6,000,000.00
227.3	60.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$612.00	$36,720.00	$1,825.00	$109,500.00
227.31	10,100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$15.00	$151,500.00	$72.00	$727,200.00
400.1	1.000	LS	PAVEMENT & ROADWAY ELEMENTS	$4,358,240.00	$4,358,240.00	$8,000,000.00	$8,000,000.00
451.	225.000	TON	HMA FOR PATCHING	$486.00	$109,350.00	$300.00	$67,500.00
600.1	1.000	LS	BARRIER, GUARDRAIL & FENCING	$2,291,097.00	$2,291,097.00	$3,000,000.00	$3,000,000.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $300,000	$300,000.00	$300,000.00	$300,000.00	$300,000.00
740.3	67.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT	$5,200.00	$348,400.00	$2,150.00	$144,050.00

Bid Tabulations

Project # : 612187
Location : CHICOPEE
District : 2
Description : CHICOPEE- BRIDGE REPLACEMENT, C-13-038, I-391 OVER (ST 116) CHICOPEE STREET

Bids Open Date : 07 Oct 2026
Contract # : 134319

				Office Estimate		MANAFORT BROTHERS INC	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
748.	1.000	LS	MOBILIZATION	$4,058,193.00	$4,058,193.00	$3,569,381.00	$3,569,381.00
750.1	1.000	LS	INVASIVE PLANT MANAGEMENT, ENVIRONMENTAL & LANDSCAPING	$854,177.00	$854,177.00	$1,500,000.00	$1,500,000.00
802.1	1.000	LS	UTILITIES AND LIGHTING	$1,008,113.00	$1,008,113.00	$3,000,000.00	$3,000,000.00
828.9	1.000	LS	SIGNS AND PAVEMENT MARKINGS	$293,447.00	$293,447.00	$1,000,000.00	$1,000,000.00
851.01	1.000	LS	TEMPORARY TRAFFIC CONTROL	$3,099,011.00	$3,099,011.00	$12,000,000.00	$12,000,000.00
851.11	80.000	DAY	TRAFFIC MANAGEMENT AND MOBILIZATION FOR EMERGENCY REPAIRS	$2,780.00	$222,400.00	$1.00	$80.00
851.12	200.000	DAY	TRAFFIC MANAGEMENT FOR STAGE 1 BRIDGE REPAIRS	$2,780.00	$556,000.00	$1.00	$200.00
900.9	1.000	LS	PUNCHLIST/AS BUILTS REQUIREMENTS - FIXED PRICE $350,000	$350,000.00	$350,000.00	$350,000.00	$350,000.00
909.5	140.000	CY	RAPID SETTING CONCRETE FOR REPAIRS	$9,555.00	$1,337,700.00	$4,500.00	$630,000.00
909.51	55.000	CY	RAPID SETTING CONCRETE FOR REPAIRS - OVERHEAD	$9,555.00	$525,525.00	$10,600.00	$583,000.00
910.1	35,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	$7.00	$245,000.00	$1.00	$35,000.00
950.11	4.000	EA	TEMPORARY SHORING	$100,000.00	$400,000.00	$100,000.00	$400,000.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. C-13-039	$5,239,746.00	$5,239,746.00	$1,300,000.00	$1,300,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. C-13-038 (D1U)	$90,098,623.00	$90,098,623.00	$50,000,000.00	$50,000,000.00
				Total :	$145,760,000.00	**Total :**	$119,271,831.00

Bid Tabulations

Project # : 612187
Location : CHICOPEE
District : 2
Description : CHICOPEE- BRIDGE REPLACEMENT, C-13-038, I-391 OVER (ST 116) CHICOPEE STREET

Bids Open Date : 07 Oct 2026
Contract # : 134319

				DW WHITE NORTHERN JV		MCCOURT AETNA JV	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
100.3	1.000	LS	HIGHWAY WORK	$5,415,000.00	$5,415,000.00	$14,422,564.00	$14,422,564.00
100.9	1.000	LS	PRE-CONSTRUCTION SURVEY AND VIBRATION AND MOVEMENT MONITORING	$616,595.00	$616,595.00	$850,000.00	$850,000.00
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. C-13-038 (0WR)	$12,915,600.00	$12,915,600.00	$4,700,000.00	$4,700,000.00
127.2	140.000	CY	REINFORCED CONCRETE EXCAVATION FOR REPAIRS	$4,595.00	$643,300.00	$4,800.00	$672,000.00
127.22	55.000	CY	REINFORCED CONCRETE EXCAVATION FOR REPAIRS - OVERHEAD	$5,900.00	$324,500.00	$5,000.00	$275,000.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	$15,000.00	$15,000.00	$50,000.00	$50,000.00
180.02	240.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	$22.00	$5,280.00	$60.00	$14,400.00
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	$275.00	$22,000.00	$250.00	$20,000.00
181.11	5,990.000	TON	DISPOSAL OF UNREGULATED SOIL	$57.00	$341,430.00	$52.00	$311,480.00
181.12	930.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	$89.50	$83,235.00	$85.00	$79,050.00
181.13	210.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	$109.00	$22,890.00	$170.00	$35,700.00
181.14	130.000	TON	DISPOSAL OF HAZARDOUS WASTE	$635.00	$82,550.00	$450.00	$58,500.00
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	$10,000.00	$10,000.00	$7,500.00	$7,500.00
182.2	1,500.000	FT	REMOVAL OF ASBESTOS	$70.50	$105,750.00	$30.00	$45,000.00
182.21	300.000	SF	REMOVAL OF ASBESTOS	$81.00	$24,300.00	$85.00	$25,500.00
183.1	25,000.000	GAL	TREATMENT OF CONTAMINATED GROUNDWATER	$3.00	$75,000.00	$3.00	$75,000.00
183.2	180.000	LB	DISPOSAL OF GRANULAR ACTIVATED CARBON	$9.25	$1,665.00	$20.00	$3,600.00
200.1	1.000	LS	DRAINAGE	$1,389,100.00	$1,389,100.00	$3,800,000.00	$3,800,000.00
227.3	60.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	$504.00	$30,240.00	$225.00	$13,500.00
227.31	10,100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	$9.00	$90,900.00	$14.50	$146,450.00
400.1	1.000	LS	PAVEMENT & ROADWAY ELEMENTS	$4,334,150.00	$4,334,150.00	$4,200,000.00	$4,200,000.00
451.	225.000	TON	HMA FOR PATCHING	$352.00	$79,200.00	$375.00	$84,375.00
600.1	1.000	LS	BARRIER, GUARDRAIL & FENCING	$2,209,850.00	$2,209,850.00	$6,000,000.00	$6,000,000.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE $300,000	$300,000.00	$300,000.00	$300,000.00	$300,000.00
740.3	67.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT	$9,300.00	$623,100.00	$12,000.00	$804,000.00

Bid Tabulations

Project # : 612187
Location : CHICOPEE
District : 2
Description : CHICOPEE- BRIDGE REPLACEMENT, C-13-038, I-391 OVER (ST 116) CHICOPEE STREET

Bids Open Date : 07 Oct 2026
Contract # : 134319

				DW WHITE NORTHERN JV		MCCOURT AETNA JV	
Item #	**Quantity**	**Units**	**Description**	**Unit Price**	**Amount**	**Unit Price**	**Amount**
748.	1.000	LS	MOBILIZATION	$3,570,000.00	$3,570,000.00	$3,900,000.00	$3,900,000.00
750.1	1.000	LS	INVASIVE PLANT MANAGEMENT, ENVIRONMENTAL & LANDSCAPING	$1,247,800.00	$1,247,800.00	$1,500,000.00	$1,500,000.00
802.1	1.000	LS	UTILITIES AND LIGHTING	$1,201,300.00	$1,201,300.00	$1,700,000.00	$1,700,000.00
828.9	1.000	LS	SIGNS AND PAVEMENT MARKINGS	$234,400.00	$234,400.00	$400,000.00	$400,000.00
851.01	1.000	LS	TEMPORARY TRAFFIC CONTROL	$11,146,350.00	$11,146,350.00	$9,000,000.00	$9,000,000.00
851.11	80.000	DAY	TRAFFIC MANAGEMENT AND MOBILIZATION FOR EMERGENCY REPAIRS	$6,150.00	$492,000.00	$1,500.00	$120,000.00
851.12	200.000	DAY	TRAFFIC MANAGEMENT FOR STAGE 1 BRIDGE REPAIRS	$3,500.00	$700,000.00	$725.00	$145,000.00
900.9	1.000	LS	PUNCHLIST/AS BUILTS REQUIREMENTS - FIXED PRICE $350,000	$350,000.00	$350,000.00	$350,000.00	$350,000.00
909.5	140.000	CY	RAPID SETTING CONCRETE FOR REPAIRS	$5,100.00	$714,000.00	$4,800.00	$672,000.00
909.51	55.000	CY	RAPID SETTING CONCRETE FOR REPAIRS - OVERHEAD	$5,300.00	$291,500.00	$8,500.00	$467,500.00
910.1	35,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	$5.00	$175,000.00	$3.00	$105,000.00
950.11	4.000	EA	TEMPORARY SHORING	$45,000.00	$180,000.00	$45,000.00	$180,000.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. C-13-039	$8,512,150.00	$8,512,150.00	$4,500,000.00	$4,500,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. C-13-038 (D1U)	$64,692,000.00	$64,692,000.00	$73,000,000.00	$73,000,000.00
				Total :	$123,267,135.00	**Total :**	$133,033,119.00