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Introduction 
 
The Commonwealth of Massachusetts is recognized as a national leader in energy and water efficiency for its establishment of clean energy policies and its 
implementation of innovative, sustainable, and economical energy and water solutions.  At the end of Q3 2012, the American Council for an Energy 
Efficient Economy (ACEEE) again ranked Massachusetts number one in the nation for energy efficiency, awarding it the highest possible score for 
government programs.  This is the second straight year Massachusetts has attained the top spot in the ACEEE rankings. 
 
The Accelerated Energy Program (AEP) was established in December 2011 to accelerate the implementation of energy and water projects across the 
Commonwealth and help the Commonwealth comply with Executive Order 484, Clean Energy and Efficient Buildings, signed by Governor Patrick in 
April 2007.  The Division of Capital Asset Management and Maintenance (DCAMM) is working with the Department of Energy Resources (DOER) and 
other partners to retrofit 700 sites encompassing more than 4,800 buildings throughout the Commonwealth. 
 
In the third quarter of 2012, the AEP team worked to finalize a planning and implementation strategy for the AEP and began to retrofit sites.  The team 
held a planning and prioritization charrette to prioritize all of the sites in the AEP and allocate the work by quarter across the program timeline.  The 
financial plan was updated to reflect changes in the program definition and now includes the costs of renewable projects and contingency.  The 
Commonwealth plans to invest over $460 million in energy and water conservation improvements to implement the AEP, with an expected savings of $42 
million annually. 
 
In addition to the energy planning accomplished during Q3 2012, the Commonwealth has now initiated work at 168 total sites and completed energy 
projects at 16 sites.  At the end of the quarter, 25% of the way through the expected timeline of the program, 29% of the 700 AEP sites have been 
initiated, completed, or otherwise evaluated. 
 
The AEP Quarterly Report for Q3 2012 contains detailed updates on the program definition, implementation status, and financial projections, as well as 
highlights of innovative solutions for procurement, implementation, and outreach for the AEP.  Also included are profiles of several sites in the AEP and 
an overview of each Working Group – both the work completed in Q3 and the tasks ahead as the Accelerated Energy Program moves into the fourth 
quarter of 2012. 
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Program Goals & Objectives 
DCAMM and DOER are working with a number of partners, including agencies and utilities, to accomplish the six main objectives of the AEP:   

 
1AEP Metrics are provided in Appendix A. 
2ACEEE is the American Council for an Energy Efficient Economy.  
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Program Planning & Definition  
 
There are 818 sites in the Commonwealth’s capital asset inventory. A total of 118 were excluded from the AEP because they are not currently in use, are 
considered energy efficient through prior projects, or do not consume energy. The remaining 700 sites will be retrofitted in the AEP. Appendix B provides 
a summary of the methodology used to arrive at the AEP’s total of 700 sites. 
 
During Q3 2012, DCAMM updated the program definition and continued to refine the project categorization of each site.  Three sites were adjusted in 
Q3, as Bridgewater State University, Mount Wachusett Community College, and Bristol Community College were brought into the AEP due to ongoing 
DCAMM projects.  As a result, the new program definition shows Higher Education with three more sites and EEA with three fewer (three Fire Districts 
already classified as Not Applicable due to no energy use were dropped from the program) since the Q2 report.  DCAMM expects to continuously refine 
the implementation strategy as new information is gained through energy audits and surveys.  The graphic below provides an overview of the 700 sites by 
Program Area.  Changes to Program Area totals since the Q2 report are shown in parentheses.  A full list of AEP sites is provided in Appendices E and F. 
 

AEP Sites by Program Area 
   

A&F and Misc., 
147 sites 

Energy & 
Environmental 

Affairs,  
250 sites (-3) 

Health and 
Human Services, 

91 sites 

Higher 
Education,  

25 sites (+3) 

Judiciary, 47 sites 

Public Safety,  
102 sites 

Sheriffs, 22 sites UMASS, 16 sites 
AEP Scope
700 Sites
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Accelerated Energy Program 
 
The Patrick-Murray Administration has greatly expanded the Commonwealth’s investment in energy and water conservation.  As shown in the graph 
below, the AEP represents a significant increase in investment and the number of Commonwealth sites made energy efficient. 
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Implementation Planning 

On August 8 and 9, 2012, the AEP team participated in a two day planning and prioritization Charrette.  The goal of the Charrette was to prioritize all of 
the sites in the AEP and allocate the work by quarter across the program timeline.  The Charrette was divided into the following two sessions:  

• Session I – Prioritization of Larger Sites 

• Session II -  Prioritization of Smaller Sites 

 
Session I focused on prioritizing the 64 sites in the Comprehensive and 
Retro-Commissioning implementation groups. The AEP team identified a set 
of weighted criteria that was used to prioritize the larger sites.  Each site was 
assessed based on the prioritization criteria and assigned to a quarter.   

The group determined that the latest date for starting projects at larger sites 
would be Q2 2014 to ensure construction will start prior to the end of the 
AEP.  

Session II focused on prioritizing the 534 sites in the Simple Fix and Whole 
Building Analysis implementation groups.  The AEP established a set of 
weighted criteria based upon the ability to “bundle” sites.  Each of the 
“bundles” was established and assessed based on the prioritization criteria 
and assigned to a quarter.  The “bundling” of smaller sites is critical to 
successful implementation of the AEP. 

 

A draft implementation plan was created for all sites based on the prioritization and planning accomplished during the AEP Planning Charrette.  A 
prioritized list of Comprehensive sites, Retro-Commissioning sites, and smaller site bundles can be found in Appendix D. 

 
  

 

AEP team ranking implementation prioritization criteria. 
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Program Status 

The AEP has 700 working days from March 1, 2012 to December 31, 2014.  DCAMM and DOER will maximize energy and water conservation at 
700 sites in this period. To date we have initiated work at 184 sites in the AEP. Of the 184 sites, 168 are currently in progress (study or procurement) 
and 16 projects have signed contracts or completed construction. 
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Maximizing Energy and Water Conservation 

Maximizing energy and water conservation at Commonwealth facilities is a continuous process.  As buildings age, economic conditions change, and 
technology advances, opportunities for energy savings evolve.  Managing a truly energy efficient portfolio entails continually maintaining and 
evaluating buildings for energy opportunities; the AEP will start this process at many smaller sites and continue existing efforts at others to make the 
Commonwealth as energy efficient as possible.  The table below details the AEP standard that all 700 sites must meet to be considered completed 
under the AEP.  

 

Some energy-leading Commonwealth facilities already exceed this standard, and others have the potential to do so.  Examples of actions that energy 
leaders can take to exceed the current AEP standard include: 

• Deeper measures.  Implementing improvements and innovative technologies that will yield energy reductions of 35% or more. 
• Renewable energy.  Increasing the use of clean energy to reduce the Commonwealth’s carbon footprint. 
• Integration with facility operations.  Training operations staff to maximize and sustain energy and water savings. 
• Preventative maintenance.  Developing a plan for preventative maintenance to keep systems operating at optimum efficiency.  



Q3 2012  Commonwealth of Massachusetts 
Accelerated Energy Program 

 

Data represented in this report is through at least October 1, 2012 unless otherwise indicated 
AEP Program Quarterly Report Q3 2012 11/13/2012 9:41 AM   Page 10 of 66 

 

Schedule Status 

As of the end of Q3 2012, the program has been in place for 9 months (25% of the total duration of the AEP) and seen 203 sites evaluated, in 
progress, or complete (29% of the AEP.)  The pie charts below provide a summary status of the AEP implementation by group.  
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Complete Sites 

 

 

 

 

 

  
 
 
  

Energy & 
Environmental 

Affairs, 6 

Health and 
Human 

Services, 1 

Judiciary, 6 

Public Safety, 2 

Sheriffs, 1 

Number Complete:  16 Sites 
In Q3, indoor lighting upgrades were completed at five 
Trial Courts and one Sheriff’s Department site.  One 
Department of Conservation and Recreation skating 
rink has been retrofitted with a reflective ceiling.  All 
projects were managed by DOER using ARRA funding. 
 
The construction contract was signed at the Taunton 
State Hospital Complex for final design and installation 
of several measures at the Goss Building. 
 

Waltham District Court 
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Complete Sites – Detail 

 
  

Complete ● Completed this Quarter ●
On Hold Hold Planned next Quarter ○

Program Area Agency City Leading 
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Complete Simple Fix Sites  Total 1

Public Safety Dep of State 
Police MILTON MILTON POLICE BARRACKS

DOER Indoor Lighting NStar ● ● ● ●

Complete Audit - Whole Building Analysis Sites  Total 12

Energy & AUBURN DOER Ceiling Upgrades NStar ● ● ● ●
BOSTON DOER Ceiling Upgrades NStar ● ● ● ●

Environmental BOSTON DOER Ceiling Upgrades NStar ● ● ● ●
Affairs BOSTON DOER Ceiling Upgrades NStar ● ● ● ●

BOSTON DOER Ceiling Upgrades NStar ● ● ● ●

WEYMOUTH DOER Ceiling Upgrades
NStar

● ● ● ●

BOSTON

FRAMINGHAM

SOMERVILLE

WALTHAM

WOBURN
NEWTON

MARINE PARK RESERVATION

RINK/CHARLESTOWN MEMORIAL

Judiciary Trial Courts

FRAMINGHAM DISTRICT COURT

SOMERVILLE DISTRICT COURT

WALTHAM DISTRICT COURT

WOBURN DISTRICT COURT
NEWTON DISTRICT COURT

●

POOL & RINK/CONNELL MEMORIAL

DORCHESTER DISTRICT COURT DOER Indoor Lighting Nstar ● ● ●

AEP Program Status

Site Name 

HORGAN MEMORIAL SKATING RINK

RINK/BAJKO MEMORIAL

Site Information

Dep. Of 
Conservation & 
Recreation RINK/DEVINE MEMORIAL



Q3 2012  Commonwealth of Massachusetts 
Accelerated Energy Program 

 

Data represented in this report is through at least October 1, 2012 unless otherwise indicated 
AEP Program Quarterly Report Q3 2012 11/13/2012 9:41 AM   Page 13 of 66 

 

 
  

Program Area Agency City
Leading 
Org. Project Description

Active 
Consultant / 
Contractor

E
ne

rg
y 

A
ss

es
sm

en
t S

ta
rt

E
ne

rg
y 

A
ss

es
sm

en
t F

in
ish

In
st

al
la

tio
n 

St
ar

t

In
st

al
la

tio
n 

Fi
ni

sh

Complete Comprehensive Sites  Total 1

Health and 
Human 
Services

Dep. Of Mental TAUNTON DCAM Energy Performance Contract 
including lighting, lighting controls, 
motors, mechanical, water and sewer 
conservation, steam traps, VFD's 
fans and pumps, insulation, 
weatherstripping, HVAC & kitchen 
hood controls, and metering.

Sebesta / JCI ● ● ● ○

Complete New Review Sites  Total 2

Public Safety Dep. Of 
Corrections

NORFOLK DOC Water Conservation TRC ● ● ● ●

Sheriffs  Suffolk Sheriff BOSTON DOER Indoor Lighting Nstar ● ● ● ●

Site Name 

Site Information AEP Program Status

TAUNTON STATE HOSPITAL

SHERIFF'S DEPT-SUFFOLK-COUNTY JAIL

MCI - NORFOLK
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In Progress Sites 

 
$257 Million 

 

 

 
 
  

A&F and Misc., 
11 

Energy & 
Environmental 

Affairs, 84 

Health and 
Human Services, 

14 

Higher 
Education, 11 

Judiciary, 11 

Public Safety, 28 

Sheriffs, 5 
UMASS, 4 

Number In Progress:  168 Sites 
The following major milestones have been achieved 
through Q3 2012: 
 

• Energy & Environmental Affairs – Audits 
initiated at 76 sites 

• Taunton Career Center – Retro-Commissioning 
analysis initiated 

• State House – Construction started on lighting 
project  

• North Central Correctional Institute Gardner – 
RFP issued for comprehensive energy and water 
retrofit 

• Northern Essex Community College – 
Construction contract signed for comprehensive 
energy and water retrofit 

• Sheriff’s Department Berkshire – Preliminary 
design completed for condensing boiler and 
solar thermal system. 
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In Progress Sites – Detail 

 
  

Complete ● Completed this Quarter ●
On Hold Hold Planned next Quarter ○

Program Area Agency City Leading 
Org. Project Description

Active 
Consultant / 
Contractor
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In Progress Simple Fix Sites  Total 89

DARTMOUTH
DARTMOUTH
MATTAPOISETT
WALPOLE
ASHLAND
HULL
HOLYOKE
TEMPLETON
CONCORD
HINGHAM
UXBRIDGE
DOUGLAS
SUTTON
WORCESTER
SPENCER
UPTON
STURBRIDGE
GARDNER
WINCHENDON
WESTMINSTER
HUBBARDSTON
CLINTON
CLINTON
PAXTON

MHD SHARON/WALPOLE DEPOT-D5

WELLS STATE PARK

WACHUSETT RESERVOIR WATERSHED
MOORE STATE PARK

UPTON STATE FOREST

Site Name 

Site Information AEP Program Status

HOPKINTON STATE PARK
NANTASKET BEACH RESERVATION
MOUNT TOM RESERVATION

WALDEN POND STATE RESERVATION
WOMPATUCK STATE PARK
BLACKSTONE HERITAGE STATE PARK

MHD DARTMOUTH FAUNCE CORNER-D5
MHD DARTMOUTH STATE RD-D5
MHD MATTAPOISETT DEPOT-D5

A&F and Misc. MassDOT

WARE RIVER WATERSHED
WACHUSETT RESVR WATERSHED

DOUGLAS STATE FOREST
PURGATORY CHASM STATE RESERVATION
QUINSIGAMOND STATE PARK

DCAM Lighting, lighting and HVAC controls, 
insulation, refrigerator replacement, and 
water conservation.

EE&D

OTTER RIVER STATE FOREST

SPENCER STATE FOREST

● ●

● ○

GARDNER HERITAGE STATE PARK
LAKE DENNISON RECREATION AREA

●

Lighting, lighting and HVAC controls, 
water conservation, and door and 
window weatherization.

DCAM TBD

Energy & 
Environmental 
Affairs

Dep. Of 
Conservation & 
Recreation

LEOMINSTER STATE FOREST

AECOM Hold●●Lighting and lighting controls.NStar
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In Progress Simple Fix Sites  Total 89

CLINTON
RUTLAND
PRINCETON
ASHBY
ROCKPORT
REVERE
NAHANT
NAHANT
REVERE
REVERE
REVERE
SAUGUS
METHUEN
NORTH ANDOVE
LAWRENCE
NEWBURYPORT
SALISBURY
IPSWICH
BRIMFIELD
CHESTER
CHICOPEE
CHICOPEE
WESTFIELD
HOLYOKE HOLYOKE HERITAGE STATE PARK

BREAKHEART RESERVATION
GREYCOURT STATE PARK
HAROLD PARKER STATE FOREST
LAWRENCE HERITAGE STATE PARK
MAUDSLAY STATE PARK
SALISBURY BEACH STATE RESERVATION
WILLOWDALE STATE FOREST
BRIMFIELD STATE FOREST
CHESTER/BLANDFORD STATE FOREST

HALIBUT POINT STATE RESERVATION

CHICOPEE STATE PARK
CONNECTICUT GREENWAY STATE PARK

Energy & 
Environmental 
Affairs

Dep. Of 
Conservation & 
Recreation

REGIONAL HEADQUARTERS
RUTLAND STATE PARK
MOUNT WACHUSETT RESERVATION
WILLARD BROOK STATE FOREST

Site Information AEP Program Status

Site Name 

DCAM Lighting, lighting and HVAC 
controls, water conservation, and 
door and window weatherization.

TBD ● ○

MDC MYSTIC DIST/BAIT SHOP
LYNN/NAHANT BEACH
NAHANT DIVISION MAINT FACILITY
ELIOT HOUSE
REVERE BEACH RESERVATION
REVERE DIVISION MAINT FACILITY

HAMPTON PONDS STATE PARK
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In Progress Simple Fix Sites  Total 89

SPRINGFIELD

AYER
NEW BRAINTREE
SHREWSBURY
WESTBOROUGH
GLOUCESTER
NEWBURYPORT
PALMER

Health & Dep. Of Public BOSTON DCAM ● ● Hold

ANDOVER
ATHOL
BOURNE
BROOKFIELD
CHESHIRE

Site Information AEP Program Status

Site Name 

LAKE LORRAINE STATE PARK

LEMUEL SHATTUCK HOSPITAL

AYER GAME FARM
WMA WINNIMUSETT
FLOOD CONTROL
WMA WESTBOROUGH
ANNISQUAM RIVER MARINE FISHERY STN
PLUM ISLAND FISHERY
ROGER REED SALMON HATCHERY

○●DCAMSTATE MATERIAL RECOVERY FACILITY

○●DCAM

Dep. Of 
Conservation & 
Recreation

ROBINSON STATE PARK - AGAWAM
○●DCAM

 Fisheries 
Wildlife & 
Environmental 
Law 
Enforcement

Energy & 
Environmental 
Affairs

Lighting, lighting and HVAC 
controls, water conservation, and 
door and window weatherization.

○●DCAMEASTERN STATES EXPOSITION GROUNDS

Dep. Of 
Environmental 
Protection
Dep. Of Food 
and Agrictulture

Dep. Of State 
Police

Public Safety ANDOVER STATE POLICE BARRACKS
ATHOL STATE POLICE BARRACKS
BOURNE STATE POLICE BARRACKS
BROOKFIELD STATE POLICE TROOP C
CHESHIRE STATE POLICE STATION

WEST SPRINGFIE

SPRINGFIELD

AGAWAM

○●Constellation 
New Energy

Energy Performance Contract 
including lighting, occupancy 
controls, EMS, boilers and water 
conservation.

DCAM
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In Progress Simple Fix Sites  Total 89

CONCORD
FOXBOROUGH
HOLDEN
LEE
LEOMINSTER
MIDDLEBOROUG
NEWBURY
NORTHAMPTON
NORWELL
OAK BLUFFS
RUSSELL
SHELBURNE
SPRINGFIELD
STURBRIDGE
SUDBURY
YARMOUTH
REVERE
BOSTON
DANVERS
MEDFORD
BOSTON

UMASS UMASS Amherst WALTHAM NStar Lighting and lighting controls NStar ● ○

Lighting, lighting and HVAC 
controls, insulation, refrigerator 
replacement, window replacement, 
and water conservation.

EE&D

● ● ○Public Safety Military ARMORY - CONCORD

UMASS - WALTHAM

Sheriffs Sheriffs Dep. at 
Worcester

SHERIFF'S DEPT-WORCESTER-W BOYLSTON DCAM Wind Feasibility Study.  Study 
complete, determining funding 
sources.

Constellation 
New Energy

● ● Hold

DCAM

CONCORD STATE POLICE BARRACKS

Site Information AEP Program Status

HOLDEN STATE POLICE TROOP C

Site Name 

Dep of State 
Police

Public Safety ●●●Constellation 
New Energy

Energy Performance Contract 
including lighting, occupancy 
controls, EMS, boilers and water 
conservation.

DCAM
FOXBOROUGH STATE POLICE BARRACKS

STURBRIDGE STATE POLICE BARRACKS
STATE POLICE CRIME LAB
YARMOUTH STATE POLICE BARRACKS
REVERE STATE POLICE BARRACKS
S. BOSTON STATE POLICE- 125 WJD
DANVERS STATE POLICE BARRACKS
MEDFORD STATE POLICE BARRACKS
SPECIAL OPERATIONS MARINE DIVISION

MIDDLEBORO STATE POLICE BARRACKS

RUSSELL STATE POLICE BARRACKS
SHELBURNE STATE POLICE BARRACKS
SPRINGFIELD STATE POLICE BARRACKS

NEWBURY STATE POLICE STATION
NORTHAMPTON STATE POLICE BARRACKS
NORWELL STATE POLICE BARRACKS
OAK BLUFFS STATE POLICE BARRACKS

LEE STATE POLICE BARRACKS
LEOMINSTER STATE POLICE BARRACKS

WEST 
BOYLSTON

CONCORD
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In Progress Audit - Whole Building Analysis Sites  Total 40

BOSTON ● ○ ○
BOSTON ● ○ ○
WORCESTER
CLINTON
FITCHBURG
GARDNER
LEOMINSTER
MILFORD
SOUTHBRIDGE
WORCESTER
WORCESTER
PRINCETON DCAM ● ○ ○
LAWRENCE
LAWRENCE
HAVERHILL
LYNN
REVERE
NEWBURYPORT
PEABODY
HAMILTON DCAM ● ○ ○
AGAWAM
CHICOPEE
GREENFIELD

○

NStarNStar

LEOMINSTER STATE POOL

VERNON HILL PLAYGROUND/POOL-WORCEST

RINK/DALY MEMORIAL
BENNETT FIELD POOL
CLINTON POOL
FITCHBURG POOL

Site Name 

SENATOR P. EUGENE CASEY STATE POOL
PETRO MEMORIAL POOL

Site Information AEP Program Status

WORCESTER RINK

POOL & RINK/REILLY MEMORIAL Lighting and lighting controls

GARDNER SKATING RINK

DCAM

DCAM

DCAM ○○●

○○●

VETS MEMORIAL SKATING RINK-HAVERHIL
RINK/WILLIAM CONNERY MEMORIAL
RINK/PAUL CRONIN MEMORIAL
HENRY GRAF SKATING RINK
SKATING RINK - PEABODY
BRADLEY PALMER STATE PARK-TOPSFIELD
AGAWAM STATE POOL- AGAWAM
SARAH JANE MEMORIAL POOL
COLLINS-MOYLAN RINK

Dep. Of 
Conservation & 
Recreation

Energy & 
Environmental 
Affairs ○

WESTMINSTER STATE FOREST
LAWRENCE POOL
HIGGINS POOL
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In Progress Audit - Whole Building Analysis Sites  Total 40

HOLYOKE
LUDLOW
NORTH ADAMS
SPRINGFIELD
SPRINGFIELD
SOUTH HADLEY

Health & Dep. Developmen  TEMPLETON DCAM Wind Feasibility Study ● ○
CHICOPEE CHICOPEE DISTRICT COURT
HOLYOKE HOLYOKE COURTHOUSE
PAXTON PALMER DISTRICT COURT
SPRINGFIELD
NORTHAMPTON
NORTHAMPTON
SPRINGFIELD
PITTSFIELD
PITTSFIELD
PITTSFIELD PITTSFIELD PROBATE AND FAMILY

Site Information

Judiciary Trial Courts

SPRINGFIELD HOUSING/JUVENILE COURTS
PITTSFIELD DISTRICT
PITTSFIELD SUPERIOR

Site Name 

AEP Program Status

Energy & 
Environmental 
Affairs

Dep. Of 
Conservation & 
Recreation

DCAM ○○●RINK/HENRY J FITZPATRICK
JOHN THOMPSON POOL
VIETNAM MEMORIAL SKATING RINK
THOMAS MEMORIAL SWIM POOL-SPRINGFIE
SMEAD SKATING RINK - SPRINGFIELD
BUTTERY BROOK MEMORIAL POOL

●●
TEMPLETON DEVELOPMENTAL CENTER

NORTHAMPTON PROBATE & FAMILY COURT
HAMPSHIRE COUNTY COURT

SPRINGFIELD COURT COMPLEX

Energy Design Build Contract 
including lighting, lighting controls, 
EMS, water conservation, VFDs, 
vending misers, & replace boiler.

DCAM B & G 
Mechanical

○
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In Progress Audit - RCx Sites  Total 2

A&F and Misc. Empl. & 
Training

TAUNTON DCAM Audit complete, Recommended 
measures include retro-
commissioning, boiler replacement, 
lighting, lighting controls, vending 
misers, and demand controlled 
ventilation

EE&D / 
TBD

● ● ○ ○

Judiciary Trial Courts WORCESTER DCAM Existing Building Commissioning 
project at the Worcester District 
Court. Investigation of the function 
of the HVAC, EMS, and Lighting 
systems, implementation of 
operational upgrades by the facility, 
and recommendation of quick 
payback ECMs for the 
implementation phase.

Strategic 
Building 
Solutions

●

JOB CENTER - TAUNTON

WORCESTER COURTHOUSES

Site Information AEP Program Status

Site Name 
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In Progress Comprenhensive Sites  Total 32

BOSTON DCAM Comprehensive Energy and Water Kling ● ○
BOSTON
BOSTON

BOSTON DCAM Comprehensive Energy and Water 
Design Build Contract.

● ○

SPRINGFIELD DCAM Major Renovation including HVAC.  
Design, Bid, Build in design.

ARUP / 
TBD

●

Dep. Of Mental 
Health

BOSTON DCAM Sebesta / JCI ● ○

Health BOURNE
BROCKTON

FALL RIVER

LOWELL
QUINCY
WORCESTER

NORTHAMPTON

Dep. Of Youth 
Services

TAUNTON DCAM DYS Tauton assesement complete, 
construction expected next quarter.

Sebesta / JCI ● ○

CANTON DCAM

WESTFIELD DCAM

DYS - TAUNTON

DMH WESTERN MA AREA OFFICE

MASS HOSPITAL SCHOOL Sebesta / 
TBD

Hold●Dep. Of Public 
Health

Energy Performance Contract  
inlcuding: retrocommissioning, 
lighting, water, EMS, solar thermal 
and mechanical upgrades.

Energy Performance Contract 
including lighting, lighting controls, 
motors, mechanical, water and sewer 
conservation, steam traps, VFD's 
fans and pumps, insulation, 
weatherstripping, HVAC & kitchen 
hood controls, and metering.

Health and 
Human 
Services

Dep. Of Capital 
Assets

A&F and Misc. Bureau of State 
Buildings

WORCESTER STATE HOSPITAL

SOLOMON CARTER FULLER MENTAL HEALTH

CAPE COD/ISLANDS MENTAL HEALTH CTR
BROCKTON MENTAL HEALTH CTR

CORRIGAN MENTAL HEALTH CTR

HARRY C. SOLOMON MNTL HEALTH CENTER
QUINCY MENTAL HEALTH CENTER

HURLEY BUILDING

WESTERN MASS HOSPITAL - WESTFIELD

STATE HOUSE
LINDEMANN BUILDING

STATE TRANSPORTATION BUILDING

SPRINGFIELD STATE OFFICE DWIGHT ST

MCCORMACK BUILDING

Site Information AEP Program Status

Site Name 

BOSTON Lighting Upgrades ARUP / 
Dagle Elec.

○●●●
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In Progress Comprenhensive Sites  Total 32

Fintchburg State 
College

FITCHBURG DCAM Solar Thermal Pool Installations at 1 
building on the campus

ARUP / 
TBD 

● ○

Mass Maritime 
Acadmy

BOURNE DCAM Solar Thermal Pool Installations at 1 
building on the campus

ARUP / 
TBD 

● ○

Mass College of 
Lib. Arts

NORTH ADAMS DCAM Comprehensive Energy and Water 
Design Build including lighting, 
HVAC, steam system 
improvements, biomass, and PV.

ARUP / 
TBD 

● ○

Middlesex CC BEDFORD DCAM Ground Source Heat Pump ARUP / 
Coneco 
Energy

● ● ● ○

N Essex CC HAVERHILL DCAM ● ●

LAWRENCE

Salem State SALEM DCAM Comprehensive Energy and Water 
Performance Contract including 
lighting, EMS, and water 
conservation

Sebesta / 
Consellation

●

Springfield Tech SPRINGFIELD DCAM Heating and Cooling System 
Upgrade Study

Green 
Engineer / 
TBD

● ○

AEP Program Status

FITCHBURG STATE UNIVERSITY

MASS COLLEGE OF LIBERAL ARTS

MASSACHUSETTS MARITIME ACADEMY

MIDDLESEX COMMUNITY COLLEGE

N ESSEX COMM COLLEGE-HAVERHILL

N ESSEX COMM COLLEGE-LAWRENCE

Higher Ed.

Kling / 
Enterprise

Comprehensive Energy and Water 
Equipment Design Build including 
electric to gas heat conversion, EMS 
upgrades, HW Boiler replacement, 

Site Information

Site Name 

SALEM STATE UNIVERSITY

SPRINGFIELD TECH COMMUNITY COLLEGE
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In Progress Comprenhensive Sites  Total 32

Public Safety DOC GARDNER DCAM Comprehensive Energy Design Build 
including boiler replacement, 
convert steam dryers to natural gas, 
insulation, water conservation 
fixtures, and upgrade windows.

Kling / TBD ● ● ○

PITTSFIELD ● ●

PITTSFIELD

Dept. Middlesex BILLERICA DCAM Energy and Water Design Building 
including lighting, HVAC, and water 
controls

TRC /TBD ● ○

Dept. Plymouth PLYMOUTH DCAM Water conservation project TRC ● ●

UMass Boston BOSTON ● ○
UMass Lowell LOWELL

NORTH CENTRAL CORRECTIONAL INSTITUT

Sheriffs

SHERRIFF'S DEPT-PLYMOUTH-MAIN

Site Information AEP Program Status

UMASS DCAM

Energy and Water Design Building 
including ground mounted solar PV 
system.

Dept. Berkshire DCAM

UMASS - LOWELL- LOWELL

Site Name 

Solar Thermal Pool Installations at 1 
building at each campus

ARUP / 
TBD 

Bart Bales / 
TBD

SHERIFF'S DEPT-MIDDLESEX-BILLERICA

UMASS - BOSTON

SHERIFF'S DEPT-BERKSHIRE-NEW

SHERIFF'S DEPT-BERKSHIRE-OLD
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In Progress New Review Sites  Total 5

Health and 
Human 
Services

Dept. of Mental 
Health

WESTBOROUGH DCAM Energy Performance Contract 
including lighting, lighting controls, 
motors, mechanical, water and sewer 
conservation, steam traps, VFD's 
fans and pumps, insulation, 
weatherstripping, HVAC & kitchen 
hood controls, and metering.

Sebesta / JCI ● ○

Bristol CC FALL RIVER DCAM Wind turbine generator project TBD ● ○

Mt. Wachusett 
CC

GARDNER

Bridgewater 
State

BRIDGEWATER

Biomass Plant Project Edwards-
Kelcey / 
TBD

● ● Hold

Small Energy Retrofit ARUP / 
Thielsch

● ● ●

MOUNT WACHUSETT COMMUNITY COLLEGE

BRIDGEWATER STATE UNIVERSITY

Higher Ed.

Solar Thermal Pool Installations at 1 
building at each campus

DCAM TBD ● ○

WESTBOROUGH STATE HOSPITAL

UMASS DCAMUMASS - AMHERSTUMass Amherest

BRISTOL COMMUNITY COLLEGE

Site Name 

Site Information AEP Program Status

AMHERST
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AEP Spotlight – Simple Fix 

 
Department of Conservation and Recreation 
 

Statewide Energy Efficiency Audits 
Walden Pond State Reservation – Concord, MA 

Wompatuck State Park – Hingham, MA 

Mount Tom Reservation – Holyoke, MA 

Nantasket Beach Reservation – Hull, MA 

Otter River State Forest – Templeton, MA 
 

Status: Audit Complete 

Project Overview: 

Simple Fix energy audits were performed by Energy Engineering & 
Design (EE&D) and the audit results were reviewed by the AEP 
team.  All of the sites are located within Municipal Light Districts 
and therefore do not fall under any existing utility rebate programs.  
The preliminary audit results recommend several small measures be 
implemented to achieve energy savings, including: 

• Lighting upgrades and controls 
• Building envelope improvements  
• Appliance upgrades 
• Water conservation measures  

In Q3, DCAMM worked with DCR to develop an innovative 
implementation approach which utilizes existing DCR staff to 
implement the recommended measures.  DCAMM has transferred 
$186,460 to DCR to fund 5 projects yielding an estimated annual 
savings of $60,893, resulting in a 3.1 year payback. 

 
 

 
 

 
 
 
 

 
  

Nantasket Beach Reservation 
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AEP Spotlight – Simple Fix 

 
Massachusetts Department of Transportation 

  

MassDOT Statewide Energy Efficiency Audits 
MHD Dartmouth Faunce Corner – D5 

MHD Mattapoisett Depot – D5 

MHD Sharon/Walpole Depot – D5 

MHD Dartmouth State Road – D5 
 

Status: Audit Complete 

Project Overview: 

MassDOT has a total of 125 sites in the AEP, encompassing 683 
buildings and 1,867,088 square feet.  The AEP team is working 
closely with DOER and utilities to maximize energy and water 
conservation at each site through the Simple Fix, Whole Building 
Analysis, or Retro-Commissioning implementation methods. 
 
In Q3 2012, several Simple Fix energy audits were performed by 
NXEGEN and managed by NSTAR.  All of the sites are located 
within the NSTAR electric utility territory.  Due to the types of 
buildings found at each of the sites, the audits only addressed 
lighting measures. 
 
Implementation of the ECMs at these sites will yield a cumulative 
savings of over $12k annually with an average payback of 3.6 years.  
Utility incentives are based on $0.13/KWH and will account for 
33% of project funding. 

 
 
 

 
 
 
 

 

 

 
 

Administration Building – South Boston 
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AEP Spotlight – Whole Building Analysis 

 

Military Division 
 
Concord Armory 
Concord, MA 

 
Status: Audit Complete 

Project Overview: 

The Concord Armory is a 36,500 square foot brick building 
constructed in 1915. The building consists of a 9,600 square foot 
gymnasium, offices, classrooms, and a cafeteria.  The building is 
occupied year-round with a light staff but is frequently is used by the 
National Guard as well as other groups for meetings, drills, 
educational activities, and shows.   
 
There are forced hot water radiators throughout the building and 
five unit heaters in the gymnasium. There is a single zone for the 
entire building heat set at approximately 72°F during the day and 
68°F at night.  The energy use intensity for the Concord Armory is 
34.85 kBtu/square foot/year which falls within a normal range for 
this building type.  The preliminary audit results suggest several 
measures can be implemented to achieve energy savings, including: 

• Lighting improvements 
• Occupancy sensors 
• HVAC controls  - 1,891 gallons of oil saved  per year 
• Insulation 
• Window replacement 
• Refrigerator replacement 

Implementation of the ECMs will yield a cumulative savings of over 
$19k annually with a payback of 3.2 years  
 

 
 

          
Military Division Armory, Concord, MA 

 
 

 

*Utility Costs and Electric End Use from EE&D Audit 
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AEP Spotlight – Retro-Commissioning 

 

Executive Office of Labor & Workforce Development  

Career Center  
Taunton, MA 

 
 
Status: Audit Complete / Scope of Work Drafted 

Project Overview: 

DCAMM initiated a Retro-Commissioning analysis of the Taunton 
Career Center on August 14, 2012.  A preliminary audit noted that 
heating and cooling systems are often operating simultaneously and 
independently, resulting in unnecessary and large energy 
consumption. The retro-commissioning scope includes: 

• Investigating the operation of the existing building 
automation system by installing data loggers to verify how 
the system is currently operating over time and at various 
outdoor air temperatures. 

• Reviewing the as-built documentation and interviewing the 
building automation system technician and vendor to 
determine the capability of the system. 

• Developing a scope of work for the BAS vendor that 
describes the new points and control logic that will be added 
to the system. 

• Verifying that all of the equipment operates as intended and 
as efficiently as possible while maintaining occupant 
comfort. 

The project has a total investment of $17,300 and is estimated to 
yield an annual savings of $12,008, resulting in a 1.2 year payback. 

 
 

 
 
 

 
Taunton Career Center 

 
 

 
 

*Utility Costs and Electric End Use from EE&D Audit 
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AEP Spotlight – Retro-Commissioning 

 

Judiciary 

Worcester Trial Court 
Worcester, MA 

 
 
Status: Audit Complete 

Project Overview: 

The Worcester Trial Court is a 427,000 square foot building that 
opened in 2007.  Strategic Building Solutions, LLC (SBS) conducted 
a retro-commissioning audit in September to investigate existing 
system operation and identify potential conservation measures for 
installation.  The audit found that while the facility staff was 
operating the building proficiently, optimizing existing sequences of 
operations, revising setpoints, and improving building equipment 
could result in saving approximately 25% of total energy costs 
annually. 

 

The recommended energy efficiency measures would allow the 
Worcester Trial Court to significantly reduce energy usage while 
maintaining a favorable payback.  Recommended measures require 
approximately $690k investment and will yield nearly $225k in 
energy savings annually, for a simple payback of 3.1 years. 

 

Elsewhere in the Judiciary, 11 AEP sites and 15 other sites are 
bundled into larger projects, the former in study and the latter in 
construction. 

 
 

 
 
 

 
Worcester Trial Courthouse 
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AEP Spotlight – Comprehensive Retrofit 

 

Department of Correction 

North Central Correctional Institution 
Gardner, MA 
 
 
Status: Proposals Received 

Project Overview: 

DCAMM issued an RFP for the comprehensive energy and water 
retrofit at NCCI Gardner on August 8, 2012.  DCAMM received 
four proposals which are currently being evaluated.  Kling Stubbins 
estimated project investment at approximately $9.2 million.  
Anticipated energy and water conservation measures include: 

• Replacing steam laundry dryers with natural gas dryers 
• Plumbing fixture upgrades 
• Attic insulation in 16 buildings 
• Window upgrades at Thompson Hall 
• Replacement of the central steam plant boilers and outer 

building condensing plants 

The project is estimated to yield an annual savings of approximately 
$1.1 million with a payback of 8.4 years. 
 
The NCCI Gardner site has recently completed the installation of 
two 1.65kW wind turbines with a data acquisition system (DAS) 
which allows for tracking and reporting of electricity generation.  
The turbines are interconnected with the National Grid system. 

 
 
 
 

 
 
 

 
NCCI Gardner Wind Turbine 
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AEP Spotlight – Comprehensive Retrofit 
 
 

 
Higher Education 
 

Northern Essex Community College 
Haverhill, MA and Lawrence, MA 
 

 

Status: Construction Contract Negotiations 

Project Overview: 

Northern Essex Community College includes sites at both Haverhill 
and Lawrence – a total of 422,111 square feet.  On July 25, 2012 
DCAMM signed a construction contract with Enterprise Equipment 
Company for a comprehensive energy and water retrofit project, 
totaling $5.9 million, which includes measures such as: 

• Lighting 
• Premium efficiency motors 
• Electric to gas heat conversion  
• Energy Management System upgrades 
• Building Insulation 
• Demand control ventilation 
• Replacement of hot water boiler 

 

The investment is expected to yield approximately $350,000 per year 
in savings, including significant electricity consumption and demand 
savings as a result of switching from electric to gas heating at the 
Haverhill campus. 

 
 

 

 
Northern Essex Community College 
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AEP Spotlight – Comprehensive Retrofit 
 
 
 

Bureau of State Office Buildings 
 

Massachusetts State House 
Boston, MA 

 
 
Status: Construction Underway 

Project Overview:  

The Massachusetts State House, home to the Governor’s office and 
state legislature, is one of the most iconic buildings in the state.  It is 
a 650,000 square foot building completed in 1798 with subsequent 
additions and improvements. 
 
On July 19, 2012 Dagle Electrical Construction Corp. began 
construction of the State House lighting upgrades project.  The 
lighting upgrades project at the State House includes installing 
efficient lights and new programmable ballasts which will allow for 
the installation of occupancy, daylight, and other sensors.   
 
The project has a total investment of $1,285,250 and is estimated to 
yield an annual savings of $179,904 resulting in a 7.2 year payback.  
An estimated 836,000 kWh will be saved from the project annually, 
which is an approximate equivalent to 577 metric tons of CO2 and 
the annual greenhouse gas emissions from 113 passenger vehicles. 
 

 

 
Massachusetts State House 
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AEP Spotlight – New Review 
 
 
 

Higher Education 
 

Bristol Community College 
Fall River, MA 

 
 
Status: Study Complete 

Project Overview:  

Bristol Community College’s Fall River campus is located on 105 
acres of land. The property consists mainly of academic and 
administrative buildings, sports facilities, parking areas, a manmade 
pond and wooded areas. 
 
A feasibility study for a wind turbine generator was completed by 
Meridian Associates and the site was determined to have sufficient 
wind to support an on-site wind generation project.  Preliminary 
design analysis revealed that the site could accommodate a 900 kW 
wind turbine generator without exceeding Massachusetts DEP 
Standards for sound levels. 
 
The best financial scenario for a college-owned and operated 900 
kW wind turbine at the site yields an 11 year payback.  Bristol 
Community College has been selected as a 2012 Clean Energy Grant 
recipient.  The $600,000 grant will partially fund the wind turbine 
installation on campus. 
 
DCAMM is currently finalizing the RFP for the wind turbine 
generator project and will issue the RFP on October 9, 2012.  
Proposals are due by November 7, 2012.  

 

 
Proposed location for wind turbine generator and MET Tower 
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AEP Spotlight – Partners 
 
Each quarter, DCAMM and DOER will recognize individuals and organizations for their contribution to the success of the AEP.  This quarter 
DCAMM and DOER recognize Don Zanetti from BSB.  Don brings tremendous project and electrical engineering experience from his time at private 
(Johnson Controls) and public (BSB) institutions.  In Q3, Don provided innovative thoughts, attended numerous planning meetings and aided 
DCAMM and DOER in advancing the goals of the AEP. 
 
Some of his contributions include: 
 

• Managing the State House lighting project  
• Championing the upcoming Capitol Complex energy and water efficiency upgrades project for the AEP  
• Actively participating in the AEP “Inreach” and Technical Support working group 

Don is always supportive and provides valuable insight, expertise, and direction. He always sees opportunity in a challenge. Given the complexity of 
the Capitol buildings (including the State House) the project teams are grateful for Don’s optimism.  Thanks to the dedicated efforts of facility 
managers like Don Zanetti, the AEP will be a success. 
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Program Exposures 
 
The AEP has a wide variety of stakeholders and contributors that work to ensure its success. Given the AEP’s complexity, the identification and 
mitigation of risks becomes an important factor in successful program management.  

Throughout Q3, the AEP team was able to mitigate many of the risks identified in the previous quarterly report.  Many of the planning phase risks 
were overcome through innovative solutions currently being implemented throughout DCAMM.  In order to resolve uncertainty around identifying 
and scheduling individual projects, the team developed a detailed implementation strategy and prioritized all of the sites in the AEP – both individual 
large projects and bundles of smaller sites.  Additionally, DCAMM expanded the existing pool of Facility Advisors in order to ensure that the 
necessary resources were available to implement the AEP over the next three years. 

The table below lists the AEP’s remaining risks as well as strategies for mitigating those risks and the working group responsible.  Risks are categorized 
by the area of the program affected (i.e. planning, data management, communications).  Each risk is scored as a combination of the probability of the 
risk being realized and the risk’s potential impact on the AEP. 

   

Risk 
Identifier Risk

Impact 
Description

Risk Score 
(1=Low 
6=High) Timeline Risk Response

Risk Owner         
(Working Group)

IP-R1 Mapping of utility accounts to 
sites/buildings is incomplete

Cannot accurately 
assess energy savings 3

Near term Develop a detailed survey to map utility 
accounts to sites/buildings. 

Data & Performance 
Management / Outreach 
& Technical Support 

IP-R2 Estimated cost of implementing 
ECMs is understated

Not enough funds 
to complete 
program

4
Near term Specific identification of work required for 

each ECM. Developing a strong database of 
construction costs. 

Data & Performance 
Management

IP-R3 All requested funding not in place 
(bond bills, utility rebates, etc.) 

Not enough funds 
to complete 
program

6
Near term Develop a project prioritization list based on 

highest return on investment or critical needs. 
Procurement 

IP-R4 Site implementation grouping changes 
throughout program. 

Not enough funds 
to complete 
program

3
Near term Finalize all site implementation groupings 

during planning and include contingency in 
estimated costs. 

Data & Performance 
Management / 
Procurement

PM-R1 Negotiation of Simple Fix contracts 
with utility companies fails to result in 
agreement

Schedule impacts to 
all projects and 
overall program

2
Near term Develop alternative delivery methods for 

Simple Fix projects independent of utility 
companies. 

Simple Fix

Implementation Planning

Project Management
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Risk 
Identifier Risk

Impact 
Description

Risk Score 
(1=Low 
6=High) Timeline Risk Response

Risk Owner         
(Working Group)

PM-R2 Utility rebate programs do not meet 
funding requirements 

Not able to fund all 
projects 3

Mid-term Identify alternate sources of funding. Simple Fix / Audits 

CE-R1 Inadequate resources for developing 
and implementing training 

Training program 
launch delayed or 
cancelled 

2
Mid-term Identify DCAM staff available for developing 

curriculum and training. Outsource curriculum 
and training. 

"Inreach" & Technical 
Support / Labor & 
Workforce Development

CE-R2 Coordination efforts with Integrated 
Facility Management does not occur

Site shutdown not 
coordinated with 
AEP

2
Mid-term Coordinate with IFM/MAFMA/CFAC to 

determine implementation approach for 
consolidated sites. 

"Inreach" & Technical 
Support / Data & 
Performance Management

CE-R3 Lack of building occupant training 
participation 

Full energy saving 
potential not 
realized

3
Long term Coordinate with IFM/MAFMA/CFAC to 

incentivize building occupants to adopt new 
energy saving practices. 

"Inreach" & Technical 
Support 

SP-R1 Building codes change during 
implementation 

Construction change 
orders 

2

Long term Coordinate with MAFMA to identify and 
monitor state regulations and building codes 
to identify changes prior to construction. 
Quarterly updates. 

Site Upgrades 

SP-R2 Building codes require additional 
work outside of energy conservation 
measures

Increased individual 
project costs 

1

Long term Coordinate with MAFMA to identify and 
monitor state regulations and building codes 
to identify changes prior to construction. 
Quarterly updates. 

Site Upgrades 

DM-R1 Data collection is prolonged and 
laborious 

Inaccurate reporting 
of progress 

2

Long term Incentivize House Doctors, contractors and 
other parties by making data reporting form 
submittal required prior to payment. Define 
timelines for DCAM project managers to 
submit data. 

Data & Performance 
Management

Data & Performance Management

Resource Center 

Standards & Process Creation

Project Management
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Risk 
Identifier Risk

Impact 
Description

Risk Score 
(1=Low 
6=High) Timeline Risk Response

Risk Owner         
(Working Group)

DM-R2 Collection of all energy consumption 
and accounting data for dashboards 
does not occur

Energy dashboard 
initiative not 
completed 

3

Mid-term Identify and assess the data collection  and 
energy accounting system. Develop alternative 
methods for collecting and analyzing energy 
consumption and financials.  

"Inreach" & Technical 
Support / Data & 
Performance Management

DM-R3 Inaccurate data Inaccurate reporting 
of progress 

2

Long term Perform QA/QC prior to entering data into 
database. Create a centralized QA/QC for 
audit validation. Define detailed processes for 
QA/QC.

Data & Performance 
Management

DM-R4 AEP Database & Dashboard not 
operational by end of 2012

Program reporting 
increased level of 
effort 

3
Mid-term Develop alternative tools for project tracking 

and reporting. 
Data & Performance 
Management

DM-R5 Lack of collaboration for data 
collection across all stakeholders 

Not meet 
communication 
goals for all 
stakeholders

2

Long term Coordinate amongst various agencies to 
establish inter-agency working groups to aid 
in communication and data sharing. 

Data & Performance 
Management

CO-R1 Communication plan is not in place Lack of broad 
support for AEP

1
Mid-term Engage stakeholders and the public through 

targeted events. 
Communications

Communications

Data & Performance Management
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Financial Management 
 
Investment 
AEP retrofits will be funded by a combination of CEIP Bonds, G.O. 
Bonds, utility rebates and other funding sources.  
 

• CEIP bonds are an innovative investment approach created by 
the Patrick-Murray administration in which debt service is 
repaid though energy savings. 

• CEIP bonds are expected to fund $307 million or 66% of the 
total AEP. 

• Utility rebates are estimated at $53 million based on a review 
of past DCAMM, DOER, and utility projects.  Smaller 
projects are eligible for higher rebates because of quick 
payback and ease of implementation. 

• G.O. Bonds and Other Funds are expected to fund the 
remaining $108 million. 

 

Implementation Group Est. AEP 
Investment CEIP Bonds GO Bonds 

Percentage 
Utility 
Rebate 

Utility 
Rebate 

Other 
Funds Study Costs 

Simple Fix $22,505,517 $16,377,208 $835,730 22% $5,057,236 $235,343 $0 
Retro-Commission $26,721,432 $18,250,039 $3,446,669 18% $4,774,583 $0 $250,140 
Whole Building Analysis $44,543,374 $7,830,564 $24,429,862 27% $11,783,873 $185,820 $313,255 
Comprehensive $341,124,774 $240,247,017 $65,875,451 8% $27,614,301 $749,113 $6,638,892 
New Review $33,101,027 $24,186,361 $2,611,466 11% $3,342,694 $1,670,160 $1,290,346 
Evaluated NA $0 $0 $0 0% $0 $0 $0 

Current Working Estimate $467,996,125 $306,891,189 $97,199,179 11% $52,572,688 $2,840,436 $8,492,633 

  

Total Projected Investment: 
$468 Million 
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Annual Energy Cost Reductions 
Retrofits are expected to achieve annual savings in energy costs. 

• Annual energy costs for AEP sites are estimated at $192 
million.   

• Investment in retrofits is expected to generate $42 million 
in annual energy cost savings.  This represents a 22% 
annual energy cost reduction. 

• Savings estimates were calculated using historical data 
from hundreds of prior retrofit projects.   

• Comprehensive projects yield higher savings, so agencies 
with larger facilities such as Higher Education and 
UMASS are expected to achieve higher savings.  This is 
due to implementing a combination of all ECMs types 
ranging from simple lighting measures to longer payback 
measures such as building system upgrades.  Refer to the 
ECM table in the Implementation Planning section of this 
report for more information. 

 
 

Program Area Estimated Investment 
for AEP Sites  

Estimated Annual Energy 
Costs for AEP Sites  

Estimated 
Annual Savings  

Projected Annual Energy 
Costs (after AEP)  

Energy Cost 
Reduction  

A&F and Misc.  $80,742,160 $20,893,891 $4,864,291 $16,029,601 23% 
E & E Affairs $18,919,428 $8,977,175 $2,211,009 $6,766,166 25% 
H & H Services $36,925,292 $32,125,481 $3,259,050 $28,866,431 10% 
Higher Ed $101,073,035 $31,000,444 $7,429,713 $23,570,731 24% 
Judiciary $19,193,702 $7,436,176 $1,760,441 $5,675,735 24% 
Public Safety $46,237,577 $32,563,421 $6,232,006 $26,331,415 19% 
Sheriffs $40,516,968 $16,553,246 $3,814,049 $12,739,197 23% 
UMASS $124,387,963 $42,673,429 $12,910,237 $29,763,192 30% 
Grand Total  $467,996,125 $192,223,263 $42,480,797 $149,742,466 22% 

  

Total Savings: 
$42 Million 
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Implementation Committee Working Group Accomplishments 
The Implementation Committee Working Groups made significant accomplishments during Q3 2012. The table below highlights the 
accomplishments in Q3 and planned goals in Q4: 
 

       AEP Working Group Accomplishments and Goals 
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Communications Working Group 
 
AEP Public Website 
To communicate the status and successes of the AEP, DCAMM 
launched an AEP web page. The website is embedded as part of the 
DCAMM’s Energy & Sustainability website.   
 
The website is continuously updated and expanded with the following information: 

• Overview of the AEP 
• Goals of the AEP 
• Program Status 
• Project Spotlights 
• Outreach events 
• ….And much more. 

 
 

 
 
 
 
 
 
 
AEP Public Launch 
On September 24th the Communications Working group presented an overview of the AEP to Governor Patrick.  The Governor has approved the 
AEP, and a public launch is set to occur this fall. 

 
 
  

AEP Public Website 
http://www.mass.gov/DCAMM/AEP/ 

 

Working Group Objectives: 

• Collaborate with Associations and Leadership Councils  
• Outreach to Building Occupants 
• Promote AEP to Employees and the Public  

http://www.mass.gov/DCAM/AEP/
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Simple Fix & Audits Working Group 
 

Utility Program 
There are 502 smaller sites in the AEP served by investor-owned electric 
utility companies. 
 
In Q3, DCAMM met with National Grid and NSTAR in an effort to 
leverage their expertise and help retrofit the smaller sites. 

 
NSTAR completed pilot audits on 14 sites across 4 agencies (DCR, MassDOT, State Police and Judiciary) within their service territory. The audits 
were performed by approved utility vendors.  The majority of the measures identified were related to lighting and some minor mechanical systems.  A 
follow-up analysis was performed on the economics of the recommended measures.  Strategies for implementation will be addressed in Q4. 
 

 
Municipal Electric Territories  

There are almost 100 smaller sites in the AEP served by municipal electric companies.  These electric utility providers are not required to offer energy 
efficiency rebates. Strategies are being tested to maximize the benefits of energy savings while minimizing implementation costs.   

 
In Q3, DCAMM reviewed the results of the pilot audits performed in municipal service territories during Q2. The recommended measures were 
aggregated by trades. DCAMM transferred $186,000 to DCR to manage implementation of the work. In Q4, 
DCR will install almost all recommended measures through existing DCR staff and outside contractors.  Please 
refer to the DCR project overview on page 26 for additional information.  
 

 

Standardized Request for Proposals and Scope of Work 

In Q3, the Simple Fix and Audits Working Group developed a standard Request for Proposals and Scope of 
Work to perform audits at the smaller sites in the AEP.  The standardized RFP defines the expectations and 
minimum standards for work to be performed, the deliverables for all audits performed, predefined timelines 
for executing the audits, and the framework for submitting cost estimates to perform the audits.  The benefit of 
the standardized RFP and Scope of Work is that it will streamline the effort required to issue an RFP, allow 
vendors to become familiar with a standardized Scope of Work requirements for these types of sites, allow 
standardized proposals to be submitted by vendors, and expedite the review of the proposals by the DCAMM 
Energy Team. 
 

  

Working Group Objectives: 

• Plan and lead retrofit of all small facilities (Simple Fix 
Working Group) 

• Plan and lead implementation of audits and retro-
commissioning (Audits Working Group) 

Otter River State Forest 
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Ramping Up Audit Activity 

In Q3, using the standardized Scope of Work described above, 
DCAMM initiated audits at 76 smaller sites in three different regions 
across the Commonwealth.  The 76 sites represent 466 buildings and 
1.3M square feet and are under the jurisdiction of the Executive 
Office of Energy and Environmental Affairs.  The audits, which will 
be performed by Facility Advisors, were “bundled” into eight groups: 
three bundles in the Central Region, three in the North Shore Region, 
and 2 in the Western Region.  In each region there is a bundle of 
DCR pools and rinks.  The remainder of the sites is primarily parks, 
beach facilities and state forests.  All audits are scheduled to be 
completed by the end of Q4.   
 

 

 

 

Agency 
Collaboration 

In Q3, DCAMM and MassDOT held a meeting to discuss tracking tool methodologies and 
best practices to track invoicing, payroll and M/WBE compliance in the Accelerated Bridge 
Program.  In October 2012, a subsequent meeting is planned to discuss project controls on 
the ABP and how they may be adapted to the Accelerated Energy Program. 
 

 
 

Retro-Commissioning (RCx) Approach 

Retro-commissioning is a process that seeks to improve how building equipment and systems function together. 
 
In Q3 2012, DCAMM initiated the development of a standardized request for proposals similar to the standardized RFP for audits at small sites.  The 
standardized RFP will streamline the issuance of RFPs for the various RCx sites in the AEP, will allow for more standardized proposals to be written 
by vendors, and will expedite the review of submitted proposals.  DCAMM anticipates completing the standardized scope of work early in in Q4 2012.   
 

  

Lieutenant Governor Murray celebrating the installation of ECMs at O’Neil 
Memorial Rink in Charleston 
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Enhanced Audit Data Collection Template 

 
Many different firms are already conducting energy and water audits on 
sites in the AEP.     
 
DCAMM recognizes that a standardized template is needed to 
streamline in-the-field data collection, reporting and electronic transfer 
of audit results consistent across all firms and individuals performing the 
audits.  Furthermore the standardized template will allow for a 
structured and consistent Quality Control (QC) review of the audit data 
submitted by the different firms.    
 
In Q3, DCAMM greatly enhanced and finalized an easy-to-use audit 
template.  The audit template has many new features such as help 
buttons, automated printing, ability to record information that does not 
match current CAMIS data, and noted or potential building code issues.   
 
The enhanced audit template was distributed with the standardized RFP 
and Scope of Work for the 76 small facility sites in Q3.  It will be made 
available for download to all DCAMM AEP Facility Advisors on a secure 
web site. A webinar on the features and functionality has been created 
and will be posted on line as well.  
 
 

 

  

Example of Enhanced Audit Template Input and Output Sheets  
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“Inreach” & Technical Support Working Group 
 
Agency Survey  

To better collaborate with agencies, DCAMM developed a web-based 
survey to collect information on all 700 sites in the AEP.  
 
Many agencies have self-performed retrofits at their sites that are not 
typically reported to or tracked by DCAMM.   
The survey asks facility managers for information on past retrofit projects. The survey also requests input on desired future retrofits. The survey asks 
facility managers to ponder updated facility points of contact, asset, energy consumption, and project information.  
 
On September 13, the AEP team distributed the site survey to over 1,300 facility managers and staff across the Commonwealth.  Survey responses are 
due back to DCAMM by October 12.  In Q4, the “Inreach” & Technical Support working group will analyze the survey data and follow up with facility 
managers.   
 
The survey can be viewed at the following URL:   https://www.surveymonkey.com/s/DCAMM-AEP

Working Group Objectives: 

• Develop specifications, guidelines, training through a 
new Resource Center  

• Manage content on AEP internal website 
• Deliver outreach and support  

https://www.surveymonkey.com/s/DCAM-AEP


Q3 2012  Commonwealth of Massachusetts 
Accelerated Energy Program 

 

Data represented in this report is through at least June 30, 2012 unless otherwise indicated 
AEP Program Quarterly Report Q3 2012 11/13/2012 9:41 AM   Page 47 of 66 

 

AEP Internal Website (SharePoint) 
AEP participants span a large number of organizations. The SharePoint website enables myriad stakeholders to communicate effectively and easily. 
 
The AEP Internal Website (SharePoint) is continuously updated with the following information: 

• AEP team calendar which can be synced with Outlook  
• AEP Event photos 
• AEP presentations and reports 
• Working Group materials, meeting agendas and minutes and discussion boards.  
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Outreach Meetings 
The AEP team held or participated in many outreach meetings in Q3: 
 

July  
• DCAMM/DCR Simple Fix Audit Review Meeting (July 9, 2012) 

August  
• Leadership Steering Committee Meeting (August 3, 2012) 

• AEP Communication Plan Kick-off Meeting (August 7, 2012) 

• National Grid Meeting (August 10, 2012) 

• AEP Green Discussion with DOER (August 15, 2012) 

• Utility Vendor Meeting (August 24, 2012) 

September 
• Utility Vendor Meetings (September 6, 2012) 

• Utility Vendor Meeting (September 10, 2012) 

• NStar Meeting (September 7, 2012) 

• MAFMA / AEP Implementation Meeting (September 11, 2012) 

 
 

Jenna Ide presenting at the Leadership Steering Committee Meeting  on August 3rd 
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Building Codes Coordination 

There are many codes and regulations that govern the retrofit of sites in 
the AEP.  It is important for DCAMM to educate facility managers and 
direct contractors to adhere to all codes and regulations. 
 
In Q3, DCAMM staff continued to engage with stakeholders to further 
identify and expand the “family” of codes and regulations that will likely 
be encountered in the installation of energy conservation measures. 
 
To help further identify codes, in Q3, members of the working group, in 
collaboration with members of the Simple Fix working group expanded 
the list of ECMs likely to be recommended when performing audits at the 
smaller sites in the AEP.  The list now contains potential existing 
conditions and the potential applicable measures to increase the energy 
and water efficiency of these sites.   
 
In Q4, the expanded list of potential existing conditions and ECMs will 
be mapped to the likely governing codes and regulations. A decision 
matrix will then be generated to help guide non-code officials to various 
resources on the existing building codes. 
 
In Q4, DCAMM will create reference documents, summaries about each 
code, and locations for additional information.  A matrix of the codes is 
currently being developed as guidance for each AEP project 
implementation group. In the future, this information will become part of 
the Resource Center for guiding facility managers. 

  

Building Codes Working Group 
Working Group Objectives: 

• Guide the use of deferred maintenance funds to 
supplement AEP projects 

• Incorporate repairs & improvements 
• Define relevant building code requirements  

DCAMM ECMs and Potential Existing 
Conditions 
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Data & Performance Management Working Group 
 
Throughout Q3, the data and performance management working group 
played an integral role in planning the AEP and developing data and 
reporting tools.  
 
The following represent some of the working group’s notable 
accomplishments: 
 

• Prioritized all AEP projects and sites 
• Refined the Program Definition 
• Refined the initial Financial Plan 
• Developed monthly reports and updates 

Lean Data Management & Reporting 

The AEP data team initiated a lean effort to fix the existing process and 
eliminate quality and consistency problems in energy data and reporting.  The 
initial meeting was held on July 11 with the AEP data team, energy project 
managers, and representatives from DOER.  Over the three initial sessions, the 
team identified the near term solution and an ideal state solution for AEP data 
and reporting. 
 
On August 21 the AEP data working group held a lean Rapid Improvement 
Workshop (RIW) to develop a data management and update protocol.  The goal 
of the RIW was to ensure that data used for AEP reporting is accurate, high 
quality data and easily manageable. All members responsible for entering data 
were present at the workshop including representatives from DOER.  The data 
team successfully identified next steps and is currently working to implement 
solutions.  

 

 
AEP Database & Dashboard 

The AEP data team is developing a temporary data warehouse and dashboard to support the tracking and reporting requirements of the AEP.  The goal 
is to improve the quality control of AEP data and streamline common reports for multiple stakeholders.  This effort will not replace or eliminate the 
need for the existing Energy Database but will instead augment the existing structure with additional functionality to address the specific needs of the 
AEP.  The dashboard will display AEP project information by site at varying levels of detail to satisfy the reporting needs of multiple types of users.  In 
Q4 the data team will release a first version of the AEP Database & Dashboard to internal users.  

Working Group Objectives: 

• Plan and prioritize projects 
• Manage data for all WGs  
• QA/QC & project controls  
• Performance management, tracking and reporting  

AEP data team participating in RIW 
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Procurement Working Group 
 

Throughout Q3, the Procurement Working Group supported the AEP 
project managers with utility program planning, Minority and Woman 
Business Enterprise strategy development, access and opportunity 
initatives, expansion of the DCAMM Consultant Pool, and Lean process 
improvements for  project procurement. 

Utility Program and Utility Vendors 
In Q3, members of the Procurement Working Group held three meetings with  
investor-owned utilities to further explore develop a new contracting approach for the 
AEP.  In these meetings the merits of various contracting arrangements were 
discussed. As the quarter progressed, the working group members began to 
forumulate an approach for DCAMM to contract directly with utility vendors for 
projects at the smaller sites. DCAMM will continue to engage directly with the utilities 
for larger, more complex projects.   
 
DCAMM also met with four utility approved vendors: AECOM, NXEGEN, Prism 
and RISE Engineering.  In the meetings, vendors were asked to provide their 
perspective and recommendations that would result in high degree of success for the 
AEP.  The meetings proved to be valuable and informative for all that attended, and a 
number of the recommendations are likely to be incorporated into future contracts 
with the utility vendors.  
 

Access & Opportunity 
The AEP has established M/WBE requirements, either through direct 
employment or assignment of work to sub-contractors. Firms working on 
the AEP will be required to meet the following M/WBE requirements:  

• Services:  
 Design: 17.9% 
 Construction: 10.4% 

• Workforce: 
 Minority: 15.3% 
 Women: 6.9% 

 

Working Group Objectives: 

• Create new procurement processes with utilities and 
Job Order Contracting  

• Improve existing processes using Lean 
• Meet Access & Opportunity goals (M/WBE)  

 
 
 
 

 
 
 
 

 
 
 
 

 

https://www.powerofaction.com/
https://www.powerofaction.com/
https://www.powerofaction.com/
https://www.powerofaction.com/
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Throughout Q3, the Procurement Working Group and  DCAMM’s Compliance unit continued to explore options for achieving these goals through 
innovative approaches.  One option being explored is allowing vendors to aggregate projects up to awarded contract values for a number of projects.  
Exploration of this potential approach is particularly important for projects at smaller sites where the investment value may be as small as a few 
thousand dollars and the work can be accomplished in one day.  Aggregation allows the vendors to utilize M/WBE resources to a greater degree and 
comply using a strategic approach rather than a formulaic approach at each site. 
 
Jobs Created 
As the AEP gains momentum, jobs will be created.  Consulting firms, vendors, and construction firms will ramp up their staff to meet the needs of the 
program.   Job creation will be tracked by DCAMM as part of AEP metrics.  DCAMM is collaborating with MassDOT to learn their best practices for 
job creation and tracking. The jobs for women and minorities in the workforce will be tracked to comply with the AEP goals of 6.9% and 15.3% 
respectively. 

 
Expansion of Consulting Firms 
A robust pool of consulting firms is needed to deliver auditing and retrofit services to all 700 sites in three years. DCAMM currently has a number of 
consulting firms that are performing services similar to those required for the AEP.  These firms were competitively selected using statewide contracts 
or the Designer Selection Board. 
 
Using the results from the analysis on consulting firms performed in Q2, DCAMM solicited proposals for qualified firms to become approved Facility 
Advisors.  In response to the solicitation, DCAMM added 30 new qualified consulting firms in Q3 to support the AEP. 
 
The table below provides the number of new vendors approved to offer services in support of the AEP.  

 
Service Offered and Number of Vendors Added Service by DCAMM in Q3 

Services Offered Vendors Added 
Life Cycle Costs Analysis & Projections 8 
Energy/Water Diagnostic Testing Services 6 
Energy Management System Evaluation 11 
Energy Advisory Services 17 
Retro-Commissioning 16 
LEED Services 9 
Sustainable Design Services 11 
Performance Contracting Program Consultation 9 
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Leasing Working Group 
 
Leased Space Implementation Approach 
In Q3, The leasing working group identified all State-owned leased 
sites. The working group is currently identifying all leased spaces in 
privately owned sites and developing an implementation strategy for 
all leased spaces. This is beyond the 700 sites in the AEP. This group 
will coordinate closely with DCAMMs Integrated Facilities 
Management initiative.  
 
Preliminary review indicates that the majority of the sites are in use 
by the Trial Courts, Department of Conservation and Recreation and 
Department of Developmental Services. 
 
In Q4, The working group will prioritize sites that pay their own utility bills 
over those that have utility bills included in the lease. 
 
 
 

  

DEP Boston leased space 

Working Group Objectives: 

• Develop plan to retrofit Leased Buildings  
• State-owned facilities that are leased 
• Third-party facilities being leased by state 

agencies 
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Labor & Workforce Development Working Group 
 
The AEP can have a positive and important impact on the labor market, 
and there are a number of metrics in the AEP designed to create 
sustainable job opportunities across the Commonwealth. The Labor & 
Workforce Development Working Group will cultivate these 
opportunities and address potential challenges. 
 
In Q3, the working group completed a number of very important 
foundation goals, including drafting a mission statement: 
 

MISSION STATEMENT 
 
The Working Group’s mission is to identify, create and develop job opportunities for people to engage in energy conservation work across the 
Commonwealth.  The focus is to be inclusive and to develop opportunities for all spectrums of the labor force - from those entering the labor market 
for the first time, to those that are trying to re-enter the labor market.  It will promote opportunities for minorities and women and work with 
stakeholders to create a certification program for AEP-specific job categories.   
 

 
The working group also defined its initial tasks: 

1. Establishing an interagency team representing labor unions, state agencies, and job training 
organizations. 

2. Learning about potential pre-apprenticeship programs 
3. Learning about existing training programs, especially at community colleges 
4. Developing a scope of work for AEP-worker training 
5. Updating project solicitations to require inclusion of AEP-certified workers 
6. Planning for potential seasonal workers for next year 
7. Scheduling a vendor fair to introduce AEP/get more firms involved 
8. Develop an outline of an AEP Certification program 

In Q4, the working group will continue to work towards fulfulling the initial tasks set forth above. 
 

  

Working Group Objectives: 

• Develop programs to assist in the development of skills 
for a younger population of workers aged 18-24. 

• Develop an AEP Certification program. 
• Partner with labor unions to develop pre-apprenticeship 

training programs based on existing models. 
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Performance Metrics 
 

 
 

 

Sites Retrofitted (Total #) 700 16
Retrofitted Facilities over 100,000 Sq. Ft. (Total #) 50 1
Retro-Commissioned Facilities over 50,000 Sq. Ft. (Total #) 14 0
Whole Building Analysis Facilities (Total #) 159 12
Quick Fix Facilities (Total #) 439 1

Sites where a "New Review" was Completed  (Total #) 17 2
Energy Projects Completed (Total #) by Agency, Utility & DCAM

Energy Studies Initiated 184
Energy Assessments (Audits) Completed 75
Energy Installation Initiated 54
Energy Installation Complete 15

Investment in Energy Projects (Total $) $427M $3.2M
Annual Energy & Water Savings (Total $) > $43M $750k
Average Payback on Total Investment ≤ 10 Years ~ 11 Years
Public Website with Quarterly Updates Quarterly Updated 
Total # of  Unique Visitors per Month (Public Website)
Workforce / Jobs Created (Total)
       - AEP Certified Laborers (Total #)
       - Voc Tech School / Community College Jobs Created (Total #)

TBD

Workforce / Jobs Created
       - Minorities
       - Women

   
   15.3%
  6.9%

TBD

M/WBE Participation (Project Commitment / Awards)
      -  Design Contracts
      -  Construction Contracts

   
   17.9%
  10.4%

TBD

LBE Target    
*Q3 actuals represent complete and in progress. 

Q3 Actuals*

Create clean energy job 
opportunities across the 
Commonwealth. 

Goal Metrics Target

Accelerate delivery of energy 
projects to 3 years and 
maximize energy and water 
conservation. 

Communicate progress and 
encourage full participation. 
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Program Planning and Definition Methodologies 

 

#Sites #Bldg Sq Ft

Nonexistent Buildings

Demolished Buildings

Disposed Buildings

Inactive Buildings

To be Disposed (Error)

Vacant Buildings

To be Demolished

Surplus Buildings

Mothball Buildings

In Study/Design/Construction

873 8,844 85,558,313

7 199 3,258

0 24 0

2 256 1,886,128

5 401 4,957,606

0 1,518 430,246

0 17 2,708

818 6,250 75,214,535

32 363 10,740,523

48 110 304,702

50 748 26,555,569

14 79 2,501,402

Comprehensive (> 100,000 sf)

Retro-Commission (>50,000 sf)

Whole Building Analysis

Simple Fix

Evaluated N/A

159 640 6,265,101

439 2,369 8,196,876

22 410 3,645,391

700 4,808 57,828,972

41 179 3,063,832

3 87

21 672 3,390,779

3 53 421,386

61

2

1,166,997

7,778

17 1,437,141

All Commonwealth  Assets 
(Raw CAMIS Data)

Vertical 
Construction?

Active / 
Existing?

Commonwealth 
Owned?

No

Yes

No

Yes

No

In Use?
No

Yes

Other 8 144 272,798

Yes

Yes

No

Total Commonwealth Inventory

Program Definition 
(May ’12) AEP Scope

16 562 10,664,633

Greater than 5 
years since DCAM 

Energy Project?

New Review

Site consumes 
energy?

No

Yes
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Financial Management 
 
The following table provides an overview of the AEP financial plan by funding source.  The project budget includes the original AEP implementation 
estimate of $427,082,539 as well as a 10 percent contingency, for a total of $469,790,793.  The current AEP cost estimate of $467,996,125 is a combination 
of known costs for projects in progress or completed and estimate projections for future projects.  The cost estimate and the remaining contingency will 
change as projections are replaced by known costs. 
 

  

AEP Complete Total Project Cost FY13 FY14 FY15 FY16 FY17
CEIP Funds 55,293$                    1,966$          1,966$           18,431$          16,465$          16,465$        
G.O. Bond Funds (includes study costs) 2,285,737$                570,342$      689,296$        722,261$        151,919$        151,919$      
Utility Rebates 894,624$                  281,743$      281,743$        298,208$        16,465$          16,465$        
Other Funding Sources -$                         -$             -$              -$               -$              -$             
Subtotal AEP Sites Complete 3,235,654$               854,052$      973,005$       1,038,900$     184,848$       184,848$      

AEP In Progress Total Project Cost FY13 FY14 FY15 FY16 FY17
CEIP Funds 192,473,027$            21,807,043$  43,547,849$   51,465,344$    47,930,753$    27,722,038$  
G.O. Bond Funds (includes study costs) 60,549,080$              8,013,012$    14,431,671$   16,027,339$    14,324,513$    7,752,544$    
Utility Rebates 24,725,897$              3,445,975$    5,741,443$     6,684,332$      5,687,928$     3,166,219$    
Other Funding Sources 2,840,436$                240,388$      327,666$        884,386$        743,998$        643,998$      
Subtotal AEP Sites In Progress 280,588,440$           33,506,418$ 64,048,629$  75,061,401$   68,687,192$   39,284,800$ 

AEP Remaining Total Project Cost FY13 FY14 FY15 FY16 FY17
CEIP Funds 114,362,868$            12,579,502$  26,125,032$   30,228,570$    29,504,165$    15,925,599$  
G.O. Bond Funds (includes study costs) 42,856,996$              4,589,747$    10,396,440$   12,422,156$    10,500,569$    4,948,084$    
Utility Rebates 26,952,168$              2,797,238$    6,755,007$     7,999,816$      6,498,793$     2,901,313$    
Other Funding Sources -$                         -$             -$              -$               -$              -$             
Subtotal AEP Sites Remaining 184,172,031$            19,966,488$ 43,276,479$  50,650,542$   46,503,527$   23,774,996$ 

AEP Current Working Estimate Total Project Cost FY13 FY14 FY15 FY16 FY17
CEIP Funds 306,891,189$            34,388,512$  69,674,847$   81,712,345$    77,451,382$    43,664,103$  
G.O. Bond Funds (includes study costs) 105,691,812$            13,173,101$  25,517,406$   29,171,756$    24,977,001$    12,852,547$  
Utility Rebates 52,572,688$              6,524,957$    12,778,194$   14,982,356$    12,203,186$    6,083,996$    
Other Funding Sources 2,840,436$                240,388$      327,666$        884,386$        743,998$        643,998$      
Current Working Estimate Total 467,996,125$           54,326,957$ 108,298,113$ 126,750,843$ 115,375,567$ 63,244,644$ 

AEP Budget (Approved by A&F) 427,082,539$            
AEP Contingency (10%) 42,708,254$              
AEP Budget Total 469,790,793$           
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Implementation Plan by Quarter 

Program Area Site Name /  
Bundle  

Town IFM Region /  
Bundle Region 

Status 

Q3, 2012 

Administration & Finance Hurley Building Boston Metro Boston Study 

Administration & Finance Springfield State Office Dwight Street Springfield Western Study 

Public Safety Northeastern Correctional Center Acton Northeast Study 

Public Safety MCI - Framingham Framingham Northeast Study 

Public Safety North Central Correctional Institute Gardner Central RFP 

Health and Human Services DYS - Taunton Taunton Southeast Construction 

UMASS UMass Lowell Lowell Northeast Study 

Higher Education  North Essex Community College - Haverhill Haverhill Northeast Construction 

Higher Education  North Essex Community College - Lawrence Lawrence Northeast Construction 

Administration & Finance Job Center - Taunton Taunton Southeast Study 

Judiciary Worcester Courthouses Worcester Central Study 

Energy & Environmental Affairs  20 Small Sites  Various Western  Study 

Energy & Environmental Affairs  32 Small Sites  Various Central Study 

Energy & Environmental Affairs  24 Small Sites  Various North Shore Study 
Q4, 2012 

Administration & Finance McCormack Building Boston Metro Boston RFP 

Administration & Finance Lindemann Building Boston Metro Boston RFP 

Higher Education  Holyoke Community College Holyoke Western Study 

Sheriffs Sheriff's Department - Suffolk House of Corrections Boston Metro Boston Study 

Higher Education  Salem State University Salem Northeast Construction 

Higher Education  Springfield Tech Community College Springfield Western RFP 

UMASS UMass Medical Center - Worcester Worcester Central Study 

UMASS UMass Medical Center - Jamaica Plain Boston Metro Boston Study 

Higher Education  Worcester State University  Worcester Central Study 

Public Safety South Middlesex Correctional Center Framingham Northeast Study 

  Comprehensive 
  Retro-Commissioning 
  Simple Fix/Whole Building Analysis  
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Sheriffs Sheriff's Department - Essex - Middleton Middleton Northeast Study 

Judiciary 1 Small Sites  Various Western  Study 

Public Safety  9 Small Sites  Various Western  Study 

Judiciary 10 Small Sites  Various Central Study 

Public Safety  10 Small Sites  Various Central Study 

Judiciary 9 Small Sites  Various North Shore Study 

Public Safety  5 Small Sites  Various North Shore Study 

Judiciary 3 Small Sites  Various Southeast Study 

Public Safety  4 Small Sites Various Southeast Study 

Judiciary 1 Small Sites  Various Greater Boston Study 

Public Safety  4 Small Sites  Various Greater Boston Study 

Judiciary 4 Small Sites Various Metro West Study 

Public Safety  8 Small Sites  Various Metro West Study 

Judiciary 1 Small Sites  Various Cape  Study 

Public Safety  6 Small Sites  Various Cape  Study 

Public Safety  4 Small Sites  Various Boston  Study 

Public Safety  5 Small Sites  Various South Shore Study 
Q1, 2013 

Public Safety MCI - Concord Concord Northeast Study 

Higher Education  Fitchburg State University  Fitchburg Central Study 

Higher Education  Mass College of Art and Design Boston Metro Boston Study 

Higher Education  Middlesex Community College  Bedford Northeast Study 

Sheriffs Sheriff's Department - Berkshire -New Berkshire Western RFP 

Sheriffs Sheriff's Department - Middlesex - Billerica Billerica Northeast RFP 

Sheriffs Sheriff's Department - Plymouth - Main Plymouth Southeast RFP 

Health and Human Services Central Youth Service Center - Westborough Westborough Central Study 

Sheriffs Sheriff's Department - Bristol - New Bedford  Dartmouth Southeast Study 

Energy & Environmental Affairs 20 Small Sites  Various Western  Study 

Sheriffs 2 Small Sites  Various Western  Study 

Sheriffs 1 Small Sites  Various Central Study 

Sheriffs 2 Small Sites  Various North Shore Study 

Energy & Environmental Affairs 17 Small Sites  Various Southeast Study 

Sheriffs 1 Small Sites  Various Greater Boston Study 

Energy & Environmental Affairs 14 Small Sites  Various Cape  Study 
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Sheriffs 3 Small Sites  Various Cape  Study 

Energy & Environmental Affairs 11 Small Sites  Various South Shore Study 

Sheriffs 2 Small Sites  Various South Shore Study 
Q2, 2013 

Health and Human Services Taunton State Hospital  Taunton Southeast Construction 

Higher Education  Mass College of Liberal Arts North Adams Western RFP 

UMASS UMass Boston  Boston Metro Boston Study 

Higher Education  Westfield State University Westfield Western Study 

Administration & Finance Wang Building Boston Metro Boston Study 

Health and Human Services Western Yough Service Center Springfield Western Study 

Department of Transportation 30 Small Sites  Various Western  Study 

Administration & Finance 1 Small Sites  Various Greater Boston Study 

Health and Human Services 10 Small Sites  Various Southeast Study 

Higher Education  1 Small Sites  Various Southeast Study 

Administration & Finance 1 Small Sites  Various Metro West Study 

Department of Transportation 15 Small Sites  Various Metro West Study 

Department of Transportation 20 Small Sites  Various Cape  Study 

Higher Education  1 Small Sites  Various Cape  Study 
Q3, 2013 

Administration & Finance State House Boston Metro Boston RFP 

Administration & Finance State Transportation Building  Boston Metro Boston RFP 

Health and Human Services Solomon Carter Fuller Mental Health  Boston Metro Boston Construction 

Health and Human Services Cape Cod / Islands Mental Health Center Bourne Southeast Construction 

Health and Human Services Brockton Mental Health Center  Brockton Southeast Construction 

Health and Human Services Corrigan Mental Health Center  Fall River Southeast Construction 

Health and Human Services Harry C. Solomon Mental Health Center Lowell Northeast Construction 

Health and Human Services Quincy Mental Health Center  Quincy Metro Boston Construction 

Health and Human Services Worcester State Hospital  Worcester Central Construction 

Health and Human Services DMH Western Mass Area Office Northampton Western Construction 

Higher Education  Mass Maritime Academy  Bourne Southeast Study 

Sheriffs Sheriff's Department - Berkshire - Old Pittsfield Western Study 

Sheriffs Sheriff's Department - Bristol - North Dartmouth Dartmouth Southeast Study 

Judiciary Lawrence Trial Court (Fenton Center) Lawrence Northeast Study 

Energy & Environmental Affairs 18 Small Sites Various Western  Study 
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Energy & Environmental Affairs 35 Small Sites Various Greater Boston Study 

Energy & Environmental Affairs 12 Small Sites Various Metro West Study 

Energy & Environmental Affairs 29 Small Sites Various Boston  Study 
Q4, 2013 

Higher Education  Berkshire Community College  Pittsfield Western Study 

Health and Human Services Chelsea Soldiers Home Chelsea Metro Boston Study 

Public Safety MCI - Shirley Medium Shirley Central Study 

Public Safety Souza Baranowski Correctional Center Lancaster Central Study 

Health and Human Services Mass Hospital School Canton Southeast Study 

Health and Human Services Western Mass Hospital - Westfield Westfield Western Study 

Higher Education  Greenfield Community College Greenfield Western Study 

Sheriffs Sheriff's Department - Norfolk - Dedham Dedham Southeast Study 

Administration & Finance 2 Small Sites  Various Central Study 

Department of Transportation 16 Small Sites  Various Central Study 

Department of Transportation 16 Small Sites  Various North Shore Study 

Department of Transportation 16 Small Sites  Various Southeast Study 

Economic Affairs 3 Small Sites  Various Southeast Study 

Department of Transportation 9 Small Sites  Various South Shore Study 

Health and Human Services 3 Small Sites  Various Cape  Study 
Q1, 2014 

Higher Education  Cape Cod Community College Barnstable Southeast Study 

Administration & Finance Mass Information Technology Center Chelsea Metro Boston Study 

Higher Education  Roxbury Community College Boston Metro Boston Study 

Sheriffs Sheriff's Department - Franklin Greenfield Western Study 

Administration & Finance State Archives Building - Boston Boston Metro Boston Study 

Administration & Finance 2 Small Sites  Various Western  Study 

Higher Education  4 Small Sites  Various Western  Study 

Higher Education  3 Small Sites  Various North Shore Study 

Department of Transportation 6 Small Sites  Various Greater Boston Study 

Health and Human Services 8 Small Sites  Various Greater Boston Study 

Higher Education  2 Small Sites  Various Metro West Study 

Health and Human Services 8 Small Sites  Various Metro West Study 

Administration & Finance 1 Small Sites  Various Boston  Study 

Department of Transportation 1 Small Sites  Various Boston  Study 
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Health and Human Services 3 Small Sites  Various Boston  Study 
Q2, 2014 

Health and Human Services 10 Small Sites  Various Western  Study 

Health and Human Services 12 Small Sites  Various Central Study 

Health and Human Services 15 Small Sites  Various North Shore Study 
 

 

Appendix E – List of AEP Sites by Executive Office 
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