
TWO WEEK LOOK-AHEAD   
May 12, 2014 – May 23, 2014 

  
The following work items will begin occurring for the Winthrop Beach project.  
You can expect to see these activities over the next two weeks. 
 
Saugus 
Excavation of material from southern site 
 
Crest Avenue 
Pave portion of Crest Ave directly in front of parking lot 
Signs and Striping of lot and roadway 
 
Winthrop Beach 
Repair Groin#3 (opposite Wave Way Ave.) 
Dismantle Groin #4 (opposite Coral Ave.) 
Armor Stone Delivery 
Delivery and spreading of beach material  
 
 
 
 
 
 
 
 
 
The first truckload of sand arrived at Winthrop Beach on Thursday May 8th. The trucking effort will be 
ramping up over the next week and by the week of May 19th should be in full force. As a reminder, the 
trucking hours are between 9 am and 3 pm, during which time all parking along Crest Avenue in Winthrop 
will be relocated to within the newly expanded municipal parking lot. 
 
Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the 
DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours,  Monday through Friday from 
7 a.m. – 3:30 p.m.   In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency 
Management Agency at 508-820-1428.    

 
Join us on Twitter @MassDCR - Visit http://mass.gov/dcr  
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