
 

Request for Responses (RFR)  

From Massachusetts Local Housing Authorities 

For the Regional Capital Assistance Team Program 
 
 

Issuance Date: Tuesday, June 2, 2015 
 

Responses Due: Friday, July 31, 2015, 4:00 PM 
 

 
 
 

Document Number:  DHCD-2015-5S 

 

Procuring Division/Bureau: Department of Housing and Community Development 

Division of Public Housing and Rental Assistance 

 

RFR Contact Person:    Amy Stitely, Director 

Bureau of Housing Development and Construction 

amy.stitely@state.ma.us 

 

Written Questions Due:  Wednesday, June 10, 2015 at 4:00 pm 

 

Bidders Conference:   Wednesday, June 17, 2015 at 1:30 pm 

100 Cambridge Street, Boston, MA 02114 

2nd Floor Conference Room C 

 

Letters of Interest Due:  Tuesday, June 30, 2015 at 4:00pm 

 



DHCD Regional Capital Assistance Team Program RFR  
Issued June 2, 2015 

1 
 

 

Contents 
Background and Objectives .......................................................................................................................... 2 

Eligibility ........................................................................................................................................................ 3 

Scope of Services .......................................................................................................................................... 3 

Overview ................................................................................................................................................... 3 

Regions ...................................................................................................................................................... 4 

Requested Services ................................................................................................................................... 4 

1. PORTFOLIO NEEDS ASSESSMENT – Begin In Service Year One ..................................................... 5 

2. CAPITAL PLAN CREATION AND PLAN MAINTENANCE– Begin In Service Year One ...................... 6 

3. CAPITAL PROJECT MANAGEMENT –Begin In Service Year One .................................................... 7 

4. SECURING FUNDS FOR PROJECTS – Begin In Service Year One .................................................... 8 

5. MAINTENANCE PLAN CREATION – Begin In Service Year Two ..................................................... 9 

6. BULK PROCUREMENT PROGRAM – Begin Service Year Two ...................................................... 10 

7. FORCE ACCOUNT CREW – Begin Service Year Two ..................................................................... 10 

Program Administration ............................................................................................................................. 11 

Coordination and Information Sharing ................................................................................................... 11 

Performance Tracking and Reporting Requirements ............................................................................. 11 

Staff Recruitment .................................................................................................................................... 12 

Staff Training ........................................................................................................................................... 12 

Proposed Program Milestones ............................................................................................................... 13 

Compensation ............................................................................................................................................. 14 

Application Process and Response Requirements ...................................................................................... 14 

Required Contents of Responses ............................................................................................................ 15 

Evaluation of Responses ............................................................................................................................. 21 

Terms and Conditions ................................................................................................................................. 22 

List of Attachments ..................................................................................................................................... 23 

 

  



DHCD Regional Capital Assistance Team Program RFR  
Issued June 2, 2015 

2 
 

Background and Objectives 
In August 2014, Chapter 235 of the Acts of 2014, An Act Relative to Housing Authorities (“the 

Legislation”) was signed into law. The Legislation mandated a series of new performance management 

and capacity building actions to improve the management of state public housing in Massachusetts. In 

accordance with Section 26C of the Legislation, the Department of Housing and Community 

Development (DHCD) is now issuing this Request for Responses (RFR) to solicit responses from Local 

Housing Authorities (LHAs) to host and administer the Regional Capital Assistance Team (RCAT) 

program.  

The RCAT program is an innovative initiative that will tap the experience and skills of larger housing 

authorities to bolster the work of smaller LHAs throughout Massachusetts.  This is an exciting new 

approach to improving services, and LHAs selected for the program will have an opportunity to help 

shape it.  The RCAT program will create 3 regional teams of technical assistance providers to assist LHAS 

in executing capital and maintenance plans and projects.  All LHAs may participate in the program, but 

LHAs with 500 or fewer state-aided units are required to participate, unless the LHA is granted a waiver.  

The 3 teams will be hosted by the LHAs selected through this RFR process. Major RCAT program 

objectives are summarized as follows: 

1. Increase the technical capacity available for smaller LHAs and, as a result, maximize the utility of 

DHCD’s capital program that currently disburses $90 million per year for the modernization and 

development of state public housing; and 

2. Facilitate collaboration across LHAs in order to capture economies of scale through bulk 

purchasing, bulk procurements, and other innovations. 

The 3 LHAs that are selected to administer this program on behalf of DHCD are to be known as Host 

Housing Authorities (HHAs). The 3 HHAs will employ the technical assistance teams locally and oversee 

the launch and ongoing administration of the program. Each of the 3 HHAs shall employ one RCAT 

director, plus project management and other support staff as needed to effectively implement the 

program.   

The activities of each RCAT will be undertaken in coordination with an 11 member advisory board, 9 of 

whose members will be elected by participating LHAs, with 1 member appointed by DHCD and 1 

member appointed by the HHA. DHCD will administer the elections after the selection of the 3 HHAs per 

regulations to be promulgated. The advisory boards are to be convened quarterly by the HHAs to discuss 

issues of program performance and coordination. 

See Attachment A: Enabling Language from Ch. 235 of the Acts of 2014 

Responses to this RFR are due to DHCD at 4:00pm on Friday, July 31, 2015. The application and selection 

process is outlined in further detail on page 14. DHCD intends to select the 3 HHAs by September 30, 

2015.   DHCD now anticipates that it will execute contracts with the selected HHAs by the end of 

calendar year 2015.  The intent is that the RCAT program will be fully staffed and operational by the 

beginning of FY2017, that is, July 2016.   
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Eligibility 
In order to be eligible for consideration as a HHA for the RCAT program, LHAs must meet the following 

threshold criteria: 

1. LHAs cannot be under DHCD corrective action. 

2. LHAs must be up to date with all DHCD reporting, capital planning, and certification 

requirements. 

3. LHAs must have spent 80% of all awarded Formula Funding for State Fiscal Years 2013, 2014, 

and 2015. 

4. LHAs must have at least one full-time Executive Director, one full-time maintenance person, and 

one full-time employee (other than the Executive Director) who is dedicated to modernization.  

5. LHAs must have at least one staff person with a Massachusetts Certified Public Purchasing 

Official Program (MCPPO) Certification for Design and Construction Contracting or must provide 

a plan for obtaining this certification if selected as an RCAT HHA. (See definition here: 

http://www.mass.gov/ig/mcppo/designation-and-recertification/mcppo-designation-

generic.html)  

Scope of Services 

Overview 
DHCD will be contracting with 3 Host Housing Authorities (HHAs) that will administer the RCAT program 

for all LHAs with fewer than 500 state-assisted public housing units (excepting LHAs granted a 

performance-based waiver, per guidelines to be established).  

The contract term between the HHAs and DHCD will be for 3 years, with the option to renew for 2 

additional one year periods.   

During the term of the contract, the HHAs shall provide all staffing, equipment, facilities, and other 

resources necessary for the effective and efficient delivery of the RCAT program. The HHA Executive 

Director (ED) will be responsible for: 

1. Hiring the RCAT program director in consultation with DHCD; 

2. Supervising the RCAT director, who will in turn manage other RCAT program staff; 

3. Overseeing the overall implementation of the RCAT program by the RCAT director and staff; 

4. Ensuring that all participating LHAs in his/her region have equal access to the RCAT services that 

are defined in this scope; and 

5. Maintaining consistent quality of service across the entire region. 

  

http://www.mass.gov/ig/mcppo/designation-and-recertification/mcppo-designation-generic.html
http://www.mass.gov/ig/mcppo/designation-and-recertification/mcppo-designation-generic.html
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Regions 
One HHA will be selected to implement the RCAT program in each of the following 3 regions: 

RCAT 
Region 

Counties 

TOTAL COUNTS ESTIMATED COUNTS  

LHAS 
Less than 
500 state 

units 

UNITS DEVS  

LHAS  
Less than 
500 state 

and federal 
units  

UNITS DEVS  

Central-
West 

Berkshire 
Franklin 

Hampden 
Hampshire 
Worcester 

73 8,374 354 72 8,294 349 

Northeast 

Essex 
Middlesex 

Suffolk 
65 10,573 402 59 8,895 348 

Southeast 

Barnstable 
Bristol 
Dukes 

Nantucket 

Norfolk 

Plymouth 

78 11,243 388 73 9,372 348 

 

NOTE: The “TOTAL COUNTS” above include all LHAs with fewer than 500 state units in each region. The 

“ESTIMATED COUNTS” are based on the assumption that LHAs with more than 500 combined state and 

federal units are more likely to seek a waiver and therefore not participate. Respondents should use the 

“ESTIMATED” figures when crafting a proposal in response to this RFR. The actual number of LHAs that 

will participate in the RCAT program in each region will be determined after LHAs have an opportunity 

to apply to DHCD for a waiver. DHCD anticipates that the list of actual participants will be finalized by 

December 2015, after which DHCD will execute contracts with the 3 HHAs selected as a result of this 

RFR. 

See Attachment B for a map of each region. 

See Attachment C for more details about the number of projects and their sizes in each region. 

Requested Services 
The complete RCAT scope of services may be broken into two categories: Trainings and Direct Services. 

Trainings are to be delivered to a group audience, and Direct Services will be tailored to meet the needs 

of each individual LHA in the region. 

TRAININGS (approximately 5% of scope of services):  RCATs will organize at least 2 group trainings per 

year per region. The 3 RCATs will choose topics and develop content in consultation with DHCD and 

participating LHAs. Depending on content, trainings might be delivered to a state-wide audience, 

repeated in each region, or offered as a single opportunity in one region. 
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RCATs will work with DHCD to survey participating LHAs to identify training interests and needs. DHCD 

has existing content on two training topics: (1) how to manage small capital projects and (2) how to do 

maintenance inspections. Other potential topics might include: increasing energy efficiency during unit 

turnover, LHA participation in town procurements for goods or services, and securing town funds for 

projects.  

Once training topics are finalized, the RCATs will perform all administrative and coordinating functions 

to organize and deliver the trainings.  

DIRECT SERVICES (approximately 95% of scope of services): RCAT staff at each HHA will provide the 

following services to all participating LHAs in their region: 

1. Portfolio needs assessment  

2. Capital plan creation and plan maintenance 

3. Capital project management for all projects 

4. Leveraging non-DHCD funds for capital projects 

5. Maintenance plan creation  

6. Bulk procurement program 

7. Force account crew program 

Each of these services is described in greater detail below.  Please note that while most program 

components will begin as soon as possible in the first year of the program, DHCD now anticipates that 3 

program components will not begin until the second year of RCAT program operations: (5) Maintenance 

plan creation, (6) Bulk procurement program, and (7) Force account crew program.  

1. PORTFOLIO NEEDS ASSESSMENT – Begin In Service Year One 
Each RCAT will pursue a comprehensive strategy for preserving all state public housing units in its 

region. In order to ensure the best and most efficient use of resources, RCAT project managers must 

become very familiar with the developments in their portfolio. All capital and maintenance plans and 

projects should be informed by on-the-ground knowledge of physical conditions. Each RCAT will, 

therefore, need to perform annual needs assessments at 100% of participating LHAs’ developments in 

its region. Work will include: 

a. Review the most recent DHCD reports and data related to each LHA’s expired building and site 

components, accessibility needs, and facility maintenance needs. DHCD will supply to the 

RCATs data and/or reports from the five-year independently-procured portfolio condition 

assessment to be completed in June 2015, the most recent capital improvement plan (CIP), 

results from the most recent resident survey, and a copy of the most recent DHCD facility 

management unit inspection for every participating LHA. 

b. Schedule a site visit for every development in the region to understand outstanding capital 

and maintenance needs. Coordinate with LHA Executive Directors (EDs) and staff to make sure 

the RCAT has access to all common areas, building systems, and a sample of units (particularly, if 

recent reports suggest a need for unit improvements).  Each LHA should provide copies of notes 

from most recent capital planning-related resident engagement meetings. 

c. At site visit, do general capital assessment of all developments, prioritizing the oldest expired 

components and systems of concern. At each site visit, the RCAT will physically assess the entire 

site, major building systems, and a sample of units, paying particular attention to the expired (or 
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near expiring) components and priority one deficiencies that have been identified in past DHCD 

reports and CIPs.  

d. Keep written records from site visits to use when creating LHA capital and maintenance plans. 

The RCAT will record and file site visit notes for every development. Site visit notes will contain, 

at a minimum, the date of visit, the developments/units visited, name(s) of person(s) doing the 

assessment, components assessed, condition, and the relative priority in which to replace or 

repair. These records will be used to inform the capital and maintenance plans. 

e. Upload site visit assessment records into a shared electronic system so that the participating 

LHAs, RCAT, and DHCD all have access to the results. The RCAT will enter or upload condition 

assessment data/notes into DHCD’s Capital Planning System (CPS), or work with DHCD to 

identify, procure, and develop an appropriate data management tool for recording and sharing 

annual condition assessment results.  

These needs assessments should occur within three to six months before the end of each LHA’s fiscal 

year end (FYE). This will permit capital and maintenance projects to be appropriately assigned to the 

LHA operating budget that is due 30 days before the end of the LHA FYE or to the capital improvement 

plan (CIP) that is due 15 days after the end of  the LHA FYE. 

See Attachment C for an LHA FYE schedule report by Region. 

2. CAPITAL PLAN CREATION AND PLAN MAINTENANCE– Begin In Service Year One 
DHCD mandates that each LHA prepare and submit a five-year Capital Improvement Plan (CIP) at the 

end of each FYE. The CIP tool allows LHAs to prioritize capital projects in accordance with their predicted 

resources (Formula Funding, Operating Reserves, and other special awards).  It is also expected that the 

LHA’s CIP be revised in between annual submissions as active projects get added or cancelled.  The RCAT 

will help 100% of participating LHAs in its region create and maintain their plans. Work will include: 

a. Update facility inventory in CPS to reflect conditions documented through the needs 

assessment. After each assessment, the RCAT will check the accuracy of each LHA’s CPS 

component inventory and make updates as needed. At this time, the RCAT will also verify that 

the LHA’s most recent year’s capital and maintenance project-related components have been 

updated with new installation and expiration dates. 

b. In CPS, define capital projects to address the needs identified in each annual inspection. RCAT 

staff will create projects from each LHA’s component inventory. The RCAT will also edit the 

LHA’s CPS preliminary cost estimates to reflect real conditions and size projects to fit the LHA’s 

CIP. 

c. Work with DHCD staff to update project data at least once per year per LHA. Sixty days prior to 

the end of each LHA’s fiscal year, the RCAT will work with the DHCD project managers to make 

sure all project schedule and budget data is up to date in the Financial Information System for 

Housing (FISH).  

d. Create draft of annual five-year CIP.  After verifying all capital awards from DHCD and any other 

financial resources that may be available to the LHA (Reserves or other), the RCAT shall import 

each LHA’s CPS projects into a CIP in the Capital Improvements Management System (CIMS) and 

draft a schedule for each LHA based on priority and financial resources.  At this time the RCAT 

shall also prepare draft Narrative and Certifications for each LHA’s individual CIP. 
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e. Meet with LHA staff to finalize draft CIP. The RCAT will review the LHA’s needs 

assessment report and draft CIP with LHA staff. The RCAT will continue revising the draft 

CIP until both parties are satisfied that it is ready for LHA tenant and board 

review/approval. 

f. Finalize CIP in CIMS and send to LHA for board approval. After each LHA has held the required 

tenant engagement meetings, the RCAT will edit the LHA’s CIP as agreed upon with LHA staff 

and then send to the LHA for Board review and approval.   

g. Monitor timely LHA submission of annual CIP. DHCD will alert the RCAT if any LHAs are late in 

submitting their CIPs. The RCAT will follow up with each of these LHAs to learn why its CIP is 

delayed and troubleshoot late submission. 

h. Keep CIP and CPS inventory “live” and up to date. Between annual CIP submissions, the RCAT 

will be responsible for revising each participating LHA’s CIP and for keeping participating LHA’s 

CPS inventory up to date. These revisions and updates should happen upon completion of every 

project and with the addition of any new projects.  Other CIP Revisions (changes requiring DHCD 

approval) or Modifications (changes not requiring approval) may be required when project 

schedules or budgets change in order to continue to match projected spending to available 

financial resources.  In addition, DHCD will develop a system for tracking milestones in each CIP, 

and will then require the RCAT to enter such milestones as contract dates, completion dates, 

payment dates, invoice to DHCD dates, and DHCD reimbursement dates. 

The RCAT is not responsible for orchestrating board approval or tenant engagement around an LHA’s 

CIP. The RCAT is also not responsible for managing the public process relating to the LHA annual plan. 

These 3 matters are the responsibility of the LHAs. However, the RCAT will be available to advise LHAs 

on their management of these processes, if requested. 

3. CAPITAL PROJECT MANAGEMENT –Begin In Service Year One 
There are approximately 1,700 live state public housing capital projects at any time. The size and 

complexity of each project dictate the level of DHCD and RCAT involvement. Currently, LHAs 

independently execute all projects with less than $25,000 in construction costs. DHCD project managers, 

architects, engineers, contract specialists and construction advisors only work on projects that exceed 

the $25,000 threshold. Ultimately, the RCATs will be filling project management capacity gaps at both 

cost levels; however, at first the RCAT will focus their assistance on the smaller projects and, in 

particular, the $10,000 to $25,000 projects. 

See Attachment C for an estimate of total live projects by Region, sorted by size. 

The objective is for RCATs to provide technical and management skills as needed by LHAs to ensure that 

projects are successfully implemented. The extent of work performed for individual LHAs may vary and 

change over time depending on the changing needs of participants. RCAT project management duties 

will be phased in over years one and two of the RCAT program, as described below: 

a. Year One 

 $0 -10,000 projects: Advise LHAs remotely upon request. The RCAT will provide phone 

and email assistance to LHAs on how to put together a bid package, solicit quotes using 

sound business practices, and maintain good file records. Occasionally, DHCD may ask 
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the RCAT to give special attention to a particular LHA if a site visit indicates there is a 

need for corrective action. 

 $10,000-$25,000 projects: Assume pre-construction phase responsibilities and monitor 

projects for adherence to procurement laws, schedule, specifications, and budget. 

Each RCAT will actively assist LHAs in its jurisdiction with project implementation tasks 

including but not limited to: Work Order/Request for Services development, 

procurement of architects and engineers, design input and design review, bid package 

development, bidding, bid review, and contractor selection. In addition, the RCAT will be 

expected to visit each jobsite 2-3 times during construction to monitor progress, and 

troubleshoot any problems that arise until project close-out. 

b. Year Two – Continue the duties described above for Year One and add the following two 

duties: 

 $25,000-100,000 projects: Review design submissions and monitor project for 

adherence to schedule, specifications, and budget. Review and comment on schematic 

design and construction documents. Visit the jobsite 1-2 times per week, as needed 

during construction to monitor progress and work quality. Troubleshoot any problems 

that arise until project close-out. 

 $100,000 and larger projects: Review design submissions and attend jobsite meetings 

during construction. Projects of this size will be closely managed by DHCD project 

management and technical staff, so the RCAT will have limited responsibilities. RCATs 

will review and comment on design and construction documents and attend job site 

meetings as scheduled during construction. For particularly challenging projects, DHCD 

or LHA may ask an RCAT to provide additional construction monitoring, in lieu of 

assigning a clerk of the works. 

In addition to the duties described above, each RCAT will also act in a troubleshooting and advisory 

capacity on priority projects that are not adhering to budget or schedule. In this expediting role, DHCD 

or LHA may ask the RCAT to assist with coordination of LHA staff, designers, and contractors; to advise 

on strategy for tenant coordination and communications; and to advise on other LHA administrative 

functions, such as file maintenance, invoicing, and quarterly reporting. 

If DHCD assigns a clerk of the works to any project (separate from the RCAT staff), then that clerk’s fee 

will be paid out of that project’s budget and will not affect the RCAT operating budget. 

The RCAT will not be responsible for managing local tenant coordination or engaging LHA boards to 

execute construction contracts. The RCAT will, however, be available to advise LHAs on how to best 

proceed with these duties, if requested. Within a year of program launch, DHCD intends to release best 

practice guidance on tenant coordination on capital projects, so that RCATs and LHAs have a reference 

to consult.  

4. SECURING FUNDS FOR PROJECTS – Begin In Service Year One 
The RCAT will help LHAs maximize their resources for capital and maintenance improvements. In this 

role, the RCAT will act as both an advisor and connector to technical assistance. As needed, each RCAT 

will: 
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a. Assist LHAs with securing leveraged (non-DHCD sources of) funds for capital projects. 

Examples of leverage sources include: Tax Credit equity, Community Preservation Act funds, 

utility energy efficiency program funds, local CDBG, local AHT, etc. The RCAT may provide direct 

assistance in applying for such funds or may refer LHAs to other technical assistance resources, 

such as financial consultants or grant writers as appropriate. 

b. Assist LHAs with DHCD funding applications. RCATs will also, as needed, assist LHAs in applying 

for DHCD special funding awards (such as Health and Safety, HILAPP, etc.) 

In order to initiate this segment of services, an LHA may request assistance, or an RCAT may proactively 

reach out to an LHA. DHCD may also recommend that an RCAT work with specific LHAs based on known 

funding opportunities. 

5. MAINTENANCE PLAN CREATION – Begin In Service Year Two 
Ch. 235 legislation mandates that all LHAs submit an annual maintenance plan, as part of a publicly 

available annual plan. DHCD anticipates that LHAs will submit their first annual and maintenance plans 

after January 2017, pending the promulgation of regulations and the release of guidelines with plan 

templates.  

While the scope of this particular RCAT service has not yet been determined, maintenance plans will 

have to, at a minimum, respond to findings from the most recent DHCD Facilities Management Specialist 

inspection and the most recent RCAT needs inspection. DHCD will work with HHAs to further define the 

scope for this section of their work, assuming that it will begin in Year Two of the RCAT program.  The 

actual scope of work will be informed by the experience of the 3 RCATs during the initial year of 

operations. 

For the purpose of responding to this RFR, respondents should assume that the RCAT team will be 

responsible for assisting all participating LHAs in the region with creating first drafts of their 

maintenance plans starting in Year Two, as described below: 

a. Using the RCAT needs assessment notes, resident survey results, and other inputs, define a set 

of work orders and maintenance projects to address the needs identified in each annual 

inspection. RCAT staff will compile a list of work orders/maintenance projects that need to be 

addressed in the coming year.   

b. Create draft annual maintenance plan. After verifying with the LHA the financial resources that 

can be devoted to maintenance items, each RCAT will create an annual maintenance plan in 

accordance with DHCD guidelines and templates.  Each maintenance plan shall consist of but 

not be limited to a list of preventive and predictive maintenance items and projects with 

description, timetable for implementing the work items, and estimated costs. The maintenance 

plan should be written in coordination with the LHA’s CIP, so that LHAs are able to extend the 

useful life of all building and site components to the extent feasible. 

c. Meet with LHA staff to finalize draft maintenance plan.  The RCAT will review all assessment 

information and the draft maintenance plan with LHA.  The RCAT will continue revising plan until 

both parties are satisfied that it is ready for LHA tenant and board review/approval. 

d. Monitor timely submission of Annual Maintenance Plan to DHCD, to be included with LHA 

Annual plan. DHCD will alert each RCAT if any LHAs in its jurisdiction are late in submitting their 
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Maintenance Plans.  The RCAT will follow up with each of these LHAs to learn why its plan is 

delayed and troubleshoot the late submission. 

As appropriate, DHCD will work with the RCATs to develop web-based tools to facilitate maintenance 

plan creation and review. DHCD will also train the RCAT and LHA staff on use of the web-based tools, as 

necessary. 

The RCAT will not be responsible for orchestrating board approval or tenant engagement around the 

Maintenance Plan. The RCAT is also not responsible for managing the public process relating to the LHA 

annual plan. However, the RCAT will be available to provide advice to LHAs on the processes, if 

requested. 

The RCAT will not be responsible for assisting participating LHAs with routine maintenance tasks or the 

development of maintenance systems. The RCAT may, however, elect to organize trainings on 

maintenance operations best practices. 

6. BULK PROCUREMENT PROGRAM – Begin Service Year Two 
Working with DHCD and across regions, the RCATs will develop a bulk procurement program that will 

allow for: 

a. Bulk purchasing and storage of building components that may be installed by LHA maintenance 

staff (e.g., smoke detectors, carbon monoxide detectors, etc.).  

b. Identifying, developing the scope for and bidding capital projects that lend themselves to unit 

pricing (e.g., painting, asphalt, etc.). Work includes defining scopes and quantities and executing 

time-limited contracts. 

c. Identifying, developing the scope for and bidding consolidated maintenance services that will 

result in lower prices due to economies of scale (e.g., snow removal, annual inspections, 

landscaping, etc.). 

DHCD will work with all 3 RCATs during Year One to assess whether each RCAT will implement a bulk 

procurement program in Year Two or whether one or two RCATs may pilot such a program, and to 

assess whether initial bulk procurement program(s) will be limited to one or two regions or be offered 

statewide.  DHCD anticipates that each RCAT may pilot a bulk procurement in its own region before 

expanding it to service all regions. The scope of each pilot will depend on the needs and capacity in each 

region.  

RCATs will work in consultation with DHCD procurement specialists during program development so that 

this effort is coordinated across the state and complies with all laws, regulations, and guidelines. For the 

purpose of responding to this RFR, respondents should assume that each RCAT will launch a bulk 

procurement program for its own region (but not statewide) in Year Two. 

7. FORCE ACCOUNT CREW – Begin Service Year Two 
Working with DHCD and other LHAs, the RCATs will assess the need for, then plan, organize, supervise, 

and deploy one or more force account crews to implement special projects, such as unit turnover. Each 

RCAT is responsible for ensuring that project files are accurately maintained including project-related 

invoices for labor and material. This force may employ current HHA or LHA maintenance staff or tenants. 

The costs for implementing these projects would not come from the RCAT operating budget but instead 

be covered by the participating LHAs that would “buy” the force account services. 
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DHCD anticipates that one RCAT may pilot this service in Year Two before expanding it to cover all 

regions. The scope of the pilot will depend on the needs and capacity in each region. RCATs will work in 

consultation with DHCD procurement specialists during program development in Year One of the RCAT 

program, so that this effort is coordinated across the state and complies with all laws, regulations, and 

guidelines. The pilot will only advance if the force account strategy is shown to be more cost-effective 

than contracting out. 

Program Administration 

Coordination and Information Sharing 
Each RCAT will be expected to coordinate and share program information with its advisory board, HHA 

staff, HHA board of directors, DHCD, participating LHAs, and RCATs in the two other regions. At a 

minimum, each RCAT director, in coordination with the HHA director, will be expected to: 

 Give regular progress reports at each HHA’s regular monthly board meeting. In this way the 

HHA’s board of commissioners will be informed of program developments. 

 Convene quarterly meetings of its advisory board to review program performance and 

troubleshoot issues. This meeting must be open to the public and advertised among 

participating LHAs and their residents. 

 Participate in regular conference calls with other RCAT directors and the DHCD program 

administrator. These calls will likely be scheduled by DHCD on a biweekly basis during the first 

year and then move to a monthly or quarterly schedule.  

 Work with other RCAT directors and staff to ensure the sharing of best practices, lessons 

learned and capturing of efficiencies across the state. 

Performance Tracking and Reporting Requirements 
RCATs will work with DHCD to develop and implement appropriate performance tracking tools and 

protocols. At a minimum, each RCAT will be required to: 

 Submit quarterly and fiscal year-end reports to DHCD on all areas of work listed in the Scope of 

Services, including but not limited to: CIP submission rates, maintenance plan submission rates, 

capital project completion rates, capital spending, funds leveraged, and participation rates in 

bulk procurement programs. 

 Submit quarterly forecasts on regional capital project completion and spending rates for current 

year and two years into the future. 

 Analyze trends in program data and performance to identify program challenges and make 

recommendations for improving outcomes. 

 Collect and report qualitative data annually regarding satisfaction among participating LHAs.  

In order to track and manage the program, DHCD will give all RCAT staff access to our two web-based 

capital program management systems (CPS and CIMS) and read only access to the DHCD project 

management system (FISH). DHCD will also craft standardized report formats for the RCATs to utilize.  

Each RCAT will also be expected to create and implement its own internal program management tool(s) 

that may or may not be shared with DHCD, depending on features and use. DHCD is receptive to 

proposals for alternative platforms for virtual coordination, project management, and data tracking. 
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Staff Recruitment 
Per Ch. 235, each HHA executive director, in consultation with DHCD, will hire the RCAT director who 

will oversee the program in its region. This means that a DHCD staff person or the DHCD-appointed 

RCAT advisory board representative shall be on the hiring committees for all RCAT director positions. 

RCAT directors should meet the following minimum qualifications, plus any additional qualifications that 

DHCD defines in program guidelines, as amended from time to time: 

 Applicants must have:  (A) 10 years of experience in construction management and/or 
capital/maintenance project oversight, preferably in the affordable/subsidized housing sector; 
or (B) 7 years of experience in this area with an advance degree in Business Administration, Real 
Estate Development, Architecture, Engineering, or Construction Management, or a related field.  

 5 years of supervisory experience, of which at least two years must have been in a management 
capacity.  

 Experience developing and managing complex, multi-stakeholder programs and keeping them 
on schedule and within budget. 

 Experience working with diverse constituents and managing public engagement. 

Once the RCAT director is hired, s/he will be responsible for hiring RCAT project management and other 

staff, in consultation with the HHA executive director.  Position descriptions must be approved by DHCD 

prior to being advertised. RCAT project managers should meet the following minimum qualifications, 

plus any that DHCD defines in program guidelines: 

 Applicants must have:  (A) 6 years of experience in construction management or 

capital/maintenance project oversight, preferably in the affordable/subsidized housing sector; 

or (B) 4 years of experience in this area with Bachelor’s or higher degree in Real Estate 

Development, Architecture, Engineering, or Construction Management, or a related field. 

 Knowledge and experience in building design and building construction technology including 
materials, methods and techniques, preferably in the affordable/subsidized housing sector.   

 Ability to read and interpret technical architectural and engineering drawings and specifications. 

 Ability to manage multiple projects, while keeping them on schedule and within budget. 

 Ability to work independently and to set and prioritize workload. 
 
Within each RCAT program, one or more project managers must also have knowledge and experience in 
capital planning, such as: identifying deficiencies and then defining, scoping, budgeting, cost-estimating, 
prioritizing and scheduling projects to address the deficient conditions. 
 

Staff Training 
The three HHAs will coordinate with DHCD staff to provide training for all RCAT staff on applicable laws, 

regulations, programs, protocols, processes, responsibilities, best practices and tools. Anticipated DHCD-

led training topics include: 

 DHCD Overview of Capital Program and RCAT Role 

 DHCD Documents and Processes 

 Needs Assessments and Capital Planning 

 CPS training 

 CIMS training 
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 Inspection and Maintenance Planning 

 Tenant Participation 

 Procurement Overview 

 Managing Small Projects (Under $25,000) 

 Working with DHCD and LHAs on Large Projects 

 Reporting and Tracking Systems and Applications 

In addition, designated DHCD and HHA staff will be available in the first year for on-the-job training. 

Proposed Program Milestones 
The RCAT program will ramp-up as regional staff are able to take on increasing responsibilities. While it 

is not possible to say for certain how long it will take to hire and train staff, DHCD anticipates that the 

program will likely ramp-up according to the following schedule. DHCD will amend this schedule in 

consultation with the selected HHAs.  

Month Target 

September 2015 HHAs notified of selection  

December 2015 Waivers granted to LHAs regarding program participation  

Program guidelines and scope finalized between DHCD and HHAs 

DHCD and HHAs sign contract  

March 2016 Three  Advisory Boards elected,  DHCD Appointees to Boards 
selected, HHA board appointees selected  

 Three  RCAT Directors hired 

June 2016 RCAT Project Managers hired 

July 2016 Advisory Boards initial meetings 

July – August 2016  DHCD-led orientation and training for RCAT staff 

September 2016 RCATs begin capital needs assessments and undertake CIP Creation 
for September Fiscal Year End LHAs. 

October 2016 Advisory Boards meet 

January 2017 RCATs take on Project Management and Construction Oversight role 
for projects between $10,000 and $25,000 and provide advice, as 
requested, on projects under $10,000 

 Advisory Boards meet 

April 2017 Advisory Boards meet 

May 2017 RCATs begin offering technical assistance (TA) on securing leveraged 
funds for projects. 

June 2017 First pilot Bulk Procurement 

RCATs begin to prepare Maintenance Plans for participating LHAs 

First RCAT-led training for LHAs 

July 2017 Advisory Boards meet 

September 2017 Pilot Force Account Crew launched for unit turnover (or another 
agreed upon service)  

October 2017 Advisory Boards meet 

November 2017   Second RCAT-led training for LHAs 

 RCATs undertake expanded Project Management and 
Construction Oversight roles for projects above $25,000, as 
described in Scope of Services for Year 2 of the RCAT program 
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Compensation 
DHCD will be allocating $2.5M of bond cap annually for administering the RCAT program statewide. 

DHCD estimates that the full-scale annual program budget for each of the 3 HHAs will be about 

$833,000. However, each HHA’s budget will vary based on the number of actual participants in each 

region, post-waivers. Funding will be provided from appropriation account 7004-0044, or any other 

additional funding which may become available. 

Respondents must submit a proposed budget, as indicated on page 20, under “Required Contents of 

Responses.” Note that the HHA administrative fee may not exceed 5% of the total budget for any region. 

A portion of this administrative fee may be applied to a proposed increase to the HHA’s Executive 

Director’s salary; however, the proposed increase must not exceed $40,000, and DHCD will not approve 

an Executive Director salary increase unless the HHA meets performance standards to be defined in 

program guidelines. 

Application Process and Response Requirements 
The application and selection process for this RFR will be as follows: 

1. By 4:00pm on Wednesday, June 10, 2015, LHAs should submit questions in writing on this RFR 

via email to Amy Stitely (amy.stitely@state.ma.us). 

 

2. On Wednesday, June 17, 2015 at 1:30 pm, DHCD will hold a bidders conference in 2nd Floor 

Room C of the Saltonstall Building at 100 Cambridge Street, Boston, MA 02114. Attendance is 

not mandatory. However, in order to attend, Respondents must RSVP to Amy Stitely 

(amy.stitely@state.ma.us). 

 

3. On or before 4:00pm on Monday June 22, 2015, DHCD will publish via Public Housing Notice a 

complete set of answers to frequently asked questions (FAQ). 

 

4. By 4:00pm on Tuesday, June 30, 2015, LHAs interested in responding to this RFR must submit a 

brief, one-paragraph letter of interest (LOI) via email to Amy Stitely (amy.stitely@state.ma.us). 

The LOI should list the region (Central-West, Northeast, or Southeast) for which the LHA would 

like to be the HHA and identify the primary contact person with contact information. In the 

subject of the email, please write: “RCAT LOI”.  

5. Complete applications will be due by 4:00pm on Friday, July 31, 2015. No late applications 
will be accepted. Applicants must submit one (1) hardcopy original and six (6) copies of each 
application. Applications must be addressed to:  
 
DHCD Procurement Manager  
100 Cambridge Street, 3rd fl.  
Boston, MA 02114  
 
Only complete applications with all required exhibits will be reviewed. See next section 
“Required Contents of Responses” and Attachments D and E. 
 

mailto:amy.stitely@state.ma.us
mailto:amy.stitely@state.ma.us
mailto:amy.stitely@state.ma.us
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6. In August, the DHCD procurement team will review responses, check references, and schedule 

interviews, as needed. DHCD reserves the right to request interviews and/or additional 

information or clarification from all, some or no respondents.   

 

7. DHCD will select HHAs by September 30, 2015. At this time, all respondents will be notified in 

writing of their application status. 

Required Contents of Responses 
The chart below describes each required Exhibit and its contents that must be submitted in 

response to this RFR.  All Exhibits must be labeled.  Respondents are strongly encouraged to 

keep narratives brief and to the point.   

EXHIBIT NUMBER and TITLE REQUIRED CONTENTS 

Response Cover Sheet Complete and sign required Response Cover Sheet in Attachment 

D. 

EXHIBIT 1: LHA Relevant 

Experience 

15 page maximum limit (35 points available) 

Exhibit 1-A 

Overview of Capital 

Improvement and Real Estate 

Development Programs 

Administered by LHA 

Using Table 1-A (1) and Table 1-A (2) in Attachment D, summarize 

capital improvement programs and real estate development 

projects undertaken by the LHA during the past 5 years such as 

federal public housing capital improvements or nonprofit 

community development activities but do not include DHCD funded 

public housing capital improvement programs/projects.   

Also, provide a narrative description of how the LHA works with 

tenants in planning and implementing its capital improvement 

programs and how it keeps residents informed when capital 

improvements are being done in their developments. For this, 

include DHCD funded public housing capital improvement programs. 

If desired, the respondent may also include additional brief written 

information regarding its capital improvement and real estate 

development programs. 

Exhibit 1-B 

Success Record Leveraging 

Funds for Capital 

Improvements and Real 

Estate Development 

Using the Table 1-B in Attachment D, describe the LHA’s success, if 

any, leveraging non-DHCD funds for capital improvements and real 

estate development projects during the past 5 years. 

If desired, the respondent may include brief additional written 

information.  
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Exhibit 1-C 

Overview of Complex 

Maintenance Programs, 

Including Force Account 

Crews and Bulk Purchasing 

Briefly describe the LHA’s experience and approach to planning for 

long-term maintenance needs. Also describe the LHA’s planning and 

administration, if any, of complex maintenance programs including 

but not limited to use of force account crews and bulk purchasing.  

Exhibit 1-D 

Management and Quality 

Control for Maintenance 

Systems and Capital Projects 

Describe the LHA’s approach to managing and ensuring quality 

outcomes for maintenance delivery and management of capital 

improvement/development projects.  Include a description of LHA 

staffing and use of third party consultants or experts to plan and 

administer the work and/or oversee or monitor outcomes. For 

example, identify if you hire in-house clerk of the works or other 

outside consultants. 

Exhibit 1-E 

Overview of Activities, 

Projects or Programs 

Administered by the LHA that 

Assist or Collaborate with 

other LHAs  

Using Table 1-E in Attachment D, describe any activities, programs 

or projects that provide support, services or oversight for other 

LHAs currently and at any time during the past 5 years. Examples 

could include but are not limited to: 

 Managing projects or programs for other LHAs.  

 Managing another LHA. 

 Providing technical assistance, training or support to LHAs. 

 Other kinds of collaborations with other LHAs, e.g., joint 
purchasing program. 
 

If desired, the respondent may include brief additional written 
information. 

Exhibit 1-F 

Overview of Innovative, 

Collaborative, or Regional 

Experience at the LHA 

Using Table 1-F in Attachment D, describe any innovative, 

collaborative, or multi-organization experience, such as programs 

created or administered by the LHA or in which it participates, 

currently and during the past 7 years. Do not repeat those 

described in Exhibit 1-E. Examples could include but are not limited 

to:  

 Participating in a regional consortium, e.g., a HOME consortium. 

 Innovative administrative, operating. or engagement processes, 
such as creative ways of involving residents or resident 
organizations. 

 Experience creating and providing training classes, courses or 
on-the-job training within the LHA or for other organizations. 

 Experience successfully managing complex projects and/or 
programs simultaneously such as (but not limited to) multiple 
real estate development or redevelopment projects. 

If desired, the respondent may include brief additional written 

information. 



DHCD Regional Capital Assistance Team Program RFR  
Issued June 2, 2015 

17 
 

EXHIBIT 2:  LHA Organization  

and Management Capacity 

10 page maximum limit (20 points available) 

Exhibit 2-A 

LHA-Wide Organizational and 

Management Structure  

Provide an organizational chart showing existing LHA-wide 

functional units and the total number of budgeted positions in each 

unit.  For any modernization and/or real estate functions, include a 

more detailed organizational chart identifying all budgeted 

positions in the units.  

Exhibit 2-B 

LHA Senior Management 

Capacity 

Provide a summary of the qualifications of existing senior 

management, including, but not limited to (as applicable): 

CEO/Executive Director, CFO/senior financial officer, General 

Counsel, and directors of modernization and real estate 

development.  

Include resumes for these senior staff in an Appendix titled 

“Resumes of Existing Senior Staff.” 

Also indicate which, if any, staff by name and title at the LHA have 

any MCPPO designation. Note that in order to become an RCAT 

HHA, an LHA must have at least one staff person with Associate 

MCPPO for Design and Construction Contracting. If the respondent 

does not have any staff with this designation, describe how you 

would obtain designation if selected as a HHA for the RCAT 

program.  

Exhibit 2-C 

LHA Performance 

Management Strategy 

Describe the LHA’s general approach to quality control and 

performance management. Describe any systems and protocols in 

place for evaluating personnel and monitoring the administration of 

LHA housing programs. Describe any evaluative tools for measuring 

resident satisfaction. Do not repeat information that was already 

mentioned in Exhibit 1-D.  

Exhibit 2-D 

Third Party Reviews and 

Audits 

 

 

 

Using Table 2-D in Attachment D, summarize all pending, current or 

completed third audits and reviews identified in that form and 

performed in the past three years.  

EXHIBIT 3:  Technical 

Proposal and Proposed 

Staffing Plan 

15 page maximum limit (35 points available) 
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Exhibit 3-A 

Approach to the 

Work/Understanding of RCAT 

Needs and Priorities 

Exhibit 3 is intended to present the Respondent’s technical proposal 

to provide RCAT host services. In Exhibit 3-A, describe the overall 

approach and plan to be used by the LHA in the regional 

administration of the RCAT Program and how the LHA’s other 

program operations may support effective operation of the RCAT 

Program.   

In the response, address each of the seven major areas of scope for 

RCAT work. Describe how you will undertake and organize each 

area of the work, with an emphasis on the first four items that will 

begin in year one of the program.  

1) Portfolio needs assessment 
2) Capital plan creation and plan maintenance 
3) Capital project management 
4) Securing funds for projects 
5) Maintenance plan creation  
6) Bulk procurement program 
7) Force account crew  
 
As part of the response, address the following issues. You may 

integrate this discussion into your description of the work or 

address them separately. Please feel free to address other issues 

and challenges you anticipate in implementing the RCAT program.  

A.  Outreach to and work with diverse local LHAs: Providing High 

Quality Customer Service 

 How would you reach out to participating LHAs and keep them 
informed about the RCAT program? 

 What challenges do you see in working with multiple LHAs with 
diverse needs and diverse capacities, and how would you try to 
address these challenges? 

 What are your ideas about how to get customer feedback from 
participating LHAs?  

 What are your ideas about how to ensure LHA tenant 
engagement during the capital and maintenance processes? 

 
B.  Geographic reach - Since participating LHAs are widely spaced 

geographically, how do you propose working effectively across a 

broad area of Massachusetts? How would you supervise and direct 

staff who may be working in widely scattered locations. 

 
C.  Quality control - Describe the approach to quality control to 

ensure, insofar as reasonable, that capital work is well done.  
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D.  Third party contractors - Describe any anticipated use of third-

party contractors such as building inspectors, engineers, clerks of 

the works, etc.  

E. Integration with DHCD Information Technology Systems - 

Describe the proposed approach to information technology, 

including how the LHA will incorporate DHCD’s current required 

capital improvement reporting software system into operation of 

the RCAT program. If you have an alternative tracking and reporting 

software that you would prefer using, please describe it briefly and 

why it may be preferable to DHCD’s system. 

F.  Potential Program Adjustments 

 Do you propose altering the approach to or scope of any of the 
services described in the Scope of Services and, if so, how and 
why. 

 Briefly comment on the “Proposed Program Milestones” on 
page 13. Do these milestones seem appropriate and achievable 
to you? Would you modify them and, if so, how?  Would you 
propose any additional milestones?   

 

Exhibit 3-B 

Proposed Staffing  and 

Organizational Structure for 

the RCAT Program  

Staffing Plan - Describe your plan for staffing the RCAT program, 

including the following:  

 Number and kinds of positions.  

 Roles and duties, including any supervisory responsibilities that 
each staff position would have in operating the RCAT program, 
so that all RCAT services are provided.  

 Any specialized experience or specialized skills you would seek 
to have in RCAT staff members.  

 If you propose using third party contractors, how they will be 
hired and managed.   

 
Organizational Structure - Describe how staff for the RCAT program 

will fit within the LHA’s organizational structure, as presented in 

Exhibit 2-A above. Submit a revised organizational chart(s). 

Indicate whether you anticipate potentially filling any of the RCAT 

positions with existing staff and, if so, provide the resume for such 

staff in an Appendix labeled “Resumes of Proposed RCAT Staff.” 

Also indicate if such staff would maintain existing responsibilities or 

if those responsibilities will be redistributed to others. 

In addition, identify any existing senior or management staff who 

would be responsible for administering or providing oversight of the 
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RCAT program. Include resumes for such staff in the Appendix 

“Resumes of Proposed RCAT Staff.”  

When preparing a staffing plan, consider that the Legislation which 

created the RCAT program provides that no single RCAT staff 

member shall individually oversee more than 2,500 units on a 

permanent basis.  

EXHIBIT 4: Budget 

Information 

5 page maximum limit (10 points available) 

Proposed Three Year Budget Using the required “Three Year Budget Form” spreadsheet 

(Attachment E), list anticipated expenditures proposed for 

administration of the RCAT program.  

Provide a narrative explanation for the budget, including why you 

think this budget is appropriate and explain any budget changes 

over the three-year period. 

EXHIBIT 5:  Appendices In addition to the required appendices mentioned above: 

 Resumes of Existing Senior Staff 

 Resumes of Proposed RCAT Staff 

 

Please also include the following Appendices: 

 A copy of a Board vote, letter or other document evidencing the 
approval of the LHA’s Board of Commissioners for the 
application to operate an RCAT program. 
 

 A letter from the head of the tenant organization(s) or 
representative of tenants that demonstrates evidence of 
compliance with tenant participation regulations (760 CMR 
11.10). If no letter can be obtained, then the LHA director may 
instead submit a letter certifying that tenants were involved in 
discussions about the LHA’s application to become an HHA, 
understand why the LHA is seeking to do so, and are clear about 
the associated responsibilities. 

 

http://www.mass.gov/hed/economic/eohed/dhcd/legal/regs/760-cmr-11.html
http://www.mass.gov/hed/economic/eohed/dhcd/legal/regs/760-cmr-11.html
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Evaluation of Responses  
RCAT proposals will be evaluated based upon the following competitive evaluation criteria.  These 

criteria are summarized in the chart below, then explained in greater detail. 

CRITERIA  MAXIMUM POINTS 

AVAILABLE 

Relevant Experience – Area 1: Capital improvement, real estate 

development and maintenance 

15 

Relevant Experience – Area 2: Innovative and/or multi-organization 

programs, including those with other LHAs, technical assistance, etc.  

20 

Existing Management and Administrative Capacity 20 

Quality of Technical Proposal 20 

Quality of Proposed RCAT  Staffing and Organizational Plan 15 

Cost, Quality and Feasibility of Proposed RCAT Budget 10 

TOTAL POINTS AVAILABLE: 100 

 

1. Relevant Experience – Area 1: Capital Planning, Real Estate Development and Maintenance  (15 
points maximum) 

 

Demonstrated capacity of the Respondent to effectively operate capital projects and complex 

maintenance projects including:  planning capital projects, managing multiple capital projects, managing 

real estate development projects, leveraging non-DHCD funds for capital improvements, identifying and 

prioritizing maintenance needs, and administering force account labor and bulk purchasing programs.  

2. Relevant Experience - Area 2: Experience with Innovative Programs and Multi-Organization 
Programs, TA, etc.  (15 points maximum) 

 
Demonstrated capacity of the Respondent to create, lead and/or operate exemplary, innovative 

programs, projects or administrative processes, such as those that involve multiple organizations, 

administration of other LHAs or their programs, multiple real estate projects, creative ways of engaging 

residents or resident organizations, and/or emphasize customer service.    

3. Management and Administrative Capacity (25 points maximum) 
 
Demonstrated capacity of the Respondent to establish and maintain both:  (a) administration and 

supervision of complex programs/projects, and (b) financial structures and systems such as those 

needed to operate an RCAT program. 
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4. Quality of Technical Proposal  (20 points maximum) 
 
Extent to which the Respondent demonstrates: (a) an understanding of the RFR’s scope of services; (b) 

feasible approaches to achieving program objectives; and (c) effective methods for delivering RCAT 

services in a timely, responsive and quality manner. 

5. Quality of Proposed Staffing and Organizational Plan  (15 points maximum) 
 
Extent to which the Respondent proposes a feasible and effective staffing and organizational plan for 

administering the RCAT program in its region.  

6. Cost, Quality and Feasibility of Budget  (10 points maximum) 
 

Extent to which the Respondent proposes a budget that is reasonable and cost effective relative to the 

work plan proposed for the required RCAT activities.   

Terms and Conditions 
This procurement is governed by 801 CMR 21. 

All responses become the property of DHCD. 

DHCD reserves the right at any time and without penalty to cancel this procurement, narrow its scope, 

or reject any and all responses if DHCD determines that a fair and open competitive procurement has 

been compromised or that doing so is in the best interest of the Commonwealth. 

DHCD may at its sole discretion provide an opportunity for non-successful Respondents to request a 

debriefing to be conducted after execution of contracts with successful Respondents. 

HHAs will be required to enter into a contract with the Commonwealth of Massachusetts. DHCD 

reserves the right to modify the contract terms and conditions or terminate the contract in event of 

unsatisfactory performance.  

All awards and contracts are subject to appropriation and conditional upon the availability of funds. 

Each Respondent shall provide any requested documentation to DHCD prior to execution of the 

contract. Verbal orders are not binding on the Commonwealth and DHCD. Work performed by the 

Respondent prior to contract execution is not payable by DHCD or the Commonwealth. 

 Any subcontract to be entered into by a Respondent is subject to advance written approval by DHCD. 

Invoicing Procedures – Respondent shall be required to comply with invoicing and documentation 

procedures established by DHCD. 

Ownership of Equipment – Unless expressly indicated by DHCD, Respondents shall procure and maintain 

ownership of all facilities and equipment required to perform the Scope of Services; however, as 

indicated in the RFR, DHCD maintains ownership of program files and records including paper and 

electronic versions of same. 
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List of Attachments 
 

Attachment A: Enabling Legislation 

Attachment B: Map of Regions 

Attachment C: Portfolio Data by Region 

Attachment D: Required Response Forms 

Attachment E: Three Year Budget Form  

 

 

 

  


