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DEPARTMENT OF MENTAL HEALTH 
OFFICE OF ENGINEERING AND FACILITIES MANAGEMENT 

167 LYMAN STREET 
WESTBOROUGH, MASSACHUSETTS 01581 

DMH Project #2024-067A 
EMERGENCY GENERATOR REPLACEMENT 

AT  
CORRIGAN MENTAL HEALTH CENTER 

49 HILLSIDE STREET 
FALL RIVER, MA 02720 

NOTICE OF MANDATORY PRE-BID CONFERENCE 

ALL CONTRACTORS INTERESTED IN BIDDING ON THIS PROJECT ARE 
HEREBY NOTIFIED OF A MANDATORY PRE-BID CONFERENCE AND 

WALK-THROUGH. COVID PRECAUTION & PRESCREENING ARE 
REQUIRED PRIOR TO ENTERING THE BUILDING 

ON 

MONDAY, JANUARY 27, 2025 

AT 

 10:00 A.M. 

CONTRACTORS ARE TO MEET IN THE MAIN LOBBY OF 
CORRIGAN MENTAL HEALTH CENTER LOCATED AT  

49 HILLSIDE STREET 
FALL RIVER, MASSACHUSETTS 02720 



 

  
 
 

BID PACKAGE 
 

PART I 
 

INSTRUCTIONS TO BIDDERS 
                   

2024-067A Emergency Generator Replacement 
Corrigan Mental Health Center 

49 Hillside Street 
Fall River, Massachusetts 02720 

 
Instructions to Bidders 

 
Attachment A:  
Minimum Wage Rates 
Prevailing Wage Schedule – Bidder Acknowledgement Document 

 
Attachment B: Form Used During Bidding   
Form for General Bid  
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Bidding Documents must be obtained via COMMBUYS website.   If you need assistance with 
COMMBUYS, please call the COMMBUYS help desk at (617) 720-3197.  COMMBUYS Job 
Aids for Vendors on how to use COMMBUYS are available by clicking the link below. 
 

https://www.mass.gov/lists/job-aids-for-vendors-using-commbuys 
 
 
As used herein, capitalized terms shall have the meaning assigned to them in the General 
Conditions of the Contract and the Owner - Contractor Agreement unless the context clearly 
indicates otherwise.  
 
SECTION I - BIDDER'S REPRESENTATION 
 
1.1 Each general bidder or sub-bidder (hereinafter sometimes referred to as "Bidder) by making a 
bid or sub-bid (hereinafter sometimes referred to as "Bid") represents and warrants that Bidder 
has visited and examined the Site and the Contract Documents, that Bidder is familiar with the 
local conditions under which the Work is to be performed, that Bidder has correlated personal 
observations with the requirements of the Contract Documents, and that where the Contract 
Documents require, in any part of the Work, a given result to be produced, the Contract 
Documents are adequate and that Bidder will produce the required result within the Bid price and 
that the Bid is made in accordance therewith. 
 
1.2 Failure to so examine the Contract Documents and the Site will not relieve any Bidder from 
any obligation under the Bid as submitted.  Neither the Commonwealth nor the Designer will be 
responsible for errors, omissions and/or charges for extra work arising from Bidder's failure to 
familiarize itself with the Contract Documents or existing conditions. 
 
SECTION 2 -- GENERAL BIDDERS - CERTIFICATE OF ELIGIBILITY AND UPDATE 
STATEMENT   
2.1 Every general bidder must submit the following with its general bid: 
 --A Prime/General Contractor Certificate of Eligibility issued by the Division of Capital Asset 
Management and Maintenance (DCAMM),  showing that the Bidder has been approved to bid on 
projects for the category of work required and that the Bidder has a single project limit in an 
amount no lower than the amount of its Bid including all "add" alternates. 
--A fully completed Prime/General Contractor Update Statement. 
 
2.2 It is the Bidder's responsibility to obtain the necessary forms from DCAMM and to submit its 
Application for Certificate of Eligibility so as to allow sufficient time for DCAMM's evaluation 
of the application and issuance of a Certificate of Eligibility prior to the deadline for bidding.  
 
2.3 The Prime/General Contractor Update Statement is not a public record as defined in M.G.L. c. 
4, § 7 and will not be open to public inspection. 
 
 
 
SECTION 3 – FILED SUB-BIDDERS - CERTIFICATE OF ELIGIBILITY AND UPDATE 
STATEMENT (NOT APPLICABLE) 
 
3.1 (Not Applicable) Every filed sub-bidder must submit the following with each filed sub-bid: 

https://www.mass.gov/lists/job-aids-for-vendors-using-commbuys
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 --A Sub-Bidder Certificate of Eligibility issued by the Division of Capital Asset Management 
and Maintenance (DCAMM) for that sub-bid trade, showing that the sub-bidder has been 
approved to bid on projects of the category of work required.  
--A fully completed Sub-Bidder Update Statement.  
 
3.2 (Not Applicable) It is the sub-bidder's responsibility to obtain the necessary forms from 
DCAMM and to submit its Application for Sub-bidder Certificate of Eligibility so as to allow 
sufficient time for DCAMM's evaluation of the application and issuance of a Sub-Bidder 
Certificate of Eligibility prior to the deadline for bidding.  
 
3.3 (Not Applicable) The Sub-Bidder Update Statement is not a public record as defined in 
M.G.L. c. 4, §7 and will not be open to public inspection. 
 
 
 
SECTION 4 -- REQUESTS FOR INTERPRETATION 
 
4.1 Any questions by prospective Bidders concerning interpretation of the Contract Documents 
must be uploaded to COMMBUYS by 12:00PM Thursday, January 30, 2025.  The Awarding 
Authority will post any addenda or written interpretations on COMMBUYS that it deems 
necessary to Bidders at least 48 hours before the General Bids Submission Deadline Date.  
Bidders may NOT rely upon oral communications or interpretations from the Awarding Authority 
or the Designer and the Awarding Authority shall not be bound by them. 
 
4.2 It is the sole responsibility of the Bidder to ascertain the existence of any addenda issued by 
the Awarding Authority on COMMBUYS, by Bidder.   
 
4.3 Wherever in the Contract Documents reference is made to Massachusetts General Laws, it 
shall be construed to include all amendments thereto effective as of the date of the issuance of the 
invitation to bid on the proposed work. 
 
SECTION 5 -- PREPARATION OF BIDS; ALTERNATES 
 
5.1 General Bids shall be submitted on the Form for General Bid included in Attachment B to 
these Instructions to Bidders.  
 
5.2 All entries on the Bid form shall be typewritten or in ink. 
 
5.3 Where so indicated on the Bid form, sums shall be expressed in both words and numerals.  
Where there is a discrepancy between the Bid sum expressed in words and the Bid sum expressed 
in figures, the Bid sum expressed in words shall control unless the intention of the Bidder clearly 
is otherwise as determined by the Awarding Authority in its sole discretion. 
 
5.4 Each General Bidder shall acknowledge all required alternates in Section C on the Form for 
General Bid by entering the dollar amount of addition or subtraction necessitated by each 
alternate. General Bidders shall enter a single amount for each alternate on the Form for General 
Bid.   
 
5.5 If an alternate includes work within the Bidder's scope of work and does not involve a change 
in the cost of the Bid, the Bidder shall so indicate by writing "No Change" or "N/C" or "0" in the 
space provided for that alternate.   
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5.6 The lowest Bidder will be determined on the basis of the sum of the base Bid and the accepted 
alternates accepted by the Awarding Authority. 
 
5.7 (Not Applicable) If the space for indicating a requirement for payment and performance 
bonds for filed Sub-Bidders is left blank by the General Bidder on the Form for General Bid, the 
Awarding Authority shall interpret this as a "NO”. 
 
5.8 (Not Applicable) Costs for the selected filed sub-bidder’s bond premiums shall be paid for by 
the selected general Contractor bidder in accordance with M.G.L. c. 149, § 44F unless the project 
is a project in which contractor and subcontractor prequalification are required pursuant to 
M.G.L. 149, §§ 44D1/2 or 44D3/4. 
 
5.9 (Not Applicable) If the general bidders are instructed to carry an amount for a given sub-
trade, General Bidders shall list the subtrade and the amount provided by the Awarding 
Authority.  The line under "bonds required" on the Form for General Bid should be left blank or 
marked "N/A" in order for subsection 5.10 to apply. 
 
5.10 (Not Applicable) Upon solicitation of a subcontractor to perform the work required with 
respect to a subtrade referenced in subsection 5.9, the general Bidder's Contract Price shall be 
adjusted by the following: a) the difference between the subcontract amount and the amount 
carried in the general Bid; b) the total cost of the subcontractor's bonds, if the general Bidder 
requires such bonds after the solicitation is completed and if the general Bidder complied with 5.9 
above; c) the documented increased costs for the general Bidder's bonds, if any, attributable to the 
incremental difference between the amount carried for the given subtrade and the actual 
subcontract amount.  
 
5.11 (Not Applicable) Overhead and profit for supervision of the subtrade mentioned in 
subsections 5.9 and 5.10 above shall be included by all general Bidders in Item 1 of the 
subdivision of the Contract Price.  No additional overhead or profit will be paid on the 
incremental difference between the amount carried for the subtrade and the subcontract amount as 
stated in M.G.L. c. 149, § 44F(4)(a)(2). 
 
5.12 (Not Applicable) Sub-Bidders should not list Paragraph E sub-subcontractors unless 
requested to do so by the Awarding Authority.  
 
5.13 Each General Bid must be accompanied by a bid deposit in the form of a bid bond; cash; or a 
check certified by, or a treasurer's or cashier's check issued by, a responsible bank or trust 
company, payable to the Commonwealth of Massachusetts. Any bid bond shall be (a) in a form 
satisfactory to the Awarding Authority, (b) with a surety company qualified to do business in the 
Commonwealth and (c) conditioned upon the faithful performance by the principal of the 
agreements contained in the Bid.   
 
5.14 The amount of such bid deposit shall be 5% five per cent of the value of the Bid including 
alternates.  
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SECTION 6 - SUBMISSION OF BIDS 

6.1 Each General Bidder is to include a photocopy of the bid deposit of which shall be 
uploaded into COMMBUYS.  

General Bid for: 

Project Title:             2024-067A Emergency Generator Replacement 
Corrigan Mental Health Center 

49 Hillside Street 
Fall River, Massachusetts 02720 

General Bidders name, business address, and telephone number below: 

______________________________________________________________________ 

6.2 All Bids must be received by the Awarding Authority via the COMMBUYS Website no later 
than the Deadline for Filing General Bid date specified on page 2 of these Instructions to 
Bidders.  Any Bid received after these deadline dates and times will not be accepted.  

6.3 Bidding results will not be given out over the telephone prior to 1:00 PM of the day 
following the General Bid opening. 

SECTION 7 - WITHDRAWAL OF BIDS; REJECTION OF BIDS 

7.1 Any Bid may be withdrawn prior by E-mailing Gerald McCullough at 
gerald.mccullough@mass.gov prior to the Deadline for filing General Bid date on page one. 

7.2 A Bidder may withdraw its Bid without penalty by E-mailing Gerald McCullough at 
gerald.mccullough@mass.gov at any time up to the time of Award as defined below in 
subsection 9.1 only upon demonstrating to the satisfaction of the Awarding Authority that a death 
or disability has occurred or a bona fide clerical or mechanical error of a substantial nature was 
made during the preparation of the bid.  Failure to demonstrate conclusively that a bona fide 
clerical or mechanical error of a substantial nature was made may result in forfeiture of the Bid 
deposit.  

7.3 The Awarding Authority reserves the right to waive any informality in or to reject any and all 
Bids if it is in the public interest to do so.  Without limiting the foregoing, the Awarding 
Authority reserves the right to reject unit prices which it deems unduly high or unduly low as 
unbalanced.     

SECTION 8 - MBE AND WBE PARTICIPATION      (not applicable)     

SECTION 9 -- CONTRACT AWARD  

9.1 "Award" means the determination, selection, and notification of the lowest, responsible and 
eligible Bidder by the Awarding Authority.  

9.2 The Awarding Authority will award the Contract within thirty (30) days, Saturdays, Sundays, 
and legal holidays excluded after the opening of Bids in accordance with M.G.L. c.149 §44A.  

mailto:gerald.mccullough@mass.gov
mailto:gerald.mccullough@mass.gov
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9.3 The Contract will be awarded to the lowest responsible and eligible Bidder as determined by the 
Awarding Authority, except in the event of substitution as provided under M.G.L. c.l49, §§44E and 
44F, in which cases the procedure as required by said sections shall govern the award of the 
Contract. 
 
9.4 As used herein, the term "lowest responsible and eligible Bidder" shall mean the general Bidder 
whose Bid is the lowest of those Bidders who, in the Awarding Authority's opinion, are ready, 
willing and able to comply with all requirements of the Contract Documents and demonstrably 
possess the skill, ability, and integrity necessary for the faithful performance of the Work, based on 
the determination of past performance and financial soundness under (i) M.G.L. c.l49 §44A and 
following sections, (ii) the rules, regulations, orders, guidelines and policies promulgated from time 
to time by the Commissioner of the Division of Capital Asset Management and Maintenance 
("DCAMM") and (iii) any other relevant criteria that the Commissioner may prescribe. If the 
Awarding Authority determines that any non-filed subcontractor chosen by a Bidder is not qualified 
or responsible, then the Bidder shall obtain another subcontractor satisfactory to Awarding 
Authority and the contract price shall not be adjusted. 
 
9.5 The general Bid price shall be the price set forth in paragraph C of the Form for General Bid.  
No general Bid shall be rejected (i) because the sum of the prices set forth in Item 1 and 2 does not 
equal the general Bid price set forth in said paragraph C or (ii) because of one or more errors in 
setting forth the name, the sub-Bid price of a sub-Bidder, or the total of Item 2, provided that the 
sub-Bidder or sub-Bidders designated are clearly identifiable, or (iii) because the plans and 
specifications do not accompany the Bid or are not submitted with the Bid. 
 
9.6 Should the Contract Documents require submission of special data to accompany the Bid, the 
Awarding Authority reserves the right to rule the Bidder’s failure to submit such data an informality 
and to receive said data subsequently within a reasonable time as set by the Awarding Authority, 
provided that no such ruling shall result in an unfair advantage to the Bidder. 
 
9.7 The Awarding Authority also reserves the right to reject any sub-Bid if it determines that such 
sub-Bid does not represent the Bid of a person competent to perform the work as specified, or if 
fewer than three sub-Bids are received for a sub-trade, and the Bid prices are not reasonable for 
acceptance without further competition. 
 
9.8 If the Awarding Authority decides to reject all General Bids or if the Awarding Authority 
does not receive any general Bids, the Awarding Authority may retain and use the Sub-Bids 
received for a second opening of general Bids; provided, however, that there are no changes in 
the work involved for the subtrades for which the sub-Bids are so retained and used; and 
provided, further, that the Awarding Authority shall obtain the consent of each sub-Bidder 
included in any award of a general Contract made pursuant to the second opening of general Bids 
if such award is not made within ninety days, Saturdays, Sundays and legal holidays excluded, 
after the opening of such sub-Bids. 
 
SECTION 10 - EXECUTION OF CONTRACTS 
 
10.1 If a selected filed sub-Bidder fails, within five days, Saturdays, Sundays and legal holidays 
excluded, after presentation of a Subcontract by the general Bidder to which the Contract was 
awarded, to perform its agreement to execute a Subcontract in the form provided by the Awarding 
Authority with such general Bidder contingent upon the execution of the general Contract, and, if 
requested to do so by such general Bidder in the general Bid, to furnish a performance and a 
payment bond as stated in its filed sub-Bid, such general Bidder and the Awarding Authority shall 
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select from the other filed sub-Bids duly filed with the Awarding Authority for such subtrade and 
not rejected the lowest responsible and eligible filed sub-Bidder at the amount named in its filed 
sub-Bid as so filed against whose standing and ability the general Contractor makes no objection, 
and the Contract price shall be adjusted by the difference between the amount of such filed sub-
bid and the amount of the sub-bid of the delinquent filed sub-Bidder. 
 
10.2 Upon receipt of the Award, the general Bidder awarded the Contract shall submit properly 
executed originals of each of the following documents prior to execution of the Contract by the 
Awarding Authority.  All such documents shall be in the form prescribed by the Awarding 
Authority.   
 

1. Owner-Contractor Agreement 
2. 100% Performance and 100% Payment Bonds with power of attorney attached 
3. Certificates of Insurance evidencing coverages in amounts required by the Contract  

 Documents 
4. If applicable, written representation by the General Contractor to the effect that it has 

presented subcontracts to all selected filed sub-Bidders and a statement as to whether or not 
each such selected filed sub-Bidder has executed its subcontract such that the Awarding 
Authority may release the Bid deposit with respect to the same.  Misrepresentation of the 
foregoing shall render the general Contractor liable to the Awarding Authority for 
the sum of any Bid deposit released by the Awarding Authority with respect to a filed 
sub-Bidder that fails to execute its subcontract.  

 
5. Any other documents that the Awarding Authority may reasonably require in connection 

with the Contractor's execution of the Contract. 
 
10.3 Please note that NO part of the General Contractor's work may be subcontracted without 
the prior written approval of the Awarding Authority.  If the General Contractor desires to 
subcontract any part of the Work, other than work covered by Item 2, filed sub-Bidders, the General 
Contractor must promptly forward to the Awarding Authority a list in triplicate designating the 
work to be performed and the name of each proposed subcontractor for approval by the Awarding 
Authority.   Approved subcontractors are eligible for direct payments under M.GL. 30, § 39F, as 
amended.  Material suppliers not involving site labor need not be submitted for approval.  
 
 
SECTION 11 - RETURN OF BID DEPOSITS 
 
11.1 If no award is made, upon the expiration of the time prescribed in M.G.L. c. 149, § 44A for 
making an award; except that, if any general Bidder fails to perform its agreement to execute the 
Contract and furnish 100% Performance and 100% Payment Bond as stated in its Bid, then said 
general Bidder's Bid deposit shall become the property of the Commonwealth as liquidated 
damages; provided that the amount of the Bid deposit that becomes the property of the 
Commonwealth shall not exceed the difference between the Contractor's Bid price and the Bid 
price of the next lowest responsible and eligible Bidder; and provided further that, in the case of 
death, disability, bona fide clerical or mechanical error of a substantial nature, or other similar 
unforeseen circumstances affecting the general Bidder, such general Bidder's Bid deposit shall be 
returned.   
 
11.2 If a selected sub-Bidder fails to perform its agreement to execute a sub-contract with the 
general Bidder selected as the general Contractor, contingent upon the execution of the General 
Contract, and, if requested to do so in the general Bid by such general Bidder, to furnish a 
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Performance and Payment Bonds as stated in its sub-Bid in accordance with M.G.L. c. 149, § 
44F(2), the Bid deposit of such sub-Bidder shall become the property of the Commonwealth as 
liquidated damages, provided that the amount of the Bid deposit that shall become the property of 
the Commonwealth shall not exceed the difference between its sub-Bid price and the sub-Bid 
price of the next lowest responsible and eligible sub-Bidder.   
 
11.3 In addition to the provisions for the return of Bid deposits as provided above, upon receipt of 
a Bid Bond in an amount not less than the amount of the required Bid deposit, the Awarding 
Authority shall return any Bid deposit of a Bidder forthwith after the public opening of Bids.   



THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
MAURA HEALEY LAUREN JONES

SecretaryGovernor

MICHAEL FLANAGAN

Remove existing gen sets and replacement with new 400kw generator with associated panels.

Director

Awarding Authority: Department of Mental Health

City/Town:Contract Number: 2024-067A FALL RIVER

Description of Work:

Job Location: 49 Hillside St, Fall River, MA

Wage Request Number:    20250108-040Issue Date: 01/08/2025

Information about Prevailing Wage Schedules for Awarding Authorities and Contractors 

•  The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction projects. For construction 

projects lasting longer than one year, awarding authorities must request an updated wage schedule no later than two weeks before the anniversary of the 

date the contract was executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, the awarding authority must 

request an annual update no later than two weeks before the anniversary date, determined as the earlier of: (a) the execution date of the GMP 

Amendment, or (b) the execution date of the first amendment to permit procurement of construction services.  The updated wage schedule must be 

provided to all contractors, including general and sub-contractors, working on the construction project. 

•  This annual update requirement is generally not applicable to 27F “rental of equipment” contracts.  For such contracts, the prevailing wage rates issued 

by DLS shall remain in effect for the duration of the contract term.  However, if the prevailing wage rate sheet issued does not contain wage rates for each 

year covered by the contract term, the Awarding Authority must request updated rate sheets from DLS and provide them to the contractor to ensure the 

correct rates are being paid throughout the duration of the contract.  Additionally, if an Awarding Authority exercises an option to renew or extend the 

contract term, they must request updated rate sheets form DLS and provide them to the contractor.

•  This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the “Wage Request Number” on all 

pages of this schedule. 

•  An Awarding Authority must request an updated wage schedule if it has not opened bids or selected a contractor within 90 days of the date of issuance 

of the wage schedule. For CM AT RISK projects (bid pursuant to G.L. c.149A), the earlier of: (a) the execution date of the GMP Amendment, or (b) the bid 

for the first construction scope of work must be within 90-days of the wage schedule issuance date.

•  The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, § 27. The wage schedule shall 

be made a part of the contract awarded for the project. The wage schedule must be posted in a conspicuous place at the work site for the life of the project 

in accordance with M.G.L. c. 149 § 27. The wages listed on the wage schedule must be paid to employees performing construction work on the project 

whether they are employed by the prime contractor, a filed sub-bidder, or a sub-contractor.

•  Apprentices working on the project are required to be registered with the Massachusetts Division of Apprentice Standards (DAS). Apprentices must keep 

their apprentice identification card on their persons during all work hours on the project. An apprentice registered with DAS may be paid the lower 

apprentice wage rate at the applicable step as provided on the prevailing wage schedule. Any apprentice not registered with DAS regardless of whether 

they are registered with another federal, state, local, or private agency must be paid the journeyworker's rate.

•  Every contractor or subcontractor working on the construction project must submit weekly payroll reports and a Statement of Compliance directly to 

the awarding authority by mail or email and keep them on file for three years. Each weekly payroll report must contain: the employee’s name, address, 

occupational classification, hours worked, and wages paid. Do not submit weekly payroll reports to DLS. For a sample payroll reporting form go to 

http://www.mass.gov/dols/pw. 

•  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative obligation to inquire with DLS at 

(617) 626-6953. 

•  Contractors must obtain the wage schedules from awarding authorities. Failure of a contractor or subcontractor to pay the prevailing wage rates listed 

on the wage schedule to all employees who perform construction work on the project is a violation of the law and subjects the contractor or subcontractor 

to civil and criminal penalties.

•  Employees not receiving the prevailing wage rate set forth on the wage schedule may file a complaint with the Fair Labor Division of the office of the 

Attorney General at (617) 727-3465. 

KIM DRISCOLL 

Lt. Governor



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$75.69 01/01/2025 $15.57 $0.00 $39.95 $20.17

$76.69 06/01/2025 $15.57 $0.00 $40.95 $20.17

$78.30 12/01/2025 $15.57 $0.00 $40.95 $21.78

$78.90 01/01/2026 $16.17 $0.00 $40.95 $21.78

$79.90 06/01/2026 $16.17 $0.00 $41.95 $21.78

$81.64 12/01/2026 $16.17 $0.00 $41.95 $23.52

$82.24 01/01/2027 $16.77 $0.00 $41.95 $23.52

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$75.76 01/01/2025 $15.57 $0.00 $40.02 $20.17

$76.76 06/01/2025 $15.57 $0.00 $41.02 $20.17

$78.37 12/01/2025 $15.57 $0.00 $41.02 $21.78

$78.97 01/01/2026 $16.17 $0.00 $41.02 $21.78

$79.97 06/01/2026 $16.17 $0.00 $42.02 $21.78

$81.71 12/01/2026 $16.17 $0.00 $42.02 $23.52

$82.31 01/01/2027 $16.77 $0.00 $42.02 $23.52

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$75.88 01/01/2025 $15.57 $0.00 $40.14 $20.17

$76.88 06/01/2025 $15.57 $0.00 $41.14 $20.17

$78.49 12/01/2025 $15.57 $0.00 $41.14 $21.78

$79.09 01/01/2026 $16.17 $0.00 $41.14 $21.78

$80.09 06/01/2026 $16.17 $0.00 $42.14 $21.78

$81.83 12/01/2026 $16.17 $0.00 $42.14 $23.52

$82.43 01/01/2027 $16.77 $0.00 $42.14 $23.52

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 2)

$151.53 08/01/2024 $10.08 $0.00 $117.16 $24.29

For apprentice rates see "Apprentice- PILE DRIVER"

AIR TRACK OPERATOR
LABORERS - ZONE 2

$67.96 12/01/2024 $9.65 $0.00 $40.61 $17.70

$69.35 06/01/2025 $9.65 $0.00 $42.00 $17.70

$70.73 12/01/2025 $9.65 $0.00 $43.38 $17.70

$72.17 06/01/2026 $9.65 $0.00 $44.82 $17.70

$73.61 12/01/2026 $9.65 $0.00 $46.26 $17.70

$75.06 06/01/2027 $9.65 $0.00 $47.71 $17.70

$76.51 12/01/2027 $9.65 $0.00 $49.16 $17.70

$78.01 06/01/2028 $9.65 $0.00 $50.66 $17.70

$79.51 12/01/2028 $9.65 $0.00 $52.16 $17.70
For apprentice rates see "Apprentice- LABORER"

AIR TRACK OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$68.06 12/01/2024 $9.65 $0.00 $40.61 $17.80

$69.45 06/01/2025 $9.65 $0.00 $42.00 $17.80

$70.83 12/01/2025 $9.65 $0.00 $43.38 $17.80

$72.27 06/01/2026 $9.65 $0.00 $44.82 $17.80

$73.71 12/01/2026 $9.65 $0.00 $46.26 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASBESTOS WORKER (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$68.35 12/01/2024 $14.50 $0.00 $42.80 $11.05

$69.35 06/01/2025 $14.50 $0.00 $43.80 $11.05

$70.35 12/01/2025 $14.50 $0.00 $44.80 $11.05

Issue Date: Wage Request Number:01/08/2025 Page 2 of 3720250108-040



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ASPHALT RAKER
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

ASPHALT RAKER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$89.08 12/01/2024 $15.55 $0.00 $57.03 $16.50

$90.38 06/01/2025 $15.55 $0.00 $58.33 $16.50

$91.83 12/01/2025 $15.55 $0.00 $59.78 $16.50

$93.13 06/01/2026 $15.55 $0.00 $61.08 $16.50

$94.58 12/01/2026 $15.55 $0.00 $62.53 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$89.08 12/01/2024 $15.55 $0.00 $57.03 $16.50

$90.38 06/01/2025 $15.55 $0.00 $58.33 $16.50

$91.83 12/01/2025 $15.55 $0.00 $59.78 $16.50

$93.13 06/01/2026 $15.55 $0.00 $61.08 $16.50

$94.58 12/01/2026 $15.55 $0.00 $62.53 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$67.96 12/01/2024 $9.65 $0.00 $40.61 $17.70

$69.35 06/01/2025 $9.65 $0.00 $42.00 $17.70

$70.73 12/01/2025 $9.65 $0.00 $43.38 $17.70

$72.17 06/01/2026 $9.65 $0.00 $44.82 $17.70

$73.61 12/01/2026 $9.65 $0.00 $46.26 $17.70

$75.06 06/01/2027 $9.65 $0.00 $47.71 $17.70

$76.51 12/01/2027 $9.65 $0.00 $49.16 $17.70

$78.01 06/01/2028 $9.65 $0.00 $50.66 $17.70

$79.51 12/01/2028 $9.65 $0.00 $52.16 $17.70
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 

HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$68.06 12/01/2024 $9.65 $0.00 $40.61 $17.80

$69.45 06/01/2025 $9.65 $0.00 $42.00 $17.80

$70.83 12/01/2025 $9.65 $0.00 $43.38 $17.80

$72.27 06/01/2026 $9.65 $0.00 $44.82 $17.80

$73.71 12/01/2026 $9.65 $0.00 $46.26 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

BOILER MAKER
BOILERMAKERS LOCAL 29

$75.79 01/01/2024 $7.07 $0.00 $48.12 $20.60

BOILERMAKER - Local 29Apprentice -

01/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $31.28 $7.07 $13.22 $0.00 $51.57 65

 2 $31.28 $7.07 $13.22 $0.00 $51.57 65

 3 $33.68 $7.07 $14.23 $0.00 $54.98 70

 4 $36.09 $7.07 $15.24 $0.00 $58.40 75

 5 $38.50 $7.07 $16.25 $0.00 $61.82 80

 6 $40.90 $7.07 $17.28 $0.00 $65.25 85

 7 $43.31 $7.07 $18.28 $0.00 $68.66 90

 8 $45.71 $7.07 $19.32 $0.00 $72.10 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$99.58 08/01/2024 $11.49 $0.00 $64.50 $23.59

$100.88 02/01/2025 $11.49 $0.00 $65.80 $23.59

$103.03 08/01/2025 $11.49 $0.00 $67.95 $23.59

$104.38 02/01/2026 $11.49 $0.00 $69.30 $23.59

$106.58 08/01/2026 $11.49 $0.00 $71.50 $23.59

$107.98 02/01/2027 $11.49 $0.00 $72.90 $23.59
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/PLASTER/CEMENT MASON - Local 3 New BedfordApprentice -

08/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.25 $11.49 $23.59 $0.00 $67.33 50

 2 $38.70 $11.49 $23.59 $0.00 $73.78 60

 3 $45.15 $11.49 $23.59 $0.00 $80.23 70

 4 $51.60 $11.49 $23.59 $0.00 $86.68 80

 5 $58.05 $11.49 $23.59 $0.00 $93.13 90

02/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.90 $11.49 $23.59 $0.00 $67.98 50

 2 $39.48 $11.49 $23.59 $0.00 $74.56 60

 3 $46.06 $11.49 $23.59 $0.00 $81.14 70

 4 $52.64 $11.49 $23.59 $0.00 $87.72 80

 5 $59.22 $11.49 $23.59 $0.00 $94.30 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$75.97 12/01/2024 $9.65 $0.00 $48.10 $18.22

$77.47 06/01/2025 $9.65 $0.00 $49.60 $18.22

$78.97 12/01/2025 $9.65 $0.00 $51.10 $18.22

$80.52 06/01/2026 $9.65 $0.00 $52.65 $18.22

$82.02 12/01/2026 $9.65 $0.00 $54.15 $18.22
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$74.82 12/01/2024 $9.65 $0.00 $46.95 $18.22

$76.32 06/01/2025 $9.65 $0.00 $48.45 $18.22

$77.82 12/01/2025 $9.65 $0.00 $49.95 $18.22

$79.37 06/01/2026 $9.65 $0.00 $51.50 $18.22

$80.87 12/01/2026 $9.65 $0.00 $53.00 $18.22
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$75.15 12/01/2024 $9.65 $0.00 $47.28 $18.22

$76.65 06/01/2025 $9.65 $0.00 $48.78 $18.22

$78.15 12/01/2025 $9.65 $0.00 $50.28 $18.22

$79.70 06/01/2026 $9.65 $0.00 $51.83 $18.22

$81.20 12/01/2026 $9.65 $0.00 $53.33 $18.22
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS -ZONE 2 (Eastern Massachusetts)

$78.17 09/01/2024 $9.83 $0.00 $48.37 $19.97

$79.42 03/01/2025 $9.83 $0.00 $49.62 $19.97

$80.67 09/01/2025 $9.83 $0.00 $50.87 $19.97

$81.92 03/01/2026 $9.83 $0.00 $52.12 $19.97

$83.17 09/01/2026 $9.83 $0.00 $53.37 $19.97

$84.42 03/01/2027 $9.83 $0.00 $54.62 $19.97

CARPENTER - Zone 2 Eastern MAApprentice -

09/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.77 $9.83 $1.73 $0.00 $33.33 45

 2 $21.77 $9.83 $1.73 $0.00 $33.33 45

 3 $26.60 $9.83 $3.40 $0.00 $39.83 55

 4 $26.60 $9.83 $3.40 $0.00 $39.83 55

 5 $33.86 $9.83 $16.51 $0.00 $60.20 70

 6 $33.86 $9.83 $16.51 $0.00 $60.20 70

 7 $38.70 $9.83 $18.24 $0.00 $66.77 80

 8 $38.70 $9.83 $18.24 $0.00 $66.77 80

03/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.33 $9.83 $1.73 $0.00 $33.89 45

 2 $22.33 $9.83 $1.73 $0.00 $33.89 45

 3 $27.29 $9.83 $3.40 $0.00 $40.52 55

 4 $27.29 $9.83 $3.40 $0.00 $40.52 55

 5 $34.73 $9.83 $16.51 $0.00 $61.07 70

 6 $34.73 $9.83 $16.51 $0.00 $61.07 70

 7 $39.70 $9.83 $18.24 $0.00 $67.77 80

 8 $39.70 $9.83 $18.24 $0.00 $67.77 80

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER WOOD FRAME
CARPENTERS-ZONE 3 (Wood Frame)

$38.47 10/01/2024 $7.02 $0.00 $26.65 $4.80

$39.57 10/01/2025 $7.02 $0.00 $27.75 $4.80

$40.67 10/01/2026 $7.02 $0.00 $28.85 $4.80
All Aspects of New Wood Frame Work

CARPENTER (Wood Frame) - Zone 3Apprentice -

10/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.99 $7.02 $0.00 $0.00 $23.01 60

 2 $15.99 $7.02 $0.00 $0.00 $23.01 60

 3 $17.32 $7.02 $1.00 $0.00 $25.34 65

 4 $18.66 $7.02 $1.00 $0.00 $26.68 70

 5 $19.99 $7.02 $4.80 $0.00 $31.81 75

 6 $21.32 $7.02 $4.80 $0.00 $33.14 80

 7 $22.65 $7.02 $4.80 $0.00 $34.47 85

 8 $23.99 $7.02 $4.80 $0.00 $35.81 90

10/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.65 $7.02 $0.00 $0.00 $23.67 60

 2 $16.65 $7.02 $0.00 $0.00 $23.67 60

 3 $18.04 $7.02 $1.00 $0.00 $26.06 65

 4 $19.43 $7.02 $1.00 $0.00 $27.45 70

 5 $20.81 $7.02 $4.80 $0.00 $32.63 75

 6 $22.20 $7.02 $4.80 $0.00 $34.02 80

 7 $23.59 $7.02 $4.80 $0.00 $35.41 85

 8 $24.98 $7.02 $4.80 $0.00 $36.80 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$87.20 01/01/2024 $13.00 $1.30 $49.33 $23.57
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - Eastern Mass (New Bedford)Apprentice -

01/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.67 $13.00 $15.93 $0.00 $53.60 50

 2 $29.60 $13.00 $18.57 $1.30 $62.47 60

 3 $32.06 $13.00 $19.57 $1.30 $65.93 65

 4 $34.53 $13.00 $20.57 $1.30 $69.40 70

 5 $37.00 $13.00 $21.57 $1.30 $72.87 75

 6 $39.46 $13.00 $22.57 $1.30 $76.33 80

 7 $44.40 $13.00 $23.57 $1.30 $82.27 90

Notes: 

     Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.

     

Apprentice to Journeyworker Ratio:1:3

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$90.23 12/01/2024 $15.55 $0.00 $58.18 $16.50

$91.56 06/01/2025 $15.55 $0.00 $59.51 $16.50

$93.03 12/01/2025 $15.55 $0.00 $60.98 $16.50

$94.36 06/01/2026 $15.55 $0.00 $62.31 $16.50

$95.84 12/01/2026 $15.55 $0.00 $63.79 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$68.72 12/01/2024 $15.55 $0.00 $36.67 $16.50

$69.57 06/01/2025 $15.55 $0.00 $37.52 $16.50

$70.52 12/01/2025 $15.55 $0.00 $38.47 $16.50

$71.38 06/01/2026 $15.55 $0.00 $39.33 $16.50

$72.33 12/01/2026 $15.55 $0.00 $40.28 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$92.36 01/01/2025 $9.95 $0.00 $58.46 $23.95
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.23 $9.95 $0.00 $0.00 $39.18 50

 2 $32.15 $9.95 $6.66 $0.00 $48.76 55

 3 $35.08 $9.95 $7.26 $0.00 $52.29 60

 4 $38.00 $9.95 $7.87 $0.00 $55.82 65

 5 $40.92 $9.95 $20.32 $0.00 $71.19 70

 6 $43.85 $9.95 $20.93 $0.00 $74.73 75

 7 $46.77 $9.95 $21.53 $0.00 $78.25 80

 8 $52.61 $9.95 $22.74 $0.00 $85.30 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

DEMO: ADZEMAN
LABORERS - ZONE 2

$75.05 12/02/2024 $9.65 $0.00 $47.00 $18.40

$76.55 06/02/2025 $9.65 $0.00 $48.50 $18.40

$78.05 12/01/2025 $9.65 $0.00 $50.00 $18.40

$79.60 06/01/2026 $9.65 $0.00 $51.55 $18.40

$81.10 12/07/2026 $9.65 $0.00 $53.05 $18.40

$82.70 06/07/2027 $9.65 $0.00 $54.65 $18.40

$84.30 12/06/2027 $9.65 $0.00 $56.25 $18.40

$85.98 06/05/2028 $9.65 $0.00 $57.93 $18.40

$87.65 12/04/2028 $9.65 $0.00 $59.60 $18.40
For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$76.05 12/02/2024 $9.65 $0.00 $48.00 $18.40

$77.55 06/02/2025 $9.65 $0.00 $49.50 $18.40

$79.05 12/01/2025 $9.65 $0.00 $51.00 $18.40

$80.60 06/01/2026 $9.65 $0.00 $52.55 $18.40

$82.10 12/07/2026 $9.65 $0.00 $54.05 $18.40

$83.70 06/07/2027 $9.65 $0.00 $55.65 $18.40

$85.30 12/06/2027 $9.65 $0.00 $57.25 $18.40

$86.98 06/05/2028 $9.65 $0.00 $58.93 $18.40

$88.65 12/04/2028 $9.65 $0.00 $60.60 $18.40
For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$75.80 12/02/2024 $9.65 $0.00 $47.75 $18.40

$77.30 06/02/2025 $9.65 $0.00 $49.25 $18.40

$78.80 12/01/2025 $9.65 $0.00 $50.75 $18.40

$80.35 06/01/2026 $9.65 $0.00 $52.30 $18.40

$81.85 12/07/2026 $9.65 $0.00 $53.80 $18.40

$83.45 06/07/2027 $9.65 $0.00 $55.40 $18.40

$85.05 12/06/2027 $9.65 $0.00 $57.00 $18.40

$86.73 06/05/2028 $9.65 $0.00 $58.68 $18.40

$88.40 12/04/2028 $9.65 $0.00 $60.35 $18.40
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- LABORER"

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$76.05 12/02/2024 $9.65 $0.00 $48.00 $18.40

$77.55 06/02/2025 $9.65 $0.00 $49.50 $18.40

$79.05 12/01/2025 $9.65 $0.00 $51.00 $18.40

$80.60 06/01/2026 $9.65 $0.00 $52.55 $18.40

$82.10 12/07/2026 $9.65 $0.00 $54.05 $18.40

$83.70 06/07/2027 $9.65 $0.00 $55.65 $18.40

$85.30 12/06/2027 $9.65 $0.00 $57.25 $18.40

$86.98 06/05/2028 $9.65 $0.00 $58.93 $18.40

$88.65 12/04/2028 $9.65 $0.00 $60.60 $18.40
For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$75.80 12/02/2024 $9.65 $0.00 $47.75 $18.40

$77.30 06/02/2025 $9.65 $0.00 $49.25 $18.40

$78.80 12/01/2025 $9.65 $0.00 $50.75 $18.40

$80.35 06/01/2026 $9.65 $0.00 $52.30 $18.40

$81.85 12/07/2026 $9.65 $0.00 $53.80 $18.40

$83.45 06/07/2027 $9.65 $0.00 $55.40 $18.40

$85.05 12/06/2027 $9.65 $0.00 $57.00 $18.40

$86.73 06/05/2028 $9.65 $0.00 $58.68 $18.40

$88.40 12/04/2028 $9.65 $0.00 $60.35 $18.40
For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$75.05 12/02/2024 $9.65 $0.00 $47.00 $18.40

$76.55 06/02/2025 $9.65 $0.00 $48.50 $18.40

$78.05 12/01/2025 $9.65 $0.00 $50.00 $18.40

$79.60 06/01/2026 $9.65 $0.00 $51.55 $18.40

$81.10 12/07/2026 $9.65 $0.00 $53.05 $18.40

$82.70 06/07/2027 $9.65 $0.00 $54.65 $18.40

$84.30 12/06/2027 $9.65 $0.00 $56.25 $18.40

$85.98 06/05/2028 $9.65 $0.00 $57.93 $18.40

$87.65 12/04/2028 $9.65 $0.00 $59.60 $18.40
For apprentice rates see "Apprentice- LABORER"

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 2)

$112.48 08/01/2024 $10.08 $0.00 $78.11 $24.29

as of 8-1-24, Apprentices with diving licenses begin at second year. 

% of Diver wage 70/80/90 2A $69.83, 3A $91.79,4A $102.14 Total Rate

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 2)

$86.34 08/01/2024 $10.08 $0.00 $51.97 $24.29

as of 8-1-24, Apprentices with diving licenses begin at second year. 

% of Piledriver wage 70/80/90 2A $54.20, 3A $73.93,4A $82.05 Total Rate

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 2)

$118.06 08/01/2024 $10.08 $0.00 $83.69 $24.29

For apprentice rates see "Apprentice- PILE DRIVER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 2)

$151.53 08/01/2024 $10.08 $0.00 $117.16 $24.29

For apprentice rates see "Apprentice- PILE DRIVER"

DRAWBRIDGE OPERATOR (Construction)
DRAWBRIDGE - SEIU LOCAL 888

$37.53 07/01/2020 $6.67 $0.16 $26.77 $3.93

ELECTRICIAN
ELECTRICIANS LOCAL 223

$79.74 09/01/2024 $12.00 $0.00 $50.02 $17.72

$83.11 09/01/2025 $12.25 $0.00 $52.25 $18.61

$86.78 09/01/2026 $12.50 $0.00 $54.72 $19.56

ELECTRICIAN - Local 223Apprentice -

09/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.01 $12.00 $0.60 $0.00 $32.61 40

 2 $22.51 $12.00 $0.68 $0.00 $35.19 45

 3 $25.01 $12.00 $0.75 $0.00 $37.76 50

 4 $27.51 $12.00 $8.59 $0.00 $48.10 55

 5 $30.01 $12.00 $9.15 $0.00 $51.16 60

 6 $32.51 $12.00 $9.74 $0.00 $54.25 65

 7 $35.01 $12.00 $10.30 $0.00 $57.31 70

 8 $37.52 $12.00 $10.89 $0.00 $60.41 75

09/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.90 $12.25 $0.63 $0.00 $33.78 40

 2 $23.51 $12.25 $0.71 $0.00 $36.47 45

 3 $26.13 $12.25 $0.78 $0.00 $39.16 50

 4 $28.74 $12.25 $9.11 $0.00 $50.10 55

 5 $31.35 $12.25 $9.71 $0.00 $53.31 60

 6 $33.96 $12.25 $10.32 $0.00 $56.53 65

 7 $36.58 $12.25 $10.91 $0.00 $59.74 70

 8 $39.19 $12.25 $11.52 $0.00 $62.96 75

Notes: 

     

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$101.86 01/01/2022 $16.03 $0.00 $65.62 $20.21
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.81 $16.03 $0.00 $0.00 $48.84 50

 2 $36.09 $16.03 $20.21 $0.00 $72.33 55

 3 $42.65 $16.03 $20.21 $0.00 $78.89 65

 4 $45.93 $16.03 $20.21 $0.00 $82.17 70

 5 $52.50 $16.03 $20.21 $0.00 $88.74 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$82.17 01/01/2022 $16.03 $0.00 $45.93 $20.21

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$83.48 11/01/2024 $15.30 $0.00 $51.78 $16.40

$84.92 05/01/2025 $15.30 $0.00 $53.22 $16.40

$86.21 11/01/2025 $15.30 $0.00 $54.51 $16.40

$87.65 05/01/2026 $15.30 $0.00 $55.95 $16.40

$88.94 11/01/2026 $15.30 $0.00 $57.24 $16.40

$90.37 05/01/2027 $15.30 $0.00 $58.67 $16.40
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$85.07 11/01/2024 $15.30 $0.00 $53.37 $16.40

$86.52 05/01/2025 $15.30 $0.00 $54.82 $16.40

$87.82 11/01/2025 $15.30 $0.00 $56.12 $16.40

$89.27 05/01/2026 $15.30 $0.00 $57.57 $16.40

$90.57 11/01/2026 $15.30 $0.00 $58.87 $16.40

$92.02 05/01/2027 $15.30 $0.00 $60.32 $16.40
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$57.07 11/01/2024 $15.30 $0.00 $25.37 $16.40

$57.92 05/01/2025 $15.30 $0.00 $26.22 $16.40

$58.68 11/01/2025 $15.30 $0.00 $26.98 $16.40

$59.53 05/01/2026 $15.30 $0.00 $27.83 $16.40

$60.29 11/01/2026 $15.30 $0.00 $28.59 $16.40

$61.14 05/01/2027 $15.30 $0.00 $29.44 $16.40
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 223

$79.74 09/01/2024 $12.00 $0.00 $50.02 $17.72

$83.11 09/01/2025 $12.25 $0.00 $52.25 $18.61

$86.78 09/01/2026 $12.50 $0.00 $54.72 $19.56
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 223

$69.82 09/01/2024 $12.00 $0.00 $42.52 $15.30

$72.75 09/01/2025 $12.25 $0.00 $44.41 $16.09

$75.94 09/01/2026 $12.50 $0.00 $46.51 $16.93
For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$78.01 12/01/2024 $15.55 $0.00 $45.96 $16.50

$79.07 06/01/2025 $15.55 $0.00 $47.02 $16.50

$80.24 12/01/2025 $15.55 $0.00 $48.19 $16.50

$81.30 06/01/2026 $15.55 $0.00 $49.25 $16.50

$82.48 12/01/2026 $15.55 $0.00 $50.43 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FLAGGER & SIGNALER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$54.46 12/01/2024 $9.65 $0.00 $27.01 $17.80

$55.54 06/01/2025 $9.65 $0.00 $28.09 $17.80

$55.54 12/01/2025 $9.65 $0.00 $28.09 $17.80

$56.66 06/01/2026 $9.65 $0.00 $29.21 $17.80

$56.66 12/01/2026 $9.65 $0.00 $29.21 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE I

$85.33 09/01/2024 $8.83 $0.00 $56.23 $20.27

$86.83 03/01/2025 $8.83 $0.00 $57.73 $20.27

$88.33 09/01/2025 $8.83 $0.00 $59.23 $20.27

$89.83 03/01/2026 $8.83 $0.00 $60.73 $20.27

$91.33 09/01/2026 $8.83 $0.00 $62.23 $20.27

$92.83 03/01/2027 $8.83 $0.00 $63.73 $20.27
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FLOORCOVERER - Local 2168 Zone IApprentice -

09/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.30 $8.83 $1.76 $0.00 $35.89 45

 2 $25.30 $8.83 $1.76 $0.00 $35.89 45

 3 $30.93 $8.83 $3.52 $0.00 $43.28 55

 4 $30.93 $8.83 $3.52 $0.00 $43.28 55

 5 $39.36 $8.83 $16.75 $0.00 $64.94 70

 6 $39.36 $8.83 $16.75 $0.00 $64.94 70

 7 $44.98 $8.83 $18.51 $0.00 $72.32 80

 8 $44.98 $8.83 $18.51 $0.00 $72.32 80

03/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.98 $8.83 $1.76 $0.00 $36.57 45

 2 $25.98 $8.83 $1.76 $0.00 $36.57 45

 3 $31.75 $8.83 $3.52 $0.00 $44.10 55

 4 $31.75 $8.83 $3.52 $0.00 $44.10 55

 5 $40.41 $8.83 $16.75 $0.00 $65.99 70

 6 $40.41 $8.83 $16.75 $0.00 $65.99 70

 7 $46.18 $8.83 $18.51 $0.00 $73.52 80

 8 $46.18 $8.83 $18.51 $0.00 $73.52 80

Notes: Steps are 750 hrs.

     

     

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$89.08 12/01/2024 $15.55 $0.00 $57.03 $16.50

$90.38 06/01/2025 $15.55 $0.00 $58.33 $16.50

$91.83 12/01/2025 $15.55 $0.00 $59.78 $16.50

$93.13 06/01/2026 $15.55 $0.00 $61.08 $16.50

$94.58 12/01/2026 $15.55 $0.00 $62.53 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$68.72 12/01/2024 $15.55 $0.00 $36.67 $16.50

$69.57 06/01/2025 $15.55 $0.00 $37.52 $16.50

$70.52 12/01/2025 $15.55 $0.00 $38.47 $16.50

$71.38 06/01/2026 $15.55 $0.00 $39.33 $16.50

$72.33 12/01/2026 $15.55 $0.00 $40.28 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 1333

$60.43 06/01/2020 $10.80 $0.00 $39.18 $10.45
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GLAZIER - Local 1333Apprentice -

06/01/2020

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.59 $10.80 $1.80 $0.00 $32.19 50

 2 $22.04 $10.80 $1.80 $0.00 $34.64 56

 3 $24.49 $10.80 $2.45 $0.00 $37.74 63

 4 $26.94 $10.80 $2.45 $0.00 $40.19 69

 5 $29.39 $10.80 $3.15 $0.00 $43.34 75

 6 $31.83 $10.80 $3.15 $0.00 $45.78 81

 7 $34.28 $10.80 $10.45 $0.00 $55.53 88

 8 $36.73 $10.80 $10.45 $0.00 $57.98 94

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$89.08 12/01/2024 $15.55 $0.00 $57.03 $16.50

$90.38 06/01/2025 $15.55 $0.00 $58.33 $16.50

$91.83 12/01/2025 $15.55 $0.00 $59.78 $16.50

$93.13 06/01/2026 $15.55 $0.00 $61.08 $16.50

$94.58 12/01/2026 $15.55 $0.00 $62.53 $16.50
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

12/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $31.37 $0.00 $0.00 $0.00 $31.37 55

 2 $34.22 $15.55 $16.50 $0.00 $66.27 60

 3 $37.07 $15.55 $16.50 $0.00 $69.12 65

 4 $39.92 $15.55 $16.50 $0.00 $71.97 70

 5 $42.77 $15.55 $16.50 $0.00 $74.82 75

 6 $45.62 $15.55 $16.50 $0.00 $77.67 80

 7 $48.48 $15.55 $16.50 $0.00 $80.53 85

 8 $51.33 $15.55 $16.50 $0.00 $83.38 90

06/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.08 $0.00 $0.00 $0.00 $32.08 55

 2 $35.00 $15.55 $16.50 $0.00 $67.05 60

 3 $37.91 $15.55 $16.50 $0.00 $69.96 65

 4 $40.83 $15.55 $16.50 $0.00 $72.88 70

 5 $43.75 $15.55 $16.50 $0.00 $75.80 75

 6 $46.66 $15.55 $16.50 $0.00 $78.71 80

 7 $49.58 $15.55 $16.50 $0.00 $81.63 85

 8 $52.50 $15.55 $16.50 $0.00 $84.55 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - B

$78.20 10/01/2024 $14.59 $2.24 $42.33 $19.04

$79.70 04/01/2025 $14.59 $2.24 $43.83 $19.04

$80.95 10/01/2025 $14.59 $2.24 $45.08 $19.04

$82.45 04/01/2026 $14.59 $2.24 $46.58 $19.04
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 223

$79.74 09/01/2024 $12.00 $0.00 $50.02 $17.72

$83.11 09/01/2025 $12.25 $0.00 $52.25 $18.61

$86.78 09/01/2026 $12.50 $0.00 $54.72 $19.56
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - B

$94.04 10/01/2024 $30.43 $2.24 $42.33 $19.04

$95.54 04/01/2025 $30.43 $2.24 $43.83 $19.04

$96.79 10/01/2025 $30.43 $2.24 $45.08 $19.04

$98.29 04/01/2026 $30.43 $2.24 $46.58 $19.04
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PLUMBERS & PIPEFITTERS LOCAL 51

$84.84 08/26/2024 $10.15 $0.00 $54.74 $19.95

$87.59 08/25/2025 $10.15 $0.00 $57.49 $19.95
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HVAC MECHANIC
PLUMBERS & PIPEFITTERS LOCAL 51

$84.84 08/26/2024 $10.15 $0.00 $54.74 $19.95

$87.59 08/25/2025 $10.15 $0.00 $57.49 $19.95
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HYDRAULIC DRILLS
LABORERS - ZONE 2

$67.96 12/01/2024 $9.65 $0.00 $40.61 $17.70

$69.35 06/01/2025 $9.65 $0.00 $42.00 $17.70

$70.73 12/01/2025 $9.65 $0.00 $43.38 $17.70

$72.17 06/01/2026 $9.65 $0.00 $44.82 $17.70

$73.61 12/01/2026 $9.65 $0.00 $46.26 $17.70

$75.06 06/01/2027 $9.65 $0.00 $47.71 $17.70

$76.51 12/01/2027 $9.65 $0.00 $49.16 $17.70

$78.01 06/01/2028 $9.65 $0.00 $50.66 $17.70

$79.51 12/01/2028 $9.65 $0.00 $52.16 $17.70
For apprentice rates see "Apprentice- LABORER"

HYDRAULIC DRILLS (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$68.06 12/01/2024 $9.65 $0.00 $40.61 $17.80

$69.45 06/01/2025 $9.65 $0.00 $42.00 $17.80

$70.83 12/01/2025 $9.65 $0.00 $43.38 $17.80

$72.27 06/01/2026 $9.65 $0.00 $44.82 $17.80

$73.71 12/01/2026 $9.65 $0.00 $46.26 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$85.59 09/01/2024 $14.75 $0.00 $51.23 $19.61

$88.67 09/01/2025 $14.75 $0.00 $54.31 $19.61

$91.74 09/01/2026 $14.75 $0.00 $57.38 $19.61

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 Southern MAApprentice -

09/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.62 $14.75 $14.32 $0.00 $54.69 50

 2 $30.74 $14.75 $15.37 $0.00 $60.86 60

 3 $35.86 $14.75 $16.43 $0.00 $67.04 70

 4 $40.98 $14.75 $17.49 $0.00 $73.22 80

09/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.16 $14.75 $14.32 $0.00 $56.23 50

 2 $32.59 $14.75 $15.37 $0.00 $62.71 60

 3 $38.02 $14.75 $16.43 $0.00 $69.20 70

 4 $43.45 $14.75 $17.49 $0.00 $75.69 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 37

$67.26 03/16/2021 $7.70 $0.00 $42.46 $17.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 37Apprentice -

03/16/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.72 $7.70 $17.10 $0.00 $54.52 70

 2 $31.85 $7.70 $17.10 $0.00 $56.65 75

 3 $33.97 $7.70 $17.10 $0.00 $58.77 80

 4 $36.09 $7.70 $17.10 $0.00 $60.89 85

 5 $38.21 $7.70 $17.10 $0.00 $63.01 90

 6 $40.34 $7.70 $17.10 $0.00 $65.14 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$67.21 12/01/2024 $9.65 $0.00 $39.86 $17.70

$68.60 06/01/2025 $9.65 $0.00 $41.25 $17.70

$69.98 12/01/2025 $9.65 $0.00 $42.63 $17.70

$71.42 06/01/2026 $9.65 $0.00 $44.07 $17.70

$72.86 12/01/2026 $9.65 $0.00 $45.51 $17.70

$74.31 06/01/2027 $9.65 $0.00 $46.96 $17.70

$75.76 12/01/2027 $9.65 $0.00 $48.41 $17.70

$77.26 06/01/2028 $9.65 $0.00 $49.91 $17.70

$78.76 12/01/2028 $9.65 $0.00 $51.41 $17.70
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

12/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.92 $9.65 $17.70 $0.00 $51.27 60

 2 $27.90 $9.65 $17.70 $0.00 $55.25 70

 3 $31.89 $9.65 $17.70 $0.00 $59.24 80

 4 $35.87 $9.65 $17.70 $0.00 $63.22 90

06/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.75 $9.65 $17.70 $0.00 $52.10 60

 2 $28.88 $9.65 $17.70 $0.00 $56.23 70

 3 $33.00 $9.65 $17.70 $0.00 $60.35 80

 4 $37.13 $9.65 $17.70 $0.00 $64.48 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.31 12/01/2024 $9.65 $0.00 $39.86 $17.80

$68.70 06/01/2025 $9.65 $0.00 $41.25 $17.80

$70.08 12/01/2025 $9.65 $0.00 $42.63 $17.80

$71.52 06/01/2026 $9.65 $0.00 $44.07 $17.80

$72.96 12/01/2026 $9.65 $0.00 $45.51 $17.80

LABORER (Heavy & Highway) - Zone 2Apprentice -

12/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.92 $9.65 $17.80 $0.00 $51.37 60

 2 $27.90 $9.65 $17.80 $0.00 $55.35 70

 3 $31.89 $9.65 $17.80 $0.00 $59.34 80

 4 $35.87 $9.65 $17.80 $0.00 $63.32 90

06/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.75 $9.65 $17.80 $0.00 $52.20 60

 2 $28.88 $9.65 $17.80 $0.00 $56.33 70

 3 $33.00 $9.65 $17.80 $0.00 $60.45 80

 4 $37.13 $9.65 $17.80 $0.00 $64.58 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$67.21 12/01/2024 $9.65 $0.00 $39.86 $17.70

$68.60 06/01/2025 $9.65 $0.00 $41.25 $17.70

$69.98 12/01/2025 $9.65 $0.00 $42.63 $17.70

$71.42 06/01/2026 $9.65 $0.00 $44.07 $17.70

$72.86 12/01/2026 $9.65 $0.00 $45.51 $17.70

$74.31 06/01/2027 $9.65 $0.00 $46.96 $17.70

$75.76 12/01/2027 $9.65 $0.00 $48.41 $17.70

$77.26 06/01/2028 $9.65 $0.00 $49.91 $17.70

$78.76 12/01/2028 $9.65 $0.00 $51.41 $17.70
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$67.21 12/01/2024 $9.65 $0.00 $39.86 $17.70

$68.60 06/01/2025 $9.65 $0.00 $41.25 $17.70

$69.98 12/01/2025 $9.65 $0.00 $42.63 $17.70

$71.42 06/01/2026 $9.65 $0.00 $44.07 $17.70

$72.86 12/01/2026 $9.65 $0.00 $45.51 $17.70

$74.31 06/01/2027 $9.65 $0.00 $46.96 $17.70

$75.76 12/01/2027 $9.65 $0.00 $48.41 $17.70

$77.26 06/01/2028 $9.65 $0.00 $49.91 $17.70

$78.76 12/01/2028 $9.65 $0.00 $51.41 $17.70
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$67.36 12/02/2024 $9.65 $0.00 $39.95 $17.76

$68.75 06/02/2025 $9.65 $0.00 $41.34 $17.76

$70.13 12/01/2025 $9.65 $0.00 $42.72 $17.76

$71.57 06/01/2026 $9.65 $0.00 $44.16 $17.76

$73.01 12/07/2026 $9.65 $0.00 $45.60 $17.76

$74.46 06/07/2027 $9.65 $0.00 $47.05 $17.76

$75.91 12/06/2027 $9.65 $0.00 $48.50 $17.76

$77.41 06/05/2028 $9.65 $0.00 $50.00 $17.76

$78.91 12/04/2028 $9.65 $0.00 $51.50 $17.76
For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$67.21 12/01/2024 $9.65 $0.00 $39.86 $17.70

$68.60 06/01/2025 $9.65 $0.00 $41.25 $17.70

$69.98 12/01/2025 $9.65 $0.00 $42.63 $17.70

$71.42 06/01/2026 $9.65 $0.00 $44.07 $17.70

$72.86 12/01/2026 $9.65 $0.00 $45.51 $17.70

$74.31 06/01/2027 $9.65 $0.00 $46.96 $17.70

$75.76 12/01/2027 $9.65 $0.00 $48.41 $17.70

$77.26 06/01/2028 $9.65 $0.00 $49.91 $17.70

$78.76 12/01/2028 $9.65 $0.00 $51.41 $17.70
For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 2

$67.21 12/01/2024 $9.65 $0.00 $39.86 $17.70

$68.60 06/01/2025 $9.65 $0.00 $41.25 $17.70

$69.98 12/01/2025 $9.65 $0.00 $42.63 $17.70

$71.42 06/01/2026 $9.65 $0.00 $44.07 $17.70

$72.86 12/01/2026 $9.65 $0.00 $45.51 $17.70

$74.31 06/01/2027 $9.65 $0.00 $46.96 $17.70

$75.76 12/01/2027 $9.65 $0.00 $48.41 $17.70

$77.26 06/01/2028 $9.65 $0.00 $49.91 $17.70

$78.76 12/01/2028 $9.65 $0.00 $51.41 $17.70
This classification applies to the removal of standing trees, and the trimming and removal of branches and limbs when related to public works construction or site 

clearance incidental to construction . For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$82.43 08/01/2024 $11.49 $0.00 $49.32 $21.62

$83.47 02/01/2025 $11.49 $0.00 $50.36 $21.62

$85.19 08/01/2025 $11.49 $0.00 $52.08 $21.62

$86.27 02/01/2026 $11.49 $0.00 $53.16 $21.62

$88.03 08/01/2026 $11.49 $0.00 $54.92 $21.62

$89.15 02/01/2027 $11.49 $0.00 $56.04 $21.62
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

08/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.66 $11.49 $21.62 $0.00 $57.77 50

 2 $29.59 $11.49 $21.62 $0.00 $62.70 60

 3 $34.52 $11.49 $21.62 $0.00 $67.63 70

 4 $39.46 $11.49 $21.62 $0.00 $72.57 80

 5 $44.39 $11.49 $21.62 $0.00 $77.50 90

02/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.18 $11.49 $21.62 $0.00 $58.29 50

 2 $30.22 $11.49 $21.62 $0.00 $63.33 60

 3 $35.25 $11.49 $21.62 $0.00 $68.36 70

 4 $40.29 $11.49 $21.62 $0.00 $73.40 80

 5 $45.32 $11.49 $21.62 $0.00 $78.43 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$99.57 08/01/2024 $11.49 $0.00 $64.52 $23.56

$100.87 02/01/2025 $11.49 $0.00 $65.82 $23.56

$103.02 08/01/2025 $11.49 $0.00 $67.97 $23.56

$104.37 02/01/2026 $11.49 $0.00 $69.32 $23.56

$106.57 08/01/2026 $11.49 $0.00 $71.52 $23.56

$107.97 02/01/2027 $11.49 $0.00 $72.92 $23.56
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

08/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.26 $11.49 $23.56 $0.00 $67.31 50

 2 $38.71 $11.49 $23.56 $0.00 $73.76 60

 3 $45.16 $11.49 $23.56 $0.00 $80.21 70

 4 $51.62 $11.49 $23.56 $0.00 $86.67 80

 5 $58.07 $11.49 $23.56 $0.00 $93.12 90

02/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.91 $11.49 $23.56 $0.00 $67.96 50

 2 $39.49 $11.49 $23.56 $0.00 $74.54 60

 3 $46.07 $11.49 $23.56 $0.00 $81.12 70

 4 $52.66 $11.49 $23.56 $0.00 $87.71 80

 5 $59.24 $11.49 $23.56 $0.00 $94.29 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$76.64 01/06/2025 $10.08 $0.00 $45.09 $21.47

$78.97 01/05/2026 $10.08 $0.00 $47.42 $21.47
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MILLWRIGHT - Local 1121 Zone 2Apprentice -

01/06/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.80 $10.08 $5.50 $0.00 $40.38 55

 2 $29.31 $10.08 $6.50 $0.00 $45.89 65

 3 $33.82 $10.08 $18.97 $0.00 $62.87 75

 4 $38.33 $10.08 $19.97 $0.00 $68.38 85

01/05/2026

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.08 $10.08 $5.50 $0.00 $41.66 55

 2 $30.82 $10.08 $6.50 $0.00 $47.40 65

 3 $35.57 $10.08 $18.97 $0.00 $64.62 75

 4 $40.31 $10.08 $19.97 $0.00 $70.36 85

Notes: Step 1&2 Appr. indentured after 1/6/2020 receive no pension,

     but do receive annuity. (Step 1 $5.72, Step 2 $6.66)

     Steps are 2,000 hours

Apprentice to Journeyworker Ratio:1:4

MORTAR MIXER
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$57.07 12/01/2024 $15.30 $0.00 $25.37 $16.40

$57.67 06/01/2025 $15.30 $0.00 $25.97 $16.40

$58.33 12/01/2025 $15.30 $0.00 $26.63 $16.40

$58.92 06/01/2026 $15.30 $0.00 $27.22 $16.40

$59.59 12/01/2026 $15.30 $0.00 $27.89 $16.40
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$62.78 12/01/2024 $15.30 $0.00 $31.08 $16.40

$63.50 06/01/2025 $15.30 $0.00 $31.80 $16.40

$64.30 12/01/2025 $15.30 $0.00 $32.60 $16.40

$65.02 06/01/2026 $15.30 $0.00 $33.32 $16.40

$65.82 12/01/2026 $15.30 $0.00 $34.12 $16.40
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$92.36 01/01/2025 $9.95 $0.00 $58.46 $23.95

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.23 $9.95 $0.00 $0.00 $39.18 50

 2 $32.15 $9.95 $6.66 $0.00 $48.76 55

 3 $35.08 $9.95 $7.26 $0.00 $52.29 60

 4 $38.00 $9.95 $7.87 $0.00 $55.82 65

 5 $40.92 $9.95 $20.32 $0.00 $71.19 70

 6 $43.85 $9.95 $20.93 $0.00 $74.73 75

 7 $46.77 $9.95 $21.53 $0.00 $78.25 80

 8 $52.61 $9.95 $22.74 $0.00 $85.30 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$83.26 01/01/2025 $9.95 $0.00 $49.36 $23.95

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

01/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.68 $9.95 $0.00 $0.00 $34.63 50

 2 $27.15 $9.95 $6.66 $0.00 $43.76 55

 3 $29.62 $9.95 $7.26 $0.00 $46.83 60

 4 $32.08 $9.95 $7.87 $0.00 $49.90 65

 5 $34.55 $9.95 $20.32 $0.00 $64.82 70

 6 $37.02 $9.95 $20.93 $0.00 $67.90 75

 7 $39.49 $9.95 $21.53 $0.00 $70.97 80

 8 $44.42 $9.95 $22.74 $0.00 $77.11 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$81.32 01/01/2025 $9.95 $0.00 $47.42 $23.95

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

01/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.71 $9.95 $0.00 $0.00 $33.66 50

 2 $26.08 $9.95 $6.66 $0.00 $42.69 55

 3 $28.45 $9.95 $7.26 $0.00 $45.66 60

 4 $30.82 $9.95 $7.87 $0.00 $48.64 65

 5 $33.19 $9.95 $20.32 $0.00 $63.46 70

 6 $35.57 $9.95 $20.93 $0.00 $66.45 75

 7 $37.94 $9.95 $21.53 $0.00 $69.42 80

 8 $42.68 $9.95 $22.74 $0.00 $75.37 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$81.86 01/01/2025 $9.95 $0.00 $47.96 $23.95

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

01/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.98 $9.95 $0.00 $0.00 $33.93 50

 2 $26.38 $9.95 $6.66 $0.00 $42.99 55

 3 $28.78 $9.95 $7.26 $0.00 $45.99 60

 4 $31.17 $9.95 $7.87 $0.00 $48.99 65

 5 $33.57 $9.95 $20.32 $0.00 $63.84 70

 6 $35.97 $9.95 $20.93 $0.00 $66.85 75

 7 $38.37 $9.95 $21.53 $0.00 $69.85 80

 8 $43.16 $9.95 $22.74 $0.00 $75.85 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$79.92 01/01/2025 $9.95 $0.00 $46.02 $23.95
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

01/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.01 $9.95 $0.00 $0.00 $32.96 50

 2 $25.31 $9.95 $6.66 $0.00 $41.92 55

 3 $27.61 $9.95 $7.26 $0.00 $44.82 60

 4 $29.91 $9.95 $7.87 $0.00 $47.73 65

 5 $32.21 $9.95 $20.32 $0.00 $62.48 70

 6 $34.52 $9.95 $20.93 $0.00 $65.40 75

 7 $36.82 $9.95 $21.53 $0.00 $68.30 80

 8 $41.42 $9.95 $22.74 $0.00 $74.11 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.31 12/01/2024 $9.65 $0.00 $39.86 $17.80

$68.70 06/01/2025 $9.65 $0.00 $41.25 $17.80

$70.08 12/01/2025 $9.65 $0.00 $42.63 $17.80

$71.52 06/01/2026 $9.65 $0.00 $44.07 $17.80

$72.96 12/01/2026 $9.65 $0.00 $45.51 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$75.52 01/01/2025 $15.57 $0.00 $39.78 $20.17

$76.52 06/01/2025 $15.57 $0.00 $40.78 $20.17

$78.13 12/01/2025 $15.57 $0.00 $40.78 $21.78

$78.73 01/01/2026 $16.17 $0.00 $40.78 $21.78

$79.73 06/01/2026 $16.17 $0.00 $41.78 $21.78

$81.47 12/01/2026 $16.17 $0.00 $41.78 $23.52

$82.07 01/01/2027 $16.77 $0.00 $41.78 $23.52

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 2)

$86.34 08/01/2024 $10.08 $0.00 $51.97 $24.29

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 2)

$86.34 08/01/2024 $10.08 $0.00 $51.97 $24.29
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 2Apprentice -

08/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.39 $10.08 $2.53 $0.00 $36.00 45

 2 $28.58 $10.08 $5.07 $0.00 $43.73 55

 3 $36.38 $10.08 $19.22 $0.00 $65.68 70

 4 $41.58 $10.08 $21.76 $0.00 $73.42 80

Notes: 

     % Indentured BEFORE 8/1/2020,  50/60/70/75/80/80/90/90

     Step 1 $60.36/2 $65.75/3 $70.75/4 $73.35/5&6 $75.95/7&8 81.14

Apprentice to Journeyworker Ratio:1:5

PIPELAYER
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

PIPELAYER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PLUMBER & PIPEFITTER
PLUMBERS & PIPEFITTERS LOCAL 51

$84.84 08/26/2024 $10.15 $0.00 $54.74 $19.95

$87.59 08/25/2025 $10.15 $0.00 $57.49 $19.95
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Supplemental

Unemployment
Effective Date

PLUMBER/PIPEFITTER - Local 51Apprentice -

08/26/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.90 $10.15 $2.50 $0.00 $34.55 40

 2 $27.37 $10.15 $2.50 $0.00 $40.02 50

 3 $32.84 $10.15 $8.80 $0.00 $51.79 60

 4 $38.32 $10.15 $14.08 $0.00 $62.55 70

 5 $43.79 $10.15 $17.60 $0.00 $71.54 80

08/25/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.00 $10.15 $2.50 $0.00 $35.65 40

 2 $28.75 $10.15 $2.50 $0.00 $41.40 50

 3 $34.49 $10.15 $8.80 $0.00 $53.44 60

 4 $40.24 $10.15 $14.08 $0.00 $64.47 70

 5 $45.99 $10.15 $17.60 $0.00 $73.74 80

Notes: 

     Steps 2000hrs. Prior 9/1/05; 40/40/45/50/55/60/65/75/80/85

     

Apprentice to Journeyworker Ratio:1:3

PNEUMATIC CONTROLS (TEMP.)
PLUMBERS & PIPEFITTERS LOCAL 51

$84.84 08/26/2024 $10.15 $0.00 $54.74 $19.95

$87.59 08/25/2025 $10.15 $0.00 $57.49 $19.95
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$67.96 12/01/2024 $9.65 $0.00 $40.61 $17.70

$69.35 06/01/2025 $9.65 $0.00 $42.00 $17.70

$70.73 12/01/2025 $9.65 $0.00 $43.38 $17.70

$72.17 06/01/2026 $9.65 $0.00 $44.82 $17.70

$73.61 12/01/2026 $9.65 $0.00 $46.26 $17.70

$75.06 06/01/2027 $9.65 $0.00 $47.71 $17.70

$76.51 12/01/2027 $9.65 $0.00 $49.16 $17.70

$78.01 06/01/2028 $9.65 $0.00 $50.66 $17.70

$79.51 12/01/2028 $9.65 $0.00 $52.16 $17.70
For apprentice rates see "Apprentice- LABORER"

PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & 

HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
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Supplemental

Unemployment
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POWDERMAN & BLASTER
LABORERS - ZONE 2

$68.21 12/01/2024 $9.65 $0.00 $40.86 $17.70

$69.60 06/01/2025 $9.65 $0.00 $42.25 $17.70

$70.98 12/01/2025 $9.65 $0.00 $43.63 $17.70

$72.42 06/01/2026 $9.65 $0.00 $45.07 $17.70

$73.86 12/01/2026 $9.65 $0.00 $46.51 $17.70

$75.31 06/01/2027 $9.65 $0.00 $47.96 $17.70

$76.76 12/01/2027 $9.65 $0.00 $49.41 $17.70

$78.26 06/01/2028 $9.65 $0.00 $50.91 $17.70

$79.76 12/01/2028 $9.65 $0.00 $52.41 $17.70
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.81 12/01/2024 $9.40 $0.00 $40.86 $17.55

$69.20 06/01/2025 $9.40 $0.00 $42.25 $17.55

$70.58 12/01/2025 $9.40 $0.00 $43.63 $17.55

$72.02 06/01/2026 $9.40 $0.00 $45.07 $17.55

$73.46 12/01/2026 $9.40 $0.00 $46.51 $17.55
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$89.08 12/01/2024 $15.55 $0.00 $57.03 $16.50

$90.38 06/01/2025 $15.55 $0.00 $58.33 $16.50

$91.83 12/01/2025 $15.55 $0.00 $59.78 $16.50

$93.13 06/01/2026 $15.55 $0.00 $61.08 $16.50

$94.58 12/01/2026 $15.55 $0.00 $62.53 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$68.72 12/01/2024 $15.55 $0.00 $36.67 $16.50

$69.57 06/01/2025 $15.55 $0.00 $37.52 $16.50

$70.52 12/01/2025 $15.55 $0.00 $38.47 $16.50

$71.38 06/01/2026 $15.55 $0.00 $39.33 $16.50

$72.33 12/01/2026 $15.55 $0.00 $40.28 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS 170 - Dauphinais (Bellingham)

$45.01 01/01/2025 $11.26 $0.00 $27.60 $6.15

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$67.46 12/01/2024 $9.65 $0.00 $40.11 $17.70

$68.85 06/01/2025 $9.65 $0.00 $41.50 $17.70

$70.23 12/01/2025 $9.65 $0.00 $42.88 $17.70

$71.67 06/01/2026 $9.65 $0.00 $44.32 $17.70

$73.11 12/01/2026 $9.65 $0.00 $45.76 $17.70

$74.56 06/01/2027 $9.65 $0.00 $47.21 $17.70

$76.01 12/01/2027 $9.65 $0.00 $48.66 $17.70

$77.51 06/01/2028 $9.65 $0.00 $50.16 $17.70

$79.01 12/01/2028 $9.65 $0.00 $51.66 $17.70
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$85.76 08/01/2024 $13.03 $0.00 $51.03 $21.70

$87.01 02/01/2025 $13.03 $0.00 $52.28 $21.70

$88.51 08/01/2025 $13.03 $0.00 $53.78 $21.70

$89.76 02/01/2026 $13.03 $0.00 $55.03 $21.70

ROOFER - Local 33Apprentice -

08/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.52 $13.03 $6.52 $0.00 $45.07 50

 2 $30.62 $13.03 $21.70 $0.00 $65.35 60

 3 $33.17 $13.03 $21.70 $0.00 $67.90 65

 4 $38.27 $13.03 $21.70 $0.00 $73.00 75

 5 $43.38 $13.03 $21.70 $0.00 $78.11 85

02/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.14 $13.03 $6.52 $0.00 $45.69 50

 2 $31.37 $13.03 $21.70 $0.00 $66.10 60

 3 $33.98 $13.03 $21.70 $0.00 $68.71 65

 4 $39.21 $13.03 $21.70 $0.00 $73.94 75

 5 $44.44 $13.03 $21.70 $0.00 $79.17 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     (Hot Pitch Mechanics' receive $1.00 hr. above ROOFER)

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$86.01 08/01/2024 $13.03 $0.00 $51.28 $21.70

$87.26 02/01/2025 $13.03 $0.00 $52.53 $21.70

$88.76 08/01/2025 $13.03 $0.00 $54.03 $21.70

$90.01 02/01/2026 $13.03 $0.00 $55.28 $21.70

Issue Date: Wage Request Number:01/08/2025 Page 31 of 3720250108-040



Classification Total RateBase Wage Health Pension
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For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - B

$78.20 10/01/2024 $14.59 $2.24 $42.33 $19.04

$79.70 04/01/2025 $14.59 $2.24 $43.83 $19.04

$80.95 10/01/2025 $14.59 $2.24 $45.08 $19.04

$82.45 04/01/2026 $14.59 $2.24 $46.58 $19.04

SHEET METAL WORKER - Local 17-BApprentice -

10/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.93 $14.59 $4.18 $1.09 $36.79 40

 2 $19.05 $14.59 $4.71 $1.17 $39.52 45

 3 $21.17 $14.59 $11.84 $1.45 $49.05 50

 4 $23.28 $14.59 $11.84 $1.52 $51.23 55

 5 $25.40 $14.59 $15.53 $1.64 $57.16 60

 6 $27.51 $14.59 $15.84 $1.71 $59.65 65

 7 $29.63 $14.59 $16.15 $1.78 $62.15 70

 8 $31.75 $14.59 $16.45 $1.86 $64.65 75

 9 $33.86 $14.59 $16.76 $1.93 $67.14 80

 10 $35.98 $14.59 $17.07 $2.00 $69.64 85

04/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.53 $14.59 $4.18 $1.09 $37.39 40

 2 $19.72 $14.59 $4.71 $1.17 $40.19 45

 3 $21.92 $14.59 $11.84 $1.45 $49.80 50

 4 $24.11 $14.59 $11.84 $1.52 $52.06 55

 5 $26.30 $14.59 $15.53 $1.64 $58.06 60

 6 $28.49 $14.59 $15.84 $1.71 $60.63 65

 7 $30.68 $14.59 $16.15 $1.78 $63.20 70

 8 $32.87 $14.59 $16.45 $1.86 $65.77 75

 9 $35.06 $14.59 $16.76 $1.93 $68.34 80

 10 $37.26 $14.59 $17.07 $2.00 $70.92 85

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$75.98 01/01/2025 $15.57 $0.00 $40.24 $20.17

$76.98 06/01/2025 $15.57 $0.00 $41.24 $20.17

$78.59 12/01/2025 $15.57 $0.00 $41.24 $21.78

$79.19 01/01/2026 $16.17 $0.00 $41.24 $21.78

$80.19 06/01/2026 $16.17 $0.00 $42.24 $21.78

$81.93 12/01/2026 $16.17 $0.00 $42.24 $23.52

$82.53 01/01/2027 $16.77 $0.00 $42.24 $23.52
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SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$76.27 01/01/2025 $15.57 $0.00 $40.53 $20.17

$77.27 06/01/2025 $15.57 $0.00 $41.53 $20.17

$78.88 12/01/2025 $15.57 $0.00 $41.53 $21.78

$79.48 01/01/2026 $16.17 $0.00 $41.53 $21.78

$80.48 06/01/2026 $16.17 $0.00 $42.53 $21.78

$82.22 12/01/2026 $16.17 $0.00 $42.53 $23.52

$82.82 01/01/2027 $16.77 $0.00 $42.53 $23.52

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section B) Zone 2

$98.62 10/01/2024 $11.51 $0.00 $63.31 $23.80

$100.24 03/01/2025 $11.51 $0.00 $64.93 $23.80

SPRINKLER FITTER - Local 550 (Section B) Zone 2Apprentice -

10/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.16 $11.51 $13.07 $0.00 $46.74 35

 2 $25.32 $11.51 $13.90 $0.00 $50.73 40

 3 $28.49 $11.51 $14.72 $0.00 $54.72 45

 4 $31.66 $11.51 $15.55 $0.00 $58.72 50

 5 $34.82 $11.51 $16.38 $0.00 $62.71 55

 6 $37.99 $11.51 $17.20 $0.00 $66.70 60

 7 $41.15 $11.51 $18.03 $0.00 $70.69 65

 8 $44.32 $11.51 $18.85 $0.00 $74.68 70

 9 $47.48 $11.51 $19.68 $0.00 $78.67 75

 10 $50.65 $11.51 $20.50 $0.00 $82.66 80

03/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.73 $11.51 $13.07 $0.00 $47.31 35

 2 $25.97 $11.51 $13.90 $0.00 $51.38 40

 3 $29.22 $11.51 $14.72 $0.00 $55.45 45

 4 $32.47 $11.51 $15.55 $0.00 $59.53 50

 5 $35.71 $11.51 $16.38 $0.00 $63.60 55

 6 $38.96 $11.51 $17.20 $0.00 $67.67 60

 7 $42.20 $11.51 $18.03 $0.00 $71.74 65

 8 $45.45 $11.51 $18.85 $0.00 $75.81 70

 9 $48.70 $11.51 $19.68 $0.00 $79.89 75

 10 $51.94 $11.51 $20.50 $0.00 $83.95 80

Notes: Apprentice entered prior 9/30/10:

     40/45/50/55/60/65/70/75/80/85

     Steps are 850 hours

Apprentice to Journeyworker Ratio:1:3
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STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 223

$66.97 09/01/2024 $11.75 $0.00 $40.69 $14.53

$69.82 09/01/2025 $12.00 $0.00 $42.52 $15.30

$72.75 09/01/2026 $12.25 $0.00 $44.41 $16.09

$75.94 09/01/2027 $12.50 $0.00 $46.51 $16.93

TELECOMMUNICATION TECHNICIAN - Local 223Apprentice -

09/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: See Electrician Apprentice Wages

     

     Telecom Apprentice Wages shall be the same as the Electrician Apprentice Wages

Apprentice to Journeyworker Ratio:2:3***

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$98.52 08/01/2024 $11.49 $0.00 $63.44 $23.59

$99.82 02/01/2025 $11.49 $0.00 $64.74 $23.59

$101.97 08/01/2025 $11.49 $0.00 $66.89 $23.59

$103.32 02/01/2026 $11.49 $0.00 $68.24 $23.59

$105.52 08/01/2026 $11.49 $0.00 $70.44 $23.59

$106.92 02/01/2027 $11.49 $0.00 $71.84 $23.59
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

08/01/2024

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $31.72 $11.49 $23.59 $0.00 $66.80 50

 2 $38.06 $11.49 $23.59 $0.00 $73.14 60

 3 $44.41 $11.49 $23.59 $0.00 $79.49 70

 4 $50.75 $11.49 $23.59 $0.00 $85.83 80

 5 $57.10 $11.49 $23.59 $0.00 $92.18 90

02/01/2025

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.37 $11.49 $23.59 $0.00 $67.45 50

 2 $38.84 $11.49 $23.59 $0.00 $73.92 60

 3 $45.32 $11.49 $23.59 $0.00 $80.40 70

 4 $51.79 $11.49 $23.59 $0.00 $86.87 80

 5 $58.27 $11.49 $23.59 $0.00 $93.35 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$79.15 12/01/2024 $9.65 $0.00 $51.28 $18.22

$80.65 06/01/2025 $9.65 $0.00 $52.78 $18.22

$82.15 12/01/2025 $9.65 $0.00 $54.28 $18.22

$83.70 06/01/2026 $9.65 $0.00 $55.83 $18.22

$85.20 12/01/2026 $9.65 $0.00 $57.33 $18.22
For apprentice rates see "Apprentice- LABORER"

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$74.94 12/01/2024 $9.65 $0.00 $47.07 $18.22

$76.44 06/01/2025 $9.65 $0.00 $48.57 $18.22

$77.94 12/01/2025 $9.65 $0.00 $50.07 $18.22

$79.49 06/01/2026 $9.65 $0.00 $51.62 $18.22

$80.99 12/01/2026 $9.65 $0.00 $53.12 $18.22
For apprentice rates see "Apprentice- LABORER"

TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$74.82 12/01/2024 $9.65 $0.00 $46.95 $18.22

$76.32 06/01/2025 $9.65 $0.00 $48.45 $18.22

$77.82 12/01/2025 $9.65 $0.00 $49.95 $18.22

$79.37 06/01/2026 $9.65 $0.00 $51.50 $18.22

$80.87 12/01/2026 $9.65 $0.00 $53.00 $18.22
For apprentice rates see "Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$88.45 12/01/2024 $15.55 $0.00 $56.40 $16.50

$89.73 06/01/2025 $15.55 $0.00 $57.68 $16.50

$91.17 12/01/2025 $15.55 $0.00 $59.12 $16.50

$92.45 06/01/2026 $15.55 $0.00 $60.40 $16.50

$93.89 12/01/2026 $15.55 $0.00 $61.84 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$76.56 01/01/2025 $15.57 $0.00 $40.82 $20.17

$77.56 06/01/2025 $15.57 $0.00 $41.82 $20.17

$79.17 12/01/2025 $15.57 $0.00 $41.82 $21.78

$79.77 01/01/2026 $16.17 $0.00 $41.82 $21.78

$80.77 06/01/2026 $16.17 $0.00 $42.82 $21.78

$82.51 12/01/2026 $16.17 $0.00 $42.82 $23.52

$83.11 01/01/2027 $16.77 $0.00 $42.82 $23.52

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$87.83 12/01/2024 $9.65 $0.00 $59.18 $19.00

$89.33 06/01/2025 $9.65 $0.00 $60.68 $19.00

$90.83 12/01/2025 $9.65 $0.00 $62.18 $19.00

$92.38 06/01/2026 $9.65 $0.00 $63.73 $19.00

$93.88 12/01/2026 $9.65 $0.00 $65.23 $19.00
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$89.83 12/01/2024 $9.65 $0.00 $61.18 $19.00

$91.33 06/01/2025 $9.65 $0.00 $62.68 $19.00

$92.83 12/01/2025 $9.65 $0.00 $64.18 $19.00

$94.38 06/01/2026 $9.65 $0.00 $65.73 $19.00

$95.88 12/01/2026 $9.65 $0.00 $67.23 $19.00
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$79.90 12/01/2024 $9.65 $0.00 $51.25 $19.00

$81.40 06/01/2025 $9.65 $0.00 $52.75 $19.00

$82.90 12/01/2025 $9.65 $0.00 $54.25 $19.00

$84.45 06/01/2026 $9.65 $0.00 $55.80 $19.00

$85.95 12/01/2026 $9.65 $0.00 $57.30 $19.00
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$81.90 12/01/2024 $9.65 $0.00 $53.25 $19.00

$83.40 06/01/2025 $9.65 $0.00 $54.75 $19.00

$84.90 12/01/2025 $9.65 $0.00 $56.25 $19.00

$86.45 06/01/2026 $9.65 $0.00 $57.80 $19.00

$87.95 12/01/2026 $9.65 $0.00 $59.30 $19.00
For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$75.98 01/01/2025 $15.57 $0.00 $40.24 $20.17

$76.98 06/01/2025 $15.57 $0.00 $41.24 $20.17

$78.59 12/01/2025 $15.57 $0.00 $41.24 $21.78

$79.19 01/01/2026 $16.17 $0.00 $41.24 $21.78

$80.19 06/01/2026 $16.17 $0.00 $42.24 $21.78

$81.93 12/01/2026 $16.17 $0.00 $42.24 $23.52

$82.53 01/01/2027 $16.77 $0.00 $42.24 $23.52
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WAGON DRILL OPERATOR
LABORERS - ZONE 2

$67.96 12/01/2024 $9.65 $0.00 $40.61 $17.70

$69.35 06/01/2025 $9.65 $0.00 $42.00 $17.70

$70.73 12/01/2025 $9.65 $0.00 $43.38 $17.70

$72.17 06/01/2026 $9.65 $0.00 $44.82 $17.70

$73.61 12/01/2026 $9.65 $0.00 $46.26 $17.70

$75.06 06/01/2027 $9.65 $0.00 $47.71 $17.70

$76.51 12/01/2027 $9.65 $0.00 $49.16 $17.70

$78.01 06/01/2028 $9.65 $0.00 $50.66 $17.70

$79.51 12/01/2028 $9.65 $0.00 $52.16 $17.70
For apprentice rates see "Apprentice- LABORER"

WAGON DRILL OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$67.56 12/01/2024 $9.65 $0.00 $40.11 $17.80

$68.95 06/01/2025 $9.65 $0.00 $41.50 $17.80

$70.33 12/01/2025 $9.65 $0.00 $42.88 $17.80

$71.77 06/01/2026 $9.65 $0.00 $44.32 $17.80

$73.21 12/01/2026 $9.65 $0.00 $45.76 $17.80
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$89.08 12/01/2024 $15.55 $0.00 $57.03 $16.50

$90.38 06/01/2025 $15.55 $0.00 $58.33 $16.50

$91.83 12/01/2025 $15.55 $0.00 $59.78 $16.50

$93.13 06/01/2026 $15.55 $0.00 $61.08 $16.50

$94.58 12/01/2026 $15.55 $0.00 $62.53 $16.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & PIPEFITTERS LOCAL 51

$84.84 08/26/2024 $10.15 $0.00 $54.74 $19.95

$87.59 08/25/2025 $10.15 $0.00 $57.49 $19.95
For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Additional Apprentice Information:

All apprentices must be registered with the Division of Apprenticeship Training (DAS) in accordance with M.G.L. c. 23, 

§§ 11E-11L.  Minimum wage rates for apprentices employed on public works projects are listed above as a percentage 

of the hourly prevailing wage rate established by the Commissioner under the provisions of M.G.L. c. 149, §§ 26-27D.  

Apprentice ratios are established by DAS pursuant to M.G.L. c. 23, §§ 11E-11L.  Ratios are expressed as the allowable 

number of apprentices to journeymen or fraction thereof, unless otherwise specified.  The ratios listed herein have 

been taken from relevant private collective bargaining agreements (CBAs) and are provided for illustrative purposes 

only.  They have not been independently verified as being accurate or continuing to be accurate.  Parties having 

questions regarding what ratio to use should contact DAS.
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ATTACHMENT A 
 

PREVAILING WAGE SCHEDULE 
 
The minimum wage rates provided in the following pages have been provided by the Division of 
Occupational Safety of the Massachusetts Department of Labor and Workforce Development.  The 
Awarding Authority is not responsible for errors or omissions in such wage rates. 
 
M.G.L. c. 149, §§ 26 and 27 provide as follows: 
 
". . . Payments by employers to health and welfare plans, pension plans and supplementary unemployment benefit 
plans under collective bargaining agreements or understandings between organized labor and employers shall be 
included for the purpose of establishing minimum wage rates as herein provided. 
 
. . . The aforesaid rates of wages in the schedule of wage rates shall include payments by employers to health and 
welfare plans, pension plans and supplementary unemployment benefit plans as provided in said section twenty-
six, and such payments shall be considered as payments to persons under this section performing work as herein 
provided. Any employer engaged in the construction of such works who does not make payments to a health and 
welfare plan, a pension plan and a supplementary unemployment benefit plan, where such payments are included 
in said rates of wages, shall pay the amount of said payments directly to each employee engaged in said 
construction" 
 

Wage Request Number:   20250108-040 
 
The undersigned hereby certifies that it is able to furnish labor that can work in harmony with all other elements 
of labor employed or to be employed on the work; that all employees to be employed at the worksite will have 
successfully completed a course in construction safety and health approved by the United States Occupational 
Safety and Health Administration that is at least 10 hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified payroll report for 
each employee; and that it will comply fully with all laws and regulations applicable to awards made subject to 
section 39M of Chapter 30 of the General Laws. 

 
Bidder acknowledges receipt of the most recent prevailing wage rates and has incorporated said rates into 

their proposed bid(s). 
 

Signature:_________________________________________________________ 
 
 

Name and Title:____________________________________________________ 
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ATTACHMENT B:  
Form and Checklists Used For General Bids  

 

 
 
 
 
 
1) Form for General Bid  
2) General Bidder Check list 
3) General Bidder Documents to Upload into COMMBUYS Checklist 
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 FORM FOR GENERAL BID 
 
 
To the Awarding Authority: DEPARTMENT OF MENTAL HEALTH (DMH) 
 
A. The undersigned proposes to furnish all labor and materials required for  

Project Name: 2024-067A Emergency Generator Replacement at Corrigan Mental Health 

Center 49 Hillside Street, Fall River, Massachusetts 02720, in accordance with the 

accompanying plans and specifications prepared by DMH Engineering for the contract price 

specified below, subject to additions and deductions according to the terms of the specifications. 

 
B.   This bid includes addenda numbered: (please indicate by checking the box of each addenda 
number) 
 
 No. 1             No. 2            No. 3            No. 4           No. 5              No. 6 
 
 
C. The proposed contract price is:  
 
________________________________________________________________________ 
 
________________________________________________________________________ 
    (total bid in words) 
 
dollars ($______________________).  
 
 
            For Alternate No. 1:  Add $_______________ Subtract $________________ 

 For Alternate No. 2:  Add $_______________ Subtract $________________ 

 For Alternate No. 3:  Add $_______________ Subtract $________________ 

  

 
Name of General Bidder: ________________________________________________
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D. The undersigned agrees that, if it is selected as general contractor, it will within five days, 
Saturdays, Sundays and legal holidays excluded, after presentation thereof by the awarding 
authority, execute a contract in accordance with the terms of this bid and furnish a 100% 
performance bond and a 100% payment bond, each of a surety company qualified to do business 
under the laws of the Commonwealth and satisfactory to the awarding authority and each in the 
sum of the contract price, the premiums for which are to be paid by the general contractor and are 
included in the contract price. 
 
The undersigned hereby certifies that it is able to furnish labor that can work in harmony with all 
other elements of labor employed or to be employed on the work; that all employees to be 
employed at the worksite will have successfully completed a course in construction safety and 
health approved by the United States Occupational Safety and Health Administration that is at least 
10 hours in duration at the time the employee begins work and who shall furnish documentation of 
successful completion of said course with the first certified payroll report for each employee; and 
that it will comply fully with all laws and regulations applicable to awards made subject to section 
39M of Chapter 30 of the General Laws. 
 
The undersigned further certifies under the penalties of perjury that this bid is in all respects bona 
fide, fair and made without collusion or fraud with any other person. As used in this subsection the 
word "person" shall mean any natural person, joint venture, partnership, corporation or other 
business or legal entity.  
 
The undersigned further certifies under penalty of perjury that the said undersigned is not presently 
debarred from doing public construction work in the Commonwealth under the provisions of 
section twenty-nine F of chapter twenty-nine, or any other applicable debarment provisions of any 
other chapter of the General Laws or any rule or regulation promulgated thereunder. 
 
The undersigned further certifies under penalties of perjury that the undersigned is not debarred 
from doing public construction work under any law, rule or regulation of the federal government.  
 
The undersigned hereby declares that the undersigned has carefully examined the Advertisement, 
Instructions to Bidders, Owner - Contractor Agreement, General Conditions of the Contract, 
Special Conditions (if any), Plans and Specifications, all other Contract Documents, and also the 
Site upon which the proposed work is to be performed. The undersigned further declares that in 
regard to the conditions affecting the work to be done and the labor and materials needed, this 
proposal is based solely on the undersigned's own investigation and research and not in reliance 
upon any representation of any employee, officer or agent of the Commonwealth. 
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The undersigned further certifies under the penalties of perjury that:   
 
1. This bid is in all respects bona fide, fair and made without collusion or fraud with any other person; 
2. We are the only persons interested in this proposal; 
3. That it is made without any connection with any other person making any bid for the same work and 

without directly or indirectly influencing or attempting to influence any other person to bid  to refrain 
from bidding or to influence the amount of the bid of any other person or corporation;  

4. That no person acting for, or employed by, the Commonwealth of Massachusetts is directly or 
indirectly interested in this proposal, or in any contract which be made under it, or in expected profits 
to arise therefrom. 

5. As used above the word "person" shall mean natural person, joint venture, partnership, corporation or 
other business or legal entity.   

 
The undersigned certifies that it shall comply with the provisions of the Equal Employment Opportunity, 

Non-Discrimination, and Affirmative Action Program set forth in the General Conditions of the 
Contract.   

 
Should the Contract Documents require submission of special data to accompany the bid, the Awarding 

Authority reserves the right to rule the bidder's failure to submit such data an informality and to 
receive said data subsequently within a reasonable time as set by the Awarding Authority.  
 
 
Date______________________, 2025. 
 
 

___________________________________________________________________________________ 
(Name of General Bidder) 
 
 
By_________________________________________________________________________________ 
(Typed/Printed Name of Person & Title Signing Bid) 
 
 
By_________________________________________________________________________________ 
(Signed Name of Person & Title Signing Bid) 
 
___________________________________________________________________________________ 
(Business Address, City, State) 
 
___________________________________________________________________________________ 
 (Telephone Number) 
 
___________________________________________________________________________________ 
 (Facsimile Number and email address) 
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The following information is furnished by the Bidder for the information of the Department of Mental 
Health. 
 
Bidders Vendor Code / FEIN #         
Is Bidder a corporation? ____ If so, incorporated in what state?_____________________ 
President________________________________________________________________ 
Secretary or Clerk ________________________________________________________ 
Treasurer________________________________________________________________ 
If Bidder is a foreign corporation, is it registered to do business in Massachusetts?______ 
If Bidder is a foreign corporation and is selected, Bidder is required under M.G.L. c. 30, s. 39L to 
obtain from the Massachusetts Secretary of State, One Ashburton Place, 17th floor, a certificate stating 
that the corporation is registered to do business in Massachusetts, and to furnish said certificate to the 
awarding authority prior to the award. 
 
Is Bidder a general partnership or joint venture? _____ If so, name each partner or 
venturer_________________________________________________________________ 
Is Bidder a limited partnership? ______________________________________________ 
Is Bidder registered in Massachusetts? ____ If so, name each general partner __________ 
________________________________________________________________________ 
If Bidder is a foreign limited partnership and is selected, Bidder is required under M.G.L. c. 30, s. 39L 
to obtain from the Massachusetts Secretary of State, One Ashburton Place, 17th floor, a certificate 
stating that the partnership is registered to do business in Massachusetts, and to furnish said certificate 
to the awarding authority prior to the award. 
 
For each general partner or venturer that is a corporation, provide the following information (use 
additional sheets if necessary): 
Name of corporation ______________________________________________________ 
State of incorporation______________________________________________________ 
President________________________________________________________________ 
Secretary or Clerk ________________________________________________________ 
Treasurer________________________________________________________________ 
 
Name of corporation ______________________________________________________ 
State of incorporation______________________________________________________ 
President________________________________________________________________ 
Secretary or Clerk ________________________________________________________ 
Treasurer________________________________________________________________ 
 
Is Bidder an individual? ____________________________________________________  
Residence Address________________________________________________________ 
Name under which Bidder does business_______________________________________ 
________________________________________________________________________ 
Business Address_________________________________________________________ 
 
If selected Bidder is an individual doing business under a different name then Bidder must furnish 
evidence of any required DBA filing.   
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GENERAL BIDDER CHECKLIST 

 
This is not a contract document.  It is provided to help bidders avoid common mistakes that can result in the rejection 

of bids.  It does not modify the Contract Documents. 
***Please note that all BID documents must be uploaded into COMMBUYS*** 

To ensure that your bids are acceptable to the Department, and are not rejected due to errors or omissions, we are providing this 
Checklist for your convenience. It does not modify the Contract Documents. 

 
 1. Have you used the correct bid form provided in Attachment B (and Attachment C if applicable) to the Instructions to Bidders? 
 
 2. Have you properly identified the project, architect, etc., on your bid form? 
 
 3. Have you acknowledged receipt of the most current prevailing Wage Rates and/or Truck Rates which have been provided by 

the Awarding Authority? (Done by completing the bottom of Attachment A in this Part 1 packet.) 
 
 4. Are your bid amounts, as expressed in figures and words, consistent?   
  The amount expressed in words will control. 
 
 5. Have you acknowledged all addenda issued by placing the number of each addenda on the Bid Form and followed the 

instructions contained in each one? 
 
 6. If you are a General Bidder, have you responded to every alternate?  If you are a sub-bidder, have you responded to all of those 

alternates identified as applying to the filed sub-bid section you are bidding on?  
 
 7. If you are a general bidder or a sub-bidder affected by an alternate and an alternate price is requested and you estimate that there 

is no change in price, did you indicate by writing “no change”, “N/C”, or ”0” ? Failure to provide a price, no change, N/C or 0 
for an alternate by general bidders and sub-bidders when identified as part of a sub-bidders scope of work will result in rejection 
of your bid.  

 
 8. If you are a sub-bidder and the alternate does not affect your category of work, have you left the alternate blank or written “N/A” 

and only “N/A” ?  
 
 9. If you are a sub-bidder and the bid documents request that you supply the name of the firm(s) that will do certain work identified 

as sub-subcontract paragraph E work, have you completed the Paragraph E section. 
 
 10.  Have you added any information not called for, acknowledged an addendum that does not exist, or provided a price for an 

alternate not identified as part of your scope of work which can result in rejection of your bid? 
 
 11. Is your Bid Form SIGNED and dated? 
 
 
 12. BID DEPOSITS 
 
  a. Have you uploaded your Bid Deposit onto COMMBUYS and FEDExed your original bid bond to arrive 
    prior to the bid opening date? 
 
        b. Is your bid deposit, if in the form of a bid bond, issued from a bonding company licensed to do business in the  
   Commonwealth of Massachusetts?  Is it signed by the contractor and the bonding company?   
 
        c.   Is your bid deposit made payable to the Commonwealth of Massachusetts?  Bid deposits made payable to any  
         other entity may cause the bid to be rejected. 
 
        d.   Is your bid deposit five (5%) of the highest possible bid amount, considering all alternates being accepted in order? 
 
 13. If you are a General Contractor, have you included your current DCAMM Certificate of Eligibility and a completed, signed 

DCAMM Update Statement.    
 
 14. If you are a Sub-Contractor, have you included your current Certificate of Eligibility and a completed, signed DCAMM Update 

Statement? 
 
 15.   Are all of your bid materials uploaded into COMMBUYS exactly as provided in the Instructions to Bidders? 
 
 16. Your bid MUST be uploaded into COMMBUYS prior to the deadline!    
 
Rev. December 3, 2020 
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GENERAL BIDDER DOCUMENTS TO UPLOAD TO COMMBUYS CHECKLIST 
 
 
 
 1. GENERAL BID FORM (PART 1 Attachment B) 
 
 2. WAGE RATES ACKNOWLEDGEMENT (PART 1 ATTACHMENT A)  
  (Complete the bottom of Attachment A in this Part 1 packet.) 
 
 3. 5% BID BOND  
 
 4. GENERAL CONTRACTOR - DCAMM UPDATE STATEMENT 
 
 5. GENERAL CONTRACTOR - DCAMM CERTIFICATE OF ELIGIBILITY 
 
 6. GENERAL CONTRACTOR – CHPT. 30 MassDOT PREQUALIFICATION STATEMENT (NOT APPLICABLE) 



BID PACKAGE 

PART II 

Forms for Contract Execution 

Forms are for Reference Only 
To be used for contract award and execution 

• Executive Order 481
• Executive Order 504 (2 pages)
• Owner- Contractor Agreement
• 100 % Payment Bond
• 100 % Performance Bond
• Prompt Payment Discount
• Certificate of Corporate Vote
• Certificate· of Compliance with State Tax Laws and With Unemployment

Compensation Contribution Requirements
• Certificate of Compliance with Employment Eligibility Verification

Requirements (I-9)
• Request for Taxpayer Identification Number and Certification (W-9) (2 pages)
• Authorized Signatory Listing Form (choose 1 below and complete)

o Notarized Signature for Individual, Sole-Proprietor or Single Member LLC

o Signature for Corporation (C or S), Partnership, Trust/Estate, Limited Liability Company

• Electronic Funds Transfer Sign Up Form
• Insurance Document Required - Proof of Insurance amounts per Part 3 General Conditions of the 

Contract























COMMONWEALTH OF MASSACHUSETTS 
Prompt Pay Discount Form 

(Invoice discounts for receiving fast payments) 

Revised 3/9/07 
Bidder Name:      . 
Vendor Code (VCUST):       . 
Contract/RFR Number(s):    . 

Prompt Payment Discounts (PPD).  All contractors/vendors doing business with the Commonwealth must 
provide a Prompt Payment Discount (PPD) for receiving early payments unless the Contractor/vendor can 
provide compelling proof that providing a prompt pay discount would be unduly burdensome.  Contractors 
benefit from PPD by increased, usable cash flow as a result of fast and efficient payments for commodities 
or services rendered.  Contractors who agree to accept Electronic Funds Transfer (EFT) increase the prompt 
pay benefit by ensuring that funds are paid directly to their designated bank accounts, thus eliminating the 
delay of check clearance policies and traditional mail lead time.  Payments processed through the state 
accounting system (MMARS) can be tracked and verified through the Comptroller’s Vendor Web system 
using the Vendor/Customer Code assigned to you by a Commonwealth department.   

The Commonwealth benefits because contractors reduce the cost of products and services through the 
applied discount.  While Bidders/Contractors have flexibility in determining the actual % discount(s) offered 
to the Commonwealth, the discount(s) must be identified for 10, 15, 20 and/or 30 days for payment 
issuance in the column entitled “% Discount Off Proposed Price” below. The Commonwealth may use the 
prompt pay discounts submitted as a basis for selection and may negotiate discounts as deemed in the best 
interest of the Commonwealth.  The requirement to offer PPD discounts may be waived by the 
Commonwealth on a case-by-case basis if participation in the program would be unduly burdensome, 
provided the specific reason for the hardship is outlined below.  

All discounts offered will be taken in cases where the payment issue date is within the specified number 
of days listed below and in accordance with the Commonwealth’s Bill Paying Policy.  Payment days will be 
measured from the date goods are received and accepted / performance was completed OR the date an 
invoice is received by the Commonwealth, whichever is later to the date the payment is issued as an EFT 
(preferred method) or mailed by the State Treasurer.  The date of payment “issue” is the date a payment 
is considered “paid” not the date a payment is “received” by a Contractor. 

If internal Bidder/Contractor systems require an alternate method of measuring payment issue dates, the 
Bidder/Contractor must note the issues below or on an attached page if necessary to be considered by 
the PMT.  In cases where the Bidder/Contractor considers that offering a Prompt Payment Discount would 
be a hardship, the Bidder must clearly define the issues and reasons for said hardship.  Providing volume 
discounts or other discounts on prices is not considered a hardship, since the PPD provides the additional 
benefit of early cash flow for the Contractor. 

Enter the Prompt Payment Discount percentage (%) off the invoice payment, for each of the payment 
issue dates listed, if the payment is issued within the specified Payment Issue days. For example: 

5% - 10 Days 
4% - 15 Days 
3% - 20 Days 
2% - 30 Days 

If no discount is offered enter 0% 
Prompt Payment Discount % Payment Issue Date w/in 

 % 10 Days 
 % 15 Days 

 % 20 Days 

 % 30 Days 

The Contractor is unable to provide a prompt payment discount due to the following hardship:   

Contractor/Bidder Authorized Signature _________________________________   Date: ____________ 

Contractor/ Bidder Authorized Signatory Print Name and Title: __________________________________

https://massfinance.state.ma.us/VendorWeb/vendor.asp


Certificate of Corporate Vote DCAM 4/02  

CERTIFICATE OF CORPORATE VOTE  
 
 _______________________ 20 ____ 
 
I hereby certify that I am the ____ clerk, _____, assistant clerk, of  

___________________________________________ (the “Corporation”) and that at a  
 (Name of Corporation) 
duly authorized meeting of the Board of Directors of the Corporation held on 

 _____________________________ in ____________________ at which a quorum was  
 (Date)        (Location) 
present and voting it was voted to authorize _____________________________________ 
        (Name) 
______________________________________________ of the Corporation to execute
 (Officer Title) 
and deliver on behalf of the Corporation the following contract and to act as principal to 
execute bonds in connection therewith, which contract and bonds were presented to and 
made a part of the records of said meeting:  
 
Mass State Project No. ____________ 

Project Title: ______________________________________________________ 

I further certify that ______________________________ is the duly qualified and acting 
    (Name of Corporate Officer) 

       of the Corporation and that said vote has not been 
 (Officer Title) 
repealed, rescinded or amended.   
 
     _______________________________________ 
        Name  
 

________________________________________ 
        Date 
  
 
 
(CORPORATE SEAL) 
 
SUBSCRIBED AND SWORN TO THIS ____ DAY OF ________, 20____ BEFORE ME 
 
 ___________________________________ 
                                                                                                         Notary Public 

  My Commission Expires: _________ 







Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Services (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that
I am no longer subject to backup withholding, and

3. I am an U.S. person (including an U.S. resident alien).

4. I am currently a Commonwealth of Massachusetts’s state employee: (check one):  No____ Yes _____ If yes, in compliance with the State Ethics
Commission requirements.

Certification instructions:  You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return.  For real estate transactions, item 2 does not apply.  

 Sign 
 Here Authorized Signature ►            Date ► 

Purpose of Form 
A person who is required to file an information 
return with the IRS must get your correct 
taxpayer identification number (TIN) to report, for 
example, income paid to you, real estate 
transactions, mortgage interest you paid, 
acquisition or debt, or contributions you made to 
an IRA. 

   Use Form W-9 only if you are a U.S. person 
(including a resident alien), to give your correct 
TIN to the person requesting it (the requester) 
and , when applicable, to: 

1. Certify the TIN you are giving is correct (or
you are waiting for a number to be issued).

2. Certify you are not subject to backup
withholding 

If you are a foreign person, use the 
appropriate Form W-8.  See Pub 515, 
Withholding of Tax on Nonresident Aliens and 
Foreign Corporations. 

What is backup withholding? Persons making 
certain payments to you must withhold a 
designated percentage, currently 28% and pay to 
the IRS of such payments under certain 

conditions.  This is called “backup withholding.” 
Payments that may be subject to backup 
withholding include interest, dividends, broker and 
barter exchange transactions, rents, royalties, 
nonemployee pay, and certain payments from 
fishing boat operators.  Real estate transactions 
are not subject to backup withholding. 

   If you give the requester your correct TIN, make 
the proper certifications, and report all your 
taxable interest and dividends on your tax return, 
payments you receive will not be subject to 
backup withholding.  Payments you receive will 
be subject to backup withholding if: 

1. You do not furnish your TIN to the 
requester, or 

2. You do not certify your TIN when required
(see the Part II instructions on page 2 for 
details), or 

3. The IRS tells the requester that you furnished 
an incorrect TIN, or 

4. The IRS tells you that you are subject to 
backup withholding because you did not
report all your interest and dividends only), or 

5. You do not certify to the requester that you are 
not subject to backup withholding under 4 above 
(for reportable interest and dividend accounts 
opened after 1983 only). 

Certain payees and payments are exempt from 
backup withholding.  See the Part II instructions 
on page 2. 

Penalties 
Failure to furnish TIN.  If you fail to furnish your 
correct TIN to a requester, you are subject to a 
penalty of $50 for each such failure unless your 
failure is due to reasonable cause and not to 
willful neglect. 

Civil penalty for false information with respect 
to withholding.  If you make a false statement 
with no reasonable basis that results in no backup 
withholding, you are subject to a $500 penalty. 

Criminal penalty for falsifying information.  
Willfully falsifying certifications or affirmations 
may subject you to criminal penalties including 
fines and/or imprisonment. 

Misuse of TINs.  If the requester discloses or uses 
TINs in violation of Federal law, the requester may 
be subject to civil and criminal penalties. 

Form W-9
(Massachusetts Substitute W-9 Form) 
Rev. April 2009 

Request for Taxpayer 
Identification Number and Certification  

Completed form should be 
given to the department or 
the department you are 
currently doing busines with.

Name ( List legal name, if joint names, list first & circle the name of the person whose TIN you enter in Part I-See Specific Instruction on page 2) 

Business name, if different from above. (See Specific Instruction on page 2) 

Check the appropriate box:     □ Individual/Sole proprietor      □ Corporation     □ Partnership     □ Other ►-----------------------------------------------

Legal Address: number, street, and apt. or suite no. Remittance Address: if different from legal address number, street, and apt. or 
suite no. 

 City, state and ZIP code City, state and ZIP code 

Phone # (  )   Fax # (    )   Email address: 
   Part I    Taxpayer Identification Number (TIN) 

Enter your TIN in the appropriate box.  For individuals, this is your social 
security number (SSN).  However, for a resident alien, sole proprietor, or 
disregarded entity, see the Part I instruction on  
page 2.  For other entities, it is your employer identification number (EIN). If 
you do not have a number, see How to get a TIN on page 2. 

Note: If the account is in more than one name, see the chart on page 2 for 
guidelines on whose number to enter.

Vendors: 
Dunn and Bradstreet Universal Numbering System (DUNS)) 

Social security number 

���-��-���� 
OR 

Employer identification number 

��-������� 
DUNS 

��������� 
Part II    Certification 
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Specific Instructions 
Name.  If you are an individual, you must 
generally enter the name shown on your social 
security card.  However, if you have changed 
your last name, for instance, due to marriage 
without informing the Social Security 
Administration of the name change, enter your 
first name, the last name shown on your social 
security card, and your new last name. 

If the account is in joint names, list first and 
then circle the name of the person or entity 
whose number you enter in Part I of the form. 

Sole proprietor.  Enter your individual name 
as shown on your social security card on the 
“Name” line.  You may enter your business, 
trade, or “doing business as (DBA)” name on 
the “Business name” line. 

Limited liability company (LLC).  If you are a 
single-member LLC (including a foreign LLC 
with a domestic owner) that is disregarded as 
an entity separate from its owner under 
Treasury regulations section 301.7701-3, enter 
the owner’s name on the “Name” line.  Enter 
the LLC’s name on the “Business name” line. 

Caution:  A disregarded domestic entity that 
has a foreign owner must use the appropriate 
Form W-8. 

Other entities.  Enter your business name as 
shown on required Federal tax documents on 
the “Name” line.  This name should match the 
name shown on the charter or other legal 
document creating the entity.  You may enter 
any business, trade, or DBA name on the 
“Business name” line. 

Part I    - Taxpayer Identification 
Number (TIN) 

Enter your TIN in the appropriate 
box. 
 If you are a resident alien and you do not 
have and are not eligible to get an SSN, your 
TIN is your IRS individual taxpayer 
identification number (ITIN).  Enter it in the 
social security number box.  If you do not have 
an ITIN, see How to get a TIN below. 

If you are a sole proprietor and you have an 
EIN, you may enter either your SSN or EIN.  
However, the IRS prefers that you use your 
SSN. 

If you are an LLC that is disregarded as an 
entity separate from its owner (see Limited 
liability company (LLC) above), and are 
owned by an individual, enter your SSN (or 
“pre-LLC” EIN, if desired).  If the owner of a 
disregarded LLC is a corporation, partnership, 
etc., enter the owner’s EIN. 

Note:  See the chart on this page for further 
clarification of name and TIN combinations. 

How to get a TIN.  If you do not have a
TIN, apply for one immediately.  To apply for an 
SSN, get Form SS-5, Application for a Social 
Security Card, from your local Social Security 
Administration office. Get Form W-7, Application 
for IRS Individual Taxpayer Identification Number, 
to apply for an ITIN or Form SS-4, Application for 
Employer Identification Number, to apply for an 
EIN.  You can get Forms W-7 and SS-4 from the 
IRS by calling 1-800-TAX-FORM (1-800-829-
3676) or from the IRS’s Internet Web Site 
www.irs.gov. 

If you do not have a TIN, write “Applied For” in 
the space for the TIN, sign and date the form, and 
give it to the requester.  For interest and dividend 
payments, and certain payments made with 
respect to readily tradable instruments, generally 
you will have 60 days to get a TIN and give it to 
the requester before you are subject to backup 
withholding on payments.  

The 60-day rule does not apply to other types of 
payments.  You will be subject to backup 
withholding on all such payments until you 
provide your TIN to the requester.  

Note:  Writing “Applied For” means that you have 
already applied for a TIN or that you intend to 
apply for one soon. 

Part II    - Certification 
To establish to the paying agent that your TIN is 
correct or you are a U.S. person, or resident 
alien, sign Form W-9.     

For a joint account, only the person whole TIN is 
shown in Part I should sign (when required). 

Real estate transactions. You must sign the 
certification.  You may cross out item 2 of the 
certification. 

Dunn and Bradstreet Universal Numbering 
System (DUNS) number requirement –    
The United States Office of Management and 
Budget (OMB) requires all vendors that receive 
federal grant funds have their DUNS number 
recorded with and subsequently reported to the 
granting agency.  If a contractor has multiple 
DUNS numbers the contractor should provide the 
primary number listed with the Federal 
government’s Central Contractor Registration 
(CCR) at /www.ccr.gov .  Any entity that does not 
have a DUNS number can apply for one on-line 
at http://www.dnb.com under the DNB D-U-N 
Number Tab. 

Privacy Act Notice 
Section 6109 of the Internal Revenue Code 
requires you to give your correct TIN to persons 
who must file information returns with the IRS to  
report interest, dividends, and certain other 
income paid to you, mortgage interest you paid, 
the acquisition or abandonment of secured 
property, cancellation of debt, or contributions 
you made to an IRA or MSA.  The IRS uses the 
numbers for identification purposes and to help 
verify the accuracy of your tax return.  The IRS 
may also provide this information to the 
Department of Justice for civil and criminal 
litigation, and to cities, states, and the District of 
Columbia to carry out their tax laws       

 You must provide your TIN whether or not you 
are required to file a tax return.  Payers must 
generally withhold a designated percentage, 
currently 28% of taxable interest, dividend, and 
certain other payments to a payee who does not 
give a TIN to a payer.  Certain penalties may also 
apply. 

For this type of account: Give name and SSN of: 
1. Individual 
2. Two or more 

individuals (joint
account) 

3. Custodian account of
a minor (Uniform Gift 
to Minors Act) 

4.  a.  The usual   
revocable savings 
trust (grantor is 
also trustee) 

b. So-called trust
account that is not
a legal or valid 
trust under state 
law 

5. Sole proprietorship 

 

The individual 
The actual owner of the 
account or, if combined 
funds, the first 
individual on the 
account 1
The minor 2 

The grantor-trustee 1 

The actual owner 1 

The owner 3 

For this type of account: Give name and EIN of: 

6. Sole proprietorship 
7. A valid trust, estate, or 

pension trust
8. Corporate 
9. Association, club,

religious, charitable, 
educational, or other
tax-exempt organization 

10. Partnership 
11. A broker or registered

nominee 
12. Account with the

Department of
Agriculture in the name
of a public entity (such
as a state or local
government, school
district, or prison) that
receives agricultural
program payments

The owner 3 

Legal entity 4 

The corporation 
The organization 

The partnership 
The broker or nominee 

The public entity 

1 List first and circle the name of the person whose 
number you furnish.  If only one person on a joint 
account has an SSN, that person’s number must be 
furnished. 
2 Circle the minor’s name and furnish the minor’s SSN. 
3 You must show your individual name, but you may 
also enter your business or “DBA” name.  You may 
use either your SSN or EIN (if you have one). 
4
.  List first and circle the name of the legal trust, estate, 

or pension trust.  (Do not furnish the TIN of the 
personal representative or trustee unless the legal 
entity itself is not designated in the account title.)   

Note: If no name is circled when more than one name 
is listed, the number will be considered to be that of 
the first name listed. 

If you have questions on completing this form, 
please contact the Office of the State Comptroller.  
(617) 973-2468.  

Upon completion of this form, please 
send it to the Commonwealth of 
Massachusetts Department you are 
doing business with. 

Page 2 

What Name and Number to Give the 
Requester

http://www.irs.gov/
http://www.ccr.gov/
http://www.dnb.com/


Commonwealth of Massachusetts 
CONTRACTOR AUTHORIZED SIGNATORY FORM 

This form is jointly issued and published by the Office of the Comptroller (CTR) and the Operational Services Division (OSD) as the default form for all Commonwealth 
Departments when another form is not prescribed by regulation or policy.   

Page 1 of 1 

Notarized Signature for Individual, Sole-Proprietor or Single Member LLC 
(must match Form W-9 tax classification) 

Contractor Legal Name Contractor Vendor/Customer Code 
(if available, not the Taxpayer Identification Number) 

INSTRUCTIONS: Any Contractor, sole-proprietor, or an individual, must provide a notarized signature of the authorized person 
who can sign contracts and other legally binding documents related to the contract on the Contractor’s behalf. 

For privacy purposes DO NOT ATTACH any documentation containing personal information, such as bank account numbers, social 
security numbers, driver’s licenses, home addresses, social security cards or any other personally identifiable information that you do 
not want released as part of a public record. The Commonwealth reserves the right to publish the names and titles of authorized 
signatories of contractors. 

Signature (ink on paper) 
Contractor Signature as it will appear on contract or other documents (Complete only in presence of notary) 

Print Signatory’s full legal name Title 

Certificate of Acknowledgement of Notary Public 
Before me, the undersigned notary public, the above named individual proved to me through satisfactory 
evidence of identification, to be the person whose name is signed above and acknowledged to me that  
(he)/(she) signed for its stated purpose. 

Print Notary Name Notary Signature (ink on paper) 

Date My commission expires on 

AFFIX NOTARY SEAL/STAMP 

A copy of this document must be attached to the “record copy” of a contract filed with the department. 



Commonwealth of Massachusetts 
CONTRACTOR AUTHORIZED SIGNATORY LISTING 

This form is jointly issued and published by the Office of the Comptroller (CTR) and the Operational Services Division (OSD) as the default form for all Commonwealth 
Departments when another form is not prescribed by regulation or policy.   

Page 1 of 1 

Signature for Corporation (C or S), Partnership, Trust/Estate, Limited Liability Company  
(must match Form W-9 tax classification) 

Contractor Legal Name Contractor Vendor/Customer Code 
(if available, not the Taxpayer Identification Number or Social Security Number) 

INSTRUCTIONS: Any Contractor (other than a sole-proprietor or an individual contractor) must provide a listing of individuals who 
are authorized as legal representatives of the Contractor who can sign contracts and other legally binding documents related to the 
contract on the Contractor’s behalf. In addition to this listing, any state department may require additional proof of authority to sign 
contracts on behalf of the Contractor, or proof of authenticity of signature (a notarized signature that the Department can use to verify 
that the signature and date that appear on the Contract or other legal document was actually made by the Contractor’s authorized 
signatory, and not by a representative, designee or other individual.) 

For privacy purposes DO NOT ATTACH any documentation containing personal information, such as bank account numbers, social 
security numbers, driver’s licenses, home addresses, social security cards or any other personally identifiable information that you do 
not want released as part of a public record. The Commonwealth reserves the right to publish the names and titles of authorized 
signatories of contractors. 

There are three types of electronic signatures that will be accepted on this form: 1) Traditional “wet signature” (ink on paper); 2) 
Electronic signature that is either: a. hand drawn using a mouse or finger if working from a touch screen device; or b. An 
upload picture of the signatory’s hand drawn signature; 3) Electronic signature affixed using a digital tool such as Adobe 
Sign or DocuSign. Typed text of a name not generated by a digital tool, computer generated cursive, or an electronic symbol are not 
acceptable forms of electronic signature.  

Authorized 
Signatory Name 

Signature (Signature
as it will appear on contract 

or other documents) 

Title Phone 
Number 

Email Address 

Acceptance of any payment under a Contract or Grant shall operate as a waiver of any defense by the Contractor challenging 
the existence of a valid Contract due to an alleged lack of actual authority to execute the document by the signatory. 

I certify that I am a responsible authorized officer of the Contractor and as an authorized officer of the Contractor I certify that the 
names of the individuals identified on this listing are current as of the date of execution and that these individuals are authorized to   
sign contracts and other legally binding documents related to contracts with the Commonwealth of Massachusetts on behalf of the 
Contractor. I understand and agree that the Contractor has a duty to ensure that this listing is immediately updated and communicated 
to any state department with which the Contractor does business whenever the authorized signatories above retire, are otherwise 
terminated from the Contractor’s employ, have their responsibilities changed resulting in their no longer being authorized to sign 
contracts with the Commonwealth or whenever new signatories are designated. 

Please note you cannot self-certify your own signature as a single signer listed above. 

Signature Date 

Print Name Phone Number 

Title Email Address 

A copy of this listing must be attached to the “record copy” of a contract filed with the department. 



PART I: REASON FOR SUBMISSION – See Instructions on Page 2 

  New Enrollment   Change Enrollment  Cancel Enrollment  Document Included:  Voided Check  Bank Letter 

PART II: ACCOUNT HOLDER INFORMATION- See Instructions on Page 2 
Account Holder Legal Name:   DBA Name: 

Street Address:   City: State: Zip Code: 

 Account Holder Tax Identification Number (9 digits EIN or SSN) EIN: SSN: 

PART III: FINANCIAL INSTITUTION INFORMATION- See Instructions on Page 2 
Financial Institution Name: 

Routing Number (only nine digits): Account Number: Account Type (Checking or Saving): 

IF YOU ARE MODIFYING BANKING INFORMATION, YOU MUST INCLUDE YOUR OLD BANK INFORMATION OR YOUR 
REQUEST WILL BE RETURNED 
Old Financial Institution Name: 

Old Routing Number (only 9 digits): Old Account Number: Old Account Type(Checking or Saving): 

PART IV: VENDOR/CUSTOMER CONTACT INFORMATION: This is the person we will contact for any questions regarding this 
EFT – See Instructions on Page 2 
Contact Person’s Name: Contact Person’s Title: 

Contact Person’s Phone: Contact Person’s Email Address: 

PART V: AUTHORIZATION- See Instructions on Page 2 
 
By signing below, I hereby certify that the account(s) indicated on this form is under my direct control and access; therefore, I authorize the 
State Treasurer as fiscal agent for the Commonwealth of Massachusetts to initiate, change, or cancel credit entries to the account(s) as 
indicated on this form. For ACH debits consistent with the International ACH Transaction (IAT) rules check one: 

� I affirm that payments authorized b y  t h i s  a g r e e m e n t  are not to an account that is subject to being transferred to a
foreign bank account. 

� I affirm that payments authorized b y  t h i s  a g r e e m e n t  are to an account that is subject to being transferred to a
foreign bank account. 

This authority is to remain in full force and effect until the Office of Comptroller (CTR) has received written notification from either me or an 
authorized officer of the organization of the account's termination in such time and in such a manner as to afford CTR a reasonable opportunity to 
act upon it. 

Account Holder must sign and mail this EFT form and include a confirmation of account information on bank letterhead or a void check and 
mail to the Commonwealth Department you are doing business with.  

Account Holder Authorized Signature: Print Name: 

Title 

Date: 

COMMONWEALTH OF MASSACHUSETTS
OFFICE OF THE COMPTROLLER 

Electronic Funds Transfer (EFT) Authorization Agreement  
Complete this form to enroll, modify, or terminate an existing in electronic funds transfer (EFT) agreement with 

the Commonwealth of Massachusetts Departments. 



PART VI: VERIFICATION FROM THE COMMONWEALTH DEPARTMENT – See Instructions on Page 2 

I hereby certify the Vendor/Customer is an authorized signatory and verified by internal records and verbal confirmation initiated by our department. 

VCC/VCM Document ID: Three letter Department Code: 

Signature:________________________________________________ 

Print Name:____________________________________________ 

Title:__________________________________ 

Phone #_______________________________ 
Date:______________________ 

INSTRUCTIONS FOR COMPLETING THE EFT AUTHORIZATION AGREEMENT             

All EFT requests are subject to a 5 (five) day pre-certification period in which all accounts are verified by the qualifying financial institution before any direct deposits are   
made. 
PART I: REASON FOR SUBMISSION 
Indicate your reason for completing this form by checking the appropriate box: New EFT enrollment, a change to your EFT 
enrollment account information, or cancellation of your EFT enrollment. 

PART II: ACCOUNT HOLDER INFORMATION 
• Account Holder Name: Enter the accounts holder legal name (individual or business name), as reported
• to the Internal  Revenue Service (IRS).
• DBA Name: Enter the DBA name if applicable.
• Street Address: Enter the account holder’s street address.
• Enter the account holder’s city, state, and zip code.
• Account Holder Tax Identification Number: Enter the tax identification number as reported to the IRS. If the business is a group,

organization or corporation, provide the Federal employer identification number (EIN). If enrolling as an individual provide your Social
Security Number.

PART III: FINANCIAL INSTITUTION INFORMATION 
• Financial Institution Name: Enter your Financial Institution’s name (this is the name of the bank or qualifying depository
• that will receive the funds).

o NOTE: The account name to which EFT payments will be paid is to the name submitted on Part II of this form.
• Routing Number: Enter the bank or financial institutional nine-digit routing number, including applicable leading zeros.
• Account Number: Enter the account holder’s account number with the financial institution, including applicable leading zeros.
• Account Type: Enter the account type (Checking or Saving).
• If account holder is changing the banking information, you must provide OLD banking information.
• Old Financial Institution Name: Enter your Financial Institution’s name (this is the name of the bank or

qualifying depository that will receive the funds).
• Old Routing Number: Enter the Old bank or financial institutional nine-digit routing number, including applicable leading zeros.
• Old Account Number: Enter the Old account holder’s account number with the financial institution, including applicable leading zeros.
• Account Type: Enter the Old account type (Checking or Saving).

o NOTE: Supporting bank documents must be in the account holder legal name only.
• If you do not submit this information, your EFT authorization agreement will be returned without further processing.

PART IV: CONTACT INFORMATION 
• Enter the name and title of a contact person who can answer questions about the information submitted on this EFT form.
• Enter the contact person’s telephone number.  Enter the contact person’s e-mail address.

PART V: AUTHORIZATION 
• By your signature on this form, you are certifying that the account is drawn in the Name of an Individual, or the Legal Business Name of

the person or entity who has sole control of the account to which EFT deposits are made.
• The EFT authorization form must be signed and dated by the same account holder name in Part II and include a title and telephone

number.
• Mail this form with the original signature in black or blue ink (no facsimile signatures can be accepted) to the Commonwealth

Department that you doing business with.

PART VI: VERIFICATION FROM THE COMMONWEALTH DEPARTMENT 
By your signature on this form, you are certifying that authentication of the vendor/customer’s authorized signatory was conducted by review 
of the Contractor Signatory Authorization Form (CASL) or by another internal verification process, and additional verification was conducted 
to confirm banking or address change request. Departments should have multiple known vendor contacts to confirm any registration change.    
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BID PACKAGE 

PART III 

GENERAL CONDITIONS OF THE CONTRACT 

CHAPTER 149 



COMMONWEALTH OF MASSACHUSETTS 
STANDARD VERTICAL CONSTRUCTION CONTRACT 

For Projects Subject to M.G.L. c. 149, §§ 44A-F 

GENERAL CONDITIONS OF THE CONTRACT 
TABLE OF CONTENTS 

ARTICLE I: DEFINITION OF TERMS 6 
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ARTICLE I 
DEFINITION OF TERMS 

 
Other terms, abbreviations and references are defined as they appear herein. Words and 
abbreviations that are not defined in the Contract Documents but which have recognized 
technical or trade meanings are used in accordance with those meanings. 
 
The following words shall have the following meanings as used in this Contract: 
 
Approval (or Approved): An approval in writing signed by the authorized signatory of the 
Awarding Authority.  

Awarding Authority: The public agency awarding and administering this Contract 
identified as the Awarding Authority in the Contract. Where the Awarding Authority is an 
agency of the Commonwealth, references to the Awarding Authority shall also include the 
Commonwealth and its agencies. 

Building Code: All applicable rules and regulations to which the Awarding Authority is 
subject and which are contained or referenced in the code authorized by M.G.L. c. 143, § 93 
et seq., including all amendments thereto. 

Certificate of Substantial Completion: A certificate signed by the Designer and the 
Awarding Authority pursuant to the requirements of Article VI of these General Conditions, 
indicating that the Awarding Authority has determined that (1) the Work has been completed 
in accordance with the Contract Documents, except for Punch List items, (2) certificates of 
inspection, testing and/or approval (including a certificate of occupancy under the Building 
Code), operating permits for any mechanical apparatus which may be required to permit full 
use and occupancy of the Work by its intended users (which in a Subcontractor's case may 
include the Contractor) have been delivered to the Awarding Authority, (3) any applicable 
written warranties, operating instructions and related materials have been delivered to the 
Awarding Authority, and (4) the Work may be used for its intended purpose without 
substantial inconvenience or interference.   

Change Order: (1) A written order not requiring the consent of the Contractor, signed by an 
authorized representative of the Awarding Authority and designated as a Change Order, 
directing the Contractor to make changes in the Work within the general scope of the 
Contract, or (2) any written  order from an authorized representative of the Awarding 
Authority that causes any change in the Work, provided that the Contractor has given the 
Awarding Authority written notice stating the date, circumstances, and source of the order 
and that the Contractor regards the order as a Change Order. 

Change Order Request: Contractor’s written request for a Change Order submitted in 
accordance with the requirements of Article VII of these General Conditions.  

Contract: The Owner - Contractor Agreement executed between the Awarding Authority 
and the Contractor. 

Contract Documents: The documents listed in Article 6 of the Contract. 

Contract Modification: Any alteration of the Contract Documents accomplished by a 
written agreement properly executed by the parties to this Contract. 
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Contract Price: The Contract Price stated in Article 3 of the Contract which constitutes full 
compensation to the Contractor for everything to be performed and furnished in connection 
with the Work and for all damages arising out of the performance of the Work for which the 
Contractor is responsible, and constitutes the maximum compensation regardless of any 
difficulty incurred by the Contractor in connection with the Work or in consequence of any 
suspension or discontinuance of the Work. 

Contractor: The person, corporation or other entity identified in the first page of the 
Contract as the “Contractor”.  

DCAMM: The Division of Capital Asset Management and Maintenance of the 
Commonwealth of Massachusetts. Where DCAMM is an agency of the Commonwealth, 
references to DCAMM shall also include the Commonwealth and its agencies.  

Designer: The architect or engineer identified as the Designer in Article 1 of the Contract.   

Drawings: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the 
Work, generally including elevations, sections, details, schedules, and diagrams. 

Final Acceptance: The written determination by the Awarding Authority that the Work has 
been 100% completed, except for the Contractor's indemnification obligations, warranty 
obligations, obligations to continue to maintain insurance coverage for the time periods 
provided in the Contract Documents, and any other obligations which are intended to survive 
Final Acceptance and/or the termination of the Contract.   

General Bid: The completed bid form submitted by the Contractor in accordance with the 
requirements of M.G.L. c. 149.    

Laws: All applicable statutes, regulations, ordinances, codes, laws, orders, decrees, 
approvals, certificates and requirements of governmental and quasi-governmental authorities.  

Notice to Proceed: The written notice provided by the Awarding Authority to the Contractor 
which authorizes the Contractor to commence the Work as of a date specified therein, from 
which date the time of completion specified in Article 2 of the Contract is measured.   

Or equal (or words of like import): Equal in the opinion of the Awarding Authority 
determined pursuant to the provisions of M.G.L. c.30, § 39M and the provisions of these 
General Conditions. 

Owner: The Commonwealth of Massachusetts or political subdivision thereof, authority, or 
other instrumentality that will own the Work.   

Product Data: Illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams and other information furnished by the Contractor or its Subcontractors and suppliers 
to illustrate materials or equipment for some portion of the Work. Product data also include any 
such information or instructions produced by the manufacturer or distributor of such materials 
or equipment and made readily available by said manufacturer or distributor. 

Progress Schedule: The progress schedule submitted by the Contractor Approved by the 
Awarding Authority in accordance with the Contract Documents. 
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Project: The Project is the total construction of which the Work performed under the 
Contract Documents may be the whole or a part and which may include construction by the 
Owner or by separate contractors. 

Punch List: A list of items determined by the Awarding Authority to be minor incomplete or 
unsatisfactory work items that do not materially impair the usefulness of the Work for its 
intended purpose.  

Resident Engineer: The on-Site representative of the Awarding Authority. 

Samples: Physical examples, that illustrate materials, equipment, or workmanship and 
establish standards by which the Work will be judged. 

Schedule of Values: The schedule Approved by the Awarding Authority pursuant to Article 
VIII of these General Conditions which allocates the Contract Price to the various portions of 
the Work and is used as a basis for payments to the Contractor. 

Shop Drawings: Drawings, diagrams, details, schedules, and other data specially prepared 
for the Work by the Contractor or a Subcontractor, sub-Subcontractor, manufacturer, 
supplier, or distributor to illustrate a portion of the Work. 

Site: The land and, if any, building(s) or space within any such building(s) on which or in 
which the Contractor is to perform the Work. 

Specifications: The portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards, and workmanship for 
the Work and performance of related services, including, without limitation, supplementary 
general conditions. 

Subcontractor: Person or entity with whom the Contractor contracts in accordance with this 
Contract in order to perform the Work, except as otherwise specifically provided or required 
herein or by Law. 

Substantial Completion: For work subject to M.G.L. c. 30,  §  39K, "substantial 
completion" means that the value of the Work remaining to be done is, in the estimate of the 
Awarding Authority, less than one percent of the adjusted contract price and shall occur 
when (1) the Contractor fully completes the Work or substantially completes the Work, or (2) 
the Contractor substantially completes the work and the Awarding Authority takes 
possession for occupancy, whichever occurs first.  For work subject to M.G.L. c. 30,  § 39G 
"substantial completion" shall mean that the work required by the Contract has been fully 
completed, completed except for work having a Contract Price of less than one percent of the 
then adjusted total Contract Price, or substantially all of the Work has been completed and 
opened to public use except for minor incomplete or unsatisfactory work items that do not 
materially impair the usefulness of the Work.  

Superintendent: The licensed construction supervisor who is an employee of the Contractor 
designated to be in full-time attendance at the Site throughout the prosecution and progress of 
the Work and who shall have complete authority to act for the Contractor.  

User Agency: The department, county, commission, board, agency or other instrumentality 
of the Commonwealth of Massachusetts or political subdivision thereof which operates, or 
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which will operate, the facility at which the Work is undertaken or which comprises the 
completed Work.   

Work: The Work consists of all the work identified in the Contract Documents, including, 
without limitation, as defined in Article 1 of the Contract and Article II, Section 2 of these 
General Conditions. The Work comprises the completed construction required by the 
Contract Documents and includes all labor, tools, materials supplies, equipment, permits and 
approvals, paperwork, calculations, submittals, and certificates necessary to develop, 
construct, and complete the Work in accordance with all Laws and all construction and other 
services required to be supervised, overseen, performed, or furnished by the Contractor or 
that the Contract Documents require the Contractor to cause to be supervised, overseen, 
performed or furnished. 

ARTICLE II 
                  EXECUTION OF THE CONTRACT, SCOPE OF WORK, 

INTERPRETATION OF CONTRACT DOCUMENTS 
 
1. Execution. 

The execution of the Contract by the Contractor is a representation that the Contractor has 
visited the Site, has become familiar with local conditions under which the Work is to be 
performed and has correlated personal observations at the Site with requirements of the 
Contract Documents. 
 
2.  Scope of Work. 

The Work comprises the completed construction required by the Contract Documents and 
includes all labor, tools, materials, supplies, equipment, permits, approvals, paperwork, 
calculations, submittals, and certificates necessary to develop, construct and complete the 
Work in accordance with all Laws, and all construction and other services required to be 
supervised, overseen, performed or furnished by Contractor or that the Contract Documents 
require the Contractor to cause to be supervised, overseen, performed or furnished. The 
Contractor shall provide and perform for the Contract Price all of the duties and obligations 
set forth in the Contract Documents.    
 
3.   Interpretation.  

A. The Drawings and Specifications and other Contract Documents are to be considered 
together and are intended to be mutually complementary, so that any work shown on the 
Drawings though not specified in the Specifications, and any work specified in the 
Specifications though not shown on the Drawings, is to be executed by the Contractor as 
a part of this Contract. Should a conflict occur in or between or among any parts of the 
Contract Documents that are entitled to equal preference, the better quality or greater 
quantity shall govern, unless the Awarding Authority directs otherwise. Figured 
dimensions shall take precedence over scaled dimensions.  

B. All things that in the opinion of the Designer may be reasonably inferred from the 
Drawings, Specifications and other Contract Documents are to be executed by the 
Contractor. The Designer shall determine whether the detail Drawings conform to the 
general Drawings and Contract Documents, except as may be otherwise determined by 
the Awarding Authority.   
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C. The tables of contents, titles, headings and marginal notes or sub-scripts contained herein 
are solely to facilitate references, are not intended to be construed as provisions of the 
Contract, and in no way affect the interpretation of the provisions to which they refer.  

D. Where reference is made in the Contract Documents to publications, standards, or codes 
issued by associations or societies, such reference shall be interpreted to mean the current 
edition of such publications, standards, or codes, including revisions in effect on the date 
of the issuance of the public notice inviting bids or proposals for the Work, 
notwithstanding any reference to a particular date. The foregoing sentence shall not apply 
to the dates, if any, specified with respect to insurance policy endorsement forms.  

E. In case of any conflict among the Contract Documents, unless the context clearly 
otherwise requires, the Contract Documents shall be construed according to the following 
priorities: 

First Priority:      Contract Modifications and Change Orders 
Second Priority:  Contract, as amended  
Third Priority:     General Conditions of the Contract, as amended 
Fourth Priority:   Drawings, as amended  -- schedules take precedence over 

enlarged detail Drawings, and enlarged detail Drawings take 
precedence over reduced scale Drawings; figured dimensions 
shall prevail over scale. 

Fifth Priority:      Specifications, as amended 

F. The Contractor shall refer to all of the Drawings, and to all of the sections of the 
Specifications, and shall perform all work reasonably inferable therefrom as being 
necessary to produce the indicated results.  Neither the Awarding Authority nor the 
Designer assumes any liability arising out of jurisdictional issues raised or claims 
advanced by Subcontractors, trade organizations or other interested parties based on the 
arrangement or manner of subdivision of the content of the Specifications and Drawings.  
In the event of any claim arising out of any duplication, conflict, inconsistency or 
discrepancy within the Specifications or on the Drawings as to the allocation of the Work 
among the Subcontractors the Contractor shall be solely responsible for resolving the 
claim and shall be responsible for ensuring that all of the Work is completed, regardless 
of where it appears in the Specifications or on the Drawings. 

 
4.  Distribution of Work.  

The distribution of the Work is intended to be described under the appropriate trades and, 
except for filed sub-bid work, may be redistributed, except as directed herein or as required 
by any applicable Laws, provided that such redistribution shall cause no controversy among 
the trades and no delay in the progress of the Work and is in the best interests of the Project. 
   

ARTICLE III 
CONTROL OF WORK / ADMINISTRATION OF THE CONTRACT 

 
1. Designer. 

Notwithstanding anything to the contrary expressed or implied in this Contract, any of the 
powers, rights, and duties of the Designer may be exercised by the Awarding Authority, 
provided that the Awarding Authority shall be under no obligation to do so. The Awarding 
Authority may rely on the Designer for the performance and exercise of its rights and 
obligations hereunder and shall be presumed to so rely on the Designer in the absence of an 
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explicit written assumption by the Awarding Authority of any such rights and obligations, 
except that any Approval required to be obtained from the Awarding Authority hereunder 
shall not be valid without the signature of the Awarding Authority.  The Awarding Authority 
may explicitly overrule in writing any action, determination or decision of the Designer 
should the Awarding Authority choose to do so, except to the extent that the same would 
violate applicable Law. Subject to the foregoing, the Designer shall be responsible for the 
general administration of the Contract and shall perform the duties and exercise the rights 
herein conferred on the Designer. Except as otherwise specifically provided herein, the 
Designer shall decide all questions which may arise as to the conduct, quantity, quality, 
equality, acceptability, fitness, and rate of progress of the several kinds of work and materials 
to be performed and furnished under this Contract, and shall decide all questions which may 
arise as to the interpretation of the Drawings and Specifications and as to the fulfillment of 
this Contract on the part of the Contractor. In the case of the death, resignation, inability or 
refusal of the Designer to act, or the termination of his or her or its employment, the 
Awarding Authority may appoint another person to act as Designer for the purposes of this 
Contract. The Awarding Authority shall give written notice to the Contractor of any such 
appointment.     

 
2.   Right of Access to Work.   

The Awarding Authority, the User Agency and the Designer (and persons designated by 
them) may for any purpose enter upon the Work, the Site, and premises used by the 
Contractor, and the Contractor shall provide safe facilities therefor. Other contractors of the 
Awarding Authority may also enter upon the same for the purposes which may be required 
by their contracts or work. Any differences or conflicts which may arise between the 
Contractor and other contractors of the Awarding Authority with respect to their work shall 
be initially resolved by the Designer. 
 
3.  Inspection No Waiver. 

No inspection by the Awarding Authority or the Designer or employees or agents of either of 
them, and no order, measurement, certificate, approval, payment order, payment, acceptance 
or any other action or inaction of any of them, shall operate as a waiver by the Awarding 
Authority of any provision of this Contract.   
 
 

ARTICLE IV 
GENERAL PERFORMANCE OBLIGATIONS OF THE CONTRACTOR 

 
The Contractor shall complete for the Contract Price all Work in a proper, thorough, and 
workmanlike manner in accordance with the Contract Documents. Without limiting the 
foregoing and without limiting the Contractor's obligations under any other provision of the 
Contract Documents, the Contractor shall for the Contract Price perform the following 
general obligations:  
 
1.   Review of Contract Documents and Field Conditions.   

A. Before commencing the Work, the Contractor shall carefully study the Contract 
Documents and carefully compare all Specifications, Drawings, figures, dimensions, 
lines, marks, scales, directions of the Designer and Awarding Authority, and any other 
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information provided by the Awarding Authority and shall at once report to the Designer 
and Awarding Authority any questions, errors, inconsistencies, or omissions.  

B. Before commencing the Work, the Contractor shall take field measurements and verify 
field conditions and shall carefully compare such field measurements and conditions and 
other information known to the Contractor with the Contract Documents and shall at once 
report to the Designer and Awarding Authority any questions, errors, inconsistencies, or 
omissions. 

 
2.  Supervision and Construction Procedures; Coordination; Cutting, and Patching. 

A. The Contractor shall supervise and direct the Work, using the Contractor's best skill and 
attention.  The Contractor shall be solely responsible for, and shall have control over, 
construction means, methods, techniques, sequences and procedures, and shall be 
responsible for coordinating all portions of the Work under the Contract. 

B. The Contractor shall be responsible for the proper fitting of all Work and the coordination 
of the operations of all trades, Subcontractors, and materialmen engaged in the Work. The 
Contractor shall guarantee to each of its Subcontractors all dimensions which they may 
require for the fitting of their Work to all surrounding Work. 

C. All necessary cutting, coring, drilling, grouting, and patching required to fit together the 
several parts of the Work shall be done by the Contractor, except as may be specifically 
noted otherwise under any particular filed sub-bid section of the Specifications. 

D. The Contractor shall be responsible to the Awarding Authority for the acts and omissions 
of the Contractor's employees, agents and Subcontractors, and their agents and respective 
contractors’ employees, and other persons performing portions of the Work or supplying 
materials therefor. 

E. The Contractor shall be responsible for the inspection of portions of the Work already 
performed under this Contract to determine that such portions are completed in accordance 
with industry standards of good workmanship and the Contract Documents and in proper 
condition to receive subsequent Work. 

F. The Contractor shall employ a registered land surveyor to perform any engineering 
required for establishing grades, lines, levels, dimensions, layouts, and reference points for 
the trades. The Contractor shall be responsible for maintaining benchmarks and other 
survey marks and shall replace any benchmarks or survey marks that may have become 
disturbed or destroyed. The Contractor shall verify the materials shown on the Drawings 
before laying out the Work and shall be responsible for any error resulting from its failure 
to exercise this precaution. 

G. Unless otherwise required by the Contract Documents, or directed in writing by the 
Designer or the Awarding Authority, Work shall be performed during regular working 
hours, which, unless prescribed otherwise by applicable Law, shall be 7:00 a.m. to 5:00 
p.m.. If the Contractor desires to carry on the Work outside of regular working hours or on 
Saturdays, Sundays, or Massachusetts or federal holidays, then the Contractor shall provide 
at least forty-eight (48) hours’ notice to the Awarding Authority and Designer to allow 
satisfactory arrangements to be made for inspecting Work in progress and shall bear the 
costs of such inspection. The Awarding Authority at its election shall be entitled either to 
issue a credit Change Order to cover such cost or to withhold such cost from any further 
payments due the Contractor and/or to receive a payment from the Contractor of the 
amount of such cost. 
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H. Work performed outside of regular working hours set forth above without the consent or 
knowledge of the Designer and/or the Awarding Authority shall be subject to additional 
inspection and testing as directed by the Designer. The cost of this inspection and testing 
shall be borne by the Contractor whether the Work is found to be acceptable or not. The 
Awarding Authority at its election shall be entitled either to issue a credit Change Order to 
cover such cost or to withhold such cost from any further payments due the Contractor 
and/or to receive a payment from the Contractor of the amount of such cost.  

 
3.  Superintendent. 

A. The Contractor shall employ a Superintendent whose appointment shall be subject to the 
Approval of the Awarding Authority.  The Superintendent shall be in attendance at the Site 
full-time during the performance of the Work.  The Superintendent shall represent the 
Contractor.  Communications given to and from the Superintendent shall be deemed given to 
and from the Contractor.  Important communications shall be confirmed in writing. Other 
communications shall be similarly confirmed upon written request in each case. The 
Superintendent shall attend each job meeting. The Superintendent shall be responsible for 
coordinating all of the Work of the Contractor and the Subcontractors. 

B. The Superintendent shall be a competent employee regularly employed by the Contractor. 
The Superintendent shall be licensed in accordance with the Building Code and shall have 
satisfactorily performed similar duties on previous construction projects similar in type, 
complexity and scale to the Project.  The Superintendent's resume shall be submitted to the 
Awarding Authority prior to commencement of construction together with such other 
information as the Awarding Authority may reasonably require in order to determine whether 
or not to Approve of his or her appointment. Any change in the Superintendent shall 
require the prior written consent of the Awarding Authority. The Contractor shall 
establish an emergency telephone line by which the Awarding Authority, the Designer, or 
their respective agents may contact the Superintendent during non-working hours. 
 
 

4.  Labor. 

A. The Contractor shall employ only competent workers on the Project. The Contractor shall 
enforce strict discipline and good order among the Contractor's employees and other 
persons carrying out the Work.  The Contractor shall certify and ensure that all employees 
to be employed at the Site will have successfully completed a course in construction safety 
and health approved by the United States Occupational Safety and Health Administration 
that is at least ten (10) hours in duration at the time the employee begins work and the 
Contractor and each of its Subcontractors and others working on the Project shall furnish 
documentation of successful completion of said course by employees working with the first 
certified payroll report for each employee.  The Contractor shall not permit employment of 
unfit persons or persons not skilled in tasks assigned to them. Whenever the Designer shall 
notify the Contractor in writing that any worker is, in the Designer's opinion, incompetent, 
unfaithful, disorderly, or otherwise unsatisfactory, such employee shall be discharged from 
the Work and shall not again be employed on the Project except with the written consent of 
the Designer.  

B. The Contractor shall employ a sufficient number of workers and shall ensure that all its 
Subcontractors employ a sufficient number of workers to carry on the Work with all 
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proper speed in accordance with Laws, the requirements of the Contract Documents, and 
the Progress Schedule.      

C. The Contractor shall procure materials from such sources and shall manage its own 
forces and the forces of its Subcontractors and any sub-Subcontractors in such a manner 
as will result in harmonious labor relations on the Site. If union and nonunion workers are 
employed to perform any part of the Work, the Contractor shall establish and maintain 
separate entrances to the Site for the use of union and nonunion workers. The Contractor 
shall cause persons to be employed in the Work who will work in harmony with others so 
employed. Should the Work be stopped or materially delayed in the Awarding 
Authority's reasonable judgment due to a labor dispute, the Awarding Authority shall 
have the right to require the Contractor to employ substitutes acceptable to the Awarding 
Authority.   

 
5.  Notices and Permits.  

A. The Contractor at its sole cost shall take out and pay for all approvals, permits, 
certificates and licenses required by Laws, pay all charges and fees, and pay for (or cause 
the appropriate Subcontractor to pay for) all utilities required for the proper execution of 
the Work.  

B. The Contractor shall comply with all Laws and shall give all notices required thereby.   

C. Except as otherwise specified in this Contract, it is not the Contractor's responsibility to 
ascertain that the Contract Documents are in accordance with applicable Laws. However, if 
the Contractor observes that portions of the Contract Documents are at variance with the 
requirements of Laws, the Contractor shall promptly notify the Designer and Awarding 
Authority in writing, and necessary changes shall be accomplished by an appropriate 
Contract Modification. 

D. If the Contractor performs Work knowing it to be contrary to Laws without giving such 
notice to the Designer and Awarding Authority, the Contractor shall bear full  
 
 
 
responsibility for such Work and all costs attributable thereto, including, without limitation, 
corrections to the Work.  
 

6.  Lines, Marks etc.  

The Contractor shall furnish batter boards and stakes and shall cause to be placed and 
maintained thereon so as to be easily read, such lines, marks and directions relating to the 
Work as the Designer shall from time to time direct. The Designer shall establish base lines 
and benchmarks on the Drawings for the locations of the Work but all other lines and grades 
shall be determined by the Contractor. 

 
7.  Excavation. 

The Contractor shall prevent by sheeting and shoring or bracing, if necessary, any caving or 
bulging of the sides of any excavation made by the Contractor, leaving sheeting and shoring 
in place, or if any is removed, filling solid the spaces left thereby. 

 
8.  Dewatering/Hoisting/Staging.  
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The Contractor shall provide pumping, drainage, and disposal of all water and other flows so 
that no puddle, nuisance, or damage will be caused by water or flooding. The Contractor 
shall provide all hoisting equipment and machinery required for the proper execution of the 
Work. The Contractor shall provide all exterior and interior staging required to be over eight 
feet in height, except as may be otherwise provided in the Contract Documents.  
 
9.  Corrections to the Work; Inspection No Bar to Subsequent Corrections.  

The inspection of the Work by the Designer, the Awarding Authority or their respective 
consultants shall not relieve the Contractor of its responsibilities to fulfill the Contract 
obligations. Defective work may be rejected by the Designer, the Awarding Authority, or their 
respective designated consultants, whether or not such work and/or materials have been 
previously overlooked or misjudged by the Designer, the Awarding Authority, or their 
respective consultants and accepted for payment. If the Work or any part thereof shall be found 
defective at any time before the Final Acceptance of the whole Work, the Contractor shall 
forthwith cease the performance of any defective work in progress and, whether or not such 
work is still in progress, shall forthwith correct such defect in a manner satisfactory to the 
Designer, the Awarding Authority, or their respective designated consultants. If any material 
brought upon the Site for use in the Work, or selected for the same, is rejected by the Designer, 
the Awarding Authority, or their respective consultants as unsuitable or not in conformity with 
the Contract Documents, or as damaged by casualty or deteriorated due to improper storage at 
the Site or to any other factor, the Contractor shall forthwith remove such materials from the 
Site. The Contractor shall pay for the cost of making good all work or property of other 
contractors or of the Owner destroyed or damaged by such removal or replacement; repair, 
finish and immediately make good any injury, defect, omission or mistake in the Work as 
soon as it is discovered; and complete and leave the Work in perfect condition.  
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10.  Sanitary Facilities. 

A. The Contractor shall provide and maintain sanitary facilities for all persons employed on 
the Work, beginning with the first worker at the Site. Said facilities shall meet the 
following requirements unless otherwise specified in the Specifications.  

B. There shall be no fewer facilities than the number required by applicable Laws.   

C. Facilities shall be kept in a clean sanitary condition at all times and shall be adequately 
screened to be inaccessible to flies.    

(Note: If existing sanitary facilities at the Site are to be used by the Contractor, this 
requirement will be modified accordingly in the Specifications.) 

 
11. Temporary Offices.  

A. Except as otherwise specified in the Contract Documents, the Contractor shall erect the 
following temporary offices near the Site as directed by the Designer and adequately 
furnish and maintain them in a clean, orderly condition:    

(1) A Contractor's field office at which Contractor's authorized representative shall be 
present at all times while work is in progress.  Instructions, notices, and other 
communications delivered there by the Designer or the Awarding Authority shall be 
deemed delivered to the Contractor.  

(2) The Contractor shall provide a separate conference room space with a conference 
table and chairs sufficient to accommodate 12 persons at one time.  

B. The Contractor shall relocate the Resident Engineer's trailer, as well as services 
connected with said trailer, at no additional cost to the Owner if the need for relocation 
arises as determined by the Designer.  

 
12. Contract Documents and Samples at the Site.  

A reasonable number of sets of Contract Documents will be furnished to the Contractor by 
the Awarding Authority immediately after signing of the Contract, one of which shall be 
maintained at the Site for reference by authorized representatives of the Awarding Authority. 
The Contractor shall maintain at the Site for the use and information of the Awarding 
Authority one record copy of the Drawings, Specifications, addenda, Change Orders, 
Approved Shop Drawings, Product Data, Samples, updated Progress Schedule, and all other 
submittals, all in good order and marked currently to record changes and selections made 
during construction. These shall be available to the Designer and the Awarding Authority and 
shall be delivered to the Designer for submittal to the Awarding Authority upon completion of 
the Work. The Drawings, Specifications, and other documents prepared by the Designer and 
copies thereof furnished to the Contractor are for use solely with respect to this Project. The 
Contractor shall not permit their release to other parties except as may be necessary in dealing 
with governmental authorities in the ordinary course of permitting and constructing the Project. 
Further, they are not to be used by the Contractor or any Subcontractor or supplier on other 
projects without the specific written consent of the Awarding Authority and the Designer.  

 
 

13. Telephones, Data Lines, and Wi-Fi.  
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The Contractor shall provide and maintain separate individual telephone, data and wi-fi 
service and pay for all calls, data service, and wi-fi service relating to the Work. Service and 
equipment shall meet the requirements, if any, of the Contract Documents and shall include 
provisions for incoming and outgoing calls and continually available wi-fi: (1) in the 
Contractor's field office for the use of its authorized agents and (2) in the Resident Engineer's 
office for the use of the Designer and authorized agents of the Owner. 

 
14. Health, Safety, and Accident Prevention 

A. In performing the Work, the Contractor shall: 

(1) Ensure that no laborer or mechanic shall be required to work in surroundings or under 
working conditions which are unsanitary, hazardous, or dangerous to his/her health 
and/or safety as determined under construction safety and health standards 
promulgated by the U.S. Secretary of Labor by regulation; 

(2) Protect the lives, health, and safety of other persons; and 

(3) Prevent damage to property, materials, supplies, and equipment.   

B. For these purposes, the Contractor shall: 

(1) Comply with 84 Stat. 1590, the "Occupational Safety and Health Act of 1970" 
(OSHA) and with regulations and standards issued by the U.S. Secretary of Labor at 
29 CFR Part 1926; and 

(2) Comply with the trench safety law set forth in M.G.L. c. 82A and regulations 
promulgated by the Departments of Public Safety and Occupational Safety  in 520 
CMR 14.00 et. seq., which require at a minimum that: 1) all excavators obtain a 
permit for all trenches as defined; 2) all excavators must provide protections when 
trenches are unattended; and 3) authorizes fines for violations; the Contractor shall 
execute a “Trench Application and Permit” form included in Appendix C with the 
execution of this Contract. 

(3) Include the terms of this Article IV.14 in every Subcontractor contract so that such 
terms will be binding on each Subcontractor. 

(4) Designate by written notice to the Awarding Authority a responsible member of its 
organization at the Site whose duties shall include ensuring safety, implementation of 
Contractor’s safety plan referenced below and preventing accidents. 

C. The Contractor shall maintain an accurate record of exposure data on all accidents 
incident to the Work resulting in death, traumatic injury, occupational disease, or damage 
to property, materials, supplies, or equipment, and shall report this data in the manner 
prescribed by 29 CFR Part 1904. Without limiting the foregoing, the Contractor shall 
submit to the Awarding Authority without delay verbal and written reports of all 
accidents involving bodily injury or property damage arising in connection with the 
Work. 

D. In any emergency affecting the safety of persons or property the Contractor shall 
immediately act in the exercise of reasonable judgment to prevent threatened damage, 
injury, or loss. The Contractor shall immediately notify the Awarding Authority of such 
emergency. 

E. The Contractor shall be responsible for its Subcontractors’ compliance with the 
provisions of this Article IV.14.  
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F. Before commencing any portion of the Work on Site, the Contractor shall submit a 
written Project-specific plan for implementing this Article IV.14. The plan shall include 
an analysis of the significant hazards to life, limb and property inherent in the 
performance of the Work and a plan for controlling these hazards.  

G. Without limiting the foregoing provisions of this Article IV.14, the Contractor shall 
comply with all health and safety Laws applicable to the Work.  Without limitation: 

(1) If the Contractor uses, stores or encounters toxic or hazardous substances it shall 
comply with M.G.L. c. 111F, § 2, the "Right to Know" law and regulations 
promulgated by the Department of Public Health, 105 CMR 670, the Department of 
Environmental Protection, 310 CMR 33, and the Department of Labor and Workforce 
Development, 441 CMR 21; and shall post a “workplace notice” obtainable from the 
Department of Labor and Workforce Development. 

(2) The Contractor shall comply with the Federal Resource Conservation and Recovery 
Act, the Federal Comprehensive Environmental Response, Compensation and 
Liability Act, M.G.L. c. 21C, M.G. L. c. 21E, and any other Laws affecting toxic or 
hazardous materials, solid, special or hazardous waste.   Should the Contractor 
discover unforeseen materials subject to the aforementioned hazardous materials laws 
at the Site, the Contractor shall immediately comply with any and all requirements for 
dealing with such materials and notify all required governmental authorities and the 
Awarding Authority of such discovery.   

(3) The Contractor shall be responsible for the location of all utilities in connection with 
the Work. Without limiting the foregoing, the Contractor shall comply with Dig-Safe 
Laws.  Dig-Safe is the Utility Underground Plant Damage Prevention System, 331 
Montvale Road, Woburn, MA, 01801, 1-888-344-7233. The Contractor shall notify 
Dig-Safe of contemplated excavation, demolition, or explosive work in public or 
private ways, and in any utility company right of way or easement, by certified mail, 
with a copy to Department of Environmental Protection . This notice shall be given at 
least 72 hours prior to the work, but not more than sixty days before the work is to be 
done. Such notice shall state the name of the street or the route number of the way 
and shall include an accurate description of the location and nature of the proposed 
work. Dig-Safe is required to respond to the notice within 72 hours of receipt by 
designating the location of pipes, mains, wires or conduits at the Site. The Contractor 
shall not commence work until Dig-Safe has responded.  The work shall be 
performed in such manner and with reasonable precautions taken to avoid damage to 
utilities under the surface at the work location. The Contractor shall provide the 
Superintendent with current Dig-Safe regulations, and a copy of M.G.L. c. 82, § 40. 
Any costs related to the services performed by Dig-Safe shall be borne by the 
Contractor. 

(4) The Contractor shall comply with M.G.L. c. 149, § 129A, relative to shoring and 
bracing of trenches. 

H. Without limiting the Contractor’s responsibilities described above, the Contractor shall 
take all reasonable precautions for the safety of, and the prevention of injury or damage 
to (i) all agents and employees and contractors on the Work and all other persons who 
may be affected thereby including the general public, (ii) all the Work and all materials 
and equipment to be incorporated therein, whether in storage on or off the Site, under the 
care custody or control of the Contractor or any of its Subcontractors or any contractors 
directly or indirectly contracting through any of them, and (iii) other property at the Site 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 18 of 107



or adjacent thereto, including but not limited to trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of the Work. The Contractor shall promptly remedy all damage or loss to any 
such property caused in whole or in part by the Contractor, any Subcontractor, or anyone 
directly or indirectly contracted or employed by any of them or by anyone for whose acts 
any of them may be liable.  Without limiting the foregoing, the Contractor shall: 

(1) post and maintain adequate danger signs and other warnings against hazards;  

(2) promulgate safety regulations and give appropriate notices to the Awarding Authority 
and users of adjacent utilities and property;   

(3) ensure the adequate strength and safety of all scaffolding, staging and hoisting 
equipment, temporary shoring, bracing and tying;  

(4) protect adjoining private or public property; 

(5) provide barricades, temporary fences, and covered walkways required by prudent 
construction practices, Laws and/or the Contract Documents; 

(6) furnish approved hard hats and other personal protective equipment, furnish approved 
first aid supplies, furnish the name of the first aid attendant, and maintain a posted list 
of emergency facilities; 

(7) provide proper means of access to property where the existing access is cut off by the 
Contractor; 

(8) maintain from the beginning of any darkness or twilight through the whole of every 
night sufficient lights on or near any obstruction so as to guard and protect travelers 
from injury from such obstruction; 

(9) maintain adequate security at the Site so as not to expose the Work and surrounding 
property to vandalism or malicious mischief;   

(10)provide adequate fire protection procedures during the use of cutting torches, welding 
equipment, plumbers' torches and other flame and spark producing apparatus;  

(11)take prompt action to correct any dangerous or hazardous conditions.  

I. The Contractor shall not use or store explosives in the performance of the Work unless 
the Contractor first obtains the Awarding Authority's prior written specific Approval. If 
the Awarding Authority Approves the use or storage of explosives during the 
performance of the Work, the Contractor shall first comply with all Laws and obtain all 
permits, approvals, and certificates required in connection with the same and shall 
exercise best efforts, including but not limited to the employment and supervision of 
properly qualified personnel, to prevent damage, injuries, and accidents involving said 
explosives.    

J. The Contractor shall not permit cutting or welding in or immediately adjacent to existing 
property of the Owner, Awarding Authority or of anyone else without the Awarding 
Authority's prior Approval in each instance. 

  
15. Debris and Chemical Waste. 

A. The Contractor shall not permit the accumulation of interior or exterior debris. The 
Contractor shall keep the Work area clean at all times. Without limitation, garbage shall be 
removed daily. 
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B. The Contractor shall properly classify and remove debris and waste from the Site and 
transport and dispose of it, all in accordance with Laws, employing a qualified and properly 
licensed transporter, at any landfill, disposal or recycling facility licensed under applicable 
Laws, including without limitation, hazardous materials Laws. The Contractor shall make 
all arrangements and give and obtain all notices, communications, documentation, permits, 
certificates, and approvals necessary for said disposal from the owner or officials in charge 
of such landfills, disposal or recycling facilities. The Contractor shall bear all fees and costs 
in connection with such classification, removal, transportation, disposal and storage. The 
Contractor shall not permit any storage of debris or waste except in accordance with Laws.   

C. The Contractor shall not permit any open fire on the Site. 

D. Chemical waste shall be stored in corrosion resistant containers, removed from the Site, and 
disposed of not less frequently than monthly unless more frequently required by Laws, 
including without limitation hazardous materials laws, or by the Contract Documents. 
Disposal of chemical waste shall be performed in accordance with requirements of the U.S. 
Environmental Protection Agency and the Massachusetts Department of Environmental 
Protection. Fueling and lubricating of vehicles and equipment shall be conducted in a manner 
that affords the maximum protection against spills and evaporation.  Lubricants shall be 
disposed of in accordance with procedures meeting all applicable Laws. The Contractor shall 
immediately notify the Designer and Awarding Authority of any hazardous materials release 
large enough to require reporting under applicable Laws. The Contractor shall be responsible 
for immediately cleaning up in accordance with Laws any oil or hazardous materials releases 
resulting from its operations. Any costs incurred in cleaning up any such releases shall be 
borne by the Contractor. 

 
16. Weather Protection (M.G.L. c. 149, §§ 44F(1) and 44G).   

The Contractor shall furnish and install "weather protection," which means temporary protection of 
that Work adversely affected by moisture, wind and cold. Weather protection shall be achieved in 
accordance with the Specifications, and at a minimum shall include  covering, enclosing and/or 
heating working areas such that a minimum temperature of 40 degrees Fahrenheit (or higher 
temperature, if so stated in the Specifications) is maintained at the working surface during the 
months of November through March in order to permit construction to be carried on during such 
period in accordance with the Progress Schedule. After the building or portion thereof is 
completely enclosed by either permanent construction or substantial temporary materials having a 
resistance comparable to the specified permanent construction, the Contractor shall provide heat in 
accordance with the Specifications; if the Specifications do not specify a temperature range for this 
phase, the Contractor shall provide heat of not less than 55 degrees F. nor more than 75 degrees F. 
The foregoing provisions do not supersede any specific requirements for methods of construction, 
curing of materials and the like. Such weather protection shall be consistent with the Progress 
Schedule, shall permit the continuous progress of the Work necessary to maintain an orderly and 
efficient sequence of construction operations, shall include one thermometer for every two-
thousand (2,000) square feet of floor space or fraction thereof (or as otherwise stated in the 
Specifications), shall be subject to the Approval of the Awarding Authority, and shall meet such 
additional requirements as may be specified by the Awarding Authority and by the Contract 
Documents.  
 
17. Furnishings and Equipment.  
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When, in the opinion of the Designer, any portion of the Work is in a reasonable condition to 
receive fittings, furniture, or other property of the Owner not covered by this Contract, the 
Contractor shall allow the Awarding Authority to bring such fittings, furniture, and/or other 
property into such portions of the Work and shall provide all reasonable facilities and 
protection thereof. No such occupancy shall be construed as interfering with the provisions 
relating to time of completion, or as constituting an acceptance of the whole or any part of 
the Work. Any furniture or fittings so installed shall be placed in the Work at the risk of the 
Awarding Authority except that the Contractor shall be liable for damages or losses to such 
furniture or fittings to the extent such damages or losses arise in whole or in part from the 
negligence or intentional misconduct of Contractor, Subcontractors, their agents and/or 
employees, or anyone for whose acts Contractor is responsible.   

 
18. Form for Subcontract.  

The Contractor when subcontracting with sub-bidders filed pursuant to M.G.L. c. 149, § 44F 
shall use the form for subcontract in M.G.L. c. 149, § 44F(4)(c). The Contractor shall not 
interpret paragraph 3 of the statutory form of subcontract to require such sub-bidders to 
provide insurance with limits higher than the limits that are required by Article XIV of these 
General Conditions, assuming that the term “Contractor” therein refers to the sub-bidder and 
that the term “Contract Price” refers to the sub-bidder’s price stated in paragraph 1 of the 
statutory form of subcontract.    
 
19. Sales Tax Exemption and Other Taxes.  

All building materials and supplies as well as the rental charges for construction vehicles, 
equipment and machinery rented exclusively for use on the Site, or while being used 
exclusively for the transportation of materials for the Work are entitled to an exemption from 
sales taxes under M.G.L. c. 64H, § 6(f). The Contractor shall take all action required to 
obtain the benefit of such sales tax exemption. The Contractor shall bear the cost of any sales 
taxes that Contractor incurs in connection with the Work and the Awarding Authority shall 
not reimburse the Contractor for any such taxes. The exemption number assigned to the 
Contractor as an exempt purchaser shall be provided to the Contractor by the Awarding 
Authority upon the written request of the Contractor.  
 
20. Final Cleaning.  

At the completion of the Work, the Contractor shall remove all waste materials, rubbish, tools, 
equipment, machinery and surplus materials, and professionally clean all sight-exposed 
surfaces so that the Work is clean and ready for occupancy. Subsequent to installation of User 
Agency furniture, telephones, and equipment, the Contractor shall provide such additional 
cleaning as may be necessary to remove any soil resulting from installation of such furniture, 
telephones and equipment. The Contractor shall comply with the detailed final cleaning 
requirements of the Specifications; in the event of any conflict  
 
between the Specifications and this Section specifically with respect to cleaning at or after the 
completion of the Work, the Specifications shall apply.   
 
21. Maintenance Data.  

Subject to such additional requirements as may be provided in the Contract Documents, the 
Contractor shall compile four complete and identical binders of operating and maintenance 
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data for the entire Work, which shall include, at a minimum for all equipment and systems 
installed, complete operation and maintenance programs, including but not limited to operation 
and maintenance (O&M) manuals, records of any and all maintenance performed (whether by 
the Contractor or Subcontractors) between equipment installation and Final Acceptance, all as 
may be further detailed in the Specifications. The Contractor shall submit record maintenance 
data to the Designer for approval, shall submit approved maintenance data to the Awarding 
Authority, and shall instruct and train the User Agency's personnel in proper inspection and 
maintenance procedures in accordance with the training plan developed and Approved in 
accordance with the Specifications. If requested by the Awarding Authority, the Contractor 
shall also submit information on equipment and systems installed as the Work is performed in 
a format acceptable to the Awarding Authority, which shall be compatible for entry in the 
Capital Asset Management Information System (CAMIS), as may be further detailed in the 
Specifications.      
 
22. Closeout Procedures.  

The Contractor shall take all actions and submit all items required for the issuance of the 
Certificate of Substantial Completion and Final Acceptance as specified in the Contract 
Documents.   
 
23. Risk of Loss. 

The Contractor shall bear all risk of loss to the Work during the term of the Contract except for 
any portion of the Work as to which the Certificate of Substantial Completion has been issued 
pursuant to Article VI of these General Conditions of the Contract. Nothing herein shall limit 
the Contractor's responsibilities under Article IX or XV of these General Conditions of the 
Contract.   
 
24. LEED Requirements. 

Contractor understands that, pursuant to Executive Order No. 484, all new construction and 
renovation projects over 20,000 square feet must, at a minimum, meet a Massachusetts 
LEED Plus building standard, and that smaller projects must meet the minimum energy 
performance standards for advanced buildings established by the Commonwealth of 
Massachusetts Sustainable Design Roundtable.  Furthermore, Contractor understands that the 
Massachusetts LEED Plus standard or a higher LEED standard applies to all projects 
overseen by DCAMM, as well as all projects built on state land for use by state 
agencies.  Contractor must document compliance with this executive order and Project LEED 
certification standards as described in the Specifications.  
 
 
25. Electronic Project Management System. 

If so requested by the Awarding Authority, the Contractor and Subcontractors shall be 
required to use the Awarding Authority’s electronic web-based project management 
information system as a repository for Project correspondence, documentation, budgeting, 
and scheduling, and all submittals and processes under this Contract, as directed by the 
Awarding Authority.  
 
26. Drugs/Alcohol. 
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The Contractor shall direct that all persons coming onto the Site are free of drugs and 
alcohol. The Contractor shall dismiss from the Project any individual employed by the 
Contractor or any Subcontractor or suppliers who is found by the Contractor, the Awarding 
Authority, or the User Agency to be in violation of this provision or in any other way 
incompetent, guilty of misconduct, or detrimental to the Project.  
 

ARTICLE V 
MATERIALS AND EQUIPMENT 

 
1.  Materials Generally. 

A. Unless otherwise specifically provided in the Contract Documents, the Contractor shall 
provide and pay for materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for proper 
execution and completion of the Work, whether temporary or permanent and whether or 
not incorporated or to be incorporated in the Work. 

B. Materials and equipment to be installed as part of the Work (both or either of which are 
hereinafter referred to as "materials") shall be new, unused, of recent manufacture, 
assembled, and used in accordance with the best construction practices. The Contractor 
shall inform himself as to, and shall comply with, the provisions of M.G.L. c. 7, § 23A, 
as amended, and shall abide by the same and all applicable rules, regulations and orders 
made thereunder in relation to the purchase of supplies and materials in the execution of 
the Work, including the provisions of M.G.L. c.7, § 22, paragraph 17 which provides that 
there be "a preference in the purchase of supplies and materials, other considerations 
being equal, in favor, first, of supplies and materials manufactured and sold within the 
Commonwealth, and, second, of supplies and materials manufactured and sold elsewhere 
within the United States." 

 
2.  Shop Drawings, Product Data, and Samples.  

A. The Contractor shall furnish to the Designer all Samples of the materials to be used in the 
execution of the Work as required by the Contract Documents. The Contractor shall 
furnish to the Designer in a timely manner all coordination Drawings, shop details, Shop 
Drawings, and setting diagrams which may be necessary for acquiring and installing 
materials. These shall be reviewed as required by the Designer. Unless otherwise 
specified by the Awarding Authority, the Contractor shall provide a minimum of four (4) 
copies when submitting for final approval by the Designer, one of which shall be returned 
to the Contractor, one to the Resident Engineer, one to the Awarding Authority and one 
filed with the Designer. The inspection and approval by the Designer of Shop Drawings 
and setting diagrams shall be general and shall in no way relieve the Contractor from 
responsibility for proper fitting, coordinating, construction, and construction sequencing. 
The Contractor shall furnish to the Designer such information and vouchers relative to 
the Work, the materials therefor, and the persons employed thereon, as the Designer shall 
from time to time request.  

B. Shop Drawings, Product Data, Samples, and similar submittals are not Contract 
Documents.  The purpose of their submission is to demonstrate for those portions of the 
Work for which submittals are required the way the Contractor proposes to conform to the 
information given and the design concept expressed in the Contract Documents.  
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C. The Contractor shall review, approve, and submit to the Designer, Shop Drawings, 
Product Data, Samples and similar submittals required by the Contract Documents with 
reasonable promptness and in such sequence as to cause no delay in the Work or in the 
activities of the Awarding Authority or of separate contractors. Submittals made by the 
Contractor which are not required by the Contract Documents or which do not comply 
with the Contract Documents may be returned without action. The Contractor's attention 
is directed to the provisions of Section 4 of this Article V and to the Specifications. 

D. The Contractor shall prepare and keep current for the Designer's approval a schedule of 
submittals which is coordinated with the Progress Schedule and allows the Designer 
reasonable time to review submittals. 

E. The Contractor shall perform no portion of the Work requiring submittal and review of 
Shop Drawings, Product Data, Samples or similar submittals until the respective submittal 
has been approved by the Designer. Such Work shall be in accordance with approved 
submittals. 

F. By submitting Shop Drawings, Product Data, Samples and similar submittals, the 
Contractor represents that the Contractor has determined and verified materials, field 
measurements, and field construction criteria related thereto and has checked and 
coordinated the information contained within such submittals with the requirements of the 
Work and of the Contract Documents. 

G. The Contractor shall not be relieved of responsibility for deviations from requirements of the 
Contract Documents by the Designer's approval of Shop Drawings, Product Data, Samples or 
similar submittals unless the Contractor has specifically informed the Designer in writing of 
such deviation at the time of submittal and the Awarding Authority has given explicit written 
approval to the specific deviation. The Contractor shall not be relieved of responsibility for 
errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals by the 
Designer's or the Awarding Authority's actions. 

H. The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, 
Product Data, Samples or similar submittals, to revisions other than those requested by the 
Designer on previous submittals. 

I. Informational submittals upon which the Designer is not expected to take responsive action 
may be so identified in the Contract Documents. 

J. When professional certification of performance criteria of materials, systems or equipment 
is required by the Contract Documents, such certification must be stamped by a registered 
Massachusetts professional in the discipline required. The Designer shall be entitled to rely 
upon the accuracy and completeness of such calculations and certifications. 

K. Materials furnished or used or employed under the Contract must be equal in quality to 
the Samples furnished and be satisfactory to the Designer. 

 
3.  Tests. 

A. Any material to be used in the Work may be tested or inspected at any time by the 
Designer with the prior Approval of the Awarding Authority and may be rejected if it 
fails to comply with specified tests. The Awarding Authority shall pay for all testing of 
specified material, except as provided herein. If the Contractor requests permission to use 
a material that was not specified, then the Contractor shall pay for such testing. The cost 
of testing of materials that fail the testing criteria shall be borne by the Contractor 
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B. The Contractor shall notify the Designer and the Awarding Authority of the proposed 
sources of materials in time to permit all required testing and inspection before the 
material is needed for incorporation into the Work. The Contractor shall have no claim 
arising from Contractor's failure to designate the proposed source or to order the material 
in time for adequate testing and inspection. Necessary arrangements shall be made to 
permit the Designer to make factory, shop or other inspection of materials or equipment 
ordered for the Work in process of manufacture or fabrication, or in storage elsewhere 
than the Site.  

 
4.  "Or Equal" Submissions. 

A. Where products or materials are prescribed by manufacturer name, trade name, or catalog 
reference, the words "or Approved equal" shall be understood to follow. An item shall be 
considered equal to the item so named or described if in the opinion of the Awarding 
Authority (a) it is at least equal in quality, durability, appearance, strength and design, (b) 
it performs at least equally the function imposed in the general design for the Work, and 
(c) it conforms substantially, even with deviations, to the detailed requirements for the 
items as indicated by the Specifications. Any changes in the Work made necessary to 
accommodate products or materials substituted as an "or equal” shall be at the expense of 
the Contractor. "Approved equal" shall mean an item with respect to which the Awarding 
Authority shall have issued a written statement to the Contractor to the effect that the 
item is, in the Awarding Authority's opinion, equal within the meaning of this paragraph 
to that prescribed in the Contract Documents.  

B. The Contractor shall be responsible for providing the Designer with any information and 
test results that the Designer reasonably requires to determine whether or not a material is 
equal to a material named or described in the Contract Documents. 

C. Whenever the Contractor submits a material for Approval as a substitute for a material 
named or described in the Contract Documents, such submission shall be made at least one 
hundred twenty (120) days prior to the date the materials will be used in the Work. In no 
event shall the Contractor maintain a claim for delays based upon the Designer's review of 
such substituted materials if the Contractor has failed to comply with the one hundred 
twenty (120) day submission requirement. 

D. The Contractor shall save the written calculations, pricing information, and other data 
that the Contractor used to calculate the General Bid (the "Bid Pricing Materials") for at 
least six years after the Awarding Authority makes final payment under this Contract. No 
increase in the Contract Price shall be allowed for any material later found to have been 
improperly rejected as not being equal unless the Contractor can show persuasive 
evidence that the rejection increased the Contractor's costs over those provided for in the 
Bid Pricing Materials, net of all savings the Contractor obtained by substituting other "or-
equal" items. Without limiting the foregoing, if the Awarding Authority rejects a 
proposed substitution on the basis that the item is not equal and if after the Contractor 
complies with the appeal procedures required by law, DCAMM regulation, and by the 
Contract Documents, the appropriate authority finds that the proposed substitution was 
equal, the Contract Price may be increased only to the extent that: 

(1) the item that the Contract Documents specifically require costs more than the item 
later approved as equal;  

(2) the Bid Pricing Materials prove that the Contractor calculated its bid using the cost of 
the item later found as equal;  
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(3) any increase is reduced by any cost that the Contractor would have incurred for 
structural or mechanical changes necessary to accommodate the substitute item;  

(4) the Contractor shall not be entitled to any adjustment for overhead and profit;  

(5) any increase must exceed the aggregate amount that the Contractor saved using 
products or materials that the Awarding Authority approved as equal under this 
Contract.  

In calculating the Contractor's aggregate saving under the preceding clause (5), the 
Contractor shall provide the Awarding Authority with the Bid Pricing Materials and a 
calculation based on the Bid Pricing Materials that compare the price (stated in the Bid 
Pricing Materials) of each item replaced with an "or equal" item, with the cost of the 
approved equal item, specifically describes all costs that Contractor would have incurred 
making structural or mechanical changes to include within the Work the item later found 
to have been improperly rejected and copies of all plans, specifications, shop drawings, 
and other design documents that the Awarding Authority deems necessary or desirable.   

 
5.  Delivery and Storage of Materials; Inspection. 

A. Materials and equipment shall be progressively delivered to the Site so that there will be 
neither delay in the progress of the Work nor an undue accumulation of materials that are 
not to be used within a reasonable time and so that their security, quality, and fitness of 
the materials for the Work is preserved.   

B. Materials stored off Site shall be insured and stored at the expense of the Contractor so as 
to guarantee the preservation of their security, quality and fitness for the Work. Without 
derogating from the Contractor's responsibilities in the previous sentence, when 
necessary to avoid deterioration or damage, material (on or off Site) shall be placed on 
wooden platforms or other hard clean surfaces and not on the ground and shall be 
properly protected. 

C. The Contractor shall obtain prior written Approval for permission to store materials or 
equipment to be incorporated into the Work for which progress payments will be 
requested at off-Site locations. Any and all charges for storage, inspection, and 
verification by the Designer and Awarding Authority, including insurance, shall be borne 
solely by the Contractor. Before Approval, the Awarding Authority may require, without 
limitation  

(1) evidence that the off-Site location is properly secure;  

(2) proper proof of insurance and proof of satisfactory contractual arrangement for 
transportation to the Site; and  

(3) a certificate from the Contractor stating: (i) the name of the member of the Contractor 
or Subcontractor that leases or owns the warehouse or other storage facility; (ii) the 
location of such storage facility, including the storage space (i.e. the entire premises 
or certain areas of a warehouse giving the number of floors or portions thereof) and a 
certification that the Contractor has visited such location, verified the storage of such 
materials or equipment therein or thereon (including confirmation that the materials 
or equipment are marked and segregated as provided below) and verified payment of 
all current storage charges; (iii) the date(s) on which the materials or equipment is 
first stored at such facility; and (iv) a description of the materials or equipment stored, 
including quantities, types, manufacturers and other identification information, such 
as serial numbers.  
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The Contractor shall furnish to DCAMM, not less often than once per month, a current 
inventory of all materials or equipment being stored at any off-Site location.  The 
Contractor shall mark each sealed carton or other item with the name of the Project and 
the Awarding Authority, and all materials or equipment stored off-Site shall be 
segregated to the extent required by the Awarding Authority or the Designer. Payment for 
materials or equipment stored off-Site shall be at the reasonable discretion of the 
Awarding Authority, taking into account the schedule requirements of the Work.  Title to 
materials or equipment stored off-Site shall be transferred at the time at which the 
Awarding Authority pays for them, free of any lien or other interest of the supplier or any 
other lien or encumbrance.  Notwithstanding such transfer of title, the Contractor shall 
retain sole care, custody and control of, and shall have complete responsibility for the 
security and protection of, all materials or equipment included in any application for 
payment which are stored at locations other than the Site, and the Contractor assumes all 
risk of loss or damage to such materials or equipment, and the Contractor shall hold 
harmless the Awarding Authority from and against all liabilities arising out of or 
resulting from loss or damage, from any cause, to such materials or equipment for which 
payment is requested, including liens, security interests or other claims of any kind by 
suppliers or other third parties relating to such materials or equipment.  

D. Expenses for inspection of material by the Designer and/or the Awarding Authority 
personnel including travel, quarters, and subsistence shall be borne by the Contractor 
requesting the inspection of material stored outside the Commonwealth of Massachusetts 
as part of the Contract Price. The policy of the Awarding Authority precludes the 
payment for material stored outside the boundaries of Massachusetts except in extremely 
limited circumstances with the express written consent of the Awarding Authority. If the 
Contractor requests an inspection of material stored outside the Commonwealth of 
Massachusetts, the Awarding Authority will initially pay for all expenses of inspecting 
the material incurred by the Designer and/or Awarding Authority’s personnel including 
travel, quarters, and subsistence. The Awarding Authority will then give Contractor an 
invoice for those costs and the Contractor shall submit a credit Change Order in the 
amount of those expenses.   

E. Stored materials either at the Site or at some other location agreed upon in writing shall 
be so located as to facilitate prompt inspection and even though approved before storage, 
may again be inspected prior to their use in the Work. 

F. All storage sites shall be restored to their original condition by the Contractor at the 
Contractor’s expense. 

G. The Contractor shall take charge of and be liable for any loss of or injury to the materials 
for his use delivered to or in the vicinity of the place where the Work is being done, 
whether furnished by the Owner or otherwise; the Contractor shall notify the Designer as 
soon as any such materials are so delivered, allow them to be examined by the Designer, 
and furnish workers to assist therewith. 

 
6.  Defective, Damaged, or Deteriorated Materials and Rejection Thereof.  

The Designer may reject materials if the Designer reasonably determines that such materials do 
not conform to the Contract Documents in any manner, including but not limited to materials 
that have become damaged or deteriorated from improper storage whether or not such 
materials have previously been accepted. The Contractor at its own expense shall remove 
rejected materials from the Work. No rejected material, the defects of which have been 
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subsequently corrected, shall be used except with the written permission of the Designer.  
Should the Contractor fail to remove rejected material within a reasonable time, the Designer 
and/or Awarding Authority may, in addition to any other available remedies, remove and/or 
replace the rejected material, and deduct the cost of such removal and/or replacement from 
any moneys due or to become due the Contractor. No extra time shall be allowed for 
completion of Work by reason of such rejection. The inspection of the Work shall not relieve 
the Contractor of any of its obligations herein prescribed, and any defective Work shall be 
corrected. Work not conforming to the Contract Documents may be rejected notwithstanding 
that such Work and materials have been previously overlooked or misjudged by the Designer 
and accepted for payment. If the Work or any part thereof shall be found defective at any 
time before Final Acceptance of the whole Work, the Contractor shall forthwith make good 
such defect in a manner satisfactory to the Designer. Nothing in the Contract shall be 
construed as vesting in the Contractor any property rights in the materials used after they 
have been attached or affixed to the Work or the Site; but all such materials shall upon being 
so attached or affixed become a property of the Owner.   
 

ARTICLE VI 
PROSECUTION AND PROGRESS 

 
1.  Beginning, Progress Schedule, and Completion of Work. 

A. The Contract time shall commence upon the date specified in the Notice to Proceed.  The 
Contractor shall begin Work at the Site within ten days of said date unless otherwise 
ordered in writing by the Awarding Authority. 

B. Prior to the submission of the first progress payment, the Contractor shall submit to the 
Designer and to the Awarding Authority, a progress schedule for the term of the Contract 
as required by the Contract Documents, showing in detail his proposed progress for the 
construction of the various parts of the Work and the proposed times for receiving 
required materials. Upon Approval by the Awarding Authority, said schedule shall 
constitute the Progress Schedule. The Contractor shall at the end of each month, or more 
often if required, furnish to the Designer and to the Awarding Authority a schedule 
meeting the requirements of the Specifications showing the actual progress of the parts of 
the Work in comparison with the Progress Schedule.    

C. Time is of the essence of this Contract. The Work shall be completed within the time 
specified in Article 2 of the Contract. Should the Contractor require additional time to 
complete the Work, the Contractor shall document the reasons therefor and submit a 
written request for an extension of time within 20 days of the occurrence of the event 
alleged to be the cause of the delay, as provided in this Article and in Article VII of these 
General Conditions. Failure to submit said written request within the time required by the 
preceding sentence shall preclude the Contractor from subsequently claiming any time 
extension due to said delay.  

D. If, in the opinion of the Designer or the Awarding Authority, the Contractor fails to 
comply with the Progress Schedule, the Awarding Authority may give the Contractor a 
written notice to that effect whereupon (1) the Contractor shall, if the notice requires, 
discontinue all or any portion of the Work (which discontinuance shall neither terminate 
the Contract nor give the Contractor any claim for an increase in the Contract Price, 
damages, or an extension of any completion deadlines); or (2)  at Contractor's sole cost 
increase the work force, equipment and plant, or any of them, employed on the whole or 
any part of the Work, to the extent required by such notice, and employ the same from 
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day to day until the completion of the Work or such part thereof, or until the failure 
regarding the rate of progress, in the opinion of the Designer or the Awarding Authority, 
shall have been sufficiently corrected.   

E. If, in the opinion of the Awarding Authority, the Contractor fails to comply with the 
Progress Schedule, and whether or not the Awarding Authority shall have given the 
Contractor a notice described in D above, the Awarding Authority may (but shall not be 
required to) give the Contractor notice of such failure and five days to cure the same.  
Unless the Contractor shall within that five days take all necessary steps to do so 
(including, if the Awarding Authority requires, increasing its forces, equipment and 
plant) and continue to do so until in the opinion of the Awarding Authority the failure is 
corrected, the Awarding Authority may at the Contractor's expense and without 
terminating this Contract take exclusive or joint possession of all or a portion of the Site 
and employ and direct the labors of existing or such additional forces, equipment and 
plant as may in the Designer's or Awarding Authority's opinion be necessary to ensure 
the completion of the Work or such part thereof within the time specified in the Contract 
Documents or at the earliest possible date thereafter. The Awarding Authority may 
exercise its rights under this Article at any time and from time to time without waiving 
any of its rights under this Contract, at law or in equity, including, without limitation, the 
right to deem this Contract terminated or to order the Contractor to discontinue the Work 
at any time thereafter. The Contractor shall continue to perform the remaining Work 
under this Contract even if the Awarding Authority elects to have another contractor 
perform a portion of the Work under this Article.   

F. The Awarding Authority shall deduct the cost of any actions the Awarding Authority 
takes under this Article from any amount then due or which might have become due to 
the Contractor under this Contract had the Contractor performed as required. On demand, 
the Contractor shall pay the Awarding Authority any amount by which the cost of 
completing all or any portion of the Work exceeds the amount attributable to that Work 
under the Contract Documents. The Awarding Authority's sole goal will be to complete 
the Work that it elects to complete within the time limits stated in the Contract or at the 
earliest possible date thereafter. Consequently, the Awarding Authority shall have no 
obligation to obtain competitive bids or the lowest cost for completing the Work or any 
part thereof, except when it is required by Law. The Awarding Authority's election to 
complete all or part of the Work shall not release the Contractor from any liability for 
failure to complete the Work as the Contract Documents require, and shall not entitle the 
Contractor to a claim for an increase in the Contract Price or an extension of the time for 
completing the Work.  If the cost that the Awarding Authority incurs in completing all or 
any portion of the Work is less than the amount that the Contract Documents attribute to 
that Work, the Awarding Authority will pay or credit the difference to the Contractor, 
less any other costs and expenses that the Awarding Authority incurs, including the cost 
of supervision, and the Designer’s and attorneys' fees and costs.   

 
2.  Failure to Complete Work on Time - Liquidated Damages. 

A. If the Contractor shall neglect, fail or refuse to achieve the Substantial Completion Date, 
the Contractor and the Contractor’s surety agree, as a part of the consideration for the 
execution of this Contract by the Awarding Authority, to pay the Awarding Authority the 
amounts set forth in Article 2 of the Contract, not as a penalty, but as liquidated damages 
to cover certain losses, expenses, and damages of the Awarding Authority for such 
breach of this Contract as herein set forth. The Contractor acknowledges that delay of the 
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Substantial Completion Date will cause disruption of the Awarding Authority’s 
operations and those of the User Agency. Such disruptions include without limitation, 
loss of productivity and efficiency and duplication of effort of the User Agency and of 
employees and contractors engaged by the User Agency and the Awarding Authority for 
operation of the completed facility. The Awarding Authority and the User Agency will 
incur other direct administrative, professional, rental, storage, moving, transportation, and 
other costs in the event of such delay.  Delay of the Substantial Completion Date will also 
require the Awarding Authority to incur additional costs for compensation to the 
Designer and other consultants or contractors for extended or additional services on the 
Project. In light of the costs, damages, losses, risks and liabilities described above, the 
parties agree upon the liquidated damages stated below. Such damages have been fixed 
and agreed upon because of the impracticability and extreme difficulty of fixing and 
ascertaining the actual damages the Awarding Authority and the Commonwealth would, 
in such event, sustain. Said amounts may be retained by the Awarding Authority on or 
after the scheduled Substantial Completion Date from current progress payments or any 
other amounts owing to the Contractor.  

B. Similarly, if the Contract states that by a specified date a designated portion of the Work 
shall be prosecuted to the point at which it qualifies for the issuance of a Certificate of 
Substantial Completion, and if such portion has not been prosecuted to such point by said 
date, the Contractor shall pay to the Awarding Authority the sum designated in the 
Contract for each calendar day that the Contractor is in default in completing such portion 
of the Work to such point. Such moneys shall also be paid as liquidated damages not as a 
penalty, to cover losses and expenses to the Owner resulting solely from the fact that the 
Work is not completed on time. 

C. The Awarding Authority may recover such liquidated damages by deducting the amount 
thereof from any moneys due or that might become due the Contractor, and if such 
moneys shall be insufficient to cover the liquidated damages, then the Contractor or the 
Surety shall pay to the Awarding Authority the amount due. 

D. Except as otherwise expressly provided, none of the following shall constitute a waiver of 
the Contractor’s or its surety’s obligations to pay liquidated damages or any portion 
thereof or of any of the Owner’s rights hereunder at law or in equity: 

(1) Acceptance of any portion of the Work or payment to the Contractor or its surety 
therefor; 

(2) Completion of a portion of the Work or the use and occupancy thereof by the 
Awarding Authority or others; or 

(3) The Awarding Authority’s requiring or allowing the Contractor or its surety to 
complete the Work.  

E. Liquidated damages or a portion thereof may be waived by the Awarding Authority if the 
Contractor submits evidence satisfactory to the Awarding Authority that the delay was 
caused solely by conditions beyond the control of the Contractor and that the Awarding 
Authority has not suffered any damages as a result of said delay. 

F. Failure by the Awarding Authority to specify a sum as liquidated damages in the 
Contract, or the insertion of "N/A" or "none" in the space provided therein for liquidated 
damages,  shall not be deemed a waiver of the Awarding Authority's  right to recover 
actual damages arising from the Contractor’s failure to complete the Work on time.    

 
3.  Delays; Statutory Provisions (M.G.L. c.  30, § 39O). 
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A. Notwithstanding any provision of this Contract to the contrary, except as otherwise 
provided by Law as set forth in paragraph B below, the Contractor shall not be entitled to 
increase the Contract Price or to receive damages on account of any hindrances or delays, 
avoidable or unavoidable, including damages for compression or acceleration of Work, or 
loss of productivity; but if any delay is caused, in the opinion of Awarding Authority, by 
the Awarding Authority, the Contractor shall be entitled to an extension of time. The 
length of the extension shall be sufficient in the opinion of the Awarding Authority or the 
Contractor to complete the Work. Although no delay shall increase the Contract Price, 
the Awarding Authority may require that any change in the date by which the Contractor 
must complete all or any part of the Work be processed on a standard Change Order 
form.   

B. If a suspension, delay, interruption or failure to act of the Awarding Authority increases 
the cost of performance to any Subcontractor, that Subcontractor shall have the same 
rights against the Contractor with respect to such increase as the Contractor shall have 
against the Awarding Authority by virtue of (a) and (b) of M.G.L. c. 30, § 39O set forth 
below, but nothing in provisions (a) and (b) shall alter any other rights which the 
Contractor or the subcontractor may have against each other. As used in the statutory 
language of (a) and (b) below, "contract" means this Contract, "general contractor" means 
the Contractor and "awarding authority" means the Awarding Authority: 

"(a) The awarding authority may order the general contractor in writing to suspend, 
delay, or interrupt all or any part of the work for such period of time as it may determine 
to be appropriate for the convenience of the awarding authority; provided, however, that 
if there is a suspension, delay or interruption for fifteen days or more or due to a failure 
of the awarding authority to act within the time specified in this contract, the awarding 
authority shall make an adjustment in the contract price for any increase in the cost of 
performance of this contract but shall not include any profit to the general contractor on 
such increase; and provided further, that the awarding authority shall not make any 
adjustment in the contract price under this provision for any suspension, delay, 
interruption or failure to act to the extent that such is due to any cause for which this 
contract provides for an equitable adjustment of the contract price under any other 
contract provisions. 
(b) The general contractor must submit the amount of a claim under provision (a) to the 
awarding authority in writing as soon as practicable after the end of the suspension, 
delay, interruption or failure to act and, in any event, not later than the date of final 
payment under this contract and except for costs due to a suspension order, the awarding 
authority shall not approve any costs in the claim incurred more than twenty days before 
the general contractor notified the awarding authority in writing of the act or failure to 
act involved in the claim." 

 
4.  Use and Occupancy Prior to Final Acceptance. 

A. The Contractor agrees to the use and occupancy of the Project or any portion thereof 
before Final Acceptance of the Work by the Awarding Authority. 

B. The Awarding Authority and the User Agency will cooperate with the Contractor with 
respect to the completion of the Work by taking such reasonable steps as may be possible 
to avoid interference with the Contractor’s Work provided that they do not interfere with 
the proper functioning of the facility. 
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C. The Contractor shall not be responsible for wear and tear or damage resulting solely from 
temporary occupancy. 

D. Use and occupancy of any part of the Work prior to Final Acceptance by the Awarding 
Authority shall not relieve the Contractor from maintaining the required payment and 
performance bonds and insurance (to the extent that insurance is required to be 
maintained after Substantial Completion) required by this Contract.  

 
5.  Certificate of Substantial Completion.  

A. When the Work, or portion thereof which the Awarding Authority agrees to accept 
separately has reached the state of Substantial Completion as shown on Approved 
payment request, the Contractor shall develop, with the participation of the Designer and 
the Awarding Authority, the Punch List identifying those items of unfinished or 
unacceptable Work that remain to be performed or corrected under the Contract.   

B. Before the Work shall be deemed completed to the point where it is ready for the 
issuance of a Certificate of Substantial Completion, the Contractor shall: 

(1) Provide Contractor's proposed Punch List containing a statement of the reason for 
each item listed thereon; 

(2) Advise the Awarding Authority of proposed changes in insurance in accordance with 
the provisions of this Contract, and provide to the Awarding Authority evidence of 
Contractor's completed operations insurance coverage to the extent required by the 
Contract Documents;  

(3) Execute and submit a notarized warranty on a form provided by the Awarding 
Authority or otherwise acceptable to the Awarding Authority meeting the 
requirements of Article IX of these General Conditions, to commence upon the date 
of the issuance of the Certificate of Substantial Completion for the Work or the 
designated portion thereof, unless otherwise provided in the Certificate of Substantial 
Completion;  

(4) Submit signed special warranties and warranties of longer than one year as required 
by the Contract Documents; 

(5) Submit signed maintenance agreements for all portions of the Work specified to 
receive maintenance after the issuance of the Certificate of Substantial Completion;     

(6) Submit all preliminary record Drawings and documents and framed data in the forms 
required by the Contract Documents; 

(7) Complete all items required to be completed by the Department of Public Safety and 
obtain a Certificate of Occupancy from the Department of Public Safety (or, if the 
Awarding Authority is a municipality, the building department having jurisdiction) 
and similar releases which permit the User Agency and the Awarding Authority full 
and unrestricted use of the areas claimed to be ready for occupancy; 

(8) Deliver specified maintenance stocks of materials, required spare parts, and all 
special tools furnished by manufacturers to persons designated by the Awarding 
Authority and obtain written receipts for same;   

(9) Make final changes of lock cylinders or cores and advise the Awarding Authority of 
the change of project security responsibility;   
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(10)Complete start-up of systems and instruct User Agency personnel on proper 
operation and routine maintenance of all systems and equipment; obtain and submit to 
User Agency personnel that start-up and instruction have been completed; 

(11)Remove all remaining temporary facilities that are no longer needed, surplus 
materials, and debris (provided, however, that the Contractor shall not remove 
construction offices and trailers without the prior Approval of the Awarding 
Authority); 

(12)Submit final utility meter readings and similar information and advise the User 
Agency and the Awarding Authority of the change of responsibility for utility charges 
and payments upon the issuance of the Certificate of Substantial Completion; 

(13)Complete final clean-up of all Work, restoration of damaged finishes, and 
replacement of all damaged and broken glass not listed on the Contractor's Punch 
List. 

(14)Complete such other items as may be called for in the Contract Documents, if any, 
including without limitation the Specifications. 

C. After completing the items specified in subsections A and B above, the Contractor shall 
make a written request for the Designer's inspection for a Certificate of Substantial 
Completion in accordance with the Contract Documents. The Designer shall review the 
submittals and the Work and shall either 1) sign a Certificate of Substantial Completion 
or 2) notify the Contractor of incomplete and/or incorrect Work that must be completed 
and corrected prior to the issuance of the Certificate of Substantial Completion. The 
Designer shall notify the Contractor of any additions to the Punch List. In connection 
with the execution of the Certificate of Substantial Completion the Designer shall assign 
dollar values to each item on the Punch List.  Failure to include any incomplete or 
defective item on the Punch List shall not relieve the Contractor of the obligation to 
complete all Work in accordance with the Contract Documents.   

 
6.  Final Acceptance of the Work.  

A. Prerequisites for Final Acceptance. After the issuance of a Certificate of Substantial 
Completion for the entire Work, and after the Contractor has completed all of the Work 
required by this Contract, including Change Orders and Punch List items, the Contractor 
shall submit the following completed items to the Awarding Authority together with such 
additional items as may be specified in the Contract Documents: 

(1) A completed final application for payment showing a final accounting of all changes 
in the Work, on the form provided by the Awarding Authority. 

(2) Certification and satisfactory evidence that all taxes, fees, and similar obligations 
have been paid.    

(3) Consent of the Contractor’s surety to final payment executed by applicable bonding 
companies.  

(4) Certified copy of the Punch List stating that the Contractor has completed or 
corrected every item listed. 

(5) Evidence of Contractor's continuing completed operations insurance coverage to the 
extent required by the Contract Documents. 
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(6) All final record Drawings and documents in the forms specified by the Contract 
Documents. 

(7) A notarized certification that all purchases made under the tax exemption certificate 
were legitimate and entitled to exemption.  

(8) Written certifications from the Department of Public Safety (or if the Awarding 
Authority is a municipality, the building department having jurisdiction) and the 
Designer to the effect that: a) the Work has been inspected for compliance with the 
Contract Documents and has satisfied the Department of Public Safety; b) all 
equipment and systems included in the Work have been tested in the presence of the 
Designer and are operational and satisfactory; c) the Work is completed and ready for 
final inspection. 

(9) Such other items as may be required by the Contract Documents. 

B. Reinspection; Final Acceptance. After notification from the Contractor that all 
remaining Contract exceptions, omissions and incompletions have been completed (with 
the exception of Contractor's continuing warranty, insurance, indemnification, and such 
other obligations as are intended by the terms of the Contract Documents to extend 
beyond the date of Final Acceptance), the Awarding Authority and the Designer shall 
inspect the Work to verify the completion of the same. If the Work is satisfactory, the 
Awarding Authority shall prepare a Certificate of Final Acceptance or shall notify 
Contractor in writing of items which remain to be completed prior to Final Acceptance.  

 
7.  One-Year Warranty Repair List and Inspection.  

Approximately 30 days prior to the expiration of the comprehensive one-year warranty 
period, the Contractor shall schedule an appointment with the Awarding Authority for a re-
inspection of the Work with the Awarding Authority, and shall thereafter inspect the work at 
the time scheduled.  Based on this inspection and on prior inspections, the Awarding 
Authority shall issue a "Warranty Repair List" of items to be corrected by the Contractor.  
The Contractor shall make the repairs and/or replacements listed within 30 days of the 
issuance of the “Warranty Repair List” unless otherwise agreed by the Awarding Authority 
in writing.   
 

ARTICLE VII 
CHANGES IN THE WORK 

 
1.  Change Orders Generally. 

A. No changes in the Work, the Contract Price, the Substantial Completion date, the Final 
Acceptance date, or any other provision of an Approval by the Awarding Authority of the 
Contract Documents shall be made in absence of a Change Order as defined in Article I 
of these General Conditions, directing the Contractor to perform such changes. Any 
request for a change in the provisions of this Contract submitted by the Contractor must 
be made in writing and in accordance with the provisions of this Contract, including the 
procedures of the Awarding Authority.  

B. A request for a change in the provisions of this Contract may be submitted to the 
Awarding Authority by the Contractor, Designer, Resident Engineer or User Agency. The 
request must be made in writing and in accordance with the provisions of this Contract, 
Laws, and the procedures of the Awarding Authority.  When the Contractor believes that 
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an event or circumstance gives rise to an adjustment in the Contract Price and/or the 
Contract time it shall submit a Change Order Request in accordance with the forms and 
procedures required by the Awarding Authority.    

C. A written directive may be issued by the Awarding Authority instructing the Contractor 
to make changes in the Work within the general scope of the Contract, including but not 
limited to, changes in: (1) the Drawings and Specifications; (2) the method or manner of 
performance of the Work; (3) the Owner-furnished facilities, equipment, materials, 
services or Site; (4) the schedule for performance of the Work. 

D. Whenever a Change Order or written directive will cause a change in the Contractor’s 
cost, the Contractor or the Awarding Authority may request an adjustment in the Contract 
Price. Such request shall be in writing and shall be submitted by the party making such 
claim to the other party before commencement of the pertinent work. 

E. The Awarding Authority and the Contractor shall negotiate in good faith an agreement on 
an equitable adjustment in the Contract Price, and/or time if appropriate, before 
commencement of the pertinent Work. In the absence of an agreement for an equitable 
adjustment, the Awarding Authority shall unilaterally determine the costs attributable to 
the change and provide the Contractor with a written notice to that effect. The Contractor 
may appeal the decision of the Awarding Authority within thirty days of receipt of said 
notice, to the chief executive official of the Awarding Authority (in the case of DCAMM, 
the DCAMM commissioner)  or the chief executive’s designee, and the Contractor shall 
have the right to such further appeal as is provided in M.G.L. c.30, § 39Q set forth in 
Article VII4.D. However, if the Contractor shall exercise its rights to appeal the decision 
of the Awarding Authority as aforesaid, the Contractor shall be required to engage in the 
mandatory mediation procedures set forth in Article VII.5. 

F. During the negotiation of an equitable adjustment in the Contract Price, the Contractor 
shall provide the Awarding Authority with all cost, pricing data and any other 
information or documentation used by the Contractor in computing the amount of the 
equitable adjustment, and the Contractor shall certify that the pricing data used was 
accurate, complete, and current. If the Awarding Authority subsequently determines that 
the data submitted by the Contractor was inaccurate, incomplete, or not current, the 
Awarding Authority may exclude such data from consideration under the equitable 
adjustment request. 

G. Whenever the Contractor is entitled or believes it is entitled to a Change Order adjusting 
the Contract Price, the Contractor shall maintain separate accounts (by job order or other 
suitable accounting procedure) of all costs incurred and attributable to such work and 
schedule. The Contractor shall maintain a computerized accounting system, acceptable to 
the Awarding Authority, in which current information as to the status of all such Work 
and schedule is maintained.  The Contractor shall maintain such contemporaneous 
records as are necessary to provide a clear distinction between the costs of all Change 
Order Work and proposed Change Order Work, and the costs of other Work and 
schedule. 

H. Notwithstanding any provisions in the Contract Documents to the contrary, no additional 
general conditions cost shall be due for any Change Order or portion of a Change Order 
resulting from or attributable to:  

(1) Increases in the cost of allowance items; 

(2) Substitutions of equipment or materials which are functionally similar to equipment 
or materials specified in the Contract Documents; or 
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(3) Sales and use taxes. 

I. The Contractor shall reasonably investigate the validity of Subcontractor and supplier 
change order requests before agreeing to pass them through to the Awarding Authority. 
For all Change Order Requests submitted, the Contractor shall certify that:  the Change 
Order Request is made in good faith; the validity of the Contractor’s and any 
Subcontractor and supplier Change Order Requests have been verified; the supporting 
data is accurate and complete to the best of the Contractor’s knowledge and belief; and 
the Contractor believes the Awarding Authority to be liable for the add amount, or 
entitled to the deduct amount of the Change Order Request, whichever is applicable. 

 
2.  Methods of Computing Equitable Adjustments. 

A. Equitable adjustments in the Contract Price shall be determined according to one of the 
following methods, or a combination thereof, as determined by the Awarding Authority:  

(1) fixed price basis, provided that the fixed price shall be inclusive of items (a) through 
(g) below and shall be computed in accordance with those provisions and as detailed 
in the Awarding Authority’s instructions and procedures regarding Change Order 
Request submissions, Contract Modifications and equitable adjustments (For 
DCAMM Projects, DCAMM Form 13 included in Appendix C to these General 
Conditions);  

(2) estimated lump sum basis to be adjusted in accordance with Contract unit prices or 
other agreed upon unit prices provided that the unit prices shall be inclusive of all 
costs related to such equitable adjustment;  

(3) time and materials basis to be subsequently adjusted based upon of actual costs (but 
subject to a predetermined "not to exceed limit") calculated as follows:  

(a) the direct cost (or credit) for labor at the minimum wage rates established for 
this Contract pursuant to M.G.L. c. 149, §§ 26-27H;  

(b) plus (or minus) the cost of workmen’s compensation insurance, liability 
insurance, federal social security and Massachusetts unemployment 
compensation, which are to be calculated using an allowance equal to 40% 
applied to said rate. The rate of 40 percent is inclusive of all insurances, taxes, 
general conditions, overhead, superintendence, fee, and profit. No other 
expenses are allowed; for example, sick time, vacation time, etc. are included 
in the all-inclusive rate. Documentation must be provided if a higher 
percentage is requested and will only be accepted for workmen’s 
compensation over 12.5%.   

(c) plus (or minus) the actual direct additional premium costs and expenses 
incurred as a result of collective bargaining agreements or other agreements 
between organized labor. No allowance for markups is allowed on these costs. 

(d) plus the direct cost of materials and use of equipment; an allowance equal to 
15% of the amount of materials and equipment for general conditions, 
overhead, superintendence, fee, and profit can be applied. 

(e) plus certain miscellaneous services Approved in advance by the Awarding 
Authority (e.g. police details, utilities, etc.) and provided, which may be 
subject to a 5% markup. 

(f) plus (or minus) the actual direct premium cost of payment and performance 
bonds required of the Contractor and certain Subcontractors for this Contract.  
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(g) the Contractor shall receive an allowance equal to 5% of the sum of items (a) 
through (e) above for overhead, superintendence, fee, and profit when the 
work is performed by Subcontractors. Subcontractors can also apply an 
allowance equal to 5% of the sum of items (a) through (e) above for overhead, 
superintendence, fee, and profit when the work is performed by sub-
Subcontractors. 

(4) The Contractor and its Subcontractors are required to anticipate annual updated 
minimum wage schedules in accordance with M.G.L. c. 149, § 27 and shall not be 
entitled to claim additional compensation for base bid contract Work due to updated 
minimum wage schedules. 

B. If the net change is an increase to the Contract Price, it shall include the value of the 
Contractor’s overhead, superintendence, fee and profit. On any change that involves a net 
credit, the amount of the credit shall include the hard cost of the work being credited and 
the value of the overhead, superintendence, fee and profit applicable thereto (calculated 
as an agreed upon percentage multiplied by such hard cost of the work). Charges for 
small tools known as “tools of the trade” are not to be computed in the amount of any 
change in the Contract Price. 

C. Substitutions in Subcontractors made in accordance with the provisions of M.G.L. c. 149, 
§ 44F shall not be considered Change Orders and shall not entitle the Prime Contractor to 
any adjustments for overhead, profit, and superintendence, although the Awarding 
Authority may require that such Contract adjustments be processed on standard Change 
Order and equitable adjustment forms. 

D. For DCAMM Projects, refer to Appendix C (Commonly Used Forms) to these General 
Conditions for instructions regarding Change Orders, Contract Modifications, and 
equitable adjustments (DCAMM Form 13), form for request for Approval of wages and 
rates for Change Order pricing (DCAMM Form 14) and format for submission of Change 
Order (DCAMM Form 15).  Section 2 (Directions for Computing Costs for Changes in 
the Work) of DCAMM Form 13 contains specific information for computing the cost of 
changes.  DCAMM Form 14 and DCAMM Form 15 are available electronically and will 
be provided to the Contractor prior to the start of construction. The Contractor, all 
Subcontractors, and sub-Subcontractors shall utilize DCAMM Form 15 when submitting 
Change Order Requests. 

 
3.  Work Performed under Protest. 

The Contractor agrees to perform all Work as directed by the Awarding Authority, and if the 
Awarding Authority determines that certain Work that the Contractor believes to be or to 
warrant a Change Order under this Article does not represent a change in the Work, the 
Contractor shall perform said Work. The Contractor shall be deemed to have concurred with 
the Awarding Authority 's determination as aforesaid unless the Contractor shall perform 
Work under protest in compliance with the following sub-paragraphs (1) and (2) below. Any 
disputed order, decision or action by the Awarding Authority or its authorized representative 
shall be fully performed or complied with pending resolution of the dispute. 

(1) If the Contractor claims compensation for a change in the Work that is not deemed by 
the Awarding Authority to be a change or to warrant additional compensation as 
claimed by the Contractor, the Contractor shall on or before the first working day 
following the commencement of any such Work or the sustaining of any such damage 
submit to the Awarding Authority a written statement of the nature of such Work or 
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claim.  The Contractor shall not be entitled to additional compensation for any Work 
performed or damage sustained for which written notice is not given within the time 
limit specified in the preceding sentence, even though similar in character to work or 
damage with respect to which notice is timely given.   

(2) On or before the second working day after the commencement of such Work or the 
sustaining of such damage, for each day upon which work occurs or damage is 
sustained, the Contractor shall file to the extent possible with the Resident Engineer, 
the Designer, and the Awarding Authority, itemized statements of the details and 
costs of such Work performed or damage sustained.  Unless otherwise indicated by 
the Awarding Authority in writing, the Contractor shall use the Awarding Authority's  
“Daily Time and Materials Report” form found in Appendix C to these General 
Conditions to record all labor and material used. If the Contractor shall fail to make 
such statements, then the Contractor shall not be entitled to additional compensation 
for any such work or damages. 

 
4.  False Claims, Statutory Provisions Regarding Changes. 

A. Criminal Penalties. The Contractor’s attention is directed to M.G.L. c. 30, § 39I which 
provides criminal penalties for unauthorized deviations from the Drawings and 
Specifications, and to M.G.L. c. 30, § 39J and M.G.L. c. 7C, §§ 17-21.  The Contractor's 
attention is also directed to M.G.L. c. 266, § 67B which provides criminal penalties for 
false claims by Contractor under this Contract:  

"Whoever makes or presents to any employee, department, agency or public 
instrumentality of the commonwealth, or of any political subdivision thereof, any claim 
upon or against any department, agency, or public instrumentality of the commonwealth, 
or any political subdivision thereof, knowing such claim to be false, fictitious, or 
fraudulent, shall be punished by a fine of not more than ten thousand dollars or by 
imprisonment in the state prison for not more than five years, or in the house of 
correction for not more than two and one-half years, or both."  

B. Differing Site Conditions (M.G.L. c. 30, § 39N). 
"If, during the progress of the work, the contractor or the Awarding Authority discovers 
that the actual subsurface or latent physical conditions encountered at the Site differ 
substantially or materially from those shown on the plans or indicated in the contract 
documents either the contractor or the contracting authority may request an equitable 
adjustment in the contract price of the contract applying to work affected by the differing 
site conditions. A request for such an adjustment shall be in writing and shall be 
delivered by the party making such claim to the other party as soon as possible after such 
conditions are discovered. Upon receipt of such a claim from a contractor, or upon its 
own initiative, the contracting authority shall make an investigation of such physical 
conditions, and, if they differ substantially or materially from those shown on the plans or 
indicated in the contract documents or from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the plans and contract 
documents and are of such a nature as to cause an increase or decrease in the cost of 
performance of the work or a change in the construction methods required for the 
performance of the work which results in an increase or decrease in the cost of the work, 
the contracting authority shall make an equitable adjustment in the contract price and 
the contract shall be modified in writing accordingly." 

C. Timely Decision By the Awarding Authority ( M.G.L. c. 30, § 39P).  
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"Every contract subject to section thirty-nine M of this chapter or section forty-four A of 
chapter one hundred forty-nine which requires the awarding authority, any official, its 
architect or engineer to make a decision on interpretation of the specifications, approval 
of equipment, material or any other approval, or progress of the work, shall require that 
the decision be made promptly and, in any event, no later than thirty days after the 
written submission for decision; but if such decision requires extended investigation and 
study, the awarding authority, the official, architect or engineer shall, within thirty days 
after the receipt of the submission, give the party making the submission written notice of 
the reasons why the decision cannot be made within the thirty day period and the date by 
which the decision will be made.” 

D. Change Order / Contract Interpretation Appeal Procedure (M.G.L. c. 30, § 39Q).  
The following provisions apply to every contract awarded by any state agency as defined 
by M.G.L. c. 7C, § 1 for the construction, reconstruction, alteration, remodeling, repair or 
demolition of any capital facility as defined by the aforesaid section 39A: 

"(a) Disputes regarding changes in and interpretations of the terms or scope of the 
contract and denials of or failures to act upon claims for payment for extra work or 
materials shall be resolved according to the following procedures, which shall constitute 
the exclusive method for resolving such disputes.  Written notice of the matter in dispute 
shall be submitted promptly by the claimant to the chief executive official of the state 
agency which awarded the contract or his designee. No person or business entity having 
a contract with a state agency shall delay, suspend, or curtail performance under that 
contract as a result of any dispute subject to this section. Any disputed order, decision or 
action by the agency or its authorized representative shall be fully performed or complied 
with pending resolution of the dispute. 
"(b) Within thirty days of submission of the dispute to the chief executive official of the 
state agency or his designee, he shall issue a written decision stating the reasons 
therefore, and shall notify the parties of their right of appeal under this section. If the 
official or his designee is unable to issue a decision within thirty days, he shall notify the 
parties to the dispute in writing of the reasons why a decision cannot be issued within 
thirty days and of the date by which the decision shall issue. Failure to issue a decision 
within the thirty-day period or within the additional time period specified in such written 
notice shall be deemed to constitute a denial of the claim and shall authorize resort to the 
appeal procedure described below. The decision of the chief executive official or his/her 
designee shall be final and conclusive unless an appeal is taken as provided below. 
"(c) Within twenty-one calendar days of the receipt of a written decision or of the failure 
to issue a decision as stated in the preceding subparagraph, any aggrieved party may file 
a notice of claim for an adjudicatory hearing with the division of hearing officers or the 
aggrieved party may file an action directly in a court of competent jurisdiction and shall 
serve copies thereof upon all other parties in the form and manner prescribed by the 
rules governing the conduct of adjudicatory proceedings of the division of hearing 
officers. In the event an aggrieved party exercises his option to file an action directly in 
court as provided in the previous sentence, the twenty-one day period shall not apply to 
such filing and the period of filing such action shall be the same period otherwise 
applicable for filing a civil action in superior court. The appeal shall be referred to a 
hearing officer experienced in construction law and shall be prosecuted in accordance 
with the formal rules of procedure for the conduct of adjudicatory hearings of the 
division of hearing officers, except as provided below. The hearing officer shall issue a 
final decision as expeditiously as possible, but in no event more than one hundred and 
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twenty calendar days after conclusion of the adjudicatory hearing, unless the decision is 
delayed by a request for extension of time for filing post-hearing briefs or other 
submissions assented to by all parties. Whenever, because an extension of time has been 
granted, the hearing officer is unable to issue a decision within one hundred and twenty 
days, s/he shall notify all parties of the reasons for the delay and the date when the 
decision will issue. Failure to issue a decision within the one hundred and twenty-day 
period or within the additional period specified in such written notice shall give the 
petitioner the right to pursue any legal remedies available to him without further delay. 
"(d) When the amount in dispute is less than ten thousand dollars, a contractor who is 
party to the dispute may elect to submit the appeal to a hearing officer experienced in 
construction law for expedited hearing in accordance with the informal rules of practice 
and procedure of the division of hearing officers. An expedited hearing under this 
subparagraph shall be available at the sole option of the contractor. The hearing officer 
shall issue a decision no later than sixty days following the conclusion of any hearing 
conducted pursuant to this subparagraph. The hearing officer’s decision shall be final 
and conclusive, and shall not be set aside except in cases of fraud." 

 
5.  Mandatory Mediation. 

In the case of every dispute where the dollar amount in dispute (or the estimated dollar value 
of the extension of time in dispute) is $50,000 or more and the Contractor appeals the 
decision of the chief executive official of the Awarding Authority or his/her designee as 
required by M.G.L. c.30, § 39Q, quoted in Article VII.4.D.(b) above, the Awarding 
Authority and the Contractor shall engage in good faith in a non-binding mediation process, 
which process shall be concluded within sixty days from the date that the Contractor files an 
appeal from said decision as provided in M.G.L. c.30, § 39Q. In the case of such disputes 
where the dollar amount in dispute (or the estimated dollar value of the extension of time in 
dispute) is $500,000 or more, if the mediation process fails, the Awarding Authority may, in 
its sole discretion, elect to submit the dispute to an impartial third party, not having an 
interest in the Owner, the Designer, the Program Manager, the Contractor, or the Project, 
which shall within sixty (60) days render a non-binding advisory opinion.  Unless the parties 
have previously agreed in writing to a process for submitting disputes to mediation, the 
Awarding Authority shall determine in its reasonable discretion the procedures to be 
followed and shall give the Contractor notice of the same in writing within seven (7) days of 
the date that the Awarding Authority receives notice of the Contractor's appeal from the 
decision of the chief executive officer of the Awarding Authority or his designee. The cost of 
the services of any mediator selected by one party to this Contract shall be borne by the party 
making the selection. The cost of the services of any mediator selected jointly by the parties 
to this Contract or jointly by mediators selected by the parties to this Contract shall be borne 
equally by the Contractor and the Awarding Authority.    
 

ARTICLE VIII 
PAYMENT PROVISIONS 

 
1. Schedule of Values.  

Before the first application for payment the Contractor shall submit to the Designer and the 
Awarding Authority for its Approval, a schedule of values in a form acceptable to the 
Awarding Authority and allocated to various portions of the Work in sufficient detail to reflect 
the various major components of each trade (with filed Subcontractors as well as MBE/WBE 
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noted), including quantities when requested, aggregating the total Contract Price and divided so 
as to facilitate payments for work under each section of the Specifications. The schedule shall 
be prepared in such form and supported by such data to substantiate its accuracy as the 
Awarding Authority may require. Each item in the schedule shall include its proper share of 
overhead and profit. When Approved by the Awarding Authority, it shall constitute the 
Schedule of Values and shall be used only as a basis for the Contractor's requests for payments 
and credits, the first of which payments shall not be made until such Schedule of Values is 
Approved by the Awarding Authority.  
 
2.  Payment Liabilities of Contractor.   

A. The Contractor shall pay to the Owner all expenses, losses and damages, as determined 
by the Awarding Authority or the Designer, incurred in consequence of any default, 
defect, omission or mistake of the Contractor or the Contractor’s employees or 
Subcontractors or the making good thereof. 

B. If the Work (or a portion thereof) is not completed to Substantial Completion and the 
Contractor has not satisfied the requirements for the issuance of a Certificate of 
Substantial Completion in accordance with Article VI.5 of these General Conditions, by 
the date specified in Article 2 of the Contract, the Contractor shall pay to the Owner 
liquidated damages as provided in Article VI.2 of these General Conditions.          

 
3.  Retention of Moneys by Awarding Authority. 

A. The Awarding Authority may keep any moneys which would otherwise be payable at any 
time hereunder and apply the same, or so much as may be necessary therefor, to (1) the 
Owner 's expenditures for the Contractor's account, (2) to secure the Awarding 
Authority's remedies against the Contractor for the Contractor's breach of its obligations 
under this Contract or the breach of any person performing any part of the Work and (3) 
the payment of any expenses, losses or damages incurred by the Awarding Authority or 
any agency of the Commonwealth as a result of the failure of the Contractor to perform 
its obligations hereunder. The Awarding Authority may retain, until all claims are settled, 
such moneys as the Awarding Authority estimates to be the fair value of the Awarding 
Authority's claims against the Contractor, and of all claims for labor performed or 
furnished and for materials used or employed in or in connection with the Work and for 
the rental of vehicles, appliances and equipment employed and for the employment of 
substitute contractors and labor in connection with the Work filed in accordance with 
M.G.L. c. 30, § 39A and § 39F. The Awarding Authority may make such settlements and 
apply thereto any moneys retained under this Contract.   

B. The Contractor shall each week examine all claims so filed, and if the same are in any 
respect incorrect or do not correctly show the amount due from the Contractor to the 
claimant for such labor and materials, the Contractor shall forthwith file with the 
Awarding Authority a separate written statement of all inaccuracies in each claim and of 
the correct amount due from the Contractor to each claimant therefor, and shall 
immediately file a statement of all payments thereafter made to such claimants. Each 
such statement shall be sworn to and contain a detailed breakdown required by M.G.L. c. 
30, § 39F (d) and (e). Unless such statements are so filed by the Contractor the amount 
shown by the claims filed shall, at the option of the Awarding Authority, be conclusively 
deemed to be the accurate amount due from the Contractor therefor in all accounting with 
the Awarding Authority. If the moneys retained under this Contract are insufficient to pay 
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the sums found by the Awarding Authority to be due under the claims for labor and 
materials filed as aforesaid, the Awarding Authority may, at its discretion, pay the same, 
and the Contractor shall repay to the Awarding Authority all sums paid out. The 
Awarding Authority may also at its discretion use any moneys retained, due or to become 
due under this Contract for the purpose of paying for both labor and materials used or 
employed in the Work for which claims have not been filed with the Awarding Authority. 

C. No moneys retained under the provisions of this Article shall be held to be statutory 
security for the payment of claims filed in accordance with the provisions of M.G.L. c. 
149, § 29, as amended, for which security is provided by bond. 

 
4.  Applications for Payment. 

A. The Contractor shall, once in each month on the day of the month corresponding to the 
day of the month specified in the Notice to Proceed, unless otherwise directed by the 
Awarding Authority in writing, on forms provided and in the manner prescribed by the 
Awarding Authority, submit to the Awarding Authority a statement showing the total 
amount of Work done to the time of such estimate and the value thereof as approved by 
the Resident Engineer and the Designer. It shall be the sole responsibility of the 
Contractor to deliver or cause to be delivered to the "designee" as provided by M.G.L. c. 
30, § 39K indicated by the Awarding Authority in writing, said periodic estimate in 
proper form, approved as provided above and arithmetically correct. For DCAMM 
projects, the “designee” as provided by M.G.L. c. 30, § 39K shall be the DCAMM Office 
of Finance Payment Unit, and requests for payment shall be submitted thereto in 
accordance with the “DCAMM Instructions and Procedures for Payment for Construction 
Contracts” included in Appendix C to these General Conditions. For other projects, 
unless otherwise indicated by the Awarding Authority in writing, said “designee” shall be 
the Resident Engineer, or, if there is no Resident Engineer, the Designer; if there is 
neither a Resident Engineer nor a Designer the designee shall be a person designated by 
the Awarding Authority at the project field office or alternatively the home office of the 
Awarding Authority. All periodic estimates shall contain such certifications and other 
evidence supporting the Contractor's right to payment as the Awarding Authority may 
require, including without limitation, lien waivers and other evidence, on such forms as 
the Awarding Authority may require, establishing that title to the equipment or materials 
is unencumbered and has been transferred to the Owner.. The Contractor shall include in 
such periodic estimate only such materials as are incorporated in the Work, except as 
provided in Article VIII.4.C below. The Awarding Authority shall retain five (5) percent 
of such estimated value as security for the completion of the Work and while the 
Contractor continues to carry on the Work, will pay to the Contractor the Approved 
balance, net of the five (5) percent, all previous payments, and all sums which may be 
otherwise retained under the provisions of this Contract. 

B. Each periodic estimate shall constitute the Contractor's representation that: 

(1) the payment then requested to be disbursed has been incurred by the Contractor on 
account of the Work and is justly due to Subcontractors or, to the Contractor in the case 
of other Work performed by the Contractor on account thereof (if the Contractor’s self-
performance has been previously Approved in accordance with the Contract);  

(2) the materials, supplies and equipment for which application for payment is being 
submitted have been installed or incorporated into the Work or have been stored at the 
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Site or at such off Site storage locations as the Awarding Authority shall have 
Approved;  

(3) the materials, supplies and equipment are insured in accordance with the provisions of 
this Contract; 

(4) the materials, supplies and equipment are owned by the Owner and are not subject to 
any liens or encumbrances; 

(5) the Work which is the subject of such periodic estimate has been performed in 
accordance with the Contract Documents; and  

(6) that all due and payable bills with respect to the Work have been paid to date or shall be 
paid from the proceeds of such periodic estimate.   

The Contractor's attention is directed to the criminal penalties for false claims referenced in 
Article VII above.  

C. The Contractor may include in a periodic estimate the value of materials or equipment 
delivered at the Site (or at some location agreed to in writing by the Awarding Authority) 
only upon delivery to the Awarding Authority of:  

(1) an acceptable transfer of title on the form provided by the Awarding Authority;  

(2) written certification by the Contractor (or applicable Subcontractor) on the form 
provided by the Awarding Authority that the Contractor (or the Subcontractor which 
executed the transfer of title) is the lawful owner and that the materials or equipment 
are free from all encumbrances, accompanied by receipted invoices or other acceptable 
proof of prior payment for such materials;  

(3) a stored materials insurance binder that covers the materials for which payment is 
requested, that names the Owner as an insured party should the stored materials be 
subjected to any casualty, loss, or theft prior to their inclusion in the Work. The 
material(s) or equipment must, in the judgment of the Designer, (a) meet the requirements 
of the Contract, including prior Shop Drawing, Product Data, and Sample Approval, (b) be 
ready for use, and (c) be properly stored by the Contractor and be adequately protected until 
incorporated into the Work. See also Article V.5.D of these General Conditions 
concerning the cost of inspections. 

D. The Awarding Authority may make changes in any periodic estimate submitted by the 
Contractor in accordance with M.G.L. c.30, §39K (see below) and the payment due shall 
be computed in accordance with the changes so made. The provisions of said section 39K 
shall govern payments on which the Awarding Authority has made changes.  

E. No certificate for payment and no progress payment shall constitute acceptance of Work 
that is not in accordance with the Contract Documents.   

 
5.  Periodic Payments (M.G. L. c. 30, § 39K).  

The Awarding Authority shall make payment to the Contractor in accordance with M.G.L. c. 
30, § 39K, which provides as follows (for the purposes of the below language, the Awarding 
Authority shall be considered the “awarding authority”, the Designer shall be considered the 
“architect” or “engineer”, the Contractor shall be considered the “contractor” and 
Subcontractors shall be considered “subcontractors”):   

"Within fifteen days (30 days in the case of the commonwealth, including local housing 
authorities) after receipt from the contractor, at the place designated by the awarding 
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authority if such a place is so designated, of a periodic estimate requesting payment of the 
amount due for the preceding month, the awarding authority will make a periodic payment to 
the contractor for the work performed during the preceding month and for the materials not 
incorporated in the work but delivered and suitably stored at the site (or at some location 
agreed upon in writing) to which the contractor has title or to which a subcontractor has title 
and has authorized the contractor to transfer title to the awarding authority upon 
certification by the contractor that he is the lawful owner and that the materials are free from 
all encumbrances, but less (1) a retention based on its estimate of the fair value of its claims 
against the contractor and less (2) a retention for direct payments to subcontractors based 
on demands for same in accordance with the provisions of section thirty-nine F, and less (3) 
a retention not exceeding five percent of the approved amount of the periodic payment. After 
the receipt of a periodic estimate requesting final payment and within sixty-five days after (a) 
the contractor fully completes the work or substantially completes the work so that the value 
of the work remaining to be done is, in the estimate of the awarding authority, less than one 
percent of the original contract price, or (b) the contractor substantially completes the work 
and the awarding authority takes possession for occupancy, whichever occurs first, the 
awarding authority shall pay the contractor the entire balance due on the contract less (1) a 
retention based on its estimate of the fair value of its claims against the contractor and of the 
cost of completing the incomplete and unsatisfactory items of work and less (2) a retention 
for direct payments to subcontractors based on demands for same in accordance with the 
provisions of section thirty-nine F, or based on the record of payments by the contractor to 
the subcontractors under this  contract if such record of payment indicates that the 
contractor has not paid subcontractors as provided in section thirty-nine F. If the awarding 
authority fails to make payment as herein provided, there shall be added to each such 
payment daily interest at the rate of three percentage points above the rediscount rate then 
charged by the Federal Reserve Bank of Boston commencing on the first day after said 
payment is due and continuing until the payment is delivered or mailed to the contractor; 
provided, that no interest shall be due, in any event, on the amount due on a periodic 
estimate for final payment until fifteen days(twenty-four days in the case of the 
commonwealth) after receipt of such period estimate from the contractor, at the place 
designated by the awarding authority if such a place is so designated. The contractor agrees 
to pay to each subcontractor a portion of any such interest paid in accordance with the 
amount due each subcontractor. 
The awarding authority may make changes in any periodic estimate submitted by the 
contractor and the payment due on said periodic estimate shall be computed in accordance 
with the change so made, but such changes or any requirement for a corrected periodic 
estimate shall not affect the due date for the periodic payment or the date for the 
commencement of interest charges on the amount of the periodic payment computed in 
accordance with the changes made, as provided herein; provided, that the awarding 
authority may, within seven days after receipt, return to the contractor for correction, any 
periodic estimate which is not in the required form or which contains computations not 
arithmetically correct and, in that event, the date of receipt of such periodic estimate shall be 
the date of receipt of the corrected periodic estimate in proper form and with arithmetically 
correct computations. The date of receipt of a periodic estimate received on a Saturday shall 
be the first working day thereafter. The provisions of section thirty-nine G shall not apply to 
any contract for the construction, reconstruction, alteration, remodeling, repair or 
demolition of any public building to which this section applies. 
All periodic estimates shall be submitted to the awarding authority, or to its designee as set 
forth in writing to the contractor, and the date of receipt by the awarding authority or its 
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designee shall be marked on the estimate. All periodic estimates shall contain a separate 
item for each filed subtrade and each sub-subtrade listed in sub-bid form as required by 
specifications and column listing the amount paid to each filed subcontractor as of the date 
of the periodic estimate is filed. The person making payment for the awarding authority shall 
add the daily interest provided for herein to each payment for each day beyond the due date 
of receipt marked on the estimate.  
A certificate of the architect to the effect that the contractor has fully or substantially 
completed the work shall, subject to the provisions of section thirty-nine J, be conclusive for 
the purposes of this section. 
Notwithstanding the provisions of this section, at any time after the value of the work 
remaining to be done is, in the estimation of the awarding authority, less than 1 per cent of 
the adjusted contract price, or the awarding authority has determined that the contractor has 
substantially completed the work and the awarding authority has taken possession for 
occupancy, the awarding authority may send to the general contractor by certified mail, 
return receipt requested, a complete and final list of all incomplete and unsatisfactory work 
items, including, for each item on the list, a good faith estimate of the fair and reasonable 
cost of completing such item. The general contractor shall then complete all such work items 
within 30 days of receipt of such list or before the contract completion date, whichever is 
later. If the general contractor fails to complete all incomplete and unsatisfactory work items 
within 45 days after receipt of such items furnished by the awarding authority or before the 
contract completion date, whichever is later, subsequent to an additional 14 days' written 
notice to the general contractor by certified mail, return receipt requested, the awarding 
authority may terminate the contract and complete the incomplete and unsatisfactory work 
items and charge the cost of same to the general contractor and such termination shall be 
without prejudice to any other rights or remedies the awarding authority may have under the 
contract. The awarding authority shall note any such termination in the evaluation form to 
be filed by the awarding authority pursuant to the provisions of section 44D of chapter 149." 
 
6.  Payment of Subcontractors (M.G.L. c. 30, § 39F). 

The Contractor shall make payments to Subcontractors in accordance with M.G.L c.30, § 39F 
which is quoted in this section below.  For the purposes of this Contract, the word "forthwith" 
appearing in paragraph (1)(a) of the quoted provision shall be deemed to mean "within five (5) 
business days."    

"1(a) Forthwith after the general contractor receives payment on account of a periodic 
estimate, the general contractor shall pay to each subcontractor the amount paid for the 
labor performed and the materials furnished by that subcontractor, less any amount specified 
in any court proceedings barring such payment and also less any amount claimed due from 
the subcontractor by the general contractor. 
     (b) Not later than the sixty-fifth day after each subcontractor substantially completes his 
work in accordance with the plans and specifications, the entire balance due under the 
subcontract less amounts retained by the awarding authority as the estimated cost of 
completing the incomplete and unsatisfactory items of work, shall be due the subcontractor; 
and the awarding authority shall pay that amount to the general contractor. The general 
contractor shall forthwith pay to the subcontractor the full amount received from the 
awarding authority less any amount specified in any court proceedings barring such payment 
and also less any amount claimed due from the subcontractor by the general contractor. 
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    (c) Each payment made by the awarding authority to the general contractor pursuant to 
subparagraphs (a) and (b) of this paragraph for the labor performed and the materials 
furnished by a subcontractor shall be made to the general contractor for the account of that 
subcontractor; and the awarding authority shall take reasonable steps to compel the general 
contractor to make each such payment to each such subcontractor. If the awarding authority 
has received a demand for direct payment from a subcontractor for any amount which has 
already been included in a payment to the general contractor or which is to be included in a 
payment to the general contractor for payment to the subcontractor as provided in 
subparagraphs (1) and (2) the awarding authority shall act upon the demand as provided in 
this section. 
    (d) If, within seventy days after the subcontractor has substantially completed the 
subcontract work, the subcontractor has not received from the general contractor the 
balance due under the subcontract including any amount due for extra labor and materials 
furnished to the general contractor, less any amount retained by the awarding authority as 
the estimated cost of completing the incomplete and unsatisfactory items of work, the 
subcontractor may demand direct payment of that balance from the awarding authority. The 
demand shall be by a sworn statement delivered to or sent by certified mail to the awarding 
authority, and a copy shall be delivered to or sent by certified mail to the general contractor 
at the same time. The reply shall contain a detailed breakdown of the balance due under the 
subcontract and also a statement of the status of completion of the subcontract work. Any 
demand made after substantial completion of the subcontract work shall be valid even if 
delivered or mailed prior to the seventieth day after the subcontractor has substantially 
completed the subcontract work. Within ten days after the subcontractor has delivered or so 
mailed the demand to the awarding authority and delivered or so mailed a copy to the 
general contractor, the general contractor may reply to the demand. The reply shall be by a 
sworn statement to or sent by certified mail to the awarding authority and a copy shall be 
delivered to or sent by certified mail to the subcontractor at the same time. The reply shall 
contain a detailed breakdown of the balance due under the subcontract including any 
amount due for extra labor and materials furnished to the general contractor and of the 
amount due for each claim made by the general contractor against the subcontractor. 
    (e) Within fifteen days after receipt of the demand by the awarding authority, but in no 
event prior to the seventieth day after substantial completion of the subcontract work, the 
awarding authority shall make direct payment to the subcontractor of the balance due under 
the subcontract including any amount due for extra labor and materials furnished to the 
general contractor, less any amount (i) retained by the awarding authority as the estimated 
cost of completing the incomplete or unsatisfactory items of work, (ii) specified in any court 
proceedings barring such payment, or (iii) disputed by the general contractor in the sworn 
reply; provided that the awarding authority shall not deduct from a direct payment any 
amount as provided in part (iii) if the reply is not sworn to, or for which the sworn reply does 
not contain the detailed breakdown required by subparagraph (d). The awarding authority 
shall make further direct payments to the subcontractor forthwith after the removal of the 
basis for deduction from direct payments made as provided in parts (i) and (ii) of this 
subparagraph. 
    (f) The awarding authority shall forthwith deposit the amount deducted from a direct 
payment as provided in part (iii) of subparagraph (5) in an interest-bearing joint account in 
the names of the general contractor and the subcontractor in a bank in Massachusetts 
selected by the awarding authority or agreed upon by the general contractor and the 
subcontractor and shall notify the general contractor and the subcontractor of the date of the 
deposit and the bank receiving the deposit. The bank shall pay the amount in the account, 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 46 of 107



including accrued interest, as provided in an agreement between the general contractor and 
the subcontractor or as determined by decree of a court of competent jurisdiction. 
    (g) All direct payments and all deductions from demands for direct payments deposited in 
an interest bearing account or accounts in a bank pursuant to subparagraph (6) shall be 
made out of amounts payable to the general contractor at the time of receipt of a demand for 
direct payment from a subcontractor and out of amounts which later become payable to the 
general contractor and in the order of receipt of such demands from subcontractors. All 
direct payments shall discharge the obligation of the awarding authority to the general 
contractor to the extent of such payment. 
    (h) The awarding authority shall deduct from payments to a general contractor amounts 
which, together with the deposits in interest bearing accounts pursuant to subparagraph (6) 
are sufficient to satisfy all unpaid balances of demands for direct payment received from 
subcontractors. All such amounts shall be earmarked for such direct payments, and the 
subcontractors shall have a right in such deductions prior to any claims against such 
amounts by creditors of the general contractor. 
    (i) If the subcontractor does not receive payment as provided in subparagraph (1) or if the 
general contractor does not submit a periodic estimate for the value of the labor or materials 
performed or furnished by the subcontractor and the subcontractor does not receive payment 
for same when due less the deductions provided for in subparagraph (1), the subcontractor 
may demand direct payment by following the procedure in subparagraph (4) and the general 
contractor may file a sworn reply as provided in that same subparagraph. A demand made 
after the first day of the month following that for which the subcontractor performed or 
furnished the labor and materials for which the subcontractor seeks payment shall be valid 
even if delivered or mailed prior to the time payment was due on a periodic estimate from the 
general contractor. Thereafter the awarding authority shall proceed as provided in 
subparagraph (e), (f), (g) and (h)." 
(2) Any assignment by a subcontractor of the rights under this section to a surety company 
furnishing a bond under the provisions of section twenty-nine of chapter one hundred forty-
nine shall be invalid. The assignment and subrogation rights of the surety to amounts 
included in a demand for direct payment which are in the possession of the awarding 
authority or which are on deposit pursuant to subparagraph (6) shall be subordinate to the 
rights of all subcontractors who are entitled to be paid under this section and who have not 
been paid in full. 
(3) “subcontractor" as used in this section (I) for contracts awarded as provided in sections 
forty-four A to forty-four L, inclusive, of chapter one hundred forty-nine shall mean a person 
who files a sub-bid and received a subcontract as a result of that filed sub-bid or who is 
approved by the awarding authority in writing as a person performing labor or both 
performing labor and furnishing materials pursuant to a contract with the general 
contractor, (ii) for contracts awarded as provided in paragraph (1) of section thirty-nine M 
of chapter thirty shall mean a person approved by the awarding authority in writing as a 
person performing labor or both performing labor and furnishing materials pursuant to a 
contract with the general contractor, and (iii) for contracts with the commonwealth not 
awarded as provided in sections forty-four A to forty-four L, inclusive, of chapter one 
hundred forty-nine shall also mean a person contracting with the general contractor to 
supply materials used or employed in a public works project for a price in excess of five 
thousand dollars. 
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(4) A general contractor or a subcontractor shall enforce a claim to any portion of the 
amount of a demand for direct payment deposit as provided in subparagraph (6) by a 
petition in equity in the superior court against the other and the bank shall not be a 
necessary party.  A subcontractor shall enforce a claim for direct payment or a right to 
require a deposit as provided in subparagraph (6) by a petition in equity in the superior 
court against the awarding authority and the general contractor shall not be a necessary 
party. Upon motion of any party the court shall advance for speedy trial any petition filed as 
provided in this paragraph. Sections fifty-nine and fifty-nine B of chapter two hundred thirty-
one shall apply to such petitions. The court shall enter an interlocutory decree upon which 
execution shall issue for any part of a claim found due pursuant to sections fifty-nine and 
fifty-nine B and, upon motion of any party, shall advance for speedy trial the petition to 
collect the remainder of the claim. Any party aggrieved by such interlocutory decree shall 
have the right to appeal therefrom as from a final decree. The court shall not consolidate for 
trial the petition of any subcontractor with the petition of one or more subcontractors or the 
same general Contract unless the court finds that a substantial portion of the evidence of the 
same events during the course of construction (other than the fact that the claims sought to 
be consolidated arise under the same general contract) is applicable to the petitions sought 
to be consolidated and that such consolidation will prevent unnecessary duplication of 
evidence. A decree in any such proceeding shall not include interest on the disputed amount 
deposited in excess of the interest earned for the period of any such deposit. No person 
except a subcontractor filing a demand for direct payment for which no funds due the 
general contractor are available for direct payment shall have a right to file a petition in 
court of equity against the awarding authority claiming a demand for direct payment is 
premature and such subcontractor must file the petition before the awarding authority has 
made a direct payment to the subcontractor and has made a deposit of the disputed portion 
as provided in part (iii) of subparagraph (5) and in subparagraph (6). 
(5) In any petition to collect any claim for which a subcontractor has filed a demand for 
direct payment the court shall, upon motion of the general contractor, reduce by the amount 
of any deposit of a disputed amount by the awarding authority as provided in part (iii) of 
subparagraph (5) and in subparagraph (6) any amount held under a trustee writ or pursuant 
to a restraining order or injunction.” 
 
7.  Contracts for Public Works Governed by M.G.L. c. 30, § 39G. 

The following statutory provision applies only to contracts for public works governed by 
M.G.L. c. 30, § 39G:  

"Upon substantial completion of the work required by a Contract with the Owner, or any 
agency or political subdivision thereof, for the construction, reconstruction, alteration, 
remodeling, repair or improvement of public ways, including bridges, and other highway 
structures, sewers and water mains, airports and other public works, the contractor shall 
present in writing to the awarding authority its certification that the work has been 
substantially completed. Within twenty-one days thereafter, the awarding authority shall 
present to the contractor either a written declaration that the work has been substantially 
completed or an itemized list of incomplete or unsatisfactory work items required by the 
contract sufficient to demonstrate that the work has not been substantially completed. The 
awarding authority may include with such a list a notice setting forth a reasonable time, 
which shall not in any event be prior to the contract completion date, within which the 
contractor must achieve substantial completion of the work. In the event that the awarding 
authority fails to respond, by presentation of a written declaration or itemized list as 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 48 of 107



aforesaid, to the contractor’s certification within the twenty-one day period, the contractor’s 
certification shall take effect as the awarding authority’s declaration that the work has been 
substantially completed. 
Within sixty-five days after the effective date of a declaration of a substantial completion, the 
awarding authority shall prepare and forthwith send to the contractor for acceptance a 
substantial completion estimate for the quantity and price of the work done and all but one 
percent retainage of that undisputed part of each work item and extra work item in dispute 
but excluding the disputed part thereof, less the estimated cost of completing all incomplete 
and unsatisfactory work items and less the total periodic payments made to date for the work. 
The awarding authority also shall deduct from the substantial completion estimate an 
amount equal to the sum of all demands for direct payments filed by subcontractors and not 
yet paid to subcontractors or deposit d in joint accounts pursuant to section thirty-nine F, but 
no Contract subject to said section thirty-nine F shall contain any other provision 
authorizing the awarding authority to deduct any amount by virtue of claims asserted against 
the contract by subcontractors, material suppliers or others. 
If the awarding authority fails to prepare and send to the contractor any substantial 
completion estimate required by this section on or before the date herein above set forth, the 
awarding authority shall pay to the contractor interest on the amount which would have been 
due to the contractor pursuant to such substantial completion estimate at the rate of three 
percentage points above the rediscount rate than charged by the Federal Reserve Bank of 
Boston from such date to the date on which the awarding authority sends that substantial 
completion estimate to the contractor for acceptance or to the date of payment therefor, 
whichever occurs first. The awarding authority shall include the amount of such interest in 
the substantial completion estimate. 
 
Within fifteen days after the effective date of the declaration of substantial completion, the 
awarding authority shall send to the contractor by certified mail, return receipt requested, a 
complete list of all incomplete or unsatisfactory work items, and, unless delayed by causes 
beyond his control, the contractor shall complete all such work items within forty-five days 
after the receipt of such list or before the then contract completion date, whichever is later.  
If the contractor fails to complete such work within such time, the awarding authority may, 
subsequent to seven days’ written notice to the contractor by certified mail, return receipt 
requested, terminate the contract and complete the incomplete or unsatisfactory work items 
and charge the cost of same to the contractor. 
Within thirty days after receipt by the awarding authority of a notice from the contractor 
stating that all of the work required by the contract has been completed, the awarding 
authority shall prepare and forthwith send to the contractor for acceptance a final estimate 
for the quantity and price of the work done and all retainage on that work less all payments 
made to date, unless the awarding authority’s inspection shows that work items required by 
the contract remain incomplete or unsatisfactory, or that documentation required by the 
contract has not been completed. If the awarding authority fails to prepare and send to the 
contractor the final estimate within thirty days after receipt of notice of completion, the 
awarding authority shall pay to the contractor interest on the amount which would have been 
due to the contractor pursuant to such final estimate at the rate hereinabove provided from 
the thirtieth day after such completion until the date on which the awarding authority sends 
the final estimate to the contractor for acceptance or the date or payment therefore, 
whichever occurs first, provided that the awarding authority’s inspection shows that no work 
items required by the contract remain incomplete or unsatisfactory. Interest shall not be paid 
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hereunder on amounts for which interest is required to be paid in connection with the 
substantial completion estimate as hereinabove provided. The awarding authority shall 
include the amount of the interest required to be paid hereunder in the final estimate. 
The awarding authority shall pay the amount due pursuant to any substantial completion or 
final estimate within thirty-five days after receipt of written acceptance for such estimate 
from the contractor and shall pay interest on the amount due pursuant to such estimate at the 
rate hereinabove provided from that thirty-fifth day to the date of payment. Within 15 days, 
30 days in the case of the commonwealth, after receipt from the contractor, at the place 
designated by the awarding authority, if such place is designated, of a periodic estimate 
requesting payment of the amount due for the preceding periodic estimate period, the 
awarding authority shall make a periodic payment to the contractor for the work performed 
during the preceding periodic estimate period and for the materials not incorporated in the 
work but delivered and suitably stored at the Site, or at some location agreed upon in 
writing, to which the contractor has title or to which a subcontractor has title and authorized 
the contractor to transfer title to the awarding authority, upon certification by the contractor 
that he is the lawful owner and that the materials are free from all encumbrances. The 
awarding authority shall include with each such payment interest on the amount due 
pursuant to such periodic estimate at the rate herein above provided from the due date. In 
the case of periodic payments, the contracting authority may deduct from its payment a 
retention based on the estimate of the fair value of its claims against the contractor, a 
retention for direct payments to subcontractors based on demands for same in accordance 
with the provisions of section thirty-nine F, and a retention to secure satisfactory 
performance of the contractual work not exceeding five per cent of the approved amount of 
any periodic payment, and the same right to retention shall apply to bonded subcontractors 
entitled to direct payment under section thirty-nine F of chapter thirty; provided that a five 
per cent value of all items that are planted in the ground shall be deducted from the periodic 
payments until final acceptance.  
No periodic, substantial completion or final estimate or acceptance or payment thereof shall 
bar a contractor from reserving all rights to dispute the quantity and amount of, or the 
failure of the awarding authority to approve a quantity and amount of, all or part of any 
work item or extra work item. 
Substantial completion, for the purposes of this section, shall mean either that the work 
required by the contract has been completed except for work having a contract price of less 
than one percent of the then adjusted total contract price, or substantially all of the work has 
been completed and opened to public use except for minor incomplete or unsatisfactory work 
items that do not materially impair the usefulness of the work required by the contract” 
 
8.  Final Payment; Release of Claims by Contractor.  

Upon Final Acceptance of the Work the Contractor shall be entitled to payment of the 
balance of the Contract Price. Final payment shall be as provided in this Article above and in 
accordance with any process set forth in the Contract Documents. The Contractor agrees to 
execute a Certificate of Final Inspection, Release and Acceptance in the form provided in 
Appendix C to these General Conditions to the Contract (with Contractor’s own exceptions 
listed thereon) as a condition precedent to final payment. The acceptance by the Contractor 
of the final payment made as aforesaid, or the execution of the “Certificate of Final 
Inspection, Release and Acceptance” (included in Appendix C to these General Conditions) 
by the Contractor, shall constitute a release of the Owner, the Awarding Authority, the 
Designer, and every member, officer, employee and agent of any of them, from all claims of 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 50 of 107



and liability to the Contractor for anything done or furnished for or relating to the Work, or 
for any act or neglect of the Owner, the Designer, or of any person relating to or affecting the 
Work, except the claim against the Owner  or the Designer for the remainder, if any, of the 
amounts set forth by the Contractor in the “Certificate of Final Inspection, Release and 
Acceptance”.  Final Acceptance shall not relieve Contractor of the requirements of Articles 
IX, XIV, and XV of these General Conditions, or of other provisions of this Contract, to the 
extent that the same are intended to survive Final Acceptance.   
 

ARTICLE IX 
GUARANTEES AND WARRANTIES 

 
1. General Warranty. 

If at any time during the period of one (1) year from the date of the issuance of the Certificate 
of Substantial Completion by the Awarding Authority or the date of Final Acceptance, 
whichever occurs first, any part of such Work shall in the reasonable opinion of the 
Awarding Authority be defective or require replacing or repairing, or damage to other 
property of the Owner is caused by any defect in the Work, the Awarding Authority shall 
notify the Contractor in writing to make the required repairs or replacements and repair such 
damage. If the Contractor shall neglect to commence such repairs or replacements to the 
satisfaction to the Awarding Authority within ten (10) days from the date of the giving of 
such notice, then the Awarding Authority may employ other persons to make the same. The 
Contractor agrees, upon demand, to pay to the Awarding Authority all amounts which it 
expends for such repairs, replacements, and/or damages. During this one-year guarantee 
period, any corrective work shall be performed under all the applicable terms of this 
Contract,. This one-year guarantee shall not limit any express guaranty or warranty provided 
elsewhere in the Contract. 
 
 
 
 
 
2. Special Guarantees and Warrantees.  

A. The Contractor's obligation to correct Work as set forth in Article IX above is in addition 
to, and not in substitution of, such guarantees or warranties as may be required in the 
various sections of the Specifications. 

B. Guarantees and warranties required in the various sections of the Specifications must be 
delivered to the Designer or, if directed by the Awarding Authority, to the Awarding 
Authority before final payment to the Contractor may be made, or in the case of guarantees 
and warranties which originate with a Subcontractor’s section of the Work, before final 
payment for the amount of that subtrade or for the phase of Work to which the guarantee or 
warranty relates. 

C. The failure to deliver a required guarantee or warranty shall constitute a failure to fully 
complete the Work in accordance with the Contract Documents. 

 
ARTICLE X 

MISCELLANEOUS LEGAL REQUIREMENTS. 
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1.  Contractor to be Informed.  

The Contractor shall inform itself of all existing and future Laws in any manner affecting 
those engaged or employed in the Work, or the materials used or employed in the Work, or in 
a any way affecting the conduct of the Work, and of all orders and decrees of bodies or 
tribunals having any applicable jurisdiction or authority over the Work.   
 
2.  Compliance with all Laws.  

The Contractor shall cause all persons employed in the performance of the Work to comply 
with, all existing and future Laws, including but not limited to those set forth below: 

A. Corporate Disclosures. The Contractor, if a foreign corporation, shall comply with 
M.G.L. c. 181, § 3 and § 5, and M.G.L. c. 30, § 39L. 

B. Workforce Certification: Certification of Compliance with Workforce Related 
Legal Requirements. The Contractor shall comply with the following legal requirements 
for any and all employees to be employed in the Project who are required to be listed in 
the certified payroll reports for the Project:1) Federal Department of Homeland Security 
Requirements in hiring such employees including, but not limited to, the faithful 
completion of the Federal Department of Homeland Security Form I-9 process by the 
Contractor;  2) proper classification of individuals employed on the Project;  3) all Laws 
concerning workers’ compensation insurance coverage, unemployment insurance, social 
security taxes, and income taxes; and 4) all Laws concerning hospitalization and medical 
benefits that meet the minimum requirements of the connector board established in 
M.G.L. c. 176Q. The Contractor shall execute a “Workforce Certification” form provided 
in Exhibit B to the Contract with the execution of this Contract. The Contractor shall 
require each Subcontractor and sub-Subcontractor working on the Project to execute and 
provide to Contractor such “Workforce Certification” form in the form provided in 
Exhibit B to the Contract with the execution of each subcontract, and Contractor shall 
immediately provide a copy to the Awarding Authority.  The Contractor shall require 
each of its Subcontractors and sub-Subcontractors to execute and provide to Contractor 
such “Workforce Certification” form in the form provided in Exhibit B to the Contract 
with the execution of each subcontract, and the Contractor shall immediately provide a 
copy to the Awarding Authority. Contractor acknowledges that with the weekly 
workforce reports it must submit on a weekly basis, in the form and format required by 
the Awarding Authority, including, but not limited to, by electronic reporting through the 
requested means. Contractor and all Subcontractors must also report on gender, 
race/ethnicity of its workforce through the requested means, including the Awarding 
Authority’s online workforce reporting system. Contractor and all Subcontractors on the 
Project are required to certify that the Form I-9 process was faithfully completed and that 
all other legal requirements related to its workforce referenced above were followed for 
all employees listed on each certified payroll report when submitted.  The Contractor and 
all Subcontractors must: comply with the legal requirements of this section; must not 
knowingly use undocumented workers in connection with the performance of this 
Contract; pursuant to federal requirements must verify the immigration status of all 
workers assigned to the Contract without engaging in unlawful discrimination; and must 
not knowingly or recklessly alter, falsify, or accept altered or falsified documents from 
any such worker. Breach of any of the terms of the workforce certification legal 
requirements during the period of the Contract may be regarded as a material breach, 
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subjecting the Contractor and Subcontractors to sanctions, including but not limited to 
monetary penalties, withholding of payments, contract suspension or termination.  

C. Veterans and Other Preference. In the employment of mechanics and apprentices, 
teamsters, chauffeurs, and laborers in the performance of Work in the Commonwealth, 
preference shall first be given to citizens of the Commonwealth who have been residents of the 
Commonwealth for at least six (6) months at the commencement of their employment and who 
are veterans as defined in M.G.L. c. 4,§ 7(34), and who are qualified to perform the work to 
which the employment relates and, within such preference, preference shall be given to service-
disabled veterans; and secondly, to citizens of the Commonwealth generally who have been 
residents of the Commonwealth for at least six (6) months at the commencement of their 
employment, and if they cannot be obtained in sufficient numbers, then to citizens of the 
United States. 

The Awarding Authority encourages and monitors the participation of veteran business 
enterprises ("VBE") and service-disabled veteran-owned business enterprises (“SDVOBE”) in 
its construction and design projects pursuant to Chapter 108 of the Acts of 2012 and Executive 
Order 565.  The benchmark for combined SDVOBE and VBE participation on the Project is 
3% of the Contract Price.  For the Commonwealth's VBE and SDVOBE program purposes, 
a VBE or SDVOBE is a firm so certified directly by the Massachusetts Supplier Diversity 
Office ("SDO") www.mass.gov/sdo or is: 1) certified by a certifying agency that's 
certification is accepted by the SDO; 2) the firm has submitted its existing certification 
credentials directly to the SDO by submitting an application for verification of 
certification to the SDO; 3) the SDO has reviewed and granted the application for 
verification; and 4) the SDO has certified the firm as a VBE or SDVOBE for purposes of 
the Commonwealth's program as evidenced by a letter issued by the SDO to the firm. 
VBEs and SDVOBEs shall be provided opportunities to participate in the Project and 
Contractor shall within 30 days of Contract execution submit its “Anticipated Veteran Owned 
Business and Service-Disabled Veteran-Owned Business Enterprise Participation” plan to the 
Awarding Authority’s Compliance Office.  Contractor shall report on the amount of VBE and 
SDVOBE participation on the Project on a regular basis, in the form, format and frequency 
requested by the Awarding Authority, including, for DCAMM projects, through the requested 
means including the Awarding Authority’s online compliance reporting system. The 
Commonwealth also encourages the participation of Portuguese Business Enterprises 
(PBE), Lesbian, Gay, Bisexual, and Transgender Business Enterprises (LGBTBE); and 
Disability-Owned Business Enterprises (DOBE) on its contracts. 

D. Prevailing Wages. The Contractor shall comply with M.G.L. c. 149, §§  26-27H. The prevailing 
wage schedule is found in Exhibit A to the “Instructions to Bidders” included in the public 
solicitation of bids for this Project, listing the prevailing minimum wage rates that must be paid to 
all workers employed in the Work. The Awarding Authority is not responsible for any 
errors, omissions, or misprints in said schedule. Such prevailing wage schedule shall 
continue to be the minimum rate wages payable to workers employed in the Work throughout the 
term of this Contract, subject to the exceptions provided in M.G.L c.149, §§ 26-27H.  The 
Contractor shall not have any claim for extra compensation from the Owner if the actual wages 
paid to workers employed in the Work exceeds the rates listed on the schedule or as otherwise 
provided by Law. The Contractor shall cause a copy of said schedule to be kept in a conspicuous 
place at the Site during the term of the Contract. If reserve police officers are employed by the 
Contractor, they shall be paid the prevailing wage of regular police officers. (See M.G.L c.149, § 
34B). In accordance with M. G. L. c. 149, §27the Contractor shall obtain from the 
Awarding Authority annual updates to prevailing wage schedules for all public 
construction projects lasting longer than one year. The Contractor is required to obtain the 
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wage schedules from awarding authorities, and to pay no less than these rates to covered 
workers. The Contractor and all Subcontractors are required to anticipate such annual 
updated prevailing wage schedules and neither the Contractor nor any Subcontractors shall 
be entitled to claim additional compensation for base contract work due to updated 
prevailing wage schedules. 

E. Payroll Records and Statement of Compliance. The Contractor shall comply and shall 
cause its Subcontractors to comply with M.G.L. c. 149, § 27B, which requires that a true 
and accurate record be kept of all persons employed on the Project for which the 
prevailing wage rates have been provided. The Contractor and all Subcontractors shall 
keep these records and preserve them for a period of three years from the date of 
completion of the Contract. Such records shall be open to inspection by any authorized 
representative of the Owner at any reasonable time, and as often as may be necessary. 
The Contractor shall, and shall cause its Subcontractors to, submit weekly certified copies 
of their weekly payroll records to the Awarding Authority at no additional expense to the 
Awarding Authority. The Awarding Authority may at all reasonable times audit such 
reports. DCAMM requires submission of weekly payroll reports and related information 
through DCAMM's online compliance reporting system. In addition, the Contractor and 
each Subcontractor shall furnish to the Executive Department of Labor within fifteen (15) 
days after completion of its portion of the Work a signed statement in the form required 
by the Awarding Authority.    

F. Vehicle operators. If the Director of the Department of Labor and Workforce Development 
has established a schedule of wage rates to be paid to the operators of trucks, vehicles or 
equipment for the Work, the Contractor shall be obligated to pay such operators at least the 
minimum wage rate contained on such schedule. (See M.G.L. c.149, §§ 26-27H).  

G. Eight Hour Day. The Contractor shall comply with M.G.L. c. 149, §§ 30, 34 and 34A 
which provide that no laborer, workman, mechanic, foreman or inspector working within 
the Commonwealth in the employ of the Contractor, Subcontractor or other person doing 
or contracting to do the whole or part of the Work shall be required or permitted to work 
more than eight (8) hours in any one day or more than forty-eight (48) hours in any one 
week, or more than six (6) days in any one week, except in cases of extraordinary 
emergency.     

H. Timely Payment of Wages. The Contractor shall comply with, and shall cause its 
Subcontractors to comply with M.G.L. c. 149, § 148 which requires the weekly or 
biweekly payment of employees within six (6) days of the end of the pay period during 
which wages were earned if employed for five or six days of a calendar week, and within 
other periods of time under certain circumstances as set forth therein.   

I. Lodging, etc. The Contractor shall comply with, and shall cause its Subcontractors to 
comply with, M.G.L. c. 149, § 25 which provides that every employee under this 
Contract shall lodge, board and trade where and with whom he elects, and neither the 
Contractor nor his agents or employees shall, either directly or indirectly, require as a 
condition of the employment of any person that the employee shall lodge, board or trade 
at a particular place or with a particular person.  

J. Truck Rates. The use by the Contractor of trucks or other motor vehicles hired from 
either common or contract motor carriers in the course of performance of this Contract is 
subject to such minimum rates and charges, and rules and regulations as may from time 
to time be promulgated by the Department of Public Utilities of the Commonwealth of 
Massachusetts or other agency of the State or Federal government which may be 
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authorized by Law to set rates or otherwise regulate the use of such vehicles. The 
Contractor expressly assumes the risk of any additional expense that may arise by reason 
of any change in such minimum rates and charges, and rules and regulations, and shall be 
entitled to no additional compensation or reimbursement by reason thereof.   

K. Anti-Boycott Covenant (Executive Order 130). The Contractor warrants, represents 
and agrees that during the time this Contract is in effect, neither it or any affiliated 
company, as hereafter defined, participates in or cooperates with an international boycott, 
as defined in Section 999(b) (3) and (4) of the Internal Revenue Code of 1954, as 
amended, or engages in conduct declared to be unlawful by M.G.L. c. 151E, § 2. If there 
shall be a breach in the warranty, representation or agreement contained in this 
paragraph, then without limiting such other rights as it may have the Awarding Authority 
shall be entitled to rescind this Contract.  As used herein, an affiliated company shall be 
any business entity of which at least 51% of the ownership interests are directly or 
indirectly owned by the Contractor or by a person or persons or business entity or entities 
directly or indirectly owning at least 51% of the ownership interests of the Contractor; or 
which directly or indirectly owns at least 51% of the Ownership interests of the 
Contractor. 

L. Contractor's Agreements with Suppliers--Anti-Boycott Provisions.  
(1) The Contractor shall not purchase or rent any materials, equipment, machinery, 

vehicles, or supplies for or in connection with the Work from any person or entity 
who does not sign, under pains and penalties of perjury, a certificate that recites: "The 
undersigned warrants, represents and agrees that during the time its agreement with 
{insert contractor's name} is in effect for materials, supplies or equipment to be used 
in connection with the {insert the name of the Awarding Authority} Project No. 
{insert project number}, neither the undersigned or any affiliated company, as 
hereafter defined, participates in or cooperates with an international boycott, as 
defined in Section 999(b)(3) and (4) of the Internal Revenue Code of 1954, as 
amended, or engages in conduct declared to be unlawful by M.G.L. c.151E, § 2. As 
used herein, an affiliated company shall be any business entity of which at least 51% 
of the ownership interests are directly or indirectly owned by the undersigned or by a 
person or persons or business entity or entities directly or indirectly owning at least 
51% of the ownership interests of the undersigned; or which directly or indirectly 
owns at least 51% of the ownership interests of the undersigned."  

(2) The Awarding Authority shall not be obligated to pay the Contractor for the cost of 
any materials, supplies, or equipment purchased or rented from any individual or 
entity from whom the Contractor has not previously obtained and delivered to the 
Awarding Authority the certificate that the previous paragraph requires. The 
Contractor will immediately terminate its contract with any supplier who breaches the 
warranty, representation and agreement contained in the previous paragraph. 

(3) The Contractor shall include in the Contractor's agreement with any person or entity 
from whom the Contractor intends to purchase or rent any materials, equipment, 
machinery, vehicles or supplies for or in connection with the Work: (a) a notice that 
this Contract obligates the Contractor to terminate the supply contract upon discovery 
of such breach of the sworn certificate delivered under subparagraph (1) above and 
such termination shall be without liability to the Contractor or the Awarding 
Authority; and (b) a provision which states:  "The Governor or his designee, the 
secretary of administration and finance, and the state auditor or his designee shall 
have the right at reasonable times and upon reasonable notice to examine the books, 
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records and other compilations of the undersigned vendor which pertain to the 
performance and requirements of this agreement to provide materials of any nature to 
the undersigned contractor in connection with State Project No. (insert project 
number)." 

M. Access to Contractor's Records (Executive Order 195). The Governor of the 
Commonwealth or his/her designee, the secretary of administration and finance, and the 
state auditor or his/her designee shall have the right at reasonable times and upon 
reasonable notice to examine the books, records and other compilations of data of the 
Contractor which pertain to the performance and requirements of this Contract.   

N. Northern Ireland (M.G.L. c. 7, § 22C). Pursuant to M.G.L. c. 7, § 22C for state 
agencies, state authorities, the House of Representatives or the state Senate, the 
Contractor certifies that it does not employ ten (10) or more employees in an office or 
other facility in Northern Ireland and if the Contractor employs ten (10) or more 
employees in an office or other facility located in Northern Ireland the Contractor 
certifies that it does not discriminate in employment, compensation, or the terms, 
conditions and privileges of employment on account of religious or political belief; and it 
promotes religious tolerance within the work place, and the eradication of any 
manifestations of religious and other illegal discrimination; and the Contractor is not 
engaged in the manufacture, distribution or sale of firearms, munitions, including rubber 
or plastic bullets, tear gas, armored vehicles or military aircraft for use or deployment in 
any activity in Northern Ireland. 

O. Data Security Certifications. For all contracts involving the Contractor’s access to 
personal information, as defined in M.G.L. c. 93H, and personal data, as defined in 
M.G.L. c. 66A or access to agency systems containing such information or data, the 
Contractor certifies under the pains and penalties of perjury that the Contractor (a) has 
read M.G.L. c. 93H and c. 66A and agrees to protect any and all personal information and 
personal data; and (b) has reviewed all of the “Enterprise Information Security Policies 
and Standards” published by the Executive Office for Technology Services and Security 
(“TSS”)), or stricter standards prescribed by Owner. Notwithstanding any contractual 
provision to the contrary, in connection with the Contractor’s performance under this 
Contract, for all state agencies in the Executive Department, including all offices, boards, 
commissions, agencies, departments, divisions, councils, bureaus, and offices, now 
existing and hereafter established, the Contractor shall:  

(1) obtain a copy, review, and comply with the pertinent security guidelines, standards 
and policies;  

(2) comply with the “Enterprise Information Security Policies and Standards” published 
by TSS, or a comparable set of policies and standards (“Information Security Policy”) 
as prescribed by the Owner; 

(3) communicate and enforce such security guidelines, standards, policies and the 
applicable Information Security Policy among all employees (whether such 
employees are direct or contracted) and Subcontractors;  

(4) implement and maintain any other reasonable appropriate security procedures and 
practices necessary to protect personal information and data to which the Contractor 
is given access by the Awarding Authority from the unauthorized access, destruction, 
use, modification, disclosure or loss;  

(5) be responsible for the full or partial breach of any of these terms by its employees 
(whether such employees are direct or contracted) or Subcontractors during or after 
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the term of this Contract, and any breach of these terms may be regarded as a material 
breach of this Contract;  

(6) in the event of any unauthorized access, destruction, use, modification, disclosure or 
loss of the personal information or personal data (collectively referred to as the 
“unauthorized use”): (a) immediately notify the Awarding Authority if the Contractor 
becomes aware of the unauthorized use; (b) provide full cooperation and access to 
information necessary for the Awarding Authority to determine the scope of the 
unauthorized use; and (c) provide full cooperation and access to information 
necessary for the Awarding Authority and the Contractor to fulfill any notification 
requirements. 

Breach of these terms may be regarded as a material breach of this Contract, such that the 
Commonwealth may exercise any and all contractual rights and remedies, including 
without limitation indemnification, withholding of payments, Contract suspension, or 
termination. In addition, the Contractor may be subject to applicable statutory or 
regulatory penalties, including and without limitation, those imposed pursuant to M.G.L. 
c. 93H and under M.G.L. c. 214, § 3B for violations under M.G.L. c. 66A. 

 
 
 

ARTICLE XI 
CONTRACTOR'S ACCOUNTING METHOD REQUIREMENTS 

 (M.G.L. c. 30, § 39R) 
 
1.  Definitions.  

The words defined herein shall have the meaning stated below whenever they appear in this 
Article XI:   

"Independent Certified Public Account" means a person duly registered in good 
standing and entitled to practice as a certified public accountant under the Laws of the place 
of his/her residence or principal office and who is in fact independent. In determining 
whether an accountant is independent with respect to a particular person, appropriate 
consideration should be given to all relationships between the accountant and that person or 
any affiliate thereof.  Determination of an accountant's independence shall not be confined to 
the relationships existing in connection with the filing of reports with the Awarding 
Authority.   

"Records" means books of original entry, accounts, checks, bank statements and all other 
banking documents, correspondence, memoranda, invoices, computer printouts, tapes, discs, 
papers and other documents or transcribed information of any type, whether expressed in 
ordinary or machine language.   

"Audit", when used in regard to financial statements, means an examination of records by 
an independent certified public accountant in accordance with generally accepted accounting 
principles and auditing standards for the purpose of expressing a certified opinion thereon, 
or, in the alternative, a qualified opinion or a declination to express an opinion for stated 
reasons or other person or persons primarily responsible for the financial and operational 
policies and practices of the Contractor.   

Accounting terms, unless otherwise defined herein, shall have a meaning in accordance with 
generally accepted accounting principles and auditing standards.   
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2.  Record Keeping. 

A. The Contractor shall make, and keep for at least six (6) years after final payment, books, 
records, and accounts that in reasonable detail accurately and fairly reflect the transactions 
and dispositions of the Contractor.  

B. Until the expiration of six (6) years after final payment, the Inspector General, DCAMM, 
and the Awarding Authority shall have the right to examine any books, documents, papers 
or records of the Contractor and Subcontractors that directly pertain to, and involve 
transactions relating to the Contractor and Subcontractors. 

C. The Contractor shall describe any change in the method of maintaining records or 
recording transactions which materially affects any statements filed with the Awarding 
Authority including the date of the change and reasons therefor, and shall accompany said 
description with a letter from the Contractor's independent certified public accountant 
approving or otherwise commenting on the changes. 

D. The Contractor represents that it has, prior to the execution of the Contract, filed a 
statement of management on internal accounting controls as set forth in Article XI.3 below. 

E. The Contractor represents that it has, prior to the execution of the Contract, filed an audited 
financial statement for the most recent completed fiscal year as set forth in Article XI.4 
below and will continue to file such statement annually during the term of the Contract. 

 
3.  Statement of Management Controls. 

A. The Contractor shall file with the Awarding Authority a statement of management as to 
whether the system of internal accounting controls of the Contractor and its subsidiaries 
reasonably assures that: 

(1) transactions are executed in accordance with management's general and specific 
authorization; 

(2) transactions are recorded as necessary to: (a) to permit preparation of financial statements 
in conformity with generally accepted accounting principles, and  (b) to maintain 
accountability for assets; 

(3) access to assets is permitted only in accordance with management's general or specific 
authorization; and 

(4) the recorded accountability for assets is compared with the existing assets at reasonable 
intervals and appropriate action was taken with respect to any difference. 

B. The Contractor shall file with the Awarding Authority a statement prepared and signed by 
an independent certified public accountant, stating that the accountant has examined the 
statement of management on internal accounting controls, and expressing an opinion as to: 

(1) whether the representations of management in response to Article XI.3 above are 
consistent with the results of management's evaluation of the system of internal 
accounting controls; and 

(2) whether such representations of management are reasonable with respect to transactions 
and assets in amounts which would be material when measured in relation to the 
applicant's financial statement. 

 
4.  Annual Financial Statement. 
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A. The Contractor shall annually file with DCAMM during the term of the Contract a financial 
statement prepared by an independent certified public accountant based on an audit by such 
accountant. The final statement filed shall include the date of final payment. All statements 
shall be accompanied by an accountant's report. 

B. The office of Inspector General and DCAMM shall have the right to enforce the 
provisions of this Article. A Contractor's failure to satisfy any of the requirements of this 
section may be grounds for debarment pursuant to M.G.L. c. 149, § 44C.   

 
5.  Bid Pricing Materials. 

The Contractor shall save the written calculations, pricing information, and other data that 
the Contractor used to calculate the bid that induced the Awarding Authority to enter into this 
Contract (the "Bid Pricing Materials") for at least six (6) years after the Awarding Authority 
makes final payment under this Contract.    

ARTICLE XII 
EQUAL EMPLOYMENT OPPORTUNITY, NON-DISCRIMINATION 

 AND AFFIRMATIVE ACTION PROGRAM. 
[EXECUTIVE ORDERS 524 & 565] (See Appendix A) 

 
This Contract includes the provisions of the Awarding Authority's "Equal Employment 
Opportunity, Non-Discrimination, and Affirmative Action Program" attached as Appendix A 
to these General Conditions and incorporated herein by reference. 
 

ARTICLE XIII 
GOALS FOR PARTICIPATION BY MINORITY BUSINESS  
ENTERPRISES AND WOMEN BUSINESS ENTERPRISES 

 [M.G.L. c. 7C, § 6 & EXECUTIVE ORDERS 524 & 565] 
 
This Contract includes the provisions of the Awarding Authority's program relating to “Goals 
for Participation by Minority Business Enterprises and Women Business Enterprises” 
attached as Appendix B to these General Conditions and incorporated herein by reference.   
 

ARTICLE XIV 
INSURANCE REQUIREMENTS 

 
1.  Insurance Generally. 

A. The Contractor shall purchase and maintain insurance of the type and limits listed in this 
Article with respect to the operations as well as the completed operations of this Contract. 
This insurance shall be provided at the Contractor's expense and shall be in full force and 
effect for the full term of the Contract or for such longer period as this Article requires. 

B. All policies shall be written on an occurrence basis and be issued by companies lawfully 
authorized to write that type of insurance under the laws of the Commonwealth with a 
financial strength rating of “A-” or better as assigned by AM Best Company, or an 
equivalent rating assigned by a similar rating agency acceptable to the Awarding Authority, 
or otherwise acceptable to the Awarding Authority. 

C. Contractor shall submit each certificate of insurance, acceptable to the Awarding Authority, 
simultaneously with the execution of this Contract. Certificates shall show each type of 
insurance, insurance company, policy number, amount of insurance, deductibles and/or 
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self-insured retentions, and policy effective and expiration dates. Certificates shall show the 
Awarding Authority, the Owner and anyone else the Awarding Authority requests as an 
additional insured as to all policies of liability insurance.  Certificates shall specifically note 
the following: 

(1) that the general liability policy includes contractual liability. 

(2) that the general liability policy includes the Owner and Awarding Authority as 
additional insureds for ongoing operations (CG 20 10) and for completed operations 
(CG 37 10) or equivalent endorsements. 

(3) that the automobile liability, umbrella liability and pollution liability policies include 
the  Owner and Awarding Authority as an additional insured; 

(4) that the general liability policy includes endorsement CG 24 04 or equivalents, a waiver 
of subrogation in favor of the Owner and Awarding Authority. 

(5) that the builders’ risk or installation floater is on an all risk basis including earthquake 
and flood, and includes the Awarding Authority, Owner, Contractor, Subcontractors 
and suppliers of any tier as a named insured or loss payee as their interests may appear; 
and  

(6) that none of the coverages shall be cancelled, terminated, or materially modified unless 
and until thirty (30) days prior notice is given in writing to the Awarding Authority.  

Contractor shall submit updated certificates prior to the expiration of any of the policies 
referenced in the certificates so that the Awarding Authority shall at all times possess 
certificates indicating current coverage.  

D. The Contractor shall file one certified complete copy of all policies and endorsements with 
the Awarding Authority within sixty (60) days after Contract award.  If the Awarding 
Authority is damaged by the Contractor's failure to maintain such insurance and to comply 
with the terms of this Article, then the Contractor shall be responsible for all costs and 
damages to the Awarding Authority attributable thereto. 

E. Termination, cancellation, or material modification of any insurance required by this 
Contract, whether by the insurer or the insured, shall not be valid unless written notice 
thereof is given to the Awarding Authority at least thirty(30) days prior to the effective date 
thereof, which shall be expressed in said notice. 

F. The Contractor is responsible for the payment of any and all deductibles under all of the 
insurance required below.  The Awarding Authority shall not in any instance be responsible 
for the payment of deductibles, self-insured retentions, or any portion thereof. 

     
  2.  Contractor's Commercial General Liability. 

A. The Contractor shall purchase and maintain general liability coverage on the ISO form CG 
00 01 or equivalent, including products and completed operations, on an occurrence basis.  
The form must be amended to state that the aggregate limit applies on a per location/project 
basis.  The policy shall provide the following minimum coverage to protect the Contractor 
from claims with respect to the operations performed by Contractor and any employee, 
Subcontractor, or supplier, or by anyone for whose acts they may be liable unless a higher 
coverage is specified in Exhibit A to the Contract, in which case the Contractor shall 
provide the additional coverage: 
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Bodily Injury & $1,000,000 each occurrence 
Property Damage $2,000,000 general aggregate per project 
Products & Completed Operations $1,000,000  annual aggregate 
Personal & Advertising Injury $1,000,000  each occurrence 
Medical Expenses                                       $10,000 
 

B. This policy shall include coverage relating to explosion, collapse, and underground 
property damage. 

C. This policy shall include contractual liability coverage.  

D. The completed operations coverage shall be maintained for a period of three (3) years after 
Substantial Completion and acceptance by the Awarding Authority.  The Contractor shall 
provide renewal certificates of insurance to the Awarding Authority as evidence that this 
coverage is being maintained.    

E. If the Work includes work to be performed within 50 feet of a railroad, any exclusion for 
liability assumed under contract for work within 50 feet of a railroad shall be deleted.  

F. This policy shall include the Awarding Authority, the Owner and anyone else requested by 
the Awarding Authority as an additional insured via endorsements CG 20 10 for ongoing 
operations and CG 20 37 for completed operations   This policy shall be primary and non-
contributory with respect to any other insurance available to additional insureds. 

G. The policy shall include endorsement CG 24 04, a waiver of subrogation in favor of the 
Awarding Authority and Owner. 

 
3.  Automobile Liability. 

A. The Contractor shall purchase and maintain the following minimum coverage with respect 
to the operations of any owned, non-owned, and hired vehicles including trailers used in 
the performance of the work, unless a higher coverage is specified in Exhibit A to the 
Contract, in which case the Contractor shall provide the additional coverage: 
   
Bodily Injury & Property Damage         $1,000,000 combined single limit 
 

B. The policy shall include a CA 99 48 Broadened Pollution Endorsement.  If specified in 
Exhibit A to the Contract, the Contractor, if hauling contaminants and/or pollutants, must 
adhere to Sections 29 and 30 of the Motor Carrier Act of 1980, which shall include 
coverage Form MCS-90. 

C. The policy shall name the Awarding Authority and Owner as additional insureds. 

D. The policy shall contain a waiver of subrogation in favor of the Awarding Authority and 
Owner.   

 
4.  Contractor’s Pollution Liability.   

The Contractor shall purchase and maintain coverage for bodily injury and property damage 
resulting from liability arising out of pollution related exposures such as asbestos abatement, 
lead paint abatement, tank removal, removal of contaminated soil, etc. The insurance policy 
shall cover the liability of the Contractor during the process of removal, storage, transport and 
disposal of hazardous waste and contaminated soil and/or asbestos abatement.  The policy shall 
include coverage for on-Site and off-Site bodily injury and loss of, damage to, or loss of use of 
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property, directly or indirectly arising out of the discharge, dispersal, release or escape of 
smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids or gas, waste materials or 
other irritants, contaminants or pollutants into or upon the land, the atmosphere or any water 
course or body of water, whether it be gradual or sudden and accidental.  The policy shall also 
include defense and clean-up costs.  The Awarding Authority and Owner shall be named as an 
additional insureds and coverage must be on an occurrence basis.  The amount of coverage 
shall be as follows unless a higher amount is specified in Exhibit A to the Contract, in which 
case the Contractor shall provide the additional coverage: 
 

Limit of liability $1,000,000 per occurrence 
 $3,000,000 aggregate 

 
5.  Worker's Compensation. 

A. The Contractor shall provide the following coverage in accordance with M.G.L. c.149, § 
34A and c. 152, as amended, unless a higher coverage is specified in Exhibit A to the 
Contract, in which case the Contractor shall provide the higher coverage: 
 
Worker's Compensation Statutory limits 
Employer's Liability $ 500,000 each accident 

 $ 500,000 disease per employee 
 $ 500,000 disease policy aggregate 

     
B. If specified in Exhibit A to the Contract the policy must be endorsed to cover United States 

Longshoremen & Harborworkers Act (USLHW),  Maritime Liability for 
$1,000,000/$1,000,000 or Federal Employer’s Liability Act liability. 

C.  The policy shall contain a waiver of subrogation in favor of the Awarding Authority and 
Owner.  

 
6.  Builder's Risk/ Installation Floater/Stored Materials. 

A. The Contractor shall purchase and maintain coverage against loss or damage on all Work 
included in this Contract in an amount equal to the Contract Price. Such coverage shall be 
written on an all risks basis or equivalent form and shall include, without limitation, 
insurance against perils of fire (with extended coverage) and physical loss or damage 
including, without duplication of coverage, theft, vandalism, malicious mischief, terrorism 
(“certified” and “non-certified”), collapse, earthquake, flood (if the project is not in an "A" 
or a "V" flood zone), windstorm, falsework, testing and startup, temporary buildings and 
debris removal including demolition occasioned by enforcement of any applicable legal 
requirements, and shall cover reasonable compensation for Designer’s and Contractor's 
services and expenses required as a result of such insured loss.  Unless otherwise specified 
in this Contract, the limits for earthquake and flood shall be the lesser of the Contract Price 
or $10,000,000.  This policy and/or installation floater shall include transportation and 
stored materials coverage in an amount equal to the value of the stored materials as 
required in Article XIV.6.C. below. 

B. When Work will be completed on existing buildings owned by the Owner, the Contractor 
shall provide an installation floater, in the full amount of the Contract Price. Such coverage 
shall be written on an all risks basis or equivalent form and shall include, without 
limitation, insurance against perils of fire (with extended coverage) and physical loss or 
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damage including, without duplication of coverage, theft, vandalism, malicious mischief, 
collapse, earthquake, flood (if the project is not in an "A” or a "V" flood zone), windstorm, 
falsework, testing and startup, temporary buildings and debris removal including 
demolition occasioned by enforcement of any applicable legal requirements, and shall 
cover reasonable compensation for Designer’s and Contractor's services and expenses 
required as a result of such insured loss.  Unless otherwise specified in this Contract, the 
limits for earthquake and flood shall be the lesser of the Contract Price or $10,000,000.  
This policy and/or installation floater shall include transportation and Stored Materials 
coverage in an amount equal to the value of the stored materials as required in Article 
XIV.6.C. below. 

C. The Contractor shall maintain insurance on delivered and/or stored material designated to 
be incorporated in the Work against fire, theft or other hazards. Any loss or damage of 
whatever nature to such material while stored at an off -Site location shall be forthwith 
replaced by the Contractor at no expense to the Awarding Authority.   

D. The policy or policies shall specifically state that they are for the benefit of and payable to 
the Awarding Authority, the Owner, the Contractor, Subcontractors, and all persons 
furnishing labor or labor and materials for the Work, as their interests may appear. The 
policy or policies shall list the Awarding Authority, the Owner, the Contractor, and 
Subcontractors of any tier as named insureds.  

E. Coverage shall include any costs for work performed by the Designer or any consultant as 
the result of a loss experienced during the term of this Contract. 

F. Coverage shall include permission for temporary occupancy and a waiver of subrogation 
in favor of the Awarding Authority and Owner 

G. Coverage shall be maintained until Final Acceptance by the Awarding Authority and 
Owner of the Contract and final payment has been made.   

H. A loss under the property insurance shall be adjusted by the Contractor as fiduciary and 
made payable to the Contractor as fiduciary for the insureds.  The Contractor shall pay 
the Subcontractors their just shares of insurance proceeds received by the Contractor and 
shall require Subcontractors to make payments to their sub-Subcontractors in similar 
manner. 

 
7.  Umbrella Coverage. 

The Contractor shall provide umbrella coverage in a form at least as broad as primary 
coverages required by subparagraphs 2, 3 and 5 of this Article in the following amount unless 
a higher amount is specified in Exhibit A to the Contract, in which case the Contractor shall 
provide the higher amount:  
 
      Contract Price:                             Limit of Liability: 

Under $1,000,000  $2,000,000 per occurrence 
$1,000,001 -- $5,000,000  $5,000,000 per occurrence 
$5,000,001-- $10,000,000  $10,000,000 per occurrence 
$10,000,001 and over  $25,000,000 per occurrence 

  
8.  Additional Types of Insurance.  

The Contractor shall provide such other types of insurance as may be required by Exhibit A to 
the Contract.  
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ARTICLE XV 
INDEMNIFICATION 

 
1.  Generally.  

To the fullest extent permitted by law, the Contractor shall indemnify, defend (with counsel 
appointed as a Special Assistant Attorney General and subject to the supervision of the 
Attorney General of the Commonwealth of Massachusetts as required by M.G.L. c. 12, § 3) 
and hold harmless the Owner, Awarding Authority and Designer and their officers, agents, 
divisions, agencies, employees, representatives, successors and assigns from and against all 
claims, damages, losses and expenses, including but not limited to court costs and attorneys’ 
fees, arising out of or resulting from the performance of the Work, including but not limited to 
those arising or resulting from: labor performed or furnished and/or materials used or 
employed in the performance of the Work; violations by Contractor, any Subcontractor, or by 
any person directly or indirectly employed or used by any of them in the performance of the 
Work (including, without limitation, suppliers) or anyone for whose acts any of them may be 
liable (Contractor, Subcontractor and all such persons herein collectively called "Contractor's 
Personnel") of any Laws; violations of any provision of this Contract by any of Contractor's 
Personnel;  injuries to any persons or damage to any property in connection with the Work; any 
act, omission, or neglect of Contractor's Personnel.   
 
The Contractor shall be obligated as provided above, regardless of whether or not such claims, 
damages, losses and/or expenses, are caused in whole or in part by the actions or inactions of a 
party indemnified hereunder. In any and all claims by Contractor's Personnel against parties 
indemnified hereunder, the Contractor's indemnification obligation set forth above shall not be 
limited in any way by any limitation on the amount or type of damages, compensation or 
benefits payable by or for the Contractor or any Subcontractor under workers' or workmen's 
compensation acts, disability benefit acts or other employee benefit acts. Such obligation shall 
not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Article XV. 
 
2.  Designer's Actions.  

The obligations of the Contractor under Section 1 above shall not extend to the liability of the 
Designer, its agents or employees, arising out of (i) the preparation or approval of maps, 
Drawings, opinions, reports, surveys Change Orders, designs, or Specifications, or (ii) the 
giving of or the failure to give directions or instructions by the Designer, its agents to 
employees provided such giving or failure to give is the primary cause of the injury or damage.  
 
3.  Survival.  

The provisions of this Article XV are intended to survive Final Acceptance and/or any 
termination of this Contract.  
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ARTICLE XVI 

PERFORMANCE AND PAYMENT BONDS 
 
1.  Contractor Bonds. 

A. The Contractor shall provide performance and payment (labor and materials) bonds in the 
form provided by the Awarding Authority, executed by a surety licensed by the 
Commonwealth of Massachusetts Division of Insurance and whose name appears on 
United States Treasury Department Circular 570. Each such bond shall be in the amount 
of the Contract Price. 

B. If at any time prior to final payment to the Contractor, the Contractor’s surety: 

(1) is adjudged bankrupt or has made a general assignment for the benefit of its creditors; 

(2)  has liquidated all assets and/or has made a general assignment for the benefit of its 
creditors; 

(3) is placed in receivership; 

(4) otherwise petitions a state or federal court for protection from its creditors; or 

(5) allows its license to do business in Massachusetts to lapse or be revoked; 

then the Contractor shall, within twenty-one (21) days of any such action listed above, 
provide the Awarding Authority with new performance and payment bonds as described in 
Article XVI.1.A above. Such bonds shall be provided solely at the Contractor's expense. 

 
2.  Subcontractor  Bonds. 

A. If the Contractor provided in its General Bid that any or all filed Subcontractors shall 
provide the Contractor with payment and performance bonds for the full amount of their 
respective Subcontracts, then the costs for said bonds shall be the responsibility of the 
Contractor. Irrespective of whether the Contractor requests payment and performance 
bonds from their respective Subcontractors, the Contractor understands that if the 
Subcontractor defaults or is terminated, the Contractor shall have full responsibility for all 
costs and expenses related to said default or termination. 

B. If the Contractor provided in its General Bid that filed Subcontractors shall provide bonds, 
and subsequently waives the requirement, the Contractor shall give the Awarding Authority 
a written certification that the Contractor understands that if the filed Subcontractor 
defaults or is terminated, the Contractor shall have full responsibility for all costs and 
expenses related to said default or termination and the Awarding Authority shall be entitled 
to a credit adjustment to the Contract Price in an amount equal to the bond premium 
Contractor would have paid had Contractor required the filed Subcontractor to provide 
such bonds. The Awarding Authority may, at its election, either issue a credit Change 
Order, withhold such amount from any payments due the Contractor and/or receive a 
payment from the Contractor for such amount.  

 
 
 
 

ARTICLE  XVII 
TERMINATION OF CONTRACT 
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1.  Termination for Cause.   

A. The Awarding Authority may without prejudice to any other right or remedy deem this 
Contract terminated for cause if any of the following defaults shall occur and not be cured 
within three (3) days after the giving of notice thereof by the Awarding Authority to the 
Contractor and any surety that has given bonds in connection with this Contract: 

(1) The Contractor has filed a petition, or a petition has been filed against the Contractor 
with its consent, under any federal or state law concerning bankruptcy, reorganization, 
insolvency or relief from creditors, or if such a petition is filed against the Contractor 
without its consent and is not dismissed within sixty (60) days; or if the Contractor is 
generally not paying its debts as they become due; or if the Contractor becomes 
insolvent; or if the Contractor consents to the appointment of a receiver, trustee, 
liquidate, custodian or the like of the Contractor or of all or any substantial portion of 
its assets and such appointment or possession is not terminated within sixty (60) days; 
or if the Contractor makes an assignment for the benefit of creditors;  

(2) The Contractor refuses or fails, except in cases for which extension of time is provided 
under this Contract's express terms, to supply enough properly skilled workers or 
proper materials to perform its obligations under this Contract, or the Awarding 
Authority as determined that the rate of progress required for the timely completion of 
the Work is not being met; 

(3) The Contractor fails to make prompt payment to Subcontractors or for materials, 
equipment, or labor; 

(4) All or a part of the Work has been abandoned; 

(5) The Contractor has sublet or assigned all or any portion of the Work, the Contract, or 
claims thereunder, without the prior written consent of the Owner, except as expressly 
permitted in this Contract; 

(6) The Contractor has failed to comply with Laws; 

(7) The Contractor fails to maintain or provide to the Awarding Authority evidence of the 
insurance or bonds required by this Contract, or 

(8) The Contractor has failed to prosecute the Work or any portion thereof as required 
under this Contract or has otherwise breached any material provision of this Contract. 

B. The Awarding Authority shall give the Contractor and any surety notice of such 
termination for cause, but the giving of notice of such termination shall not be a condition 
precedent or subsequent to the termination's effectiveness. In the event of such termination, 
and without limiting any other available remedies, the Awarding Authority may, at its 
option:   

(1) hold the Contractor and its sureties liable in damages for a breach of Contract;  

(2) notify the Contractor to discontinue all work, or any part thereof, and the Contractor 
shall discontinue all work, or any part thereof, as the Owner may designate; 

(3) complete the Work, or any part thereof, and charge the expense of completing the Work 
or part thereof, to the Contractor; 

(4) require the surety or sureties to complete the Work and perform all of the Contractor's 
obligations under this Contract; 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 66 of 107



(5) take such other lawful action as is deemed by the Awarding Authority to be in the best 
interest of the Owner.  

If the Awarding Authority elects to complete all or any portion of the Work as specified in 
Article XVII.1.B.(3) above, it may take possession of all materials, equipment, tools, 
machinery, implements at or near the Site owned by the Contractor and finish the Work at 
the Contractor's expense by whatever means the Awarding Authority may deem expedient; 
and the Contractor shall cooperate at its expense in the orderly transfer of the same to a 
new contractor or to the Awarding Authority as directed by the Awarding Authority. In 
such case, the Awarding Authority shall not make any further payments to the Contractor 
until the Work is completely finished. The Owner shall not be liable for any depreciation, 
loss or damage to said materials, machinery, implements or tools during said use and the 
Contractor shall be solely responsible for their removal from the Site after the Owner has 
no further use for them. Unless so removed within fifteen days after notice to the 
Contractor to do so, they may be sold at public auction, after publication of notice thereof 
at least twice in any newspaper published in the county where the Work is being 
performed, and the proceeds credited to the Contractor’s account; or they may, at the 
option of the Awarding Authority, be stored at the Contractor’s expense subject to a lien 
for the storage charges. 

C. Damages and expenses incurred under Article XVII.1.B above shall include, but not be 
limited to, costs for the Designer's extra services required, in the opinion of the Awarding 
Authority, to successfully inspect and administer the construction contract through Final 
Acceptance of the Work.  

D. Expenses charged under Article XVII.1.B above may be deducted and paid by the Awarding 
Authority out of any moneys then due or to become due the Contractor under this Contract. 

E. All sums damages, and expenses incurred by the Owner to complete the Work shall be 
charged to the Contractor. In case the damages and expenses charged are less than the sum 
that would have been payable under this Contract if the same had been completed by the 
Contractor, the Contractor shall be entitled to receive the difference. In case such expenses 
shall exceed the said sum, the Contractor shall pay the amount of the excess to the Owner. 

 
2.  Termination For Convenience.  

A. The Awarding Authority may terminate this Contract for convenience even though the 
Contractor is not in default by giving notice to the Contractor specifying in said notice the 
date of termination.  

 

B. In case of such termination without cause, the Contractor shall be paid:   

(1) all sums due and owing under this Contract through the date of termination, including 
any retainage withheld to the date of termination, less any amount which the Awarding 
Authority determines is necessary to correct or complete the Work performed to the 
date of termination; plus  

(2) a reasonable sum to cover the expenses which Contractor would not have incurred but 
for the early termination of the Contract, such as demobilization of the work force, 
restocking charges, termination fees payable to Subcontractors.  

C. Lost profits shall not be payable. The payment provided in Article XVII.2.B above shall 
be considered to fully compensate the Contractor for all claims and expenses and those of 
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any consultants, Subcontractors, and suppliers, directly or indirectly attributable to the 
termination.   

 
3.  Contractor's Duties Upon Termination For Convenience. 

Upon termination of this Contract for convenience as provided above in Article XVII.2, the 
Contractor shall:  (1) stop the Work; (2) stop placing orders and subcontracts in connection 
with this Contract; (3) cancel all existing orders and subcontracts; (4) surrender the Site to 
the Awarding Authority in a safe condition; (5) transfer to the Awarding Authority all 
materials, supplies, work in process, appliances, facilities, equipment and machinery of this 
Contract, and all plans, Drawings, Specifications and other information and documents used 
in connection  
with this Contract.     
 

ARTICLE XVIII 
MISCELLANEOUS PROVISIONS 

 
1.  No Assignment by Contractor. 

The Contractor shall not assign by power of attorney or otherwise, or sublet or subcontract, 
the Work or any part thereof, without the previous written consent of the Awarding Authority 
and shall not, either legally or equitably, assign any of the moneys payable under this 
Contract, or Contractor's claims hereunder, unless with the like consent of the Awarding 
Authority, whether said assignment is made before, at the time of, or after the execution of 
the Contract. The Contractor shall remain responsible for satisfactory performance of all 
Work sublet or assigned. Consent of the Awarding Authority shall not be deemed to 
constitute a representation or waiver of any right hereunder by the Awarding Authority as to 
the qualifications or the responsibility of the Contractor or Subcontractor(s).  
 
2.  Non-Appropriation.  

The Awarding Authority certifies that at the time of the execution of this Contract, sufficient 
appropriations exist and shall be encumbered to fund the Contract Price. Payments are 
subject to appropriation and shall be made only for work performed in accordance with the 
terms of this Contract. The Contractor shall not be obligated to perform and shall not perform 
work outside the scope of this Contract without an appropriate amendment to this Contract, 
and a sufficient appropriation(s) to support such additional work. The Awarding Authority 
may immediately terminate or suspend this Contract in the event that the appropriation(s) 
funding this Contract is eliminated or reduced to an amount which will be insufficient to 
support anticipated future obligations under this Contract. Such termination shall be deemed 
a termination for convenience subject to the provisions of Article XVII.2 of these General 
Conditions.  
 
3.  Claims by Others Not Valid.  

No person other than the Contractor shall acquire any interest in this Contract or claim 
against the Awarding Authority or Owner hereunder, and no claim by any other person shall 
be valid except as provided in M.G.L. c. 30, § 39F.  
 
4.  No Personal Liability of Public Officials.  
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No public official, employee, or agent of the Awarding Authority or Owner shall have any 
personal liability for the obligations of the Awarding Authority or Owner set forth in this 
Contract. 
 
5. Severability.  

The provisions of this Contract are severable, and if any of these provisions shall be held 
unconstitutional or unenforceable by any court of competent jurisdiction, the decision of such court 
shall not affect or impair any of the other provisions of this Contract.   
 
6.  Choice of Laws.  

This Contract shall be governed by the Laws of the Commonwealth of Massachusetts for all 
purposes, without regard to its Laws on choice of law. All proceedings under this Contract or 
related to the Project shall be brought in the courts of the Commonwealth of Massachusetts.  
 
7.  Standard Forms. 

Unless directed otherwise in writing by the Awarding Authority, Contractor shall use the 
standard forms in use by Awarding Authority appearing in Appendix C to these General 
Conditions.     
 
8.  No Waiver of Subsequent Breach. 

No waiver of any breach or obligation of this Contract shall constitute a waiver of any other 
or subsequent breach or obligation.   
 
9.  Remedies Cumulative.   

All remedies of the Awarding Authority provided in this Contract shall be construed as 
cumulative and may be exercised simultaneously or in any order as determined by the 
Awarding Authority in its sole discretion. The Awarding Authority shall also be entitled as of 
right to specific performance and equitable relief including the right to an injunction against 
any breach of any of the provisions of this Contract. 
 
 
 
10. Notices.  

Notices to the Contractor shall be deemed given when hand delivered to the Contractor's 
temporary field office at or near the Site, or when deposited in the U.S. mail addressed to the 
Contractor at the Contractor's address specified in the Contract, or when delivered by courier 
to either location. Unless otherwise specified in writing by the Awarding Authority, notices 
and deliveries to the Awarding Authority shall be effective only when delivered to the 
Awarding Authority at the address specified in the Contract and date-stamped at the 
reception desk or for which a receipt has been signed by the agent or employee designated by 
the Awarding Authority to receive official notices.   
 
11. Additional Information.   
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Recognizing that the Awarding Authority may find it necessary during the progress of the 
Work to establish the current status of performance under the Contract Documents, the 
Contractor shall, without limitation of any other requirements of the Contract Documents, 
promptly provide upon request statements, documents, or information to the Awarding 
Authority or others regarding the status of the Work, compliance of the Work with the 
Contract Documents, compliance by the Contractor or any Subcontractor with the Contract 
Documents, the names of Subcontractors or suppliers, amounts due or to become due, 
amounts previously paid to Subcontractors or suppliers, estimates of the portion of the Work 
completed and the cost of completing the Work, and such other matters within the scope of 
the Contractor’s performance under the Contract Documents as the Awarding Authority may 
reasonably require.  

 
12. Information Confidential.  

Except as required for the discharge of its duties to the Awarding Authority under this 
Contract, or required by subpoena or court order, the Contractor and any of its 
Subcontractors agree to hold all information, documents, and materials obtained or 
developed in connection with its performance under this Contract (including, without 
limitation, all prints, plans, policies, procedures, studies, specifications and drawings, which 
relate to internal layout and structural elements, electrical and mechanical systems, security 
measures, emergency preparedness, threat or vulnerability assessments, and any other 
records relating to the security or safety of persons or buildings, structures, facilities, utilities, 
transportation or other infrastructure located within the Commonwealth) that the Contractor 
and any of its Subcontractors should reasonably know to be of a confidential or sensitive 
nature (“Confidential Information”) in the strictest confidence, and shall not communicate, 
release, or disclose Confidential Information in any to any third party without the prior 
written Approval by the Awarding Authority. The Contractor shall not use any Confidential 
Information other than for the performance of the Work under this Contract. The Contractor 
shall inform all persons to whom any such Confidential Information has been or will be 
communicated, released, or disclosed of the privileged and confidential nature of 
Confidential Information, and shall ensure that all necessary steps are taken so that such 
Confidential Information is treated confidentially.  Without limiting the foregoing, if the 
Project is a designated "Security Sensitive Information" project, the Contractor shall execute 
separate “Security Sensitive Information Procedures” and confidentiality agreements and 
shall comply with such document protection requirements as may be referenced in said 
agreement. 
 
13. Consequential Damages. 

In no event shall DCAMM be liable to the Contractor except for obligations expressly 
assumed by the Awarding Authority or the Designer under the Contract Documents, nor shall 
the Awarding Authority ever be liable to the CM for indirect, special or consequential 
damages.   

 
14. Conflict of Interest.   

The Contractor shall familiarize its employees assigned to perform services under this 
Contract with the provisions of M.G.L. c. 268A (the Massachusetts conflict-of-interest 
statute).  The Contractor that the CM is an “interested party” for purposes of the 
aforementioned statute. Accordingly, if the Awarding Authority is a “state agency” for 
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purposes of the aforementioned statute, the Contractor and its employees and agents shall not 
offer or provide any employee of the Awarding Authority any gift, gratuity, favor, meal, 
entertainment, loan or other item of monetary value. The Contractor warrants and represents 
that it currently has no interest and shall not acquire any interest, direct or indirect, which 
would be adverse to or conflict in any manner with the performance of its services under this 
Contract or with the interest of the Awarding Authority or the Project. The Contractor further 
agrees that in the performance of this Contract no person or entity having any such adverse or 
conflicting interest shall be employed or granted a Subcontract.  Except with the Awarding 
Authority’s knowledge and express consent, the Contractor shall not engage in any activity, 
or accept any employment, interest or contribution that would reasonably appear to be 
adverse to the interests of the Awarding Authority or to compromise the Contractor’s 
professional judgment with respect to the Project.  The Contractor has a continuing 
obligation to divulge to the Awarding Authority all circumstances of its relationships with 
third parties, as well as any other interests that may have an effect on the Awarding Authority 
or the Project at the time of execution of this Contract or during its effectiveness.  If the 
Awarding Authority believes that there is or has been a conflict of interest, or the appearance 
of a conflict of interest, it will so notify the Contractor. The Contractor shall make full 
disclosure of all material facts, and shall have a period of thirty (30) days after receipt of such 
notice to cure the conflict of interest or the appearance of conflict of interest, including the 
right to request a meeting with the Awarding Authority to explain its position. If the conflict 
of interest or appearance of conflict of interest is not cured to the satisfaction of the 
Awarding Authority or the controversy otherwise resolved prior to expiration of such thirty 
(30) days period, the Contractor shall be deemed to be in default of this Contract and the 
Awarding Authority may exercise any remedies available to it under this Contract or 
applicable law. 

 
15. Sexual Harassment and Workplace Violence Prevention.  

The Contractor shall promote a workplace that is free from sexual harassment and workplace 
violence, and to require all of its subcontractors to agree to the same.  The Commonwealth 
does not tolerate sexual harassment, workplace violence, or a hostile work environment.  It is 
the goal of the Commonwealth of Massachusetts to promote a workplace where people treat 
each other with dignity and respect. This applies to all Commonwealth employees, 
consultants, contractors and subcontractors regardless of tier, and covers actions within, by, 
among, and across these groups as they interact with each other. Without limiting its other 
rights and remedies of removal and/or termination, the Awarding Authority reserves the right 
to remove or terminate individuals and/or contractors whose conduct violates any of the 
provisions of this paragraph.  
 
 
 

END OF GENERAL CONDITIONS 
APPENDICES APPEAR ON THE FOLLOWING PAGES 
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APPENDIX A to General Conditions of the Contract 
 
The following provisions form Article XII of the General Conditions of the Contract where 
DCAMM is the Awarding Authority. 
 

EQUAL EMPLOYMENT OPPORTUNITY, NON-DISCRIMINATION  
AND AFFIRMATIVE ACTION PROGRAM. 

    
1. Compliance Generally.   
For purpose of this Article, "minority" refers to Asians, Blacks, Western Hemisphere 
Hispanics, Native Americans, and Cape Verdeans; "Commission" refers to the Massachusetts 
Commission Against Discrimination. During the performance of this Contract, the Contractor 
and all of its Subcontractors (hereinafter collectively referred to as the Contractor) shall 
comply with all applicable equal employment opportunity, non-discrimination and 
affirmative action requirements, including but not limited to the following:  
  
2. Non-Discrimination and Affirmative Action. 
   A. The Contractor shall not discriminate against any employee or applicant for employment 
because of race, color, religious creed, national origin, ancestry, sex, gender identity, sexual 
orientation, age, handicap, mental illness, genetic information or active military duty. The aforesaid 
provision shall include, but not be limited to, the following: employment upgrading, demotion or 
transfer; recruitment advertising; recruitment layoff; termination; rates of pay or other forms of 
compensation; conditions or privileges of employment; and selection for apprenticeship.  The 
Contractor shall comply with the provisions of M.G.L. c.151B and all other applicable anti-
discrimination and equal opportunity laws.  
  B. The Contractor shall comply with the provisions of Executive Order 526, entitled Order 
Regarding Nondiscrimination, Diversity, Equal Opportunity and Affirmative Action, which 
prohibits unlawful discrimination based on race, color, age, gender, ethnicity, sexual 
orientation, gender identity or expression, religion, creed, ancestry, national origin, disability, 
veteran’s status (including Vietnam-era veterans), or background.  Executive Order 526 is 
herein incorporated by reference and made a part of this Contract.   
 Pursuant to Executive Order 526 the Contractor and any subcontractors may not engage in 
discriminatory employment practices; and the Contractor must certify that it is in compliance 
with all applicable federal and state laws, rules, and regulations governing fair labor and 
employment practices; and commit to purchasing supplies and services from certified 
minority or women-owned businesses, small businesses, or businesses owned by socially or 
economically disadvantaged persons or persons with disabilities.  These provisions shall be 
enforced through the contracting agency, the Operational Services Division, and/or the 
Massachusetts Commission Against Discrimination.  Any breach shall be regarded as a 
material breach of Contract that may subject Contractor to appropriate sanctions.  
   C. In connection with the performance of the Work, the Contractor shall undertake in good 
faith affirmative action measures designed to eliminate any discriminatory barriers in the 
terms and conditions of employment on the grounds of race, color, religious creed, national 
origin, age, sexual orientation, or sex, and to eliminate and remedy any effects of such 
discrimination in the past. Such affirmative action shall entail positive and aggressive 
measures to ensure equal opportunity in the areas of hiring, upgrading, demotion or transfer, 
recruitment, layoff or termination, rate of compensation, and in-service or apprenticeship 
training programs. This affirmative action shall include all action required to guarantee equal 
employment opportunity for all persons, regardless of race, color, religious creed, national 
origin, age, sexual orientation, or sex. A purpose of this provision is to ensure to the fullest 
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extent possible an adequate supply of skilled tradesmen for future public construction 
projects.   
   D. If the Contractor shall use any subcontractor on any work performed under this 
Contract, the Contractor shall take affirmative steps to negotiate with qualified minority and 
women subcontractors. These affirmative steps shall cover both pre-bid and post-bid periods. 
It shall include notification to the State Office of Minority and Women Business Assistance 
or its designee, while bids are in preparation, of all products, work or services for which the 
Contractor intends to negotiate bids. In all solicitations either by competitive bidding or 
negotiation made by the Contractor either for work to be performed under a subcontract or 
for the procurement of materials or equipment, each potential subcontractor or supplier shall 
be notified in writing by the Contractor of the Contractor's obligations under this Contract 
relative to non-discrimination and affirmative action.   
   E. As part of its obligation of remedial action under this Article, the Contractor shall 
maintain on this project not less than the percent ratio set forth in the Owner - Contractor 
Agreement of minority employee worker hours to total worker hours in each job category 
including but not limited to bricklayers, carpenters, cement masons, electricians, 
ironworkers, operating engineers, and those "classes of work" enumerated in M.G. L. c. 149, 
s. 44F.   
   G. In the hiring of minority journeypersons, apprentices, trainees and advanced trainees, 
the Contractor shall rely on referrals from a multi-employer affirmative action program 
approved by the Commission, traditional referral methods utilized by the construction 
industry, and referrals from agencies, not more than three in number at any one time, 
designated by the Liaison Committee or the Awarding Authority.  
 
3. Liaison Committee, Reports and Records.  
  A. At the option of the Awarding Authority, there may be established for the term of this 
Contract a body to be known as the Liaison Committee. The Liaison Committee shall be 
composed of one representative each from the Awarding Authority, the Commission and 
such other representatives as may be designated by the Commission in conjunction with the 
Awarding Authority. The Contractor (or his agent, if any, designated by him as the on-Site 
equal employment opportunity officer) shall recognize the Liaison Committee as an 
affirmative action body, and shall establish a continuing working relationship with the 
Liaison Committee, consulting with the Liaison Committee on all matters related to minority 
recruitment, referral, employment and training.   
   B. The Contractor shall prepare projected staffing tables on a quarterly basis. These shall 
be broken down into projections, by week, of workers required in each trade. Copies shall be 
furnished one week in advance of the commencement of the period covered, and also when 
updated, to the Awarding Authority and Liaison Committee. The Contractor shall prepare 
weekly reports in a form approved by the Awarding Authority of hours worked in each trade 
by each employee, identified as minority or non-minority. Copies of these shall be provided 
at the end of each such week to the Awarding Authority and to the Liaison Committee.    
   C. Records of employment referral orders, prepared by the Contractor, shall be made 
available to the Awarding Authority and to the Liaison Committee on request.   
 D. A designee of the Awarding Authority and a designee of the Liaison Committee shall 
each have right to access to the Site.   
   E. The Contractor shall comply with the provisions of M.G.L. c. 151B as amended, of the 
Massachusetts General Laws, both of which are herein incorporated by reference and made a 
part of this Contract.   
 F. The Contractor shall provide all information and reports required by the Awarding 
Authority or the Commission on forms and in accordance with instructions issued by either 
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of them and will permit access to its facilities and any books, records, accounts and other 
sources of information which may be determined by the Awarding Authority or the 
Commission to affect the employment of personnel. This provision shall apply only to 
information pertinent to the Owner’s supplementary affirmative action Contract 
requirements. Where information required is in the exclusive possession of another who fails 
or refuses to furnish this information, the Contractor shall so certify to the Awarding 
Authority or the Commission as appropriate and shall set forth what efforts he has made to 
obtain the information.   
 
4. Sanctions. 
 A. Whenever the Awarding Authority, the Commission, or the Liaison Committee believes 
the Contractor or any Subcontractor may not be operating in compliance with the terms of 
this Article, the Commission shall directly, or through its designated agent, conduct an 
appropriate investigation, and may confer with the parties, to determine if such Contractor is 
operating in compliance with the terms of this Article. If the Commission or its agent finds 
the Contractor or any Subcontractor not in compliance, it may make a preliminary report on 
non-compliance, and notify such Contractor in writing of such steps as will in the judgment 
of the Commission or its agent bring such Contractor into compliance.  In the event that such 
Contractor fails or refuses to fully perform such steps, the Commission may make a final 
report of non-compliance, and recommend to the Awarding Authority the imposition of one 
or more of the sanctions listed below. If, however, the Commission believes the Contractor 
or any Subcontractor has taken or is taking every possible measure to achieve compliance, it 
shall not make a final report of non-compliance. Within fourteen days of the receipt of the 
recommendations of the Commission, the Awarding Authority shall move to impose one or 
more of the following sanctions, as it may deem appropriate to attain full and effective 
enforcement:   
(1) The recovery by the Awarding Authority from the Contractor of 1/100 of 1% of the 
Contract award price or $1,000 whichever sum is greater, in the nature of liquidated damages 
or, if a Subcontractor is in non-compliance, the recovery by the Awarding Authority from the 
Contractor, to be assessed by the Contractor as a back charge against the subcontractor, of 
1/10 of 1% of the sub-Contract Price, or $400 whichever sum is greater, in the nature of 
liquidated damages, for each week that such party fails or refuses to comply;  
(2)The suspension of any payment or part thereof due under the Contract until such time as 
the Contractor or any subcontractor is able to demonstrate his compliance with the terms of 
the Contract;  
(3) The termination or cancellation of the Contract, in whole, or in part, unless the Contractor 
or any Subcontractor is able to demonstrate within a specified time his compliance with the 
terms of the contract;  
(4)The denial to the Contractor or any subcontractor of the right to participate in any future 
contracts awarded by the Awarding Authority for a period of up to three years.   
   B.  If at any time after the imposition of one or more of the above sanctions a Contractor is 
able to demonstrate that it is in compliance with this Article, the Contractor may request the 
Awarding Authority, in consultation with the Commission, to suspend the sanctions 
conditionally, pending a final determination by the Commission as to whether the Contractor 
is in compliance. Upon final determination of the Commission, the Awarding Authority, 
based on the recommendation of the Commission, shall either lift the sanctions or reimpose 
them.   
   C. Sanctions recommended by the Commission and enumerated under Section 4 above 
shall not be imposed by the Awarding Authority except after an adjudicatory proceeding, as 
that term is used M.G.L. c. 30A, has been conducted.  No investigation by the Commission 
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or its agent shall be initiated without prior notice to the Contractor.    D. Notwithstanding the 
provisions of 4A-4C above, if the Awarding Authority determines after investigation that the 
Contractor or any Subcontractor is not in compliance with the terms of this Article, it may 
suspend any payment or portion thereof due under the Contract until the contractor 
demonstrates to the satisfaction of the Awarding Authority compliance with the terms of this 
Article. This temporary suspension of payments by the Awarding Authority is separate from 
the sanctions set forth in Section 4A-4C of this Article above, which are determined by 
MCAD and recommend to the Awarding Authority.  Payment may be suspended only after 
the Contractor and any other interested party shall have been given the opportunity to present 
evidence in support of its position at an informal hearing held by the Awarding Authority, 
and the Awarding Authority has concluded upon review of all the evidence that such penalty 
is justified.  Payment shall not be suspended if the Awarding Authority finds that the 
Contractor made its best efforts to comply with this Article, or that some other justifiable 
reason exists for waiving the provisions of this Article in whole or in part. 
 
 
 

END OF APPENDIX A 
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APPENDIX B to General Conditions of the Contract 
 
The following provisions form Article XIII of the General Conditions of the Contract where 
DCAMM is the Awarding Authority. 
 

GOALS FOR PARTICIPATION BY MINORITY BUSINESS 
ENTERPRISES AND WOMEN BUSINESS ENTERPRISES 
(M.G.L. c. 7C, § 6 and  EXECUTIVE ORDERS 526 & 565) 

 
1. Goals. 
   A. The goals for minority business enterprise and woman business enterprise participation 
established for this Contract are as set forth in the Owner - Contractor Agreement.   
   B. The Contractor and all Subcontractors, sub-subcontractors, and materials suppliers shall 
comply with all of the terms and conditions of this Article, which include the provisions 
pertaining to MBE/WBE participation set forth in the Owner - Contractor Agreement in 
order to meet the MBE/WBE participation goals established for this Contract. 
 
2. MBE/WBE Participation Credit.   
   A. If the Contractor is itself an MBE or WBE, MBE or WBE participation credit shall be 
given in an amount equal to the entire Contract Price less the value of the work actually 
performed by other MBE or WBE firms on the Contract. If the Contractor is not an MBE or 
WBE, then MBE/WBE participation credit will be given for the value of the Work that is 
actually performed by each MBE or WBE subcontractor or sub-subcontractor.   
   B. If the Contractor is a joint venture with one or more MBE/WBE joint venturers, 
MBE/WBE participation credit shall be given to the joint venture as follows: 
(1)  If the joint venture is certified by the Massachusetts Supplier Diversity Office (SDO)  as 
an MBE or WBE, MBE/WBE participation credit shall be given in an amount equal to the 
entire Contract Price. 
(2)  If the joint venture is not certified as an MBE or WBE by the SDO, MBE/WBE 
participation credit shall be given to the joint venture for the value of the Work that is 
performed by the MBE/WBE joint venturer(s), and for the value of the Work that is actually 
performed by each MBE or WBE subcontractor or sub-subcontractor. 
   C. If an MBE/WBE supplies but does not install equipment or materials, MBE/WBE 
participation credit shall be given only if the MBE/WBE supplier is regularly engaged in 
sales of equipment or supplies to the construction industry from an established place of 
business. MBE/WBE participation credit shall be given the full amount of the purchase order 
only if the MBE/WBE supplier manufactures the goods or substantially alters them before 
resale. In all other cases, MBE/WBE participation credit shall be given for 15% of the 
purchase order. 
   D. MBE participation credit shall be given for the work performed by MBEs only, and 
WBE participation credit shall be given for the work performed by WBEs only. MBE 
participation may not be substituted for WBE participation, nor may WBE participation be 
substituted for MBE participation. 
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3. Establishing MBE/WBE Status. 
   A. A minority owned business shall be considered an MBE only if it has been certified as a 
minority business enterprise by the Supplier Diversity Office (“SDO”). 
   B. A woman owned business shall be considered a WBE only if it has been certified as a 
woman business enterprise by SDO. 
   C. Certification as a disadvantaged business enterprise (“DBE”), certification as an 
MBE/WBE by any agency other than SDO, or submission of an application to SDO for 
certification as an MBE/WBE shall not confer MBE/WBE status on a firm for the purposes 
of this Contract. Please note that only firms SDO certified as MBE or WBEs can be credited 
toward meeting project MBE or WBE goals. 
 
4. Subcontracts With MBE/WBEs.   
Within thirty (30) days after the award of this Contract, the Contractor shall (i) execute a 
subcontract with each MBE/WBE Subcontractor which has executed a Letter of Intent 
Approved by the Awarding Authority, (ii) cause its Subcontractors to execute a sub-
subcontract with each MBE/WBE sub-subcontractor they committed to utilize, and (iii) 
furnish the Awarding Authority with a signed copy of each such subcontract and sub-
subcontract through DCAMM's Online Compliance Reporting System. 
 
5. Performance of Contract Work by MBE/WBEs. 
   A. The Contractor shall not perform with its own organization, or subcontract or assign to 
any other firm, work designated to be performed by any MBE/WBE in the Letters of Intent 
or Schedule for MBE/WBE Participation without the prior written Approval of the Awarding 
Authority, nor shall any MBE/WBE assign or subcontract to any other firm, or permit any 
other firm to perform any of its MBE/WBE Work without the prior written Approval of the 
Awarding Authority. Any such unapproved assignment, subcontracting, sub-subcontracting, 
or performances of MBE/WBE Work by others shall be a change in the MBE/WBE Work for 
the purposes of this Contract. The Awarding Authority WILL NOT APPLY TO THE MBE 
OR WBE PARTICIPATION GOAL(S) ANY SUMS ATTRIBUTABLE TO SUCH 
UNAPPROVED ASSIGNMENTS, SUB-CONTRACTS, SUB-SUBCONTRACTS, OR 
PERFORMANCE OF MBE/WBE WORK BY OTHERS. 
  B. The Contractor shall be responsible for monitoring the performance of MBE/WBE Work 
to ensure that each scheduled MBE/WBE performs its own MBE/WBE Work with its own 
workforce.  
  C. The Contractor and each MBE/WBE shall provide the Awarding Authority with all 
information and documentation that the Awarding Authority determines is necessary to 
ascertain whether or not an MBE/WBE has performed its own MBE/WBE Work. At the 
discretion of the Awarding Authority, failure to submit such documentation to the Awarding 
Authority shall establish conclusively for the purpose of giving MBE/WBE participation 
credit under this Contract that such MBE/WBE did not perform such work. 
 
6. Notification of Changes in MBE/WBE Work. 
   A. If at any time during the performance of the Contract the Contractor determines or has 
reason to believe that a scheduled MBE/WBE is unable or unwilling to perform its 
MBE/WBE Work, or that there has been or will be a change in any MBE/WBE Work, or that 
the Contractor will be unable to meet the MBE/WBE participation goal(s) for this Contract 
for any reason, the Contractor shall immediately notify the Awarding Authority Contract 
Compliance Office in writing of such circumstances. 
 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 77 of 107



   B. Any notice of a change in MBE/WBE Work pursuant to subparagraph “A” above shall 
include a revised Schedule for MBE/WBE Participation, and additional or amended Letters 
of Intent and subcontracts, as the case may be.  
 
7. Actions Required If There is a Reduction in MBE/WBE Participation. 
   A. In the event there is a change or reduction in any MBE/WBE Work which will result in 
the Contractor failing to meet the MBE/WBE participation goal(s) for this Contract, other 
than a reduction in MBE/WBE Work resulting from a Change Order initiated by the 
Awarding Authority, then the Contractor shall immediately undertake a diligent, good faith 
effort to make up the shortfall in MBE/WBE participation as follows: 
(1) The Contractor shall identify all items of the Work remaining to be performed under the 
Contract that may be made available for subcontracting to MBE/WBEs. The Contractor shall 
send a list of such items of work to the Awarding Authority, together with a list of the 
remaining items of the Work that were not made available to MBE/WBEs and the reason for 
not making such work available for subcontracting to MBE/WBEs. 
(2) The Contractor shall send written notices soliciting proposals to perform the items of the 
Work that may be made available for subcontracting to MBE/WBEs to all MBE/WBEs 
qualified to perform such work. The Contractor shall advise the Awarding Authority of (i) 
each MBE/WBE solicited, and (ii) each MBE/WBE listed in the SDO directory under the 
applicable trade category who was not solicited and the reasons therefor. The Contractor 
shall also advise the Awarding Authority of the dates notices were mailed and provide a copy 
of the written notice(s) sent. 
(3) The Contractor shall make reasonable efforts to follow up the written notices sent to 
MBE/WBEs with telephone calls or personal visits in order to determine with certainty 
whether the MBE/WBEs were interested in performing the work. Phone logs or other 
documentation must be submitted to the Awarding Authority evidencing this effort. 
(4) The Contractor shall make reasonable efforts to assist MBE/WBEs that need assistance in 
obtaining insurance, bonds, or lines of credit in order to perform work under the Contract, 
and shall provide the Awarding Authority with evidence that such efforts were made. 
(5) The Contractor shall provide the Awarding Authority with a statement of the response 
received from each MBE/WBE solicited, including the reason for rejecting any MBE/WBE 
who submitted a proposal, if applicable.  
(6) The Contractor shall take any additional measures reasonably requested by the Awarding 
Authority to meet the MBE/WBE participation goal(s) established for this Contract, 
including, without limitation, placing advertisements in appropriate media and trade 
association publications announcing the Contractor's interest in obtaining proposals from 
MBE/WBEs, and/or sending written notification to MBE/WBE economic development 
assistance agencies, trade groups and other organizations notifying them of the project and of 
the work available to be subcontracted by the Contractor to MBE/WBEs.  
 B. If the Contractor is unable to meet the MBE/WBE participation goals for this Contract 
after complying fully with each of the requirements of paragraph “A” above, and the 
Contractor is otherwise in full compliance with the terms of this Article, the Awarding 
Authority may reduce the MBE/WBE participation goals for this Contract to the extent that 
such goals cannot be achieved.  
 
 
8. Suspension of Payment and/or Performance for Noncompliance. 
   A. If at any time during the performance of this Contract, the Awarding Authority 
determines or has reason to believe that (1) there has been a change or reduction in any 
MBE/WBE Work which will result in the Contractor failing to meet the MBE/WBE 
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participation goal(s) for this Contract, other than a reduction in MBE/WBE Work resulting 
from a change in the Contract work ordered by the Awarding Authority, and (2) the 
Contractor has failed to comply fully with all of the terms and conditions of paragraphs 1 
through 7 above, the Awarding Authority may: 
(1) suspend payment to the Contractor of an amount up to the full value of the work which 
was to have been performed by an MBE/WBE pursuant to the Contractor’s Schedule for 
MBE/WBE Participation but which was not so performed, in order to ensure that sufficient 
Contract funds will be available if liquidated damages are assessed pursuant to paragraph 9, 
and/or  
(2) suspend the Contractor's performance of this Contract in whole or in part. 
   B. The Awarding Authority shall give the Contractor prompt written notice of any action 
taken pursuant to paragraph A above and shall give the Contractor and any other interested 
party, including any MBE/WBEs, an opportunity to present evidence to the Awarding 
Authority that the Contractor is in compliance with the requirements of this Article, or that 
there is some justifiable reason for waiving the requirements of this Article in whole or in 
part. The Awarding Authority may invite SDO and the Massachusetts Commission Against 
Discrimination to participate in any proceedings undertaken pursuant to this paragraph. 
  C. Upon a showing that the Contractor is in full compliance with the requirements of this 
Article, or that the Contractor has met or will meet the MBE/WBE participation goals for this 
Contract, the Awarding Authority shall release any funds withheld pursuant to clause A(1) 
above, and lift any suspension of the Contractor’s performance under clause A(2) above.  
 
9. Liquidated Damages; Termination. 
   A. If payment by the Awarding Authority or performance by the Contractor is suspended 
by the Awarding Authority as provided in paragraph 8 above, the Awarding Authority shall 
have the following rights and remedies if the Contractor thereafter fails to take all action 
necessary to bring the Contractor into full compliance with the requirements of this Article, 
or if full compliance is no longer possible because the default of the Contractor is no longer 
susceptible to cure, if the Contractor fails to take such other action as may be required by the 
Awarding Authority to meet the MBE/WBE participation goals set forth in this Contract:  
(1) the Awarding Authority may terminate this Contract, and/or  
(2) the Awarding Authority may retain from final payment to the Contractor, as liquidated 
damages, an amount equal to the difference between (x) the total of the MBE/WBE 
participation goals set forth in this Contract, and (y) the amount of MBE/WBE participation 
credit given to the Contractor for MBE/WBE Work performed under this Contract as 
determined by the Awarding Authority, the parties agreeing that the damages for failure to 
meet the M/BE/WBE participation goals are difficult to determine and that the foregoing 
amount to be retained by the Awarding Authority represents the parties’ best estimate of such 
damages.  Any liquidated damages will be assessed separately for MBE and WBE 
participation. 
   B. Before exercising its rights and remedies hereunder, the Awarding Authority may, but 
the Awarding Authority shall not be obligated to, give the Contractor and any other 
interested party another opportunity to present evidence to the Awarding Authority that  
 
the Contractor is in compliance with the requirements of this Article or that there is some 
justifiable reason for waiving the requirements of this Article in whole or in part. The 
Awarding Authority may invite SDO and the Massachusetts Commission Against 
Discrimination to participate in any proceedings undertaken hereunder. 
 
10. Reporting Requirements.  
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The Contractor shall submit to the Awarding Authority all information or documentation that 
is necessary in the judgment of the Awarding Authority to ascertain whether or not the 
Contractor has complied with any of the provisions of this Article.  
 
11. Awarding Authority’s Right to Waive Provisions of this Article in Whole or In Part. 
The Awarding Authority reserves the right to waive any provision or requirement of this 
Article if the Awarding Authority determines that such waiver is justified and in the public 
interest. No such waiver shall be effective unless in writing and signed by a representative of 
the Awarding Authority's Compliance Office or the Office of its General Counsel. No other 
action or inaction by the Awarding Authority shall be construed as a waiver of any provision 
of this Article.  
 
 
 
 

END OF APPENDIX B 
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APPENDIX C to the General Conditions of the Contract 

INDEX OF REQUIRED CONTRACT ADMINISTRATION FORMS 
(Forms used during bidding are located in Attachment B to the Instructions to Bidders) 

 Form of Subcontract MGL c.149 §44F 
 Procedure for Payment to Contractors 
 Payment Voucher Input 
 Requisition for Payment (DCAMM Form S1b) and Instructions 
 Instructions and Procedures Regarding Change Orders, Contract Modifications  and 

Equitable Adjustments (DCAMM Form 13) 
 Request for Approval of Wages and Rates for Change Order Pricing (DCAMM Form 14) 
 Format for Submission of Change Order (DCAMM Form 15) (3 pages) 
 Change Order Log (1 Page) 
 Daily Time and Material Report for Change Orders 10/17 rev 
 Request and Agreement for a Change in the Plans 
 Request and Agreement For Change In the Plans And/Or Specifications and/or 

Contract (DCAMM Form 5) 
 Weekly Payroll Report Form and Statement of Compliance 

 Quarterly Projected Workforce Table 

 Veteran and Service Disabled Veteran Owned Business Enterprise 

 (VBE/SDVOBE) Participation  

 Form for Transfer of Title (Work Not Incorporated, DCAMM Form 16) 

 Payroll & Workforce Report 

 Payment Requisition Transmittal (3 pages) 

 Submittal Transmittal ( 1 page) 

 Submittal Log 

 Request for Information Transmittal (1 page) 

 Request for Information Log 

 Weekly Site Meeting Template (1 Page) 

 Certificate of Substantial Completion (E-1) 

 Certificate of Final Inspection, Release and Acceptance (E-2) 

 Certificate of Payment MBE, WBE, Veteran, Etc. 

 Certificate of Payment to Subcontractors, Sub-bidders, suppliers 

END OF APPENDIX C 

DCAMM General Conditions of the Contract c. 149 Rev. 06/2020 
DMH Revised 8/24/2021 
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ESTIMATE  NUMBER: XX Partial ESTIMATE  DATE: 1/1/2021 PERIOD: From: 1/1/2021 to 2/1/2021

PROJECT NAME: 2022-0XX CONTRACT FULL NAME
LOCATION OF WORK: SOMEPLACE MENTAL HEALTH FACILITY

ADDRESS: STREET NAME, TOWN, STATE, ZIPCODE

CONTRACTOR: JOHN SMITH CONSTRUCTION, INC VENDOR CODE: VC xxxxxxx
ADDRESS: STREET NAME, TOWN, STATE, ZIPCODE PAYMENT NO.       CODE        UTILIZED  -5%

Basis of Award: 100,000.00$           Contract Start Date: 1/1/2021
Award + Extras: 100,000.00$           Original Completion Date: 2/1/2021

Revised Completion Date: 2/1/2021
Utilization To-Date: -$                        0.00% by Value 100.00% by Time

Retainage Held To-Date: -$                        #DIV/0!

UTILIZATION: -$                        -$                        -$                        
UTILIZATION NO RETAINAGE

ACTUAL UTILIZATION: -$                        -$                        -$                        
RETAINAGE: -$                        -$                        

RETAINAGE RELEASED: -$                        -$                        

PAID: -$                    -$                    -$                    

Contractor signature here or AIA letter signature 
CONTRACTOR/CONSULTANT AUTHORIZED SIGNATURE DATE

PROJECT ENGINEER SIGNATURE DATE

DIRECTOR, OEFM       SIGNATURE       (FOR FINAL PAYMENT ONLY) DATE

TOTALS: -$                               -$                                 

I HEREBY CERTIFY, UNDER THE PAINS AND PENALTIES OF PERJURY THAT ALL CONTRACT ITEMS FOR WHICH PAYMENT IS HEREBY REQUESTED 
HEREIN HAVE BEEN DELIVERED TO THE DCR AND ALL WORK FOR WHICH PAYMENT IS HEREBY REQUESTED HEREIN HAS BEEN PERFORMED ON THE 
BEHALF OF THE DCR.

MMARS FUNDING CODES (as required )

CONTRACT SUMMARY

 Previous Periods  Current Period  Total To-Date 
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DMH CONTRACT PAYMENT REVIEW AND TRACKING FORM Vs. 8/20/2021

PROJECT NAME:
LOCATION OF WORK:

PROJECT NUMBER:

CONTRACTOR:

Original Contract Value:
Current Contract Value:

Notice To Proceed Date:
Original Contract Completion Date:

Current Completion Date: Duration: -31 Days
Current Percent Expired:

Invoicing Details Current Invoice No:

THROUGH 
DATE PAID AMOUNT RETAINAGE UTILIZATION %

Current Invoice 2/1/2021 -$                      -$                      -$                      0.00%
Total Prior Invoices -$                      -$                      -$                      0.00%
Total to date 2/1/2021 -$                      -$                      -$                      0.00%

Description of work since last review

DESCRIPTION OF WORK $0.00

Contract changes and status
Amendment Description                                                                  

(Time, Value, etc.)
Change 

No. Change in Value % of Change
Current End 

Date New Total Value Approval Date
AWARD CONTRACT 2/1/2021 $100,000.00 1/1/2021

CO#01 1 0.0% 2/22/2021 $100,000.00 1/1/2021

Submitted by: Date: 1/1/2021

$100,000.00

1/1/2021
2/1/2021

2022-0XX CONTRACT FULL NAME

STREET NAME, TOWN, STATE, ZIPCODE

JOHN SMITH CONSTRUCTION, INC

$100,000.00

SOMEPLACE MENTAL HEALTH FACILITY

2/1/2021

FIRSTNAME LASTNAME, DMH PROJECT ENGINEER

     100.00%

XX Partial
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PAYMENT SUMMARY
PROJECT NAME: 2022-0XX CONTRACT FULL NAME

LOCATION OF WORK: SOMEPLACE MENTAL HEALTH FACILITY
ADDRESS: STREET NAME, TOWN, STATE, ZIPCODE

CONTRACTOR: JOHN SMITH CONSTRUCTION, INC

Utilization Utilization Utilization 5% retainage retainage retainage paid retainage retainage Paid Previous payment Total Paid to date
start date end date Payment current period previous period  to date current period previous periods current period paid to date held to date Current Period Paid

1/1/2021 2/1/2021 1 -$              -$  -$  -$             -$  -$  -$             -$               -$  -$  -$  
2 -$              -$  -$  -$             -$  -$  -$             -$               -$  -$  -$  
3 -$              -$  -$  -$             -$  -$  -$             -$               -$  -$  -$  
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

Award + Extras: 100,000.00$     

Utilization remaining: 100,000.00$     
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CERTIFICATE OF PAYMENT 
BY CONTRACTOR/DESIGNER TO MINORITY, WOMEN BUSINESS 

& VETERAN OWNED BUSINESS ENTERPRISES 

TO: Supplier Diversity Reports 
Department of Mental Health
Office of Engineering and Facilities Management
167 Lyman Street
Westborough, MA 01581

Reporting Period: Fiscal Year 20__ 

RE: Project: Contract Start Date: 
Project Number: 

The undersigned hereby certifies under the pains and penalties of perjury that the vendor named below has made the following 
payments to the named Minority, Women Business and Veteran Owned Enterprises for work performed on the above project: 

Firm Name of General Contractor: 

Authorized Signature Date 

Print Name Print Title 

Phone Number Email address 

Work performed/payments made (use additional pages if needed): 

Firm Name Work 
Performed 

Subcontract 
Amount 

Payments 
This Quarter 

FY Payments 
to date 

(this fiscal year 
7/1/2018 - 
6/30/2019) 

Cumulative 
Payments 

(total payments 
over the life of the 

contract) 
MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

∗ MBE, WBE and VOBE payment reports are required for each quarter of the fiscal year for each of your DMH projects. Reports are to cover the 
following three month periods: 1st quarter, July 1st – September 30th; 2nd quarter, October 1st – December 31st; 3rd quarter, January 1st – March 
31st; 4th quarter, April 1st – June 30th. Reports must be submitted within 10 business days of your receipt of this form. 

NOTICE: Intentionally submitting false information in this document may subject the contractor/designer to criminal prosecution and/or debarment from public 
contracting. 
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INSTRUCTIONS FOR COMPLETING CERTIFICATE OF PAYMENT 

As part of its effort to ensure reliable, up-to-date information concerning the actual payments made to certified 
MBE, WBE and VOBE subcontractors on all DMH projects, we have prepared these instructions to assist you 
in completing the enclosed form. PLEASE READ THESE INSTRUCTIONS CAREFULLY. DMH WILL 
RETURN ANY CERTIFICATION OF PAYMENT THAT IS INCOMPLETE OR INACCURATE. 

PLEASE NOTE: IF THIS PROJECT IS COMPLETE, ON HOLD, OR YOUR FIRM PREVIOUSLY 
SUBMITTED A FINAL CERTIFICATION OF M/WBE/VOBE PAYMENT FOR THIS PROJECT, PLEASE 
SO INDICATE ON THE FORM AND RETURN IT TO: SUPPLIER DIVERSITY REPORTS, 
DEPARTMENT OF MENTAL HEALTH, OFFICE OF ENGINEERING AND FACILITIES 
MANAGEMENT, 167 LYMAN STREET WESTBOROUGH, MA 01581 

PLEASE INCLUDE THE FOLLOWING INFORMATION IN THE DESIGNATED SECTIONS OF 
THE FORM: 

FIRM NAME: Include the M/WBE/VOBEs listed on the project’s approved Schedule For Participation and any 
additional M/WBE/VOBEs that worked on the project. Be sure to check M/WBE/VOBE category for which 
they are certified. Note that any change in M/WBE/VOBEs participation used to meet the project goals must be 
pre-approved by the Project Manager or Engineer responsible for this project and a revised M/WBE/VOBE 
Schedule of Participation will be required. Contact the DMH Supplier Diversity coordinator immediately if you 
anticipate or have any changes in M/WBE/VOBE participation on this project. 

WORK PERFORMED: Include a brief description of the work performed by each subcontractor listed. The 
description should match the M/WBE/VOBE Letter of Intent and approved Schedule of Participation. 
M/WBE/VOBEs must be certified in the category of work performed on this project for firms used to meet the 
project M/WBE/VOBE goals. 

SUBCONTRACT AMOUNT: Include the contract or subcontract amounts listed on the M/WBE/VOBE Letters 
of Intent and approved Schedule of Participation. If the value of a MBE/WBE/VOBE contract or subcontract has 
decreased or increased for any reason, you must contact the Project Manager or Engineer responsible for this 
project immediately. If additional M/WBE/VOBE firms not listed on the Schedule for Participation worked on 
this project list the amount of their subcontracts. 

PAYMENTS THIS QUARTER: Include the amount you paid the M/WBE/VOBE subcontractor, either directly 
or indirectly, for work performed on this project during the three month period covered by this Certification of 
Payment. If the amount paid was zero, please indicate that. Do not include payments from previous periods or 
estimated future payments in this column. Please note that you may be required to submit copies of cancelled 
checks to verify the amounts reported for firms used to meet the project’s M/WBE/VOBE goals. 

FY PAYMENTS TO DATE: Include the total amount you paid the M/WBE/VOBE subcontractor, either 
directly or indirectly, for work performed on this project for all quarters in this fiscal year. To ensure accurate 
reporting, please review the prior Certifications of Payments previously submitted for this project. Where 
necessary, correct any earlier mathematical or reporting errors and submit revised Certifications of Payment. 

CUMULATIVE PAYMENTS: Include the total amount you paid the M/WBE/VOBE subcontractor, either 
directly or indirectly, for work performed over the entire life of this project (all quarters). 

IF YOU HAVE ANY QUESTIONS CONTACT DMH Supplier Diversity coordinator. 
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INSTRUCTIONS FOR COMPLETING CERTIFICATE OF PAYMENT 

As part of its effort to ensure reliable, up-to-date information concerning the actual payments made to 
certified Sub-bidder (SB), Non Sub-bidder (NSB) and Supplier (S) subcontractors on all DMH projects, we 
have prepared these instructions to assist you in completing the enclosed form. PLEASE READ THESE 
INSTRUCTIONS CAREFULLY. DMH WILL RETURN ANY CERTIFICATION OF PAYMENT 
THAT IS INCOMPLETE OR INACCURATE. 
PLEASE NOTE: IF THIS PROJECT IS COMPLETE, ON HOLD, OR YOUR FIRM PREVIOUSLY 
SUBMITTED A FINAL CERTIFICATION OF SB/NSB/S PAYMENT FOR THIS PROJECT, PLEASE SO 
INDICATE ON THE FORM AND RETURN IT TO: DEPARTMENT OF MENTAL HEALTH, OFFICE 
OF ENGINEERING AND FACILITIES MANAGEMENT, 167 LYMAN STREET WESTBOROUGH, MA 
01581. 

PLEASE INCLUDE THE FOLLOWING INFORMATION IN THE DESIGNATED SECTIONS OF 
THE FORM: 

FIRM NAME: Include the SB/NSB/S listed on the project’s approved Schedule For Participation and any 
additional SB/NSB/Ss that worked on the project. 

WORK PERFORMED: Include a brief description of the work performed listed. 

SUBCONTRACT AMOUNT: Include the contract or subcontract amounts listed. 

PAYMENTS THIS QUARTER: If applicable, include the amount, either directly or indirectly, for work 
performed on this project during the three month period covered by this Certification of Payment. If the amount 
paid was zero, please indicate that. Do not include payments from previous periods or estimated future payments 
in this column. 

FY PAYMENTS TO DATE: Include the total amount you paid, either directly or indirectly, for work performed 
on this project for all quarters in this fiscal year. To ensure accurate reporting, please review the prior 
Certifications of Payments previously submitted for this project. Where necessary, correct any earlier 
mathematical or reporting errors and submit revised Certifications of Payment. 

CUMULATIVE PAYMENTS: Include the total amount you paid, either directly or indirectly, for work 
performed over the entire life of this project (all quarters). 

IF YOU HAVE ANY QUESTIONS, CONTACT DMH OFFICE OF ENGINEERING AND FACILITIES 
MANAGEMENT.
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CERTIFICATE OF PAYMENT 
BY CONTRACTOR/DESIGNER 

to Sub-Bidder(s), Non-Sub-bidder(s), and Supplier(s)

TO:  Department of Mental Health
Office of Engineering and Facilities Management
167 Lyman Street
Westborough, MA 01581

Reporting Period: Fiscal Year 20__ 

RE: Project: Contract Start Date: 
Project Number: 

The undersigned hereby certifies under the pains and penalties of perjury that the vendor named below has made the 
following payments to the named SB, NSB, AND S companies for work performed on the above project: 

Firm Name of General Contractor: 

Authorized Signature Date 

Print Name Print Title 

Phone Number Email address 

Work performed/payments made (use additional pages if needed): 

Firm Name Work 
Performed 

Subcontract 
Amount 

Payments 
This Quarter 

FY Payments 
to date 

(this fiscal year 
7/1/2018 - 
6/30/2019) 

Cumulative 
Payments 

(total payments 
over the life of the 

contract) 
SB 
NSB  
S 

$ $ $ $ 

SB
NSB  
S

$ $ $ $ 

SB
NSB 
S

$ $ $ $ 

SB 
NSB  
S 

$ $ $ $ 

SB 
NSB 
S

$ $ $ $ 

SB 
NSB  
S 

$ $ $ $ 

SB
NSB  
S 

$ $ $ $ 

∗ Sub Bidder (SB), Non Sub-Bidder (NSB), and Supplier (S) payment reports are required for each quarter of the fiscal year for each of your DMH 
projects. Reports are to cover the following three month periods: 1st quarter, July 1st – September 30th; 2nd quarter, October 1st – December 31st; 
3rd quarter, January 1st – March 31st; 4th quarter, April 1st – June 30th. Reports must be submitted within 10 business days of your receipt of this 
form. 

NOTICE: Intentionally submitting false information in this document may subject the contractor/designer to criminal prosecution and/or debarment from  
public contracting.
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SECTION 01 10 00 

SUMMARY 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

B. Equality of material, article, assembly or system other than those named or described in this 

Section shall be determined in accordance with the provisions of Article V of the CONTRACT 

AND GENERAL CONDITIONS. 

1.2 REQUIREMENTS INCLUDED 

A. Work under this Contract. 

B. Examination of Site and Documents. 

C. General Contractor’s Qualifications. 

D. Contract Method. 

E. Work Sequence. 

F. Supervision of Work. 

G. General Contractor’s Use of Premises. 

H. Coordination. 

I. Field Engineering. 

J. Reference Standards. 

K. Preconstruction Conference. 

L. Project Meetings. 

M. Permits, Inspection, and Testing Required by Governing Authorities. 

N. Cutting, Coring, Patching, Unless Otherwise Indicated. 
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O. Debris Removal. 

P. Field Measurements. 

Q. Safety Regulations. 

R. OSHA Safety and Health Course Documentation. 

S. Damage Responsibility. 

T. Owner Furnished Products. 

U. User Agency Occupancy. 

V. Asbestos and Hazardous Materials Discovery. 

W. Special Requirements. 

X. List of Drawings. 

1.3 WORK UNDER THIS CONTRACT 

A. The work to be done under this contract consists of executing and completing all work required 

for this project.  The scope below is listed for reference purposes and is not all inclusive. 

1. Corrigan Mental Health Center 49 Hillside St., Fall River, MA 02720 

a. Remove and replace the existing generators with an outdoor pad-mounted diesel 

generator. Constructing and fitting out multiple new 2-hour rated electric room/ 

closets for new gear for the generator distribution. Replace panel feeders, transfer 

switches and panels where noted. Provide new panels where noted. Provide 

electrical conduits and wiring as noted underground and inside building.  

Coordinate cutover procedures and phasing of all work.  

B. The work will include all operations necessary to deliver the building(s) and ancillary on and 

off site amenities in a fully installed and operable condition including all utility and site work 

and obtaining all necessary licenses, permits, and certificates.  Where utilities exist within and 

adjacent to the building(s) and ancillary parking lots, and are known by the Owner, they have 

been shown on the site plan(s) appearing in, but not restricted to, the exhibits.  Connections to 

these existing utility lines will be the responsibility of the General Contractor. 

C. The scope of work, without limiting the generality thereof, includes all labor, materials, 

equipment and services required to perform the work described fully in the Drawings and 

Specifications and includes, but is not limited to the following major work: 

1. Masonry and concrete work. 

2. Carpentry, waterproofing, dampproofing, caulking. 

3. Doors. 

4. Electrical. 

5. Sitework and exterior electrical and mechanical systems work. 
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6. Extension of generator exhaust stack.  

D. Reference To Drawings:  The work to be done under this Contract is shown on the Drawings 

listed at the end of this Section. 

E. Work will include all demolition and new construction including underground and overhead 

utilities, HVAC work, plumbing work, and electrical work as required.  The General Contractor 

will provide a schedule for completion of the project to the Owner within the required 

construction period. 

F. The Massachusetts Standard Labor Wage rates, as outlined in the exhibits, will be used in the 

construction of this project. 

1.4 EXAMINATION OF SITE AND DOCUMENTS 

A. A pre-bid conference will be held at the job site on the date and at the time indicated in the 

Invitation to Bid. 

B. Bidders shall visit the site on 01/27/2025 at 10am for a mandatory pre-bid walkthrough to 

visually inspect the location of the work and existing conditions that may affect new work. 

C. The bidders are expected to examine and to be thoroughly familiar with all contract documents 

and with the conditions under which the work is to be carried out.  The Commonwealth will not 

be responsible for errors, omissions, and/or charges for extra work arising from the General 

Contractors or Subcontractors failure to familiarize themselves with the contract documents.  

The General Contractor and Subcontractor acknowledge that they are familiar with the 

conditions and requirements of the contract documents where they require, in any part of the 

work a given result to be produced, and that the contract documents are adequate and will 

produce the required results. 

D. Contact: 

Gerald  McCullough MSME , DMH—Project Engineer 

Office of Engineering and Facilities Management 

Central Office 

167 Lyman Street 

Westborough, MA 01581 

Office  -508-616-2248 

Cell ---617-571-5254 

1.5 GENERAL CONTRACTOR’S QUALIFICATION 

A. The General Contractor must be currently certified by the Division of Capital Asset 

Management and Maintenance (DCAMM) for Electrical Systems. 

B. The General Contractor shall certify in writing that he has successfully performed on at least 

three new construction projects of equivalent size and complexity. 
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C. It is the Bidder’s responsibility to obtain the necessary forms from DCAMM and make 

application to DCAMM not less than three weeks prior to advertised bid opening for DCAMM 

to evaluate the application and issue a Certificate of Eligibility. 

D. The General Contractor’s Updated Statement is not a public record as defined in M.G.L., 

Chapter 4, Section 7, and will not be open to public inspection. 

1.6 CONTRACT METHOD 

A. Work under this contract shall be lump sum price, for the scopes of work as described in these 

specifications and shown on the Drawings. 

1.7 WORK SEQUENCE 

A. The Work will be conducted in the following sequence of demolition/construction:  

1. Generator and Automatic Transfer Switch replacements. 

a. Work shall commence immediately following the notice to proceed. 

b. Cutover work for both the generator replacement and automatic transfer switch and 

downstream panel replacement must be phased to eliminate downtime of systems.  

Refer to electrical drawing E501 for Generator phasing.   

c. Schedule all work in coordination with equipment lead times and DMH. 

2. Shop drawings for all long lead items, including the generator, shall be submitted seven 

(7) calendar days after the Notice to Proceed 

3. Refer to Division 00 for substantial completion dates. 

1.8 SUPERVISION OF WORK 

A. The General Contractor shall be held directly responsible for the correct installation of all work 

performed under this Contract. The General Contractor must make good repair, without expense 

to the Owner, of any part of the new work, or existing work to remain, which may become 

inoperative on account of leaving the work unprotected or unsupervised during construction of 

the system or which may break or give out in any manner by reason of poor workmanship, 

defective materials or any lack of space to allow for expansion and contraction of the work 

during the General Contractor's warranty period, from the date of final acceptance of the work 

by the Owner. 

B. The General Contractor shall furnish a competent Massachusetts licensed superintendent 

satisfactory to the Owner’s Project Manager and to the Designer.  The licensed superintendent 

shall supervise all work under this contract and who shall remain on duty at the site throughout 

the Contract period while work is in progress. 

1. Submit the name and resume of the superintendent for approval to the Owner’s Project 

Manager.  Include experience with projects of equal size and complexity. 
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1.9 GENERAL CONTRACTOR’S USE OF PREMISES 

A. Use of the Site:  Limit use of the premises to work in areas indicated within the construction 

space where the generator is located shown on drawing(s).  Coordinate work of all 

Subcontractors required outside the construction fence boundary shown on the drawing(s).  

Confine operations to areas within contract limits indicated.  Do not disturb portions of the site 

beyond the areas in which the Work is indicated. 

1. Owner Occupancy:  Allow for Owner occupancy and use by the public (if applicable). 

2. Driveways and Entrances:  Keep driveways and entrances serving the premises clear and 

available to the Owner, the Owner’s employees, and emergency vehicles at all times.  Do 

not use these areas for parking or storage of materials.  Schedule deliveries to minimize 

space and time requirements for storage of materials and equipment on-site. 

B. Schedule and perform work to afford minimum of interruption to normal and continuous 

operation of utility systems.  The General Contractor shall submit to the Owner and the 

Designer for approval, proposed schedule for performing work; including construction of new 

utilities, re-routing of existing utilities and final connection of new work to existing work.  

Schedule shall indicate shutdown time required for each operation. 

1. Work includes checking all safety devices to verify that they have come back on-line 

after interruption.  This requirement will not be waived. 

C. The General Contractor shall notify the Owner and Operating Agency in writing, 72 hours in 

advance of the proposed time for shutting down or interrupting any utilities, services or 

facilities which may affect the operation of other buildings, services or facilities of the 

Operating Agency. 

D. Coordinate with the Owner and the Designer, work in connection with adjacent driveways, 

walks, or other facilities which would prevent access thereto or interrupt, restrict, or otherwise 

infringe upon the Operating Agency’s use thereof. 

E. The General Contractor shall be aware of the sensitivity of the neighborhood organizations to 

noise, dust, debris, vibration, and site maintenance and take appropriate precautions to avoid 

conflict. 

F. Damage to existing work, if caused by the General Contractor’s operations under this Contract, 

shall be repaired at the General Contractor’s expense. 

1. An existing conditions survey shall be conducted, with the Designer, the Owner’s Project 

Manager, and User Agency representatives, at which existing conditions will be 

videotaped by the General Contractor.  A copy of the video will be provided to the 

Owner’s Project Manager. 

G. Trenching and other work outside construction limits shall be expedited to fullest extent and 

carried out with minimum of inconvenience to normal operation of the Operating Agency and 

public traffic.  Walks, paved or landscaped areas over which temporary driveways cross, shall 
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upon completion of the work, be restored to their original condition.  Temporary roadways shall 

be bridged over trenched areas. Filing is required for a trench permit. 

H. The General Contractor can gain access to the premises during the hours specified below. In 

addition, the General Contractor and his personnel will limit themselves only within the 

working premises during working hours.  If work needs to be scheduled during times other than 

those listed below, General Contractor shall inform the Owner’s Project Manager one week 

prior to work. 

1. Deliveries:  7:00am to 3:00pm 

2. General Access:  7:00am to 3:00pm 

I. Confine operations at the site to areas permitted by: 

1. Laws 

2. Ordinances 

3. Permits 

4. Contract Documents 

5. Owner’s Regulations 

J. If required by User Agency or the Owner’s Project Manager, workers will be required to wear 

identifying name badges.  In secure areas, submit names of workers for clearing by the Owner’s 

Project Manager.  

K. General Contractor shall supervise the use of the site related to construction and be responsible 

for correcting any damage identified by the Owner’s Project Manager to the Owner’s Project 

Manager’s satisfaction.  

1. An existing conditions survey shall be conducted, with the Designer, The Owner’s 

Project Manager, and User Agency representatives, at which existing conditions will be 

videotaped by the General Contractor.  A copy of the video will be provided to the 

Owner’s Project Manager.  

L. All available existing utilities adjacent to the construction site will be available for use during 

construction unless indicated otherwise. Temporary connections to these utilities, all metering, 

transformers, removal, usage, and their associated costs will be the responsibility of the 

appropriate Subcontractor. 

M. The General Contractor shall verify that Subcontractors have visited the site and included all 

costs associated with the location of the project, and any restriction or limitations the location of 

the project may pose. 

N. The Subcontractors shall at all times conduct their operations in a courteous, professional 

manner while on the project or in the vicinity of the project.  Harassment, offensive language or 

behavior will not be permitted on the site. 
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1.10 COORDINATION 

A. The General Contractor shall be responsible for the proper fitting of all the work and for the 

coordination of the operations of all Subcontractors or material and persons engaged upon the 

work.  The General Contractor shall do, or cause his agents to do, all cutting, fitting, adjusting, 

and repair necessary in order to make the several parts of the work come together properly.  

1. Examine Contract Documents in advance of start of construction and identify in writing 

questions, irregularities or interference to the Owner’s Project manager in writing.  

Failure to identify and address such issues in advance becomes the sole responsibility of 

the General Contractor.  A conflict that would cause the reduction of the normal ceiling 

height of any occupied space is considered to be an interference. 

B. Execute the work in an orderly and careful manner with due regard to the occupants of the 

facility, the public, the employees, and the normal function of the facility. 

C. The work sequence shall follow planning and schedule established by the General Contractor as 

approved by the Designer and the Owner’s Project Manager.  The work upon the site of the 

project shall commence promptly and be executed with full simultaneous progress.  Work 

operations which require the interruption of utilities, service, and access shall be scheduled so as 

to involve minimum disruption and inconvenience, and to be expedited so as to insure minimum 

duration of any periods of disruption or inconvenience. 

D. The General Contractor shall review the tolerances established in the specifications for each 

type of work and as established by Subcontractor organizations.  The General Contractor shall 

coordinate the various Subcontractors and resolve any conflicts that may exist between 

Subcontractor tolerances without additional cost to the Owner.  The General Contractor shall 

provide any chipping, leveling, shoring or surveys to ensure that the various materials align as 

detailed by the Designer and as necessary for smooth transitions not noticeable in the finished 

work. 

1.11 FIELD ENGINEERING 

A. Provide field engineering services; establish grades, lines and levels, by use of recognized 

engineering survey practices.  All field engineering surveying shall be performed by a licensed 

Land Surveyor registered in the Commonwealth of Massachusetts. 

B. The General Contractor shall survey and submit exact dimensional layouts as required.  Engage 

and pay for the services of a Massachusetts Registered Surveyor acceptable to the Owner’s 

Project Manager to locate and protect control and reference points. 

1.12 REFERENCE STANDARDS 

A. For products specified by association or trade standards, comply with requirements for the 

standard, except where more rigid requirements are specified or are required by codes.  Refer to 

Section 01 42 00 - REFERENCES. 
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B. Where reference is made in the Contractual Documents to Publications and Standards issued by 

Associations or Societies, the intent shall be understood to specify the current edition of such 

Publications or Standards (including tentative revision) in effect on the date of the contract 

advertisement notwithstanding any reference to a particular date. 

1.13 PRE-CONSTRUCTION CONFERENCE 

A. In accordance with Article V of the CONTRACT AND GENERAL CONDITIONS, a pre-

construction conference to review the work will be conducted by the Owner’s Project Manager. 

B. Representatives of the following shall be required to attend this conference: 

1. Owner 

2. Owner’s Project Manager 

3. Designer 

4. General Contractor 

5. All Subcontractors 

C. The General Contractor shall have a responsible representative at the pre construction 

conference to be called by the Owner’s Project Manager following the award of the contract, as 

well as representatives of field or office forces and major Subcontractors. All such 

representatives shall have authority to act for their respective firms.  The pre-construction 

conference is to be held within five days of Notice to Proceed, or as otherwise determined by 

the Owner. 

1.14 PROJECT MEETINGS 

A. Project meetings shall be held on a weekly basis and as required subject to the discretion of the 

Owner’s Project Manager. 

B. As a prerequisite for monthly payments, ordering schedules, shop drawing submitted schedules, 

and coordination meeting schedules shall be prepared and maintained by the General Contractor 

and shall be revised and updated on a monthly basis, and a copy shall be submitted to the 

Owner’s Project Manager and Designer. 

C. In order to expedite construction progress on this project, the General Contractor shall order all 

materials immediately after the approval of shop drawings and shall obtain a fixed date of 

delivery to the project site for all materials ordered which shall not impede or otherwise 

interfere with construction progress.  The General Contractor shall present a list and written 

proof of all materials and equipment ordered (through purchase orders).  Such list shall be 

presented at the meetings and shall be continuously updated. 

D. Scheduling shall be discussed with all concerned parties, and methods shall be presented by the 

General Contractor, which shall reflect construction completion not being deferred or 

foreshortened.  Identify critical long-lead items and other special scheduling requirements.  The 

project schedule is to include time for submission of shop drawing submittals, time for review, 

and allowance for resubmittal and review. 
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E. Project meetings shall be chaired by the Designer. 

F. Minutes of the project meetings shall be prepared by the Designer and shall be distributed to all 

present.  The Designer’s meeting minutes shall be the only official meeting record. 

1.15 PERMITS, INSPECTION, AND TESTING REQUIRED BY GOVERNING AUTHORITIES 

A. If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority 

having any jurisdiction require any portion of the Work to be inspected, tested, or approved, the 

General Contractor shall give the Designer, the Owner’s Project Manager or his/her designated 

representative, and such Authority timely notice (5 business days’ minimum) of its readiness so 

the Designer may observe such inspecting, testing, or approval. 

B. Prior to the start of construction, the General Contractor shall complete application to the 

applicable Building Code enforcement authority for a Building Permit.  Such Permit shall be 

displayed in a conspicuous location at the project site. 

C. Unless otherwise specified under the Sections of the Specifications, the General Contractor 

shall pay such proper and legal fees to public officers and others as may be necessary for the 

due and faithful performance of the work and which may arise incidental to the fulfilling of this 

Contract.  As such, all fees, charges, and assessments in connection with the above shall be paid 

by the General Contractor 

D. The General Contractor shall maintain at the site, for the duration of construction operations, at 

least one (1) up-to-date copy of all relevant codes and standards listed in the Contract 

Documents or determined to be applicable to the work.  One (1) copy of such codes shall be for 

the exclusive use of Owner’s Project Manager and the Designer and its Consultants, and shall 

be kept in the General Contractor’s site office. 

E. The General Contractor shall furnish and install all information required by the building official 

and shall secure the general building permit for the work promptly on award of the Contract.  

The General Contractor shall conform to all conditions and requirements of the permit and code 

enforcement authority.  The General Contractor shall provide names and license numbers of its 

responsible representatives to complete the application for permit, and shall receive the permit 

and promptly distribute copies to the Owner’s Project Manager and the Designer. 

F. General Contractor and specialized Subcontractors as applicable shall identify all permits (other 

than general building permit) required from Authorities having jurisdiction over the Project for 

the construction and occupancy of the work.  The General Contractor shall prepare the 

necessary applications and submit required plans and documents to obtain such permits in a 

timely manner, and shall furnish the required information to the Building Official and obtain the 

required permits as early as practicable after award of the Contract. 

1. The General Contractor shall display all permit cards as required by the Authorities, and 

shall deliver legible photocopies of all permits to Owner’s Project Manager and the 

Designer promptly upon their receipt. 
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2. The General Contractor shall arrange for all inspections, testing and approvals required 

for all permits, and shall notify the Designer and Owner’s Project Manager of such 

inspections at least three (3) business days in advance (longer if so required in the various 

Sections of the Specifications), so they may arrange to observe. 

3. The General Contractor shall comply with all conditions and provide all notices required 

by all permits. 

4. The General Contractor shall perform and/or arrange for and pay all testing and 

inspections required by the Governing Codes and Authorities, other than those provided 

by the Owner, and shall notify the Designer and Owner’s Project Manager of such 

inspections at least three (3) business days in advance of all such testing or inspection, so 

they may arrange to observe. 

5. Where Inspecting Authorities require corrective work for conformance with applicable 

Codes and Authorities, the General Contractor shall promptly comply with such 

requirements, except in cases where such requirements clearly exceed the requirements of 

the Contract Documents, in which case the General Contractor shall proceed in 

accordance with the procedures for modifications or changes in the work established in 

the Contract Documents, as amended.  

1.16 CUTTING, CORING, AND PATCHING, UNLESS OTHERWISE INDICATED 

A. The General Contractor shall coordinate all cutting, coring, fitting and patching of the work that 

may be required to make its several parts come together properly and fit it to receive or be 

received by work of the Subcontractors shown on the Drawings and Specifications.  The 

Subcontractor shall perform all cutting, coring or patching. 

B. The General Contractor shall coordinate that the work of the Subcontractor is not endangered by 

any cutting, coring, excavating, or otherwise altering of the work and shall not allow the cutting 

or altering the work of any Subcontractor except with the written consent of the Designer. 

C. Submit a written request to Designer well in advance of executing any cutting or alteration 

which affects: 

1. Work of Owner or separate Contractor. 

2. Structural value or integrity of any element of the Project. 

3. Integrity or effectiveness of weather-exposed or moisture-resistant elements or systems. 

4. Efficiency, operational life, maintenance, or safety of operational elements. 

5. Visual qualities of sight-exposed elements. 

6. Request shall include: 

a. Identification of the Project. 

b. Description of affected work. 

c. The necessity for cutting, alteration, or excavation. 

d. Effect on work of Owner or any separate General Contractor, or on structural or 

weatherproof integrity of Project. 

e. Description of proposed work: 

f. Alternatives to cutting and patching. 

g. Cost proposal, when applicable. 
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h. Written permission of any separate General Contractor whose work will be 

affected. 

7. Should conditions of Work or the schedule indicate a change of products from original 

installation, General Contractor shall submit request for substitution. 

8. Submit written notice to Designer designating date and time the work will be uncovered a 

minimum of three business days in advance. 

D. Performance:   

1. Execute cutting and patching by methods which will prevent damage to other work, and 

will provide proper surfaces to receive installation of repairs. 

a. In general, where mechanical cutting is required, cut work with sawing and 

grinding tools, not with hammering and chopping tools.  Core drill openings 

through concrete work. 

b. Comply with the requirements of Section 31 22 00 - EARTHWORK where 

cutting-and-patching requires excavating and backfilling. 

c. Prior to cutting and structural steel or concrete work, contact Designer and Project 

Structural Engineer in writing.  Do not cut any structural steel and concrete work 

until approval has been granted by the Designer and the Project Structural 

Engineer. 

2. Employ original installer or fabricator to perform cutting and patching for: 

a. Weather-exposed or moisture-resistant elements. 

b. Sight-exposed finished surfaces. 

3. Execute fitting and adjustment of products to provide a finished installation to comply 

with specified products, functions, tolerances, and finishes. 

4. Restore work which has been cut or removed; install new products matching existing to 

provide completed Work in accordance with requirements of Contract Documents. 

5. Fit work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

6. Patch with seams which are durable and as invisible as possible. Flash and seal all 

penetration of exterior work. Comply with specified tolerances for the work. 

7. Restore exposed finishes of patched areas; and, where necessary extend finish restoration 

onto retained work adjoining, in a manner which will eliminate evidence of patching. 

a. Where patch occurs in a smooth painted surface, extend final paint coat over the 

entire unbroken surface containing the patch. 

8. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes: 

a. For continuous surfaces, refinish to nearest intersection. 

b. For an assembly, refinish entire unit. 

E. Existing Utilities Services: 

1. Interruptions to critical existing utility services will not be allowed. 

a. Sanitary sewer, storm drainage, and water changeovers as affecting existing 

services shall be done with no disruptions of existing services and scheduling of 

such work will require approval in writing by the User Agency. 

b. All relocation of existing electrical, telephone, and gas services that are utility 

company owned shall be performed by the respective utility company, and the cost 

of any charges for such work shall be paid by the General Contractor.  All utility 

installations and relocation shall be the responsibility of the General Contractor.  
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Coordination of all of the aforesaid work is the responsibility of the General 

Contractor. 

2. The General Contractor shall locate and record on Drawings all existing utilities along 

the course of the work by such means as the Designer and the Owner’s Project Manager 

may approve, and shall preserve such marked locations until the work has progressed to 

the point where the encountered utility is fully exposed and protected as required.  It shall 

be the General Contractor’s responsibility to notify the proper authorities and/or utility 

company before interfering therewith. 

3. Existing utilities that are indicated on the Drawings or whose locations are made known 

to the General Contractor prior to excavations, though accuracy and information as to 

grades and elevations may be lacking, shall be protected from damage during the 

excavation and backfilling operations and, if damaged by the General Contractor, it shall 

be repaired by the General Contractor at his/her own expense. 

4. All exposed conduits, wires, and/or cables shall be provided with sufficient protection 

and support to prevent failure, fraying, or damage due to backfilling or other construction 

operations. 

5. The General Contractor shall not obstruct access to existing active utility system 

manholes and catch basins which continue to serve facilities other than the project 

construction site.  The General Contractor shall exercise measures as necessary to prevent 

the placement of impediments that limit continuous access by authorized utility company 

or User Agency maintenance personnel and shall be required to reimburse the utility 

company or User Agency for any expense incurred as a result of need to remove any such 

impediments to access. 

F. Dig-Safe: 

1. Within the Commonwealth, “Dig-Safe” (Dig Safe Systems, Inc.) is the name of the 

Utility Underground Plant Damage Prevention Authority.  They are located at 331 

Montvale Avenue; Woburn, MA 01801.  The telephone number is 1-888-DIGSAFE 

(344-7233).  General Contractors must notify “Dig-Safe” of contemplated excavation, 

demolition, or explosive work in public or private ways, and any utility company right-

of-way easement.  Notification must be made at least seventy-two (72) hours prior to the 

work, but not more than sixty (60) days before the contemplated work. 

2. The Owner requires that notification be sent to “Dig-Safe” by certified mail with copies 

to the Designer and the Owner’s Project Manager.  The Owner requires a copy of the 

signed receipt of delivery. 

3. “Dig-Safe” is required to respond to the notice within seventy-two (72) hours from the 

time said notice is received by designating at the locus the location of pipes, mains, wires, 

or conduits. 

4. General Contractors shall not commence with work until “Dig-Safe” has responded as 

noted above. 

5. Prior to the “Dig-Safe” notification, the Owner requires General Contractors to provide 

their Superintendent with current “Dig-Safe” regulations, and a copy of Massachusetts 

General Laws, Chapter 82, Section 40. 
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1.17 DEBRIS REMOVAL 

A. The General Contractor shall coordinate the removal of all demolition and construction waste 

by the Subcontractor from the job site on a daily basis.  Waste shall be segregated for recycling.  

Comply with requirements of Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT 

AND DISPOSAL. 

B. Debris shall be legally disposed of in a D.E.P. approved disposal site. The site to be used shall 

be submitted to and approved by the Owner’s Project Manager prior to the start of construction.  

All required dumping permits shall be obtained prior to start of construction.  General 

Contractor shall submit receipts from the disposal site(s) as evidence of legal disposal.  The 

Subcontractor shall pay the cost of any charges for debris removal. 

C. The General Contractor shall bear responsibility for maintaining the building and site clean and 

free of debris, leaving all work in clean and proper condition satisfactory to the Owner and the 

Designer.  The General Contractor shall ensure that each of the Subcontractors clean up during 

and immediately upon completion of their work.  Clean up includes the following tasks: 

1. Remove all rubbish, waste, tools, equipment, appurtenances caused by and used in the 

execution of work. 

D. Prevent the accumulation of debris at the construction site, storage areas, parking areas, and 

along access roads and haul routes. 

E. Provide containers for deposit of debris and schedule periodic collection and disposal of debris. 

F. Prohibit overloading of trucks to prevent spillage on access and haul routes. 

G. The General Contractor shall be responsible for proper disposal of all construction debris 

leaving the site. 

1.18 FIELD MEASUREMENTS 

A. Although care has been taken to ensure their accuracy, the dimensions shown for existing items 

and structures are not guaranteed.  It is the responsibility of the General Contractor to verify 

these dimensions in the field before fabricating any construction component.  No claims for 

extra payment due to incorrect dimensions will be considered by the Commonwealth. 

1.19 SAFETY REGULATIONS 

A. This project is subject to compliance with Public Law 91 596 "Occupational Safety and Health 

Act" latest edition (OSHA 29 CFR 1926), with respect to all rules and regulations pertaining to 

construction, including Volume 36, numbers 75 and 105, of the Federal Register, as amended, 

and as published by the U.S. Department of Labor. 
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B. Submit the name of the General Contractor's safety officer to the Owner’s Project Manager.  

Submit copies of safety reports to the Owner’s Project Manager monthly. 

C. All accident reports are to be transmitted to the Resident Engineer within 24 hours of 

occurrence. 

1.20 OSHA SAFETY AND HEALTH COURSE DOCUMENTATION 

A. OSHA Safety and Health Course Documentation Records:  Chapter 306 of the Massachusetts 

Acts of 2004 requires that everyone employed at the jobsite must complete a minimum 10-hour 

long course in construction safety and health approved by the U.S. Occupational Safety and 

Health Administration (OSHA) prior to working at the jobsite.  Compliance is required of 

General Contractors’ and Subcontractors’ on-site employees at all levels whether stationed in 

the trailer or working in the field.  Unless the Massachusetts Attorney General’s office indicates 

otherwise, this requirement does not apply to home-office employees visiting the site or to 

suppliers’ employees who are making deliveries. 

B. Documentation records shall be initially compiled by the General Contractor and 

Subcontractors as part of their certified payrolls, and the General Contractor shall create and 

maintain a copy of the documentation on site at all times.  On-site documentation shall be filed 

in alphabetical order and immediately available to Owner’s Project Manager and OSHA 

inspectors.  Fines imposed for non-compliance shall be promptly paid by the General Contractor 

at no additional expense to the Owner.  Delays in the progress of the Work caused by such non-

compliance will not be acceptable as the basis for an extension of contract time or change order 

request. 

1.21 DAMAGE RESPONSIBILITY 

A. The General Contractor shall repair, at no cost to the Owner, any damage to building elements, 

site appurtenances, landscaping, utilities, etc. caused during demolition operation and work of 

this Contract. 

1.22 OWNER FURNISHED PRODUCTS 

A. Products indicated “N.I.C.” (Not in Contract), or “E. O.” (Equipment by Owner), or “O.F.O.I.” 

(Owner Furnished Owner Installed), or other similar acronyms as defined in the contract 

documents will be furnished and installed by the Owner.  Coordination and provision of service 

lines for such products shall be included under these Construction Contract Documents, if 

indicated.  Final connections from service lines to equipment will be by the Owner, unless 

otherwise indicated 
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1.23 OCCUPANCY 

A. Beneficial Use and Occupancy:  Refer to requirements in Section 01 77 00 - CONTRACT 

CLOSEOUT, Par. 1.6. 

B. Use and Occupancy:  When the project is Substantially Complete (with all work affecting 

health, safety, and function totally completed, and with less than one percent (<1%) of the 

contract value remaining) and ready for Use and Occupancy as determined by the Designer, the 

Owner will take control of their building area(s) and be responsible for operating costs and 

security. 

1.24 ASBESTOS AND HAZARDOUS MATERIALS DISCOVERY 

A. If unanticipated asbestos-containing materials or other Hazardous Materials not included in 

Contract are discovered at any time during the course of work, the General Contractor shall 

cease work in the affected areas only and continue work in other areas, at the same time notify 

the Owner and the Designer of such discovery.  Do not proceed with work in such affected 

areas until written instructions are received.  If removal is required, payment will be made in 

accordance with the contract unit prices bid for each respective material.  In the absence of unit 

prices, costs shall be negotiated or otherwise established prior to commencement of removal, in 

accordance with provisions of the Contract. 

1.25 SPECIAL REQUIREMENTS 

A. The General Contractor shall prepare a Health and Safety Plan that addresses protection of 

employee and public health and safety.  The minimum contents of the Plan are specified in 

Section 01 33 00 – SUBMITTAL REQUIREMENTS. 

B. The General Contractor shall be solely responsible for implementing the procedures specified in 

the Plan. 

C. The General Contractor shall make available complete sets of personal protective equipment 

and clothing to the Owner for use during site observations/inspections by the Owner’s Project 

Manager and the Designer.  These shall be supplied and maintained at no cost to the Owner, 

Owner’s Project Manager, or the Designer, and shall be returned to the General Contractor upon 

the completion of work, except for disposable protective clothing. 

1. The General Contractor shall provide a repository for collection and disposal of health 

and safety materials.  Collection and disposal of contaminated disposable supplies shall 

be at no additional cost. 
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1.26 LIST OF DRAWINGS 

 

G000     Coversheet 

A000     Architectural Coversheet 

A101 First Floor Plan 

A102 Second Floor Plan 

M000 HVAC Coversheet 

M101 HVAC – First Floor Demolition Plan 

M201 HVAC – First Floor Plan 

M400 HVAC Details 

E000 Electrical Coversheet 

ED101 Lighting – First Floor Demolition Plan 

ED111 Power – First Floor Demolition Plan 

ED112 Power – Second & Third Floor Demolition Plan 

E201 Lighting – First Floor Plan 

E202  Lighting - Second Floor Plan 

E211 Power – First Floor Plan 

E212  Power – Second & Third Floor Plan 

E221 Systems – First Floor Plan 

E222 Systems - Second Floor Plan 

E300 Electrical Enlarged Plans 

E400  Electrical Details 

E500  Electrical Diagrams 

E501  Electrical Phasing Plan 

E700  Electrical Panel Schedules 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 31 00 

PROJECT MANAGEMENT AND COORDINATION  

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 SUMMARY 

A. Without limitations, coordination will include Critical Path Method Scheduling (CPM), 

coordination of submittals, coordination of all elements of the Work, and coordination of 

contract closeout.  

B. Description: 

1. Coordinate scheduling, submittals, and work of the various Subcontractors and elements 

of the Work to assure efficient and orderly sequence of installation of construction 

elements, with provisions for accommodating items to be installed later. 

2. Coordinate sequence of the Work to accommodate User Agency Partial (Beneficial) 

Occupancy. 

C. Meetings:  

1. In addition to progress meetings, hold coordination meetings and pre-installation 

conferences with personnel and Subcontractors to assure coordination of the Work. The 

coordination meetings are to be separate from the commissioning or commissioning 

meetings. 

D. Coordination of Submittals: 

1. Schedule and coordinate submittals. 

2. Coordinate work of various Subcontractors having interdependent responsibilities for 

installing, connecting to, and placing in service such equipment. 

3. Coordinate requests for substitutions to assure compatibility of space, of operating 

elements, and effect on work of other Subcontractors, 

E. Coordinate all activities associated with commissioning activities and the work of the Test 

Technician. 
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F. Commissioning: 

1. A systematic process of ensuring that all building systems perform interactively 

according to the Designer’s design intent and the User Agency’s operational needs.  This 

is to be achieved through actual verification of systems performance during the 

construction period by the Owner’s consultant. 

2. The commissioning process does not take away from, or reduce the responsibility of, the 

General Contractor and installing Subcontractors to provide a finished and fully 

functioning product. 

3. Provide all necessary documents and coordination required for the CX process to the 

Owner’s Commissioning Agent (CA) to complete the commissioning process. 

1.3 COORDINATION DUTIES 

A. Coordinate the work of the Mechanical and Electrical Subcontractors: 

1. For temporary utilities. 

2. Among the work of the Mechanical and Electrical Subcontractors. 

3. Among the work of all other Subcontractors, including the mechanical and electrical 

Subcontractors. 

B. Coordinate the schedule of Mechanical and Electrical Subcontractors: 

1. Verify timely deliveries of products for installation by other Subcontractors. 

2. Verify that labor and materials are adequate to maintain schedules. 

C. Participate in all project meetings: 

1. Report progress of all mechanical and electrical work. 

2. Recommend needed changes in schedules. 

3. Transmit minutes of meetings to mechanical and electrical Subcontractors, as 

appropriate. 

4. Commissioning meetings. 

D. Temporary Utilities: 

1. Coordinate installation, operation, and maintenance, to verify compliance with project 

requirements and with Contract Documents. 

E. Shop Drawings, Product Data and Samples: 

1. Prior to submittal, review for compliance with Contract Documents. 

a. Check field dimensions and clearance dimensions. 

b. Check relation to available space. 

c. Review the effect of any changes on the work of other contracts or other 

Subcontractors. 

d. Check anchor bolt settings. 

e. Check compatibility with equipment and work of other Subcontractors. 



 PROJECT NUMBER DMH 2024-067A 

  CORRIGAN MENTAL HEALTH CENTER 

  GENERATOR REPLACEMENT 

  FALL RIVER, MA 

 

 PROJECT MANAGEMENT AND COORDINATION  January 15, 2025 

 01 31 00 - 3  

f. Check motor voltages and control characteristics. 

g. Coordinate controls and interlocks: 

1) Voltages. 

2) Wiring of pneumatic and control diagrams. 

h. Coordinate wiring and control diagrams. 

F. Coordination Drawings: 

1. In addition to the coordination drawings submitted by the Mechanical and Electrical 

Contractors, prepare additional drawings as required to assure coordination of the work, 

or affected by, mechanical and electrical work, or to resolve conflicts. 

2. Reproduce and distribute approved copies to all concerned parties. 

G. Verify that Subcontractors maintain accurate Record Documents. 

H. Substitutions and Changes: 

1. Review proposals and requests. 

a. Check for compliance with Contract Documents. 

b. Verify compatibility with work and equipment of other Subcontractors. 

2. Recommend action to General Contractor. 

3. Test materials, assemblies and/or fabrications that are submitted as substitutions, when 

necessary to assure that they meet contractual design standards. 

I. Observe mechanical and electrical work for compliance with requirements of the Contract 

Documents: 

1. Maintain list of observed deficiencies and discrepancies. 

2. Promptly report deficiencies and discrepancies to General Contractor. 

J. Assemble documentation for handling of claims or disputes involving mechanical and electrical 

Subcontractors. 

K. Equipment Commissioning: 

1. Coordinate all commissioning activities with the Owner’s commissioning agent.   

L. Inspection and acceptance of equipment: 

1. Prior to inspection, check that equipment is clean, repainted as required, tested and 

operational. 

2. Assist inspector; prepare list of items to be completed or corrected. 

3. Should acceptance and operation of equipment constitute the beginning of the guarantee 

period, prepare, and transmit written notice to the General Contractor, for his/her 

transmittal to the Designer and the Owner’s Project Manager for concurrence. 

M. Assemble As-built documents from Subcontractors, transfer Subcontractors’ As-built 

documentation to electronic format, and transmit to Designer. All information shall be 

submitted on electronic media (CD).  Drawings should be on AutoDesk AutoCAD ver. 2000 or 
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later, word documents in .pdf format, baseline and subsequently approved schedules in 

Primavera format, schedule of values in Excel format, and approved shop drawing submittals 

scanned in showing model numbers, capacities, and all relevant information.  (Refer to Section 

01 77 00 – CONTRACT CLOSEOUT for additional formatting requirements). 

1. As-built documents will be compiled on compact disks and will include, without 

limitation, the following: 

a. All Drawings, including title sheet, code analysis, geotechnical, civil, structural, 

architectural, fire protection, , mechanical, electrical, security, 

data/telecommunications. 

b. All Specifications in .pdf format with addenda. 

c. Shop drawings and product cuts, scanned in; approved sheets only. 

d. Project schedules, baseline and all updates. 

N. Oversee and provide training for the systems to be commissioned. 

1. Verify that the User Agency’s operating personnel are trained in each particular 

commissioned equipment’s operation and maintenance. 

2. Obtain a written sign-off, from the responsible User Agency’s personnel, that certify they 

are capable to operate and maintain the particular commissioned equipment such that 

their health and safety are not compromised. 

3. Verify that all training requirements meet the specified training within the particular 

specification divisions and the requirements of this specification section. 

4. Verify that training is provided only from certified instructors.  The instructors shall be 

certified and approved by the particular equipment manufacturer.  In the absence of 

manufacturer’s certification, the trainer shall have a minimum of ten years experience in 

the installation, operation, and repair of the particular equipment. 

5. Verify that all training is videotaped by a professional who is regularly employed in 

video photography.   

O. Verify that O & M documentation is complete and approved by the Designer and the Owner’s 

Project Manager prior to transmittal to the User Agency. 

1.4 COORDINATION DRAWINGS 

A. Cause to be prepared and submit to the General Contractor, coordination drawings for site 

utilities and building(s), for Designer and the Owner’s Project Manager’s review. 

B. Sequence of Coordination Drawings preparation shall be as follows: 

1. Coordination Drawings:  The General Contractor shall be fully responsible for 

coordinating all Subcontractors, coordinating construction sequences and schedules, and 

coordinating the actual installed location and interface of all work.  Before materials are 

fabricated or the Work begun, the General Contractor shall supervise and direct the 

creation of one (1) complete set of Coordination Drawings showing the complete 

coordination and integration of all Work of this Project including, but not limited to, 

structural, architectural, mechanical, fire protection, and electrical disciplines.  

Coordination Drawings are intended to assist the General Contractor during construction 
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and shall not be used for “shop drawings”, “record drawings”, or any other required 

submittal. 

a. Base Sheets:  The General Contractor shall prepare and provide one accurately 

scaled set of building coordination drawing “base sheets” on reproducible 

transparencies or electronic format showing all architectural and structural work.  

Base sheets shall be at 1/4-inch scale, except congested areas and sections through 

vertical shafts shall be at 3/8-inch scale. 

b. Mechanical: The General Contractor shall circulate the coordination drawings to 

the Mechanical Subcontractor and require the Mechanical Subcontractor to 

accurately and neatly show the actual size and location of all Mechanical 

equipment and work.  The Mechanical Subcontractor shall note any apparent 

conflicts, suggest alternate solutions, and return the coordination drawings to the 

General Contractor. Sloped Mechanical lines have right of way. 

c. Electrical: The General Contractor shall circulate the coordination drawings to the 

Electrical Subcontractor and require the Electrical Subcontractor to accurately and 

neatly show the actual size and location of all electrical equipment and work.  The 

Electrical Subcontractor shall note any apparent conflicts, suggest alternate 

solutions, and return the coordination drawings to the General Contractor. 

d. Other Subcontractors: The General Contractor shall circulate the coordination 

drawings to other Subcontractors whose work might conflict with other work and 

require these Subcontractors to accurately and neatly show the actual size and 

location of all their equipment and work.  These Subcontractors shall note any 

apparent conflicts, suggest alternate solutions, and return the coordination 

drawings to the General Contractor. 

e. After each Subcontractor completes its drawings, a meeting will be held to resolve 

conflicts between the Subcontractors. 

1) Coordination drawings shall be prepared at not less than 1/4-inch scale, and 

electronic AutoCAD files of same.   

2) Submit drawings to the General Contractor for Designer’s review prior to 

starting any installations. 

3) Items of impossibility or request for variance shall be called to the General 

Contractor’s attention for the Designer’s resolution. 

f. General Contractor Review and Submission:  The General Contractor shall 

carefully review, modify and approve coordination drawings in cooperation with 

the Subcontractors to assure that conflicts, if any, are resolved before work in the 

field is begun and to ensure that the location of work exposed to view is as 

indicated or as approved by the Designer and the Owner’s Project Manager. 

1) Prior to submittal of the coordination drawings, the Subcontractors shall 

affix their signatures to the drawings. 

2) Clearly indicate conflicts requiring modification to the general appearance 

or the function of the project for Designer and Owner’s Project Manager's 

reviews, and approvals. 

3) The General Contractor shall stamp, sign and submit the coordination 

drawing originals to the Designer for review and approval, with one (1) 

paper copy and one (1) additional electronic copy on compact disk to the 

Owner’s Project Manager, following the specified procedures and policies 

outlined in Section 01 33 00 – SUBMITTAL REQUIREMENTS.  In no 

case shall acceptance of coordination drawings be interpreted as a release of 
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General Contractor of responsibility to fulfill all of the requirements of the 

Contract Documents. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 32 00 

CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 REQUIREMENTS INCLUDED 

A. Procedures and requirements for submission and review of progress schedules and reports. 

1.3 RELATED SECTIONS  

A. CONTRACT AND GENERAL CONDITIONS 

1. Failure to complete the Work on time - liquidated damages. 

B. Section 01 10 00 – SUMMARY 

1. Project meetings. 

C. Section 01 31 00 - PROJECT MANAGEMENT AND COORDINATION 

1. Progress and coordination meetings. 

D. Section 01 33 00 - SUBMITTAL REQUIREMENTS 

1. Project reports. 

2. Schedule of values. 

3. Shop drawings, product data, and samples. 

E. Section 01 50 00 - TEMPORARY FACILITIES AND CONTROLS 

1. Computer equipment hardware, software, and ancillary supplies. 

1.4 CONSTRUCTION SCHEDULE 

A. General Contractor shall prepare and submit for Designer and the Owner’s information, a 

Critical Path Method (CPM) Progress Schedule for the work of the project.  Said schedule will 



 PROJECT NUMBER DMH 2024-067A 

 CORRIGAN MENTAL HEALTH CENTER 

 GENERATOR REPLACEMENT 

 FALL RIVER, MA 

 

 CONSTRUCTION PROGRESS DOCUMENTS  January 15, 2025 

 01 32 00 - 2  

be coordinated with the Designer’s Work Plan to include sequencing of the project work (both 

design and construction).  In addition, a Project Scheduler will be required for this project. 

1. General Schedule Requirements 

2. Critical Path Method (CPM) Schedule Requirements 

3. Critical Path Submission Requirements 

4. Critical Path Progress Reporting and Changes 

5. Progress Payments to General Contractor 

6. Adjustment of Critical Path Contract Completion Time 

B. Critical Path Method Scheduler. 

C. Design of Project. 

1.5 CRITICAL PATH METHOD SCHEDULING 

A. General Contractor’s Schedule Requirements are contained herein, and are to be provided to the 

Owner by the General Contractor. 

1. General Schedule Requirements 

a. Upon the finalization of the agreement, signified by issuance of the Notice to 

Proceed with Construction, the General Contractor shall develop a network plan to 

demonstrate complete fulfillment of all Working Documents and Construction 

contract requirements. The General Contractor shall keep the network plan up to 

date in accordance with the progress and logic update requirements stated herein, 

and shall utilize the network plan in planning, coordinating and performing the 

work of this project (including all activities of Designer, Subcontractors, 

equipment vendors and suppliers).  General Contractor’s monthly payments will be 

made in direct relation to the activity items scheduled and by the progress 

completion of those activities.  Upon authorized commencement of the 

construction phase of the contract, as signified by the Notice to Proceed with 

Construction, the General Contractor shall provide the microcomputer, associated 

hardware and software required for the project site as defined under Section 01 50 

00 – TEMPORARY FACILITES AND CONTROLS, Par. Computers.  Substitute 

software, approved in writing by DMH, will be considered provided that the 

promised substitution is totally compatible with PRIMAVERA and all DMH 

software. 

b. Within 20 calendar days of receipt of the Notice to Proceed with Construction, the 

General Contractor shall submit to the Owner and the Designer, an expanded Time 

Scaled Critical Path Method (CPM) Network Diagram for the first 90 calendar 

days of the Construction phase of the project. This preliminary 90-day schedule 

need not be resource loaded. 

c. Within 60 calendar days after receipt of the DMH Notice to Proceed with 

Construction, the General Contractor shall submit for review by DMH and the 

Designer, a complete Time Scaled Critical Path Method (CPM) Network Diagram 

for the complete project, including all construction phases.  All completion dates 

shall be within the period required by the contract for completion of the project.  

This complete duration project schedule must be fully resource loaded.  The 
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General Contractor shall provide a presentation where the schedule’s activities and 

logic are fully explained. 

d. Within 15 calendar days after receipt of the complete Critical Path Method 

Network Diagram, DMH and the General Contractor shall meet with the Designer 

and their consultant engineers and Subcontractors, and the Project Scheduler, for 

joint review(s), correction, or adjustment of the proposed plan and schedule(s).  

Within 10 calendar days after the joint review(s), the General Contractor shall 

revise the proposed CPM Network Diagram in accordance with agreements 

reached during the joint review(s) and shall furnish two copies of the Diagram as 

defined hereinafter (in Para. 1.5.3), to DMH and one copy to the Designer.  This 

CPM Network Diagram, as revised at the joint review, is the Project Schedule (and 

shall be the Target Schedule to which all future changes are compared) until 

subsequently revised in accordance with the logic update requirements stated 

hereinafter (in Para. 1.5.4).  All appropriate Subcontractors shall also be furnished 

copies of the Time Scaled Network Diagram. 

e. Until the joint review(s) and subsequent issuance of the complete Project Schedule, 

as defined hereinbefore, the establishment of the PRIMAVERA database, all 

Payment Requisition Schedule of Values and General Contractor Payment Forms 

may be produced manually. 

2. Critical Path Method (CPM) Scheduling Requirements 

a. The Critical Path Method (CPM) schedule shall show the sequence and 

interdependence of activities required and shall reflect the manner in which actual 

work will be performed.  The number of activities shown on the Critical Path 

schedule must be at least equal and related to the number of items listed in the 

Schedule of Values, however the General Contractor must submit a detailed 

explanation that identifies what each activity includes.  In preparing the Critical 

Path schedule, the General Contractor shall break up the work into activities not 

exceeding two calendar months each, except as to non-construction activities (i.e., 

design, procurement of materials and delivery of equipment) and any other 

activities for which DMH may approve the showing of longer duration.  The 

schedule shall show not only the activities for actual design and construction work 

for each Subcontractor category of the project but also activities on which the work 

is dependent (i.e., such as the submittal of shop drawings, equipment schedules, 

samples, color submission, coordination drawings, templates, fabrication, material 

delivery times, Designer/DMH review and approval of design documents and shop 

drawings, equipment schedules, samples and templates, and the delivery of Owner 

furnished equipment).  In addition, the complete duration project schedule 

submission that is to be made 60 calendar days after receipt of the DMH Notice to 

Proceed with Construction shall be resource loaded with costs, manpower (labor 

by craft or Subcontractor), and equipment for all on-site construction activities 

shown on the schedule.  All activities shall be logically tied to one common end 

date.  The number of construction activities shown on the Critical Path schedule 

shall be capable of being summarized to a level equivalent to the individual 

specification sections, for which any item of work is being performed (defined 

hereinafter in Para. 1.5.2.b).  To the extent that the Critical Path schedule shows 

anything not jointly agreed upon, or fails to show anything jointly agreed upon, it 

shall not be deemed to have been accepted by DMH.  Failure to include any 

element of work required for the performance of the contract shall not excuse the 
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General Contractor from completing all work required within any applicable 

completion date, notwithstanding DMH acceptance of the Critical Path schedule.  

b. The baseline data to be entered for each individual activity shall include the 

duration, activity type, activity codes, work breakdown structure, date constraints, 

cost, resources, custom data items, predecessor activity, and successor activity. 

1) Critical Path Method (CPM) Scheduling shall be carried as a specific pay 

item on the Schedule of Values. 

2) Each activity shall be assigned a Work Breakdown Structure (WBS) Code.  

The WBS is to be structured in levels of deliverable work elements 

beginning with the end result (Level 1), and then divided into identifiable 

deliverable work elements (Level 2, 3, 4, etc.).  The DMH Project Manager, 

Designer and General Contractor will meet to establish a WBS specific to 

the project. 

3) Each activity shall be assigned Activity Codes.  The Activity Codes shall 

identify specific groups such as responsibility, phase, system, location, CSI 

Division, specification section, and corresponding Schedule of Values ID.  

This is not a complete list.  The DMH Project Manager, Designer and 

General Contractor will meet to establish Activity Codes specific to the 

project.   

3. Critical Path Submission Requirements (CPM Network Diagram elements) 

a. As a minimum, the General Contractor shall furnish, monthly with each Critical 

Path Submission, and each revision thereof required in the logic update, three (3) 

copies of the following PRIMAVERA output reports (which shall show Early 

Start, Early Finish, Late Start, Late Finish and Total Float): 

1) Current Schedule Comparison to Target Schedule 

2) Network Logic:  Detailed Precedence Analysis 

3) Activity Input Listing sorted by WBS or Activity Codes, per DMH Project 

Manager 

4) Schedule sort by Early Start and Total Float 

5) Actual Cash, Manpower and Equipment Flows (on schedule - Monthly; late 

schedule - Weekly) 

b. As a minimum, the following computer-produced PRIMAVERA graphic reports 

shall be supplied with each Critical Path Submission and revision thereto (which 

shall show Early Start, Early Finish, Late Start, Late Finish and Total Float): 

1) Gantt Chart sorted by Early Start date and WBS or Activity Codes, per 

DMH Project Manager 

2) Bar Chart - Two Week Look Ahead sorted by WBS or Activity Codes, per 

DMH Project Manager (and narrative format if requested by the DMH 

Project Manager, at no additional cost).  A two-week look ahead schedule, 

generated from the Project Schedule, shall be submitted for review and 

discussion at the weekly project meeting. 

3) Time Scaled Network Diagram (PERTVIEW) sorted by WBS or Activity 

Codes, per DMH Project Manager 

4) Cash, Manpower and Equipment Flows (monthly and cumulative) 

c. Payment requisition Schedule of Values (CSI formatted) and General Contractor 

Payment form, to be produced monthly through custom software which uses the 

PRIMAVERA database percentage complete to calculate payment owed to 

General Contractor. 
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d. PRIMAVERA Database:  The complete PRIMAVERA database for the project 

shall be submitted monthly with each Critical Path Submission on a floppy disk or 

as otherwise requested by DMH. 

e. Material/Supplies Schedule:  As a minimum, a full list of all materials required for 

the project shall be listed.  This list shall include coded sub-lists (per Para. 1.5.7) 

relating to the activity codes of the Critical Path Method schedule.  The 

Material/Supplies Schedule sub-lists shall be required which list all materials 

required for critical activities, all items of long lead time nature (i.e., transformers, 

plantings, windows, doors and frames, electrical and mechanical equipment, etc.), 

all pre-purchase items and all Owner-furnished items.  The schedule shall provide 

names, addresses, telephone numbers of suppliers, key suppliers’ contact person, 

order placement data, order confirmation data, proposed arrival date, actual arrival 

date and all other pertinent information.  This Critical Materials/Supplies Schedule 

and its associated sub-lists shall be updated as directed by the DMH Project 

Manager and as a minimum at each Logic Update period. 

f. Utilities Schedule:  As a minimum, a full list of all utilities required for the project 

shall be listed.  The list shall include codes that relate to the activity code of the 

Critical Path schedule where appropriate.  The list shall include type of utility, 

usage levels required, and timing of requirements. 

g. Equipment Schedule:  As a minimum, a full list of all equipment required for the 

project shall be listed.  The list shall include codes that relate to the activity code of 

the Critical Path schedule where appropriate.  The list shall include type of 

equipment, usage levels required, and timing of requirements. 

4. Critical Path Progress Reporting and Changes (Progress and Logic Update) 

a. The General Contractor shall provide a complete progress and logic update 

monthly.  The progress and logic update shall include complete updating of the 

schedule progress per activity --- both amount paid and amount remaining.  Actual 

cost amount paid and amount remaining shall agree with the payment requisition 

forms required hereinbefore (in sub-paragraph 1.5.3.c.).  The requirements for 

schedule progress reporting are further specified hereinafter.  A full Critical Path 

Submission will be required at each progress and logic update. 

b. In addition to the progress and logic update requirements, the General Contractor 

shall prepare and submit to DMH a revised Critical Path Submission showing all 

changes in network logic, including but not limited to changes in activity duration, 

and revised activity costs as a result of contract changes in activity sequence and 

any changes in contract completion dates which have been made pursuant to the 

provisions of the contract for adjustment of contract completion time, since the last 

revision of the critical path schedule.  The contract completion date or dates shall 

be adjusted to reflect time extensions granted on the activities in accordance with 

the contract.  The contract completion date or dates shall remain constant when 

data in regards to actual progress (activity start, activity completion, percent 

completed, etc.) are entered and delay shows a negative float/slack.  Where DMH 

has not yet made a final determination, as to the amount of time extension to be 

granted and the parties are unable to agree as to the amount of the extension to be 

reflected in the critical path schedule, the General Contractor shall reflect that 

amount of time extension in the critical path schedule as DMH may determine in 

their best judgment, to be appropriate for such interim purpose.  It is understood 

and agreed that any such interim determination by DMH for the purposes of this 

paragraph shall not be binding upon either party for any other purpose and that, 
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after DMH has made final determination as to any time extension, the General 

Contractor will revise the critical path schedule prepared thereafter in accordance 

with the final decision, in accordance with the contract. 

c. Prior to the date specified by DMH for submission of the logic update (i.e., at each 

General Contractor pencil monthly payment requisition, one week prior to the 

approval of the General Contractor monthly payment requisition), the Project 

Scheduler, including input from General Contractor, Subcontractors, and the 

Designer, shall update the computer-produced schedule and diagrams.  The update 

shall show actual progress and percent completed of activities in progress, identify 

those activities started and those completed during the previous logic update 

period, show the estimated time required to complete each activity started but not 

yet completed, and reflect any changes in the critical path schedule approved in 

accordance with the Critical Path Scheduling Requirements and Progress and 

Logic Update paragraphs of this Section (Para. 1.5.2 and 1.5.4).  Actual progress 

to-date shall be entered by inputting actual start date and remaining duration (or 

early finish) for each activity which has either started during the monthly update 

period or is ongoing.  In addition to entering remaining duration, the percent 

complete shall be entered for that activity.  However, percent complete calculation 

shall be set to manual using the project default screen.  After completion of the 

review and DMH approval of all entries, the General Contractor shall submit an 

updated Critical Path Submission, in the detail specified in the Critical Path 

Submission Requirements of this Section (Para. 1.5.3), to DMH, no later than the 

close of business on the date specified by DMH for submission of edited General 

Contractor monthly payment requisition (normally one week after pencil monthly 

payment requisition review). 

d. The General Contractor shall assume that the full duration of the contract will be 

required to complete the work of the contract.  Positive float/slack belongs to the 

project and must be used in the best interest of completing the project on time in 

the event departure from the network occurs.  If negative float/slack is indicated on 

the schedule, recovery schedules shall be prepared by the General Contractor at no 

additional cost to the Commonwealth, indicating how the work will be expedited 

to meet current contract completion dates.  The General Contractor’s construction 

schedule shall begin with the date of issuance of the DMH Notice to Proceed and 

conclude with the contract date of Final Completion of the Project.  Float or slack 

time within the construction schedule is not for the exclusive use or benefit of 

either the Commonwealth or the General Contractor, but is a jointly owned, 

expiring project resource available to both parties as needed to meet contract 

milestones and the contract completion date.  Therefore, any existing float shall be 

used to the maximum extent possible to offset: 

1) Unexpected delays which occur in connection with the General Contractor’s 

work; and 

2) Contract change actions initiated by the parties specified in the contract (i.e., 

Changes in the Work). 
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e. Where delays are incurred, the General Contractor shall provide through weekly 

and/or full logic CPM update how the work delay can be returned to the approved 

schedule.  The General Contractor agrees that whenever it becomes apparent from 

the current weekly computer produced calendar-dated schedule that the contract 

completion date will not be met, he/she will take some or all of the following 

actions at no additional cost to the Commonwealth: 

1) Increase design review and/or construction manpower and/or equipment in 

such quantities and crafts as will substantially eliminate, in the judgment of 

DMH, the backlog of work and any impact on the construction activities. 

2) Increase the number of working hours per shift, shifts per working day, 

working days per week, or the amount of construction equipment, or any 

combination of the foregoing, sufficiently to substantially eliminate, in the 

judgment of DMH, the backlog of work. 

3) Reschedule activities to achieve maximum practical concurrence of 

accomplishment of activities. 

f. Float shall be used as it occurs (time extension granted or job delay).  If a time 

extension and job delay occurs in the same logic update period (normally weekly), 

the delay will be entered in the network first. 

g. In addition to the foregoing, the General Contractor shall submit a narrative report 

every other week (bi-weekly) and at the same time as the updated schedule 

required by the preceding paragraphs in a form agreed upon by DMH.  The 

narrative report shall include a description of problem areas, current and 

anticipated delaying factors and their estimated impact on performance of other 

activities and completion dates, and an explanation of corrective action taken or 

proposed. 

h. DMH shall have the right to require the General Contractor to furnish additional 

printouts of logic updated schedules and time scaled network diagrams, reflecting 

actual or estimated time changes resulting from unexpected delays, change orders, 

strikes, etc., at no additional cost to the Commonwealth. 

5. Progress Payments to General Contractor 

a. The monthly Critical Path Submission shall be an integral part and basic element 

of the estimate upon which progress payments shall be made.  The General 

Contractor shall be entitled to progress payment only upon approval of estimates as 

determined from the currently approved updated computer-produced Critical Path 

schedule.  Payments will be made against activity items shown on the computer-

produced schedule and as reflected on DMH approved format payment forms 

which shall be used in conjunction with PRIMAVERA.  The General Contractor 

shall produce the Schedule of Values and the Standard Payment forms by 

following the guidelines of DMH staff.  This shall include entering the Net 

Amount Paid to Subcontractors against the appropriate activities.   

b. Whereas every schedule activity is cost loaded, as well as manpower and 

equipment loaded (i.e., the schedule of payment values lists all schedule activities, 

at the end of every month the General Contractor’s payment application is a listing 

of all schedule activities started and completed, the percentage of work 

accomplished, and a calculation of the value of the work performed), but the 

Commonwealth is required to pay for work performed within a mandated time 

frame, the submittal of the schedule update is not a “condition precedent” to 

monthly progress payments;  however, in the event the General Contractor fails to 

submit a computer-produced calendar-dated schedule or the initial or revised time 
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scaled network diagram on the date designated by DMH, DMH shall have the 

right, after giving written notice to the General Contractor, to have the computer-

produced calendar-dated schedule or time scaled network diagram prepared or 

revised (as applicable) by separate computer contract award or otherwise and to 

deduct the cost thereof from the contract amount through the progress payment 

which becomes due upon completion thereof and upon approval of DMH of the 

payment request.  If, however, the General Contractor fails or refuses to furnish the 

information and data which, in the judgment of the DMH Project Manager, are 

necessary for preparation or revision of the computer-produced calendar-dated 

schedule or time scaled network diagram by separate contract or otherwise, after 

seven [7] calendar days written notice, the schedule requirement terms of the 

contract may be considered to have been breached by the General Contractor, and 

DMH may take any or all of the following additional actions:  

1) Impose lack-of-schedule damages  (separate and distinct from liquidated 

damages), at a cost  of $ 300 per day for every day the schedule submittal is 

late. 

2) Terminate the contract with prejudice (per Article XVII of the Contract). 

6. Adjustment of Critical Path Contract Completion Time 

a. The contract completion time or contract cost will and in general be adjusted only 

for change orders approved by DMH as outlined in the contract.  In the event the 

General Contractor requests an extension of any contract completion date or cost 

increase he/she shall furnish such justification and supporting evidence as DMH 

may deem necessary for the determinations to whether the General Contractor is 

entitled to an extension of time or contract cost adjustment under the provisions of 

this contract.  DMH approval as to the total number of days extension and/or 

increase in contract value shall be based upon the currently accepted computer-

produced Critical Path schedule and on all data relevant to the extension.  A 

request for an extension of time, associated with the change orders will not be 

considered unless it is clearly proven that the critical path has been negatively 

effected (such as, but not limited to, time impact analysis using resource loaded 

fragmentary networks to demonstrate the effect of delays on the overall project 

schedule).  Such data shall be included as an activity linked to the activity which is 

being impacted and will appear in the next monthly schedule and logic update.  All 

extensions for related manpower/equipment increases shall be applied to the 

appropriate existing activity items.   

1) Contract time can only be extended by authorized approved change 

order. 

b. Whereas time is of the essence in the performance of work under the contract, each 

request for change in any contract completion date shall be submitted by the 

General Contractor to DMH at the time an alleged delay occurs.  Failure to notify 

DMH of any delay as provided in the contract shall preclude the General 

Contractor from subsequently claiming any damages due to said delay. 

c. For purposes of scheduling, the project will be considered to be Substantially 

Complete when all work affecting health, safety and function is totally completed, 

and with less than one [1] percent of the base contract value remaining, and ready 

for complete Use and Occupancy as determined by the DMH Project Manager, the 

Operating Agencies (individually or collectively), and the Designer.  Then the 

User Agencies (individually or collectively) will take control of their building 
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area(s) and be responsible for operating costs and security.  Final punch lists will 

be established and monetized at this time. 

1) DMH Certificate of Use and Occupancy must be issued for partial Use and 

Occupancy, contingent upon conditions set forth by the Building Official 

having jurisdiction.  The Massachusetts Department of Public Safety 

Occupancy Certificate must be issued by the effective Substantial 

Completion date. 

2) The General Contractor shall have the number of calendar days stated in the 

contract, from the date of the DMH Notice to Proceed, to complete all the 

work before Substantial Completion is achieved.  If the General Contractor 

fails to complete the work within the contract completion time frame so 

stated, the General Contractor shall be subject to the assessment of 

liquidated damages. 

7. Additional Requirements:   

a. A list in EXCEL format and the associated database file, as prescribed by DMH, of 

every submittal of shop drawings, product data, samples and other submittals 

required by the contract, General Conditions, Supplementary Conditions and/or 

technical specifications of the construction contract.  This required list shall be set 

upon a template, based on the General Contractor’s Work Breakdown Structure 

(WBS) to facilitate reporting, showing the following:  Specification Section, Sub-

Section Number, Item Number, Description, Shop Drawing Number, Submittal 

Review and Approval, Actual Order Date, Procurement and Fabrication, Schedule 

Delivery Date, Date Received, Scheduled Installation Date and Actual Installation 

Date. 

b. A list in EXCEL format and the associated database file, as prescribed by DMH, of 

every long lead item required by the contract, General Conditions, Supplementary 

Conditions and/or technical specifications of the construction contract. This 

required list shall be set upon a template, based on the General Contractor’s Work 

Breakdown Structure (WBS) to facilitate reporting, showing the following:  

Specification Section, Sub-Section Number, Item Number, Description, Shop 

Drawing Number, Submittal Review and Approval, Actual Order Date, 

Procurement and Fabrication, Schedule Delivery Date, Date Received, Scheduled 

Installation Date and Actual Installation Date. 

c. A list in EXCEL format and the associated database file, as prescribed by DMH, of 

every pre-purchase item required by the contract, General Conditions, 

Supplementary Conditions and/or technical specifications of the construction 

contract.  This required list shall be set upon a template, based on the General 

Contractor’s Work Breakdown Structure (WBS) to facilitate reporting, showing 

the following:  Specification Section, Sub-Section Number, Item Number, 

Description, Shop Drawing Number, Submittal Review and Approval, Actual 

Order Date, Procurement and Fabrication, Schedule Delivery Date, Date Received, 

Scheduled Installation Date and Actual Installation Date. 

d. A list in EXCEL format and the associated database file, as prescribed by DMH, of 

every Owner-furnished item required by the contract, General Conditions, 

Supplementary Conditions and/or technical specifications of the construction 

contract. This required list shall be set upon a template, based on the General 

Contractor’s Work Breakdown Structure (WBS) to facilitate reporting, showing 

the following: Specification Section, Sub-Section Number, Item Number, 

Description, Actual Order Date, Procurement and Fabrication, Schedule Delivery 
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Date, Date Received, Scheduled Installation Date and Actual Installation Date.  

The list of Owner-furnished items shall correspond with the construction schedule 

so that the submissions relate to the time when the products and/or systems will 

actually be required on the site.   

1) Deliveries of Owner-furnished equipment or materials shall be shown on the 

schedule with time windows to be provided by the Commonwealth.  

2) Neither the Designer nor the Commonwealth will be responsible for 

acceptance of a list that calls for out-of-sequence delivery of Owner-

furnished items. 

1.6 CRITICAL PATH METHOD SCHEDULER 

A. The General Conditions and General Requirements of the construction contract apply to the 

General Contractor with regards to responsibility for the scheduling of all Subcontractors.  The 

Project Scheduler shall ensure the total and complete scheduling of all work of the project as 

such work relates to the General Contractor’s work and all Subcontractors. 

B. The purpose of the Project Scheduler shall be to accurately portray all relevant activities 

required to complete the work according to the contract documents, organized in a logical 

sequence and, generally, time scaled. 

C. Preferential sequencing (i.e., whereby activities that could be performed concurrently and are 

established in the project schedule as sequential simply to consume float), and/or indicating 

artificial activity durations (i.e., inflating activities in the schedule to consume float and 

influence the critical path) are unacceptable.  The Project Scheduler will provide monthly 

comparisons of the start and finish dates with field records of Owner’s Project Manager 

inspection staff, job photos, weekly meeting minutes, monthly progress reports, General 

Contractor weekly bar charts or two-week look ahead schedules, and accurately update the 

schedule to reflect actual job progress. 

1. Pursuant to the float-sharing requirements of the contract documents, the use of float 

suppression techniques (a.k.a., sequestering float) such as preferential sequencing or 

logic, special lead/lag logic restraints, and extended activity times are prohibited, and the 

use of float time disclosed or implied by the use of alternate float suppression techniques 

shall be shared to the proportionate benefit of the Owner and the General Contractor. 

2. Sequestering of float shall be cause for rejection of the General Contractor’s schedule 

submittal.  In the event that float sequestering is identified the General Contractor, 

through the Project Scheduler, shall have the computer-produced calendar-dated schedule 

or time scaled network diagram revised appropriately, at no additional cost to the 

Commonwealth. 

D. The General Contractor, through the Project Scheduler, shall require the Designer, all major 

Subcontractors (including, but not limited to, Masonry, Plumbing, Electrical, and all other 

Subcontractors with a subcontract equal to or in excess of five [5] percent of the contract value) 

to participate in and sign off on the baseline schedule and all schedule updates.  The General 

Contractor must submit an as-built construction schedule (certified by the General Contractor’s 

Project Manager and the Project Scheduler as representing the way the project was actually 

constructed) as a condition precedent to Final Acceptance. 



 PROJECT NUMBER DMH 2024-067A 

 CORRIGAN MENTAL HEALTH CENTER 

 GENERATOR REPLACEMENT 

 FALL RIVER, MA 

 

 CONSTRUCTION PROGRESS DOCUMENTS  January 15, 2025 

 01 32 00 - 11  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL REQUIREMENTS 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 REQUIREMENTS INCLUDED 

A. Shop drawings, products data, samples, submittal logs (shop drawings and samples, RFI, NOI, 

PCO, CO and SK drawings), weather protection (if applicable) and schedule of values. 

1.3 SHOP DRAWINGS, PRODUCTS DATA, AND SAMPLES 

A. General: 

1. Review and submit to the Designer and where outlined below to the Owner’s Project 

Manager, shop drawings, project data and samples required by Specifications Sections in 

hard and electronic copies. 

2. No submissions made by FAX will be accepted. 

3. The General Contractor, within the time frame stated in Section 01 32 00 – 

CONSTRUCTION PROGRESS DOCUMENTATION after the Pre-Construction 

Meeting, shall prepare and submit for the Designer and the Owner’s Project Manager’s 

approval, a Schedule of Shop Drawings, Product Data and Samples required to be 

submitted for the Work.  The schedule shall indicate, by Subcontractor, the date by which 

final approval of each item must be obtained, and shall be revised as required by 

conditions of the Work, subject to the Owner’s Project Manager’s approval.  The 

Schedule of Shop Drawings, Product Data and Samples shall correspond with the 

construction schedule so that the submissions relate to the time when the products and/or 

systems will be required on the site.  Neither the Designer nor the Owner’s Project 

Manager will approve a schedule that calls for out-of-sequence submittals.  
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B. Shop Drawings: 

1. Original drawings shall be prepared by General Contractor, Subcontractor, Supplier or 

Distributor, which illustrate some portion of the Work, showing fabrication, layout, 

setting, or erection of details. 

a. Shop drawings shall be prepared by a qualified detailer. 

b. Details shall be identified by reference to sheet and detail numbers indicated on 

Contract Drawings. 

c. Maximum sheet size shall be 30-inch by 42-inch. 

d. Submit with the required number of opaque prints specified and electronic media 

herein. 

C. Product Data: 

1. Manufacturers' catalog sheets, brochures, diagrams, schedules, performance charts, 

illustrations, and other standard descriptive data.  Provide manufacturer's catalogue sheet, 

specification for each product and other pertinent data as required under the individual 

specification.  

a. Modify product data submittals to delete information which is not applicable to the 

project. 

b. Supplement standard information to provide additional information applicable to 

the project. 

c. Clearly mark each copy to identify pertinent materials, products, or models. 

d. Show dimensions and clearances required. 

e. Show performance characteristics and capacities. 

f. Show wiring diagrams and controls. 

2. All such data shall be specific and identification of material or equipment submitted shall 

be clearly made in ink.  Data of general nature will not be accepted. 

3. Product Data shall be accompanied by transmittal notice.  The General Contractor's 

stamp of approval shall appear on the printed information itself. 

4. Submit the information listed above in both hard and electronic format.  

D. Samples: 

1. Physical samples shall illustrate materials, equipment, or workmanship, and shall 

establish standards by which work is judged. After review and approval, samples may be 

used in construction of project if not retained for comparison 

a. Office samples of sufficient size and quantity shall clearly illustrate: 

1) Functional characteristics of product or material, with integrally related 

parts and attachment devices. 

2) Full range of color samples (including standard and premium ranges).  

3) After review and approval by Designer and the Owner’s Project Manager, 

samples may be used in construction of project if not retained for 

comparison. 
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b. Field Samples and Mock-ups 

1) Erect at project site at locations acceptable to the Designer and the Owner’s 

Project Manager. 

2) Construct each sample of mock-up complete, including work of all 

Subcontractors required in finished work. Samples shall be incorporated into 

a larger mock-up with varied products and Subcontractors if required. 

2. Unless otherwise specified in the individual Section, the General Contractor shall submit 

two labeled specimens of each Sample. 

3. Samples shall be of adequate size to permit proper evaluation of material.  Where 

variations in color or in other characteristics are to be expected, samples shall show the 

maximum range of variation.  Materials exceeding the variation of the approved samples 

will not be approved on the Work. 

4. Samples which can be conveniently mailed shall be sent directly to the Designer, 

accompanied by transmittal notice.  On the transmittal notice the General Contractor shall 

stamp his approval of Samples submitted. 

5. All other Samples shall be delivered at the field office of the Owner’s Project Manager 

with Sample identification tag attached and properly filled in.  Transmittal notice of 

Samples so delivered with the General Contractor's stamp of approval, shall be mailed 

concurrently to the Designer and the Owner’s Project Manager to confirm their receipt 

thereof. 

6. If Sample is rejected by the Designer, a new Sample shall be resubmitted in the manner 

specified herein above.  This procedure shall be repeated until the Sample is approved in 

writing by the Designer. 

7. Samples will not be returned unless return is requested at the time of submission.  The 

right is reserved to require submission of Samples whether or not specified in the 

Specifications, at no additional cost to the Commonwealth. 

E. Mock-ups: Erect at project site at location acceptable to Designer and the Owner’s Project 

Manager, a mock-up complete, including work of all Subcontractors required in finished work.  

1.4 GENERAL CONTRACTOR'S RESPONSIBILITIES: 

A. Review shop drawings, Product Data and Samples prior to submission.  Verify: 

1. Field measurements. 

2. Field construction criteria. 

3. Catalog numbers and similar data. 

4. Conformance with Specifications. 

5. Integration with adjoining work. 

6. Delivery schedule. 

7. Is the product an equal to the product specified or a substitution? If either of these occur a 

comparison sheet must be submitted comparing the proposed product to the product 

specified. 

B. All shop drawings prepared by Subcontractors shall be processed through the General 

Contractor. The General Contractor shall check all the shop drawings for conformity with the 

Contract Documents and particularly for field measurements and proper fit with adjoining work 

prior to submitting same to the Designer for approval. Certification shall appear on each shop 
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drawing stating that the General Contractor has made his/her check.  Format and content of the 

General Contractor’s certification stamp shall be subject to approval by the Owner’s Project 

Manager and the Designer and shall include, but not be limited to: 

1. The Term "By Others" shall not be used on shop drawings, the General Contractor shall 

state by whom related items are to be furnished and/or installed.  

2. The Designer reserves the right to reject and return to the General Contractor, without 

examination, any shop drawings which have not been previously checked and certified as 

outlined above, which carry the term "by other" or such vague reference, which are 

difficult to read, which have arrived by FAX or which in any way are obviously not in 

conformity with Contract Requirements.  

3. Shop drawings shall show materials, design, dimensions, connections and other details 

necessary to ensure that they accurately interpret the Contract Documents and shall also 

show adjoining work in such detail as required to provide proper connection with same.  

4. The Designer will check and approve shop drawings only for conformance with the 

design concept and for compliance with information given in the Contract Documents.  

Approval of shop drawings by the Designer will not release the General Contractor from 

his responsibility for furnishing same of proper dimensions, size quantity and quality to 

effectively perform the work and carry out the requirements and intent of Contract 

Documents.  

5. Such approval will not relieve the General Contractor from responsibility for errors of 

any sort in the shop drawings, nor for the proper coordination of any submittal with all 

other work.  If the shop drawings deviate, or are intended to deviate, from the Contract 

Documents, the General Contractor shall so advise the Designer in writing at the time the 

shop drawings are submitted, stating the difference in value between the Contract 

requirements and that denoted by said shop drawings.  

6. The General Contractor shall assume full liability for delay attributed to insufficient time 

for delivery and/or installation of material or performance of the work when approval of 

pertinent shop drawing is withheld due to the failure of the General Contractor to submit, 

revise, or resubmit shop drawings in adequate time to allow the Designer and the 

Owner’s Project Manager a reasonable time, not to exceed twenty-one (21) calendar 

days, for normal checking and processing of each submission or resubmission.  

C. Coordinate each submittal with requirements of Contract Documents. 

D. The General Contractor's responsibility for errors and omissions in submittals is not relieved by 

the Designer’s review and approval of submittals, unless Designer gives tentative written 

acceptance of specific deviations identified as such by the General Contractor, subject to written 

concurrence by the Owner’s Project Manager. 

E. Notify the Designer in writing at the time of submission, of deviations in submittals from 

requirements of Contract Documents or previous submissions. 
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F. Work that requires submittals shall not commence unless submitted with Designer’s stamp and 

initials or signature indicating review and approval, and Owner’s Project Manager’s initials or 

signature of concurrence indicate review and approval. 

1. No work shall be started in the shop or on the job, or materials delivered to the site, until 

pertinent shop drawings have been approved by the Designer and the Owner’s Project 

Manager.  

G. After aforesaid review and approval, distribute copies. 

H. Maintain one (2) copies of each approved submittal at the project site. One for the General 

Contractor and one for the Owner’s Project Manager. 

1.5 SUBMISSION REQUIREMENTS: 

A. General:  All submittals shall be made to the Designer’s Office.  The quantity and make-up of 

submittals shall be as established by the Designer; however, two (2) additional copies of all 

submittals shall be transmitted to the Owner’s Project Manager at the same time that such 

submittals are transmitted to the Designer.  The Designer will log and distribute submittals for 

review by his consultant engineers.  The General Contractor shall distribute all Civil, Structural, 

and MEP shop drawings directly to the Designer. All submittals shall be in both hard and 

electronic copies. 

B. Make submittals promptly in accordance with approved schedules, and in such sequence as to 

cause no delay in the work. 

C. Submit number of samples specified in each Section of the Specifications. 

D. Submittals shall include: 

1. Date and revision dates. 

2. Project title and number. 

3. The names of:  

a. Designer;  

b. General Contractor;  

c. Subcontractor;  

d. Supplier;  

e. Manufacturer;  

f. Separate detailer when pertinent. 

4. Identification of product or material. 

5. Location of work and relation to adjacent structure or materials. 

6. Field dimensions clearly identified as such. 

7. Specification Section number and specific paragraph under which item is specified. 

8. Submission number. 

9. Applicable standards, such as ASTM number. 

10. A blank space, five-inch by four-inch, for the Designer’s stamp. 
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11. General Contractor’s remarks. Identify exceptions or deviations from Contract 

Documents and reasons for them.  

a. If shop drawings submitted by the General Contractor indicate a departure from the 

Contract and the Designer deems it to be minor adjustment in the interest of the 

Owner (subject to concurrence by the General Contractor stating it does not 

involve a change in Contract Price or extension of time), the Designer may 

approve the submission, but the approval shall be subject to Owner review and 

acceptance of the Designer’s recommendation.  

b. The approval of the Owner shall be inferred to contain in substance the following: 

The change is so ordered with the understanding that it does not involve any 

change in the Contract Price or Time, and that it is subject generally to all contract 

stipulations and covenants, and is without prejudice to any and all rights of the 

Owner under the Contract.  

12. General Contractor's stamp, initialed or signed certifying review and approval of 

submittal.  

13. Any other items as called for by the Designer, the Owner’s Project Manager or required 

by the manufacturers.  

14. The Designer reserves the right to ask for shop drawings for any or all items on the 

project, whether or not requested in individual specification sections, at no additional cost 

to the Commonwealth.  

1.6 RESUBMISSION REQUIREMENTS: 

A. Resubmission:  Resubmission procedure shall follow the same procedures as the initial 

submittal with the following exceptions: 

B. Shop Drawings: 

1. Transmittal shall contain the same information as the first transmittal except that the 

submission number shall change sequentially.  The drawing number/description shall be 

identical as the first transmittal but the date shall be the revised date for that submission. 

2. No new material should be included on the same transmittal for the resubmission. 

3. Indicate on drawings any changes which may have been made other than those requested 

by the Designer. 

C. Product Data and Samples: 

1. Submit any new data and samples as required from previous submittal.    

1.7 THE OWNER’S PROJECT MANAGER’S AND DESIGNER’S REVIEWS AND 

DISTRIBUTION OF SUBMISSIONS 

A. The Owner’s Project Manager and/or his/her designees will review submittals concurrently with 

the Designer and his/her consultant engineers.  The Designer and the Owner’s Project Manager 

shall communicate within the aforesaid review period time frame (21 calendar days).  The time 

frame for the Designer’s review will not exceed fourteen (14) calendar days between her/his 
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receipt of submittal and contacting the Owner’s Project Manager.  After the Designer’s (and 

his/her consultant engineers) review, distribution shall be as stated herein. 

1. If submittal is ‘reviewed - no exceptions taken’, or ‘reviewed, make corrections noted’, 

the Owner’s Project Manager shall compose a transmittal indicating the status.  The 

Owner’s Project Manager will then return one (1) copy of the submittal together with the 

transmittal to the Designer, and shall retain one (1) copy for her/his records.  The 

Designer shall copy and attach the Owner’s Project Manager’s transmittal to each 

submittal, stamp the submittals in concurrence with the status agreed to, and transmit 

back to the General Contractor. The General Contractor shall then distribute said 

submittals to appropriate Subcontractors. 

2. If submittal is ‘reviewed - revise and resubmit’ or ‘rejected’, the Owner’s Project 

Manager shall compose a transmittal indicating the status.  The Owner’s Project Manager 

will then return one (1) copy of the submittal together with the transmittal to the 

Designer, and shall retain one (1) copy for her/his records.  The Designer shall copy and 

attach the Owner’s Project Manager’s transmittal to each submittal, stamp the submittals 

in concurrence with the status agreed to, and transmit back to the General Contractor for 

resubmission.  A copy of the transmittal, indicating that a submittal was disapproved and 

returned to the General Contractor, will be forwarded from the Designer to the Owner’s 

Project Manager with an additional copy forwarded from the Designer to the Owner’s 

Resident Engineer, for their records. 

3. If a submittal is ‘reviewed - no exceptions taken’ or reviewed, make corrections noted’ 

by the Designer, or approved as noted by the Designer, but the Owner’s Project Manager 

does not concur, a meeting between the Designer and the Owner’s Project Manager will 

immediately be established to resolve the impasse within the overall review period time 

frame (21 calendar days).  The Owner’s Project Manager will have final authority as to 

the disposition of the submission.  The Designer’s position of approval (or disapproval) 

must be based on the contractual criteria of design intent, function, structure, and 

durability.  The Owner’s Project Manager’s contrary position must also be based on these 

criteria. 

4. The combined review period, for the Designer and the Owner’s Project Manager, will not 

exceed twenty-one (21) calendar days from the established date of each submission 

indicated on the Schedule of Shop Drawings, Product Data and Samples, plus the 

additional time, if any, for distribution by the General Contractor and receipt of 

submissions by the Designer and Owner’s Project Manager.  The General Contractor is 

required to anticipate review time, including time for possible rejection and resubmission, 

in establishing Schedule dates. 

a. The aforementioned time provided the Designer for checking shop drawings is 

from the date of receipt of shop drawings by the Designer to the mailing date of 

shop drawings returned to the General Contractor by the Designer. 

5. The Designer will process the submission and indicate the appropriate action on the 

submission and the transmittal.  Incomplete or erroneous transmittals will be returned 

without action. 

6. The Designer will fill out transmittal in the following sequence: 

a. Date received from General Contractor. 

b. Date forwarded to Owner’s Project Manager. 

c. Date received from Owner’s Project Manager. 

d. Date returned to General Contractor. 

e. Action taken on submission. 
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f. Distribution, including number of copies distributed and type of material 

distributed (i.e., print, brochure or sample, etc.). 

g. Designer’s remarks (note major deviations from the Contract Documents). 

B. Designer’s Review Procedure: 

1. Stamped REVIEWED, “NO EXCEPTIONS TAKEN”:   

a. No corrections or resubmissions required; fabrication may proceed. 

2. Stamped REVIEWED, “MAKE CORRECTIONS NOTED”:   

a. If General Contractor complies with noted corrections, fabrication may proceed.  

Submit corrected print for final review. 

b. If, for any reason, the General Contractor cannot comply with the noted 

corrections, fabrication shall not proceed and General Contractor shall resubmit, 

following procedures outlined in this Section. 

3. Stamped REVIEWED, “REVISE AND RESUBMIT” OR “REJECTED”:   

a. General Contractor shall revise and resubmit for review.  Fabrication shall not 

proceed. 

C. Manufacturer’s Instruction 

1. When required in individual Specification Section, submit manufacturer’s printed 

instructions for delivery, storage, assembly, installation, start-up, adjusting and finishing, 

in quantities specified for product data., with two (2) additional copies submitted to the 

Owner’s Project Manager. 

D. Certificates of Compliance: Submit certificates of compliance with the associated Shop 

Drawings, Product Data, and Samples required for the product in quantities specified for 

certificates of compliance, with two (2) additional copies submitted to the Owner’s Project 

Manager. 

E. Field Samples: Provide field samples of finishes at the project as required by individual 

Specification Section.  Install sample complete and finished. 

F. Patterns and Colors: Submit accurate color charts and pattern charts to the Designer for review 

and selection whenever a choice of color or pattern is available in a specified product, unless the 

exact color and pattern of a product are indicated in the Contract Documents.  Color and Pattern 

charts shall represent the manufacturer’s complete standard offerings, except where 

Specifications limit the offerings by defining a particular series or product type which is 

normally limited in color and pattern availability.  Color and Pattern charts shall be submitted in 

quantities specified with two (2) additional copies submitted to the Owner’s Project Manager. 

1.8 SCHEDULE OF VALUES 

A. Prior to the first request for payment, the General Contractor shall submit to the Designer and 

the Owner’s Project Manager, a Schedule of Values of the various portions of the Work in 

sufficient detail to reflect various major components of each Subcontractor, including quantities 

when requested, aggregating the total contract sum, and divided so as to facilitate payments for 

work under each Section. The schedule shall be prepared in such form as specified or as the 
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Designer or the Owner’s Project Manager may approve, and it shall include data to substantiate 

its accuracy.  Each item in the Schedule of Values shall include its proper share of overhead and 

profit.  This schedule, including breakdown and values, requires the approval of the Designer 

and the Owner’s Project Manager and shall be used only as a basis for the General Contractor's 

request for payment 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 35 44 

ENVIRONMENTAL PROTECTION PROCEDURES 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 – GENERAL REQUIREMENTS that are hereby made a part of this 

Section of the Specifications. 

1.2 SUMMARY 

A. Furnishing all labor, materials, and equipment and perform all work required for the prevention 

of environmental pollution in conformance with applicable laws and regulations, during and as 

the result of construction operation under this Contract.  For the purpose of this Section, 

environmental pollution is defined as the presence of chemical, physical, or biological elements 

or agents which adversely affect human health or welfare; unfavorably alter ecological balances 

of importance to human life; affect other species of importance to man; or degrade the utility of 

the environment for aesthetic and/or recreational purposes. 

B. The control of environmental pollution requires consideration of air, water, and land, and 

involves management of runoff, dust, noise, and solid waste, as well as other pollutants.  Work 

shall include installing, maintaining, and removing sedimentation and erosion control 

components within the Limits of Work. 

1.3 SECTION INCLUDES 

A. Applicable Regulations. 

B. Notifications. 

C. Protection of Groundwater. 

D. Protection of Land Resources 

E. Protection of Air Quality 

F. Maintenance of Pollution Control Facilities During Construction. 

G. Noise Control. 

H. Diesel Equipment Emission Controls. 

I. Spill And Discharge Control. 
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1.4 RELATED SECTIONS 

A. Section 01 50 00 - TEMPORARY FACILITIES AND CONTROLS: 

B. Section 02 41 00 - DEMOLITION: 

 

1.5 APPLICABLE REGULATIONS 

A. The General Contractor shall comply with all applicable Federal, State and local laws and 

regulations concerning environmental pollution control and abatement. 

B. Fines and related costs resulting from failure to provide adequate protection against any 

environmentally objectionable acts and corrective action to be taken are the obligations of the 

General Contractor. 

1.6 NOTIFICATIONS 

A. The OPM may notify the General Contractor in writing of any non-compliance with the 

foregoing provisions or of any environmentally objectionable acts and corrective action to be 

taken.  State or local agencies responsible for verification of certain aspects of the 

environmental protection requirements may notify the General Contractor in writing, through 

the OPM, of any non-compliance with State or local requirements.  After receipt of such notice 

from the OPM or from the regulatory agency through the OPM, the General Contractor shall 

immediately take corrective action.  Such notice, when delivered to the General Contractor or 

his/her authorized representative at the site of the Work, shall be deemed sufficient for the 

purpose.  If the General Contractor fails or refuses to comply promptly, the OPM may issue an 

order stopping all or part of the Work until satisfactory corrective action has been taken.  No 

part of the time lost due to any such stop orders shall be made the subject of a claim for 

extension of time or for excess costs or damages by the General Contractor unless it is later 

determined that the General Contractor was in compliance. 

PART 2 - PRODUCTS 

2.1 WATER 

A. Water used for dust control and equipment washes shall be clean and free of salt, oil, and other 

injurious materials.  The General Contractor shall provide all necessary water. 

2.2 ONSITE SPILL KIT 

A. The General Contractor shall provide the following minimum equipment to be kept onsite at all 

times during site work activities for any unexpected spills or discharges: 

1. Sand, clean fill and absorbent pillows, 

2. Four drums (55 gallon, U.S. DOT 17-E or 17-H), 

3. Shovels, and 

4. Steam cleaner for decontamination of tools and equipment. 
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PART 3 - EXECUTION 

3.1 PROTECTION OF GROUNDWATER 

A. Care shall be taken to prevent, or reduce to a minimum, any discharges to the ground of liquids 

that may infiltrate to the underlying groundwater or enter on-site waterways. Water that has 

been used for washing or processing, or that contains oils or sediments that will reduce the 

quality of the groundwater or waterway shall not be discharged from the Site.  Such waters shall 

be collected and disposed of by the General Contractor in accordance with all applicable 

Federal, State and local regulations. 

3.2 PROTECTION OF LAND RESOURCES 

A. Land resources within the project boundaries and outside the limits of permanent work shall be 

restored to a condition, after completion of remediation activities that will appear to be natural 

and not detract from the appearance of the project.  Confine all construction activities to Limits 

of Work areas shown on the Drawing. 

B. Outside of the Limits of Work as shown on the Drawing, do not deface, injure, or destroy trees 

or shrubs, nor remove or cut them without prior approval.  Snow fence or other approved equal 

shall be erected at the “fall line” of the tree canopy, and no vehicles or storage will be permitted 

within, to prevent damage to trees. 

C. The locations of storage and other facilities, required in the performance of the Work, shall not 

be within wetlands or resource areas. 

3.3 PROTECTION OF AIR QUALITY 

A. Burning – The use of burning at the project site for the disposal of refuse and debris will not be 

permitted. 

B. Dust Control – Maintain all demolition excavations, stockpiles, waste areas, and all other work 

areas within or without the project boundaries free from dust which could cause the standards 

for air pollution to be exceeded (MADEP 310 CMR 7.09.-7.10) and which would cause a 

hazard or nuisance to others. 

C. The General Contractor shall provide adequate means for the purpose of preventing dust and 

odor caused by construction operations throughout the period of the construction contract.  If 

DCAMM or the Designer indicates that the level of dust or odors is unacceptable, the General 

Contractor shall employ measures necessary to reduce dust or odors to an acceptable level. 

D. The General Contractor shall implement engineering controls (e.g. watering, misting) to control 

dust whenever required by the Designer or DCAMM. 

3.4 MAINTENANCE OF POLLUTION CONTROL FACILITIES DURING CONSTRUCTION 

A. During the life of this Contract, maintain all facilities constructed for pollution, erosion, and 

sedimentation control as long as the operations creating the particular pollutant area being 

carried out. 



  PROJECT NUMBER DMH 2024-067A 

  CORRIGAN MENTAL HEALTH CENTER 

  GENERATOR REPLACEMENT 

  FALL RIVER, MA 

 

 ENVIRONMENTAL PROTECTION PROCEDURES January 15, 2025 

 01 35 44 - 4   

3.5 NOISE CONTROL 

A. The General Contractor shall develop and maintain a noise-abatement program and enforce 

strict discipline over all personnel to keep noise to a minimum.  Local noise ordinances shall 

govern. 

B. The General Contractor shall execute construction work by methods and by use of equipment 

which will reduce excess noise. 

C. Equipment shall be equipped with silencers or mufflers designed to operate with the least 

possible noise in compliance with Federal and State regulations. 

D. The General Contractor shall manage vehicular traffic and scheduling to reduce noise. 

3.6 DIESEL EQUIPMENT EMISSION CONTROLS 

A. All motor vehicles and construction equipment shall comply with all pertinent local, state, and 

federal regulations covering exhaust emission controls and safety. 

B. All General Contractor and Subcontractor diesel-powered non-road construction equipment 

with engine horsepower (HP) ratings of 50HP and above, which are used on the Project Site for 

a period in excess of 30 calendar days over the course of the construction period on the Project 

Site, shall be retrofitted with Emission Control Devices in order to reduce diesel emissions. 

C. The reduction of emissions of volatile organic compounds (VOCs); carbon monoxide (CO) and 

particulate matter (PM) from diesel-powered equipment shall be accomplished by installing 

Retrofit Emission Control Devices. 

D. Acceptable Retrofit Emission Control Devices for the Project shall consist of oxidation catalysts 

or other comparable technologies that are (1) included on the US Environmental Protection 

Agency (EPA) Verified Retrofit Technology List and/or the California Air Resources Board 

Currently Verified Technologies List; and (2) are verified by EPA or CARB, to provide a 

minimum emissions reduction of 50 percent for VOCs, 40 percent for CO and 20 percent for 

PM.  Attainment of the required reduction in PM emissions can also be accomplished by using 

less polluting Clean Fuels.  Verified technologies can be identified on the following websites: 

EPA: http://www.epa.gov/otaq/retrofit/retroverifiedlist.htm 

CARB: http://www.arb.ca.gov/diesel/verdev/verifiedtechnologies/cvt.htm 

E. The emission control equipment can be procured through the Statewide Contract #VEH71 that 

has fixed costs associated with retrofitting of diesel emission control devices.  

F. Construction shall not proceed until the General Contractor has submitted a certified list of the 

non-road diesel-powered construction equipment subject to this specification which either are or 

will be retrofitted with emission control devices.  The list shall include (1) the equipment 

number, type, make, and General Contractor/Subcontractor name; and the emission control 

device make, model, and EPA verification number. General Contractors shall also submit a 

receipt or other documentation from a manufacturer or installer that verifies that appropriate 

equipment has been installed.  The General Contractor shall also identify any vehicles that will 

http://www.epa.gov/otaq/retrofit/retroverifiedlist.htm
http://www.arb.ca.gov/diesel/verdev/verifiedtechnologies/cvt.htm
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use Clean Fuels.  Equipment that has been retrofitted with an emission control device shall be 

stenciled or otherwise clearly marked as "Low Emission Equipment". 

G. The General Contractor shall submit monthly reports, updating the same information stated in 

Paragraph F above, including the quantity of Clean Fuel utilized.  The addition or deletion of 

non-road diesel equipment shall be indicated in the report. 

H. The General Contractor shall use methods to control nuisance odors associated with diesel 

emissions from construction equipment including but not limited to the following: (1) turning 

off diesel combustion engines on construction equipment not in active use and on trucks that are 

idling for five minutes or more; and (2) locating diesel equipment away from the general public 

and sensitive receptors. 

I. All costs associated with implementation of the diesel equipment emissions control shall be 

borne by the respective General Contractor or Subcontractor and included in their cost for 

performing the work of the Contract. 

3.7 SPILL AND DISCHARGE CONTROL 

A. The General Contractor shall provide equipment and personnel to perform emergency measures 

required to contain any spillage and to remove spilled materials and soils or liquids that become 

contaminated due to spillage.  The collected spill material shall be properly disposed of at the 

General Contractor's expense. 

B. Costs to provide the above spill and discharge control materials shall be included in the contract 

base bid price. 

END OF SECTION 
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SECTION 01 40 00 

QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 REQUIREMENTS INCLUDED 

A. General Contractor’s Quality Assurance. 

B. General Contractor’s Testing Responsibilities. 

C. Owner’s independent agencies. 

D. Duties of the General Contractor’s testing agencies. 

E. Welding. 

F. Field engineering. 

G. Examination of substrate. 

H. General Contractor’s Quality Assurance and Quality Control Plan. 

1.3 RELATED SECTIONS 

A. Section 01 31 00 – PROJECT MANAGEMENT AND COORDINATION: 

1. General project management and coordination. 

B. Section 01 43 25 – TESTING AGENCY SERVICES: 

1. Testing to be performed by the Owner’s Independent Testing Laboratory, exclusive of 

testing to be performed by the General Contractor. 
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1.4 GENERAL CONTRACTOR’S QUALITY ASSURANCE 

A. Qualifications for Service Agencies: Engage inspection and testing services agencies, including 

independent testing laboratories, which are pre-qualified as complying with "Recommended 

Requirements for Independent Laboratory Qualification” by the American Council of 

Independent Laboratories, and which specialize in the types of inspections and tests to be 

performed. 

B. Each independent inspection and testing agency engaged on the project shall be authorized by 

authorities having jurisdiction to operate in the Commonwealth of Massachusetts. 

1.5 GENERAL CONTRACTOR’S TESTING RESPONSIBILITIES 

A. The General Contractor shall provide inspections, tests and quality control services specified in 

individual specification Sections and required by governing authorities, except where they are 

specifically indicated to be solely the responsibility of a Subcontractor in the respective 

specification section or solely the responsibility of Owner. 

B. Engage and pay for the services of an independent agency acceptable to the Owner’s Project 

Manager to perform the specified inspections, testing, and quality control.  Submit 

qualifications to the Owner’s Project Manager. General Contractor’s testing agency/laboratory 

shall be licensed by the Commonwealth of Massachusetts Department of Public Safety.  

C.  Re-testing: The General Contractor is responsible for re-testing where results of required 

inspections, tests or similar services prove unsatisfactory and do not indicate compliance with 

Contract Documents requirements, regardless of whether the original test or service was the 

General Contractor’s responsibility. 

D. Substitutions, Suspicious Issues and Designer Initiated Testing:  The General Contractor is 

responsible for inspections, tests and similar services for substitutions, suspicious issues 

identified by the General Contractor or Owner’s Project Manager, and testing initiated by the 

Designer. 

E. Associated Services: The General Contractor shall cooperate with agencies performing required 

inspections, tests and similar services and provide reasonable auxiliary services as required. 

Notify the agency sufficiently in advance of operations to permit assignment of personnel. 

Auxiliary services required include but are not limited to: 

1. Provide access to the work and furnish incidental labor and facilities necessary to 

facilitate inspections and tests. 

2. Take adequate quantities or representative samples of materials that require testing or 

assist the agency in taking samples. 

3. Provide facilities for storage and curing of test samples and delivery of samples to testing 

laboratories. 

4. Provide the agency with a preliminary design mix proposed for use for material mixes 

that require control by the testing agency. 

5. Provide security and protection of samples and test equipment at the project site. 
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F. The General Contractor shall prepare and submit to the Owner’s Project Manager for approval a 

Quality Assurance and Quality Control Plan within 30 days from Notice to Proceed.  A Quality 

Assurance and Quality Control (QA/QC) Plan shall promote completion of all work in 

accordance with the Contract Documents including Contract, Construction Drawings, 

Specifications, Project Procedures, Approved Submittals and Shop Drawings, Approved 

Changes, Applicable Codes and Regulations, Referenced Industry Standards, and similar items. 

The primary purpose of this quality plan is to ensure that all in place work by the General 

Contractor and all Subcontractors is performed correctly the first time and is turned over and 

represented as complete and defect free in accordance with the Contract Documents. 

G. If required by the Contract, the General Contractor shall assign a dedicated Quality Assurance 

and Quality Control Manager for the duration of the project.  If the Contract does not require a 

dedicated Quality Assurance and Quality Control Manager, the General Contractor shall prepare 

and submit to the Owner’s Project Manager their QA/QC Plan as discussed in Par. E above.  In 

addition, if this Contract does not require a dedicated QA/AC Manager, the duties of the 

QA/AC Manager as delineated in Par. 1.5F6 shall be carried out by another qualified member of 

the General Contractor’s onsite staff. 

1. The purpose of a QA/QC Manager shall be to prepare and submit the Quality Assurance 

and Quality Control Plan for approval and to be responsible for and to manage adherence 

to the plan throughout the construction process.  The QA/QC Manager shall be 

designated for the project from the initial notice to proceed through system acceptances 

by both the designer and Owner’s Project Manager.  The QA/QC Manager shall at all 

times instill an expectation that all work will be completed correctly and in an 

expeditious manner and shall be responsible for enforcement of the General Contractor’s 

Staff and all Subcontractors to this plan. 

2. Have extensive experience in building construction, project controls, and previous 

QA/QC training and practical knowledge. 

3. Have excellent communication and writing skills, be highly organized and be able to 

work with both management and Subcontractors. 

4. Have a working knowledge of project scheduling. 

5. The General Contractor shall submit substantiating documentation attesting to the 

proposed QA/QC Manager’s capabilities to the Owner’s Project Manager and the 

Designer for approval. 

6. Duties of the QA/QC Manager: 

a. Prepare and submit QA/QC Plan for approval. 

b. Conduct and submit minutes for all requisite Quality Meetings. 

c. Coordinate and report on all daily quality activities. 

d. Verify accurate documentation by Subcontractors and Vendors. 

e. Work with Commissioning Agent. 

f. Oversee final project records pertaining to quality. 

g. Report, photograph and distribute evidence of deficient and/or defective 

construction conditions or materials that cannot be corrected within three work 

days of observation.  When such conditions or materials are remedied report, 

photograph and distribute evidence of remedial work prior to concealing.  

Photographs shall be dated and defects and/or deficiencies shall be clearly labeled 

on the photographs. 
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1.6 OWNER’S INDEPENDENT TESTING AGENCIES 

A. The Owner may choose to engage an independent testing agency at its own expense to perform 

certain tests and similar services as set forth in Section 014325.  Information provided by the 

Owner’s Independent Testing Agency shall be for the sole use of Owner’s Project Manager, and 

shall not relieve the General Contractor of its responsibilities to provide its own quality control, 

to meet all requirements of the Contract and to provide a completed project free from 

construction defects.       

B. It is the General Contractor’s responsibility to provide and pay for its own inspection and 

testing to assure quality control. General Contractor shall be responsible for coordinating its 

work with requirements of the Owner’s testing agencies, and shall provide reasonable services 

in support of facilitating work of Owner's testing agencies as required. 

1.7 DUTIES OF THE GENERAL CONTRACTOR’S TESTING AGENCIES 

A. The General Contractor’s independent testing agency engaged to perform inspections, sampling 

and testing of materials and construction shall cooperate with the Designer and General 

Contractor in performing its duties, and shall provide qualified personnel to perform required 

inspections and tests. 

B. The testing agency shall notify the Designer and General Contractor promptly of irregularities 

or deficiencies observed in the work during performance of its services. 

C. The testing agency shall not perform any duties of the General Contractor. 

D. The General Contractor is responsible for scheduling times for inspections, tests, taking samples 

and similar activities. 

1.8 GENERAL CONTRACTOR’S QUALITY CONTROL REQUIREMENTS, GENERAL 

A. Maintain quality control over suppliers, manufacturers, products, services, site conditions, and 

workmanship to produce work of the quality as specified. 

B. Comply fully with manufacturer's instructions, including each step in sequence. 

C. Comply with specified standards as a minimum quality for the Work except when more 

stringent tolerances, codes, or specified requirements indicate higher standards or more precise 

workmanship. 

D. Perform work by persons qualified to produce workmanship of specified quality. 

E. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortions, or disfigurement.  Anchorage devices shall be labeled to 

allow for visual inspection and verification of type of anchorage device. 
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1.9 WELDING 

A. Certified Welders: 

1. Structural welds shall be made only by operators who have been qualified by tests, as 

prescribed in the "Standard Qualification Procedure" of the American Welders Society, to 

perform the type of work required.  Operators shall be certified welders; certification 

must be shown to the Resident Engineer and must be current.  Provide a copy of 

certification(s) to the Owner’s Project Manager.  

2. Pipe welds shall be made by operators who have been qualified by the National Certified 

Pipe Welding Bureau and each operator's qualification record shall be submitted to the 

Designer before any work is performed.  Welders' certification card must be shown to the 

Owner’s Project Manager. Provide a copy of certification(s) to the Owner’s Project 

Manager.     

3. Shop welding shall be in accordance with the "Code for Welding in Building 

Construction."  

4. Welders shall provide their own portable generating equipment for electric welding.  Use 

of the Commonwealth's electrical system for welding will not be permitted.  

B. Welding and Cutting:  

1. Where electric or gas welding or cutting work is done above or within ten (10) feet of 

combustible material or above a space that may be occupied by persons, use interposed 

shields of incombustible material to protect against fire damage or injury due to sparks 

and hot metal.  

2. Place tanks supplying gases for gas welding or cutting at no greater distance from the 

work than is necessary for safety, securely fastened and maintained in an upright position 

in accordance with applicable codes.  Store such tanks in a locked enclosure remote from 

any combustible material and free from exposure to the rays of the sun or high 

temperatures.  

3. Maintain suitable fire extinguishing equipment near all welding and cutting operations.  

When operations cease for the noon hour or at the end of the day, thoroughly wet down 

the surroundings adjacent to welding and cutting operations.  

4. Station a workman equipped with suitable fire extinguishing equipment near welding and 

cutting operations to see that sparks do not lodge in floor cracks or pass through floor or 

wall openings or lodge in any combustible material.  Keep the workman at the source of 

work which offers special hazards for thirty (30) minutes after the job is completed to 

make sure that smoldering fires have not been started.  

5. Place a qualified electrician in charge of installing and maintaining electric and arc 

welding equipment.  Remove damaged electric, arc or gas welding equipment from the 

site. 

1.10 MANUFACTURER'S REPRESENTATIVES 

A. If required by specific Specification Sections, manufacturer's representative shall be present at 

the job site for supervision of work during installation of materials.  Such representative shall be 

present during all aspects of construction to ensure proper installation of all applicable items.  

Refer to other sections of these specifications for additional requirements. 
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1.11 EXAMINATION OF SUBSTRATE 

A. Installers of materials, products or equipment shall: 

1. Examine base surfaces upon which materials, products or equipment are to be installed. 

2. Examine conditions upon which materials, products or equipment are to be installed. 

3. Where there is any question as to the dryness of a surface, test with a modern moisture- 

indicating machine. 

4. Notify the General Contractor, in writing, with a copy to the Designer, if conditions are 

detrimental to proper and timely construction and completion of the work. 

B. Do not proceed with work until unsatisfactory substrate, or not acceptable conditions have been 

corrected.  Commencement of installation constitutes acceptance of substrate or base surfaces, 

and the cost of any corrective work due shall be borne by the installer applying his/her 

materials, products or equipment thereon. 

1.12 GENERAL CONTRACTOR’S QUALITY ASSURANCE AND QUALITY CONTROL PLAN 

A. The General Contractor’s Quality Assurance and Quality Control Plan shall instill an 

expectation that all work will be completed correctly and in an expeditious manner. In all 

instances the General Contractor shall be responsible for the adherence to and enforcement of 

the General Contractor’s Staff and all Subcontractors to this plan. 

1. Submit the General Contractor’s Quality Assurance and Quality Control Plan to the 

Owner’s Project Manager within 30 days from the Notice to Proceed. Submit in format 

acceptable to Owner’s Project Manager.  Identify personnel, procedures, controls, 

instructions, tests, records, and forms to be used to carry out General Contractor's quality-

assurance and quality-control responsibilities.  Coordinate with General Contractor's 

construction schedule. 

B. The Plan shall include specific procedures for conducting formalized inspections of 

predetermined selected work items at the time the General Contractor first starts new work.  

These inspections are performed by a designated QA/QC Inspection Team composed of 

authorized representatives from the Owner, the General Contractor, A/E, Subcontractor(s) 

(whose work is being inspected) and others as may be required. 

C. The Quality Assurance and Quality Control Plan shall be created as a General Contractor 

Project Specific Quality Plan addressing at a minimum the following components: 

1. Quality meetings. 

a. Pre-construction conference. 

b. Pre-installation review meetings. 

c. Coordination meetings. 

2. Regular Daily Inspections. 

3. Building Exterior Envelope Review. 

4. First Delivery of Material / Equipment Inspections. 

5. First Equipment in Place Inspections. 

6. Mock-up Inspections. 
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7. Bench Mark Inspections. 

8. Follow-Up Bench Mark Inspections. 

9. Below Grade / In-Wall and Above Ceiling Inspections. 

10. Utility Activation and Start-Up Inspection Procedures for Equipment/Systems Prior to 

Validation. 

D. Quality Meetings: 

1. Pre-construction Conference: 

a. A conference held to discuss all aspects of the construction project such as the 

schedule, payment procedures, change order procedures and much more.  This 

meeting is held immediately after contract award. 

b. The Owner’s Project Manager, Designer, Design Consultants, General Contractor 

and Subcontractors will attend these meetings. 

2. Pre-Installation Review Meetings: 

a. A review meeting shall be held for certain kinds of work requiring special 

coordination efforts between Subcontractors, a better understanding of how the 

work is to be performed by one or more Subcontractors, sequencing of work 

between the Subcontractors, or a review of special requirements pertaining to the 

work to be performed.  This type of meeting is conducted just prior to starting the 

actual work.  The meeting is scheduled and run by the General Contractor on an as 

needed basis. 

b. The Owner’s Project Manager, Designer, General Contractor and all applicable 

Subcontractors will attend these meetings. 

c. The General Contractor’s Staff and Subcontractor’s actual supervisory people who 

will be performing the work in the field are to attend these meetings. 

d. Safety precautions relating to the work to be performed are also to be discussed as 

part of this meeting. 

3. Coordination Meetings: 

a. The General Contractor shall conduct project Coordination Meetings at regular 

intervals.  Project Coordination Meetings are in addition to specific meetings held 

for other purposes, such as regular progress meetings and special pre-installation 

meetings.  An example would be regularly scheduled MEP coordination meetings 

to monitor the progress of the MEP coordination process.  

b. General Contractor shall request representation by every party currently involved 

in coordination or planning for the construction activities involved. 

c. General Contractor shall record meeting results and distribute copies to everyone 

in attendance and others affected by decisions or actions resulting from each 

meeting.  The Owner’s Project Manager and the Designer are to be on the 

Distribution List. 

E. Regular Daily Inspections: 

1. The General Contractor will monitor the quality of the in-place construction work daily, 

to ensure that it complies with the requirements of the Contract Documents, Pre-

Construction Meetings, Pre-Installation Meetings and Coordination Meetings. 

2. The General Contractor shall log, record and distribute daily record of quality monitoring 

as a component of daily reporting and provide notification on a regular basis during 

construction of currently observed items requiring corrective action 
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3. The QA/QC Inspection Team will inspect work periodically based on observations noted 

in General Contractor’s reporting to verify completion and compliance. 

F. First Delivery of Material/Equipment Inspection: 

1. The General Contractor shall manage and keep current an anticipated delivery schedule 

for all materials and equipment to be delivered to the site and provide regular updates or 

upon request to the Owner’s Project Manager and QA/QC Inspection Team. 

2. The General Contractor shall log, record and distribute any account on the first delivery 

of each type of material or equipment as a component of daily reporting and provide 

notification on a regular basis during construction of currently observed items requiring 

corrective action 

3. First deliveries will be verified against the requirements of the design documents and the 

approved submittals. Nonconforming materials and/or equipment will not be allowed to 

be set into place and will be removed from the site.   

4. This inspection establishes the basis for judging all future deliveries of like 

material/equipment. 

G. First Equipment In Place Inspection: 

1. The General Contractor shall manage and keep current an anticipated schedule for all 

materials and equipment to be inspected in place and provide regular updates or upon 

request to the Owner’s Project Manager and QA/QC Inspection Team. 

2. General Contractor and QA/QC Inspection Team will inspect and document the first 

setting of equipment to verify it is in conformance with the requirements of the Contract 

Documents. 

3. The installation and assembly will be verified against the requirements of the design 

documents and the approved shop drawings. 

4. The General Contractor shall log, record and distribute any account for each type of first 

in place equipment inspection as a component of daily reporting and provide notification 

on a regular basis during construction of currently observed items requiring corrective 

action or pending inspection.  

5. Upon acceptance of the equipment in place, the General Contractor can proceed with 

permanently anchoring it into place by the means prescribed in the Contract Documents. 

6. This inspection establishes the basis for judging all future setting of like equipment. 

H. Mock-Up Inspections: 

1. The General Contractor will note all Mock-Ups required by the Contract Documents and 

include the activity in their construction schedule and submit for review and approval of 

the Owner’s Project Manager, the Designer and the QA/QC Inspection Team. 

2. The General Contractor shall log, record and distribute any account of Mock-Up(s) as a 

component of daily reporting and provide notification on a regular basis during 

construction of currently observed items in process, requiring corrective action, or follow 

up, and inspection. 

3. General Contractor will benchmark each work type within the Mock-Up for conformance 

with the requirements and review with the QA/QC Inspection Team. 

4. The QA/QC Inspection Team shall review, comment that the work appears in 

conformance to the requirements.  Comments are documented and distributed by the 



 PROJECT NUMBER DMH 2024-067A 

 CORRIGAN MENTAL HEALTH CENTER 

 GENERATOR REPLACEMENT 

 FALL RIVER, MA 

 

 QUALITY REQUIREMENTS  January 15, 2025 

 01 40 00 - 9  

General Contractor.  Non-conforming work will be corrected at no additional cost to the 

Owner. 

5. The approved Mock-Up establishes a basis for judgment for all later like construction. 

6. The Mock-Up process and inspection(s) does not take away from the responsibility of the 

General Contractor and installing contractors to provide a finished and fully functioning 

product and to maintain the construction schedule.   

I. Benchmark Inspections (In Sequence Work): 

1. The General Contractor in consultation with the Owner’s Project Manager, Designer and 

QA/QC Inspection Team will establish which work will be scheduled for benchmarking 

during the normal course of construction. 

2. The General Contractor shall log, record and distribute any account of Benchmark(s) as a 

component of daily reporting and provide notification on a regular basis during 

construction of currently observed items in process, requiring corrective action, or follow 

up, and that require inspection. 

3. General Contractor shall note that the work to be inspected has been started and if found 

to be acceptable shall call for a benchmark inspection to be conducted by the QA/QC 

Inspection Team. 

4. The QA/QC Inspection Team shall review, comment that the work appears in 

conformance to the requirements.  Comments are documented and distributed by the 

General Contractor.  Non-conforming work will be corrected at no additional cost to the 

Owner. 

5. This inspection establishes the basis for judging all future work of a like type, none of 

which shall commence until the benchmark is approved. 

6. The Benchmark process and inspection(s) does not take away from the responsibility of 

the General Contractor and installing contractors to provide a finished and fully 

functioning product and to maintain the construction schedule.  

J. Follow-Up Benchmark Inspections: 

1. The General Contractor shall ensure that all subsequent work being built of the same type 

of work that was previously benchmarked will be built in conformance to the 

Benchmarked work without deviation. 

2. The General Contractor and QA/QC Inspection Team will randomly inspect subsequent 

work being built of the same type of work that was previously benchmarked to ensure the 

work is being built in conformance with the benchmarked work. 

3. The General Contractor shall log, record and distribute any account of follow-up 

benchmark(s) as a component of daily reporting and provide notification on a regular 

basis during construction of currently observed items in process, requiring corrective 

action, or follow up, and that require inspection. 

K. Below Grade / In Wall and Above Ceiling Inspections: 

1. It is the intent of this section to mandate inspection of as much of the work that is to be 

enclosed before it has been covered over to avoid having to reopen closed spaces to 

complete or correct work therein. 

2. The General Contractor shall verify that all work is complete within the concealed space 

and is ready to be inspected before it is enclosed.  
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3. The General Contractor and all Subcontractors who have work installed within the work 

area shall sign a closure form stating that their work has been completed and has been 

inspected by all applicable code officials.  General Contractor will be responsible for all 

costs to have the space reopened later to complete or correct any work within the space, 

and to have the space closed again, including all costs incurred for any schedule impacts 

due to this work. 

4. Photographs of areas to be permanently enclosed will be taken by General Contractor and 

retained as a part of the project record. 

5. The General Contractor shall log, record and distribute account of below grade, in wall or 

above ceiling inspections  as a component of daily reporting and provide notification on a 

regular basis during construction of currently observed items in process, requiring 

corrective action, or follow up. 

6. No closure or covering of work shall proceed until all requirements are met and approval 

given by the QA/QC Inspection Team where such inspections are to be conducted. 

L. Activation and Start-Up Inspection Procedures for Equipment/Systems Prior to Validation.  

Refer also to Section 01 81 00 - COMMISSIONING for additional requirements. 

1. Activation Inspection: 

a. The Activation Inspection is required when the General Contractor has verified 

that system work meets the contract document requirements and has completed the 

static installation of equipment/systems, and is ready to place it into dynamic 

operation for the purposes of shakedown, debugging, check-out and similar 

activities. 

b. The General Contractor shall log, record and distribute any account of pending 

activations as a component of daily reporting and provide separate individual 

notification at a minimum of 48 hour notice prior to the scheduled time for placing 

specific equipment into dynamic operation.  

c. The General Contractor will notify the QA/QC Inspection Team who will inspect 

the work, the surroundings and provide comment that the installation is safe and 

appears meets the requirements for operation. 

d. Any deficiencies noted shall be corrected immediately 

e. The General Contractor will then place the equipment/systems into operation for 

his use, shakedown, debugging, check-out, and similar activities. 

2. Start-Up Inspection: 

a. The General Contractor will coordinate with the Commissioning Agent to ensure 

that start-up procedures, O&M’s, prefunctional checklists and testing, equipment 

manufacturer’s representation are completed and/or in place according to the 

approved Commissioning Plan. 

b. The General Contractor shall log, record and distribute any account of pending 

startups as a component of daily reporting and provide separate individual 

notification at a minimum of 48 hour notice prior to the scheduled time for placing 

specific equipment into final operation.  

c. The General Contractor shall coordinate with the QA/QC Inspection Team and the 

Commissioning Agent to ensure that the installation operates as required.   

d. All non-conforming work will be corrected immediately. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 42 00 

REFERENCES 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract including, 

but not limited to, the following: 

1. The Owner.  

2. The Designer (the Engineer-of-Record as applicable). 

3. The Owner’s Project Manager. 

4. The General Contractor. 

B. "Reviewed":  When used to convey Designer's action on General Contractor's submittals, 

applications, and requests, "reviewed" is limited to Designer's duties and responsibilities as 

stated in the Conditions of the Contract. 

C. "Directed":  A command or instruction by Designer.  Other terms including "requested," 

"authorized," "selected," "approved," "required," and "permitted" have the same meaning as 

"directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 

assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 

protecting, cleaning, and similar operations. 



  PROJECT NUMBER DMH 2024-067A  

  CORRIGAN MENTAL HEALTH CENTER 

  GENERATOR REPLACEMENT 

  FALL RIVER, MA 

 

 REFERENCES  January 15, 2025 

 01 42 00 - 2  

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities subject to Owner 

approval.  The extent of Project site is shown on Drawings and may or may not be identical 

with the description of the land on which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 

bound or copied directly into the Contract Documents to the extent referenced.  Such standards 

are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents, 

unless otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity.  Copies of applicable standards are not 

bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source, and have available on site for reference. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities indicated in Gale 

Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & 

Professional Associations of the U.S." 

 

AA Aluminum Association, Inc. (The) 

AAMA American Architectural Manufacturers Association 

AASHTO American Association of State Highway and Transportation Officials 

ABAA Air Barrier Association of America 

ACI ACI International (American Concrete Institute) 

AGC Associated General Contractors of America (The) 

AIA American Institute of Architects (The) 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

ALSC American Lumber Standard Committee, Incorporated 

AMCA Air Movement and Control Association International, Inc. 

ANSI American National Standards Institute 

APA APA - The Engineered Wood Association 

ARMA Asphalt Roofing Manufacturers Association 

ASCE American Society of Civil Engineers 

ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers 

ASME ASME International 
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 (The American Society of Mechanical Engineers International) 

ASTM ASTM International 

 (American Society for Testing and Materials International) 

AWI Architectural Woodwork Institute 

AWPA American Wood-Preservers' Association 

AWS American Welding Society 

BHMA Builders Hardware Manufacturers Association 

BIA Brick Industry Association (The) 

CDA Copper Development Association 

CISCA Ceilings & Interior Systems Construction Association 

CRI Carpet & Rug Institute (The) 

CSI Construction Specifications Institute (The) 

DHI Door and Hardware Institute 

EPA Environmental Protection Agency (United States) 

FM Factory Mutual 

FMRC Factory Mutual Research 

 (Now FM Global) 

FSC Forest Stewardship Council 

GA Gypsum Association 

GANA Glass Association of North America 

GS Green Seal 

HPVA Hardwood Plywood & Veneer Association 

ICRI International Concrete Repair Institute, Inc. 

IESNA Illuminating Engineering Society of North America 

ILI Indiana Limestone Institute of America, Inc. 

ISO International Organization for Standardization 

ISSFA International Solid Surface Fabricators Association 

ITS Intertek Testing Service NA 

LEED Leadership in Energy & Environmental Design (USGBC) 

MFMA Maple Flooring Manufacturers Association, Inc. 

NAAMM National Association of Architectural Metal Manufacturers 

NAIMA North American Insulation Manufacturers Association 

NBGQA National Building Granite Quarries Association, Inc. 

NCMA National Concrete Masonry Association 

NEC     National Electrical Code 

NeLMA Northeastern Lumber Manufacturers' Association 

NEMA National Electrical Manufacturers Association 

NFPA NFPA 

 (National Fire Protection Association) 

NFRC National Fenestration Rating Council 

NOFMA NOFMA:  The Wood Flooring Manufacturers Association 

 (Formerly:  National Oak Flooring Manufacturers Association) 

NRCA National Roofing Contractors Association 

NSF NSF International 

 (National Sanitation Foundation International) 

NTMA National Terrazzo & Mosaic Association, Inc. (The) 

NWWDA National Wood Window and Door Association 

 (Now WDMA) 

SDI Steel Deck Institute 
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SDI Steel Door Institute 

SGCC Safety Glazing Certification Council 

SJI Steel Joist Institute 

SMACNA Sheet Metal and Air Conditioning Contractors' National Association 

SSINA Specialty Steel Industry of North America 

SSPC SSPC:  The Society for Protective Coatings 

TCA Tile Council of America, Inc. 

UL Underwriters Laboratories Inc. 

USGBC U.S. Green Building Council 

WCLIB West Coast Lumber Inspection Bureau 

WDMA Window & Door Manufacturers Association 

 (Formerly:  NWWDA - National Wood Window and Door Association) 

WWPA Western Wood Products Association 

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 

Documents, they shall mean the recognized name of current edition of Codes in the 

Commonwealth of Massachusetts. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 43 25 

TESTING AGENCY SERVICES 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 SUMMARY 

A. The Owner may engage an independent testing agency at its own expense to perform certain 

testing, to confirm compliance with contract requirements and criteria described in the various 

Specification Sections and as the Owner’s Project Manager deems appropriate.  It is the General 

Contractor’s responsibility to provide and pay for its own inspection and testing. See Section 01 

40 00. 

B. Refer also the list of testing below, and to individual Specification Sections for the types and 

frequency of testing to be performed by the Owner’s independent testing laboratory. 

1.3 RELATED SECTIONS 

A. GENERAL CONDITIONS 

1. Inspections and testing required by laws, ordinances, rules, regulations, or orders of 

public authorities. 

B. Section 01 40 00 – QUALITY REQUIREMENTS 

1. General Contractor’s responsibility for testing services to maintain quality control. 

1.4 Owner TESTING AGENCY SERVICES 

A. Owner testing agency services may include, but not be limited to, the following: 

1. Soils; in-place and fill. 

2. Paving. 

3. Loam and seed. 

4. Concrete. 

5. Waterproofing. 

6. Masonry and mortar. 
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7. Firestopping. 

8. Hangers and supports in Divisions 21-26. 

9. Others as required to demonstrate compliance with Contract requirements. 

B. Each independent inspection and testing agency engaged on the project shall be authorized by 

authorities having jurisdiction to operate in the Commonwealth of Massachusetts. 

1.5 ENGAGEMENT OF INDEPENDENT TESTING LABORATORY 

A. The Owner may engage and pay for the services of independent inspectors and an independent 

testing laboratory to perform the services specified under various Sections of the Specifications. 

B. The services of a testing laboratory as specified in this Section is intended for the Owner’s 

Project Manager's verification of the General Contractor’s compliance with the requirements of 

the Contract Documents. This shall in no way relieve the General Contractor of its 

responsibilities to provide its own quality control, to meet all requirements of the Contract and 

to provide a completed project free from construction defects.  

C. Services and quantities of testing as specified herein are approximate and may vary.  Actual 

services and quantities of testing will be determined by the Owner’s Project Manager and the 

Designer during the construction period. 

D. Locations for taking sample specimens for testing shall be as directed by the Owner’s Project 

Manager and the Designer-of-Record. 

1.6 GENERAL CONTRACTOR’S RESPONSIBILITIES 

A. Cooperate with laboratory personnel and provide access to the work and to fabricator’s facilities 

as required for the performance of their testing. 

B. Provide Casual Labor and Facilities: 

1. To provide access to the work to be inspected or tested. 

2. To obtain and handle specimens at the site. 

3. To facilitate inspections and tests. 

4. To construct a storage box, on the site, of sufficient size to store cylinders which will 

afford protection required by ASTM C31. 

C. Shop Drawings: Provide a complete set of construction documents and shop and/or erection 

drawings for the items being inspected and tested. 
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D. Samples: 

1. Provide the laboratory with preliminary representative samples of materials to be tested, 

in requested quantities. 

2. When the source, quality, or characteristic of an approved source changes or indicates 

lack of compliance with contract requirements, submit additional samples of materials to 

testing laboratory. 

E. Miscellaneous Reports, Lists: When requested by the Designer or testing laboratory, the 

General Contractor shall immediately provide copies of mill reports, cutting lists, shipping bills, 

material bills, time and place of shipment of materials to shop and field, and any relevant data 

on pressure testing and investigations of materials. 

F. Notification: 

1. To facilitate the timely sequence of inspection and testing, the General Contractor shall 

give advanced notification to the testing laboratory and the Designer that work has 

progressed to the point where inspection and testing may proceed. 

2. Advanced notification shall be 48 business hours (minimum) prior to commencement of 

activity requiring testing and inspection.  

1.7 GENERAL CONTRACTOR’S QUALITY CONTROL 

A. Services of testing laboratory retained by the Owner is for verification of General Contractor’s 

compliance and, if such tests or inspection indicates failure to comply with these Contract 

Documents, the General Contractor shall bear all costs associated with additional testing and 

inspection after the work has been corrected, to verify compliance.  

B. Provide a Quality Control Program, to the Owner’s Project Manager and the Designer for their 

approval that includes monitoring and enforcement of the quality programs of all 

Subcontractors. See Section 01 40 00 Quality Requirements. 

1.8 PATCHING 

A. Areas where samples are taken for purposes of testing shall be patched by the General 

Contractor to the satisfaction of the Owner’s Project Manager and the Designer-of-Record. 

1.9 REPORTING OF RESULTS 

A. The testing laboratory shall document the values obtained in all tests, and shall indicate degree 

of compliance with the requirements of the Contract Documents.  Test reports shall include the 

following information: 

1. Designer’s project name and number. 

2. Type and location of test sample and time and date obtained. 

3. Type of test, ASTM or other appropriate designation. 
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4. Result of test and degree of compliance with Contract Documents. 

B. Testing laboratory shall, on a weekly basis, distribute results of all tests as follows: 

1. Owner’ Project Manager – 1 copy 

2. Designer – 1 copy 

3. Consulting Engineers (as designated by the Designer) – 1 copy 

4. General Contractor – 1 copy 

5. Subcontractor – 1 copy 

C. Notify all parties immediately in the event that test results indicate that strengths, required by 

the Contract Documents, will not be attained. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 50 00 

TEMPORARY FACILITES AND CONTROLS 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 REQUIREMENTS INCLUDED 

A. Temporary Facilities and Controls including the following: 

1. Temporary Water. 

2. Weather Protection. 

3. Temporary Power. 

4. Hoisting Equipment and Machinery. 

5. Staging. 

6. Maintenance of Access. 

7. Dust Control. 

8. Noise Control. 

9. Indoor Air Quality (IAQ) Management. 

10. Enclosures. 

11. Cleaning During Construction. 

12. Field Offices. 

13. Telephone Service. 

14. Sanitary Facilities. 

15. Construction Barriers. 

16. Parking. 

17. Debris Control and Removal. 

18. Safety Protection. 

19. Vehicle and Equipment Protection. 

20. Shoring. 

21. Construction Fence. 

22. Project Identification Sign. 

1.3 TEMPORARY WATER 

A. Water will be furnished by the General Contractor up to the point indicated on the Drawings for 

the permanent connection to the water supply system. 

B. Water shall be distributed by means of connections to the permanent service lines that are to be 

installed at the expense of the General Contractor. 
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C. Any temporary hoses and pipe lines and connections from the permanent service lines either 

outside or within the building, necessary for the use of the General Contractor and his 

Subcontractors shall be installed, protected, and maintained at the expense of the Plumbing 

Subcontractor. 

D. Temporary hoses and temporary pipe lines used for transporting water shall not be run 

unattended or unprotected across parking areas, parking area entrance, walkways, plazas, or 

steps.  Temporary hoses and temporary pipelines shall not be permitted to be installed along, 

through or across corridor and occupied rooms or spaces. 

E. The General Contractor shall provide an adequate supply of drinking water from approved 

sources of acceptable quality, satisfactorily cooled, for his employees and those of his 

Subcontractors. 

F. Use of the water may be discontinued by the Commonwealth if, in the opinion of the Owner’s 

Project Manager, it is wastefully used. 

1.4 WEATHER PROTECTION 

A. It is the intent of these Specifications to require that the General Contractor shall provide 

temporary enclosures and heat to permit construction work to be carried on during the months 

of November through March in compliance with M.G.L. Chapter 149, Section 44D(G).  Under 

no circumstances shall the General Contractor suspend any work during the months of 

November through March because of their reluctance to provide and pay for temporary weather 

protection.  These Specifications are not to be construed as requiring enclosures or heat for 

operations that are not economically feasible to protect in the judgment of the Designer.  

Included in the preceding category, without limitation, are such items as site work, excavation, 

steel erection, erection of certain "exterior" wall panels, roofing, and similar operations. 

B. "WEATHER PROTECTION" shall mean the temporary protection of that work adversely 

affected by moisture, wind, and cold, by covering, enclosing and/or heating.  This protection 

shall provide adequate working areas during the months of November through March as 

determined by the Designer and consistent with the approved construction schedule to permit 

the continuous progress of all work necessary to maintain an orderly and efficient sequence of 

construction operations.  The General Contractor shall furnish and install all "weather 

protection" material and be responsible for all costs, including heating required to maintain a 

minimum temperature of 50 degrees F. at the working surface.  This provision does not 

supersede any specific requirements for methods of construction, curing of materials or the 

applicable general conditions set forth in the Contract Articles with added regard to 

performance obligations of the General Contractor. 

C. Within 30 calendar days after his award of contract, the General Contractor shall submit in 

writing to the Designer for approval, three copies of his proposed methods for "Weather 

Protection." 

D. Installation of weather protection and heating devices shall comply with all safety regulations 

including provisions for adequate ventilation and fire protection devices.  Heating devices 

which may cause damage to finish surfaces shall not be used. 
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E. The General Contractor shall furnish and install one accurate Fahrenheit thermometer at each 

work area as designated by the Designer.  However, one additional accurate Fahrenheit 

thermometer shall be provided for every 2,000 square feet of floor space where the work areas 

exceed 2,000 square feet. 

1.5 TEMPORARY POWER 

A. The DMH Corrigan building will provide electrical energy required for temporary light and 

power. The Electrical Subcontractor is required under Section 26 00 01 - ELECTRICAL, to 

provide temporary feeders of sufficient capacity from the local utility company, or from the 

institution power lines, at the point designated on the drawings, to provide for the electric light 

and power requirements of the Project while under construction and until the permanent feeders 

have been installed and are in operation. it is not the intent of the above statement to relieve the 

General Contractor of the responsibility of payment for energy consumed during construction, 

but rather to afford him use of permanent feeder, etc. for electric distribution during 

construction. Payment for energy consumed during construction shall be the responsibility of 

the General Contractor until either Use and Occupancy or Final Acceptance has occurred.  

B. The General Contractor shall furnish a temporary generator to provide emergency power to the 

existing emergency system during the time when the existing generators are demolished and the 

new generator is installed and operational. Refer to phasing plan on E501.  

C. The General Contractor shall pay for the cost of electric energy consumed by himself and by all 

of his Subcontractors.  Any temporary wiring of a special nature, other than that specified in 

Section 26 00 01 - ELECTRICAL WORK, shall be paid for by the Subcontractor requiring it, 

such as:   

1. Special circuits required by electric welders, elevators, lifts or other special equipment 

requiring high-amperage and/or special voltage service, etc.   

2. Exterior lighting circuits for protection against vandalism, public warning lights, lights 

for advertising, and similar items. 

D. The General Contractor and all Subcontractors, individually, shall furnish all extension cords, 

sockets, motors, and accessories required for their work.  They shall also pay for all temporary 

wiring of construction offices and buildings used by them. The General Contractor shall pay for 

the offices of the General Contractor and the Owner’s Project Manager specified in the Contract 

Form.  

E. All temporary wiring installed by the Electrical Subcontractor shall be removed after it has 

served its purpose.  Use copper wire/ conductors only.  

F. All relocations of temporary service to meet construction and/or phasing requirements shall be 

performed at no additional cost to the Commonwealth. 
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1.6 HOISTING EQUIPMENT AND MACHINERY 

A. All hoisting equipment and machinery required for the proper and expeditious prosecution and 

progress of the work shall be furnished, installed, operated and maintained in safe condition by 

the individual Subcontractors and is so stated in each appropriately related Section of the 

Specifications.  All costs for hoisting operating services shall be borne by the Subcontractors 

unless specifically excepted in the Contract Documents. 

1. A licensed equipment manufacturer’s representative shall be present at all times, to 

witness the erection and dismantling of all hoisting equipment and machinery, whenever 

such equipment is being erected or dismantled.  No such work will be performed without 

the presence of such representative.  

2. Hoisting equipment and machinery erection and dismantling shall be performed only by 

trained, certified, and experienced riggers qualified to perform such work.  

3. Copies of such licenses and/or certifications, clearly indicating qualifications, shall be 

provided to the Owner’s Project Manager prior to commencement of such erecting and 

dismantling work.   

B. Review Drawings for hoisting requirements and openness of traffic access routes to installed 

destinations of specified equipment and furnishings. 

1.7 STAGING 

A. All staging, planking and scaffolding, exterior and interior, required for the proper execution of 

the work and over eight feet in height, shall be furnished, installed, and maintained by the 

General Contractor. 

1. Erection and dismantling of staging shall be performed only by trained, certified, and 

experienced staging personnel qualified to perform such work. 

2. Copies of such certifications, clearly indicating qualifications, shall be provided to the 

Owner’s Project Manager prior to commencement of such erecting and dismantling work. 

B. All staging up to eight feet in height shall be provided by the individual Subcontractors as 

applicable to their work. 

1.8 MAINTENANCE OF ACCESS 

A. The General Contractor shall provide and maintain for the duration of his contract, a means of 

access to, around and within the site, as indicated on the Contract Drawings, for vehicular traffic 

and authorized personnel.  This means of access shall be construed to sustain the weight of 

equipment customarily engaged for use in construction projects of this type and magnitude. The 

General Contractor shall, without additional compensation from the Commonwealth, furnish 

labor and materials as may be required from time to time to maintain this means of access in an 

acceptable condition as determined by the Designer. Pedestrian access shall provide adequate 

protection against falling debris, slippage, adequate lighting, warning and directional signs, and 

protection against construction activities. 
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1.9 DUST CONTROL 

A. The General Contractor shall have all Subcontractors provide adequate means for the purpose of 

preventing dust caused by construction operations from creating a hazard, nuisance, and from 

entering adjacent occupied areas throughout the period of the construction contract. 

B. This provision does not supersede any specific requirements for methods of construction or 

applicable general conditions set forth in the Contract Articles with added regard to 

performance obligations of the General Contractor. 

1.10 NOISE CONTROL 

A. Comply with requirements of authorities having jurisdiction.  Develop and maintain a noise-

abatement program and enforce strict discipline over all personnel to keep noise to a minimum. 

B. Execute construction work by methods and by use of equipment which will reduce excess noise. 

1. Equip air compressors with silencers, and power equipment with mufflers. 

2. Manage vehicular traffic and scheduling to reduce noise. 

3. No heavy equipment may be started or idled before 7A.M. 

1.11 INDOOR AIR QUALITY (IAQ) MANAGEMENT 

A. Minimize exposure of building occupants, indoor surfaces, and ventilation air distribution 

systems to environmental tobacco smoke.  At a minimum, take the following measures: 

1. Prohibit smoking in the building. 

2. Locate exterior designated smoking areas at least 25 feet away from entries, outdoor air 

intakes, and operable windows. 

B. During Construction:   

1. During construction meet or exceed the recommended Control Measures of the Sheet 

Metal and Air Conditioning National Contractors Association (SMACNA) IAQ 

Guidelines for Occupied Buildings under Construction, Chapter 3, November 2007. 

2. Protect stored on-site and installed absorptive materials from moisture damage. 

3. If the Owner’s Project Manager authorizes the use of permanent heating, cooling, and 

ventilating systems during construction, install filter media having a Minimum Efficiency 

Reporting Value (MERV) of 8 according to ASHRAE 52.2 at each return-air inlet for the 

air-handling system used during construction.  Replace air filters immediately prior to 

occupancy.  Replacement air filters shall have a MERV 13 according to ASHRAE 52.2. 

C. Construction Indoor Air Quality Management Plan Submittal:  

1. Within 21 calendar days after receipt of Notice to Proceed, the General Contractor shall 

submit to the Owner’s Project Manager a finalized Construction IAQ Management Plan.   
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2. The proposed Plan shall include, but not be limited to, the following: 

a. Protection of ventilation system components during construction. 

b. Cleaning and replacing contaminated ventilation system components after 

construction, including filtration media. 

c. Temporary ventilation. 

d. Protection of absorptive materials from moisture damage when stored on-site and 

after installation, including exterior wall rain protection. 

e. Sequence of finish installation plan. 

f. Selection of cleaning products and procedures to be used during construction and 

final cleaning. 

g. Schedule of emission test data recorded by General Contractor’s testing laboratory. 

D. Take special care to prevent accumulation of moisture on materials and within packaging during 

delivery, storage, and handling to prevent development of mold and mildew inside packaging 

and on products. 

E. Immediately remove from site and properly dispose of materials showing signs of mold and 

mildew, including materials with moisture stains. 

F. IAQ Plan Implementation: 

1. IAQ Manager: The General Contractor shall designate an on-site person responsible for 

instructing workers and overseeing and documenting results of the Construction IAQ 

Management Plan for the Project.   

2. Distribution:  The General Contractor shall distribute copies of the Construction IAQ 

Management Plan to the jobsite foreman, each Subcontractor, Owner’s Project Manager, 

and the Designer. 

3. Instruction: The General Contractor shall provide on-site instruction of appropriate 

procedures and methods to be used by all parties at the appropriate stages of the Project. 

4. Preconditioning:  Allow products, which have odors and significant VOC emissions, to 

off-gas in a dry, well-ventilated space for sufficient period to dissipate odors and 

emissions prior to delivery to Project. 

5. Remove containers and packaging from materials prior to conditioning to maximize off-

gassing of VOCs. 

6. Condition products in ventilated warehouse or other building. 

7. Coordinate Construction IAQ Management Plan with final cleaning. 

1.12 ENCLOSURES 

A. Provide temporary, insulated, weather tight closures of openings in exterior surfaces for 

providing acceptable working conditions and protection for materials, allowing for heating 

during construction, and preventing entry of unauthorized persons.  Provide doors with self-

closing hardware and locks. 

B. All utilities including electric ducts, conduits, telephone lines, sprinklers, and other utilities shall 

be protected against damage from construction activity.  The General Contractor shall be 

responsible for all damage to the utilities from construction and shall repair all such damage at 

no additional cost to the Owner. 
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1.13 CLEANING DURING CONSTRUCTION 

A. Unless otherwise specified under the various Sections of the Specifications, the General 

Contractor shall perform clean-up operations during construction as herein specified. 

1. Refer to Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND 

DISPOSAL for additional requirements. 

B. Control accumulation of waste materials and rubbish; periodically dispose of off-site in a legal 

manner.  The General Contractor shall bear all costs, including fees resulting from such 

disposal. 

C. Clean interior areas prior to start of finish work and maintain areas free of dust and other 

contaminants during finish operations. 

D. Maintain project in accordance with all local, Commonwealth of Massachusetts, and Federal 

Regulatory Requirements. 

E. Store volatile wastes in covered metal containers, and remove from premises. 

F. Prevent accumulation of wastes which create hazardous conditions. 

G. Provide adequate ventilation during use of volatile or noxious substances. 

H. Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution 

laws. 

1. Do not burn or bury rubbish and waste materials on site. 

2. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or 

sanitary drains. 

3. Do not dispose of wastes into streams or waterways. 

4. Identify potential sources of cleaning water runoff and propose abatement procedures. 

I. Use only those materials which will not create hazards to health or property and which will not 

damage surfaces. 

J. Use only those cleaning materials and methods recommended by manufacturer of surface 

materials to be cleaned. 

K. Execute cleaning to ensure that the buildings, the sites, and adjacent properties are maintained 

free from accumulations of waste materials and rubbish and windblown debris, resulting from 

construction operations. 

L. Provide on-site containers for collection of waste materials, debris, and rubbish. 

M. Remove waste materials, debris and rubbish form the site periodically and dispose of at legal 

disposal dump site (DEP approved). 
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N. Handle material in a controlled manner with as few handlings as possible.  Do not drop or throw 

materials from heights. 

O. Schedule cleaning operations so that dust and other contaminants resulting from cleaning 

process will not damage surrounding surfaces. 

1.14 FIELD OFFICES 

A. The General Contractor must provide and maintain a field office for their and their sub-

contractors’ use.  The cost of such facilities shall be borne by the General Contractor. 

1. Locate field offices as directed by the Owner. 

2. Maintain field offices in a clean and orderly manner. 

3. Remove field offices prior to the first day of school. 

4. Field office at shall be large enough to hold weekly job meetings.  This field office shall 

also contain a scanner/copier/printer and wireless internet. 

1.15 SANITARY FACILITIES 

A. The General Contractor shall provide suitable toilet facilities for its staff, including workers on 

the job and personnel of Subcontractors. 

B. Provide chemical toilets where work is in progress and in quantity required by OSHA Code. 

C. Chemical toilets and their maintenance shall meet requirements of state and local health 

regulations and ordinances and shall be subject to the approval the Owner’s Project Manager. 

D. Upon completion of new toilet facilities, the Owner’s Project Manager may designate a specific 

toilet area to be used for the General Contractor and Subcontractors engaged in the Work.  

However, General Contractor shall take responsibility for maintenance and cleaning of such 

areas and shall leave them in first class condition equal to the accepted conditions of toilet 

facilities not used for construction personnel. 

1.16 CONSTRUCTION BARRIERS 

A. Proper construction barriers shall be provided around the contract work areas as defined by the 

Contract Drawings or as directed by the Owner’s Project Manager. 

B. Construction barriers shall consist of traffic cones, ribbons, tapes, secure fencing, trench covers, 

wood barriers, warning signs, directional signs, and other traffic materials to keep traffic and 

people from area of construction and maintain ongoing operations.   

C. Barriers shall be erected at such approved locations as are necessary, sufficiently cross-braced 

and supported adequately from floors and ceilings as required. 
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1.17 PARKING 

A. Only during contract working hours and to the extent available, existing parking facilities 

located at the construction area will be available for use by the General Contractor, 

Subcontractors and their employees.  Such parking areas shall be designated by the Owner.  The 

Commonwealth shall not be responsible for cars, trucks, etc. or their contents and the General 

Contractor and his Subcontractors and material suppliers will use the designated area with this 

understanding. 

1.18 DEBRIS CONTROL AND REMOVAL 

A. Debris shall not be permitted to accumulate or migrate and the work shall at all times be kept 

satisfactorily clean.  Facility trash receptors shall not be used for the disposal of debris.  

Dumpster shall be provided by the General Contractor for removal of debris for all 

Subcontractors. 

B. Remove debris from the work site on a daily basis and dispose of same at any (private or public) 

DEP approved dump that the General Contractor may choose providing that the General 

Contractor shall make all arrangements and obtain all approvals and permits necessary from the 

owner or officials in charge of such dumps. Proposed dump site shall be submitted to be 

approved by the Owner’s Project Manager prior to start of demolition. During disposal process, 

copies of daily receipts from dumpsite shall be submitted on a regular basis. 

1.19 SAFETY PROTECTION 

A. At no time shall the work be left unattended without proper safety protection and shall not be 

left unprotected to the weather and accessible to the public.  It is the responsibility of the 

General Contractor to maintain proper safety protection for the public while work is in progress 

or unattended. 

1.20 VEHICLE AND EQUIPMENT PROTECTION 

A. All construction activities shall be performed in such a manner so as not to dust, stain or 

damage any building elements, equipment, vehicles, etc. within general vicinity of the 

construction work area.  Any damage to these items shall be cleaned and repaired at the expense 

of the General Contractor. 

1. All construction vehicles and equipment on site shall be effectively disabled and secured 

when not in use. 

1.21 SHORING 

A. The Subcontractors shall provide all temporary shoring and bracing as required for the proposed 

work.  Comply with all applicable codes and standards. 
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1.22 CONSTRUCTION FENCE 

A. A construction fence shall be provided along the entire perimeter of the contract limit lines, and 

shall be kept in good repair at all times, and shall be arranged to maintain ongoing operation’s 

access and egress. 

B. Construction fences shall be six feet high and of chain link, or approved equal, erected in a 

substantial manner, straight, plumb and true as approved by the Designer. 

C. Gates shall be built into fence at such approved locations as are necessary, well cross-braced 

and hung on heavy strap hinges with proper post and hook for double gates.  Provide heavy 

hasps and padlocks for each gate.  Provide a set of three keys for each lock to Owner’s Project 

Manager to facilitate emergency access. 

D. Fencing shall be removed by the General Contractor at no cost to the Commonwealth at such 

time before final completion as the Designer directs. Restore site to acceptable condition after 

removing fence. 

1.23 PROJECT IDENTIFICATION 

A. Request sketch of sign language and graphics from the Owner’s Project Manager in sufficient 

time that sign can be fabricated and erected at start of construction. 

B. The Contractor shall provide one 6 foot high by 8 foot wide project sign as indicated and 

specified following, conforming to OPM requirements.  Sign shall be fabricated from 1-inch 

thick MDO exterior grade plywood laminated with waterproof glue.  Edges of sign shall be 

banded with 1 inch by 1/2 inch pressure treated pine banding.  Contact the Owner’s Project 

Manager for wording for this specific project. 

C. Sign shall be supported by two 4 by 4 inch post supports set in 12 inch diameter concrete 

footings to a depth of four feet, such that sign bottom is raised 4 feet above grade.  Nails, bolts, 

and connecting hardware shall be galvanized.  Provide alternative method of support if required 

by site conditions and approved by the Owner’s Project Manager. 

D. Sign shall be lettered by a professional sign painter, in accordance with the general layouts 

attached.  Lettering shall be gloss vinyl, size, and color as indicated as attached.  Surfaces and 

edges of sign shall receive two coats of exterior primer and two coats of exterior gloss enamel.  

E. Submit a shop drawing indicated sign construction and lettering for approval by the Owner’s 

Project Manager.  The official project title and an electronic file of the attached sketches in 

Autocad drawing format can be provided to the Contractor by the Owner’s Project Manager 

upon request. 

F. Locate and install the sign at location directed by the Owner’s Project Manager.  At the 

completion of the Project, remove the sign and supports completely and restore surface to 

original condition. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 REQUIREMENTS INCLUDED 

A. Products include material, equipment, and systems. 

B. Comply with Specifications and referenced standards as minimum requirements. 

C. Components required to be supplied in quantity within a Specification Section shall be the 

same, and shall be interchangeable. 

D. Do not use materials and equipment removed from existing structures, except as specifically 

required, or allowed, by the Contract Documents. 

E. In the case of an inconsistency between Drawings and the Project Manual, or within either 

document which is not clarified by addendum, the product of greater quality or greater quantity 

of work shall be provided in accordance with the Designer’s interpretation. 

1.3 WORKMANSHIP 

A. Comply with industry standards except when more restrictive tolerances or specified 

requirements indicate more rigid standards or more precise workmanship. 

B. Perform work by persons qualified to produce workmanship of specified quality. 

C. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, and racking. 

1.4 MANUFACTURERS' INSTRUCTIONS 

A. When work is specified to comply with manufacturers' instructions, submit copies as specified 

in Section 01 33 00 - SUBMITTAL REQUIREMENTS, distribute copies to persons involved, 

and maintain one set in field office. 

B. Perform work in accordance with details of instructions and specified requirements. 
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1.5 TRANSPORTATION AND HANDLING 

A. Refer to the Contract and General Conditions and Specifications Sections for requirements 

pertaining to transportation and handling of materials and equipment. 

B. Transport products by methods to avoid product damage; deliver in undamaged condition in 

manufacturers' labeled and unopened containers or packaging, dry 

C. Provide equipment and personnel to handle products by methods to prevent soiling or damage. 

D. Promptly inspect shipments to assure that products comply with requirements, that quantities 

are correct, and products are undamaged. 

1.6 STORAGE AND PROTECTION 

A. Refer to the Contract and General Conditions and Specifications Sections for requirements 

pertaining to storage and protection of materials and equipment. 

B. Store products in accordance with manufacturers' instruction, with seals and labels intact and 

legible. Store sensitive products in weather tight enclosures; maintain within temperature and 

humidity ranges required by manufacturers' instructions. 

C. For exterior storage of fabricated products, place on sloped supports above ground.  Cover 

products subject to deterioration with impervious sheet covering; provide ventilation to avoid 

condensation. 

D. Store loose granular materials on solid surfaces in a well-drained area; prevent mixing with 

foreign matter. 

E. Arrange storage to provide access for inspection.  Periodically inspect to assure that products 

are undamaged, and are maintained under required conditions. 

F. Protect masonry and stone pavers and products from damage and staining. 

G. Protect finished materials, including window frames and doors, with protection acceptable to 

the Owner’s Project Manager. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 74 18 

DEMOLITION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 
within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby made a part of this 
Section of the Specifications. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for recycling and disposing of 
demolition waste. 

B. Related Work: The following items are not included in this Section and will be performed under 
the designated Sections: 

1. Section 01 35 44 - ENVIRONMENTAL PROTECTION PROCEDURES: 
a. Environmental-protection measures during construction. 

2. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
a. Additional requirements for addressing existing materials in renovation and/or 

remodeling projects; not applicable to new construction. 

1.3 DEFINITIONS 

A. Asphalt Pavement, Brick, and Concrete (ABC) Rubble:  Rubble that contains only weathered 
(cured) asphalt pavement, clay bricks and attached mortar normally used in construction, or 
concrete that may contain rebar.  The rubble shall not be mixed with, or contaminated by, 
another waster or debris. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 
selective demolition operations. 

C. Disposal:  Removal off-site of demolition waste and subsequent sale, recycling, reuse, or 
deposit in landfill or incinerator acceptable to authorities having jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in another 
facility. 
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F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

1.4 PERFORMANCE REQUIREMENTS 

A. General:  Develop waste management plan that results in end-of-Project rates for 
salvage/recycling of 75 percent by weight of total waste generated by the Work. 

B. Salvage/Recycle Requirements:  Salvage and recycle as much non-hazardous demolition and 
construction waste as possible including the following materials: 

1. Asphaltic concrete paving. 
2. Concrete and concrete reinforcing steel. 
3. Brick and concrete masonry units. 
4. Coated brick, concrete, and concrete masonry units.  Coatings shall include, but not be 

limited to: paint, stucco applications, plaster, etc. 
5. Wood studs, wood joists, plywood, oriented strand board, paneling and trim. 
6. Casework and cabinetry. 
7. Structural steel, miscellaneous steel and rough hardware. 
8. Insulation. 
9. Doors, door frames and door hardware. 
10. Windows, glass, plastic and glazing. 
11. Metal studs. 
12. Gypsum board. 
13. Acoustical tile and panels. 
14. Carpet and carpet pad. 
15. Demountable partitions. 
16. Equipment. 
17. Plumbing fixtures, piping, supports, hangers, valves, and sprinklers. 
18. Mechanical equipment. 
19. Electrical conduit, copper wiring, lighting fixtures, lamps, and ballasts. 
20. Electrical devices, switchgear, panelboards and transformers. 

C. In the event the General Contractor encounters previously unidentified material that is 
reasonably believed to be hazardous, asbestos containing, coated with lead-based paint, or oily 
debris, the General Contractor shall immediately stop work in the affected area and report the 
condition to the Designer and the Owner.  At no time shall such material be handled or disposed 
of by the General Contractor.  The General Contractor agrees to cooperate with the Owner and 
any consultants engaged by the Owner to perform services with respect to the analysis, 
detection, removal, containment, treatment, and disposal of such regulated materials. 
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1.5 SUBMITTALS 

A. Waste Management Plan (WMP):  Submit three copies of plan within 30 days of date 
established for the Notice to Proceed, in a format acceptable to the Owner’s Project Manager. 

B. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, submit 
three copies of report.  Include the following information: 

1. Material category. 
2. Generation point of waste. 
3. Total quantity of waste in tons. 
4. Quantity of waste salvaged, both estimated and actual in tons. 
5. Quantity of waste recycled, both estimated and actual in tons. 
6. Total quantity of waste recovered (salvaged plus recycled) in tons. 
7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of total waste. 

C. Waste Reduction Calculations:  Before submitting a request for Substantial Completion, submit 
three copies of calculated final rates for salvage, recycling, and disposal as a percentage of total 
waste generated by the Work. 

D. Facility Permitting Information:  For disposal and incinerator facilities provide a copy of the 
facility’s current solid waste management facility permit in accordance with 310 CMR 19.000. 

E. Facility Permitting Information:  For off-site ABC rubble crushing and/or recycling facilities, 
provide a statement from the facility that references its specific exemption from the solid waste 
regulations (per 310 CMR 16.05 (3) (e)) or provide a copy of the facility’s current solid waste 
management facility permit in accordance with 310 CMR 19.000. 

F. Record Keeping for Recycling and Landfill and/or Incinerator Disposal:  Documentation to be 
submitted by the Contractor shall include the following as a condition of each payment: 

1. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable 
waste by recycling and processing facilities licensed to accept them.  Include manifests, 
weight tickets, and/or receipts. 

2. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by 
landfills and incinerator facilities licensed to accept them.  Include manifests, weight 
tickets, and/or receipts. 

G. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt. 

H. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and 
organizations.  Indicate whether organization is tax exempt. 

I. Qualification Data:  The Refrigerant Recovery Technician shall be certified by EPA-approved 
certification program and shall provide a copy of current certification to the Designer prior to 
starting work. 

J. Statement of Refrigerant Recovery:  The Refrigerant Recovery Technician responsible for 
recovering refrigerant shall prepare and sign a document stating that all refrigerant that was 
present was recovered and that recovery was performed according to EPA regulations and using 
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equipment that has a current EPA Registration.  The document shall include the name and 
address of technician, date refrigerant was recovered, amount of refrigerant recovered and 
shipped, and date of receipt of shipment by the reclaimer. 

1.6 QUALITY ASSURANCE 

A. Refrigerant Recovery Technician Qualifications: The Refrigerant Recovery Technician will use 
recycling/recovery equipment that has a current EPA Registration. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having 
jurisdiction, including but not limited to, Massachusetts solid waste regulations contained in 310 
CMR 16.00 and 310 CMR 19.000. 

1.7 WASTE MANAGEMENT PLAN 

A. General:  Develop plan consisting of waste identification, and waste reduction, handling, 
transportation and recycling/disposal procedures.  Include separate sections in plan for recycling 
and disposal of demolition waste.  Indicate quantities by weight throughout waste management 
plan. 

B. Waste Identification:  Indicate anticipated types and quantities of demolition and site-clearing 
waste generated by the Work.  Include estimated quantities and assumptions for estimates. 

C. Waste Reduction Program:  List each type of waste and whether it will be recycled or disposed 
of in landfill or incinerator.  Include points of waste generation, total quantity of each type of 
waste, quantity for each means of recovery, and handling and transportation procedures. 

1. Recycled Materials:  Include list of local receivers and processors and type of recycled 
materials each will accept.  Include names, addresses, and telephone numbers. 

2. Disposed Materials:  Indicate how and where materials will be disposed of.  Include 
name, address, and telephone number of each landfill and incinerator facility. 

3. Donated Materials:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt.  Include 
names, addresses, and telephone numbers. 

4. Sold Materials:  Indicate receipt and acceptance of salvageable waste sold to individuals 
and organizations.  Indicate whether organization is tax exempt.  Include names, 
addresses, and telephone numbers. 

D. Handling and Transportation Procedures:  Include methods that will be used for separating 
recyclable waste including sizes of containers, container labeling, and designated location(s) on 
Project site where materials separation will be located. 

E. Waste Management Coordinator:  Identify General Contractor employee who will be the Waste 
Management Coordinator for the project.  The Waste Management Coordinator will be 
responsible for implementing, monitoring, and reporting status of waste management work plan. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General:  Implement Waste Management Plan as approved by the Designer.  Provide 
containers, storage, signage, transportation, and other items as required to implement WMP for 
the entire duration of the Contract. 

B. The General Contractor shall conduct a Waste Management Meeting at the Site.  The General 
Contractor shall review methods and procedures related to waste management including, but not 
limited to, the following: 

1. Distribute approved WMP to everyone concerned within three days of approved 
submittal return. 

2. Clearly identify the Waste Management Coordinator and explain the Coordinator's 
responsibilities. 

3. Review WMP with each subcontractor when they first begin work on-site.  Review plan 
procedures and locations established for recycling and disposal. 

4. Review and finalize procedures for material separation and verify availability of 
containers and bins needed to maintain production. 

5. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities. 

6. Provide recycling educational literature for all workers, Subcontractors, and suppliers 
engaged in on-site activities. 

7. Provide appropriate recycling signage for containers and workspaces. 

C. Site Access and Temporary Controls:  Conduct waste management operations to ensure 
minimum interference with roads, streets, walkways, and other adjacent occupied and used 
facilities. 

1. Designate and label specific areas on Project site necessary for separating materials that 
are to be salvaged, recycled, reused, donated, sold, and disposed. 

2. Comply with project requirements for controlling dust and dirt, environmental protection, 
and noise control. 

3.2 SALVAGING DEMOLITION WASTE 

A. Salvaged Items for Sale and Donation:  Sale activities are not permitted on Project site.  Labor 
for loading donated items acceptable to local trade practices; union labor if applicable 
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3.3 RECYCLING DEMOLITION WASTE, GENERAL 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Receivers and Processors: Available recycling receivers and processors include, but 
are not limited to, those listed in the Massachusetts Recycling Directory, available from the 
Massachusetts State Bookstore (617-727-2834) located in the Massachusetts State House, for 
recycling operations within the Commonwealth of Massachusetts. 

C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate 
recyclable waste by type at Project site to the maximum extent practical.  For waste which 
cannot be separated at Project site, co-mingle only with waste which is to be separated later at a 
recycling facility.  Contamination of recycling containers with trash or other contaminants will 
be addressed by the General Contractor and who will be solely responsible for payment of all 
fines and penalties. 

1. Provide appropriately marked containers or bins for controlling recyclable waste until 
they are removed from Project site.  Include list of acceptable and unacceptable materials 
at each container and bin. Inspect containers and bins for contamination and remove 
contaminated materials if found. 

2. Stockpile processed materials on-site without intermixing with other materials.  Place, 
grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.  

3. Stockpile materials away from construction area.  Do not store within drip line of 
remaining trees. 

4. Store components off the ground and protect from the weather. 
5. Remove recyclable waste off User Agency's property and transport to recycling receiver 

or processor. 

D. On-site crushing of non-coated asphalt pavement, brick, and concrete (ABC) rubble as 
described in 310 CMR 16.05, is allowed, provided performed in accordance with 310 CMR 
16.05.  All coated ABC waste must be transported off-site to an asphalt batching plant or to an 
ABC crushing or recycling operation that is either conditionally exempt from 310 CMR 16.00 
or has been sited and permitted in accordance with 310 CMR 16.00 and 310 CMR 19.000, 
respectively. 

3.4 RECYCLING DEMOLITION WASTE 

A. Asphaltic Concrete Paving:  Break up and transport paving to asphalt-recycling facility. 

B. Concrete:  Deposit all debris in designated container to be transported to approved aggregate 
recycling facility to be crushed and screened for use as satisfactory soil for fill or sub-base. 

C. Masonry:  Deposit all masonry debris in designated container to be transported to approved 
aggregate recycling facility to be. crushed and screened for use as satisfactory soil for general 
fill or satisfactory soil for fill or sub-base. Clean and stack undamaged whole masonry units on 
wood pallets for reuse. 

D. Wood Materials:  Sort and stack salvageable members according to size, type, and length.  
Separate lumber waste and deposit into appropriate container.  Separate engineered wood 
products, panel products, and treated wood materials into designated containers. 
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E. Metals:  Separate metals by material type if practical. Stack salvageable structural steel 
members according to size, type of member, and length.  

F. Asphalt Shingle Roofing: Organic and glass-fiber asphalt shingles and felts shall be disposed of 
at a facility permitted by Massachusetts Department of Environmental Protection (DEP) to 
process post-consumer (used) asphalt shingles. Recycle nails, staples acceptable, flashing trim 
and accessories as metals. 

1. Asbestos containing shingles shall be pre-abated and properly disposed of by a 
Massachusetts licensed asbestos abatement General Contractor, in accordance with all 
applicable regulations.  Asbestos abatement work, including disposal of asbestos contain 
materials, is not included in the scope of the Work and will be performed by others. 

G. Glass:  Deposit glass debris into designated containers to be transported to approved glass-
recycling facility. 

H. Plastics:  Deposit plastic containers and debris into designated containers to be transported to 
approved plastic recycling facility. 

I. Gypsum Board:  Deposit scraps of gypsum board into designated container protected from 
weather and transport to appropriate gypsum-recycling facility to be processed into soil 
amendment. 

J. Acoustical Ceiling Panels and Tile:  Deposit pulp able mineral fiber panels into designated 
container protected from weather and prepare for transport, as directed by manufacturer, to 
appropriate recycling facility to be processed into new acoustic ceiling panels.  Separate 
suspension system, trim, and other metals from panels and tile and sort with other metals. 

K. Carpet and Pad:  Roll large pieces tightly after removing debris, trash, adhesive, and tack strips. 
Store clean, dry carpet and pad in a closed container or trailer provided by carpet reclamation 
agency or carpet recycler. 

L. Equipment:  Drain tanks, piping, and fixtures.  Seal openings with caps or plugs.  Protect 
equipment from exposure to weather. 

M. Plumbing Fixtures:  Separate by type and size fixtures suitable for reuse. Deposit all other 
fixtures into designated containers by material type to be transported to approved recycling 
facility. 

N. Piping:  Separate piping materials by material composition. Deposit in designated containers.  
Separate supports, hangers, valves, sprinklers, and other components by material type and 
deposit in designated containers for transport to approved recycling facility. 

O. Lighting Fixtures:  Separate lamps by type and protect from breakage. 

P. Electrical Devices:  Separate switches, receptacles, switchgear, transformers, meters, 
panelboards, circuit breakers, and other devices by type. 

Q. Conduit:  Deposit conduit and fittings into designated container.  
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3.5 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove 
waste materials from Project site and legally dispose of them in a landfill or incinerator 
acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 
accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas. 

3. For solid waste disposal facilities located in the Commonwealth of Massachusetts, 
dispose of materials only in facilities which currently comply with applicable state 
regulations, including requirements of 310 CMR 16.00 {Site Assignment for Solid Waste 
Facilities} and 310 CMR 19.000 {Solid Waste Management}, and local bylaws. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off the Owner’s property and legally dispose of them. 

3.6 ITEMS TO BE SALVAGED AND TURNED OVER TO THE OWNER. 

A. Refer to Drawings for items to be salvaged and turned over to the Owner. 

B. The contractor shall notify the Owner of demolition activities and give at least seven (7) days’ 
notice for when items to be salvaged are scheduled for removal. 

C. The contractor shall coordinate with the Owner for temporary storage of salvaged items. 

D. Items to be salvaged shall be removed and stored with care so as not to cause damage to these 
items. 

END OF SECTION 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1  - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 
within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby made a part of this 
Section of the Specifications. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for recycling and disposing of 
construction waste. 

B. Related Work: The following items are not included in this Section and will be performed under 
the designated Sections: 

1. Section 01 35 44 - ENVIRONMENTAL PROTECTION PROCEDURES: 
a. Environmental-protection measures during construction. 

2. Section 01 74 18 - DEMOLITION WASTE MANAGEMENT AND DISPOSAL 
a. Additional requirements for addressing existing materials in renovation and/or 

remodeling projects; not applicable to new construction. 

1.3 DEFINITIONS 

A. Asphalt Pavement, Brick, and Concrete (ABC) Rubble:  Rubble that contains only weathered 
(cured) asphalt pavement, clay bricks and attached mortar normally used in construction, or 
concrete that may contain rebar.  The rubble shall not be mixed with, or contaminated by, 
another waste or debris. 

B. Construction Waste: Building and site improvement materials and other solid waste resulting 
from construction, and/or installation of new materials as part of remodeling, renovation, or 
repair operations.  Construction waste includes packaging. 

1. Demolition Waste: Building and site improvement materials resulting from demolition or 
selective demolition operations prior to renovations or remodeling. 

C. Disposal:  Removal off-site of construction waste and subsequent sale, recycling, reuse, or 
deposit in landfill or incinerator acceptable to authorities having jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse. 
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E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in another 
facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

1.4 PERFORMANCE REQUIREMENTS 

A. General:  Develop a Waste Management Plan that states as its objective to attain at project 
completion a recycling rate of 75 percent or more by weight of the total waste generated by the 
Work. 

B. Recycling Requirements:   

1. Maximize recycling of non-hazardous construction waste including the following 
materials: 
a. Site-clearing waste. 
b. Masonry and CMU. 
c. Lumber, wood sheet materials, and wood trim. 
d. Metals. 
e. Roofing. 
f. Insulation. 
g. Glass. 
h. Plastics. 
i. Gypsum board, refer to paragraph below. 
j. Acoustical ceiling panels. 
k. Carpet and pad. 
l. Piping. 
m. Wire and cable. 
n. Electrical conduit. 
o. Packaging:  100 percent of the following uncontaminated packaging materials:  

Paper, cardboard, boxes, plastic sheet and film, polystyrene packaging, wood 
crates, plastic pails. 

2. Clean Gypsum Board Waste:  For new construction and renovation projects involving 
20,000 square feet or greater, divert clean (virgin material) gypsum board waste from 
disposal to recycling and/or reuse outlets. 
a. For new construction and renovation projects involving less than 20,000 square 

feet, contractors are encouraged to divert clean gypsum board waste from disposal 
to recycling and/or reuse outlets. 

b. Clean (virgin material) gypsum board is defined as material without any existing 
attached material, including but not limited to adhesives, mastics, and paints. 
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1.5 SUBMITTALS 

A. Waste Management Plan (WMP):  Submit 3 copies of Plan within 30 days of date established 
for the Notice to Proceed, in a format acceptable to the Owner’s Project Manager. 

B. Waste Management Progress Reports:  Concurrent with each Application for Payment, submit 
three copies of report.  The following information shall be included: 

1. Material category. 
2. Generation point of waste. 
3. Total quantity of waste in tons. 
4. Quantity of waste recycled, both estimated and actual in tons. 
5. Total quantity, of waste recovered (recycled) as a percentage of total waste. 

C. Waste Management Calculations:  Before submitting a request for Substantial Completion, 
submit three copies of calculated final rates for recycling and disposal as a percentage of total 
waste generated by the Work. 

D. Facility Permitting Information:  For landfill and/or incinerator facilities, provide a copy of the 
facility’s current solid waste management facility permit in accordance with 310 CMR 19.000. 

E. Record Keeping for Recycling and Landfill and/or Incinerator Disposal:  Documentation to be 
submitted by the General Contractor shall include the following: 

1. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable 
waste by recycling and processing facilities licensed to accept them.  Include manifests, 
weight tickets, and/or receipts. 

2. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by 
landfills and incinerator facilities licensed to accept them.  Include manifests, weight 
tickets, and/or receipts. 

F. Facility Permitting Information:  For ABC rubble crushing and/or recycling facilities, provide a 
statement from the facility that references its specific exemption from the solid waste 
regulations (per 310 CMR 16.05 (3) (e)) or provide a copy of the facility’s current solid waste 
management facility permit in accordance with 310 CMR 19.000. 

G. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt. 

H. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and 
organizations.  Indicate whether organization is tax exempt. 

1.6 QUALITY ASSURANCE 

A. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having 
jurisdiction, including but not limited to, Massachusetts solid waste regulations contained in 310 
CMR 16.00 and 310 CMR 19.000. 
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1.7 WASTE MANAGEMENT PLAN 

A. General:  Develop plan consisting of waste identification, and waste reduction, handling, 
transportation, and recycling/disposal procedures.  Include separate sections in plan for 
recycling and disposal of construction waste.  Indicate quantities by weight throughout waste 
management plan. 

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing and construction 
waste generated by the Work.  Include estimated quantities and assumptions for estimates. 

C. Waste Reduction Program:  List each type of waste and whether it will be recycled or disposed 
in a landfill or incinerator.  Include points of waste generation, total quantity by weight of each 
type of waste, quantity for each means of recovery, and handling and transportation procedures. 

1. Recycled Materials:  Include list of local receivers and processors and type of recycled 
materials each will accept.  Include names, addresses, and telephone numbers. 

2. Disposed Materials:  Indicate how and where materials will be disposed of.  Include 
name, address, and telephone number of each landfill and incinerator facility. 

3. Donated Materials:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt.  Include 
names, addresses, and telephone numbers. 

4. Sold Materials:  Indicate receipt and acceptance of salvageable waste sold to individuals 
and organizations.  Indicate whether organization is tax exempt.  Include names, 
addresses, and telephone numbers. 

D. Handling and Transportation Procedures:  Include methods that will be used for separating 
recyclable waste including sizes of containers, container labeling, and designated location(s) on 
Project site where separated materials will be stockpiled. 

E. Waste Management Coordinator:  Identify General Contractor employee who will be the Waste 
Management Coordinator for the project.  The Waste Management Coordinator will be 
responsible for implementing, monitoring, and reporting status of waste management activities. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General:  Implement Waste Management Plan as approved by the Designer.  Provide 
containers, storage, signage, transportation, and other items as required to implement WMP for 
the entire duration of the Contract. 

B. The General Contractor shall conduct a Waste Management Meeting at the Site.  The General 
Contractor shall review methods and procedures related to waste management including, but not 
limited to, the following: 

1. Distribute approved WMP to everyone concerned within three days of approved 
submittal return. 

2. Clearly identify the Waste Management Coordinator and explain the Coordinator's 
responsibilities. 

3. Review WMP with each subcontractor when they first begin work on-site.  Review plan 
procedures and locations established for recycling and disposal. 

4. Review and finalize procedures for material separation and verify availability of 
containers and bins needed to maintain production. 

5. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities. 

6. Provide recycling educational literature for all workers, Subcontractors and suppliers 
engaged in on-site activities. 

7. Provide appropriate recycling signage for containers and workspaces. 

C. Site Access and Temporary Controls:  Conduct waste management operations to ensure 
minimum interference with roads, streets, walkways, and other adjacent occupied facilities. 

1. Designate and label specific areas on Project site necessary for separating materials that 
are to be recycled, reused, donated, sold, and disposed. 

2. Comply with project requirements for controlling dust and dirt, environmental protection, 
and noise control. 

3.2 RECYCLING CONSTRUCTION WASTE, GENERAL 

A. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate 
recyclable waste by type at Project site to the maximum extent practical.  For waste, which 
cannot be separated at Project site, co-mingle only with waste, which is to be separated later at a 
recycling facility.  The General Contractor will address contamination of recycling containers 
with trash or other contaminants and who will be solely responsible for payment of all fines and 
penalties. 

1. Provide appropriately marked containers or bins for controlling recyclable waste until 
they are removed from Project site.  Include list of acceptable and unacceptable materials 
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at each container and bin. Inspect containers and bins for contamination and remove 
contaminated materials if found. 

2. Stockpile processed materials on-site without intermixing with other materials.  Place, 
grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.  

3. Stockpile materials away from construction area.  Do not store within drip line of 
remaining trees. 

4. Store components off the ground and protect from the weather. 
5. Remove recyclable waste off User Agency's property and transport to recycling receiver 

or processor. 

B. On-site crushing of asphalt pavement, brick, and concrete (ABC) rubble as described in 310 
CMR 16.05, is not allowed.  All ABC waste must be transported off-site to an asphalt batching 
plant or to an ABC crushing or recycling operation facility that is either conditionally exempt 
from 310 CMR 16.00 or has been sited and permitted in accordance with 310 CMR 16.00 and 
310 CMR 19.000, respectively.  

3.3 RECYCLING CONSTRUCTION WASTE 

A. Packaging: 

1. Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store in a dry 
location. 

2. Polystyrene Packaging:  Separate and bag materials. 
3. Pallets:  To the extent feasible, require shippers using pallets to remove pallets from 

Project site.  For pallets that remain on-site, break down pallets into component wood 
pieces and comply with requirements for recycling wood. 

4. Crates:  Break down crates into component wood pieces and comply with requirements 
for recycling wood. 

B. Site-Clearing Wastes:  Chip brush, branches, and trees on-site. 

C. Concrete:  Deposit all debris in designated containers to be transported to approved aggregate 
recycling facility to be crushed and screened for use as satisfactory soil for fill or sub-base. 

D. Masonry:  Deposit all masonry debris in designated containers to be transported to approved 
aggregate recycling facility to be crushed and screened for use as satisfactory soil for general 
fill or satisfactory soil for fill or sub-base. Clean and stack undamaged whole masonry units on 
wood pallets. 

E. Wood Materials: 

1. Clean Cut-Offs of Lumber:  Deposit into designated clean wood container to be 
transported to designated recycling facility for use as mulch or bio-fuel. 

2. Clean Sawdust:  Bag sawdust that does not contain painted or treated wood. 

F. Metals:  Separate metals by material type if practical. Stack salvageable structural steel 
members according to size, type of member, and length. 

G. Asphalt Shingle Roofing:  Deposit asphalt shingles in designated containers for off-site reuse.  
Nails, staples acceptable, flashing trim and accessories shall be recycled as metals. 
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H. Glass:  Deposit glass debris into designated containers to be transported to approved glass-
recycling facility. 

I. Plastics:  Deposit plastic containers and debris into designated containers to be transported to 
approved plastic recycling facility. 

J. Clean Gypsum Board:  Deposit scraps of clean gypsum board into designated container 
protected from weather and transport to an appropriate gypsum board recycling outlet or 
permitted construction and demolition debris processing facility that will divert clean gypsum 
board to an appropriate gypsum board recycling outlet. 

K. Acoustic Ceiling Panels:  Deposit pulp able mineral fiber panels into designated container 
protected from weather and prepare for transport, as directed by manufacturer, to appropriate 
recycling facility to be processed into new acoustic ceiling panels.  Separate suspension system, 
trim, and other metals from panels and sort with other metals. 

L. Carpet:  Deposit carpet into designated container protected from weather and prepare for 
transport, as directed by manufacturer, to appropriate recycling facility to be processed into new 
products. 

M. General:  Recycle paper and beverage containers used by on-site workers. 

3.4 DISPOSAL OF WASTE 

A. Except for items or materials to be recycled, or otherwise reused, remove waste materials from 
Project site and legally dispose of them in a landfill or incinerator acceptable to authorities 
having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 
accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas. 

3. For solid waste disposal facilities located in the Commonwealth of Massachusetts, 
dispose of materials only in facilities which currently comply with applicable state 
regulations, including requirements of 310 CMR 16.00 {Site Assignment for Solid Waste 
Facilities} and 310 CMR 19.000 {Solid Waste Management}, and local bylaws. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off Owner's property and legally dispose of them. 

END OF SECTION 
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SECTION 01 77 00 

CONTRACT CLOSEOUT 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 FINAL CLEANING 

A. Unless otherwise specified under the various Sections of the Specifications, the General 

Contractor shall perform final cleaning operations as herein specified prior to final inspection. 

B. Maintain project site free from accumulations of waste, debris, and rubbish, caused by 

operations.  At completion of work, remove waste materials, rubbish, tools, equipment, 

machinery and surplus materials, and clean all sight-exposed surfaces; leave project clean and 

ready for occupancy. 

C. Cleaning shall include all surfaces, interior and exterior in which the General Contractor has 

had access whether existing or new. 

D. Refer to Sections of the Specifications for cleaning of specific products or work. 

E. Use only those materials which will not create hazards to health or property and which will not 

damage surfaces. 

F. Use only those cleaning materials and methods that are recommended by the manufacturer of 

surface material to be cleaned. 

G. Employ experienced workmen, or professional cleaners, for final cleaning operations. 

H. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign 

materials from sight-exposed interior and exterior surfaces. 

I. All new and existing glass and plastic surfaces throughout the building shall be thoroughly 

cleaned and washed by qualified window cleaners at the expense of the General Contractor just 

prior to acceptance of the Work. 

J. Repair, patch and touch up marred surfaces to specified finish, to match adjacent surfaces as 

acceptable to the Owner’s Project Manager. 

K. Polish glossy surfaces to a clear shine and provide wax where necessary. 

L. Ventilating Systems: Clean permanent filters and replace disposable filters if units were 

operated during construction. Units should not be operated without filters at all.  Throw away 
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filters should be used when operating units prior to Substantial Completion.  Submit report of 

ventilation system cleanliness including ductwork to the Owner’s Project Manager. 

M. Broom clean exterior paved surfaces and rake clean other surfaces of the grounds. 

N. Leave all architectural metals, hardware, and fixtures in undamaged polished conditions. 

O. Leave pipe and duct spaces, plenums, furred spaces and the like clean of debris and decayable 

materials. 

P. At the end of the project, General Contractor and each Subcontractor shall remove all his tools, 

equipment, machinery, and surplus materials from the job site.  The General Contractor shall 

remove all waste materials and rubbish from the project at this time.  All temporary structures 

shall be removed and the project shall be left clean. 

Q. Subsequent to installation of User Agency furniture, telephones, and equipment, and prior to 

issue of Certificate of Use and Occupancy, provide additional cleaning to remove any soil 

resulting from installations of such furniture and equipment. Such additional cleaning may 

include, but not be limited to dusting of horizontal surfaces, vacuuming, and washing of hard or 

resilient floor surfaces and re-waxing where required. 

1.3 AS-BUILT DRAWINGS 

A. As-built Drawings shall consist of all the Contract Drawings.  As-built Drawings shall be kept 

up-to-date.  Information from on-going Work shall be recorded on As-built Drawings within 48 

hours of Work being performed. 

B. The General Contractor and each Subcontractor shall be required to maintain one set of As-built 

Drawings, as the work relates to their Sections of the Specifications, at the site. 

C. The As-built Drawings shall be stored and maintained in the General Contractor's field office 

apart from other documents used for construction.  The As-built Drawings shall be maintained 

in a clean, dry, and legible condition and shall not be used for construction purposes. 

D. As-built Drawings, as submitted by the General Contractor shall be verified in the field by the 

Designer or his Consultants.  Verification by the Designer shall occur during the construction 

process and prior to the related work being completed and covered up. 

E. The As-built Drawings shall be available at all time for inspection by the Owner’s Project 

Manager or Designer.  All deficiencies noted shall be promptly corrected. 
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F. The following information shall be indicated on the As-Built Drawings: 

1. Record all changes, including change orders, in the location, size, number and type both 

horizontally and vertically of all elements of the project which deviate from those 

indicated on all the Contract Drawings. 

2. The tolerance for the actual location of utilities and appurtenances within the building to 

be marked on the As-built Drawings shall be plus or minus two (2) inches. 

3. The location of all underground utilities and appurtenances referenced to permanent 

surface improvements, both horizontally and vertically at ten (10) ft. intervals and at all 

changes of direction. 

4. The location of all internal utilities and appurtenances, concealed by finish materials, 

including but not limited to valves, coils, dampers, vents, cleanouts, strainers, pipes, 

junction boxes, turning vanes, variable and constant volume boxes, ducts, traps and 

maintenance devices. The location of these internal utilities, appurtenances, and devices 

shall be shown by offsets to the column grid lines on the Drawings. 

5. Each of the utilities and appurtenances shall be referenced by showing a tag number, area 

served and function on the As-built Drawings. 

G. At the end of each month and before payment for materials installed, the General Contractor, 

each Subcontractor, and agents of the Commonwealth shall review As-built Drawings for 

purpose of payment. 

1. If the changes in location of all installed elements are not shown on the As-Built 

Drawings and verified in the field, then the material shall not be considered as installed 

and payment will be withheld.  

H. Prior to the installation of all finish materials, a review of the As-built Drawings shall be made 

to confirm that all changes have been recorded.  All costs to investigate such conditions shall be 

borne by the applicable party as determined by the Designer. 

I. At the completion of the contract, each Subcontractor shall submit to the General Contractor a 

complete set of his respective As-built Drawings indicating all changes.  After checking the 

above drawings, the General Contractor shall certify in writing on the title sheet of the drawings 

that they are complete and correct and shall submit the As-built Drawings to the Designer.   

1. As-Built Drawings shall be submitted electronically to the Designer, in a format which 

can be added to the complete plans as constructed.  

J. The Designer shall review the drawings and shall verify by letter to the Owner’s Project 

Manager that the work is accurate.  The Designer shall incorporate all changes on the original 

drawings; thus creating Record Drawings.  The Designer shall submit to the Owner’s Project 

Manager, electronic files in Autocad 2000 (or later version) format with two (2) sets of prints to 

be used for the final inspection of the project. Inaccuracies in As-built Drawings, as determined 

by the Designer and the Owner’s Project Manager, may be grounds for postponement of the 

final inspection or delay the processing of final payment until such inaccuracies are corrected by 

the General Contractor. 
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1.4 OPERATING AND MAINTENANCE REQUIREMENTS 

A. At least two weeks prior to the time of turning over this contract to the Operating Agency for 

Use and Occupancy, or Final Acceptance, the General Contractor shall secure and deliver to the 

Operating Agency via the Designer, three (3) complete, indexed files and three (3) CD or DVD 

copies, containing approved operating and maintenance manuals, shop drawings, record of paint 

colors, floor and ceiling materials and other data as follows. 

1. Operating manuals and operating instructions for each model and type of equipment in 

each of the various systems.  Include operating instructions for systems integrating 

several pieces of equipment. 

2. Catalog data sheets for each item of mechanical or electrical or equipment actually 

installed including performance curves, rating data and parts lists. 

3. Catalog sheets, maintenance manuals, and approved shop drawings of all mechanical or 

electrical equipment controls and fixtures with all details clearly indicated, including size 

of lamps and other maintenance supplies.  

4. Names, addresses and telephone numbers of all Subcontractors and suppliers, together 

with repair and service companies for each of the major systems installed under this 

contract. 

5. Provide a steel cabinet for storage of manuals and operating instructions. 

B. Non-Availability of operating and maintenance manuals or inaccuracies therein may be grounds 

for cancellation and postponement of any scheduled final inspection by the Owner’s Project 

Manager until such time as the discrepancy has been corrected. 

1.5 CLOSEOUT REQUIREMENTS AND SUBMITTALS 

A. Procedural Requirements Prior to Use and Occupancy:  Punch List: 

1. During the finishing stages of the project, the General Contractor shall make frequent 

inspections with Subcontractors, the Designer, and the Owner’s Project Manager, so as to 

progressively check for and correct faulty work. 

2. During the course of construction of the project, the General Contractor shall procure and 

maintain test records and certificates that will be required prior to issuance of the 

Department of Public Safety (DPS) Certificate of Occupancy and the Certificate of 

Agency Use and Occupancy. 

3. When the General Contractor determines that he/she is Substantially Complete*, he/she 

shall prepare for submission to the Designer a list of items to be completed or corrected.  

The failure to include any items on such list does not alter the responsibility of the 

General Contractor to complete all work in accordance with contract Documents.  The 

General Contractor’s list shall be accompanied with certificates that will be required as 

prerequisites for applying for a DPS inspection 

a. *NOTE:  Substantially Complete means that less than one percent (1%) of all 

contract work, including change orders, remains to be done, and that none of the 

remaining work will affect health, safety, or function. 

4. Upon receipt of the General Contractor’s list of items to be completed or corrected, the 

Designer will promptly make a thorough inspection, together with representatives of the 

Owner and the Operating Agency, and prepare a “punch list”, setting forth in accurate 
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detail any items on the General Contractor’s list and additional items that are not 

acceptable.  Concurrently, the General Contractor will arrange for a DPS inspection. 

5. When the punch list has been prepared, and any DPS Inspector comments* have been 

included, the Designer will arrange a meeting with the General Contractor and 

Subcontractors, and the Owner’s Project Manager, to identify and explain all punch list 

items and answer questions on the Work that must be done before Final Acceptance. 

a. If a DPS inspector (including, but not limited to AABA, boiler, elevator or any 

other authorized inspector) requires modifications and/or additions that were not 

included in the construction documents, the Designer should review the applicable 

code(s) and provide written interpretation to the Owner’s Project Manager together 

with his/her recommendations. 

6. The General Contractor shall immediately correct all punch list items that affect health, 

safety or function (as determined by the Designer, completion of which is required before 

issuance of a Certificate of Agency Use and Occupancy). 

7. Upon receipt of the Certificate of Agency Use and Occupancy, and its adjunct monetized 

punch list, the General Contractor shall cause the completion of all of the other punch list 

items within the timeframe required by said certificate, but not more than 45 calendar 

days if the timeframe is not indicated on the said certificate. 

8. There is a history of specific items that are essential to the Use and Occupancy, but are 

frequently overlooked.  Some things to watch for are: 

a. Provide properly colored and positioned exit signs. 

b. Properly located emergency lighting fixtures. 

c. Complete or, by agreement, schedule personnel training. 

d. Final cleaning. 

e. Ventilating systems: 

1) Clean permanent filters and replace disposable filters if units were operated 

during construction. 

2) Clean ducts, blowers, and coils if units were operated without filters during 

construction. 

3) Leave pipe and duct spaces, plenums, furred spaces and the like clean of 

debris and materials subject to decay. 

f. Provide a properly working lock for the medical environmental closets (if 

applicable). 

g. Assure that exterior and interior fire rated and egress doors are operating properly 

and have the proper hardware. 

h. Assure that fire-rating labels are on doors and frames that are supposed to have 

them. 

i. Assure that smoke barriers are properly installed and located. 

j. Assure that the spare set of each type of sprinkler head and a head removal tool 

have been provided. 

k. Assure that floors drain properly. 

l. Assure that proper hot water temperatures are provided.  Unless otherwise 

specified or required by a User Agency, the temperature set on building master 

controllers of hot water shall apply: 

1) HW to individual tubs or showers shall be controlled, in addition to the 

master controller above, with thermostatic valves set to furnish HW at a 

temperature not exceeding 110°F and equipped with anti-scald feature. 

m. Assure that proper water pressure is provided for the sprinkler system. 

n. Assure that low-consumption (LC) toilets have been installed (1.6 gpf or less). 
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o. Re-lamp if permanent lighting system was used during construction. 

p. As-built marked-up drawings should be completed and transferred over to the 

Designer. 

B. Prerequisites for Department of Public Safety (DPS) Certificate of Inspection and/or Certificate 

of Occupancy:  Prior to requesting a Department of Public Safety (DPS) inspection, the General 

Contractor shall provide the following “closeout submittals:” 

1. Project record documents and as-built marked-up drawings. 

2. Approved operating and maintenance (O & M) data. 

3. Extended guarantees and warranties. 

a. General Contractor’s General Guarantee shall effectively include: 

1) A written guarantee, for one (1) year from date of Substantial Completion of 

the project, against defective workmanship, material, installation and 

equipment for all work of the project.  Repair or replacement of defective 

workmanship, material, installation or equipment that develop within this 

period shall be accomplished promptly upon notification to the General 

Contractor, to the satisfaction of the Operating Agency, at no cost. 

2) Replace or repair material or equipment that requires excessive service 

during the guarantee period. 

3) Guarantee shall include 24-hour service of complete system(s) during 

guarantee period at no additional cost. 

4) Provide manufacturer’s engineering and technical staff at site promptly to 

analyze and rectify problems that develop during guarantee period.  If 

problems cannot be rectified promptly, to the satisfaction of the User 

Agency, advise the Designer in writing; describe efforts to rectify situation 

and provide analysis of cause of problem. 

b. Manufacturer’s Guarantee or Warranty 

1) In addition to guarantee requirements above, obtain manufacturers’ written 

installation, equipment, and material warranties for time periods indicated in 

the various Specification Sections of the Contract Documents.  Such 

manufacturers’ warranties contained within the Specification Sections, 

together with any other warranties offered in manufacturers’ published data, 

are to be transferred to the User Agency. 

c. Keys and keying schedule. 

d. Spare parts and maintenance materials (“attic stock”), 

e. Evidence of compliance with requirements of governing authorities including, 

without limitations, the following: 

1) Certificate of Inspection, in form of signed permits from the electrical, 

plumbing, gas, fire department, boiler, and any other required inspectors. 

2) Certification from the local fire department to the effect that all detection, 

alarm and suppression systems, and other equipment or systems under fire 

department jurisdiction are approved. 

3) When carpeting and/or draperies are provided, a flame, smoke and fuel-

rating certificate provided by the supplying General Contractors. 

4) Elevator certification(s) from the elevator inspector obtained through the 

General Contractor’s Elevator Subcontractor. 

5) A letter from the Plumbing Subcontractor. that the potable water supply has 

been sanitized. 
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6) Septic system certification obtained from the town by the General 

Contractor (when applicable). 

7) Pressurized vessel certifications from the boiler inspector obtained through 

the Mechanical Subcontractor. 

8) When air balancing is required, the air balancing report prepared by the 

Mechanical Subcontractor (or commissioning agent, when applicable), and 

accepted by the design Registered Professional Engineer. 

9) When smoke control/fire emergency ventilation system is required, the test 

report prepared by the Mechanical Subcontractor (or commissioning agent, 

when applicable), and accepted by the design Registered Professional 

Engineer. 

10) Evidence of test and approval for Department of Environmental Protection 

(DEP) and Department of Public Health (DPH), when applicable. 

C. Prerequisites for Department of Public Safety (DPS) Certificate of Inspection and/or Certificate 

of Occupancy:  Prior to requesting a Department of Public Safety (DPS) inspection, the 

Designer shall provide the following “closeout submittals:” 

1. Certification, from the design Registered Professional Engineer, stating that the fire 

protection systems have been installed in accordance with the approved fire protection 

construction documents and meet the requirements of 780 CMR 903.1. 

2. Structural Engineer-of-Record (SER) final report as required by 780 CMR 1705.3. 

3. Certification, from the design Registered Professional Engineer, stating that the 

emergency lighting and power systems have been installed in accordance with the 

approved electrical construction documents. 

D. Upon completion of the Work for which a permit has been issued, the DPS building official 

shall conduct a final inspection pursuant to 780 CMR 115.5. 

E. Beneficial and Temporary Occupancy: 

1. Beneficial (partial) Occupancy:  

a. The Owner may allow beneficial (partial) occupancy of portions of a building in 

order to allow a User Agency to set up and test their own operational equipment in 

select building areas.  It does not allow for use and/or occupancy of the general 

public when, in fact, the building cannot function for the use(s) it is intended to 

accommodate, nor when there are outstanding items that effect health, safety 

and/or function. 

b. It is the Owner’s policy to disallow beneficial occupancy if the fire alarm and 

suppression systems are inoperative. 

c. Beneficial occupancy of building areas shall not constitute Substantial Completion, 

or Final Acceptance of work by the Owner, and shall not institute the guarantee 

period for any work. 

d. A punch list will be developed for building areas to receive beneficial occupancy 

and the building areas will be photographed prior to such occupancy of said 

portion or portions of the work. 
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2. Temporary Occupancy: 

a. When, according to 780 CMR 120.3 – Temporary Occupancy upon the request of 

the holder of a permit, a Temporary Certificate of Occupancy (TCO) may  be 

issued before the completion of the entire work covered by the permit, provided 

that such portion or portions shall be occupied safely prior to full completion of the 

building or structure without endangering life or public welfare.  The Building 

Official may consult with all Subcontractor Inspectors for issues pertaining to life 

safety and shall consult with the Fire Official pertaining to issues of adequacy of 

fire protection systems prior to the issuance of a Temporary Certificate.   

b. The Building Official may issue a Temporary Certificate of Occupancy (TCO) that 

can allow public use and occupancy of said portion or portions of the work, subject 

to punch list(s) being established prior to such occupancy. 

c. Issuance of a Department of Public Safety (DPS) Temporary Certificate of 

Occupancy (TCO) does not relieve the General Contractor of the Owner 

requirements of the contract and does not constitute Substantial Completion of the 

project. 

d. Temporary Occupancy of building areas will institute the guarantee period for 

completed work of all Divisions except 21 through 28 of the Specifications for 

those building areas so used and occupied, exclusive of remaining work indicated 

on associated punch lists.  Use of systems provided under Divisions 21 through 28 

of the Contract Documents for temporary services and facilities shall not constitute 

Substantial Completion, or Final Acceptance of work by the Owner, and shall not 

institute the guarantee period. 

(1) If it is determined that there are no items on the punch list that affect health, 

safety or function and it is agreed by the Building Official, the Designer and 

the Owner’s Project Manager that the entire building can be granted a 

Temporary Certificate of Occupancy (TCO), the work of all Divisions 

including 21 through 28 of the Specifications for the entire building so used 

and occupied, exclusive of remaining work indicated on associated punch 

lists, will institute the guarantee period for completed work of all Divisions 

including the systems provided under Divisions 21 through 28. 

(2) Whereas a User Agency cannot properly maintain building systems without 

operating and maintenance documentation, subcontractors for Divisions 21 

through 28 will be responsible for maintaining their respective building 

systems at no additional cost to the contract until the project is substantially 

complete and Operating and Maintenance (O & M) manuals, reviewed and 

approved by the Designer, are provided to the Owner’s Project Manager. 

(3) Issuance of a Temporary Certificate of Occupancy (TCO) may require 

remaining punch list work to be completed during irregular work hours.  

Such work will be performed at no additional cost to the contract.     

e. The following Owner’s criteria, and any other criteria that may be imposed by the 

Building Official, are required for a DPS Temporary Certificate of Occupancy 

(TCO): 

(1) Upon receipt of the General Contractor’s list of items to be completed or 

corrected, the Designer will promptly make a thorough inspection, together 

with representatives of the Owner, and prepare a “punch list”, setting forth in 

accurate detail any items on the General Contractor’s list and additional 

items that are not acceptable.  The Designer and Owner’s Project Manager 

will identify and tag (by asterisk) all items that, in their opinion, affect 
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health, safety or function.  The Building Official may include additional 

items that, in her/his opinion, affect items that endanger life or public 

welfare. 

(2) When the punch list has been prepared, and all  DPS Inspector comments* 

have been included, the General Contractor shall immediately correct all 

punch list items that affect health, safety or function (all asterisked items).  

This work must be completed before the issuance of a DPS Temporary 

Certificate of Occupancy (TCO). 

*  NOTE:  If a DPS inspector (including, but not limited to AABA, boiler, 

elevator or any other authorized inspector) requires modifications and/or 

additions that were not included in the construction documents, the 

Designer should review the applicable code(s) and provide written 

interpretation to the Owner’s Project Manager together with their  

recommendations. 

f. Exclusive of other items that the DPS inspector may impose, there is a history of 

specific items that are essential for, temporary occupancy.  These items include, 

but are not limited to the following: 

 (1) Properly colored and positioned exit signs. 

(2) Properly located emergency lighting fixtures. 

(3) Clean ducts, blowers, and coils if units were operated without filters during 

construction. 

(4) Install permanent filters and replace disposable filters if units were operated 

during construction. 

(5) Properly working lock for the medical environmental closets (if applicable). 

(6) Assure that exterior and interior fire rated and egress doors are operating 

properly and have the proper hardware. 

(7) Assure that smoke barriers are properly installed and located. 

(8) Assure that proper water pressure is provided for the sprinkler system. 

(9) Assure that proper hot water temperatures are provided.  Unless otherwise 

specified or required by a User Agency, the temperature set on building 

master controllers of hot water shall apply: 

 (a) HW to toilet rooms and janitors closets shall be 140˚ F. 

(b) HW to individual tubs or showers shall be controlled, in addition to the 

master controller above, with thermostatic valves set to furnish HW at a 

temperature not exceeding 110˚ F and equipped with anti-scald feature. 

(c) HW rinse water to dishwashers shall be controlled at 180˚ F. 

(10) Emergency eyewash equipment must be hard-plumbed and employ tempered 

water. 

g. Evidence of compliance with requirements of governing authorities including, 

without limitations, the following: 

1) Certificate of Inspection, in form of signed permits from the electrical, 

plumbing, gas, fire department, boiler, and any other required inspectors. 

2) Certification from the local fire department to the effect that all detection, 

alarm and suppression systems, and other equipment or systems under fire 

department jurisdiction are approved. 

3) When carpeting and/or draperies are provided, a flame, smoke and fuel-

rating certificate provided by the supplying General Contractor. 

4) Elevator certification(s) from the elevator inspector obtained through the 

General Contractor’s elevator subcontractor. 
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5) A letter from the Plumbing Subcontractor that the potable water supply has 

been sanitized. 

6) Septic system certification obtained from the town by the General 

Contractor (when applicable). 

7) Pressurized vessel certifications from the boiler inspector obtained through 

the Mechanical Subcontractor. 

8) When air balancing is required, the air balancing report prepared by the 

Mechanical Subcontractor (or commissioning agent, when applicable). 

9) When smoke control/fire emergency ventilation system is required, the test 

report prepared by the Mechanical Subcontractor (or commissioning agent, 

when applicable). 

10) Evidence of test and approval for Department of Environmental Protection 

(DEP) and Department of Public Health (DPH), when applicable. 

F. Prerequisites for Owner’s Certificate of Agency Use and Occupancy:  Certificate of Agency 

Use and Occupancy. Prior to requesting a Certificate of Agency Use and Occupancy, the 

Owner’s Project Manager will procure and have ready and available the following approved 

items (referred to as Closeout Submittals): 

1. Operating and maintenance (O & M) manuals and written operating instructions for the 

various systems.  

2. Catalog data sheets for each item of mechanical or electrical equipment actually installed 

including performance curves, rating data and parts lists. 

3. Catalog sheets, maintenance manuals, and approved shop drawings of all mechanical and 

electrical equipment controls and fixtures with all details clearly indicated, including size 

of lamps. 

4. Balancing report. 

5. Names, addresses, and telephone numbers of repair and service companies for each of the 

major systems installed under the construction contract. 

6. Signed Department of Public Safety (DPS) Certificate of Occupancy per 780 CMR 120.0 

7. Licensed Builder Final Affidavit/Report. 

8. Designer Affidavit of Compliance. 

9. Subcontractor Affidavits that specified equipment and installed items have been 

seismically braced in accordance with code requirements. 

10. Monetized punch list of the remaining Work that must be done before Final Acceptance. 

11. As-built documents should be completed (both electronic files and transparencies) and 

ready to transfer over to the Owner’s Project Manager.  As-built documents shall consist 

of, but not be limited to, the following: 

a. Drawings (in AutoCAD ver. 2000 or later format) 

1) Contract drawings, for all disciplines, marked-up to clearly indicate as-built 

conditions. 

2) All clarification and/or changed conditions sketches (SK’s). 

b. Specifications (in .pdf format) 

1) All construction specifications. 

2) All addenda. 

c. Shop drawings, submittals, etc. (scanned format)* 

1) All approved shop drawings, submittals, etc. 

12. Approved documents submitted to the Owner or the Designer shall be electronically 

scanned (including the associated transmittals and, where applicable, the Designer-of-
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Record’s and Owner’s comments) as a .pdf document.  All scanned approved submittals 

shall be included on a CD. 

13. The electronic file names, for each approved submittal, shall contain the following 

information: 

a. For APPROVED or APPROVED AS NOTED Shop Drawings: 

1) Project Number Submittal’s Date, APPROVED, Submittal Name, 

Submittal’s Specification Section Name and Number, and Submittal’s 

Revision Number. 

2) As an example, the file name of an approved submittal for Concrete 

a) Design Mix:  DFS991DC1 030106 APPROVED Concrete Design 

Mix Cast In Place Concrete 033000 Rev0.PDF 

b. For Shop Drawings submitted for information only, e.g., welders certificate, the 

electronic file name shall contain the following information: 

1) Project Number Submittal’s Date, FOR INFO, Submittal Name, Submittal’s 

Specification Section Name and Number, and Submittal’s Revision 

Number. 

2) As an example the file name of a for information only submittal for a 

welder’s certificate: 

a) DFS991DC1 030106 FOR INFO Welders Certificate Quality 

Requirements 014000 Rev0.PDF 

c. Unless otherwise stated all submitted documents shall include an electronic 

scanned image as noted above. 

d. The electronic file name shall be printed on every shop-drawing page. 

14. The Owner’s Project Manager will attach the monetized punch list to the Certificate of 

Agency Use and Occupancy, indicate the official date of Use and Occupancy, establish 

the date upon which all remaining punch list items must be completed (normally 30-45 

calendar days), and procure appropriate signatures on the original and seven (7) copies.  

15. After receipt of signatures, the Owner’s Project Manager will distribute the signed copies.  

16. Project schedules (in Primavera format, unless otherwise authorized), baseline, and all 

updates.  

17. Notification to Operating Agency and/Or User Agency of Proposed Use and Occupancy 

Date: The Owner’s Project Manager is to notify the Operating Agency and/or User 

Agency of the project Use and Occupancy date at least seven (7) calendar days in 

advance. 

G. Prerequisites for Certificate of Final Inspection, Release, and Acceptance:  Final Certificate of 

Final Inspection, Release, and Acceptance. Upon receipt of the Certificate of Agency Use and 

Occupancy, and its adjunct monetized punch list, the General Contractor shall cause the 

completion of all of the other punch list items within timeframe required by said certificate, but 

not more than 45 calendars days if the timeframe is not indicated on the said certificate.  

1. If the General Contractor fails to pursue completion of the remaining monetized punch 

list work, on a continual basis, within the timeframe required by the certificate, the 

Owner may, after seven (7) calendar days written notice, elect to complete the work with 

separate forces and charge the work against the General Contractor. 

2. At the end of the General Contractor’s one (1) year guarantee period, the General 

Contractor shall transfer manufacturers’ equipment and material warranties that are still 

in force to the Operating Agency. 
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1.6 GUARANTEES AND WARRANTIES 

A. Submit to the Designer all extended guarantees and warranties that have been specified in 

various, individual Sections of the Specifications.  Guarantees shall be assembled by 

Specification No. and Section in accordance with Specifications Table of Contents. 

1. Guarantees and warranties shall be enforceable in the Commonwealth of Massachusetts 

and subject to interpretation in accordance with the laws of the Commonwealth of 

Massachusetts.  

2. Guarantees and warranties shall begin at the date of Substantial Completion of the 

Project.  Guarantees and warranties which start at the date of shipment from the factory, 

or from the completion date of an individual portion of the project, are not acceptable. 

B. Unless more stringent requirements are otherwise specified, guarantee all work against defects 

of materials, equipment and workmanship for one year from the date of Substantial Completion 

or the date of issue of Certificate of Use and Occupancy for the building or portion thereof, 

whichever occurs first. 

C. If, within any guarantee period, repairs or changes are required in connection with guaranteed 

work, General Contractor shall promptly upon receipt of notice from the Owner, and without 

additional expense to the Owner, within ten business days: 

1. Place in satisfactory condition in every particular all guaranteed work and correct all 

defects. 

2. Make good all damage to building, site equipment, or contents thereof, including 

redecoration which, in the opinion of the Designer, results from the use of material, 

equipment or workmanship which are inferior, defective or not in accord with the terms 

of the Contract. 

D. If General Contractor, after such notice, fails to proceed immediately to comply with terms of 

guarantee, the Owner may correct defects and hold General Contractor liable for all expenses 

incurred. 

E. Promptly after completion of the work, obtain from each Subcontractor where a guarantee is 

required, a warranty addressed to and in favor of the Owner. 

F. Delivery of any warranty required does not relieve the General Contractor from any obligation 

assumed under other provisions of the Contract. 

G. Deliver guarantees and warrantees to the Designer before or with the application for Final 

Payment. 

H. The general warranty set forth in the General Conditions is in addition to, exclusive of, and not 

in substitution of such guarantees as may be required in the Specifications. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 

 

 



 PROJECT NUMBER DMH 2024-067A 

 CORRIGAN MENTAL HEALTH CENTER 

 GENERATOR REPLACEMENT 

 FALL RIVER, MA 

 

 SUBSURFACE INVESTIGATION  January 15, 2025 

 023000 - 1  

SECTION 023000 

SUBSURFACE INVESTIGATION 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby made a part of this 

Section of the Specifications. 

1.2 SUBSURFACE INVESTIGATION 

A. Information Not Guaranteed: Information on the Drawings and in the Project Manual relating to 

subsurface conditions, natural phenomena, and existing utilities and structures is from the best 

sources presently available. Such information is furnished only for the information and 

convenience of the Contractor, and the accuracy or completeness of this information is not 

guaranteed. 

B. Foundation Engineering Report: Refer to the Geotechnical Report in the Appendices. 

1.3 CONFIRMATION OF GRADES AND UTILITIES 

A. Prior to commencement of site excavating operations, the Contractor shall compare existing site 

grading and proposed new site grading.  Where existing utilities are indicated but their inverts 

or depths are not, exploratory excavating shall be performed to assure that sufficient earth 

coverage will be attained during the course of new site grading. 

B. Utilities existing on the site shall be carefully protected from damage and relocated or removed 

as required by the work and in accordance with the Contract Documents.  When an active utility 

line is exposed during construction, its location and elevation shall be plotted on the record 

drawings and the Designer, the Owner’s Project Manager, and the utility owner notified in 

writing. 

C. If exploratory excavating confirms that the depth of existing utilities will be negatively 

impacted by proposed new grades (i.e., will be too shallow or become exposed), immediately 

notify the Designer and Owner’s Project Manager.  Do not proceed with work in such areas 

until instructions are issued by the Designer.  Continue work in other areas. 

1.4 CONFIRMATION OF INTEGRITY OF ADJACENT STRUCTURES 

A. Prior to commencement of site excavating operations, the Contractor shall compare foundation 

depths of existing structures and proposed depths of new utilities.  Where existing structures are 
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indicated but their foundation depths are not, exploratory excavating shall be performed to 

assure that proposed new excavations adjacent to them, or in near proximity of them, will not 

undermine the structural integrity of the existing structures. 

B. If exploratory excavating confirms that the footing depths of existing structures may be 

negatively impacted or undermined by proposed new excavations, immediately notify the 

Designer and Owner’s Project Manager.  Do not proceed with work in such areas until 

instructions are issued by the Designer.  Continue work in other areas. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 024100 

DEMOLITION 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby made a part of this 

Section of the Specifications. 

1.2 DESCRIPTION OF WORK 

A. Work Included: 

1. Demolition and removal of selected portions of buildings and structures and as required 

for new work.  Refer to the Drawings for additional requirements. 

2. Demolition and removal of selected site elements and as required for new work.  Refer to 

the Drawings for additional requirements. 

3. Salvage of existing items to be reused or turned over to the facility.  

4. Removal and legal disposal of demolished materials off site.  Except those items 

specifically designated to be relocated, reused, or turned over to the facility, all existing 

removed materials, items, trash and debris shall become property of the Contractor and 

shall be completely removed from the site and legally disposed of at her/his expense.  

Salvage value belongs to the Contractor.  On-site sale of materials is not permitted.  

5. Maintenance, watering and care of trees designated to remain by a certified arborist 

during the construction period.  

6. Demolition and removal work shall properly prepare for alteration work and new 

construction to be provided under the Contract.  

7. Scheduling and sequencing operations without interrupting utilities serving occupied 

areas.  If interruption is required, obtain written permission from the utility company and 

the Owner’s Project Manager.  Schedule interruption when the least amount of 

inconvenience will result.  

B. Alternates: Not Applicable. 

C. Items To Be Installed Only: Not Applicable. 

D. Items To Be Furnished Only: Not Applicable. 
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E. Related Work: The following items are not included in this Section and will be performed under 

the designated Sections: 

1. Section 015000 - TEMPORARY FACILITIES AND CONTROLS: 

a. Maintenance of access, cleaning during construction, dust and noise control. 

2. Section 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: 

a. Waste management and recycling. 

3. Section 260001 - ELECTRICAL: 

a. Disconnecting, capping and otherwise making inactive existing electrical services 

in areas where demolition and removal work is required.   

b. Disconnect and reinstallation of electrical equipment temporarily interrupted 

during construction. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 

indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Detach items from existing construction and deliver them to the User 

Agency  ready for reuse, at a location designated by the User Agency.  Protect from weather 

until accepted by User Agency. 

C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and 

reinstall them where indicated.  Protect from weather until reinstallation. 

D. Existing to Remain:  Existing items of construction that are not to be removed and that are not 

otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their 

contents, commemorative plaques, antiques, and other items of interest or value to DCAMM 

that may be encountered during selective demolition remain property of the Commonwealth or 

user Agency as applicable.  Carefully remove each item or object in a manner to prevent 

damage and deliver promptly to a location acceptable to the DCAMM Project Manger. 

1.5 SUBMITTALS 

A. Schedule of Selective Demolition Activities:  Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with early and late starting 

and finishing dates for each activity. Ensure User Agency's on-site operations are 

uninterrupted if applicable. 

2. Interruption of utility services.  Indicate how long utility services will be interrupted. 

3. Coordination for shutoff, capping, and continuation of utility services. 

4. Use of elevator and stairs. 
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5. Locations of proposed dust- and noise-control temporary partitions and means of 

egress, including for other occupants affected by selective demolition operations. 

6. Coordination of User Agency's continuing occupancy of portions of existing building and 

of User Agency's partial occupancy of completed Work. 

7. Means of protection for items to remain and items in path of waste removal from 

building. 

B. Inventory:  After selective demolition is complete, submit a list of items that have been removed 

and salvaged, and turned over to the User Agency. 

C. Predemolition Videotapes:  Show existing conditions of adjoining construction and site 

improvements, including finish surfaces, that might be misconstrued as damage caused by 

selective demolition operations.  Comply with Division 01.  Submit before Work begins. 

D. Landfill Records:  Provide trip tickets (receipts) indicating receipt and acceptance of hazardous 

wastes by a landfill facility licensed to accept hazardous wastes. 

1. Comply with submittal requirements in Section 017419 - CONSTRUCTION WASTE 

MANAGEMENT AND DISPOSAL. 

1.6 QUALITY ASSURANCE 

A. Examination of Existing Conditions: The Contractor shall examine the Contract Drawings for 

demolition and removal requirements and provisions for new work.  Verify all existing 

conditions and dimensions before commencing work.  The Contractor shall visit the site and 

examine the existing conditions as he finds them and shall inform herself/himself of the 

character, extent and type of demolition and removal work to be performed.  Submit any 

questions regarding the extent and character of the demolition and removal work in the manner 

and within the time period established for receipt of such questions during the bidding period. 

B. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 

similar in material and extent to that indicated for this Project. 

C. Regulatory Requirements:  Comply with governing EPA notification regulations before 

beginning selective demolition.  Comply with hauling and disposal regulations of authorities 

having jurisdiction. 

D. Standards:  Comply with ANSI A10.6 and NFPA 241. 

E. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 

Section 013100 - PROJECT MANAGEMENT AND COORDINATION.  Review methods and 

procedures related to selective demolition including, but not limited to, the following: 

1. Inspect and discuss condition of construction to be selectively demolished. 

2. Review structural load limitations of existing structure. 

3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 

delays. 
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4. Review requirements of work performed by other trades that rely on substrates exposed 

by selective demolition operations. 

5. Review areas where existing construction is to remain and requires protection. 

1.7 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 

during selective demolition, by methods and with materials so as not to void existing warranties. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped. 

B. Survey existing conditions and correlate with requirements indicated to determine extent of 

selective demolition required. 

C. Inventory and record the condition of items to be removed and reinstalled and items to be 

removed and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 

function or design are encountered, investigate and measure the nature and extent of conflict.  

Promptly submit a written report to Designer. 

E. Engage a professional engineer registered in the Commonwealth of Massachusetts to survey 

condition of building to determine whether removing any element might result in structural 

deficiency or unplanned collapse of any portion of structure or adjacent structures during 

selective demolition operations. 

F. Survey of Existing Conditions:  Record existing conditions by use of preconstruction videos. 

1. Before selective demolition or removal of existing building elements that will be 

reproduced or duplicated in final Work, make permanent record of measurements, 

materials, and construction details required to make exact reproduction. 

G. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 

activities. 
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3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility 

services and mechanical/electrical systems serving areas to be selectively demolished. 

1. Arrange to shut off indicated utilities with utility companies and User Agency. 

2. If services/systems are required to be removed, relocated, or abandoned, before 

proceeding with selective demolition provide temporary services/systems that bypass 

area of selective demolition and that maintain continuity of services/systems to other 

parts of building. 

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal 

remaining portion of pipe or conduit after bypassing. Where entire wall is to be removed, 

existing services/systems may be removed with removal of the wall. 

4. Prior to commencing cutting work in existing surfaces, take all precautionary measures to 

assure that mechanical and electrical services to the particular area have been made 

inactive.  Coordinate with Plumbing, HVAC, and Electrical subcontractors.  Only 

licensed tradesmen of that particular trade shall disconnect and cap existing mechanical 

and electrical items that are to be removed, abandoned and/or relocated. 

5. If, during the process of cutting work, existing utility lines are encountered which are not 

indicated on the Drawings, regardless of their condition, immediately report such items to 

the Designer.  Do not proceed with work in such areas until instructions are issued by the 

Designer.  Continue work in other areas. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used facilities. 

1. Comply with requirements for access and protection specified in Section 015000 - 

TEMPORARY FACILITIES AND CONTROLS. 

2. Maintain adequate passage to and from all exits at all times.  Before any work is done 

which significantly alters access or egress patterns, consult with the Designer and obtain 

approval of code required egress.  Under no condition block or interfere with the free 

flow of people at legally required exits, or in any way alter the required condition of such 

exits. 

B. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required 

to preserve stability and prevent movement, settlement, or collapse of construction and finishes 

to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 

being demolished. 

1. Strengthen or add new supports when required during progress of selective demolition. 

2. Remove temporary shoring, bracing and structural supports when no longer required. 

3. Post warning signs and place barricades as applicable during placement and removal of 

temporary shoring. 
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C. Conduct demolition operations to prevent injury to people and damage to adjacent buildings and 

facilities to remain.  Ensure safe passage of people around demolition area(s). 

1. Erect temporary protection, such as walks, fences, railings, canopies, and covered 

passageways, where required by authorities having jurisdiction.  Provide temporary 

barricades as required to limit access to demolition areas. 

2. Protect existing site improvements, appurtenances, and landscaping to remain. 

D. Drain, purge, or otherwise remove, collect, and dispose of chemicals, gases, explosives, acids, 

flammables, or other dangerous materials before proceeding with demolition operations. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new 

construction and as indicated.  Use methods required to complete the Work within limitations of 

governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level.  Complete 

selective demolition operations above each floor or tier before disturbing supporting 

members on the next lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 

cutting methods least likely to damage construction to remain or adjoining construction.  

Use hand tools or small power tools designed for sawing or grinding, not hammering and 

chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 

remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 

existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials.  At 

concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 

space before starting flame-cutting operations.  Maintain fire watch and portable fire-

suppression devices during and after flame-cutting operations. 

5. Maintain adequate ventilation when using cutting torches. 

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 

7. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 

8. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

9. Dispose of demolished items and materials promptly.  Comply with requirements in 

Section 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL. 

B. Removed and Salvaged Items: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until delivery to User Agency. 

4. Transport items to storage area designated by the DCAMM Project Manager. 

5. Protect items from damage during transport and storage. 
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C. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse.  Paint 

equipment to match new equipment. 

2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 

3. Protect items from damage during transport and storage. 

4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 

necessary to make item functional for use indicated. 

D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 

during selective demolition.  When permitted by Designer, items may be removed to a suitable, 

protected storage location during selective demolition and cleaned and reinstalled in their 

original locations after selective demolition operations are complete. 

E. Items for Re-use and Preservation of Existing Surfaces to Remain: 

1. The Contractor shall inspect closely each item specifically designated to be relocated, re-

used, or turned over to the Owner prior to its removal, and immediately report damages 

and defects to the Designer and DCAMM Project Manager.  The Contractor shall be 

responsible for any subsequent damage to the same other than latent defects not readily 

apparent from close inspection, and shall bear responsibility for its repair or same 

replacement as directed by the Designer, to the satisfaction of the DCAMM Project 

Manager.  

2. Unless special surface preparation is specified under other Specification Sections, leave 

existing surfaces that are to remain in a condition suitable to receive new materials and/or 

finishes.  

3.5 PROTECTION OF PUBLIC AND PROPERTY 

A. Provide all measures required by federal, state and municipal laws, regulations, and ordinances 

for the protection of surrounding property, the public, workmen, and Commonwealth’s 

employees during all demolition and removal operations.  Measures are to be taken, but not 

limited to installation of sidewalks, sheds, barricades, fences, warning lights and signs, trash 

chutes and temporary lighting. 

B. Protect all walks, roads, streets, curbs, pavements, trees and plantings, on and off premises, and 

bear all costs for correcting such damage as directed by the Designer, and to the satisfaction of 

the DCAMM Project Manager. 

C. Demolition shall be performed in such a manner that will insure the safety of adjacent property.  

Protect adjacent property from damage and protect persons occupying adjacent property from 

injuries which might occur from falling debris or other cause and so as not to cause interference 

with the use of other portions of the building, of adjacent buildings or the free access and safe 

passage to and from the same. 

D. Every precaution shall be taken to protect against movement or settlement of the building, of 

adjacent buildings, structures, sidewalks, roads, streets, curbs and pavements.  Provide and 
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place at the Contractor’s own expense, all necessary bracing and shoring in connection with 

demolition and removal work. 

E. Remove portions of structures with care by using tools and methods that will not transfer heavy 

shocks to existing and adjacent building structures, both internal and external of the particular 

work area. 

F. Provide and maintain in proper condition, suitable fire resistive dust barriers around areas where 

interior demolition and removal work is in progress.  Dust barriers shall prevent the dust 

migration to adjacent areas.  Remove dust barriers upon completion of major demolition and 

removal in the particular work area. 

G. Protect unaltered portions of existing construction, including finishes, furnishings and 

equipment 

H. Provide secure weather protection where demolition has removed a portion of the exterior 

envelope. 

3.6 DISCOVERY OF HAZARDOUS MATERIALS 

A. If hazardous materials, such as chemicals, asbestos-containing materials, or other hazardous 

materials are discovered during the course of the work, cease work in affected area only and 

immediately notify the Designer and the DCAMM Project Manager of such discovery.  Do not 

proceed with work in such areas until instructions are issued by the Designer.  Continue work in 

other areas. 

B. If unmarked containers are discovered during the course of the work, cease work in the affected 

area only and immediately notify the Designer and the DCAMM Project Manager of such 

discovery.  Do not proceed with work in such areas until instructions are issued by the Designer.  

Take immediate precautions to prohibit endangering the containers integrity.  Continue work in 

other areas. 

3.7 CUTTING 

A. Perform all cutting of existing surfaces in a manner which will ensure a minimal difference 

between the cut area and new materials when patched.  Use extreme care when cutting existing 

surfaces containing concealed utility lines which are indicated to remain and bear full 

responsibility for repairing or replacement of all such utilities that are accidentally damaged. 

B. Provide a flush saw cut edge where pavement, curb and concrete removals abut new 

construction work or existing surfaces to remain undisturbed. 

3.8 BLASTING 

A. Blasting shall not be allowed. 
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3.9 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Comply with requirements of Section 017419 - CONSTRUCTION WASTE 

MANAGEMENT AND DISPOSAL and the following. 

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

3. Remove debris from elevated portions of building by chute, hoist, or other device that 

will convey debris to grade level in a controlled descent. 

B. Burning:  Do not burn demolished materials. 

3.10 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations.  Premises shall be left in a clean condition and ready to accept alteration 

work and new construction. 

END OF SECTION 
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SECTION 033000 

CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 

within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this 

Section of the Specifications. 

1.2 DESCRIPTION OF WORK 

A. Work Included:  Provide labor, materials and equipment necessary to complete the work of this 

Section, including but not limited to the following: 

1. Cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture 

design, placement procedures, and finishes for the following applications: 

a. Slabs-on-grade. 

b. Suspended slabs. 

c. Concrete toppings. 

d. Building walls. 

e. Coordination with and cutting and patching of mechanical and electrical 

penetrations through cast-in-place concrete. 

f. Concrete-encased conduits. 

g. Equipment Pads. 

B. Alternates: Not Applicable. 

C. Items To Be Installed Only:  Install the following items as furnished by the designated Sections: 

1. Section 260001 - ELECTRICAL WORK:  

a. Sleeves, anchors, inserts, floor boxes, and similar items for electrical systems. 

D. Items To Be Furnished Only:  Not Applicable. 

E. Related Work: The following items are not included in this Section and will be performed under 

the designated Sections: Not Applicable. 

1.3 DEFINITIONS 

A. Cementitious Materials:  Portland cement alone or in combination with one or more of the 

following: blended hydraulic cement, fly ash and other pozzolans, ground granulated blast-

furnace slag, and silica fume; subject to compliance with requirements. 
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1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Design Mixtures:  For each concrete mixture.  Submit alternate design mixtures when 

characteristics of materials, Project conditions, weather, test results, or other circumstances 

warrant adjustments. 

1. Indicate amounts of mixing water to be withheld for later addition at Project site. 

2. Indicate amount of fly ash in the mix. 

C. Steel Reinforcement Shop Drawings:  Placing drawings that detail fabrication, bending, and 

placement.  Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar 

diagrams, bar arrangement, splices and laps, mechanical connections, tie spacing, hoop spacing, 

and supports for concrete reinforcement. 

1. Indicate coordination requirements for reinforcement locations with requirements of 

structural steel, steel joints, and steel deck. 

D. Formwork Shop Drawings:  Prepared by or under the supervision of a qualified professional 

engineer licensed in the Commonwealth of Massachusetts detailing fabrication, assembly, and 

support of formwork. 

1. Shoring and Reshoring:  Indicate proposed schedule and sequence of stripping formwork, 

shoring removal, and installing and removing reshoring. 

2. Blockouts for Architectural Joint Systems:  Indicate blockouts and coordination with 

architectural joint systems  

E. Formwork Inspection:  Indicate compliance with approved shop drawings. 

F. Anchor Bolt Location:  Indicate compliance with approved shop drawings. 

G. Material Test Reports:  For the following, from a qualified testing agency, indicating 

compliance with requirements: 

1. Aggregates. 

H. Material Certificates:  For each of the following, signed by manufacturers: 

1. Cementitious materials. 

2. Admixtures. 

3. Form materials and form-release agents. 

4. Steel reinforcement and accessories. 

5. Fiber reinforcement. 

6. Waterstops. 

7. Curing compounds. 

8. Floor and slab treatments. 

9. Bonding agents. 

10. Adhesives. 
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11. Vapor retarders. 

12. Semi-rigid joint filler. 

13. Joint-filler strips. 

14. Repair materials. 

I. Floor surface flatness and levelness measurements to determine compliance with specified 

tolerances and requirements for applied finishes and materials, except as noted for slope to 

drains. 

J. Field quality-control test and inspection reports. 

K. Minutes of preinstallation conference. 

1.5 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete 

products and that complies with ASTM C 94/C 94M requirements for production facilities and 

equipment. 

B. Testing Agency Qualifications:  An independent agency, acceptable to authorities having 

jurisdiction, qualified according to ASTM C 1077 and ASTM E 329 for testing indicated, as 

documented according to ASTM E 548. 

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing 

Technician, Grade 1, according to ACI CP-01 or an equivalent certification program. 

2. Personnel performing laboratory tests shall be ACI-certified Concrete Strength Testing 

Technician and Concrete Laboratory Testing Technician - Grade I.  Testing Agency 

laboratory supervisor shall be an ACI-certified Concrete Laboratory Testing Technician - 

Grade II. 

C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from 

the same manufacturer's plant, obtain aggregate from one source, and obtain admixtures through 

one source from a single manufacturer. 

D. Welding:  Qualify procedures and personnel according to AWS D1.4, "Structural Welding 

Code--Reinforcing Steel." 

E. ACI Publications:  Comply with the following unless modified by requirements in the Contract 

Documents: 

1. ACI 301, "Specification for Structural Concrete." 

2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials." 

F. Concrete Testing Service:  Engage a qualified independent testing agency to perform material 

evaluation tests and to design concrete mixtures. 
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G. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 

Division 01. 

1. Before submitting design mixtures, review concrete design mixture and examine 

procedures for ensuring quality of concrete materials.  Require representatives of each 

entity directly concerned with cast-in-place concrete to attend, including the following: 

a. Contractor's superintendent. 

b. Independent testing agency responsible for concrete design mixtures. 

c. Ready-mix concrete manufacturer. 

d. Concrete subcontractor. 

2. Review special inspection and testing and inspecting agency procedures for field quality 

control, concrete finishes and finishing, cold- and hot-weather concreting procedures, 

curing procedures, construction contraction and isolation joints, and joint-filler strips, 

semirigid joint fillers, forms and form removal limitations, shoring and reshoring 

procedures, vapor-retarder installation, anchor rod and anchorage device installation 

tolerances, steel reinforcement installation, floor and slab flatness and levelness 

measurement, concrete repair procedures, and concrete protection. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and 

damage.  Avoid damaging coatings on steel reinforcement. 

B. Waterstops:  Store waterstops under cover to protect from moisture, sunlight, dirt, oil, and other 

contaminants. 

PART 2 - PRODUCTS 

2.1 CONCRETE MATERIALS 

A. Cement:  shall be American-made Portland Cement, free from water soluble salts or alkalis 

which will cause efflorescence on exposed surfaces.  Portland Cement shall be Type II, ASTM 

C150. Use only one brand of cement for each type of cement throughout project.  The 

Contractor shall be responsible for whatever steps are necessary to insure that no visual 

variations in color will result in exposed concrete and shall place on order and secure in advance 

a sufficient quantity of this (these) cement(s) to complete concrete work specified herein. 

1. Fly Ash:  ASTM C 618 

2. Ground Granulated Blast-Furnace Slag:  ASTM C 989, Grade 100 or 120. 

B. Normal Weight Fine Aggregate:  shall be washed, inert, natural sand conforming to ASTM C33 

and following additional requirements: 

Sieve Retained Percent 
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#4 0 - 5 

#16 25 - 40 

#50 70 - 87 

#100 93 - 97 

Fineness Modulus 2.80 (Plus/Minus 0.20) 

Organic Plate 2 maximum 

Silt 2.0 percent maximum 

Mortar Strength 100 percent minimum compression ratio 

Soundness 5 percent maximum loss, magnesium sulfate, five cycles  

C. Normal Weight Coarse Aggregate:  shall be well graded crushed stone or washed gravel 

conforming to ASTM C33 and the following additional requirements: 

Designated Size 

(inches) 3  2  1-1/2 1  3/4  1/2  3/8 

F.M.(+/-0.20) 7.95 7.45 7.20 6.95 6.70 6.10 4.50 

Organic Plate 1 maximum 

Silt 1.0 percent maximum 

Soundness 5 percent maximum loss, magnesium sulfate, five cycles 

Maximum designated sizes for normal weight coarse aggregate to be used in concrete sections 

shall be as noted below, except that sizes shall also be chosen in conjunction with required 

clearances. 

1. One and one-half inches for sections over ten inches in thickness. 

2. One inch for sections more than eight and up to ten inches in thickness. 

3. Three-quarter inch for sections more than three and up to eight inches in thickness. 

D. Water:  shall be from approved source, potable, clean and free from oils, acids, alkali, organic 

matter and other deleterious material. 

E. Admixtures: 

1. Water-reducing agent: 

a. WRDA, GCPAT. 

b. Plastocrete 100, Sika Corp. 

c. Master Pozzolith 322, BASF. 

d. Or equal. 

e. Note:  Water-reducing agent shall be by same manufacturer as air-entraining agent.  

2. Air-entraining agent:  

a. Darex AEA, GCPAT. 

b. Sika Air 260, Sika Corp. 

c. MasterAir VR 10, BASF. 

d. Or equal. 

3. Superplasticizer:  High-range water-reducer conforming to ASTM C494, Type F or Type 

G. 

4. Admixtures retarding setting of cement in concrete shall not be used without written 

approval of Designer. 
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5. Admixtures causing accelerated setting of cement in concrete shall not be used without 

written approval of Designer.  

2.2 CONCRETE MIXTURES 

A. The Contractor shall recommend, on the basis of trial mixes and strength curves specified 

below, design mixes for each type and strength of concrete.  The Testing Agency will verify 

that the proposed mix designs conform to all specification requirements. 

B. Sufficient materials for concrete mix design shall be furnished by the Contractor not less than 

five weeks before use.  Duplicate small samples plainly and neatly labeled with source, where 

proposed to be used, date, and name of collector shall be provided and presented to Testing 

Agency for permanent reference. 

C. Mixes shall be designed in accordance with "Method 1" of ACI 301, and the requirements of 

this Section.  All concrete is normalweight unless specifically designated otherwise; air-dry 

weight not to exceed 150 lbs. per cubic foot. 

D. Limiting values shown below apply for specific strengths of concrete with coarse aggregates 

less than one and one-half inches unless noted otherwise in TABLE A below. 

 

TABLE A 

 

 Minimum Max. Allowable  

 Allowable Net Water Minimum Permissible

 Compressive Strength at Content Cement Factor 

 28 day (psi) Gallons/Sack* Sacks/Cubic Yard** 

 

 4000 5.75 6.00 

 3000 6.50 5.00 

 

* Maximum; decrease if possible.  This represents total water in mix at time of mixing, 

including free water on aggregate. 

** Minimum; increase as necessary to meet other requirements. 

E. In all slabs and walls exposed to weather, all concrete shall contain the approved air-entraining 

admixture as per manufacturer's written instructions, to provide entrained air, by volume, in the 

cured concrete within 4.5 to 6.5 percent. 

F. Water-Reducing Admixture - The approved water-reducing admixture shall be used in all 

concrete, in accordance with manufacturer's written instructions. 

G. Concrete slabs, including slabs on grade, shall have a maximum water cement ratio of 0.45. 

H. The approved superplasticizer shall be used in all concrete slabs, including slabs on grade. 

I. Water content and cement content of concrete to be used in work shall be based on curve 

showing relation between water content, cement content, and 7 and 28 day compressive 
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strengths of concrete made using proposed materials.  Curves shall be determined by four or 

more points, each representing an average of at least three test specimens at each age, and shall 

have range of values sufficient to yield desired data, including all compressive strengths 

required by Contract Documents, without extrapolation.  Design mix of concrete to be used in 

work, as determined from curve, shall correspond to following test strengths (TABLE B) 

obtained in laboratory trial mixtures, but in no case shall resulting mix conflict with limiting 

values as specified in TABLE A. 

 

TABLE B 

Minimum Strength of Lab Trial Mixes (psi) 

 

Design Trial Mix Strength 

Strength 7-days 28-days 

 

4000 3800 5000 

3000 2700 3750 

J. Any deviation from approved mix design, which the Contractor deems desirable under certain 

project conditions, will not be allowed without written approval of Designer.  Cost of any 

additional testing by Testing Agency associated therewith shall be paid for by the Contractor. 

2.3 FORM MATERIALS 

A. Construct formwork to shapes, lines, and dimensions required, plumb and straight, secured and 

braced sufficiently rigid to prevent deformation under load, and sufficiently tight to prevent 

leakage, all in conformance with ACI Standard 347, “Recommended Practice for Concrete 

Formwork”. 

B. Formwork for exposed concrete shall be; 

1. Medium-density plastic overlaid plywood, 5/8” minimum thickness 

2. For concealed concrete shall be “Plyform” plywood, 5/8” minimum thickness, or equal. 

C. Chamfer Strips:  

1. Half-inch, 45 degree poplar wood strips, nailed six inches on center, and installed in 

inside corners of all forms, unless otherwise directed by Designer. 

D. Form Ties and Spreaders:   

1. Richmond Tyscrus by Richmond Screw Anchor Co. 

2. Superior-ties by Superior Concrete Accessories, Ind. 

3. Sure-Grip Ties by Dayton, or equal.  

4. Sure-Grip and Shore Co.  wire ties shall not be used.   

5. Ties for foundation walls shall be snap-ties or type specified above with removal cones 

and shall incorporate water seal washer.  

6. Ties shall be arranged in a symmetrical manner. 
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E. Form Release Agent:   

1. Non-staining and non-emulsifiable type, or equal approved by Designer.   

2. Form release agent shall be biodegradable and shall not impart any stain to concrete nor 

interfere with adherence of any material to be applied to concrete surfaces. 

2.4 REINFORCEMENT AND ACCESSORIES 

A. Reinforcing Steel Bars:  shall be newly rolled billet steel conforming to ASTM A615 Grade 60.  

Bars shall be bent cold. 

B. Welded Wire Fabric:  shall conform to ASTM A185. 

C. All structural steel reinforcement and embedded items shall be hot-dip galvanized after 

fabrication in accordance with ASTM A123. 

D. All hot-dip galvanized steel shall be inspected for compliance with ASTM A123 and shall be 

marked with a stamp that indicates the number of ounces of zinc per square foot of steel.  After 

galvanizing, the bars shall be dipped in a 0.2 percent chromic acid solution.  A notarized 

Certificate of Compliance with all of the above shall be required from the galvanizer. 

E. Reinforcement Accessories:  shall conform to Product Standard PS7-766, National Bureau of 

Standards, Department of Commerce, Class C, as produced by Dayton Superior Co., R.K.L. 

Building Specialties Co., Inc., or equal.  Reinforcement accessories shall include spacers, 

chairs, ties, slab bolsters, clips, chair bars, and other devices for properly assembling, placing, 

spacing, supporting, and fastening reinforcement.  Tie wire shall be galvanized or stainless wire 

of sufficient strength for intended purpose, but not less than No. 18 gage.  Metal supports shall 

be of such type as not to penetrate surface of formwork and show through surface of concrete.  

Accessories touching interior formed surfaces exposed to view shall have not less than 1/8 inch 

of plastic between metal and concrete surface.  Plastic tips shall extend not less than 1/2 inch up 

on metal legs.  Individual and continuous slab bolsters and chairs shall be of type to suit various 

conditions encountered and must be capable of supporting 300 pound load without damage or 

permanent distortion. 

2.5 MISCELLANEOUS MATERIALS 

A. Grout:  shall be ready-to-use metallic aggregate product requiring only addition of water at job 

site such as MasterFlow 885 by BASF, Vibro-Foil Ready-Mixed by GCPAT, Ferrolith G by 

Sonneborn, or equal. Grout shall be easily workable and shall have no drying shrinkage at any 

age.  Compressive strength of grout (2" x 2" cubes) shall not be less than 5000 psi at 7 days, and 

7500 psi at 28 days. 

B. Vapor Retarder:  Minimum 10 mil polyethylene, unless specifically specified elsewhere. 

C. Membrane Curing Compound:  Conform to ASTM C309, Type 1.  Product used shall be shown 

to be compatible with the later application of coatings.  Curing compound shall not be used on 

any floor slab scheduled to receive an adhered floor finish. 
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PART 3 - EXECUTION 

3.1 INSPECTION 

A. Examine all work prepared by others to receive work of this Section and report any defects 

affecting installation to the Contractor for correction.  Commencement of work will be 

construed as complete acceptance of preparatory work by others. 

1. Inspection shall be performed by a structural engineer licensed in the Commonwealth of 

Massachusetts.  Certify compliance with shop drawings. 

3.2 HANDLING, STORAGE, AND PROTECTION OF MATERIALS 

A. Handle and store materials separately in such manner as to prevent intrusion of foreign matter, 

segregation, or deterioration.  Do not use foreign materials or those containing ice.  Remove 

improper and rejected materials immediately from point of use.  Cover materials, including steel 

reinforcement and accessories, during construction period.  Stockpile concrete constituents 

properly to assure uniformity throughout project. 

3.3 ERECTION OF FORMWORK, SHORING AND RESHORING 

A. Set and maintain formwork to insure complete concrete work within tolerance limits listed in 

ACI 347 latest edition, "Recommended Practice for Concrete Formwork", and with following 

additional requirements: 

1. Maximum variations from plumb: 

a. In surfaces of columns and walls: 

1) In any 10 feet of length: 1/4 inch 

2) Maximum for entire length: 1/2 inch 

2. Maximum variations from established position in plan shown on the drawings: 

a. Column: 1/2 inch 

b. Walls: 3/4 inch 

3. Variations in cross-sectional dimensions of columns and beams and in thickness of slabs 

and walls. 

a. Minus: 1/8 inch 

b. Plus: 1/4 inch 

B. For a minimum of one hour prior to concrete placement, wet forms continuously with water to 

swell forms in order to prevent leakage of concrete matrix and to minimize absorption of 

concrete matrix water by form materials.  This requirement may be waived for those specific 

cases where Designer deems it unnecessary or impractical.  Care must be exercised to prevent a 

build-up of water at base of forms. 

C. Before form materials can be re-used, surfaces that will be in contact with freshly cast concrete 

shall be thoroughly cleaned, damaged areas repaired and projecting nails withdrawn.  Re-use of 

form material shall be subject to approval by Designer. 
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3.4 PLACING OF REINFORCEMENT 

A. Reinforcement shall be placed in accordance with requirements of CRSI 93, "Recommended 

Practice for Placing Reinforcing Bars" and CRSI 93, "Recommended Practice for Placing Bar 

Supports" and with further requirements below. 

B. Reinforcement shall be accurately placed in accordance with Contract Documents and shall be 

firmly secured in position by wire ties, chairs, spacers, and hangers, each of type approved by 

Designer. 

C. Bending, welding or cutting reinforcement in field in any manner other than as shown on 

Drawings, is prohibited, unless specific approval for each case is given by Designer. 

D. Reinforcement shall be continuous through construction joints unless otherwise indicated on 

Drawings. 

E. Reinforcement shall be spliced only in accordance with requirements of Contract Documents or 

as otherwise specifically approved by Designer.  Splices of reinforcement at points of maximum 

stress shall generally be avoided.  Welded wire fabric shall lap six inches or one space plus two 

inches whichever is larger, and shall be wired together. 

F. At time concrete is placed, reinforcement shall be free of excessive rust, scale, or other coatings 

that will destroy or reduce bond requirements.  Reinforcement expected to be exposed to 

weather for a considerable length of time shall be painted with a heavy coat of cement grout.  

Protect stored materials so as not to end or distort bars in any way.  Bars that become damaged 

will be rejected. 

G. Before concrete is cast, check all reinforcement after it is placed to insure that reinforcement 

conforms to Contract Documents and approved Shop Drawings.  Such checking shall be done 

only by qualified experienced personnel.  In addition, the Designer shall be notified at least 36 

hours prior to concrete placement and given opportunity to inspect completed reinforcement and 

formwork before concrete placement.  Prior approval of Shop Drawings shall in no way limit 

Designer's right to demand modifications or additions to reinforcement or accessories. 

3.5 JOINTS 

A. Construction and control joints indicated on Drawings are mandatory and shall not be omitted. 

B. Joints not indicated or specified shall be placed to least impair strength of structure and shall be 

subject to approval of Designer. 

3.6 INSTALLATION OF EMBEDDED ITEMS 

A. Conform to requirements of ACI 318, paragraph 6.3, "Conduits and Pipes Embedded in 

Concrete", and as specified below. 
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B. Install steel sleeves, embedded wall plates and similar items, furnished by other trades, at 

locations shown on the drawings. 

C. Anchor bolts for column base plates shall be installed with templates provided.  Vertical 

alignment and plan locations shall be maintained within one-sixteenth inches of the locations 

shown on the drawings. 

1. Inspection shall be performed by a surveyor licensed in the Commonwealth of 

Massachusetts.  Certify compliance with shop drawings. 

3.7 MIXING, CONSISTENCY, AND DELIVERY OF CONCRETE 

A. Concrete shall be ready-mixed, produced by plant acceptable to Designer.  Hand or site mixing 

shall not be done.  Constituents, including admixtures except certain corrosion inhibitors and 

superplasticizers, shall be batched at central batch plant.  Admixtures shall be premixed in 

solution form and dispensed as recommended by manufacturer. 

B. Central plant and rolling stock equipment and methods shall conform with Truck Mixer and 

Agitator Standard of Truck Mixer Manufacturer's Bureau of National Ready-Mixed Concrete 

Association, and Contract Documents.  Consistency of concrete at time of deposit shall be as 

follows: 

 

1. Portion of Structure; 

a. Walls, columns, Slabs, beams  

 

2. Slump Recommended; 

a. 3”  

b. 4”  

 

3. Max. Range,  

a. 3" -  5" 

b. 2" -  4" 

 

  

  

C. Ready mixed concrete shall be transported to site in watertight agitator or mixer trucks loaded 

not in excess of rated capacities.  Discharge at site shall be within one and one-half hours after 

cement was first introduced into mix.  Discard cement not discharged within one and one-half 

hours and dispose of legally.  Concrete with a temperature greater than 85 degrees F. shall not 

be placed.  Central mixed concrete shall be plant mixed a minimum of five minutes.  Agitation 

shall begin immediately after premixed concrete is placed in truck and shall continue without 

interruption until discharged.  Transit mixed concrete shall be mixed at mixing speed for at least 

ten minutes immediately after charging truck followed by agitation without interruption until 

discharged.  Concrete shall be furnished by a single plant unless accepted by the Designer in 

writing. 
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D. Retempering of concrete which has partially hardened, that is, mixing with or without additional 

cement, aggregates, or water, will not be permitted. 

3.8 PLACING CONCRETE 

A. Intent of this Specification is that concrete shall not be pumped.  Refer to "Submittals and 

Concrete Constituents" in this Section for requirements should pumping be proposed. 

B. Remove water and foreign matter from forms and excavations and, except in freezing weather 

or as otherwise directed, thoroughly wet wood forms just prior to placing concrete.  Place no 

concrete on frozen soil and provide adequate protection against frost action during freezing 

weather. 

C. To secure full bond at construction joints, surfaces of concrete already placed, including vertical 

and inclined surfaces, shall be thoroughly cleaned of foreign materials and laitance, roughened 

with suitable tools such as chipping hammers or wire brushes, and recleaned by stream of water 

or compressed air.  Well before new concrete is deposited, joints shall be saturated with water.  

After free or glistening water disappears joints shall be given thorough coating of neat cement 

slurry mixed to consistency of very heavy paste.  Surface shall receive coating of approximately 

one-eighth inch thick; this shall be scrubbed in by means of stiff bristle brushes.  New concrete 

shall be deposited before neat cement dries or changes color. 

D. Do not place concrete having slump outside of allowable slump range. 

E. Transport concrete from mixer to place of final deposit as rapidly as practical by methods which 

prevent separation of ingredients and displacement of reinforcement, and which avoid 

rehandling.  Deposit no partially hardened concrete.  When concrete is conveyed by chutes, 

equipment shall be of such size and U-shaped design as to insure continuous flow in chute.  Flat 

(coal) chutes shall not be employed.  Chutes shall be of metal or metal lines and different 

portions shall have approximately same slope.  Slope shall not be less than 25 degrees nor more 

than 45 degrees from horizontal and shall be such as to prevent segregation of ingredients.  

Discharge end of chute shall be provided with baffle plate or spout to prevent segregation.  If 

discharge end of chute is more than five feet above surface of concrete in forms, spout shall be 

used, and lower and maintained as near surface of deposit as practicable.  When operation is 

intermittent, chute shall discharge into hopper.  Chute shall be thoroughly cleaned before and 

after each run and debris and any water used shall be discharged outside forms.  Concrete shall 

not be allowed to flow horizontally over distances exceeding five feet. 

F. Concrete shall be placed in such manner as to prevent segregation, and accumulations of 

hardened concrete on forms or reinforcement above mass of concrete being placed.  To achieve 

this end, suitable hoppers, spouts with restricted outlets and tremies shall be used as required. 

G. During and immediately after depositing, concrete shall be thoroughly compacted by means of 

internal type mechanical vibrators or other tools, or by spading to produce required quality of 

finish.  Vibration shall be done by experienced operators under close supervision and shall be 

carried on only enough to produce homogeneity and optimum consolidation without permitting 

segregation of constituents or "pumping" of air.  Vibrators used for normalweight concrete shall 

operate at speed at not less than 7,000 vpm and be of suitable capacity.  Do not use vibrators to 
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move concrete.  Vibration shall be supplemented by proper wooden spade puddling to remove 

included bubbles and honeycomb adjacent to visible surfaces.  At least one vibrator shall be on 

hand for every 10 cubic yards of concrete placed per hour, plus one spare.  Vibrators shall be 

operable and on site prior to starting placement. 

H. Vertical lifts shall not exceed 18 inches.  Vibrate completely through successive lifts to avoid 

pour lines.  Vibrate first lift thoroughly until top of lift glistens to avoid stone pockets, 

honeycomb, and segregation. 

I. Concrete shall be deposited continuously, and in layers of such thickness that no concrete will 

be deposited on concrete which has hardened sufficiently to cause formation of seams and 

planes of weakness within section.  If section cannot be placed continuously between planned 

construction joints, as specified, field joint and additional reinforcement shall be introduced so 

as to preserve structural continuity.  Designer shall be notified in any such case. 

J. Cold joints, particularly in exposed concrete, including "honeycomb", are unacceptable.  If they 

occur in concrete surfaces exposed to view, Designer will require that entire section in which 

blemish occurs be removed and replaced with new materials at the Contractor's expense. 

K. When placing exposed concrete walls or columns, strike corners of forms rapidly and repeatedly 

from outside along full height while depositing concrete and vibrating. 

L. Chutes, hoppers, spouts, adjacent work, etc. shall be thoroughly cleaned before and after each 

run and water and debris shall be discharged outside form. 

3.9 FINISHING OF UNFORMED CONCRETE SURFACES 

A. Smooth troweled finish: shall be provided where concrete flatwork is to be exposed in the 

finished work or is to receive resilient flooring materials. 

B. Floated finish: shall be provided where concrete flatwork is to receive waterproofing 

membranes or setting beds for finished materials. 

C. Floated finish: shall be provided for top surfaces of walls, slabs and beams. 

D. Rough struck surface shall be provided at top of pedestals. 

E. Steel Broom Finish (with smooth edging): shall be provided at exterior concrete walks, 

pavements and steps. 

F. The Contractor, at his own expense, shall level depressed spots and grind high spots in concrete 

surfaces which are in excess of specified tolerances.  Leveling materials proposed for providing 

proper surface shall be approved by Designer. 
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3.10 REPAIRING OF UNFORMED CONCRETE SURFACES 

A. Tops of slabs and walls shall be repaired by using either same material as originally cast or by 

use of dry-pack material, as approved by Designer.  Areas affected shall be chipped back square 

and to depth of one inch minimum.  Hole shall then be moistened with water for a minimum of 

two hours, followed by brush coat of 1/16 inch thick cement paste.  Immediately plug hole with 

concrete, or with dry pack material consisting of 1:1.5 mixture of cement and concrete sand 

mixed slightly damp to touch.  Hammer dry-pack into hole until dense, and excess paste appears 

on surface.  Finish patch flush and to same texture as surrounding concrete.  For large repairs 

employ 1-1-2 mixture of cement, concrete sand and pea gravel at same dry-pack consistency. 

3.11 CURING AND PROTECTION 

A. When concrete is placed at or below ambient air temperatures of 40 degrees F. or whenever in 

opinion of Designer, such or lower temperatures are likely to occur within 48 hours after 

placement of concrete, cold weather concreting procedures, according to ACI 306 and as 

specified herein, shall be followed.  To this end, entire area affected shall be protected by 

adequate housing or covering, and heating.  No salt, chemicals or other foreign materials shall 

be used in the mix to lower freezing point of concrete. 

B. Protect concrete work against injury from heat, cold, and defacement of any nature during 

construction operations. 

C. Concrete shall be treated and protected immediately after concreting or cement finishing is 

completed, to provide continuous moist curing above 50 degrees F. for at least seven days, 

regardless of ambient air temperatures. 

D. Curing compounds will not be permitted for slab and beams. 

E. Keep permanent temperature record showing date and outside temperature for concreting 

operations.  Thermometer readings shall be taken at start of work in morning, at noon, and again 

late in afternoon.  Locations of concrete placed during such periods shall likewise be recorded, 

in such manner as to show any effect temperatures may have had on construction.  Copies of 

temperature record shall be distributed daily to Designer. 
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3.12 REMOVAL OF FORMWORK, SHORING AND RESHORING 

A. The Contractor shall be responsible for proper removal of formwork, shoring, and reshoring. 

B. Forms shall be removed only after concrete has attained sufficient strength to support its shown 

weight, construction loads to be placed thereon and lateral loads, without damage to structure or 

excessive deflection. 

C. Forms and supports shall remain in place for not less than minimum periods of time noted 

below.  These periods represent cumulative number of days or fractions thereof, consecutive 

unless otherwise approved by Designer during which time mean daily air temperature at 

surfaces of concrete is above 50 degrees F. 

1. Vertical Surfaces:  concrete shall have reached 100 day-degrees# and shall have attained 

strength of not less than 30 percent of f'c.  Where such forms also support formwork for 

slab or beam soffits, removal times for latter shall govern. 

2. Horizontal Surfaces:  except as noted below, concrete shall have reached 300 day-degrees 

of curing and attained strength of not less than 60 percent of f'c. 

a. Soffits of beams or girders shall remain supported and in place until concrete has 

attained 600 day-degrees#. 

b. Forms and supports of floor slabs shall remain in place until concrete has reached 

400 day-degrees. 

c. Definition of day-degrees:  Total number of days times mean daily air temperature 

at surfaces of concrete.  For example, five days at temperature of 60 degrees F. 

equals 300 day degrees.  Days or fractions of days in which temperature is below 

50 degrees F. shall not be included in calculation of day-degrees. 

D. Form removal shall be so performed that reshores are placed at same time as stripping 

operations, and that no area larger than one-fourth of a slab panel is unsupported at any time. 

E. Any test cylinders required to verify the specified minimum strengths for form removal shall be 

field cured under the same conditions as the concrete they represent.  Such cylinders and testing 

shall be at the Contractor's expense. 

3.13 REPAIRING AND FINISHING OF FORMED AND ARCHITECTURAL CONCRETE 

SURFACES 

A. In accordance with the provisions of ACI 301, Chapter 10, all concrete shall have "smooth form 

finish". 

B. Intent of this Specification is to require forms, mixtures of concrete, and workmanship so that 

concrete surfaces will require no patching, except for plugging of tie holes.  However, where 

patching is acceptable to Designer, procedure described below shall be followed. 

C. Defective concrete and honeycombed areas shall not be patched unless examined and approval 

is given by Designer.  If such approval is received by the Contractor, areas involved shall be 

chipped down square and at least one inch deep to sound concrete by means of cold chisels or 

pneumatic chipping hammers.  If honeycomb exists around reinforcement, chip to provide clear 
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space at least three-quarter inch wide all around steel to afford proper ultimate bond thereto.  

For areas less than one and one-half inches deep, patch shall be made in same manner as 

described above for filling unformed concrete surfaces, care being exercised to use crumbly-dry 

(non-trowelable) mixtures and to avoid sagging. Thicker repairs shall require build-up in 

successive days, each layer being applied as described.  To aid strength and bonding of multiple 

layer repairs, non-shrink, non-metallic aggregate shall be used as an additive as follows: 

 

 Materials Volumes Weights 

 

 Cement 1.0 1.0 

 Non-Metallic Aggregate 0.15 0.25 

 Sand 1.5 1.55 

 

For very heavy (generally, formed) patches, pea gravel may be added to mixture and proportions 

modified as follows: 

 

 Materials Volumes Weights 

 

 Cement 1.0 1.0 

 Non-Metallic Aggregate 0.2 0.33 

 Sand 1.0 1.0 

 Pea Gravel 1.5 1.55 

 

 After hardening, rub lightly as described above for form tie holes. 

1. Mortar for patching shall be same mix as above except aggregate shall pass a No. 14 

sieve. 

2. For all concrete to receive "smooth" finish, remove formwork fins and clean entire 

surface of grease, form oil, laitance, dust, and other foreign matter. 

3. "Smooth" finish shall consist of having all fins removed, joint marks smoothed off, 

blemishes removed, and surfaces left smooth and unmarred.  

4. Begin finishing operations as soon as practicable after removal of forms, continue with 

curing operations after finishing is completed.  After concrete has been well cured, 

carefully inspect surfaces.  Remove any fins, rough spots, streaks, hardened mortar or 

grout and other foreign material.  Patch defects with finishing mortar as specified above, 

to satisfaction of Designer. 

D. Patches which become crazed, cracked, or sound hollow upon tapping shall be removed and 

replaced with new material at the Contractor's expense. 

3.14 FIELD QUALITY CONTROL 

A. Independent Testing Agency:  Cooperate with the Independent Testing Agency engaged by the 

Owner for field quality control activities for the Work of this Section.  Refer also to Section 

014325 - TESTING AGENCY SERVICES. 

B. Commissioning Authority:  Cooperate with the Commissioning Authority engaged by the 

Owner for field quality control activities for the Work of this Section. 
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C. Cooperate with field quality control personnel.  Allow inspectors access to scaffolding and work 

areas, as needed to perform inspections. 

D. Additional inspections and retesting of materials which fail to comply with specified material 

and installation requirements shall be performed at the Contractor's expense. 

3.15 CLEANING 

A. Concrete surfaces shall be cleaned of objectionable stains as determined by the Designer.  

Materials containing acid in any form or methods which will damage "skin" of concrete 

surfaces shall not be employed, except where otherwise specified. 

END OF SECTION 
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SECTION 05 40 00  

COLD-FORMED METAL FRAMING 

PART 1 - GENERAL 

1.1 GENERAL REQUIREMENTS 

A. Requirements applicable to all Division 26 Sections, including Section 26 00 01.  

1. Also refer to Division 1 - General Requirements. 

B. All materials and installation methods shall conform to the applicable standards, guidelines and 

codes referenced herein and within each specification section. 

1.2 SECTION INCLUDES 

A. Formed steel stud interior wall framing. 

B. Interior wall sheathing. 

1.3 RELATED REQUIREMENTS 

A. Section 09 21 16 - Gypsum Board Assemblies: Interior, cold-formed steel nonstructural 

framing. 

1.4 REFERENCE STANDARDS 

A. AISI S100 - North American Specification for the Design of Cold-Formed Steel Structural 

Members; 2016, with Supplement (2020). 

B. AISI S240 - North American Standard for Cold-Formed Steel Structural Framing; 2015, with 

Errata (2020). 

C. ASCE 7 - Minimum Design Loads and Associated Criteria for Buildings and Other Structures; 

Most Recent Edition Cited by Referring Code or Reference Standard. 

D. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware; 2023. 

E. ASTM A1003/A1003M - Standard Specification for Steel Sheet, Carbon, Metallic- and 

Nonmetallic-Coated for Cold-Formed Framing Members; 2015. 

F. ASTM C1007 - Standard Specification for Installation of Load Bearing (Transverse and Axial) 

Steel Studs and Related Accessories; 2020. 
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G. ASTM C1177/C1177M - Standard Specification for Glass Mat Gypsum Substrate for Use as 

Sheathing; 2017. 

H. ICC (IBC) - International Building Code; Most Recent Edition Adopted by Authority Having 

Jurisdiction, Including All Applicable Amendments and Supplements. 

1.5 SUBMITTALS 

A. Product Data:  Provide data on cold-formed steel structural members; include material 

descriptions and base steel thickness. 

B. Steel Framing Industry Association (SFIA) Certification: 

1. Submit documentation that metal studs and connectors used on project meet or 

exceed  requirements of International Building Code. 

2. Design Data: 

a. Shop drawings signed and sealed by a professional structural engineer. 

3. Design calculations sufficient to demonstrate compliance with design criteria; signed and 

sealed by a professional structural engineer. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Design Requirements:  Design cold-formed framing systems, components and connectors to 

withstand specified design loads in compliance with ICC (IBC), ASCE 7, AISI S100, and AISI 

S240. 

B. Regulatory Requirements:  Comply with applicable building code criteria for loads, including 

seismic loads. 

1. Live load deflection meeting the following, unless otherwise indicated: 

2. Able to tolerate movement of components without damage, failure of joint seals, undue 

stress on fasteners, or other detrimental effects when subject to seasonal or cyclic 

day/night temperature ranges. 

3. Able to accommodate construction tolerances, deflection of building structural members, 

and clearances of intended openings. 
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A 3

E300

_____

PROVIDE NEW CONDUITS

INSTALL NEW MANUAL TRANSFER SWITCH

PROVIDE NEW 
CONCRETE 
GENERATOR PAD

TEMPORARY GENERATOR FEEDERS 
TO ATS-1 AND ATS-2, AUXILIARY 
CIRCUIT FOR START SIGNAL

RUN OVER DOOR TO 
PENETRATE BUILDING.

A

4#1 & 1#6G TEMPORARY GENERATOR 
FEEDERS TO ATS-1 BOD - TRYSTAR 
BRAND UL 600V LISTED GENERATOR 
CABLE.  2#4 FLEXIBLE CONTROL WIRE  
FOR START SIGNAL. BOD - ALPHA 
WIRE - CONTINUOUS FLEX CONTROL 
CABLE - TINNED COPPER 

ONAN GENERATOR
SUPERIOR

GENERATOR

REMOVE EXISTING GENERATORS, 
DEMOLISH GENERATOR PADS 
AFTER TEMPORARY EMERGENCY 
POWER CUTOVER

4#1 & 1#6G TEMPORARY 
GENERATOR FEEDERS TO ATS-2 
BOD - TRYSTAR BRAND UL 600V 
LISTED GENERATOR CABLE.  2#4 
FLEXIBLE CONTROL WIRE  FOR 
START SIGNAL. BOD - ALPHA 
WIRE - CONTINUOUS FLEX 
CONTROL CABLE - TINNED COPPER 

A 3

E300

_____

NEW 400kW Diesel
generator

17'-11"

6
'-
8

"

MANUAL TRANSFER SWITCH

INSTALL NEW 
400kW 
GENERATOR ON 
CONCRETE PAD

TEMPORARY GENERATOR FEEDERS 
TO ATS-1 AND ATS-2, AUXILIARY 
CIRCUIT FOR START SIGNAL

A 3

E300

_____

NEW 400kW Diesel
generator

17'-11"

6
'-
8

"

REMOVE TEMPORARY GENERATOR 
FEEDS

SCALE: 1/8" = 1' - 0"
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ELECTRICAL
PHASING PLAN

E501

1/15/2025

CORRIGAN
MHC
GENERATOR

49 Hillside St
Fall River MA.
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24001755.00

PHASE 1 NOTES:
1. NOT TO SCALE.
2. PROVIDE TEMPORARY GENERATOR AT STREET LEVEL WITH (2) 200A FEEDS TO EXISTING ATS-1 AND ATS-2. PROVIDE AUXILIARY CIRCUITS FOR TEMPORARY GENERATOR 
CONNECTION TO EXISTING ATS. PROVIDE WIRING AND CONECTIONS FOR GENERATOR AUTOMATIC START FUNCTION VIA ATS1 AND ATS2 CONTACT CIRCUITS. THIS WILL PROVIDE 
A TEMPORARY GENERATOR HOOKUP FOR THE BUILDING DURING FUTURE PHASES WHEN EXISTING GENERATORS ARE REMOVED. SEE ONE-LINE ON E500.
3. SCHEDULE PHASES IN COORDINATION WITH GENERATOR AND EQUIPMENT LEAD TIMES.
4. PROVIDE NEW WIRING AND CONDUIT FOR FUTURE GENERATOR CIRCUITS AND NEW MAIN SECONDARY SERVICE, REFER TO ONE-LINE (E500)
5. TEMPORARY EMERGENCY POWER CUTOVER: ONCE PHASE 1 TEMPORARY GENERATOR AND FEEDER IS IN PLACE AND CONFIRMED TO BE OPERATIONAL, AT ATS1 AND ATS2 
THE EMERGENCY POWER SOURCE SHALL BE DISCONNECTED FROM THE RESPECTIVE EXISTING GENERATORS AND CONNECTED TO THE TEMPORARY GENERATOR. THE 
TEMPORARY GENERATOR SHALL HAVE AUTOMATIC START FUNCTION VIA ATS1 AND ATS2 CONTACT CIRCUITS. COORDINATE CUTOVER TIMES WITH FACILITY AND FIRE 
DEPARTMENT, EMERGENCY GENERATOR POWER WILL NOT BE AVAILABLE FOR THE TIME PERIOD BETWEEN CONNECTIONS.
6. ONCE TEMPORARY GENERATOR POWER IS OPERATIONAL, REMOVE EXISTING GENERATORS, DEMOLISH EXISTING GENERATOR PADS, REMOVE ASSOCIATED POWER WIRING 
AND CONDUIT. PREPARE AREA FOR FUTURE GENERATOR.

PHASE 2 NOTES:
1. NOT TO SCALE
2. PROVIDE PAD FOR NEW GENERATOR. ENSURE CONCRETE PAD IS ADEQUATELY SIZED FOR THE SELECTED 400kW GENERATOR ENCLOSURE AND SUB-BASE FUEL TANK.
3. PROVIDE NEW MANUAL TRANSFER SWITCH FOR NEW EMERGENCY GENERATOR FEEDER ON COURTYARD WALL. PROVIDE CONDUITS AND WIRING TO PREPARE FOR NEXT 
PHASES. PROVIDE SLACK IN JUNCTION BOXES TO EXTEND FOR FUTURE CONNECTIONS.
4. PROVIDE NEW LIFE-SAFETY PANELS IN DESIGNATED LOCATIONS AND COMPLETE ASSOCIATED CONDUIT RUNS AND WIRING.

PHASE 3 NOTES:
1. NOT TO SCALE.
2. INSTALL NEW 400kW DIESEL GENERATOR. GENERATOR SHALL BE IN-PLACE AND LOAD-BANK TESTED.
3. ONCE THE NEW 400kW DIESEL GENERATOR IS IN-PLACE AND CONFIRMED TO BE OPERATIONAL, CONNECTIONS SHOULD BE MADE TO THE NEW MANUAL TRANSFER SWITCH, 
NEW SERVICE RATED ATS, NEW ATS-LS, AND AUXILIARY CONNECTIONS SHOULD BE MADE TO EDP (RENAMED DP1) .
4. ELECTRICAL UTILITY CUTOVER: COORDINATE UTILITY SHUTDOWN AT EXTERIOR SERVICE TRANSFORMER WITH FACILITY AND UTILITY. ESTABLISH WORK ORDER FOR DE-
ENERGIZING AND RE-ENERGIZING THE SERVICE TO THE BUILDING. DURING UTILITY SHUTDOWN, REMOVE THE EXISTING SERVICE ENTRANCE FEEDER DISTRIBUTION 
SWITCHBOARD AND INSTALL NEW SERVICE ENTRANCE RATED ATS. DURING THE UTILITY CUTOVER THE BUILDING WILL HAVE GENERATOR BACKUP VIA THE TEMPORARY 
GENERATOR BUT WILL NOT HAVE UTILITY POWER TO THE REST OF THE BUILDING. RESTORE UTILITY POWER UPON COMPLETION.
5. GENERATOR CUTOVER: ONCE NEW 400kW GENERATOR AND FEEDERS ARE CONFIRMED TO BE OPERATIONAL AND LOAD-BANK TESTED. DISCONNECT AND REMOVE 
CONNECTIONS FROM ATS #1 AND ATS #2. COMPLETE NEW GENERATOR CONNECTIONS TO MTS AND ATS-LS AND THE NEW SERVICE ENTRANCE RATED ATS. COORDINATE 
CUTOVER TIMES WITH FACILITY AND FIRE DEPARTMENT, EMERGENCY GENERATOR POWER WILL NOT BE AVAILABLE FOR THE TIME PERIOD BETWEEN CONNECTIONS.

PHASE 4 NOTES:
1. NOT TO SCALE
2. ONCE THE GENERATOR CUTOVER IS COMPLETED, REMOVE TEMPORARY GENERATOR, REMOVE AUXILIARY FEEDS.
3. REMOVE ATS 1 AND 2 AND ASSOCIATED WIRING AND CONTROLS WIRING.
4. REMOVE EXISTING SECONDARY SERVICE CONDUCTORS AND CONDUIT.
5. INDIVIDUAL BRANCH CIRCUITS SHALL BE PATCHED OVER TO THE NEW EMERGENCY PANELS, ONE BY ONE, USING THE CONDUITS INSTALLED IN PREVIOUS PHASES. 
DOWNTIMES FOR INDIVIDUAL CIRCUIT CUTOVERS SHALL BE COORDINATED WITH DMH AND FIRE DEPARTMENT. 

INSTALL NEW METER 
SOCKET AND 
CONDUIT. 
COORDINATE WITH 
UTILITY.

No. Description Date
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ELECTRICAL PANEL
SCHEDULES

E700

1/15/2025

CORRIGAN
MHC
GENERATOR

49 Hillside St
Fall River MA.
02720

24001755.00

CIRCUIT KEY NOTES: 1. MOVE THIS CIRCUIT TO LS1A, RENAME BREAKER AS SPARE.

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 11 EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A PA SYSTEM RM 109 12 --

-- 9 AUDITORIUM LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIRS F LTS 10 --

-- 7 STAIRS B LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIRS F LTS. & RECEPT (1) 8 --

-- 5 CORR. RAMP  LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIRS E LTS. 6 --

-- 3 WAITING RM. LTS 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A CORR. LTS. 4 --

-- 1 BATHROOMS C105, C106, C107 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES:

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 0 A/0P  @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 70 A MCB

EXISTING PANEL L1E/L1A

CIRCUIT KEY NOTES: 1. MOVE THIS CIRCUIT TO LS2, RENAME BREAKER AS SPARE.

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 11 FRONT DOOR POWER 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SECURITY ALARM POWER 12 --

-- 9 ELEV. LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SECURITY ALARM KEY 10 --

-- 7 COFFEE SHOP & CORR LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A DINING HALL LTS. 8 --

-- 5 LOBBY LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LOBBY LTS. 6 --

-- 3 CRISES LTS. RM 202, 203, 223 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A PLUG IN RM 204 & 223 4 --

-- 1 UPS TO PRONE SYSTEM RM 204 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A RM 205 BED ROOM 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES:

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 0 A/0P  @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 100 A MCB

EXISTING PANEL L3E/L3A

CIRCUIT KEY NOTES: 1. MOVE THIS CIRCUIT TO LS2, RENAME BREAKER AS SPARE.

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 11 EXISTING LOAD 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXISTING LOAD 12 --

-- 9 EXISTING LOAD 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXISTING LOAD 10 --

-- 7 EXISTING LOAD 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXISTING LOAD 8 --

-- 5 EXISTING LOAD 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXISTING LOAD 6 --

-- 3 EXISTING LOAD 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXISTING LOAD 4 --

-- 1 EXISTING LOAD 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXISTING LOAD 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES:

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 0 A/0P  @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 100 A MCB

EXISTING PANEL L4E/L4A

CIRCUIT KEY NOTES: 1. MOVE THIS CIRCUIT TO LS1B, RENAME BREAKER AS SPARE.

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 11 RECEPT C120 20 A 1 -- -- -- 0 0 -- -- -- 1 30 A RECEPT RM C132 12 --

-- 9 RECEPT C120 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A RECEPT RM C132 10 --

-- 7 STAIR D LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A EXIT LTS. 8 --

-- 5 PLUG STEVENS RM CLOSET 133 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIR C LTS. 6 --

-- 3 GROUND FLR. CORR & EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A PLUG C120 RM LTS 120, 121 4 --

-- 1 STAIRWAYG, & CORR. & EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A CORR. & WAITING RM. LTS. 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES:

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 0 A/0P  @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 100 A MCB

EXISTING PANEL L2E/L1B

CIRCUIT KEY NOTES:

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 41 -- -- -- -- -- -- -- 0 0 -- -- -- -- -- -- -- 42 --

-- 39 -- -- -- -- -- -- -- 0 0 -- -- -- -- -- -- -- 40 --

37 LS2 100 A 3 3 3 8 0 0 3 3 8 3 100 A LS1B 38

-- 35 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 36 --

-- 33 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 34 --

-- 31 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 32 --

-- 29 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 30 --

-- 27 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 28 --

-- 25 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 26 --

-- 23 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 24 --

-- 21 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 22 --

-- 19 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 20 --

-- 17 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 18 --

-- 15 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 16 --

-- 13 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 14 --

-- 11 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 12 --

-- 9 EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 10 --

-- 7 AUDITORIUM LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIRS F LTS 8 --

-- 5 STAIRS B LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIRS F LTS. & RECEPT (1) 6 --

-- 3 CORR. RAMP  LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIRS E LTS. 4 --

-- 1 WAITING RM LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A CORR. LTS. 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES: PROVIDE PANEL WITH INTEGRATED SURGE PROTECTION DEVICE.

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 0 A/0P  @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 150 A MCB

NEW PANEL LS1A

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

1  

CIRCUIT KEY NOTES:

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 23 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 24 --

-- 21 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 22 --

-- 19 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 20 --

-- 17 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 18 --

-- 15 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 16 --

-- 13 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 14 --

-- 11 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 12 --

-- 9 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 10 --

-- 7 EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 8 --

-- 5 STAIR D LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A STAIR C LTS. 6 --

-- 3 GROUND FLR. CORR & EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A PLUG C120 RM LTS 120, 121 4 --

-- 1 STAIRWAYG, & CORR. & EXIT LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A CORR. & WAITING RM. LTS. 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES: PROVIDE PANEL WITH INTEGRATED SURGE PROTECTION DEVICE.

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 100 A/3P  @ LS1A GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 100 A MCB

NEW PANEL LS1B

1  

1  

1  

1  

1  

1  

1  

1  

CIRCUIT KEY NOTES:

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY

Total Amps: 0.00 0.00 0.00

Total Load: 0.00 kVA 0.00 kVA 0.00 kVA

-- 23 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 24 --

-- 21 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 22 --

-- 19 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 20 --

-- 17 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 18 --

-- 15 SPARE 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A SPARE 16 --

-- 13 LIGHTING FROM L4E/L4A 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LIGHTING FROM L4E/L4A 14 --

-- 11 LIGHTING FROM L4E/L4A 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LIGHTING FROM L4E/L4A 12 --

-- 9 LIGHTING FROM L4E/L4A 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LIGHTING FROM L4E/L4A 10 --

-- 7 ELEV. LTS 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LIGHTING FROM L4E/L4A 8 --

-- 5 COFFEE SHOP & CORR LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LIGHTING FROM L4E/L4A 6 --

-- 3 LOBBY LTS. 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A DINING HALL LTS. 4 --

-- 1 CRISIS LTS. RM 202,203,223 20 A 1 -- -- -- 0 0 -- -- -- 1 20 A LOBBY LTS. 2 --

K
E
Y

CKT
NO. LOAD DESCRIPTION

OCPD
AMPS    P

WIRE
SIZE

H     N     G
VD
%

A B C VD
%

WIRE
SIZE

G     N    H
OCPD

P    AMPS LOAD DESCRIPTION
CKT
NO.

K
E
Y

NOTES: PROVIDE PANEL WITH INTEGRATED SURGE PROTECTION DEVICE.

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 100 A/3P  @ LS1A GROUND BUS PHASE: 3

ENCLOSURE: NEMA 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MOUNTING: SURFACE SINGLE TUB MAIN: 100 A MCB

NEW PANEL LS2

CIRCUIT KEY NOTES:

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY (INCLUDES ALL TUBS IN THIS PANEL)

18 PANEL L6 0 kVA 3 200 A 20 A -- -- -- --

17 TRANSFER SWITCH 0 kVA 3 200 A 20 A -- -- -- --

16 SO. ELEVATOR 0 kVA 3 150 A 20 A -- -- -- --

15 PANEL L3 0 kVA 3 150 A 20 A -- -- -- --

14 PANEL L1 0 kVA 3 150 A 20 A -- -- -- --

13 PANEL L7 0 kVA 3 150 A 20 A -- -- -- --

12 PANEL L4 0 kVA 3 125 A 20 A -- -- -- --

11 PANEL L5 0 kVA 3 125 A 20 A -- -- -- --

10 PANEL L2 0 kVA 3 125 A 20 A -- -- -- --

9 PANEL NEW EDPA 0 kVA 3 200 A 20 A -- -- -- --

8 PANEL KP 0 kVA 3 70 A 20 A -- -- -- --

7 SPACE -- 3 -- -- -- -- -- --

6 MTS 0 kVA 3 400 A 150 A -- -- -- --

5 PANEL XP 0 kVA 3 100 A 20 A -- -- -- --

4 15 TON WEST 0 kVA 3 125 A 20 A -- -- -- --

3 15 TON WEST 0 kVA 3 125 A 20 A -- -- -- --

2 20 TON WEST 0 kVA 3 150 A 20 A -- -- -- --

1 20 TON EAST 0 kVA 3 100 A 20 A -- -- -- --

CKT LOAD DESCRIPTION Load POLES FRAME TRIP  TYPE ACC. WIRE AND RACEWAY
CIRCUIT

KEY

NOTES:

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: WIRE: 4

FED FROM: 0 A/0P @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA PB 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MAIN: 1,600 A MCB

DISTRIBUTION PANEL MDP

CIRCUIT KEY NOTES: NOTE 1: GENERATOR AUXILIARY PANEL REQUIREMENTS VARY. VERIFY CIRCUIT SIZING REQUIREMENTS WITH THE PURCHASE OFTHE
GENERATOR.

*TOTAL DEMAND CALCS SUBTRACT ANY REDUNDANT LOAD AND THE SMALLER OF ANY NONCOINCIDENT HVAC LOADS. THIS CALC IS DONE AT EACH PANEL.

TOTAL ESTIMATED DEMAND AMPS: 0 A

TOTAL CONNECTED AMPS: 0.00 A

TOTAL ESTIMATED DEMAND LOAD: 0 kVA

TOTAL CONNECTED LOAD: 0.00 kVA

LOAD CLASSIFICATION CONNECTED LOAD DEMAND FACTOR ESTIMATED DEMAND
TOTALS*

LOAD SUMMARY (INCLUDES ALL TUBS IN THIS PANEL)

12

11

10

9

8

7

6

5 AUXILIARY GENERATOR LOADS (NOTE 1) 0 kVA 1 60 A 60 A -- -- -- --

4 WATER TANKS 0 kVA 1 20 A 20 A -- -- -- --

3 HEATER 60A 0 kVA 1 60 A 20 A -- -- -- --

2 PANEL HPE 0 kVA 1 100 A 20 A -- -- -- --

1 PANEL BPE 0 kVA 1 70 A 20 A -- -- -- --

CKT LOAD DESCRIPTION Load POLES FRAME TRIP  TYPE ACC. WIRE AND RACEWAY
CIRCUIT

KEY

NOTES:

ISC UNKNOWN 0.00 kA

SCCR: 65 kA

LOCATION: EMERGENCY GENERATOR 6 WIRE: 4

FED FROM: 0 A/0P @ GROUND BUS PHASE: 3

ENCLOSURE: NEMA PB 1  SOLID NEUTRAL VOLTS: 120/208 Wye

MAIN: 225 A MCB

EXISTING DISTRIBUTION PANEL EDP RENAMED DP1

No. Description Date
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	GENERAL CONDITIONS OF THE CONTRACT
	TABLE OF CONTENTS
	ARTICLE III
	CONTROL OF WORK / ADMINISTRATION OF THE CONTRACT
	ARTICLE IV
	GENERAL Performance Obligations of the Contractor
	ARTICLE V
	MATERIALS AND EQUIPMENT
	ARTICLE VI
	PROSECUTION AND PROGRESS
	ARTICLE VII
	CHANGES IN THE WORK
	1.  Change Orders Generally.
	A. No changes in the Work, the Contract Price, the Substantial Completion date, the Final Acceptance date, or any other provision of an Approval by the Awarding Authority of the Contract Documents shall be made in absence of a Change Order as defined ...
	B. A request for a change in the provisions of this Contract may be submitted to the Awarding Authority by the Contractor, Designer, Resident Engineer or User Agency. The request must be made in writing and in accordance with the provisions of this Co...
	C. A written directive may be issued by the Awarding Authority instructing the Contractor to make changes in the Work within the general scope of the Contract, including but not limited to, changes in: (1) the Drawings and Specifications; (2) the meth...
	D. Whenever a Change Order or written directive will cause a change in the Contractor’s cost, the Contractor or the Awarding Authority may request an adjustment in the Contract Price. Such request shall be in writing and shall be submitted by the part...
	E. The Awarding Authority and the Contractor shall negotiate in good faith an agreement on an equitable adjustment in the Contract Price, and/or time if appropriate, before commencement of the pertinent Work. In the absence of an agreement for an equi...
	F. During the negotiation of an equitable adjustment in the Contract Price, the Contractor shall provide the Awarding Authority with all cost, pricing data and any other information or documentation used by the Contractor in computing the amount of th...
	G. Whenever the Contractor is entitled or believes it is entitled to a Change Order adjusting the Contract Price, the Contractor shall maintain separate accounts (by job order or other suitable accounting procedure) of all costs incurred and attributa...
	H. Notwithstanding any provisions in the Contract Documents to the contrary, no additional general conditions cost shall be due for any Change Order or portion of a Change Order resulting from or attributable to:
	I. The Contractor shall reasonably investigate the validity of Subcontractor and supplier change order requests before agreeing to pass them through to the Awarding Authority. For all Change Order Requests submitted, the Contractor shall certify that:...
	2.   Methods of Computing Equitable Adjustments.
	A. Equitable adjustments in the Contract Price shall be determined according to one of the following methods, or a combination thereof, as determined by the Awarding Authority:
	(a) the direct cost (or credit) for labor at the minimum wage rates established for this Contract pursuant to M.G.L. c. 149, §§ 26-27H;
	(b) plus (or minus) the cost of workmen’s compensation insurance, liability insurance, federal social security and Massachusetts unemployment compensation, which are to be calculated using an allowance equal to 40% applied to said rate. The rate of 40...
	(c) plus (or minus) the actual direct additional premium costs and expenses incurred as a result of collective bargaining agreements or other agreements between organized labor. No allowance for markups is allowed on these costs.
	(d) plus the direct cost of materials and use of equipment; an allowance equal to 15% of the amount of materials and equipment for general conditions, overhead, superintendence, fee, and profit can be applied.
	(e) plus certain miscellaneous services Approved in advance by the Awarding Authority (e.g. police details, utilities, etc.) and provided, which may be subject to a 5% markup.
	(f) plus (or minus) the actual direct premium cost of payment and performance bonds required of the Contractor and certain Subcontractors for this Contract.
	(g) the Contractor shall receive an allowance equal to 5% of the sum of items (a) through (e) above for overhead, superintendence, fee, and profit when the work is performed by Subcontractors. Subcontractors can also apply an allowance equal to 5% of ...
	(4) The Contractor and its Subcontractors are required to anticipate annual updated minimum wage schedules in accordance with M.G.L. c. 149, § 27 and shall not be entitled to claim additional compensation for base bid contract Work due to updated mini...
	B. If the net change is an increase to the Contract Price, it shall include the value of the Contractor’s overhead, superintendence, fee and profit. On any change that involves a net credit, the amount of the credit shall include the hard cost of the ...
	C. Substitutions in Subcontractors made in accordance with the provisions of M.G.L. c. 149, § 44F shall not be considered Change Orders and shall not entitle the Prime Contractor to any adjustments for overhead, profit, and superintendence, although t...
	D. For DCAMM Projects, refer to Appendix C (Commonly Used Forms) to these General Conditions for instructions regarding Change Orders, Contract Modifications, and equitable adjustments (DCAMM Form 13), form for request for Approval of wages and rates ...
	3.  Work Performed under Protest.
	The Contractor agrees to perform all Work as directed by the Awarding Authority, and if the Awarding Authority determines that certain Work that the Contractor believes to be or to warrant a Change Order under this Article does not represent a change ...
	4.  False Claims, Statutory Provisions Regarding Changes.
	A. Criminal Penalties. The Contractor’s attention is directed to M.G.L. c. 30, § 39I which provides criminal penalties for unauthorized deviations from the Drawings and Specifications, and to M.G.L. c. 30, § 39J and M.G.L. c. 7C, §§ 17-21.  The Contra...
	"Whoever makes or presents to any employee, department, agency or public instrumentality of the commonwealth, or of any political subdivision thereof, any claim upon or against any department, agency, or public instrumentality of the commonwealth, or ...
	B. Differing Site Conditions (M.G.L. c. 30, § 39N).
	"If, during the progress of the work, the contractor or the Awarding Authority discovers that the actual subsurface or latent physical conditions encountered at the Site differ substantially or materially from those shown on the plans or indicated in ...
	C. Timely Decision By the Awarding Authority ( M.G.L. c. 30, § 39P).
	"Every contract subject to section thirty-nine M of this chapter or section forty-four A of chapter one hundred forty-nine which requires the awarding authority, any official, its architect or engineer to make a decision on interpretation of the speci...
	D. Change Order / Contract Interpretation Appeal Procedure (M.G.L. c. 30, § 39Q).
	The following provisions apply to every contract awarded by any state agency as defined by M.G.L. c. 7C, § 1 for the construction, reconstruction, alteration, remodeling, repair or demolition of any capital facility as defined by the aforesaid section...
	"(a) Disputes regarding changes in and interpretations of the terms or scope of the contract and denials of or failures to act upon claims for payment for extra work or materials shall be resolved according to the following procedures, which shall co...
	"(b) Within thirty days of submission of the dispute to the chief executive official of the state agency or his designee, he shall issue a written decision stating the reasons therefore, and shall notify the parties of their right of appeal under thi...
	"(c) Within twenty-one calendar days of the receipt of a written decision or of the failure to issue a decision as stated in the preceding subparagraph, any aggrieved party may file a notice of claim for an adjudicatory hearing with the division of h...
	"(d) When the amount in dispute is less than ten thousand dollars, a contractor who is party to the dispute may elect to submit the appeal to a hearing officer experienced in construction law for expedited hearing in accordance with the informal rule...
	5.  Mandatory Mediation.
	In the case of every dispute where the dollar amount in dispute (or the estimated dollar value of the extension of time in dispute) is $50,000 or more and the Contractor appeals the decision of the chief executive official of the Awarding Authority or...
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