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DISCLAIMER ‐ The intent of this guideline is to assist Designer when creating a Contract Time Determination Study; primarily eliminating a 
need to create standardized coding, reporting, formatting and to assist in the general schedule set up only. This tool‐kit information is 
provided for informational purposes and is available for use as a schedule development guideline only. This information may not reflect 
specific contract requirements. MassDOT does not guarantee the schedule information to be free from errors or inconsistencies, and the 
presence of such errors or inconsistencies does not relieve the Designer or a Contractor, from preparing schedule submittals in accordance 
with the specific Contract requirements and the requirements of the Engineer. MassDOT makes no representations or warranties of any kind, 
express or implied, about the accuracy, reliability, or completeness with respect to the guidance herein or any of the information, services, or 
related content contained therein for any purpose. 

MassDOT assumes no liability or responsibility for any damages (whether incurred directly or indirectly) or loss of any kind that might arise 
from the use of, misuse of, or the inability to use the information contained in this guideline. MassDOT assumes no liability for improper or 
incorrect use of this guideline. In choosing to use this guideline, the Designer or Contractor expressly agrees that it will not submit any claims 
as a result of the information furnished herein, or use any of this information in the defense of any claim that the Contractor may choose to 
submit over the course of any MassDOT Contract. 

MassDOT reserves the right to update, remove, or amend any of the information contained in this guideline as needed without prior notice. 
For updates, please refer to the MassDOT website prior to starting schedule submissions. 
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ATTACHMENT F – SIMPLE/CONCEPTUAL CTD AT THE 25% DESIGN PHASE (ONLY) 

1.1 CONCEPTUAL CONTRACT TIME DETERMINATION (CTD) SUMMARY 

The Designer has conducted a conceptual CTD and found these durations based on an advertising date of 

03Sep11 and a Notice to Proceed (NTP) date of 24Mar12. 

• NTP to Full Beneficial Use / Substantial Completion (Activity MS02) 913 cd 22 Sep 2014 

• NTP to Contractor Field Completion (Activity MS01) 942 cd 21 Oct 2014 

This report describes the basis for the conceptual CTD and gives an overview of the project scope, the 

assumptions used, the limitations of operations and any initial time related concerns. 

A simplified/conceptual CTD schedule is also attached. 

1.2 PURPOSE 

A conceptual CTD is required at the 25% DBB submission. As required, this conceptual CTD has been 

generated for initial budgeting and planning purposes only. The CTD will be developed and refined as part of 
the 75% Submission. 

1.3 PROJECT DESCRIPTION – CTD BASIS 

The proposed project consists of the rehabilitation of the existing three‐span concrete arch bridge that carries 

North Harvard Street over the Charles River. Included in the rehabilitation will be the replacing of the existing 

bridge lighting, side spandrel and parapet walls and roadway surface. The proposed rehabilitation of the 

bridge will occur within the footprint of the existing bridge. The existing bridge will be modified to 

accommodate bicycle lanes in each direction. The final width of the bridge will match the original dimension. 

The intersections of North Harvard Street with both Memorial Drive and Soldiers Field Road may be 

reconstructed to include new traffic signals, new and relocated granite curbing. The project also includes 

utility upgrades on the bridge superstructure and landscape improvements adjacent to the bridge. 

The proposed project will be staged to minimize impacts and maintain pedestrian and vehicular traffic. The 

construction will be phased so that continuous vehicular, pedestrian is maintained to the maximum extent 

possible. The project is intended to be built in four phases. The existing four‐lane section will be reduced to 

two lanes, one lane in each direction. Whenever possible, sidewalks will be maintained on both sides of the 

bridge during construction. 

1.4 CONCEPTUAL CTD  ‐ REFERENCES 

The conceptual CTD was developed using information contained in the following documents: 

A. MassDOT Accelerated Bridge Project Description – Project 605517 

B. 25% Drawings Set 

C. Previous Data/Experience 
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1.5 METHODOLOGY 

After a cursory review of the preliminary staging concepts, sketch plans, Preliminary Office Estimate, the scope 
of work was identified. The project scope was broken down into discrete high level phases. The duration of 
each phase of demo and construction was calculated based on the (similar project) and engineering judgment 
from our project team. 

1.6 ASSUMPTIONS 

Initial Maintenance‐Of‐Traffic and Sequencing considerations 

The schedule has been developed as per the initial traffic sequencing of the project: 

Note‐ these are initial stages only and will be refined. 

 Stage 1: 

Arch Repairs and temporary support of excavation installation in the middle lane. The middle 
lane will be closed and at least one lane of traffic will be maintained on North Harvard Street in 
each direction 

 Stage 2: 

East or West lane reconstruction (Bridge and Roadway). One lane will be closed and at least one 
lane of traffic will be maintained on North Harvard Street in each direction 

 Stage 3: 

West or East lane reconstruction (Bridge and Roadway). One lane will be closed, at least one 
lane of traffic will be maintained on North Harvard Street in each direction 

 Stage 4: 

Middle Roadway construction. Middle lane will be closed, at least one lane of traffic will be 
maintained on North Harvard Street in each direction 

1.7 INITIAL TIME RELATED CONCERNS 

• Currently the bridge carries utilities (water mains, duct banks, and lighting conduit). If it is determined 
that the condition of the utilities requires replacement, advance notice and coordination may be required 
with utility companies 

• The entire area is considered historical both nationally and locally at the state level. Very intimate 
attention should be given to ensure that the rehabilitation of the bridge will adhere and preserve all of 
the historical details and all required permits are granted 

• Environmental permits will be granted to allow for water access 

• No PUC Form has been provided to the Designer at this time. Utilities will be critical to that early stages 
of this project and the Designer will be seeking an update on the PUC form after the schedule Utility Site 
meeting (on ______, 2014), and as the design evolves into the 75% stage. 

1.8 INCENTIVE/DISINCENTIVE 

It is the Designer’s understanding that this project will not be offering contractor Incentive/Disincentive at this 
time. The Designer will coordinate and confirm with the Project Manager whether an Incentive/Disincentive 
(I/D) provision is appropriate for this project. 
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1.9 ATTACHMENTS – SIMPLE BAR CHART  ‐ CTD 

9.1 SIMPLIFIED/CONCEPTUAL CTD SCHEDULE – (ATTACHED) 

51d 13‐Nov‐14 
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