
SHORT TERM SCHEDULE

This	work	schedule	is	subject	to	change	without	notice

Activity Description Location 6/6 6/7 6/8 6/9 6/10 6/11 6/12 6/13 6/14 6/15 6/16 6/17 6/18 6/19 6/20 6/21 6/22 6/23 6/24 6/25 6/26

Bridge Work

Install Bridge Roadway Joints AGAWAM/WSPFLD x x

Install Bridge Sidewalk Joints AGAWAM/WSPFLD x x

Roadway ‐ Excavation, Drainage, Water Work

Recessed Polyurea Linestriping & Legends WEST SPRINGFIELD x x x x x

Recessed Polyurea Linestriping & Legends AGAWAM x x x x x

HMA Top Course and Tack Coat ‐ Agawam Stage 4 & Entire Bridge Deck AGAWAM

HMA Course and Tack Coat ‐ West Springfield Stage 4 WEST SPRINGFIELD

Install High Friction Surface Treatments for Bike Lanes and Buffers AGAWAM x x
Install High Friction Surface Treatments for Bike Lanes and Buffers WEST SPRINGFIELD x x
Install Remaining Street and Regulatory Signs AGAWAM/WSPFLD x x x
Install Granite Bounds / Markers WEST SPRINGFIELD x x x
Install Granite Bounds / Markers AGAWAM x x x
Construct Wetland 
Springfield Stage 4

Replication Areas Soils, North Abutment ‐ West 
WEST SPRINGFIELD x x x

Wetland 
4

& Landscape Plantings, North Abutment ‐ West Springfield Stage 
WEST SPRINGFIELD x x

Place Loam, Erosion Matting, Steep Slope Mix 
North Abutment ‐ West Springfield Stage 4

Seeding, and Straw Mulch, 
WEST SPRINGFIELD x x x

Final Grading of Temporary Access Area ‐ West Springfield Stage 4
WEST SPRINGFIELD x x

Place HMA Intermediate Course for Heavy Duty Two‐Way Bike Lane Memorial Ave. ‐ WSpfld x
Place HMA Surface Course for Heavy Duty Two‐Way Bike Lane Memorial Ave. ‐ WSpfld x
Place HMA Top Course at Driveways WEST SPRINGFIELD x x
Place HMA Curbs AGAWAM x
Form & Place Stamped Concrete Buffer & Landscaping Strip Memorial Ave. ‐ WSpfld

Place Loam at Shoulders / Sidewalk Areas  Stage 2A ‐ Agawam x
Seed Loam Areas ‐ Stage 2B Stage 2B ‐ Agawam x
Seed Loam Areas ‐ Stage 2C Stage 2C ‐ Agawam x
Place Loam at Shoulders / Sidewalk Areas  Stage 2D ‐ Agawam x
Seed Loam Areas ‐ Stage 2D Stage 2D ‐ Agawam x
Final Touchup of Loam and Seed ‐ West Springfield Stage 4 WEST SPRINGFIELD x x
Final Touchup of Loam and Seed ‐ Agawam Stage 4 AGAWAM x x
Contractor Submit Request for Substantial Completion SITE WIDE x
MassDOT 
Compl.

Perform 21‐Day Substantial Completion Inspection, Confirm Sub. 
SITE WIDE x x x x x

Traffic Signals, Electrical, & Lighting

Construct Lighting Load Center Foundation  River at Memorial ‐ WSpfld x x

Cure Lighting Load Center Foundation River at Memorial ‐ WSpfld x x x x x x x

Install Lighting Load Center Cabinet River at Memorial ‐ WSpfld x

30‐Day Testing & Tuning Period Main St/Spfld St ‐ Agwm x x x x x x x x x x x x x x x x

Day Work = X
Night Work = N

Day Shift = 6:00 AM to 4:30 PM 
Saturdays = 6:00 AM to 2:30 PM

Night Shift = 7:30 PM to 5:30 AM

Acronyms
F&I = Furnish & Install
MH's = Manholes
CB's = Catch Basins
FRP = Form, Rebar, Pour




