
 

 
 

  

  

MassDOT Highway Construction Contract: 107617 

Bridge Replacement 
Route 128 (Yankee Division Highway) over the 

Waters River and Related Work (Noise Barriers) 

September 16, 2019 



 

   

    
      

 

     
   

Purpose and Need 
• Bridge D-03-018 is structurally deficient 

• Sidewalks are impassable due to significant holes 
in the concrete deck 

• Barriers were installed across the outside curb lines 
to prevent vehicles from traveling on the 
deteriorated area 

• The project met strict federal requirements for 
inclusion of noise barriers to mitigate traffic noise 



 

 

  

Managing Construction 

• 5 year duration 
• Bridge replaced in thirds 

with 6 total stages of
construction 

• New beams with integral
abutments placed behind 
the existing abutments to 
minimize impacts to the 
river 

• Reconstruction of a part of
Route 128 will mitigate 
settlement issues 



  
 

 

 

   

Managing Construction - Traffic 

• Traffic on Route 128 must be managed 
• Two lanes of traffic maintained during 

peak and weekend hours 
• Reduction to 1 lane during night work 

• Speed limit reduced to 45 mph through the 
work zone 

• Temporary closure of Exit 24 NB and Exit 
25 SB during final stage of construction 



    

 

   

Project Benefits 

• Replacement of a structurally deficient 
bridge 

• Existing 3-span bridge replaced with single 
span to improve hydraulics 

• Installation of a new Noise Barrier along 
Route 128 North and South (4,000 feet) 



 
   

   

  

 

 

 

Contract Bid Information 
• Project was advertised April 27, 2019 
• Engineers Estimate was $21,330,856.42 
• Bid Opening was August 13, 2019 

• Six (6) bids were received: 

• D W White Construction Inc $21,549,327.83 

• MIG Corporation $25,137,500.60 
• Daniel O’Connells Sons Inc $25,320,438.00 
• SPS New England Inc $26,406,408.00 
• J F White Contracting Co $26,847,072.50 
• Barletta Heavy Division Inc $31,387,000.00 
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• 80% Federal funding, 20% State funding 

• Programmed Cost in the 2020-25 TIP: $25M 

Project Budget 

Line Item Budget 
Bid Amount $21,549,327.83 
Contingencies $2,154,932.78 
Construction Engineering $1,077,466.39 
Total $24,781,727.00 



 Request of the Board 
Staff request that the MassDOT Board 
authorize the Secretary of the Massachusetts 
Department of Transportation, or her designee, 
to award and execute MassDOT Construction 
Contract 107617: Bridge Replacement Br. No. 
D-03-018 (NEXT D Beams) Route 128 (Yankee 
Division Highway) over the Waters River and 
Related Work (Noise Barriers) with DW White 
Construction Inc. for an amount not to exceed 
$21,549,327.83. 
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