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• Phase I: remove, repair, replace ceiling concrete; 
recoating rebar

• Phase II: scope includes additional structural work under 
development 

• Targeting fall 2026 for start of work

Storrow Drive Tunnel

• Contractor: SPS New England

• Tunnel extends 1,280 feet, sees 58,000 vehicles per day

• Work done in partnership with DCR

• Phase I: 3/15/26 – 6/27/26

• Successful detour: no major backups or displaced congestion
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• Contractor: Barletta, O & G –Aetna Joint Venture

• Cost: $460 million

• Goal: Provide a safe and efficient interchange while 
alleviating traffic congestion

• Full beneficial use: May 2028

• New direct ramp provides access between I-90 WB 
and I-495 NB

• Previously all I-90 WB traffic looking to access I-495 
exited in one location

• I-90 WB to I-495 south (Ramp WS) will exit first, 
followed by a second exit for traffic from I-90 to  I-
495 north (Ramp WN)

• Ramp WN is scheduled to open the first week of 
August 2026

I-495/I-90 Interchange Project Update
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• Effective June 24, weight restrictions lifted on I-
90 over Westfield River, Route 20, CSX

• Restrictions took effect December 4, 2023

• Impacting traffic and freight: overweight 
vehicle detour along Route 20 added ~7 miles 
to route; doubled travel time because of lower 
roadway speeds, geometry

• Construction update: roadway work scheduled 
to finish by the end of the month; remaining 
work underneath will not impact traffic

Woronoco Bridge Update
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• Contractor: Morais Contractors

• Cost: $4 million

• Completion: mid-November 2026; final 
punch list items and weather-sensitive 
plantings, landscaping

• Goal: complete reconfiguration of 
intersection of Routes 7 and 43 into 
roundabout

• Collaborated with town officials and  
the South Williamstown Civic 
Association on Bloedel Park 
improvements, including  site marker 
honoring the Stockbridge Munsee 
nation
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Williamstown Roundabout Update
Routes 7 & 43 - Five Corners Roundabout 



• Diadromous fish migrate between the ocean 
and freshwater lakes, ponds, rivers

• All improvements conducted in collaboration 
with Division of Marine Fisheries 

• MassDOT protects diadromous fish runs by:
• Allowing fish passage during construction 
• Improving culverts, fishways through the TIP, 

where feasible

• Recent completed projects (2025):
• Acushnet – Hamlin Street Bridge 
• Dennis – Sesuit Creek culverts 

• Upcoming project: Wareham – Mill Pond Bridge 
& Dam Replacement
• Scheduled to be advertised August 1

Diadromous Fish Protection

Acushnet – Hamlin Street Bridge 

Rendering of proposed Wareham – Mill 
Pond Bridge, Dam, and Fishway
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• Program: Community Culvert 
Grant Program

• City: Gardner

• Award: $904,885.25

• Project: Replace an actively failing and 
undersized culvert along Keyes Road with a 
prefabricated buried concrete rigid frame 
bridge. Roadway supports key local services 
and access for residents.

8

Grant Central FY26 Awards
Municipal Feedback



Thank You



Appendix



I-495/I-90 Interchange Project Update

• The $394 million project will provide a safe 
and efficient interchange of interstates I-
495 and I-90, while alleviating traffic 
congestion

• Construction has been ongoing since 
2022, and the full beneficial use milestone 
is on schedule for May 2028

• Recent traffic milestone progress includes 
the opening of the I-90 eastbound on-
ramp (Exit 58) from I-495 southbound on 
Thursday, July 9.

3

11



• In May 2026, the Highway Division announced 195 grant awards totaling $85.5 million 

made through Grant Central’s six competitive grant programs
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