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 Notice to Proceed 

 

 
Coviello Electric and General Contracting Co., Inc.  
Jared Coviello, Vice President 
14 Concord Street 
North Reading, MA 
 
RE:  Reconstruction of lighting along Soldiers Field Road - Phase 2 
        Contract No.: P24-3552-C2A  

  
Dear Mr. Coviello 
 
This Notice to Proceed is provided by the Massachusetts Department of Conservation and 
Recreation (“Department”) as formal authorization to proceed with the above-referenced 
contract.  The work will include all work as described in the Contract documents.  This Notice to 
Proceed is effective as of the date signed below and is provided on a not-to-exceed basis, 
utilizing the Contract cost of $3,149.203.20. All work is to be completed within 548 days from the 
date of this Notice to Proceed, and no additional work shall be undertaken without written 
approval prior to commencement. 
  
Department oversight will be provided by Yvonne Jones, the Project Manager. All official project 
correspondence, invoices, and Requests for Information must be submitted to the Project 
Manager at Yvonne.Jones@mass.gov, unless otherwise specified.  
  
 
________________________                                                __________________ 
Patrice Kish        Authorization Date 
Chief, Division of Design and Engineering 
                                                                                     __________________ 
         Expiration Date 
  
cc:      Robert Boncore, Director of Contract Administration & Procurement 

Thomas Atkin, Resident Engineer 
Yvonne Jones, Project Engineer 
Robert Lowell, Deputy Chief Engineer 
Alex Smigliani, Field Engineering Supervisor 
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