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Notice to Proceed 
 
 
John D’Elia, President 
Greenwood Industries, Inc.  
640 Lincoln Street 
Worcester, MA 01605 
 
RE:  Notice to Proceed with: Marine Park Bandstand Improvements – Phase I 
        Contract No.: P24-3566-C1A 
 
Dear Mr. D’Elia: 
 

This Notice to Proceed is provided by the Massachusetts Department of Conservation and 
Recreation (“Department”) as formal authorization to proceed with the above-referenced contract 
(“Contract”).  The work will include all work as described in the Contract documents.  This Notice 
to Proceed is effective as of the date signed below and is provided on a not-to-exceed basis, 
utilizing the contract cost of $733,000.  All work is to be completed within 90 days from the date 
of this Notice to Proceed and no additional work shall be undertaken without written approval prior 
to commencement.    

 
Department oversight will be provided by Nat Tipton, the DCR Project Manager.  All 

official project correspondence, invoices, and Requests for Information must be submitted to his 
attention at nathaniel.tipton@mass.gov. 

 
 
 
Sincerely, 
 
 
 
________________________                                                __________________ 
Patrice Kish                     Authorization Date 
Chief, Design and Engineering 
                                                                                     __________________ 
         Expiration Date 
  
 
cc:        Robert Boncore, Director, Contract Administration & Procurement 
 Robin Pfetsch, Director, Architecture Section 

Nathaniel Tipton, Project Manager 
 Tom Akins, Resident Engineer 
  
  

04/03/2025

07/01/2025


