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Notice To Proceed 

Mr. Gary Tashjian 
Tasco Construction Inc. 
92 Stony Brook Road 
Belmont, MA 02478-1725 

RE: Centre Street at Walters Steet Intersection Improvements, West Roxbury, MA 
Contract No.: P25-3605- C5A. 

Dear Mr. Tashjian, 
This Notice to Proceed is provided by the Massachusetts Department of Conservation and 

Recreation (DCR) as formal authorization to proceed with the above referenced Project solicited 
under Contract # P25-3605-C5A and its contract terms (“Contract”). The work will include all work 
as described in the quote for services and the Contract documents. This Notice to Proceed is 
effective as of the date sign below and is provided on a not-to-exceed basis, utilizing the Contract 
Cost of $4, 318, 035.27. All work shall be completed within 547 calendar days from the date on tis 
Notice to Proceed as specified and no additional work shal be undertaken without written approval 
prior to commencement. 

Department oversite will be provided by Mr. Val Soroka, Project Manager (telephone # 
(617) 429-6137). All office project correspondence, invoices and Requests for Information must be
submitted to the Project Manager at Val.soroka@mass.gov , unless otherwise specified.

Sincerely, 

________________________        
Patrice Kish        
Chief, Division of Design and Engineering 

_________________ 
Authorization Date 

__________________ 
Expiration Date 

cc: Robert Boncore, Director of Contract Administration & Procurement 
Robert Lowell, Deputy Chief Engineer 
Alex Smigliani, Director of Field Construction Operation 
Val Soroka, Project engineer 
Mahendra Ughreja, Traffic Engineer 

04/08/2025

10/06/2026




