



Ocean Planning process

7/14/08 draft

July 2009 product:

1. Framework plan w/spatial and management component
2. Defined planning, science, and policy process for ongoing, dynamic plan evolution

Anticipated need for MOP Support

Core planning team associated with process through DBB/EEA planning team:
overall process strategy, data acquisition/analysis, analysis of planning
frameworks, facilitation of stakeholder discussion, planning analysis

August – December 09

Process/planning input

September - November

Logistics/admin – wk groups/public
Catalogue/analyze public comment

September and March

Stakeholder facilitation

September - November

Data collection/analysis

October - July

Planning analysis in development of framework plan and ongoing planning

Other?