



**Department of Conservation and Recreation, Bureau of Forestry
Schedule of Landscape Ecoregional Assessments and Forest Resource Plans
October 30, 2008**

The following is a summary of the status and planning schedule for the Landscape Ecoregional Assessments:

Landscape Ecoregional Assessments	Status	Draft Assessment	Public Review and Comment	Final
Lower Worcester Plateau	Completed			
Berkshire-Vermont Upland	Completed			
Hudson Highlands	Completed			
Southern Green Mountains	Completed			
Southern Vermont Piedmont	Completed			
Tatonic Mountains	Completed			
Connecticut River Valley	Draft Completed		Jan. 2009	March 2009
Worcester Manadnock Plateau	Data Gathering	Jan. 2009	Feb 2009	April 2009
Southern New England Coastal Hills and Plain	Data Gathering	Jan. 2009	Feb 2009	April 2009
Gulf of Maine Coastal Plain	Data Gathering	Jan. 2009	Feb. 2009	May 2009
Gulf of Maine Coastal Lowland	Data Gathering	Jan. 2009	Feb. 2009	May 2009
Cape Cod Coastal Lowlands/Islands	Data Gathering	March 2009	May 2009	July 2009
Narragansett-Bristol Lowland and Islands	Data Gathering	March 2009	May 2009	July 2009

COMMONWEALTH OF MASSACHUSETTS · EXECUTIVE OFFICE OF ENERGY & ENVIRONMENTAL AFFAIRS

Department of Conservation and Recreation
251 Causeway Street, Suite 600
Boston MA 02114-2119
617-626-1250 617-626-1351 Fax
www.mass.gov/dcr



Deval L. Patrick
Governor

Timothy P. Murray
Lt. Governor

Ian A. Bowles, Secretary, Executive
Office of Energy & Environmental Affairs

Richard K. Sullivan, Jr., Commissioner
Department of Conservation & Recreation

The following is a summary of the status and planning schedule for the DCR BOF Forest Resource Management Plans:

District/Site Forest Resource Forest Resource Management Plans	Status	Draft Plan	Public Review and Comment	Final FRMP Plans
Central Berkshire District	Completed			Jan. 2007
Southern Berkshire District	Completed			Nov. 2008
Northern Berkshire District	Completed			Nov. 2008
Western Conn. Valley District	Completed			Nov. 2008
Mid-State District	Data Gathering	Feb. 2009	March. 2009	May 2009
Northeast District	Data Gathering	March. 2009	May 2009	July 2009
Eastern Conn. Valley District	Data Gathering	March 2009	May 2009	July 2009
Southeast District	Data Gathering	April 2009	June 2009	Aug. 2009