

Acushnet – Fall River Reliability Project, EFSB 21-04/D.P.U. 21-149

Initial Procedural Schedule

August 16, 2023

<https://www.mass.gov/info-details/acushnet-to-fall-river-reliability-project>

Date	Event
December 22, 2021	Company Files with EFSB and DPU
April 25, 2022	Public Comment Hearing
April 4, 2023	Presiding Officer Issues Intervention Ruling, Service List and Procedural Rules to Parties, Service List, First Round of Staff Discovery
April 28, 2023	Deadline for First Round of Discovery Response from Company
August 16, 2023	Presiding Officer issues initial procedural schedule
Week of September 4, 2023	Procedural Conference
September 11, 2024	Staff Issue Second Round of Discovery (if needed)
September 25, 2023	First Round of Discovery Issued by Intervenor, Intervenor Indicate Whether They Will File Prefiled Testimony Deadline for Company's Response to Second Round of Staff Discovery
October 10, 2023	Deadline for Company's Response to First Round of Intervenor's Discovery, Intervenor Provide Prefiled Testimony (If Any)
October 19, 2023	Parties Issue Discovery on Intervenor Prefiled Testimony
November 2, 2023	Deadline for Intervenor's Response to Party Discovery
Weeks of November 27 and December 4 (as needed)	Evidentiary Hearings
Week of December 11, 2023	Final Record Requests Responses Received from All Parties
Week of January 8, 2024	Initial Briefs
Week of January 22, 2023	Reply Briefs