## INFORMATION ON FEDERAL, STATE AND LOCAL APPROVALS FOR THE ALGONQUIN CAPE COD PROJECT

Permit	<b>Issuing Agency</b>	Status	Comments
	Federal		
Certificate of Public Convenience and Necessity	Federal Energy Regulatory Commission	Filed April 21, 2006	
Section 404 permit Programmatic General Permit II	Army Corps of Engineers New England District	Filed July 7, 2006	Clearance anticipated September 2006
Clearance	U. S. Fish and Wildlife Service	Clearance received 11/21/05 and 12/16/05	Complete
Consistency	MA Coastal Zone Management Agency	Clearance received July 25, 2006	Complete
NPDES – Hydrostatic Test Water Discharge	U. S. Environmental Protection Agency	To be filed 4 <sup>th</sup> Quarter 2006	
NPDES – Construction	U. S. Environmental Protection Agency	Exempt	
	Massachusetts State		
Environmental Notification Form	Massachusetts Environmental Policy Act	Certificate Received July 14, 2006	No Environmental Impact Report Required
Article 97	MA Legislature and Executive Office of Environmental Affairs	Legislation Passed 7/31/06, Chapter 240 of 2006 Governor's	Final easement and License to Construct agreements in progress

## INFORMATION ON FEDERAL, STATE AND LOCAL APPROVALS FOR THE ALGONQUIN CAPE COD PROJECT

Permit	Issuing Agency	Status	Comments	
		Signature 8/9/06		
Clearance	MA Historical Commission (SHPO)	Received 4/3/06	No Effect -no additional testing required	
Clearance	MA Natural Heritage & Endangered Species Program	Project Review Checklist to be submitted September 2006	Initial determination of "no take" issued on September 1, 2006	
Local and County				
Order of Conditions	Sandwich Conservation Commission	Public Hearing Closed on August 16, 2006	Project Approved Issuance of Order of Conditions Pending	
Determination of Applicability	Bourne Conservation Commission	Negative DOA issued on 8/4/06	Project Approved	
Refueling Permit	Massachusetts Military Reservation	To be filed 4 <sup>th</sup> Quarter 2006		
Road Crossing Permits	MA Highway Department and Local Departments of Public Works	To be filed 4 <sup>th</sup> Quarter 2006		

D.T.E. 06-54 AG 1-3 Attachment September 12, 2006