

RMPs Currently Underway

Nickerson Complex (Lead Planner - Paul Cavanagh)

- RMP scoping session with Parks & Recreation staff – October 28, 2013
- RMP initial public meeting – December 5, 2013
- RMP public forum on Martha's Vineyard – December 7, 2013
- Initial presentation to Policy & Planning Committee – February 2014
- Plan preparation – Fall 2013 - Fall 2014
- Draft RMP public meeting – January 29, 2015
- Public forum on Martha's Vineyard – February 7, 2015
- Public comment period through March 9, 2015
- Presentation to Policy & Planning Committee – March 6, 2015
- Final RMP presentation to full Stewardship Council – May 2015

Harbor Islands Complex (Lead Planner – Jim Baecker)

- RMP scoping session with Parks & Recreation staff – June 27, 2014
- RMP scoping session with NPS – September 3, 2014
- RMP initial public meeting – December 9, 2014
- Initial Presentation to Policy Committee – March 6, 2015
- Draft RMP Public Meeting – May 2015

Myles Standish SF Complex (Lead Planner – Nat Tipton)

- RMP scoping session with Parks & Recreation staff – October 22, 2013
- RMP initial public meeting – December 10, 2013
- Initial presentation to Policy & Planning Committee – March 14, 2014
- Plan preparation – Fall 2013 – Winter 2014
- Draft RMP public meeting – June 2015

Pittsfield / October Mountain Complex (Lead Planner – Andy Backman)

- Operations scoping session - October 2014
- Public meeting – January 20, 2015
- Public trails workshops – February 25, 2015 (Pittsfield) & March 4, 2015 (October Mountain)
- Draft Trails Plan Public Meeting – Summer 2015
- Draft RMP Public Meeting – Summer 2015

Upcoming RMPs

- Remaining complexes in the South Region –Blue Hills, Nantasket, Fall River Heritage