

LIST OF DCR SITES FOR LED LIGHTING CONVERSION - PHASE I

Facility or Street Name	Municipal	Existing Fixture Type	New Lum	Fixtures Replacement Schedule	Amt of LED Fixture	New Wiring installation	of New Poles schedule
Arborway	Boston - Jamaica Plain	Shoebox	LS2	TBA			
Artesani Playground	Boston - Brighton	Shoebox	LS4	TBA			
Blue Hill River Rd	Canton	Shoebox	LS2	TBA			
Borderland SP	Easton	Shoebox	LS4	TBA			
	Sharon	Cobra Head	LC3	TBA			
		Shoebox	LS4	TBA			
Charles District	Cambridge	Cobra Head	LC4	Mar 9 - 13, 2015			
Chestnut St	Boston	Shoebox	LS4	TBA			
Commandments Way	Chelsea	Shoebox	LS2	TBA			
Connell Skating Rink	Weymouth	Cobra Head	LC4	As of March 6, 2015: 15 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Dale St Park	Boston - Roslindale	Shoebox	LS2	TBA			
			LS3	TBA			
Fellsmere Park-Malden	Malden	Shoebox	LS3	TBA			
Fellsway	Stoneham	Cobra Head	LC4	As of March 6, 2015: 7 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Fellsway West	Stoneham	Cobra Head	LC4	As of March 6, 2015: 50 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Gerald Mason Pool	Agawam	Shoebox	LS2	TBA			
Giesler Memorial Pool	Lawrence	Shoebox	LS2	TBA			

Hull Shore Dr	Hull	Cobra Head	LC4	As of March 6, 2015: 13 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Hull Shore Dr Ext	Hull	Cobra Head	LC4	As of March 6, 2015: 11 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Jamaica Way	Boston - Jamaica Plain	Shoebox	LS2	TBA			
	Boston - Mission Hill	Shoebox	LS2	TBA			
John Thomas Pool	Springfield	Shoebox	LS2	TBA			
Kelly Fields	Boston - Hyde Park	Shoebox	LS3	TBA			
Landry Park	Waltham	Shoebox	LS3	TBA			
Lawrence Heritage SP	Lawrence	Cobra Head	LC1	March-2015			
			LC3	March-2015			
		Shoebox	LS3	TBA			
Lawrence Pool	Lawrence	Shoebox	LS2	TBA			
Lt. Col. Ed Higgins Mem. Swimmir	Lawrence	Shoebox	LS2	TBA			
Lynn Heritage State Park	Lynn	Shoebox	LS2	TBA			
			LS3	TBA			
Malibu Beach	Boston - Dorchester	Shoebox	LS3	TBA			
Martini Shell Park	Boston - Hyde Park	Shoebox	LS3	TBA			
Mary O Malley Park	Chelsea	Shoebox	LS2	TBA			
Memorial Drive Pathway	Cambridge	Shoebox	LS3	TBA			
Metropolitan Pkwy	belmont	Cobra Head	LC4	Mar 9 - 13, 2015			
	Lexington	Cobra Head	LC4	Mar 9 - 13, 2015			
	Waltham	Cobra Head	LC4	Mar 9 - 13, 2015			
Mystic Valley Pkwy (East)	Medford	Cobra Head	LC4	March-2015			
		Shoebox	LS2	TBA			
			LS4	TBA			

Mystic Valley Pkwy (West)	Arlington	Cobra Head	LC4	As of March 6, 2015: 7 - New LED Cobra head Fixtures installed at this Site	2	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	Two (2) new poles & two(2 )new LED
Mystic View Road	Everett	Cobra Head	LC4	As of March 6, 2015: 18 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Nantasket Ave	Hull	Cobra Head	LC4	As of March 6, 2015: 48 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Nantasket Beach	Hull	Cobra Head	LC4	As of March 6, 2015: 28 - New LED Cobra head Fixtures installed at this Site	0	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	0
Park Dr Walkway	Boston - Fenway	Shoebox	LS2	TBA			
	Boston - Longwood Medical	Shoebox	LS2	TBA			
Parkman Dr	Boston - Jamaica Plain	Shoebox	LS2	TBA			
Pemberton	Lawrence	Cobra Head	LC4	Mar 9 - 13, 2015			
		Shoebox	LS2	TBA			
Perkins St	Boston - Jamaica Plain	Shoebox	LS2	TBA			
Quincy Shore dr	Quincy	Shoebox	LS2	TBA			
Revere Beach Reservation	Revere	Cobra Head	LC4	As of March 6, 2015: 32 - New LED Cobra head Fixtures installed at this Site	15	The new LED Fixtures were installed and working ...However, due to snow blocking pole base new wiring work was not completed. Once the bases are accessible the contractor will return and complete this work.	Fifteen (15) new poles & fifteen (15) are on
Riverway	Boston - Longwood Medical	Shoebox	LS2	TBA			
Salisbury Beach	Salisbury	Cobra Head	LC4	Mar 9 - 13, 2015			

Sara Sherman Pool	Chicopee	Shoebox	LS2	TBA			
			LS3	TBA			
Scussett Beach	Sandwich	Cobra Head	LC4	Mar 9 - 13, 2015			
Shawnee Crowell	Sandwich	Cobra Head	LC4	Mar 9 - 13, 2015			
Skinner Park	Hadley	Cobra Head	LC2	TBA			
Squantum Point Park	Quincy	Shoebox	LS3	TBA			
Stoddard Neck Park	Hingham	Cobra Head	LC4	Mar 9 - 13, 2015			
SW Corridor	Boston - Back Bay	Shoebox	LS3	TBA			
	Boston - Jamaica Plain	Shoebox	LS3	TBA			
	Boston - Mission Hill	Shoebox	LS3	TBA			
	Boston - Roxbury	Shoebox	LS3	TBA			
	Boston - South End	Shoebox	LS3	TBA			
VFW Pkwy	Boston - West Roxbury	Shoebox	LS2	TBA			
	Brookline	Shoebox	LS2	TBA			
Victory Park	Boston - Dorchester	Shoebox	LS3	TBA			
Vietnam Pool	Chelsea	Shoebox	LS3	TBA			
Willow Pond Rd	Boston - Jamaica Plain	Shoebox	LS3	TBA			
Wompatuck	Hingham	Shoebox	LS2	TBA			
Total:					17		