



Winthrop Beach Nourishment Rumney Marsh Restoration Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD November 21, 2015 – December 4, 2015

The following activities will be occurring over the next two weeks.

Revere Street

- Pavement markings from Short Beach to Highland Ave. (Sat, 11/21 to Wed. 11/25)

Crest Avenue

- Pavement markings from Highland Ave. to 100 feet south of Grovers Ave. (Sat. 11/21 to Wed. 11/25)

Winthrop Shore Drive

- Pavement markings in the vicinity of Pearl and Dolphin Avenues (Sat. 11/21 to Wed. 11/25)

Winthrop Beach Seawall

- Complete wall patching, concrete repairs and painting
- New boards for beach openings in the seawall (see photo at right)

Winthrop Beach Survey

- Quarterly monitoring survey of beach performance (Sat. 11/21 to Tues. 11/24)

Saugus

- Maintenance on erosion control devices



South end of Winthrop Beach 11/13/15



New boards will be installed at beach openings north of Cutler Street 11/2/15



Wattles provide erosion control adjacent to the salt marsh restoration in Area D in Saugus 11/16/15

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION