



# **Winthrop Beach Nourishment Rumney Marsh Restoration Contract No. P11-2686-C4A**

---

## **TWO WEEK LOOK-AHEAD**

**March 28, 2016 – April 10, 2016**

The following activities will be occurring over the next two weeks.

### **Winthrop Beach**

- No work will occur on the beach in the next two weeks

### **Saugus**

- The contractor will be on-site performing maintenance work on the site's erosion control measures.

### **Design for Phase 4 – Winthrop Shore Drive Improvements**

- 90% design drawings and specifications for Phase 4 of the Winthrop Beach Improvements have been reviewed by DCR. The project's engineering consultant, Parsons Brinckerhoff, is updating the drawings and specification based upon DCR's comments.

*Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.*

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF  
CONSERVATION AND RECREATION