



# **Winthrop Beach Shore Protection**

## **Rumney Marsh Restoration**

### **Contract No. P11-2686-C4A**

## **TWO WEEK LOOK-AHEAD**

**June 6, 2016 – June 20, 2016**

The following activities will be occurring over the next two weeks.

### **Winthrop Beach**

- A beach monitoring survey will be continuing through June 8th. Expect to see surveyors on the beach and in a boat just off shore.

### **Rumney Marsh, Saugus**

- Grading work associated with construction of the walking path will be occurring.
- Planting in Area D is scheduled to begin June 7.
- The environmental monitor will observe conditions of the slopes and erosion control devices.

### **Design for Phase 4 – Winthrop Shore Drive Improvements**

- A meeting is planned for June (announcement of the date and venue is pending) when the proposed design for the Winthrop Shore Drive improvements will be presented for public review and comment.

Please note that street sweeping has resumed on Winthrop Shore Drive. It occurs every 3<sup>rd</sup> Thursday of the month. Please remove cars from Shore Drive in advance of street sweeping or else they will be towed.

*Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.*

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF  
CONSERVATION AND RECREATION