



Winthrop Beach Shore Protection Rumney Marsh Restoration Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD

December 19, 2016– January 1, 2017

The following activities are anticipated over the next two weeks.

Rumney Marsh, Saugus

- The construction trailer at the Ballard Street parking lot will be removed from the site in late December or early January. Other construction work has ceased for the winter. In the spring, the contractor will complete remaining “punch list” work.
- The environmental monitor will continue to observe conditions of the slopes and erosion control devices.

Winthrop Beach

- Construction activities have been completed for this phase of the project. The next phase of the project, Reconstruction of Winthrop Shore Drive, is planned to begin in the spring of 2017. Prior to breaking ground, a public meeting will be held to apprise residents of pending construction activities, traffic detours, etc. The public meeting date, time and location will be determined, and advertised, in early 2017.

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer at the Rumney Marsh parking area on Ballard Street, Saugus, by visit or phone (781-558-2876) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION