



Winthrop Beach ReNourishment

Rumney Marsh Restoration

Project No. P11-2686-C4A

TWO WEEK LOOK-AHEAD

June 23, 2014 – July 4, 2014


The following work items will begin occurring for the Project. You can expect to see these activities over the next two weeks.

Saugus

Excavation of material from Bristow Street area of embankment
Temporary restoration of southern site
Demolition of existing Ballard St. parking lot
New drainage, curbing and sidewalks at proposed Ballard St. lot

Winthrop Beach

Dismantle and Repair Groin #5
Armor Stone Delivery
Delivery and spreading of beach material



Please be advised that the Contractor will not be working Friday July 4th.

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>