



# Winthrop Beach ReNourishment

## Rumney Marsh Restoration

### Project No. P11-2686-C4A

## TWO WEEK LOOK-AHEAD

**June 9, 2014 – June 20, 2014**

The following work items will begin occurring for the Project. You can expect to see these activities over the next two weeks.

#### Saugus

Excavation of material from Bristow Street area of embankment  
Temporary restoration of southern site

#### Winthrop Beach

Dismantle and Repair Groins #4 & #5  
Armor Stone Delivery  
Delivery and spreading of beach material



**Please be advised that the Contractor will be working some Saturdays. Beginning May 31<sup>st</sup> through June 28<sup>th</sup>, the Contractor will be working between 8 am and 5 pm strictly on Winthrop Beach and within Rumney Marsh. No trucking will occur during these Saturday work days. These additional work days will allow construction to progress the site work, without interfering with the trucking operation, shortening the schedule in the long run.**

*Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.*

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>



MASSACHUSETTS DEPARTMENT OF  
CONSERVATION AND RECREATION