



Winthrop Beach Nourishment Rumney Marsh Restoration Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD **October 31, 2015 – November 13, 2015**

The following activities will be occurring over the next two weeks.

Revere Street

- Pavement markings from Short Beach to Highland Ave.

Crest Avenue

- Pavement markings from Highland Ave. to 100 feet south of Grovers Ave.

Winthrop Shore Drive

- Pavement markings in the vicinity of Pearl and Dolphin Avenues

Winthrop Beach Seawall

- Complete wall patching, repairs and painting

Saugus

- Install fencing along approaches to footbridge by Ballard Street
- Pavement markings in the Ballard Street parking lot



Beach access ramp at Pearl Avenue



New footbridge by Ballard Street parking lot in Saugus



New Ballard Street parking lot

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION