



Winthrop Beach Nourishment Rumney Marsh Restoration Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD December 5, 2015 - December 18, 2015

Construction activities are wrapping up as the winter weather arrives. The following activities will be occurring over the next two weeks.

Winthrop Beach Seawall

- Complete wall patching and concrete repairs.
- Install new boards to close to the beach openings in the seawall for the off-season.

Saugus

- Work is completed for the year.
- Slopes and erosion control devices will be monitored through the winter.

Design for Phase 4 - Winthrop Shore Drive Improvements

- Design drawings and specifications for Phase 4 of the Winthrop Beach Improvements are being advanced to allow for the bidding of this work in early 2016.
- Improvements include:
 - New and wider sidewalks
 - Repaved roadway
 - New stormwater system
 - Amenities (showers, drinking fountains, benches, bike racks) at entrances at Coral Ave., Cutler Ave., Sturgis St. and Charles St.)
 - New stairs near Locust Street.
 - Repairing concrete stairs and railings by the Highlands.

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.


Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>



*the concrete seawall cap
crack, patched and*



*stairs and the broken railing
will be repaired as
part of Phase 4 Improvements to
2016.*



Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION