



# **Winthrop Beach Nourishment Rumney Marsh Restoration Contract No. P11-2686-C4A**

---

## **TWO WEEK LOOK-AHEAD**

**January 30, 2016 – February 12, 2016**

The following activities will be occurring over the next two weeks.

### **Winthrop Beach**

- No work at Winthrop Beach is anticipated over the upcoming winter months.

### **Saugus**

- Work is completed for the winter.
- The environmental monitor will observe conditions of the slopes and erosion control devices throughout the winter

### **Design for Phase 4 – Winthrop Shore Drive Improvements**

- 90% design drawings and specifications for Phase 4 of the Winthrop Beach Improvements have been forwarded to DCR by Parsons Brinckerhoff. The documents are currently being reviewed by DCR.

*Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.*

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF  
CONSERVATION AND RECREATION