



# **Health Information Technology Council October Update**

October 6, 2014



# Agenda



## **Today's Agenda:**

- 1. Meeting Minutes approval [5 min]**
- 2. Operations Update [20 min] – Darrel Harmer**
  - HIway Participation and Use Update
  - HIway Release Schedule Update
  - Communications and Outreach Update
  - HISP-HISP Update
- 3. Follow up on Consent**
- 4. Update on Query & Retrieve Pilots [30]**
- 5. Wrap up [5 min]**



## **Discussion Item 2: HIway Operations Update**

- HIway Participation and Use Update
- HIway Release Schedule Update
- Communications and Outreach Update
- Funds and Collections Update
- HISP-HISP Update



## September Participation Activity

### **13 New Participation Agreements completed in September:**

- Alpha-Omega Medical Care
- Care At Hand, Inc.
- Charlton Family Practice
- Franciscan Children's Hospital
- Mystick Women's Health
- New England Baptist Hospital
- Pediatric Physicians Organization at Children's, LLC.
- Primary Care Specialists, Inc.
- Riverbend Medical Group
- Stafford Pediatric Associates, P.C.
- Shrewsbury OB-GYN, P.C.
- South Cove Community Health Center
- VNA of Eastern Mass. Inc.

**Current Total = 237\* Mass HIway Organizations**

**\*Total adjusted to reflect 1 additional organization previously listed but not counted.**



## September Connection Activity

### **6 New Organizations Connected in September:**

- Bayada Home Health
- Carewell Dental, P.C.
- Charlton Optical
- Lisa Kralian, O.D.
- Mass Ave Dental, LLC.
- Prime Medical Associates

**Current Total = 175 Mass HIway Connections**




# HIway Operations Update



## 13 Month HIway Transaction Activity

**558,029 Transactions \* exchanged during September (317,353 in production)**

**3,973,575 Total Transactions \* (inception to date)**





## September Hlway Production Transaction Analysis

Information Trading Pairs	September Transactions
Provider to Quality Data Center	108,663
Provider to Provider	108,577
Provider to Public Health	93,113
Provider to Payer	6,999

### **What we can deduce about Hlway Use from Transaction Logs:**

- From Provider To Provider - Assume Transition of Care
- From Provider To Public Health (and visa versa) - Assume Public Health Reporting
- From Provider To Quality Data Center - Assume Quality Reporting
- From Provider To Payer (and visa versa) - Assume Care/Case Management, Chart Review, HEDIS Reporting

*Note: Mass Hlway is like the U.S. Postal Service and cannot access the contents of transaction sent from a message sender to a message recipient*



# Progress Relative to SFY'15 Targets



## Progress Relative to SFY '15 Targets

Tier	Sub-tier	SubTier	Universe (est)	Status As of Sep 30 2014			FY 2015 Targets	
				New in Production Last Month	Total # in Production	% In Production	# Production	% In production
Tier 1	1a	Large Hospitals	14	0	4	29%	9	64%
	1b	Health Plans	9	0	1	11%	3	33%
	1c	Multi-entity HIE	5	0	0	0%	TBD	TBD
	1d	Commercial Imaging Centers & Labs	TBD	0	0	TBD	2	TBD
Tier 2	2a	Small Hospitals	37	0	12	32%	30	81%
	2b	Large ambulatory practices (50+)	11	0	1	9%	5	45%
	2c	Large LTCs	8	0	0	0%	4	50%
	2d	ASCs	63	0	0	0%	4	6%
	2e	Ambulance/Emergency Response	39	0	0	0%	5	13%
	2f	Business Associate Affiliates	5	0	1	20%	3	60%
	2g	Local government, publichealth	TBD	0	1	TBD	TBD	TBD
	2h	Non Profit Affiliates	TBD	0	0	TBD	TBD	TBD
Tier 3	3a	Small LTC	310	0	1	0%	12	4%
	3b	Large behavioral health	10	0	0	0%	3	30%
	3c	Large home health	15	0	1	7%	5	33%
	3d	Large FQHCs (10-49)	10	0	3	30%	9	90%
	3e	Medium ambulatory practices (10-49)	365	0	1	0%	15	4%
Tier 4	4a	Small behavioral health	90	0	0	0%	17	19%
	4b	Small home health	134	0	3	2%	10	7%
	4c	Small FQHCs	29	0	0	0%	5	17%
	4d	Small ambulatory practices (3-9)	1595	0	1	0%	80	5%
Tier 5	5a	Small ambulatory practices (1-2)	4010	0	2	0%	200	5%
Grand Total			6759	0	32	0%	421	6%





# HIway Release Schedule



## Mass HIway 2014 Development Timeline

Activity	Target date
Opioid Treatment Program Node Go-Live	Complete
Cancer Registry Node Go-Live	Complete
Webmail Upgrade Go-Live (CCDA Editor, shared folders to support SEE application)	Complete
Meditech XDR Solution Go-Live (enables providers to send/receive Direct messages from their Meditech EHR)	Complete
HISP to HISP Solution Go-Live (see detailed slide by vendor)	Complete
Healthcare Provider Portal R1 (Provider Directory Bulk Load & Cert Mgmt.)	Complete
Healthcare Provider Portal R2 (Enrollment self-service & PD and cert mgmt. enhancements) Additional releases	October 2014 thru 2015 Q1
eReferral Phase 1 Node Go-Live (enables bi-directional communication on health related targets given from HPOs to CBOs such as YMCA, Tobacco quit lines, etc.)	
Release 1 (SFTP)	Complete
Release 2 (HIway integration)	Complete
Childhood Lead Paint Poison Prevention Program (CLPPP) Node Go-Live	Complete
Relationship Listing Service R2 (Web service access, eMPI tuning, Provider Notifications, etc.)	Complete
Children's Behavioral Health Initiative (CBHI) Go Live On-boarding – Phase 1	December 2014 March 2015



**All current customers contacted as part of reengagement campaign**

**Webinar: Operationalizing Opt-In – Hosted September 11**

77 Attendees

**Mass HIway Participant Digest – Sent September 17**

Will be sent monthly

To include important updates, changes, notices to customers

**Next Webinar: Effective and Proper Use of the Mass HIway Provider Directory**

October 9<sup>th</sup> from 12:00 to 1:00

Over 80 registered

**New website to be launched mid October**



# HISP to HISP Connectivity



HISP Vendor	Connection Progress				
	Kickoff	Onboarding	Testing	HIway Prod Readiness	Live/Target Date *
SES (eLINC)					May 2014
Alere					June 2014
ADS/ DataMotion					July 2014
Inpriva					Aug 2014
Surescripts					Sep Oct 2014
eClinicalWorks					Sep Oct 2014
McKesson					Sep Oct 2014
Aprima					Sep Oct 2014
Medfx					Q4 2014
NexJ					Q4 2014
athenahealth					Q4 2014
AllScripts					Q4 2014
ClaimTrak					Q4 2014



## Discussion Item 3: Follow up on Consent



**Atrius Health has obtained around 13,000 consent forms that are ready for processing – looking at the process and time lags now to see how to improve**

**Beth Israel Deaconess is finding some patient confusion – They are redoing the consent form and re-educating registration clerks in the pilot sites**

**Partners Healthcare does not yet have consent figures to share but has shared patient educational material in Spanish! Thank you! This will be posted to Mass Hlway website and distributed**

**Mass Hlway continues to receive patient responses via email and phone and these are very positive – There is some confusion about how to submit consent**

***“Open mic” for Consent Pilot participants***




## Discussion Item 4: Update on Query & Retrieve Pilots



# Query & Retrieve Dashboard

Mass HIWay Query & Retrieve Adoption Target Timeline





# Query & Retrieve Update



- **BIDMC – LIVE & TRANSACTING**
  - 7,969 ADT records sent in 42 batches from 9/29 through today
  - Will continue to send in batches from the 4 sites
  - Adding 2 additional sites in the coming weeks
- **Holyoke**
  - Production ready, reevaluating consent process prior to sending ADTs with “Y”
- **Atrius**
  - Actively testing, expect 4-6 weeks to process consent before transmitting
- **Tufts**
  - Production ready, finalizing onboarding steps with Mass Hlway to go live
- **Next Meeting: Thursday October 9<sup>th</sup>**
  - Reviewing final onboarding procedure
  - Discuss next steps in EMPI management and data governance





## Discussion Item 6: Wrap Up



# HIT Council meeting schedule



## HIT Council 2014 Meeting Schedule\*:

- October 6
- **November 3**
- December 8

## 2015 Meeting Schedule:

- *No meeting scheduled in January 2015*
- February 2
- March 2
- April 6
- May 4
- June 1
- July 6
- August 3
- September 14 (*1<sup>st</sup> Monday of September is Labor Day*)
- October 5
- November 2
- December 7

*\*All meetings to be held from 3:30-5:00 pm at One Ashburton Place, 21st floor, Boston, unless otherwise noted*