

Provider Advisory Group

June Meeting

June 25, 2013



Agenda

Project Update

Phase 2 Technical Design Under Consideration

Next Steps

Phase 2 overall timeline

Mass HIway Phase 2 high level project schedule

Activity	Target date
Submit IAPD to CMS	Completed
CMS approval of Phase 2 IAPD	Completed
Phase 2 contract (or change order) executed	Completed
Go-live - Public Health - Immunization Registry Node	Completed
Go-live - Public Health - Reportable Lab Results (ELR) Node	Completed
Testing - Public Health - Syndromic Surveillance Node	Completed
Testing - EOHHS – Children’s Behavioral Health (CBHI) Node	Completed
Go-live for Phase 2, Release 1 (Other Public Health interfaces)*	May – Oct 2013
Go-live for Phase 2, Release 2 (CDR, EMPI, RLS, Consent)	Oct 2013 – Mar 2014

Agenda

Project Update

Phase 2 Technical Design Under Consideration

Next Steps

Key Review Issues

EOHHS and Orion have begun detailed scoping for technical design of Phase 2 services

Today's presentation gives high-level view of current approach – still many policy and technical details to be fleshed out


As we walk through the current high-level views, we welcome Advisory Group feedback on the approach

Mass Hlway Phasing

Phase 1

Send and receive

- Create infrastructure to enable secure transmission (“directed exchange”) of clinical information
- Will support exchange among clinicians, public health, and stand-alone registries
- Focus on breadth over depth
- Example: Patient has been discharged from hospital and wants hospital to send discharge summary to PCP



Phase 2

Search and retrieve

- Create infrastructure for cross-institutional queries for and retrieval of patient records
- Add additional public health services
- Example: Patient has been admitted to hospital and wants hospitalist to have patient record from PCP

Phase 1 and Phase 2 HIE Services

User types



Physician practice



Hospital




Long-term care
Other providers
Public health
Health plans



Labs and
imaging centers



Patients



HIE Services

Phase 1



Provider directory



Certificate repository



DIRECT gateway



Web portal mailbox

Phase 2



Master person index



Consent service



Record locator
service



Record retrieval
service

**With the addition of Phase 2,
the Hlway will ultimately be capable of a rich set of transactions**


- **User-to-User Push**
- **Medical Records Locator (for Providers)**
- **Medical Records Retrieval (for Providers)**
- **Medical Records Locator Access Audit (for Providers and Patients)**
- **Medical Records Locator Review (for Patients)**
- **Medical Records Locator Update Notification (for Patients)**
- **Medical Records Locator Update Notification (for Providers)**

Today: User-to-User Push



Provider Directory

<u>Provider name</u>	<u>Local name</u>	<u>Institution</u>	<u>Direct address</u>	<u>Certificate</u>
Smith, Marilyn M Smith, Marilyn M	Smith, Marilyn Smith, Mary	Hospital B Highland Primary Care	Marilyn.Smith@HospB.masshighway.net Marilyn.Smith@HPC.masshighway.net	58&HTU 93T\$@N



Framework for Query for a Patient Record

Emerging Federal Certification Approach

Data Requestor

Discover provider address
and security credentials



Send:

- Authenticating credentials
- Patient-identifying information
- Authorization for request
- Type of information being requested (optional)



Receive:

- Medical record information or acknowledgment of non-fulfillment of request
- Log transaction



Data holder

Receive:

- Validate authentication credentials
- Match patient
- Verify authorization for request
- Check for requested information



Send:

- Medical record information or acknowledgment of non-fulfillment of request
- Log transaction

MA HIway Phase 2 Consent Approach



Record Locator Service

<u>Patient name</u>	<u>Local name</u>	<u>Institution</u>	<u>MRN</u>	<u>Last visit date</u>	<u># visits</u>
Jones, Jennifer L	Jones, Jennifer	Hospital A	1234	Dec 3, 2012	3
Jones, Jennifer L	Jones, Jenny	PCP	5678	Jul 8, 2010	12



Jennifer L Jones

Consent to Publish Provider Relationships

- Consent to publish relationship between patient and entity
- Consent captured by data-holding entity and conveyed to RLS in update message (ADT)



Jennifer L Jones

Consent to Search or Retrieve


- Consent to search or retrieve records
- Consent captured by receiving entity and conveyed in query message

Publish Relationship to RLS



Record Locator Service

<u>Patient name</u>	<u>Local name</u>	<u>Institution</u>	<u>MRN</u>	<u>Last visit date</u>	<u># visits</u>
Jones, Jennifer L	Jones, Jennifer	Hospital A	1234	Dec 3, 2012	3
Jones, Jennifer L	Jones, Jenny	PCP	5678	Jul 8, 2010	12




- Assume EHRs capable of capturing only single, binary consent flag
- Patient consent flag conveyed in RLS update messages (ADT)
- Consent flag acts like memoryless toggle allowing relationship to be published in RLS
- If “yes”, relationship published in RLS
- If “no”, message rejected (ie, relationship not published in RLS)
- If changing:
 - “Yes-to-No”: If relationship was previously published, previous messages stored but hidden – only available for audit
 - “No-to-Yes”: Relationship published in RLS from that point forward

View RLS Information



Record Locator Service

<u>Patient name</u>	<u>Local name</u>	<u>Institution</u>	<u>MRN</u>	<u>Last visit date</u>	<u># visits</u>
Jones, Jennifer L	Jones, Jennifer	Hospital A	1234	Dec 3, 2012	3
Jones, Jennifer L	Jones, Jenny	PCP	5678	Jul 8, 2010	12




Provider Record Retrieval Options



Record Locator Service

<u>Patient name</u>	<u>Local name</u>	<u>Institution</u>	<u>MRN</u>	<u>Last visit date</u>	<u># visits</u>
Jones, Jennifer L	Jones, Jennifer	Hospital A	1234	Dec 3, 2012	3
Jones, Jennifer L	Jones, Jenny	PCP	5678	Jul 8, 2010	12




Provider Subscription to Changes in Patient RLS



Record Locator Service

<u>Patient name</u>	<u>Local name</u>	<u>Institution</u>	<u>MRN</u>	<u>Last visit date</u>	<u># visits</u>
Jones, Jennifer L	Jones, Jennifer	Hospital A	1234	Dec 3, 2012	3
Jones, Jennifer L	Jones, Jenny	PCP	5678	Jul 8, 2010	12




Patient Options



Patient Directory

<u>Patient name</u>	<u>Local name</u>	<u>Institution</u>	<u>MRN</u>	<u>Direct address</u>	<u>Certificate</u>
Jones, Jennifer L	Jones, Jennifer	Hospital A	1234	Jennifer.Jones@hv.masshighway.net	34X&)VX
Jones, Jennifer L	Jones, Jenny	PCP	5678	Jennifer.Jones@hv.masshighway.net	34X&)VX



Agenda

Project Update

Phase 2 Technical Design Under Consideration

Next Steps

Next steps

Next steps

- Key points and recommendations synthesized and provided back to Advisory Group for final comments
- Presentation materials and notes to be posted to EOHHS website
- Next Provider Advisory Group Meeting – July 16, 7-8:30 am.
 - Conference call – number to be updated in invitation
- HIT Council – July 1, 2013, 3:30-5:00 One Ashburton Place, 21st Floor

HIT Council meeting schedule, presentations, and minutes may be found at <http://www.mass.gov/eohhs/gov/commissions-and-initiatives/masshiway/hit-council-meetings.html>