

Appendix A **SUMMARY OF TRANSITION PLAN TASKS AND TIMELINES**

<u>Transition category</u>	Specific tasks	Timeframes	Comments
Systemic Changes	Regulatory changes to Chapter 5.00	In process. Scheduled to become effective January, 2017	
	Regulatory changes to Chapter 7.00	In process. Scheduled to become effective January, 2017	
	Development of template for leases	By January, 2015	
	Phasing in of lease template for providers	By January, 2016	
	Locks on bedroom doors	By January, 2016	
	Full Implementation of Positive Behavioral Supports	In process	
	Full Implementation of Blueprint for Employment	In process	
Specific Setting Changes	Transition plan for NEV	Plan completion no later than Sept. 30, 2015	Plan implementation no later than March 16, 2019
	Transition plan for Cardinal Cushing	Same as above	
	Transition plan for Crystal Springs	Same as above	
	Transition plan for Ledges	Same as above	
	Transition plan for Charles River	Same as above	
	Transition Plan for Berkshire Hills Music Academy	Same as above	
	Transition Plan for DDS Central STOPS	Same as above	
	Transition Plan for SE STOPS	Same as above	
	Transition Plan for Templeton	Same as above	
	Transition Plan for Riverbrook	Same as above	
	Transition Plan for Berkshire Meadows	Same as above	
	Transition Plan for Archway	Same as above	
	Transition Plan for Dr. Franklin Perkins	Same as above	
	Transition Plan for C/W STOPS	Same as above	
Oversight of changes	Develop specific mechanism to monitor transition plans	No later than June 30, 2015	
	50% of milestones across setting specific transition plans are met	June 30, 2017	If 50% of milestones are not met, determine if change to DDS Transition Plan is needed.

	75% of milestones across setting specific transition plans are met	June 30, 2018	If 75% of milestones are not met, determine if change to DDS Transition Plan is needed.
--	--------------------------------------------------------------------	---------------	-----------------------------------------------------------------------------------------