

Appendix A – Summary of Tasks and Timelines

<u>Transition category</u>	Specific tasks	Timeframes	Comments
Systemic Changes	Regulatory changes to Chapter 5.00	In process. Scheduled to become effective in 2016	
	Regulatory changes to Chapters 7.00 and 8.00	In process. Scheduled to become effective in 2015	
	Changes to the licensure and certification process	In process. Scheduled to become effective in 2016	
	Full Implementation of Positive Behavioral Supports including regulatory changes, continued training	All components for full compliance complete by March 2019; other efforts will be ongoing	
	Full Implementation of Blueprint for Success (Employment Supports)	All components for full compliance complete by March 2019; other efforts will be ongoing	
Specific Setting Changes	Statewide systemic changes to both employment and CBDS services and supports	No later than March, 2019	
Oversight of changes	Develop specific mechanism to monitor progress of systemic changes	No later than December 2015	
	50% of milestones across statewide system are met	June 30, 2017	If 50% of milestones are not met, determine if change to DDS Transition Plan is needed
	75% of milestones across statewide system are met	June 30, 2018	If 75% of milestones are not met, determine if change to DDS Transition Plan is needed
	100% of milestones across statewide system are met	March 16, 2019	