

Board Report:

Airport Master Plan Updates

Recently Completed Projects &

Statewide Airport Administration Building Program

Monday, December 17, 2018

Presented to:

■ Board of Directors

Presented by:



■ Aeronautics Division

➤ Dr. Jeff DeCarlo

Airport Master Plan Updates



- FAA is currently investing over \$1.7M in Airport Master Plan updates at 8 airports in Massachusetts: (Beverly, Chatham, Lawrence, North Adams, Pittsfield, Provincetown, Norwood, and Turners Falls)
- An airport master plan is a study used to determine the long-term development needs for an airport (typically over a 20-year timeframe)
- The master plan cost-effectively supports aviation demand while considering potential environmental and socio-economic issues
- Master plan elements include: an airport layout plan (ALP), environmental review and documentation, development of an airport land use compatibility analysis, and preparation of a sustainability plan
- Public information workshops are designed to allow any and all interested persons to become informed, and provide input during each step of the process to ensure all issues are fully addressed as the recommended program develops



Recently Completed Projects




Projects completed under the FAA Airport Improvement Program

- New Bedford – Runway (Full length) Reconstruction – FAA \$7.5M, MassDOT \$420K, Local Airport \$420K
- Pittsfield – Runways (Full & Partial length) Reconstruction – FAA \$6.3M, MassDOT \$370K, Local Airport \$370K
- Plymouth – Taxiway D Extension – FAA \$2.4M, MassDOT \$131K, Local Airport \$131K



Airport Safety & Maintenance Projects completed

- Southbridge Apron Reconstruction – MassDOT \$1.55M, Local Airport \$78K
- Statewide Crack Seal - Funded by MassDOT at \$1.2M



Statewide Airport Administration Building Program



Group 1 Buildings Complete - Beverly, Fitchburg, Mansfield, and Southbridge Admin Building/Hangar

Group 2 Buildings Underway

- Plymouth – Building similar to Group 1 buildings in size (5,500 sf) and shape. Construction is approximately 50% complete
- North Adams – Move and renovate donated medical building to new location to serve as the airport's administrative offices. Site work ongoing
- Norwood's existing Snow Removal Equipment Building will be renovated to become the new administration building – Project is out to bid

