

Appendix A **SUMMARY OF TRANSITION PLAN TASKS AND TIMELINES**

<b><u>Transition category</u></b>	<b>Specific tasks</b>	<b>Timeframes</b>	<b>Comments</b>
Systemic Changes	Regulatory changes to Chapter 5.00	In process. Scheduled to become effective January, 2017	
	Regulatory changes to Chapter 7.00	In process. Scheduled to become effective January, 2017	
	Development of template for leases	By January, 2015	
	Phasing in of lease template for providers	By January, 2016	
	Locks on bedroom doors	By January, 2016	
	Full Implementation of Positive Behavioral Supports	In process	
	Full Implementation of Blueprint for Employment	In process	
Specific Setting Changes	Transition plans for 14 providers presumed not to meet the Community Rule	Plan completion no later than December, 31,2015	
Oversight of changes	Develop specific mechanism to monitor transition plans	No later than June 30,2015	
	50% of milestones across setting specific transition plans are met	June 30,2017	If 50% of milestones are not met, determine if change to DDS Transition Plan is needed
	75% of milestones across setting specific transition plans are met	June 30,2018	If 75% of milestones are not met, determine if change to DDS Transition Plan is needed