

# **MassDOT Highway Construction Contract: 128031**

## **Lowell, Dracut, Methuen Resurfacing and Related Work on Route 110**

*February 26, 2025*



# **Table of Contents**

- 3. Overview
- 5. Scope of Services
- 6. Construction Management Approach
- 7. Questions from Capital Programs Committee
- 8. Procurement & Budget
- 9. Request of the MassDOT Board of Directors

# Overview

## Beyond Mobility

4




- This regional route connects areas of residential, cultural, economic, social, and natural significance along this multi community corridor; Added sidewalks will provide improved access alternatives for people of all ages and abilities.
- Project meets Beyond Mobility priorities for Safety, Reliability, and Destination Connectivity.

# Overview

## Project Location – Resurfacing and Related Work on Route 110 – Lowell, Dracut, Methuen

3



# Project Scope

5

## Reliability

- resurface 6.3 miles of Route 110 in Lowell, Dracut, and Methuen.
- reconstruct a 5-ft sidewalk along the north side of the entire corridor, along with ADA compliant pedestrian ramps.

## Destination Connectivity

- Install buffered bike lanes with sinusoidal rumble strips & flex posts at targeted locations

## Safety

- Install countermeasures/improvements to help reduce operating speeds, observed to be more than posted/regulatory speed (primarily 45 mph), and seen as contributing factor in corridor crash history
- speed management elements including centerline and shoulder rumble strips, chevron signage at horizontal curves, speed feedback signs, and median islands at known potential conflict areas
- A speed zoning study will be conducted at the end of construction with the goal of a permanent reduction in the posted speed limit.





# Construction Management Approach

6

## Purpose & Need

- Pavement maintenance and resurfacing along with improvements to pedestrian and bicycle facilities along the corridor.
- Address safety concerns due to high operating speeds.

## Construction Management Approach

- Work will be done using one 8-hour shift per day, 5 days a week, between the hours of 7:00 am and 3:30 pm.
- Night work for milling and paving operations will be scheduled for Sunday–Thursday evenings, 9:00pm through 5:00am based on coordination with the local communities.
- Construction will take approximately two (2) years to complete.



# Questions from Capital Programs Committee

7

## **Q1 – With these improvements, is there a reduction in travel lane width?**

Yes, travel lanes will be reduced to 11 feet from 12.5 feet. The reduced width will encourage lower speeds while also created space for the bike facility and buffer.

## **Q2 – What is the District’s experience with maintaining the installation of flex posts? Will delineators be taken out in wintertime?**

Flex posts are will be used at targeted locations to separate the bicycle facility. Maintenance needs related to flex posts include repair/replacement from vehicle collisions and increased effort in sweeping and snow/ice operations

## **Q3 – What is current speed limit on the roadway and the target speeds after improvements? Can you speak to crash data and potential hot spots you’re hoping address?**

The posted/regulatory speed limit for most of the project area is 45 miles per hour (mph) and drops to 35 mph at the western extents of the project adjacent to the Lowell/Dracut town line. There were 6 locations along the corridor where operating speed data was collected. The 85<sup>th</sup> percentile speed ranged between 47–50 in the 45 mph zone and 34–45 in the 35 mph zone. There have been a number of crashes along the corridor in recent years. Improving safety is a project goal with the installation of speed countermeasures proven to encourage safer operating speeds and ultimately reduce crashes.

# Procurement and Budget

8

- Project Advertised September 7, 2024
- Engineer's Estimate was \$17,260,181.00
- Bid Opening held December 17, 2024
- Four (4) Bids were received:

PJ Albert Inc	\$15,447,156.43
Newport Construction Corp	\$15,541,000.00
MacKay Const Services Inc	\$18,888,295.48
J Tropeano Inc	\$19,592,971.59

Line Item	Budget
Bid Amount	\$15,447,156.43
Contingencies (10%)	\$1,544,715.64
Construction Engineering (5%)	\$ 772,357.82
Traffic Police	\$605,000.00
Trainees	\$4,000.00
<b>Total</b>	<b>\$18,373,229.89</b>

- Federal Aid Funding: NHPP/National Highway Performance Program



# Request of the MassDOT Board of Directors

---

9

Staff request that the MassDOT Board of Directors authorize the Secretary of the Massachusetts Department of Transportation, or their designee, to award and execute MassDOT Construction Contract 128031 – Lowell-Dracut-Methuen – Resurfacing and Related Work on Route 110, with PJ Albert Inc, in the amount of \$15,447,156.43.

# Thank You



# STAFF SUMMARY

☒ Secretary Approval      ☒ MassDOT Board Approval      Prepared by: Herrio Lamothe

Department: Highway Division	Manager: John J. Bechard, P.E.	email: john.bechard@dot.state.ma.us	Telephone: (508) 751-1755
---------------------------------	-----------------------------------	--	------------------------------

Contract No./Subject: 128031 - Resurfacing and Related Work on Route 110	Date Prepared: December 23, 2024
---	-------------------------------------

## Implications

☒ Capital Budget      ☐ Operating Budget      ☐ Legal      ☐ Other

### **PURPOSE:**

The purpose of this Staff Summary is to request that the Board of Directors authorize and approve the Secretary/CEO, or her designee, to execute MassDOT Contract No. 128031 titled Resurfacing and Related Work on Route 110, with , PJ Albert, Inc. for \$15,447,156.43 for a total duration, not to exceed, 971 days from Notice to Proceed (NTP).

### **TOTAL PROGRAM BUDGET:**

The project has a total program budget of \$18,373,229.89, which includes the following:

Bid Amount	\$15,447,156.43
Contingencies (10%)	\$1,544,715.64
5% Construction Engineering	\$772,357.82
Traffic Police	\$605,000.00
Trainees	\$4,000.00

---

Total	\$18,373,229.89
-------	-----------------

### **DISCUSSION:**

Improvements will consist of mill and overlay of Route 110 from the area of 333 First Street Blvd in Lowell to the intersection of Riverside Drive in Methuen. In addition to pavement resurfacing, the project will consist of sidewalk reconstruction along the north side of the 6.3-mile corridor with ADA compliant pedestrian curb ramps at all side streets and driveways. The roadway will include buffered bike lanes with flex posts proposed in isolated areas at some intersections, as well as proposed median islands at selected locations to assist with traffic calming and speed management. Sinusoidal rumble strips are proposed along the center line and along shoulder lines. The drainage system will be adjusted to account for any changes in curb line and to ensure catch basins are located at low points. This project includes updated signage and striping along the entire corridor as well as the addition of speed feedback signs and a "traffic entering when flashing" sign at the Wheeler Street approach. A work zone speed limit is proposed and a speed zoning study will be completed at the end of the construction period with the goal to reduce the posted speed limit.

### **PROCUREMENT:**

On September 7, 2024, the Highway Division advertised the contract for bids. On December 17, 2024, the Highway Division opened bids for this contract and four (4) bids were received. PJ Albert Inc. was the lowest qualified and eligible bidder with a price of \$15,447,156.43. The bids were reviewed by engineers in the Construction and Construction Contracts Sections. The Highway Division has accepted the bid submitted by PJ Albert, Inc, which at \$15,447,156.43 is 10.5% lower than the Office Estimate of \$17,260,181.00. The following is a listing of bidders with the corresponding bid prices:

PJ Albert Inc	\$15,447,156.43
Newport Construction Corp	\$15,541,000.00
MacKay Const Services Inc	\$18,888,295.48
J Tropeano Inc	\$19,592,971.59

Disadvantaged Business Enterprise ("DBE") participation is required. The DBE requirement for this Project is 16%. MassDOT's Office for Diversity and Civil Rights has reviewed the DBE information included in the Proposal of the chosen bidder and recommends award of the DB Contract to this team.

**FINANCIAL IMPACT/BUDGET SOURCE:**

This action is funded through TWO (2) sources including State Fund and Federal Funds. The federal funding necessary for this project is provided in the FY2025 – FY2029 MassDOT Transportation Improvement Plan. There will be no potential projects placed at risk with the approval of this request by the MassDOT Board of Directions.

**FUTURE ANTICIPATED AUTHORIZATIONS:**

N/A

**RECOMMENDATIONS:**

It is recommended that the Board of Directors authorize the Secretary, or her designee, to award and execute MassDOT Contract No. 128031 entitled Resurfacing and Related Work on Route 110, with PJ Albert, Inc. in a form approved by the General Counsel, in the amount of \$15,447,156.43

**COORDINATION WITH:**

Office of Diversity and Civil Rights  
Engineering and Maintenance  
Environmental  
Capital Programs  
Budget and Finance  
Legal Department

**SIGNATURE PAGE:**

See Page 3

**ATTACHMENTS:**

Tab A – Vote

**RESOURCE/REFERENCE DOCUMENTS:**

Bid Average  
Bid Results  
Bid Tabulations  
Eligible Bidders Listing  
Low Bidder by Bid Item with Affidavit  
Schedule of Participation for the DBEs

## STAFF SUMMARY SIGNATURE PAGE

☒ Secretary Approval

☒ MassDOT Board Approval

Prepared by: Herrio Lamothe

Department:

Highway Division

Program Manager:

John J. Bechard, P.E.

email:

john.bechard@dot.state.ma.us

Telephone:

(508) 751-1755

Contract No./Subject:

128031 - Resurfacing and Related Work on Route 110

Date Prepared:

December 23, 2024

### Implications

☒ Capital Budget

☐ Operating Budget

☐ Legal

☐ Other

### RECOMMEND APPROVAL:

*Herrio Lamothe*

\_\_\_\_\_  
Herrio Lamothe  
Project Manager

### RECOMMEND APPROVAL:

\_\_\_\_\_  
Tracie Lenhardt  
Director of Project Management

### RECOMMEND APPROVAL:

\_\_\_\_\_  
David Pottier  
Chief Financial Officer

### RECOMMEND APPROVAL:

\_\_\_\_\_  
Sue Cobb  
Interim General Counsel

### RECOMMEND APPROVAL:

\_\_\_\_\_  
Monica  
Tibbits-Nutt  
Secretary/CEO

**Project #** : 608816  
**Location** : DRACUT - LOWELL - METHUEN  
**District** : 4  
**Description** : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

**Bids Open Date** : 17 Dec 2024  
**Contract #** : 128031

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 4
101.	0.500	A	CLEARING AND GRUBBING	\$50,000.00	\$46,750.00	\$72,833.33
102.1	1,000.000	FT	TREE TRIMMING	\$7.75	\$10.00	\$15.33
102.511	3.000	EA	TREE PROTECTION – ARMORING & PRUNING	\$495.00	\$300.00	\$866.67
102.521	41.000	FT	TREE AND PLANT PROTECTION FENCE	\$19.00	\$20.00	\$33.33
103.	3.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$3,800.00	\$2,000.00	\$4,000.00
104.	1.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$3,600.00	\$3,500.00	\$5,166.67
105.	1.000	EA	STUMP REMOVED	\$657.50	\$900.00	\$3,166.67
120.	8,040.000	CY	EARTH EXCAVATION	\$46.50	\$35.00	\$46.33
141.	60.000	CY	CLASS A TRENCH EXCAVATION	\$65.00	\$60.00	\$103.33
141.1	170.000	CY	TEST PIT FOR EXPLORATION	\$200.00	\$150.00	\$216.67
142.	97.000	CY	CLASS B TRENCH EXCAVATION	\$70.00	\$60.00	\$52.67
144.	5.000	CY	CLASS B ROCK EXCAVATION	\$250.00	\$250.00	\$893.33
146.	38.000	EA	DRAINAGE STRUCTURE REMOVED	\$750.00	\$650.00	\$950.00
151.	5,900.000	CY	GRAVEL BORROW	\$45.00	\$35.00	\$47.67
156.	70.000	TON	CRUSHED STONE	\$71.00	\$50.00	\$54.33
170.	25,486.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$22.00	\$25.00	\$34.67
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$9,925.00	\$15,000.00	\$26,666.67
180.02	160.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$5.25	\$20.00	\$3.67
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$137.00	\$220.00	\$171.67
181.11	10,618.000	TON	DISPOSAL OF UNREGULATED SOIL	\$45.00	\$20.00	\$32.33
181.12	1,593.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$90.00	\$45.00	\$59.50
181.13	150.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$145.00	\$150.00	\$83.92
181.14	150.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$385.00	\$500.00	\$440.33
184.1	10.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$682.50	\$450.00	\$680.00
201.	65.000	EA	CATCH BASIN	\$8,000.00	\$7,500.00	\$7,633.33
202.	8.000	EA	MANHOLE	\$8,800.00	\$8,000.00	\$7,966.67
204.	15.000	EA	GUTTER INLET	\$2,550.00	\$4,000.00	\$6,450.00
220.	183.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$800.00	\$475.00	\$591.67



# Bid Average

**Project #** : 608816  
**Location** : DRACUT - LOWELL - METHUEN  
**District** : 4  
**Description** : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

**Bids Open Date** : 17 Dec 2024  
**Contract #** : 128031

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 4
220.2	100.000	FT	DRAINAGE STRUCTURE REBUILT	\$750.00	\$350.00	\$433.33
220.3	27.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,785.00	\$900.00	\$1,366.67
220.5	46.000	EA	DRAINAGE STRUCTURE REMODELED	\$662.00	\$1,000.00	\$700.00
220.6	25.000	FT	SANITARY STRUCTURE REBUILT	\$800.00	\$350.00	\$433.33
220.7	90.000	EA	SANITARY STRUCTURE ADJUSTED	\$700.00	\$450.00	\$591.67
220.8	8.000	EA	SANITARY STRUCTURE REMODELED	\$650.00	\$1,200.00	\$1,041.67
221.	106.000	EA	FRAME AND COVER	\$1,345.00	\$1,000.00	\$1,250.00
222.1	169.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	\$1,050.00	\$1,200.00	\$1,416.67
223.2	73.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	\$199.50	\$50.00	\$51.67
227.3	341.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$300.00	\$10.00	\$120.00
227.31	1,380.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$22.50	\$5.00	\$17.00
238.12	80.000	FT	12 INCH DUCTILE IRON PIPE	\$275.00	\$250.00	\$416.67
241.12	542.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS III	\$150.00	\$375.00	\$375.00
241.15	9.000	FT	15 INCH REINFORCED CONCRETE PIPE CLASS III	\$130.00	\$400.00	\$600.00
244.12	50.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS V	\$180.00	\$300.00	\$383.33
358.	37.000	EA	GATE BOX ADJUSTED	\$425.00	\$250.00	\$275.00
381.3	8.000	EA	SERVICE BOX ADJUSTED	\$350.00	\$200.00	\$350.00
402.	440.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$122.50	\$30.00	\$101.67
402.13	25,730.000	FT	PAVEMENT MILLING MULCH FOR SHOULDERS	\$7.50	\$8.00	\$9.80
415.2	147,840.000	SY	PAVEMENT FINE MILLING	\$4.20	\$4.20	\$4.48
431.	1,920.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	\$100.00	\$75.00	\$53.00
440.	37,740.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.50	\$0.25	\$0.02
443.	26.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$70.00	\$50.00	\$217.00
450.231	17,560.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	\$143.00	\$135.00	\$145.00
450.42	870.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$185.00	\$150.00	\$181.67
451.	2,500.000	TON	HMA FOR PATCHING	\$200.00	\$200.00	\$183.67
452.	11,677.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$6.00	\$9.00	\$9.67
458.1	8,610.000	TON	SUPERPAVE HIGH PERFORMANCE SURFACE COURSE (HP-9.5)	\$200.00	\$175.00	\$196.67
470.	2.000	TON	HOT MIX ASPHALT BERM	\$355.00	\$600.00	\$833.33

# Bid Average

**Project #** : 608816  
**Location** : DRACUT - LOWELL - METHUEN  
**District** : 4  
**Description** : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

**Bids Open Date** : 17 Dec 2024  
**Contract #** : 128031

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 4
472.	60.000	TON	TEMPORARY ASPHALT PATCHING	\$300.00	\$225.00	\$408.33
477.2	101,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	\$0.58	\$1.25	\$0.63
482.3	270.000	FT	SAWCUTTING ASPHALT PAVEMENT	\$5.00	\$3.00	\$4.00
482.5	6,810.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	\$7.25	\$5.00	\$4.00
506.	23,390.000	FT	GRANITE CURB TYPE VB - STRAIGHT	\$60.00	\$65.00	\$72.33
506.1	950.000	FT	GRANITE CURB TYPE VB - CURVED	\$75.00	\$90.00	\$88.00
509.	830.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$75.00	\$80.00	\$76.33
509.1	617.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$98.50	\$85.00	\$87.33
514.	26.000	EA	GRANITE CURB INLET - STRAIGHT	\$675.00	\$750.00	\$885.33
580.	10,021.000	FT	CURB REMOVED AND RESET	\$49.00	\$30.00	\$50.67
581.	1.000	EA	CURB INLET REMOVED AND RESET	\$295.00	\$300.00	\$342.67
594.	13,369.000	FT	CURB REMOVED AND DISCARDED	\$10.00	\$8.00	\$4.00
620.13	8,424.000	FT	GUARDRAIL, TL-3 (SINGLE FACED)	\$36.00	\$31.25	\$35.21
627.1	39.000	EA	TRAILING ANCHORAGE	\$2,100.00	\$1,925.00	\$2,200.00
627.83	40.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-3	\$6,100.00	\$4,825.00	\$5,333.33
630.2	9,008.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	\$5.00	\$3.85	\$5.42
657.	500.000	FT	TEMPORARY FENCE	\$43.00	\$14.00	\$35.00
657.5	2,500.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$18.00	\$12.00	\$24.00
666.	90.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$135.00	\$64.00	\$72.33
697.1	168.000	EA	SILT SACK	\$250.00	\$110.00	\$159.00
701.	500.000	SY	CEMENT CONCRETE SIDEWALK	\$95.00	\$80.00	\$150.00
701.2	431.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$116.50	\$130.00	\$291.67
701.21	338.000	SF	DIRECTIONAL BAR TILE	\$55.00	\$135.00	\$76.67
702.	3,240.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$285.00	\$200.00	\$258.33
703.1	16.000	EA	CONCRETE WHEEL STOP	\$362.50	\$400.00	\$385.00
715.	52.000	EA	RURAL MAIL BOX REMOVED AND RESET	\$500.00	\$175.00	\$433.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$95,000.00	\$95,000.00	\$95,000.00	\$95,000.00
740.	34.000	MO	ENGINEERS FIELD OFFICE AND EQUIPMENT (TYPE A)	\$4,500.00	\$3,500.00	\$4,900.00

# Bid Average

**Project #** : 608816  
**Location** : DRACUT - LOWELL - METHUEN  
**District** : 4  
**Description** : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

**Bids Open Date** : 17 Dec 2024  
**Contract #** : 128031

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 4
748.	1.000	LS	MOBILIZATION	\$390,287.00	\$460,000.00	\$533,480.98
751.	1,813.000	CY	LOAM FOR ROADSIDES	\$95.00	\$75.00	\$81.00
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$25,000.00	\$7,500.00	\$14,696.83
755.75	40.000	HR	WETLAND SPECIALIST	\$187.50	\$175.00	\$306.67
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$4,800.00	\$5,000.00	\$25,500.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$15,000.00	\$10,000.00	\$21,500.00
765.	13,100.000	SY	SEEDING	\$7.50	\$5.00	\$4.10
767.121	34,304.000	FT	SEDIMENT CONTROL BARRIER	\$5.75	\$7.00	\$10.33
769.	2,382.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	\$7.25	\$12.00	\$11.00
804.3	125.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC -(UL)	\$105.00	\$100.00	\$180.00
811.31	2.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$1,750.00	\$1,500.00	\$2,666.67
811.35	1.000	EA	PULL BOX ADJUSTED	\$462.50	\$500.00	\$816.67
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$62,030.00	\$120,000.00	\$146,433.33
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$3,500.00	\$10,000.00	\$103,806.67
819.856	17.000	EA	SOLAR POWERED FEEDBACK SIGN ASSEMBLE AND POST	\$9,250.00	\$11,750.00	\$23,247.33
824.512	1.000	LS	BEACON ENHANCED FLASHING WARNING SIGN - SOLAR POWERED	\$20,000.00	\$45,000.00	\$82,833.33
832.	834.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$15.00	\$16.50	\$18.17
833.5	4.000	EA	DEMOUNTABLE REFLECTORIZED DELINEATOR - GUARD RAIL	\$9.00	\$9.25	\$15.00
834.187	176.000	EA	MODULAR RAISED CURB WITH 36 INCH POSTS WHITE OR YELLOW	\$300.00	\$200.00	\$337.67
847.1	137.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$247.50	\$250.00	\$295.00
851.1	650.000	DAY	TRAFFIC CONES FOR TRAFFIC MANAGEMENT	\$90.00	\$100.00	\$1.84
852.	498.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$25.00	\$22.00	\$43.33
852.11	5,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM	\$7.00	\$28.00	\$6.67
852.12	60,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM REMOVED AND RESET	\$4.00	\$3.00	\$2.00
852.13	26.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	\$200.00	\$500.00	\$417.00
853.22	32.000	FT	TEMPORARY WATER-FILLED BARRIER	\$100.00	\$80.00	\$215.00
853.221	800.000	FT	TEMPORARY WATER-FILLED BARRIER REMOVED AND RESET	\$50.00	\$15.00	\$32.33

# Bid Average

**Project #** : 608816  
**Location** : DRACUT - LOWELL - METHUEN  
**District** : 4  
**Description** : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

**Bids Open Date** : 17 Dec 2024  
**Contract #** : 128031

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 4
853.8	66.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$55.00	\$250.00	\$124.33
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$0.32	\$0.30	\$2.25
854.036	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	\$2.00	\$1.40	\$3.02
854.1	14,400.000	SF	PAVEMENT MARKING REMOVAL	\$2.20	\$2.75	\$2.12
856.	275.000	DAY	ARROW BOARD	\$11.00	\$15.00	\$32.67
856.12	84.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$25.00	\$28.00	\$41.67
859.	90,750.000	DAY	REFLECTORIZED DRUM	\$0.24	\$0.28	\$0.49
859.1	30.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$6.00	\$5.00	\$71.67
864.04	1,060.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$35.00	\$7.95	\$9.00
864.221	83.000	EA	BIKE SYMBOLS (PREFORMED)	\$400.00	\$605.11	\$663.67
864.41	11,030.000	SF	GREEN COLORIZED PAVMENT MARKINGS	\$13.00	\$18.95	\$21.53
866.306	128,500.000	FT	6 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED)	\$4.50	\$1.95	\$2.24
866.312	16,600.000	FT	12 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED)	\$9.00	\$8.05	\$8.72
867.306	71,300.000	FT	6 INCH WET REFLECTIVE YELLOW LINE(THERMOPLASTIC) (RECESSED)	\$4.50	\$1.95	\$2.24
867.312	3,000.000	FT	12 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$10.00	\$8.05	\$8.72
874.	8.000	EA	STREET NAME SIGN	\$525.00	\$125.00	\$275.00
874.2	12.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$250.00	\$100.00	\$216.67
874.431	35.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	\$35.00	\$10.00	\$106.67
877.1	36.000	EA	SIGN POST REMOVED AND DISCARDED	\$120.00	\$25.00	\$106.67

DRACUT - LOWELL - METHUEN - 608816 - 128031 - FAP# NHP(NHS)-003S(784)X - 61212114 & 61212217 - Resurfacing and Related Work on Route 110

DBE % (goal): 16.00 %

MWBE % (goal):

SDVOB % (goal):

OFFICE ESTIMATE: \$17,260,181.00

P J ALBERT INC	199 Upham Street, P.O. Box 2165, Fitchburg, MA, 01420	\$15,447,156.43
NEWPORT CONSTRUCTION CORP	145 Temple Street, Nashua, NH, 03060	\$15,541,000.00
MACKAY CONST SERVICES INC	197 Ballardvale Street, Wilmington, MA, 01887	\$18,888,295.48
J TROPEANO INC	1780 Osgood Street, North Andover, MA, 01845	\$19,592,971.59

# Bid Tabulations

## Prelims Unit

**Project #** : 608816  
**Location** : DRACUT - LOWELL - METHUEN  
**District** : 4  
**Description** : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

**Bids Open Date** : 17 Dec 2024

**Contract #** : 128031

Item #	Quantity	Units	Description	Unit Price	Office Estimate	Unit Price	P J ALBERT INC
					Amount		Amount
101.	0.500	A	CLEARING AND GRUBBING	\$50,000.00	\$25,000.00	\$46,750.00	\$23,375.00
102.1	1,000.000	FT	TREE TRIMMING	\$7.75	\$7,750.00	\$10.00	\$10,000.00
102.511	3.000	EA	TREE PROTECTION – ARMORING & PRUNING	\$495.00	\$1,485.00	\$300.00	\$900.00
102.521	41.000	FT	TREE AND PLANT PROTECTION FENCE	\$19.00	\$779.00	\$20.00	\$820.00
103.	3.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$3,800.00	\$11,400.00	\$2,000.00	\$6,000.00
104.	1.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$3,600.00	\$3,600.00	\$3,500.00	\$3,500.00
105.	1.000	EA	STUMP REMOVED	\$657.50	\$657.50	\$900.00	\$900.00
120.	8,040.000	CY	EARTH EXCAVATION	\$46.50	\$373,860.00	\$35.00	\$281,400.00
141.	60.000	CY	CLASS A TRENCH EXCAVATION	\$65.00	\$3,900.00	\$60.00	\$3,600.00
141.1	170.000	CY	TEST PIT FOR EXPLORATION	\$200.00	\$34,000.00	\$150.00	\$25,500.00
142.	97.000	CY	CLASS B TRENCH EXCAVATION	\$70.00	\$6,790.00	\$60.00	\$5,820.00
144.	5.000	CY	CLASS B ROCK EXCAVATION	\$250.00	\$1,250.00	\$250.00	\$1,250.00
146.	38.000	EA	DRAINAGE STRUCTURE REMOVED	\$750.00	\$28,500.00	\$650.00	\$24,700.00
151.	5,900.000	CY	GRAVEL BORROW	\$45.00	\$265,500.00	\$35.00	\$206,500.00
156.	70.000	TON	CRUSHED STONE	\$71.00	\$4,970.00	\$50.00	\$3,500.00
170.	25,486.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$22.00	\$560,692.00	\$25.00	\$637,150.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$9,925.00	\$9,925.00	\$15,000.00	\$15,000.00
180.02	160.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$5.25	\$840.00	\$20.00	\$3,200.00
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$137.00	\$10,960.00	\$220.00	\$17,600.00
181.11	10,618.000	TON	DISPOSAL OF UNREGULATED SOIL	\$45.00	\$477,810.00	\$20.00	\$212,360.00
181.12	1,593.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$90.00	\$143,370.00	\$45.00	\$71,685.00
181.13	150.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$145.00	\$21,750.00	\$150.00	\$22,500.00
181.14	150.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$385.00	\$57,750.00	\$500.00	\$75,000.00
184.1	10.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$682.50	\$6,825.00	\$450.00	\$4,500.00
201.	65.000	EA	CATCH BASIN	\$8,000.00	\$520,000.00	\$7,500.00	\$487,500.00
202.	8.000	EA	MANHOLE	\$8,800.00	\$70,400.00	\$8,000.00	\$64,000.00



Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	Office Estimate		P J ALBERT INC	
				Unit Price	Amount	Unit Price	Amount
204.	15.000	EA	GUTTER INLET	\$2,550.00	\$38,250.00	\$4,000.00	\$60,000.00
220.	183.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$800.00	\$146,400.00	\$475.00	\$86,925.00
220.2	100.000	FT	DRAINAGE STRUCTURE REBUILT	\$750.00	\$75,000.00	\$350.00	\$35,000.00
220.3	27.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,785.00	\$48,195.00	\$900.00	\$24,300.00
220.5	46.000	EA	DRAINAGE STRUCTURE REMODELED	\$662.00	\$30,452.00	\$1,000.00	\$46,000.00
220.6	25.000	FT	SANITARY STRUCTURE REBUILT	\$800.00	\$20,000.00	\$350.00	\$8,750.00
220.7	90.000	EA	SANITARY STRUCTURE ADJUSTED	\$700.00	\$63,000.00	\$450.00	\$40,500.00
220.8	8.000	EA	SANITARY STRUCTURE REMODELED	\$650.00	\$5,200.00	\$1,200.00	\$9,600.00
221.	106.000	EA	FRAME AND COVER	\$1,345.00	\$142,570.00	\$1,000.00	\$106,000.00
222.1	169.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	\$1,050.00	\$177,450.00	\$1,200.00	\$202,800.00
223.2	73.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	\$199.50	\$14,563.50	\$50.00	\$3,650.00
227.3	341.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$300.00	\$102,300.00	\$10.00	\$3,410.00
227.31	1,380.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$22.50	\$31,050.00	\$5.00	\$6,900.00
238.12	80.000	FT	12 INCH DUCTILE IRON PIPE	\$275.00	\$22,000.00	\$250.00	\$20,000.00
241.12	542.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS III	\$150.00	\$81,300.00	\$375.00	\$203,250.00
241.15	9.000	FT	15 INCH REINFORCED CONCRETE PIPE CLASS III	\$130.00	\$1,170.00	\$400.00	\$3,600.00
244.12	50.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS V	\$180.00	\$9,000.00	\$300.00	\$15,000.00
358.	37.000	EA	GATE BOX ADJUSTED	\$425.00	\$15,725.00	\$250.00	\$9,250.00
381.3	8.000	EA	SERVICE BOX ADJUSTED	\$350.00	\$2,800.00	\$200.00	\$1,600.00
402.	440.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$122.50	\$53,900.00	\$30.00	\$13,200.00
402.13	25,730.000	FT	PAVEMENT MILLING MULCH FOR SHOULDERS	\$7.50	\$192,975.00	\$8.00	\$205,840.00
415.2	147,840.000	SY	PAVEMENT FINE MILLING	\$4.20	\$620,928.00	\$4.20	\$620,928.00
431.	1,920.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	\$100.00	\$192,000.00	\$75.00	\$144,000.00
440.	37,740.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.50	\$18,870.00	\$0.25	\$9,435.00
443.	26.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$70.00	\$1,820.00	\$50.00	\$1,300.00
450.231	17,560.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	\$143.00	\$2,511,080.00	\$135.00	\$2,370,600.00

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	Unit Price	Office Estimate	Unit Price	P J ALBERT INC
					Amount		Amount
450.42	870.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$185.00	\$160,950.00	\$150.00	\$130,500.00
451.	2,500.000	TON	HMA FOR PATCHING	\$200.00	\$500,000.00	\$200.00	\$500,000.00
452.	11,677.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$6.00	\$70,062.00	\$9.00	\$105,093.00
458.1	8,610.000	TON	SUPERPAVE HIGH PERFORMANCE SURFACE COURSE (HP-9.5)	\$200.00	\$1,722,000.00	\$175.00	\$1,506,750.00
470.	2.000	TON	HOT MIX ASPHALT BERM	\$355.00	\$710.00	\$600.00	\$1,200.00
472.	60.000	TON	TEMPORARY ASPHALT PATCHING	\$300.00	\$18,000.00	\$225.00	\$13,500.00
477.2	101,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	\$0.58	\$58,870.00	\$1.25	\$126,875.00
482.3	270.000	FT	SAWCUTTING ASPHALT PAVEMENT	\$5.00	\$1,350.00	\$3.00	\$810.00
482.5	6,810.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	\$7.25	\$49,372.50	\$5.00	\$34,050.00
506.	23,390.000	FT	GRANITE CURB TYPE VB - STRAIGHT	\$60.00	\$1,403,400.00	\$65.00	\$1,520,350.00
506.1	950.000	FT	GRANITE CURB TYPE VB - CURVED	\$75.00	\$71,250.00	\$90.00	\$85,500.00
509.	830.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$75.00	\$62,250.00	\$80.00	\$66,400.00
509.1	617.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$98.50	\$60,774.50	\$85.00	\$52,445.00
514.	26.000	EA	GRANITE CURB INLET - STRAIGHT	\$675.00	\$17,550.00	\$750.00	\$19,500.00
580.	10,021.000	FT	CURB REMOVED AND RESET	\$49.00	\$491,029.00	\$30.00	\$300,630.00
581.	1.000	EA	CURB INLET REMOVED AND RESET	\$295.00	\$295.00	\$300.00	\$300.00
594.	13,369.000	FT	CURB REMOVED AND DISCARDED	\$10.00	\$133,690.00	\$8.00	\$106,952.00
620.13	8,424.000	FT	GUARDRAIL, TL-3 (SINGLE FACED)	\$36.00	\$303,264.00	\$31.25	\$263,250.00
627.1	39.000	EA	TRAILING ANCHORAGE	\$2,100.00	\$81,900.00	\$1,925.00	\$75,075.00
627.83	40.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-3	\$6,100.00	\$244,000.00	\$4,825.00	\$193,000.00
630.2	9,008.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	\$5.00	\$45,040.00	\$3.85	\$34,680.80
657.	500.000	FT	TEMPORARY FENCE	\$43.00	\$21,500.00	\$14.00	\$7,000.00
657.5	2,500.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$18.00	\$45,000.00	\$12.00	\$30,000.00
666.	90.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$135.00	\$12,150.00	\$64.00	\$5,760.00
697.1	168.000	EA	SILT SACK	\$250.00	\$42,000.00	\$110.00	\$18,480.00
701.	500.000	SY	CEMENT CONCRETE SIDEWALK	\$95.00	\$47,500.00	\$80.00	\$40,000.00

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	Unit Price	Office Estimate	P J ALBERT INC	
					Amount	Unit Price	Amount
701.2	431.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$116.50	\$50,211.50	\$130.00	\$56,030.00
701.21	338.000	SF	DIRECTIONAL BAR TILE	\$55.00	\$18,590.00	\$135.00	\$45,630.00
702.	3,240.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$285.00	\$923,400.00	\$200.00	\$648,000.00
703.1	16.000	EA	CONCRETE WHEEL STOP	\$362.50	\$5,800.00	\$400.00	\$6,400.00
715.	52.000	EA	RURAL MAIL BOX REMOVED AND RESET	\$500.00	\$26,000.00	\$175.00	\$9,100.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$95,000.00	\$95,000.00	\$95,000.00	\$95,000.00	\$95,000.00
740.	34.000	MO	ENGINEERS FIELD OFFICE AND EQUIPMENT (TYPE A)	\$4,500.00	\$153,000.00	\$3,500.00	\$119,000.00
748.	1.000	LS	MOBILIZATION	\$390,287.00	\$390,287.00	\$460,000.00	\$460,000.00
751.	1,813.000	CY	LOAM FOR ROADSIDES	\$95.00	\$172,235.00	\$75.00	\$135,975.00
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$25,000.00	\$25,000.00	\$7,500.00	\$7,500.00
755.75	40.000	HR	WETLAND SPECIALIST	\$187.50	\$7,500.00	\$175.00	\$7,000.00
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$4,800.00	\$4,800.00	\$5,000.00	\$5,000.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$15,000.00	\$15,000.00	\$10,000.00	\$10,000.00
765.	13,100.000	SY	SEEDING	\$7.50	\$98,250.00	\$5.00	\$65,500.00
767.121	34,304.000	FT	SEDIMENT CONTROL BARRIER	\$5.75	\$197,248.00	\$7.00	\$240,128.00
769.	2,382.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	\$7.25	\$17,269.50	\$12.00	\$28,584.00
804.3	125.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$105.00	\$13,125.00	\$100.00	\$12,500.00
811.31	2.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$1,750.00	\$3,500.00	\$1,500.00	\$3,000.00
811.35	1.000	EA	PULL BOX ADJUSTED	\$462.50	\$462.50	\$500.00	\$500.00
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$62,030.00	\$62,030.00	\$120,000.00	\$120,000.00
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$3,500.00	\$3,500.00	\$10,000.00	\$10,000.00
819.856	17.000	EA	SOLAR POWERED FEEDBACK SIGN ASSEMBLE AND POST	\$9,250.00	\$157,250.00	\$11,750.00	\$199,750.00
824.512	1.000	LS	BEACON ENHANCED FLASHING WARNING SIGN - SOLAR POWERED	\$20,000.00	\$20,000.00	\$45,000.00	\$45,000.00

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	Unit Price	Office Estimate	Unit Price	P J ALBERT INC
					Amount		Amount
832.	834.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$15.00	\$12,510.00	\$16.50	\$13,761.00
833.5	4.000	EA	DEMOUNTABLE REFLECTORIZED DELINEATOR - GUARD RAIL	\$9.00	\$36.00	\$9.25	\$37.00
834.187	176.000	EA	MODULAR RAISED CURB WITH 36 INCH POSTS WHITE OR YELLOW	\$300.00	\$52,800.00	\$200.00	\$35,200.00
847.1	137.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$247.50	\$33,907.50	\$250.00	\$34,250.00
851.1	650.000	DAY	TRAFFIC CONES FOR TRAFFIC MANAGEMENT	\$90.00	\$58,500.00	\$100.00	\$65,000.00
852.	498.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$25.00	\$12,450.00	\$22.00	\$10,956.00
852.11	5,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM	\$7.00	\$35,000.00	\$28.00	\$140,000.00
852.12	60,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM REMOVED AND RESET	\$4.00	\$240,000.00	\$3.00	\$180,000.00
852.13	26.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	\$200.00	\$5,200.00	\$500.00	\$13,000.00
853.22	32.000	FT	TEMPORARY WATER-FILLED BARRIER	\$100.00	\$3,200.00	\$80.00	\$2,560.00
853.221	800.000	FT	TEMPORARY WATER-FILLED BARRIER REMOVED AND RESET	\$50.00	\$40,000.00	\$15.00	\$12,000.00
853.8	66.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$55.00	\$3,630.00	\$250.00	\$16,500.00
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$0.32	\$1,120.00	\$0.30	\$1,050.00
854.036	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	\$2.00	\$7,000.00	\$1.40	\$4,900.00
854.1	14,400.000	SF	PAVEMENT MARKING REMOVAL	\$2.20	\$31,680.00	\$2.75	\$39,600.00
856.	275.000	DAY	ARROW BOARD	\$11.00	\$3,025.00	\$15.00	\$4,125.00
856.12	84.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$25.00	\$2,100.00	\$28.00	\$2,352.00
859.	90,750.000	DAY	REFLECTORIZED DRUM	\$0.24	\$21,780.00	\$0.28	\$25,410.00
859.1	30.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$6.00	\$180.00	\$5.00	\$150.00
864.04	1,060.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$35.00	\$37,100.00	\$7.95	\$8,427.00
864.221	83.000	EA	BIKE SYMBOLS (PREFORMED)	\$400.00	\$33,200.00	\$605.11	\$50,224.13
864.41	11,030.000	SF	GREEN COLORIZED PAVMENT MARKINGS	\$13.00	\$143,390.00	\$18.95	\$209,018.50

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	Unit Price	Office Estimate	Unit Price	P J ALBERT INC
					Amount		Amount
866.306	128,500.000	FT	6 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED)	\$4.50	\$578,250.00	\$1.95	\$250,575.00
866.312	16,600.000	FT	12 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC)(RECESSED)	\$9.00	\$149,400.00	\$8.05	\$133,630.00
867.306	71,300.000	FT	6 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$4.50	\$320,850.00	\$1.95	\$139,035.00
867.312	3,000.000	FT	12 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$10.00	\$30,000.00	\$8.05	\$24,150.00
874.	8.000	EA	STREET NAME SIGN	\$525.00	\$4,200.00	\$125.00	\$1,000.00
874.2	12.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$250.00	\$3,000.00	\$100.00	\$1,200.00
874.431	35.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	\$35.00	\$1,225.00	\$10.00	\$350.00
877.1	36.000	EA	SIGN POST REMOVED AND DISCARDED	\$120.00	\$4,320.00	\$25.00	\$900.00
				Total :	\$17,260,181.00	Total :	\$15,447,156.43

Bid Tabulations

Project # : 608816

Location : DRACUT - LOWELL - METHUEN

District : 4

Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024

Contract # : 128031

Item #	Quantity	Units	Description	NEWPORT CONSTRUCTION CORP		MACKAY CONST SERVICES INC	
				Unit Price	Amount	Unit Price	Amount
101.	0.500	A	CLEARING AND GRUBBING	\$95,000.00	\$47,500.00	\$48,500.00	\$24,250.00
102.1	1,000.000	FT	TREE TRIMMING	\$16.00	\$16,000.00	\$15.00	\$15,000.00
102.511	3.000	EA	TREE PROTECTION – ARMORING & PRUNING	\$1,200.00	\$3,600.00	\$950.00	\$2,850.00
102.521	41.000	FT	TREE AND PLANT PROTECTION FENCE	\$50.00	\$2,050.00	\$25.00	\$1,025.00
103.	3.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$3,500.00	\$10,500.00	\$4,500.00	\$13,500.00
104.	1.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$4,500.00	\$4,500.00	\$5,500.00	\$5,500.00
105.	1.000	EA	STUMP REMOVED	\$1,500.00	\$1,500.00	\$5,500.00	\$5,500.00
120.	8,040.000	CY	EARTH EXCAVATION	\$15.00	\$120,600.00	\$59.00	\$474,360.00
141.	60.000	CY	CLASS A TRENCH EXCAVATION	\$140.00	\$8,400.00	\$120.00	\$7,200.00
141.1	170.000	CY	TEST PIT FOR EXPLORATION	\$150.00	\$25,500.00	\$250.00	\$42,500.00
142.	97.000	CY	CLASS B TRENCH EXCAVATION	\$50.00	\$4,850.00	\$83.00	\$8,051.00
144.	5.000	CY	CLASS B ROCK EXCAVATION	\$1,950.00	\$9,750.00	\$480.00	\$2,400.00
146.	38.000	EA	DRAINAGE STRUCTURE REMOVED	\$1,000.00	\$38,000.00	\$1,500.00	\$57,000.00
151.	5,900.000	CY	GRAVEL BORROW	\$15.00	\$88,500.00	\$63.00	\$371,700.00
156.	70.000	TON	CRUSHED STONE	\$75.00	\$5,250.00	\$63.00	\$4,410.00
170.	25,486.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$50.00	\$1,274,300.00	\$25.00	\$637,150.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$50,000.00	\$50,000.00	\$15,000.00	\$15,000.00
180.02	160.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$1.00	\$160.00	\$5.00	\$800.00
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$150.00	\$12,000.00	\$165.00	\$13,200.00
181.11	10,618.000	TON	DISPOSAL OF UNREGULATED SOIL	\$25.00	\$265,450.00	\$37.00	\$392,866.00
181.12	1,593.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$55.00	\$87,615.00	\$73.50	\$117,085.50
181.13	150.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$75.00	\$11,250.00	\$111.75	\$16,762.50
181.14	150.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$125.00	\$18,750.00	\$946.00	\$141,900.00
184.1	10.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$300.00	\$3,000.00	\$990.00	\$9,900.00
201.	65.000	EA	CATCH BASIN	\$8,000.00	\$520,000.00	\$6,400.00	\$416,000.00
202.	8.000	EA	MANHOLE	\$8,000.00	\$64,000.00	\$7,400.00	\$59,200.00



Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	NEWPORT CONSTRUCTION CORP		MACKAY CONST SERVICES INC	
				Unit Price	Amount	Unit Price	Amount
204.	15.000	EA	GUTTER INLET	\$7,000.00	\$105,000.00	\$3,850.00	\$57,750.00
220.	183.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$400.00	\$73,200.00	\$625.00	\$114,375.00
220.2	100.000	FT	DRAINAGE STRUCTURE REBUILT	\$400.00	\$40,000.00	\$350.00	\$35,000.00
220.3	27.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,200.00	\$32,400.00	\$1,400.00	\$37,800.00
220.5	46.000	EA	DRAINAGE STRUCTURE REMODELED	\$825.00	\$37,950.00	\$625.00	\$28,750.00
220.6	25.000	FT	SANITARY STRUCTURE REBUILT	\$400.00	\$10,000.00	\$350.00	\$8,750.00
220.7	90.000	EA	SANITARY STRUCTURE ADJUSTED	\$400.00	\$36,000.00	\$625.00	\$56,250.00
220.8	8.000	EA	SANITARY STRUCTURE REMODELED	\$1,000.00	\$8,000.00	\$625.00	\$5,000.00
221.	106.000	EA	FRAME AND COVER	\$1,000.00	\$106,000.00	\$1,250.00	\$132,500.00
222.1	169.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	\$1,200.00	\$202,800.00	\$1,550.00	\$261,950.00
223.2	73.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	\$55.00	\$4,015.00	\$50.00	\$3,650.00
227.3	341.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$100.00	\$34,100.00	\$230.00	\$78,430.00
227.31	1,380.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$5.00	\$6,900.00	\$26.00	\$35,880.00
238.12	80.000	FT	12 INCH DUCTILE IRON PIPE	\$500.00	\$40,000.00	\$450.00	\$36,000.00
241.12	542.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS III	\$500.00	\$271,000.00	\$325.00	\$176,150.00
241.15	9.000	FT	15 INCH REINFORCED CONCRETE PIPE CLASS III	\$500.00	\$4,500.00	\$1,000.00	\$9,000.00
244.12	50.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS V	\$500.00	\$25,000.00	\$350.00	\$17,500.00
358.	37.000	EA	GATE BOX ADJUSTED	\$350.00	\$12,950.00	\$250.00	\$9,250.00
381.3	8.000	EA	SERVICE BOX ADJUSTED	\$350.00	\$2,800.00	\$450.00	\$3,600.00
402.	440.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$145.00	\$63,800.00	\$65.00	\$28,600.00
402.13	25,730.000	FT	PAVEMENT MILLING MULCH FOR SHOULDERS	\$5.50	\$141,515.00	\$11.89	\$305,929.70
415.2	147,840.000	SY	PAVEMENT FINE MILLING	\$3.20	\$473,088.00	\$3.75	\$554,400.00
431.	1,920.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	\$30.00	\$57,600.00	\$64.00	\$122,880.00
440.	37,740.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.05	\$1,887.00	\$0.01	\$377.40
443.	26.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$1.00	\$26.00	\$650.00	\$16,900.00
450.231	17,560.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	\$140.00	\$2,458,400.00	\$150.00	\$2,634,000.00

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	NEWPORT CONSTRUCTION CORP		MACKAY CONST SERVICES INC	
				Unit Price	Amount	Unit Price	Amount
450.42	870.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$225.00	\$195,750.00	\$185.00	\$160,950.00
451.	2,500.000	TON	HMA FOR PATCHING	\$1.00	\$2,500.00	\$290.00	\$725,000.00
452.	11,677.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$5.00	\$58,385.00	\$12.00	\$140,124.00
458.1	8,610.000	TON	SUPERPAVE HIGH PERFORMANCE SURFACE COURSE (HP-9.5)	\$205.00	\$1,765,050.00	\$185.00	\$1,592,850.00
470.	2.000	TON	HOT MIX ASPHALT BERM	\$550.00	\$1,100.00	\$950.00	\$1,900.00
472.	60.000	TON	TEMPORARY ASPHALT PATCHING	\$400.00	\$24,000.00	\$500.00	\$30,000.00
477.2	101,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	\$0.65	\$65,975.00	\$0.50	\$50,750.00
482.3	270.000	FT	SAWCUTTING ASPHALT PAVEMENT	\$3.50	\$945.00	\$5.00	\$1,350.00
482.5	6,810.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	\$3.50	\$23,835.00	\$5.00	\$34,050.00
506.	23,390.000	FT	GRANITE CURB TYPE VB - STRAIGHT	\$60.00	\$1,403,400.00	\$82.00	\$1,917,980.00
506.1	950.000	FT	GRANITE CURB TYPE VB - CURVED	\$75.00	\$71,250.00	\$94.00	\$89,300.00
509.	830.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$60.00	\$49,800.00	\$94.00	\$78,020.00
509.1	617.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$75.00	\$46,275.00	\$92.00	\$56,764.00
514.	26.000	EA	GRANITE CURB INLET - STRAIGHT	\$1,256.00	\$32,656.00	\$650.00	\$16,900.00
580.	10,021.000	FT	CURB REMOVED AND RESET	\$30.00	\$300,630.00	\$72.00	\$721,512.00
581.	1.000	EA	CURB INLET REMOVED AND RESET	\$228.00	\$228.00	\$550.00	\$550.00
594.	13,369.000	FT	CURB REMOVED AND DISCARDED	\$2.00	\$26,738.00	\$2.00	\$26,738.00
620.13	8,424.000	FT	GUARDRAIL, TL-3 (SINGLE FACED)	\$30.00	\$252,720.00	\$40.62	\$342,182.88
627.1	39.000	EA	TRAILING ANCHORAGE	\$1,900.00	\$74,100.00	\$2,500.00	\$97,500.00
627.83	40.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-3	\$4,725.00	\$189,000.00	\$6,275.00	\$251,000.00
630.2	9,008.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	\$8.00	\$72,064.00	\$4.25	\$38,284.00
657.	500.000	FT	TEMPORARY FENCE	\$15.00	\$7,500.00	\$50.00	\$25,000.00
657.5	2,500.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$5.00	\$12,500.00	\$37.00	\$92,500.00
666.	90.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$85.00	\$7,650.00	\$72.00	\$6,480.00
697.1	168.000	EA	SILT SACK	\$52.00	\$8,736.00	\$250.00	\$42,000.00
701.	500.000	SY	CEMENT CONCRETE SIDEWALK	\$200.00	\$100,000.00	\$150.00	\$75,000.00

Bid Tabulations

Project # : 608816

Location : DRACUT - LOWELL - METHUEN

District : 4

Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024

Contract # : 128031

Item #	Quantity	Units	Description	NEWPORT CONSTRUCTION CORP		MACKAY CONST SERVICES INC	
				Unit Price	Amount	Unit Price	Amount
701.2	431.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$400.00	\$172,400.00	\$250.00	\$107,750.00
701.21	338.000	SF	DIRECTIONAL BAR TILE	\$60.00	\$20,280.00	\$95.00	\$32,110.00
702.	3,240.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$325.00	\$1,053,000.00	\$225.00	\$729,000.00
703.1	16.000	EA	CONCRETE WHEEL STOP	\$385.00	\$6,160.00	\$270.00	\$4,320.00
715.	52.000	EA	RURAL MAIL BOX REMOVED AND RESET	\$449.00	\$23,348.00	\$350.00	\$18,200.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$95,000.00	\$95,000.00	\$95,000.00	\$95,000.00	\$95,000.00
740.	34.000	MO	ENGINEERS FIELD OFFICE AND EQUIPMENT (TYPE A)	\$4,800.00	\$163,200.00	\$4,900.00	\$166,600.00
748.	1.000	LS	MOBILIZATION	\$221,891.00	\$221,891.00	\$482,500.00	\$482,500.00
751.	1,813.000	CY	LOAM FOR ROADSIDES	\$80.00	\$145,040.00	\$83.00	\$150,479.00
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$19,090.50	\$19,090.50	\$15,000.00	\$15,000.00
755.75	40.000	HR	WETLAND SPECIALIST	\$150.00	\$6,000.00	\$320.00	\$12,800.00
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$6,500.00	\$6,500.00	\$15,000.00	\$15,000.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$15,000.00	\$15,000.00	\$24,500.00	\$24,500.00
765.	13,100.000	SY	SEEDING	\$2.30	\$30,130.00	\$6.00	\$78,600.00
767.121	34,304.000	FT	SEDIMENT CONTROL BARRIER	\$8.00	\$274,432.00	\$11.00	\$377,344.00
769.	2,382.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	\$8.00	\$19,056.00	\$14.00	\$33,348.00
804.3	125.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$165.00	\$20,625.00	\$275.00	\$34,375.00
811.31	2.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$3,000.00	\$6,000.00	\$2,500.00	\$5,000.00
811.35	1.000	EA	PULL BOX ADJUSTED	\$1,000.00	\$1,000.00	\$950.00	\$950.00
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$94,300.00	\$94,300.00	\$95,000.00	\$95,000.00
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$17,920.00	\$17,920.00	\$18,500.00	\$18,500.00
819.856	17.000	EA	SOLAR POWERED FEEDBACK SIGN ASSEMBLE AND POST	\$15,000.00	\$255,000.00	\$14,742.00	\$250,614.00
824.512	1.000	LS	BEACON ENHANCED FLASHING WARNING SIGN - SOLAR POWERED	\$85,000.00	\$85,000.00	\$58,500.00	\$58,500.00

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	NEWPORT CONSTRUCTION CORP		MACKAY CONST SERVICES INC	
				Unit Price	Amount	Unit Price	Amount
832.	834.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$15.50	\$12,927.00	\$19.00	\$15,846.00
833.5	4.000	EA	DEMOUNTABLE REFLECTORIZED DELINEATOR - GUARD RAIL	\$20.00	\$80.00	\$15.00	\$60.00
834.187	176.000	EA	MODULAR RAISED CURB WITH 36 INCH POSTS WHITE OR YELLOW	\$240.00	\$42,240.00	\$273.00	\$48,048.00
847.1	137.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$235.00	\$32,195.00	\$350.00	\$47,950.00
851.1	650.000	DAY	TRAFFIC CONES FOR TRAFFIC MANAGEMENT	\$1.00	\$650.00	\$0.01	\$6.50
852.	498.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$55.00	\$27,390.00	\$25.00	\$12,450.00
852.11	5,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM	\$0.01	\$50.00	\$19.00	\$95,000.00
852.12	60,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM REMOVED AND RESET	\$0.01	\$600.00	\$5.00	\$300,000.00
852.13	26.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	\$1.00	\$26.00	\$250.00	\$6,500.00
853.22	32.000	FT	TEMPORARY WATER-FILLED BARRIER	\$350.00	\$11,200.00	\$95.00	\$3,040.00
853.221	800.000	FT	TEMPORARY WATER-FILLED BARRIER REMOVED AND RESET	\$2.00	\$1,600.00	\$75.00	\$60,000.00
853.8	66.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$5.00	\$330.00	\$268.00	\$17,688.00
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$5.00	\$17,500.00	\$1.00	\$3,500.00
854.036	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	\$3.00	\$10,500.00	\$2.50	\$8,750.00
854.1	14,400.000	SF	PAVEMENT MARKING REMOVAL	\$0.01	\$144.00	\$3.35	\$48,240.00
856.	275.000	DAY	ARROW BOARD	\$35.00	\$9,625.00	\$45.00	\$12,375.00
856.12	84.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$50.00	\$4,200.00	\$50.00	\$4,200.00
859.	90,750.000	DAY	REFLECTORIZED DRUM	\$0.17	\$15,427.50	\$1.00	\$90,750.00
859.1	30.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$40.00	\$1,200.00	\$150.00	\$4,500.00
864.04	1,060.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$8.50	\$9,010.00	\$10.25	\$10,865.00
864.221	83.000	EA	BIKE SYMBOLS (PREFORMED)	\$625.00	\$51,875.00	\$756.00	\$62,748.00
864.41	11,030.000	SF	GREEN COLORIZED PAVMENT MARKINGS	\$20.00	\$220,600.00	\$24.60	\$271,338.00

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

Item #	Quantity	Units	Description	NEWPORT CONSTRUCTION CORP		MACKAY CONST SERVICES INC	
				Unit Price	Amount	Unit Price	Amount
866.306	128,500.000	FT	6 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED)	\$2.10	\$269,850.00	\$2.53	\$325,105.00
866.312	16,600.000	FT	12 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC)(RECESSED)	\$8.25	\$136,950.00	\$9.65	\$160,190.00
867.306	71,300.000	FT	6 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$2.10	\$149,730.00	\$2.53	\$180,389.00
867.312	3,000.000	FT	12 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$8.25	\$24,750.00	\$9.65	\$28,950.00
874.	8.000	EA	STREET NAME SIGN	\$385.00	\$3,080.00	\$350.00	\$2,800.00
874.2	12.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$150.00	\$1,800.00	\$275.00	\$3,300.00
874.431	35.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	\$5.00	\$175.00	\$250.00	\$8,750.00
877.1	36.000	EA	SIGN POST REMOVED AND DISCARDED	\$5.00	\$180.00	\$250.00	\$9,000.00
Total :					\$15,541,000.00	Total :	\$18,888,295.48

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

J TROPEANO INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
101.	0.500	A	CLEARING AND GRUBBING	\$75,000.00	\$37,500.00	Unit Price
102.1	1,000.000	FT	TREE TRIMMING	\$15.00	\$15,000.00	Amount
102.511	3.000	EA	TREE PROTECTION – ARMORING & PRUNING	\$450.00	\$1,350.00	
102.521	41.000	FT	TREE AND PLANT PROTECTION FENCE	\$25.00	\$1,025.00	
103.	3.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$4,000.00	\$12,000.00	
104.	1.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$5,500.00	\$5,500.00	
105.	1.000	EA	STUMP REMOVED	\$2,500.00	\$2,500.00	
120.	8,040.000	CY	EARTH EXCAVATION	\$65.00	\$522,600.00	
141.	60.000	CY	CLASS A TRENCH EXCAVATION	\$50.00	\$3,000.00	
141.1	170.000	CY	TEST PIT FOR EXPLORATION	\$250.00	\$42,500.00	
142.	97.000	CY	CLASS B TRENCH EXCAVATION	\$25.00	\$2,425.00	
144.	5.000	CY	CLASS B ROCK EXCAVATION	\$250.00	\$1,250.00	
146.	38.000	EA	DRAINAGE STRUCTURE REMOVED	\$350.00	\$13,300.00	
151.	5,900.000	CY	GRAVEL BORROW	\$65.00	\$383,500.00	
156.	70.000	TON	CRUSHED STONE	\$25.00	\$1,750.00	
170.	25,486.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$29.00	\$739,094.00	
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$15,000.00	\$15,000.00	
180.02	160.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$5.00	\$800.00	
180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$200.00	\$16,000.00	
181.11	10,618.000	TON	DISPOSAL OF UNREGULATED SOIL	\$35.00	\$371,630.00	
181.12	1,593.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$50.00	\$79,650.00	
181.13	150.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$65.00	\$9,750.00	
181.14	150.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$250.00	\$37,500.00	
184.1	10.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$750.00	\$7,500.00	
201.	65.000	EA	CATCH BASIN	\$8,500.00	\$552,500.00	
202.	8.000	EA	MANHOLE	\$8,500.00	\$68,000.00	



Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

J TROPEANO INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
204.	15.000	EA	GUTTER INLET	\$8,500.00	\$127,500.00	Unit Price
220.	183.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$750.00	\$137,250.00	Amount
220.2	100.000	FT	DRAINAGE STRUCTURE REBUILT	\$550.00	\$55,000.00	
220.3	27.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,500.00	\$40,500.00	
220.5	46.000	EA	DRAINAGE STRUCTURE REMODELED	\$650.00	\$29,900.00	
220.6	25.000	FT	SANITARY STRUCTURE REBUILT	\$550.00	\$13,750.00	
220.7	90.000	EA	SANITARY STRUCTURE ADJUSTED	\$750.00	\$67,500.00	
220.8	8.000	EA	SANITARY STRUCTURE REMODELED	\$1,500.00	\$12,000.00	
221.	106.000	EA	FRAME AND COVER	\$1,500.00	\$159,000.00	
222.1	169.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	\$1,500.00	\$253,500.00	
223.2	73.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	\$50.00	\$3,650.00	
227.3	341.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$30.00	\$10,230.00	
227.31	1,380.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$20.00	\$27,600.00	
238.12	80.000	FT	12 INCH DUCTILE IRON PIPE	\$300.00	\$24,000.00	
241.12	542.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS III	\$300.00	\$162,600.00	
241.15	9.000	FT	15 INCH REINFORCED CONCRETE PIPE CLASS III	\$300.00	\$2,700.00	
244.12	50.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS V	\$300.00	\$15,000.00	
358.	37.000	EA	GATE BOX ADJUSTED	\$225.00	\$8,325.00	
381.3	8.000	EA	SERVICE BOX ADJUSTED	\$250.00	\$2,000.00	
402.	440.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$95.00	\$41,800.00	
402.13	25,730.000	FT	PAVEMENT MILLING MULCH FOR SHOULDERS	\$12.00	\$308,760.00	
415.2	147,840.000	SY	PAVEMENT FINE MILLING	\$6.50	\$960,960.00	
431.	1,920.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	\$65.00	\$124,800.00	
440.	37,740.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.01	\$377.40	
443.	26.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$0.01	\$0.26	
450.231	17,560.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	\$145.00	\$2,546,200.00	

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

J TROPEANO INC							
Item #	Quantity	Units	Description	Unit Price	Amount	Unit Price	Amount
450.42	870.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$135.00	\$117,450.00		
451.	2,500.000	TON	HMA FOR PATCHING	\$260.00	\$650,000.00		
452.	11,677.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$12.00	\$140,124.00		
458.1	8,610.000	TON	SUPERPAVE HIGH PERFORMANCE SURFACE COURSE (HP-9.5)	\$200.00	\$1,722,000.00		
470.	2.000	TON	HOT MIX ASPHALT BERM	\$1,000.00	\$2,000.00		
472.	60.000	TON	TEMPORARY ASPHALT PATCHING	\$325.00	\$19,500.00		
477.2	101,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	\$0.75	\$76,125.00		
482.3	270.000	FT	SAWCUTTING ASPHALT PAVEMENT	\$3.50	\$945.00		
482.5	6,810.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	\$3.50	\$23,835.00		
506.	23,390.000	FT	GRANITE CURB TYPE VB - STRAIGHT	\$75.00	\$1,754,250.00		
506.1	950.000	FT	GRANITE CURB TYPE VB - CURVED	\$95.00	\$90,250.00		
509.	830.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$75.00	\$62,250.00		
509.1	617.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$95.00	\$58,615.00		
514.	26.000	EA	GRANITE CURB INLET - STRAIGHT	\$750.00	\$19,500.00		
580.	10,021.000	FT	CURB REMOVED AND RESET	\$50.00	\$501,050.00		
581.	1.000	EA	CURB INLET REMOVED AND RESET	\$250.00	\$250.00		
594.	13,369.000	FT	CURB REMOVED AND DISCARDED	\$8.00	\$106,952.00		
620.13	8,424.000	FT	GUARDRAIL, TL-3 (SINGLE FACED)	\$35.00	\$294,840.00		
627.1	39.000	EA	TRAILING ANCHORAGE	\$2,200.00	\$85,800.00		
627.83	40.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-3	\$5,000.00	\$200,000.00		
630.2	9,008.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	\$4.00	\$36,032.00		
657.	500.000	FT	TEMPORARY FENCE	\$40.00	\$20,000.00		
657.5	2,500.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$30.00	\$75,000.00		
666.	90.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$60.00	\$5,400.00		
697.1	168.000	EA	SILT SACK	\$175.00	\$29,400.00		
701.	500.000	SY	CEMENT CONCRETE SIDEWALK	\$100.00	\$50,000.00		

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

J TROPEANO INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
701.2	431.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$225.00	\$96,975.00	Unit Price
701.21	338.000	SF	DIRECTIONAL BAR TILE	\$75.00	\$25,350.00	Amount
702.	3,240.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$225.00	\$729,000.00	
703.1	16.000	EA	CONCRETE WHEEL STOP	\$500.00	\$8,000.00	
715.	52.000	EA	RURAL MAIL BOX REMOVED AND RESET	\$500.00	\$26,000.00	
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$95,000.00	\$95,000.00	\$95,000.00	
740.	34.000	MO	ENGINEERS FIELD OFFICE AND EQUIPMENT (TYPE A)	\$5,000.00	\$170,000.00	
748.	1.000	LS	MOBILIZATION	\$896,051.93	\$896,051.93	
751.	1,813.000	CY	LOAM FOR ROADSIDES	\$80.00	\$145,040.00	
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$10,000.00	\$10,000.00	
755.75	40.000	HR	WETLAND SPECIALIST	\$450.00	\$18,000.00	
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$55,000.00	\$55,000.00	
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$25,000.00	\$25,000.00	
765.	13,100.000	SY	SEEDING	\$4.00	\$52,400.00	
767.121	34,304.000	FT	SEDIMENT CONTROL BARRIER	\$12.00	\$411,648.00	
769.	2,382.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	\$11.00	\$26,202.00	
804.3	125.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$100.00	\$12,500.00	
811.31	2.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$2,500.00	\$5,000.00	
811.35	1.000	EA	PULL BOX ADJUSTED	\$500.00	\$500.00	
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$250,000.00	\$250,000.00	
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$275,000.00	\$275,000.00	
819.856	17.000	EA	SOLAR POWERED FEEDBACK SIGN ASSEMBLE AND POST	\$40,000.00	\$680,000.00	
824.512	1.000	LS	BEACON ENHANCED FLASHING WARNING SIGN - SOLAR POWERED	\$105,000.00	\$105,000.00	

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

J TROPEANO INC							
Item #	Quantity	Units	Description	Unit Price	Amount	Unit Price	Amount
832.	834.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$20.00	\$16,680.00		
833.5	4.000	EA	DEMOUNTABLE REFLECTORIZED DELINEATOR - GUARD RAIL	\$10.00	\$40.00		
834.187	176.000	EA	MODULAR RAISED CURB WITH 36 INCH POSTS WHITE OR YELLOW	\$500.00	\$88,000.00		
847.1	137.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$300.00	\$41,100.00		
851.1	650.000	DAY	TRAFFIC CONES FOR TRAFFIC MANAGEMENT	\$4.50	\$2,925.00		
852.	498.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$50.00	\$24,900.00		
852.11	5,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM	\$1.00	\$5,000.00		
852.12	60,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM REMOVED AND RESET	\$1.00	\$60,000.00		
852.13	26.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	\$1,000.00	\$26,000.00		
853.22	32.000	FT	TEMPORARY WATER-FILLED BARRIER	\$200.00	\$6,400.00		
853.221	800.000	FT	TEMPORARY WATER-FILLED BARRIER REMOVED AND RESET	\$20.00	\$16,000.00		
853.8	66.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$100.00	\$6,600.00		
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$0.75	\$2,625.00		
854.036	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	\$3.55	\$12,425.00		
854.1	14,400.000	SF	PAVEMENT MARKING REMOVAL	\$3.00	\$43,200.00		
856.	275.000	DAY	ARROW BOARD	\$18.00	\$4,950.00		
856.12	84.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$25.00	\$2,100.00		
859.	90,750.000	DAY	REFLECTORIZED DRUM	\$0.30	\$27,225.00		
859.1	30.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$25.00	\$750.00		
864.04	1,060.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$8.25	\$8,745.00		
864.221	83.000	EA	BIKE SYMBOLS (PREFORMED)	\$610.00	\$50,630.00		
864.41	11,030.000	SF	GREEN COLORIZED PAVMENT MARKINGS	\$20.00	\$220,600.00		

Bid Tabulations

Project # : 608816  
Location : DRACUT - LOWELL - METHUEN  
District : 4  
Description : LOWELL- DRACUT- METHUEN- RESURFACING AND RELATED WORK ON ROUTE 110

Bids Open Date : 17 Dec 2024  
Contract # : 128031

J TROPEANO INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
866.306	128,500.000	FT	6 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED)	\$2.10	\$269,850.00	
866.312	16,600.000	FT	12 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC)(RECESSED)	\$8.25	\$136,950.00	
867.306	71,300.000	FT	6 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$2.10	\$149,730.00	
867.312	3,000.000	FT	12 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$8.25	\$24,750.00	
874.	8.000	EA	STREET NAME SIGN	\$90.00	\$720.00	
874.2	12.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$225.00	\$2,700.00	
874.431	35.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	\$65.00	\$2,275.00	
877.1	36.000	EA	SIGN POST REMOVED AND DISCARDED	\$65.00	\$2,340.00	
				Total :	\$19,592,971.59	

# Eligible Bidders Posting Opened Contracts

**Bids Unit**
**Resurfacing and Related Work on Route 110**

<b>Contract #:</b>	128031	<b>Bid Opening Date:</b>	12/17/2024
<b>Project #:</b>	608816	<b>Office Estimate:</b>	\$17,260,181.00
<b>City:</b>	DRACUT - LOWELL - METHUEN	<b>No. of Addendums:</b>	12
<b>District:</b>	4	<b>DBE % (goal):</b>	16.00 %
<b>Class Of Work:</b>	Highway - Construction	<b>SDVOB % (goal):</b>	
<b>MWBE % (goal):</b>			

Contractor(s)	JV	Approval Date	Official / Waiver	Bid Amount
BROX INDUSTRIES	No	09/13/2024	Official	No Bid
D&R GENERAL CONTRACTING	No	09/18/2024	Official	No Bid
J TROPEANO INC	No	09/18/2024	Waiver	\$19,592,971.59
MACKAY CONST SERVICES INC	No	09/18/2024	Waiver	\$18,888,295.48
MDR CONSTRUCTION CO INC	No	09/25/2024	Official	No Bid
NEWPORT CONSTRUCTION CORP	No	09/13/2024	Official	\$15,541,000.00
P J ALBERT INC	No	09/18/2024	Waiver	\$15,447,156.43
PJ KEATING COMPANY	No	09/24/2024	Official	No Bid
W L FRENCH EXCAVATING, CORP.	No	09/12/2024	Official	No Bid

**Total # of Bidders: 9**

DOCUMENT B00420

PROPOSAL

LOWELL - DRACUT - METHUENFor: **Resurfacing and Related Work on Route 110**

COMMONWEALTH OF MASSACHUSETTS

LOCATION

The work referred to herein is in the Cities and Town of LOWELL - DRACUT – METHUEN in Middlesex and Essex Counties, in the Commonwealth of Massachusetts, and is shown by the locus map (Document 00331) in the Proposal Pamphlet, the work locations extend as follows:

**Route 110****Beginning – Station 105+51.72 +/-****Ending –Station 441+60.10 +/-**

The contract prices shall include the furnishing of all materials (except as otherwise herein specified), the performing of all the labor requisite or proper, the providing of all necessary machinery, tools, apparatus and other means of construction, the doing of all the abovementioned work in the manner set forth, described and shown in the specifications and on the drawings for the work, and in the form of contract, and the completion thereof within **971 CALENDAR DAYS** upon receipt of a Notice to Proceed, except that if the completion date falls between December 1 and March 15 then the same number of days beyond December 1st will be extended after March 15<sup>th</sup>.

The Work of this project is described by the following Items and quantities.

# Contract Bid Estimate By Breakouts Combined

**Project #** : 608816  
**Contractor** : P J ALBERT INC  
**District** : 4  
**Location** : DRACUT -LOWELL -METHUEN  
**Description** : Resurfacing and Related Work on Route 110

**Contract #** : 128031  
**Project Manager** HERRIO LAMOTHE

Item #	Quantity	Unit	Item Description	Unit Price	Total
101.	0.500	A	CLEARING AND GRUBBING	\$46,750.00	\$23,375.00
102.1	1,000.000	FT	TREE TRIMMING	\$10.00	\$10,000.00
* 102.511	3.000	EA	TREE PROTECTION – ARMORING & PRUNING	\$300.00	\$900.00
* 102.521	41.000	FT	TREE AND PLANT PROTECTION FENCE	\$20.00	\$820.00
103.	3.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$2,000.00	\$6,000.00
104.	1.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$3,500.00	\$3,500.00
105.	1.000	EA	STUMP REMOVED	\$900.00	\$900.00
120.	8,040.000	CY	EARTH EXCAVATION	\$35.00	\$281,400.00
141.	60.000	CY	CLASS A TRENCH EXCAVATION	\$60.00	\$3,600.00
141.1	170.000	CY	TEST PIT FOR EXPLORATION	\$150.00	\$25,500.00
142.	97.000	CY	CLASS B TRENCH EXCAVATION	\$60.00	\$5,820.00
144.	5.000	CY	CLASS B ROCK EXCAVATION	\$250.00	\$1,250.00
146.	38.000	EA	DRAINAGE STRUCTURE REMOVED	\$650.00	\$24,700.00
151.	5,900.000	CY	GRAVEL BORROW	\$35.00	\$206,500.00
156.	70.000	TON	CRUSHED STONE	\$50.00	\$3,500.00
170.	25,486.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$25.00	\$637,150.00
* 180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$15,000.00	\$15,000.00
* 180.02	160.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$20.00	\$3,200.00
* 180.03	80.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$220.00	\$17,600.00
* 181.11	10,618.000	TON	DISPOSAL OF UNREGULATED SOIL	\$20.00	\$212,360.00
* 181.12	1,593.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$45.00	\$71,685.00
* 181.13	150.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$150.00	\$22,500.00
* 181.14	150.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$500.00	\$75,000.00
* 184.1	10.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$450.00	\$4,500.00
201.	65.000	EA	CATCH BASIN	\$7,500.00	\$487,500.00
202.	8.000	EA	MANHOLE	\$8,000.00	\$64,000.00
204.	15.000	EA	GUTTER INLET	\$4,000.00	\$60,000.00
220.	183.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$475.00	\$86,925.00
220.2	100.000	FT	DRAINAGE STRUCTURE REBUILT	\$350.00	\$35,000.00
220.3	27.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$900.00	\$24,300.00
220.5	46.000	EA	DRAINAGE STRUCTURE REMODELED	\$1,000.00	\$46,000.00
* 220.6	25.000	FT	SANITARY STRUCTURE REBUILT	\$350.00	\$8,750.00
220.7	90.000	EA	SANITARY STRUCTURE ADJUSTED	\$450.00	\$40,500.00
* 220.8	8.000	EA	SANITARY STRUCTURE REMODELED	\$1,200.00	\$9,600.00
221.	106.000	EA	FRAME AND COVER	\$1,000.00	\$106,000.00
222.1	169.000	EA	FRAME AND GRATE - MASSDOT CASCADE TYPE	\$1,200.00	\$202,800.00
223.2	73.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND DISCARDED	\$50.00	\$3,650.00

\* Non-Standard Item



# Contract Bid Estimate

## By Breakouts Combined

**Project #** : 608816  
**Contractor** : P J ALBERT INC  
**District** : 4  
**Location** : DRACUT -LOWELL -METHUEN  
**Description** : Resurfacing and Related Work on Route 110

**Contract #** : 128031  
**Project Manager** HERRIO LAMOTHE

Item #	Quantity	Unit	Item Description	Unit Price	Total
227.3	341.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$10.00	\$3,410.00
227.31	1,380.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$5.00	\$6,900.00
238.12	80.000	FT	12 INCH DUCTILE IRON PIPE	\$250.00	\$20,000.00
241.12	542.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS III	\$375.00	\$203,250.00
241.15	9.000	FT	15 INCH REINFORCED CONCRETE PIPE CLASS III	\$400.00	\$3,600.00
244.12	50.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS V	\$300.00	\$15,000.00
358.	37.000	EA	GATE BOX ADJUSTED	\$250.00	\$9,250.00
381.3	8.000	EA	SERVICE BOX ADJUSTED	\$200.00	\$1,600.00
402.	440.000	CY	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$30.00	\$13,200.00
* 402.13	25,730.000	FT	PAVEMENT MILLING MULCH FOR SHOULDERS	\$8.00	\$205,840.00
415.2	147,840.000	SY	PAVEMENT FINE MILLING	\$4.20	\$620,928.00
431.	1,920.000	SY	HIGH EARLY STRENGTH CEMENT CONCRETE BASE COURSE	\$75.00	\$144,000.00
440.	37,740.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.25	\$9,435.00
443.	26.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$50.00	\$1,300.00
450.231	17,560.000	TON	SUPERPAVE SURFACE COURSE - 12.5 POLYMER (SSC - 12.5 - P)	\$135.00	\$2,370,600.00
450.42	870.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$150.00	\$130,500.00
451.	2,500.000	TON	HMA FOR PATCHING	\$200.00	\$500,000.00
452.	11,677.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$9.00	\$105,093.00
* 458.1	8,610.000	TON	SUPERPAVE HIGH PERFORMANCE SURFACE COURSE (HP-9.5)	\$175.00	\$1,506,750.00
470.	2.000	TON	HOT MIX ASPHALT BERM	\$600.00	\$1,200.00
472.	60.000	TON	TEMPORARY ASPHALT PATCHING	\$225.00	\$13,500.00
477.2	101,500.000	FT	MILLED RUMBLE STRIP (TYPE C)	\$1.25	\$126,875.00
482.3	270.000	FT	SAWCUTTING ASPHALT PAVEMENT	\$3.00	\$810.00
482.5	6,810.000	FT	SAWCUTTING ASPHALT PAVEMENT FOR BOX WIDENING	\$5.00	\$34,050.00
506.	23,390.000	FT	GRANITE CURB TYPE VB - STRAIGHT	\$65.00	\$1,520,350.00
506.1	950.000	FT	GRANITE CURB TYPE VB - CURVED	\$90.00	\$85,500.00
509.	830.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$80.00	\$66,400.00
509.1	617.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$85.00	\$52,445.00
514.	26.000	EA	GRANITE CURB INLET - STRAIGHT	\$750.00	\$19,500.00
580.	10,021.000	FT	CURB REMOVED AND RESET	\$30.00	\$300,630.00
581.	1.000	EA	CURB INLET REMOVED AND RESET	\$300.00	\$300.00
594.	13,369.000	FT	CURB REMOVED AND DISCARDED	\$8.00	\$106,952.00
620.13	8,424.000	FT	GUARDRAIL, TL-3 (SINGLE FACED)	\$31.25	\$263,250.00
627.1	39.000	EA	TRAILING ANCHORAGE	\$1,925.00	\$75,075.00
627.83	40.000	EA	GUARDRAIL TANGENT END TREATMENT, TL-3	\$4,825.00	\$193,000.00
630.2	9,008.000	FT	HIGHWAY GUARD REMOVED AND DISCARDED	\$3.85	\$34,680.80

\* Non-Standard Item

# Contract Bid Estimate By Breakouts Combined

**Project #** : 608816  
**Contractor** : P J ALBERT INC  
**District** : 4  
**Location** : DRACUT -LOWELL -METHUEN  
**Description** : Resurfacing and Related Work on Route 110

**Contract #** : 128031  
**Project Manager** HERRIO LAMOTHE

Item #	Quantity	Unit	Item Description	Unit Price	Total
* 657.	500.000	FT	TEMPORARY FENCE	\$14.00	\$7,000.00
* 657.5	2,500.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$12.00	\$30,000.00
666.	90.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$64.00	\$5,760.00
* 697.1	168.000	EA	SILT SACK	\$110.00	\$18,480.00
701.	500.000	SY	CEMENT CONCRETE SIDEWALK	\$80.00	\$40,000.00
701.2	431.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$130.00	\$56,030.00
* 701.21	338.000	SF	DIRECTIONAL BAR TILE	\$135.00	\$45,630.00
702.	3,240.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$200.00	\$648,000.00
* 703.1	16.000	EA	CONCRETE WHEEL STOP	\$400.00	\$6,400.00
715.	52.000	EA	RURAL MAIL BOX REMOVED AND RESET	\$175.00	\$9,100.00
* 722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$95,000.00	\$95,000.00	\$95,000.00
* 740.	34.000	MO	ENGINEERS FIELD OFFICE AND EQUIPMENT (TYPE A)	\$3,500.00	\$119,000.00
748.	1.000	LS	MOBILIZATION	\$460,000.00	\$460,000.00
751.	1,813.000	CY	LOAM FOR ROADSIDES	\$75.00	\$135,975.00
* 755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$7,500.00	\$7,500.00
* 755.75	40.000	HR	WETLAND SPECIALIST	\$175.00	\$7,000.00
* 755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$5,000.00	\$5,000.00
* 756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$10,000.00	\$10,000.00
765.	13,100.000	SY	SEEDING	\$5.00	\$65,500.00
* 767.121	34,304.000	FT	SEDIMENT CONTROL BARRIER	\$7.00	\$240,128.00
769.	2,382.000	FT	PAVEMENT MILLING MULCH UNDER GUARD RAIL	\$12.00	\$28,584.00
804.3	125.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$100.00	\$12,500.00
811.31	2.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$1,500.00	\$3,000.00
811.35	1.000	EA	PULL BOX ADJUSTED	\$500.00	\$500.00
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$120,000.00	\$120,000.00
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$10,000.00	\$10,000.00
* 819.856	17.000	EA	SOLAR POWERED FEEDBACK SIGN ASSEMBLE AND POST	\$11,750.00	\$199,750.00
* 824.512	1.000	LS	BEACON ENHANCED FLASHING WARNING SIGN - SOLAR POWERED	\$45,000.00	\$45,000.00
832.	834.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$16.50	\$13,761.00
833.5	4.000	EA	DEMOUNTABLE REFLECTORIZED DELINEATOR - GUARD RAIL	\$9.25	\$37.00
* 834.187	176.000	EA	MODULAR RAISED CURB WITH 36 INCH POSTS WHITE OR YELLOW	\$200.00	\$35,200.00
847.1	137.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$250.00	\$34,250.00
851.1	650.000	DAY	TRAFFIC CONES FOR TRAFFIC MANAGEMENT	\$100.00	\$65,000.00
852.	498.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$22.00	\$10,956.00

\* Non-Standard Item

# Contract Bid Estimate By Breakouts Combined

**Project #** : 608816  
**Contractor** : P J ALBERT INC  
**District** : 4  
**Location** : DRACUT -LOWELL -METHUEN  
**Description** : Resurfacing and Related Work on Route 110

**Contract #** : 128031  
**Project Manager** HERRIO LAMOTHE

Item #	Quantity	Unit	Item Description	Unit Price	Total
* 852.11	5,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM	\$28.00	\$140,000.00
* 852.12	60,000.000	FT	TEMPORARY PEDESTRIAN MANAGEMENT GUIDANCE SYSTEM REMOVED AND RESET	\$3.00	\$180,000.00
* 852.13	26.000	EA	TEMPORARY PEDESTRIAN CURB RAMP	\$500.00	\$13,000.00
* 853.22	32.000	FT	TEMPORARY WATER-FILLED BARRIER	\$80.00	\$2,560.00
* 853.221	800.000	FT	TEMPORARY WATER-FILLED BARRIER REMOVED AND RESET	\$15.00	\$12,000.00
853.8	66.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$250.00	\$16,500.00
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$0.30	\$1,050.00
854.036	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (TAPE)	\$1.40	\$4,900.00
854.1	14,400.000	SF	PAVEMENT MARKING REMOVAL	\$2.75	\$39,600.00
856.	275.000	DAY	ARROW BOARD	\$15.00	\$4,125.00
856.12	84.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$28.00	\$2,352.00
859.	90,750.000	DAY	REFLECTORIZED DRUM	\$0.28	\$25,410.00
* 859.1	30.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$5.00	\$150.00
864.04	1,060.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$7.95	\$8,427.00
* 864.221	83.000	EA	BIKE SYMBOLS (PREFORMED)	\$605.11	\$50,224.13
* 864.41	11,030.000	SF	GREEN COLORIZED PAVMENT MARKINGS	\$18.95	\$209,018.50
* 866.306	128,500.000	FT	6 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED)	\$1.95	\$250,575.00
* 866.312	16,600.000	FT	12 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC)(RECESSED)	\$8.05	\$133,630.00
* 867.306	71,300.000	FT	6 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$1.95	\$139,035.00
* 867.312	3,000.000	FT	12 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED)	\$8.05	\$24,150.00
874.	8.000	EA	STREET NAME SIGN	\$125.00	\$1,000.00
* 874.2	12.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$100.00	\$1,200.00
* 874.431	35.000	EA	TRAFFIC SIGN REMOVED AND DISCARDED	\$10.00	\$350.00
* 877.1	36.000	EA	SIGN POST REMOVED AND DISCARDED	\$25.00	\$900.00

**Contract Bid Estimate Grand Total : \$15,447,156.43**

\* Non-Standard Item

**ADDENDA ACKNOWLEDGMENT**  
**COMMONWEALTH OF MASSACHUSETTS**  
**MassDOT**  
**10 PARK PLAZA, BOSTON, MA**

Proposal No: 608816-128031

Municipality: DRACUT -LOWELL -METHUEN

Proposal Description: Resurfacing and Related Work on Route 110 [DRACUT -  
LOWELL -METHUEN ]

The bidder acknowledges that the bid as submitted includes the following  
addenda:

<b>Addenda Number</b>	<b>Date Issued</b>	<b>Addenda Number</b>	<b>Date Issued</b>
#1	9/13/2024		
#2	9/20/2024		
#3	10/4/2024		
#4	10/9/2024		
#5	10/16/2024		
#6	10/21/2024		
#7	10/25/2024		
#8	10/31/2024		
#9	11/14/2024		
#10	12/5/2024		
#11	12/13/2024		
#12	12/13/2024		

I AGREE THAT FAILURE TO ACKNOWLEDGE INCLUSION OF ANY ADDENDA ISSUED FOR THIS PROJECT MAY RESULT IN THIS BID BEING DECLARED NON-RESPONSIVE AND NOT ELIGIBLE FOR AWARD CONSIDERATION.

END OF DOCUMENT

**AFFIDAVIT OF NON-COLLUSION**  
**COMMONWEALTH OF MASSACHUSETTS**  
**MassDOT**  
**10 PARK PLAZA, BOSTON, MA**

Proposal No: 608816-128031

Municipality: DRACUT -LOWELL -METHUEN

Proposal Description: Resurfacing and Related Work on Route 110 [DRACUT -  
LOWELL -METHUEN ]

The bidder acknowledges that the bid as submitted includes the following  
addenda:

The undersigned certifies under penalties of perjury that this bid is in all  
respects bona fide, fair and made without collusion or fraud with any other  
person. As used in this paragraph the word "person" shall mean any natural  
person, joint venture, partnership, corporation or other business or legal  
entity. The undersigned further certifies that said Bidder has not, either  
directly or indirectly, entered into any agreement or otherwise taken any  
action in restraint of free competitive bidding in connection with this  
proposal.

The undersigned, under the pains and penalties or perjury, states that he/she  
is the sole owner, partner, president, treasurer, or other duly authorized  
agent or official of

P.J. Albert, Inc.  
(Name of Bidder as appearing in submitted proposal)

P.O. Box 2165  
(Address of Bidder)

Fitchburg, MA 01420  
(City, State) (Zip Code)

978-345-7828  
(Telephone Number of Bidder)

The Digital ID holder acknowledges that he/she is the signatory and submitter  
of this Affidavit of Non-Collusion.

☒ By clicking this box, the Digital ID holder submitting the bid digitally  
signs this Affidavit of Non-Collusion.

FAILURE TO SIGN THIS AFFIDAVIT WILL RESULT IN THIS BID BEING DECLARED NON-  
RESPONSIVE AND INELIGIBLE FOR AWARD CONSIDERATION.

END OF DOCUMENT

**FILE ATTACHMENTS**  
**COMMONWEALTH OF MASSACHUSETTS**  
**MassDOT**  
**10 PARK PLAZA, BOSTON, MA**

Proposal No: 608816-128031

Municipality: DRACUT -LOWELL -METHUEN

Proposal Description: Resurfacing and Related Work on Route 110 [DRACUT -  
LOWELL -METHUEN ]

Upload technical documents below.

Note: There is a 5MB file size limit per attached file:

Attachment #1 Description:

Attachment #2 Description:

Attachment #3 Description:

Attachment #4 Description:

## BID BOND

☐ Paid by certified check / submitted paper bond / bond is not required for this bid

\*\*Electronic Bid Bond #: SMA1004863081

\*\*Surety Registry Agency: Surety2000

Surety Company: The Ohio Casualty Insurance Company

\*\* = Required

KNOW ALL MEN BY THESE PRESENTS THAT P.J. Albert, Inc. as principal, and The Ohio Casualty Insurance Company, as surety, who is duly licensed to act as surety in the Commonwealth of Massachusetts, are held and firmly bound unto the Commonwealth of Massachusetts through The Massachusetts Department of Transportation as obligee, in the penal sum of Seven Hundred Seventy Two Thousand Three Hundred Fifty Seven Dollars & Eighty Two Cents DOLLARS (not to be less than 5% of the bid price), lawful money of the United States of America, for the payment of which, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

The condition of the above obligation is such that whereas the Principal has submitted to the Obligee /Owner a certain Bid, attached hereto and hereby made a part hereof, to enter into a contract in writing for the:

Resurfacing and Related Work on Route 110 [DRACUT -LOWELL -METHUEN ]

Name of Contract

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION is such, that if the bid shall be rejected or if the principal shall be awarded the contract for which the bid is submitted and shall execute the contract and give bond for the faithful performance thereof within fourteen (14) days after the award of same to the principal, then this obligation shall be null and void; but if the principal fails to so execute such contract and give performance bond as required by MGL Chapter 30, §39M, the surety shall, upon demand, forthwith pay to the obligee the amount set forth in the first paragraph hereof. The Surety for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall in no way be impaired or affected by any extension of time within which the Obligee/ Owner may accept the Bid and said Surety waives notice of any such extension. Provided further, that the bid may be withdrawn as provided by Section 2.07 of the Standard Specifications for Highways and Bridges latest edition.



## DOCUMENT B00853

## SCHEDULE OF PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES (DBES)

PRIME BIDDER: P.J. Albert, Inc.DATE OF BID OPENING: 12/17/2024 PROJECT NO.: 608816FEDERAL AID PROJECT NO. NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUEN

Name, Address, and Phone Number(s) of DBE	Name of Activity	(a)† DBE Contractor Activity Amount <i>Construction Work</i>	(b) DBE Other Business Amount <i>Services, Supplies, Material</i>	(c) Total amount eligible for credit under rules in Section 6 of Document 00719 - DBE Special Provisions
Delucca Fence Co., Inc. Five Old Ferry Rd Methuen, MA 01844 978-688-2877	Guardrail	\$560,638.00		\$560,638.00
K. DaPonte Const. Corp. 100 Weybosset St Fall River, MA 02723 508-677-9538	Granite/ Concrete/ Bar Tile	\$714,548.00		\$714,548.00
R.O.U. Const. Co, Inc. 46 Duck Mill Road Fitchburg, MA 01420 978-466-6668	Structure Work	\$289,260.00		\$289,260.00
Markings, Inc. 30 Riverside Dr. Pembroke, MA 02359 781-826-5171	Traffic Markings	\$855,709.63		\$855,709.63
Total Bid Amount	TOTALS:	\$	\$	\$
\$	DBE Percentage of Total Bid:	%	%	CONTINUED % NEXT PAGE

†Column (a) must be at least one-half of the DBE participation goal. Attach additional sheets as necessary.

Is MassDOT Document B00855 (Joint Check Approval) being submitted for any of the above? ☐ Yes ☐ No☐ Not Known at This TimeWill any of the contractors listed above be using a third party (i.e. manufacturer) to deliver materials or perform any portion of work by a third party? ☐ Yes ☐ No

**CERTIFICATION:** I HEREBY DECLARE, TO THE BEST OF MY KNOWLEDGE, THAT I HAVE READ THE SPECIAL PROVISIONS FOR PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES - DOCUMENT 00719. BOTH THIS SCHEDULE AND THE RELEVANT AND ACCOMPANYING LETTER(S) OF INTENT ARE IN FULL COMPLIANCE WITH THE PROVISIONS OF, AND IN ACCORDANCE WITH, TITLE 49 CODE OF FEDERAL REGULATIONS, PART 26 (49 CFR Part 26).

SIGNATURE: \_\_\_\_\_ DATE: \_\_\_\_\_

NAME AND TITLE (PRINT): \_\_\_\_\_

EMAIL ADDRESS: \_\_\_\_\_ TEL NO.: \_\_\_\_\_

CONTINUED  
NEXT PAGE

\*\*\* END OF DOCUMENT \*\*\*

## DOCUMENT B00853

## SCHEDULE OF PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES (DBES)

PRIME BIDDER: P.J. Albert, Inc.DATE OF BID OPENING: 12/17/2024 PROJECT NO.: 608816FEDERAL AID PROJECT NO. NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUEN

Name, Address, and Phone Number(s) of DBE	Name of Activity	(a)† DBE Contractor Activity Amount <i>Construction Work</i>	(b) DBE Other Business Amount <i>Services, Supplies, Material</i>	(c) Total amount eligible for credit under rules in Section 6 of Document 00719 - DBE Special Provisions
Medeiros Hydro Seeding & Landscaping 149 Bumstead Rd Monson, MA 01057 413-267-4050	Sediment Control Barrier	\$166,374.40		\$166,374.40
Patriot Traffic, LLC 531 Pond St Braintree, MA 02184 781-843-5740	Traffic Safety	\$101,480.00		\$101,480.00
Total Bid Amount	TOTALS:	\$ 2,688,010.30	\$	\$2,688,010.30
\$ 15,447,156.43	DBE Percentage of Total Bid:	17.40 %	%	17.40 %

†Column (a) must be at least one-half of the DBE participation goal. Attach additional sheets as necessary.

 Is MassDOT Document B00855 (Joint Check Approval) being submitted for any of the above? ☐ Yes ☒ No  
☐ Not Known at This Time

 Darnell L. Williams  
 Sch of part signed  
 Dec 20, 2024

 Will any of the contractors listed above be using a third party (i.e. manufacturer) to deliver materials or perform any portion of work by a third party? ☐ Yes ☒ No

**CERTIFICATION:** I HEREBY DECLARE, TO THE BEST OF MY KNOWLEDGE, THAT I HAVE READ THE SPECIAL PROVISIONS FOR PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES - DOCUMENT 00719. BOTH THIS SCHEDULE AND THE RELEVANT AND ACCOMPANYING LETTER(S) OF INTENT ARE IN FULL COMPLIANCE WITH THE PROVISIONS OF, AND IN ACCORDANCE WITH, TITLE 49 CODE OF FEDERAL REGULATIONS, PART 26 (49 CFR Part 26).

SIGNATURE:  DATE 12/18/2024NAME AND TITLE (PRINT): Philip J. Albert/ TreasurerEMAIL ADDRESS: sonya@pjalbert.com TEL NO.: 978-345-7828

\*\*\* END OF DOCUMENT \*\*\*

THIS PAGE INTENTIONALLY LEFT BLANK



DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE – Page 1 of 2)

TO: P.J. Albert, Inc. (Prime Bidder)FROM: DeLucca Fence Co., Inc. (DBE Firm)RE: PROJECT NO.: 608816 FEDERAL AID PROJECT NO.: XXXPROJECT LOCATION: LOWELL - DRACUT - METHUENDATE OF BID OPENING: 12/17/2024I, Janet J. DeLucca, authorized signatory of the above-referenced DBE firm hereby declare:  
*Print Name*

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):

☒ CONTRACTOR      ☐ REGULAR DEALER      ☐ BROKER  
☐ MANUFACTURER      ☐ TRUCKING OPERATIONS      ☐ PROFESSIONAL SERVICES

2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on September 23, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:

A. *The following construction work:*

- (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
- (ii) a list of equipment owned or leased by my firm for use on this project; and
- (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.

B. *The following services, materials or supplies:*

- (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
- (ii) information concerning brokers fees and commissions for providing services or materials; and
- (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.

  
DBE Company Authorized SignatureDate 12/17/2024



**DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT**


(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: DeLucca Fence Co., Inc.

<u>Item number if applicable</u>	<u>NAICS Code</u>	<u>Description of Activity</u> with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
620.13	237310	GUARDRAIL, TL-3 (SINGLE FACED) - COMPLETE	8,424 FT	\$31.25	\$263,250.00
627.1	237310	TRAILING ANCHORAGE - COMPLETE	39 EA	\$1,925.00	\$75,075.00
627.83	237310	GUARDRAIL TANGENT END TREATMENT, TL-3 -COMPLETE	40 EA	\$4,825.00	\$193,000.00
630.2	237310	HIGHWAY GUARD REMOVED AND DISCARDED - COMPLETE	9,008 FT	\$3.25	\$29,276.00
833.5	237310	DEMOUNTABLE REFLECTORIZED DELINEATOR -GUARD RAIL COMPLETE	4 EA	\$9.25	\$37.00
TOTAL AMOUNT:					\$560,638.00

*Please give full explanations, attach additional sheets if necessary.*

I HEREBY VERIFY THAT DeLucca Fence Company, Inc. WILL SOLELY  
(DBE company name)  
 PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Janet J. DeLucca, Vice PresidentTELEPHONE NUMBER: (978) 688-2877 FAX NUMBER: (978) 688-6030EMAIL ADDRESS: estimating@deluccafence.com

\*\*\* END OF DOCUMENT \*\*\*

Rev'd 9/20/19



Maura Healey, Governor  
Kimberley Driscoll, Lieutenant Governor  
Monica Tibbitts-Nutt, Secretary & CEO



## DBE Certification Office | MassUCP

September 23, 2024

Ms. Barbara J. DeLucca-Rea  
DeLucca Fence Company, Inc.  
Five Old Ferry Road  
Methuen, MA 01844

**This letter serves as sole and exclusive proof of your firm's DBE certification.**

Dear Ms. DeLucca-Rea:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have processed the annual update of your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 238990 and 237310** with the certified business description of **HIGHWAY GUARDRAIL AND FENCE CONTRACTOR** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To update your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **September 30, 2025**, and each year thereafter, please send the MassUCP the following documents:

- (1) Declaration of Eligibility (DOE) (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.




If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding the annual review, please contact Nedra D. White, Director, MassUCP at [nedra.d.white@dot.state.ma.us](mailto:nedra.d.white@dot.state.ma.us).

Very truly yours,



Nedra D. White, Director  
DBE Certification Program (MassUCP)

DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE - Page 1 of 2)

TO: P.J. Albert, Inc. (Prime Bidder)FROM: K. DaPonte Construction Corp. (DBE Firm)RE: PROJECT NO.: 608816 FEDERAL AID PROJECT NO.: XXXPROJECT LOCATION: LOWELL - DRACUT - METHUENDATE OF BID OPENING: 12/17/2024I, Kevin DaPonte, authorized signatory of the above-referenced DBE firm hereby declare:  
*Print Name*

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):  
☒ CONTRACTOR      ☐ REGULAR DEALER      ☐ BROKER  
☐ MANUFACTURER      ☐ TRUCKING OPERATIONS      ☐ PROFESSIONAL SERVICES
2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on January 3, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:
  - A. **The following construction work:**
    - (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
    - (ii) a list of equipment owned or leased by my firm for use on this project; and
    - (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.
  - B. **The following services, materials or supplies:**
    - (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
    - (ii) information concerning brokers fees and commissions for providing services or materials; and
    - (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.

DBE Company Authorized Signature

  
Kevin DaPonte, PresidentDate 12/18/2024




DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NIIP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: K. DaPonte Construction Corp.

Item number if applicable	NAICS Code	Description of Activity with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	Quantity	Unit Price	Amount
506	238140	GRANITE CURB TYPE VB-STRAIGHT LABOR + CURB MATERIAL	23,390 FT	\$18.00	\$421,020.00
506.1	238140	GRANITE CURB TYPE VB-CURVED LABOR + CURB MATERIAL	950 FT	\$18.00	\$17,100.00
509	238140	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS -STRAIGHT LABOR + CURB MATERIAL	830 FT	\$18.00	\$14,940.00
509.1	238140	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS -CURVED LABOR + CURB MATERIAL	617 FT	\$18.00	\$11,106.00
580	238140	CURB REMOVED AND RESET LABOR ONLY	10,021 FT	\$18.00	\$180,378.00
701	238110	CEMENT CONCRETE SIDEWALK LABOR ONLY	500 SY	\$36.00	\$18,000.00
701.2	238110	CEMENT CONCRETE PEDESTRIAN CURB RAMP LABOR ONLY	431 SY	\$54.00	\$23,274.00
701.21	238140	Directional Bar Tile- Labor Only	338	\$85.00	\$28,730.00
TOTAL AMOUNT:					\$714,548.00

*Please give full explanations, attach additional sheets if necessary.*I HEREBY VERIFY THAT K. DaPonte Construction Corp. WILL SOLELY  
(DBE company name)  
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Kevin DaPonte, PresidentTELEPHONE NUMBER: 508-677-9538 FAX NUMBER: 508-673-9212EMAIL ADDRESS: kevin@kdaponte.com

\*\*\* END OF DOCUMENT \*\*\*

Rev'd 9/20/19





Maura Healey, Governor  
Kimberley Driscoll, Lieutenant Governor  
Monica Tibbitts-Nutt, Secretary & CEO

**massDOT**  
Massachusetts Department of Transportation

DBE Certification Office | MassUCP

January 3, 2024

Mr. Kevin DaPonte  
K DaPonte Construction Corporation  
100 Weybosset Street  
Fall River, MA 02723

**This letter serves as sole and exclusive proof of your firm's DBE certification.**

Dear Mr. DaPonte:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 238990, 237310, 238140, 238110 AND 238910** with the certified business description of **INSTALLATION OF HMA, SIDEWALKS, CURB SETTING, CONCRETE FINISHING AND MASONRY WALLS, EXCAVATION** will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **December 27, 2024**, and each year thereafter, please send the MassUCP the following documents:

- (1) No Change Affidavit (**will be sent with reminder letter**)
- (2) A signed copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A signed copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a signed copy of your Schedule C. for year(s) indicated.
- (5) A statement of the number only of full- and part-time employees (including owner) for each year indicated.


Ten Park Plaza, Suite 2600-B, Boston, MA 02116  
Tel: 857-368-8656  
[www.mass.gov/unified-certification-program-ucp](http://www.mass.gov/unified-certification-program-ucp)

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at [nedra.d.white@dot.state.ma.us](mailto:nedra.d.white@dot.state.ma.us) or (857)368-8659.

Very truly yours,



Nedra D. White, Director  
DBE Certification Program (MassUCP)



DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE - Page 1 of 2)

TO: P.J. Albert, Inc. (Prime Bidder)FROM: R.O.U. Construction Co., Inc. (DBE Firm)RE: PROJECT NO.: 608816 FEDERAL AID PROJECT NO.: XXXPROJECT LOCATION: LOWELL - DRACUT - METHUENDATE OF BID OPENING: 12/17/2024I, Carlos E. Arce, authorized signatory of the above-referenced DBE firm hereby declare:  
*Print Name*

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):

(☒) CONTRACTOR      (☐) REGULAR DEALER      (☐) BROKER  
(☐) MANUFACTURER      (☐) TRUCKING OPERATIONS      (☐) PROFESSIONAL SERVICES

2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on \_\_\_\_\_, 20\_\_\_\_. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:

A. *The following construction work:*

- (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
- (ii) a list of equipment owned or leased by my firm for use on this project; and
- (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.

B. *The following services, materials or supplies:*

- (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
- (ii) information concerning brokers fees and commissions for providing services or materials; and
- (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.

  
DBE Company Authorized SignatureDate 12-18-24

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
 LETTER OF INTENT

(To be completed by the DBE - Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: R.O.U. Construction Co., Inc.

Item number if applicable	NAICS Code	Description of Activity with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	Quantity	Unit Price	Amount
220	237310	DRAINAGE STRUCTURE ADJUSTED LABOR ONLY	183 EA	\$300.00	\$54,900.00
220.2	237310	DRAINAGE STRUCTURE REBUILT LABOR ONLY	100 FT	\$300.00	\$30,000.00
220.3	237310	DRAINAGE STRUCTURE CHANGE IN TYPE LABOR ONLY	27 EA	\$850.00	\$22,950.00
220.5	237310	DRAINAGE STRUCTURE REMODELED LABOR ONLY	46 EA	\$900.00	\$41,400.00
220.6	237310	SANITARY STRUCTURE REBUILT LABOR ONLY	25 FT	\$300.00	\$7,500.00
TOTAL AMOUNT:					

Please give full explanations, attach additional sheets if necessary.

CONTINUED ON NEXT PAGE

 I HEREBY VERIFY THAT R.O.U. Construction Co., Inc. WILL SOLELY  
 (DBE company name)  
 PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: \_\_\_\_\_

NAME AND TITLE (PRINT): Carlos Garcia Treasurer/ClerkTELEPHONE NUMBER: 978-466-6668 FAX NUMBER: 978-466-6669EMAIL ADDRESS: rouccnstrcn@qmail.com

\*\*\* END OF DOCUMENT \*\*\*

Rev'd 9/20/19



DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
 LETTER OF INTENT

(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: R.O.U. Construction Co., Inc.

Item number if applicable	NAICS Code	Description of Activity with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	Quantity	Unit Price	Amount
220.7	237310	SANITARY STRUCTURE ADJUSTED LABOR ONLY	90 EA	\$300.00	\$27,000.00
220.8	237310	SANITARY STRUCTURE REMODELED LABOR ONLY	8 EA	\$1,200.00	\$9,600.00
221	237310	FRAME AND COVER LABOR ONLY	106 EA	\$300.00	\$31,800.00
222.1	237310	FRAME AND GRATE MHD CASCADE TYPE LABOR ONLY	169 EA	\$300.00	\$50,700.00
358	237310	GATE BOX ADJUSTED LABOR ONLY	37 EA	\$180.00	\$6,660.00
514	237310	Granite Curb Inlet- Straight- Labor Only	26 EA	\$250.00	\$6,500.00
581	237310	GRANITE CURB INLET REMOVE AND RESET LABOR ONLY	1 EA	\$250.00	\$250.00
TOTAL AMOUNT:					\$289,260.00

Please give full explanations, attach additional sheets if necessary.

I HEREBY VERIFY THAT R.O.U. Construction Co., Inc. WILL SOLELY

(DBE company name)

PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: \_\_\_\_\_

NAME AND TITLE (PRINT): Carlos Garcia Treasurer / ClerkTELEPHONE NUMBER: 978 466 6668 FAX NUMBER: 978 466 6669EMAIL ADDRESS: rouconstruction@gmail.com

Rev'd 9/20/19

\*\*\* END OF DOCUMENT \*\*\*



Maura Healey, Governor  
Kimberley Driscoll, Lieutenant Governor  
Monica Tibbitts-Nutt, Secretary & CEO



## DBE Certification Office | MassUCP

May 1, 2024

Mr. Alfredo Garcia  
R O U Construction, Inc.  
46 Duck Mill Road  
Fitchburg, MA 01420

**This letter serves as sole and exclusive proof of your firm's DBE certification.**

Dear Mr. Garcia:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 237310** with the certified business description of **SIDEWALKS, SEWERS, DRAINS, ASPHALT PATCH AND PAVING CONTRACTOR** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirement or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an unsworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **May 25, 2025**, and each year thereafter, please send the MassUCP the following documents:

- (1) No Change Affidavit (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, **a signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.




If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at [nedra.d.white@dot.state.ma.us](mailto:nedra.d.white@dot.state.ma.us) or (857)368-8659.

Very truly yours,



Nedra D. White, Director  
DBE Certification Program (MassUCP)



DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE - Page 1 of 2)

TO: P.J. Albert, Inc. (Prime Bidder)FROM: Markings, Inc. (DBE Firm)RE: PROJECT NO.: 608816 FEDERAL AID PROJECT NO.: XXXPROJECT LOCATION: LOWELL - DRACUT - METHUENDATE OF BID OPENING: 12/17/2024I, Monique Sawyer, authorized signatory of the above-referenced DBE firm hereby declare:  
*Print Name*

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):  
☒ CONTRACTOR      ☐ REGULAR DEALER      ☐ BROKER  
☐ MANUFACTURER      ☐ TRUCKING OPERATIONS      ☐ PROFESSIONAL SERVICES
2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on 3/14, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:
  - A. **The following construction work:**
    - (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
    - (ii) a list of equipment owned or leased by my firm for use on this project; and
    - (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.
  - B. **The following services, materials or supplies:**
    - (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
    - (ii) information concerning brokers fees and commissions for providing services or materials; and
    - (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.

  
DBE Company Authorized SignatureDate 12/17/24



**DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT**

(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: Markings, Inc.

Item number if applicable	NAICS Code	Description of Activity with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	Quantity	Unit Price	Amount
854.016	237310	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED) COMPLETE	3,500 FT	\$0.30	\$1,050.00
854.1	237310	PAVEMENT MARKING REMOVAL COMPLETE	14,400 SF	\$2.75	\$39,600.00
864.04	237310	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC) COMPLETE	1,060 SF	\$7.95	\$8,427.00
864.221	237310	BIKE SYMBOLS (PREFORMED) COMPLETE	83 EA	\$605.11	\$50,224.13
864.41	237310	GREEN COLORIZED PAVEMENT MARKINGS COMPLETE	11,030 SF	\$18.95	\$209,018.50
866.306	237310	6 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED) COMPLETE	128,500 FT	\$1.95	\$250,575.00
866.312	237310	12 INCH WET REFLECTIVE WHITE LINE (THERMOPLASTIC) (RECESSED) COMPLETE	16,600 FT	\$8.05	\$133,630.00
867.306	237310	6 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED) COMPLETE	71,300 FT	\$1.95	\$139,035.00
867.312	237310	12 INCH WET REFLECTIVE YELLOW LINE (THERMOPLASTIC) (RECESSED) COMPLETE	3,000 FT	\$8.05	\$24,150.00
TOTAL AMOUNT:					\$855,709.63

*Please give full explanations, attach additional sheets if necessary.*

I HEREBY VERIFY THAT Markings, Inc. WILL SOLELY

(DBE company name)

PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Morgan LewisTELEPHONE NUMBER: 877-826-5771FAX NUMBER: EMAIL ADDRESS: morgan@markingsinc.com

Rev'd 9/20/19

\*\*\* END OF DOCUMENT \*\*\*



Maura Healey, Governor  
Kimberley Driscoll, Lieutenant Governor  
Monica Tibbitts-Nutt, Secretary & CEO

**massDOT**  
Massachusetts Department of Transportation

DBE Certification Office | MassUCP

March 14, 2024

Ms. Monique Souza  
Markings, Inc.  
30 Riverside Drive  
Pembroke, MA 02359

**This letter serves as sole and exclusive proof of your firm's DBE certification.**

Dear Ms. Souza:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 237310** with the certified business description of **PAINT, THERMOPLASTIC, EPOXY, TAPE AND MARKERS** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **March 19, 2025**; and each year thereafter, please send the MassUCP the following documents:

- (1) No Change Affidavit (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates' U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.

Ten Park Plaza, Suite 2600-B, Boston, MA 02116  
Tel: 857-368-8656  
[www.mass.gov/unified-certification-program-ucp](http://www.mass.gov/unified-certification-program-ucp)




If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at [nedra.d.white@dot.state.ma.us](mailto:nedra.d.white@dot.state.ma.us) or (857)368-8659.

Very truly yours,

A handwritten signature in black ink, appearing to read "Nedra D. White", is written over a large, stylized circular mark.

Nedra D. White, Director  
DBE Certification Program (MassUCP)

DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE - Page 1 of 2)

TO: P.J. Albert, Inc. (Prime Bidder)FROM: Medeiros Hydro Seeding & Landscaping (DBE Firm)RE: PROJECT NO.: 608816 FEDERAL AID PROJECT NO.: XXXPROJECT LOCATION: LOWELL - DRACUT - METHUENDATE OF BID OPENING: 12/17/2024I, Brad Medeiros authorized signatory of the above-referenced DBE firm hereby declare:  
Print Name

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):  
☒ CONTRACTOR      ☐ REGULAR DEALER      ☐ BROKER  
☐ MANUFACTURER      ☐ TRUCKING OPERATIONS      ☐ PROFESSIONAL SERVICES
2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on June 7, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:
  - A. **The following construction work:**
    - (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
    - (ii) a list of equipment owned or leased by my firm for use on this project; and
    - (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.
  - B. **The following services, materials or supplies:**
    - (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
    - (ii) information concerning brokers fees and commissions for providing services or materials; and
    - (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.

  
DBE Company Authorized SignatureDate 12/18/2024




DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE - Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: Medeiros Hydro Seeding & Landscaping

<u>Item number</u> if applicable	<u>NAICS</u> <u>Code</u>	<u>Description of Activity</u> with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
767.121	561730	Sediment Control Barrier	34,304.00 ft	\$4.85	\$166,374.40
TOTAL AMOUNT:					\$166,374.40

*Please give full explanations, attach additional sheets if necessary.*I HEREBY VERIFY THAT Medeiros Hydro Seeding & Landscaping WILL SOLELY  
(DBE company name)  
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Brad Medeiros PresidentTELEPHONE NUMBER: 413 267 4050 FAX NUMBER: 413 267 5679EMAIL ADDRESS: bradmedeiros@edpucart.net

\*\*\* END OF DOCUMENT \*\*\*

Rev'd 9/20/19





Maura Healey, Governor  
Kimberley Driscoll, Lieutenant Governor  
Monica Tibbitts-Nutt, Secretary & CEO



## DBE Certification Office | MassUCP

June 12, 2024

Mr. Bradford J. Medeiros  
Medeiros Hydroseeding & Landscaping Construction, Inc  
149 Bumstead Road  
Monson, MA 01057

**This letter serves as sole and exclusive proof of your firm's DBE certification.**

Dear Mr. Medeiros:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 561730** with the certified business description of **HYDROSEEDING, LANDSCAPE CONSTRUCTION AND PLANTING** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **June 2, 2025**, and each year thereafter, please send the MassUCP the following documents:


- (1) Declaration of Eligibility (DOE) **(will be sent with reminder letter)**
- (2) A **signed** copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at [nedra.d.white@dot.state.ma.us](mailto:nedra.d.white@dot.state.ma.us) or (857)368-8659.

Very truly yours,

A handwritten signature in blue ink, appearing to read "Nedra D. White", is written over a large, light blue circular stamp or watermark.

Nedra D. White, Director  
DBE Certification Program (MassUCP)



DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT

(To be completed by the DBE - Page 1 of 2)

TO: P.J. Albert, Inc. (Prime Bidder)FROM: Patriot Traffic LLC (DBE Firm)RE: PROJECT NO.: 608816 FEDERAL AID PROJECT NO.: XXXPROJECT LOCATION: LOWELL - DRACUT - METHUENDATE OF BID OPENING: 12/17/2024I, Jennifer Thomas, authorized signatory of the above-referenced DBE firm hereby declare:  
*Print Name*

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):  
☒ CONTRACTOR      ☐ REGULAR DEALER      ☐ BROKER  
☐ MANUFACTURER      ☐ TRUCKING OPERATIONS      ☐ PROFESSIONAL SERVICES
2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on July 3, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:
  - A. **The following construction work:**
    - (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
    - (ii) a list of equipment owned or leased by my firm for use on this project; and
    - (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.
  - B. **The following services, materials or supplies:**
    - (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
    - (ii) information concerning brokers fees and commissions for providing services or materials; and
    - (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.

Jennifer A Thomas  
DBE Company Authorized SignatureDate 12/17/24



**DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION  
LETTER OF INTENT**

(To be completed by the DBE - Page 2 of 2)

DATE OF BID OPENING: 12/17/2024PROJECT NUMBER: 608816FEDERAL AID PROJECT NUMBER: NHP(NHS)-003S(784)XPROJECT LOCATION: LOWELL - DRACUT - METHUENPRIME BIDDER: P.J. Albert, Inc.DBE COMPANY NAME: Patriot Traffic LLC

Item number if applicable	NAICS Code	Description of Activity with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	Quantity	Unit Price	Amount
832	541990	Warning-Reg & Rte Mrk Alum Panel Type A Complete	834 sf	\$16.25	\$13,552.50
834.187	541990	Modular Raised Curb w 36" Post White or yellow Complete	176 each	\$175.00	\$30,800.00
847.1	541990	Sign Sup N/Guide +Rte Mkr w/1 Brkway post Assembly steel Complete	137 each	\$250.00	\$34,250.00
874	541990	Street Name Sign - Furnish & Install	8 each	\$85.00	\$680.00
852	541990	Safety Signing for Traffic Mngt. Supply only	498 sf	\$10.50	\$5,229.00
856	541990	Arrow Board- Supply Only	275 ud	\$13.00	\$3,575.00
856.120	541990	Portable Changeable Message- supply Only	84 ud	\$19.00	\$1,596.00
859	541990	Reflectorized Drum- Supply Only	90,750 ud	\$0.13	\$11,797.50
TOTAL AMOUNT:					\$101,480.00

*Please give full explanations, attach additional sheets if necessary.*

I HEREBY VERIFY THAT Patriot Traffic LLC WILL SOLELY  
 (DBE company name)  
 PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: Jennifer A. ThomasNAME AND TITLE (PRINT): Jennifer A. ThomasTELEPHONE NUMBER: 781-843-5740FAX NUMBER: 781-843-5735EMAIL ADDRESS: jennifer@patriottraffic.com

\*\*\* END OF DOCUMENT \*\*\*

Rev'd 9/20/19





Maura Healey, Governor  
Kimberley Driscoll, Lieutenant Governor  
Monica Tibbitts-Nutt, Secretary & CEO



## DBE Certification Office | MassUCP

July 3, 2024

Ms. Jennifer Thomas  
Patriot Traffic, LLC  
531 Pond Street, Suite 3  
Braintree, , MA 02184

**This letter serves as sole and exclusive proof of your firm's DBE certification.**

Dear Ms. Thomas ,

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 532412, 541990 and 541690** with the certified business description of **FULL SERVICE TRAFFIC CONTROL COMPANY SPECIALIZING IN RENTALS, SALES HIGHWAY LANE CLOSURE, AND SMALL SIGN INSTALLATION** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **July 10, 2025**, and each year thereafter, please send the MassUCP the following documents:

- (1) Declaration of Eligibility (DOE) (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates' U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at [nedra.d.white@dot.state.ma.us](mailto:nedra.d.white@dot.state.ma.us) or (857)368-8659.

Very truly yours,



Nedra D. White, Director  
DBE Certification Program (MassUCP)