

<b>FY 2025 BoS CoC NOFO Response Timeline</b>			<b>11.16.25</b>
<b>Item</b>	<b>Dates in bold are required by the NOFO</b>	<b>Who is Responsible</b>	<b>Comments</b>
Complete			
In progress			
MA CoC NOFA on CommBUYS	N/A	Karen	Not possible this year; Concepts being requested
NOFO Released	11.13.25	HUD	
Review NOFO webinar	11.14.25	Interested parties	
Review additional NOFO webinars		Interested parties	If available
Applications available in e-snaps; instructions and ARD report available at HUD website		HUD	ARD posted 11.14
Project Evaluation Committee to discuss Tiering and Ranking	11.19.25	Committee and HLC Team	
Request for Concept Papers	11.19.25	Karen	
<b>Web Posting of Competition Deadline; screen shot CoC webpage</b>	<b>11.19.25</b>	<b>Lorey</b>	<b>Emphasize availability to new applicants and be sure it goes to subrecipients for their website; get screen shots where possible</b>
Meeting to review NOFO changes from previous years, what is new, CoC-required tasks, discuss reallocations, tiering, transitions, new projects, DV projects and the Ranking and Review Tool.	11.21.25	Interested parties	Karen send out invitiaton Monday with NAEH docs; goal to send tool 11.24
Applications in e-snaps ready for subrecipients	11.24.25	Karen	<b>Earlier if the application is posted on e-snaps</b>
Concept Papers due	11.26.25	Interested parties	
Draft Project Applications due in esnaps	12.05.25	Project applicants	
Review applications	Ongoing	HLC Team	As applications come in, team will review and either approve or amend

Final project applications and all attachments due in esnaps	12.12.25	Project applicants	<b>Projects that are not in my 12.12 will not be submitted</b>
<b>All Applications received by CoC</b>	<b>12.12.25</b>	<b>Project applicants and HLC team</b>	
Review and acceptance of applications in e-snaps	12.15-12.17	HLC Team	<b>Must be complete by 12.17</b>
Training for Ranking and Review Groups	12.16.25	Karen	
Ranking and Review Groups review applications	12.17-12.19	Groups	Applications will be sent to Ranking Team Leads as they are available
Ranking Review Groups meet to review scoring	12.22.25	Groups	
Ranking Team leads send scores to subrecipients cc Karen	12.22.25	Ranking Team Leads	
Subrecipients comment on scores if needed	12.23.25	Subrecipients	<b>These comments are for errors only such as timely APRs, committee attendance. This is a 24-hour turnaround.</b>
Final project scores submitted to Karen	12.24.25	Review Group Leads	
Project Evaluation Committee Meets to decide on ranking recommendations to present to the Advisory Board	12.29.25	Project Evaluation Committee, HLC Team	
Advisory Board meets to review priority list options and vote on final priority listing	12.30.25	Advisory Board	
<b>All applications notified of acceptance or rejection by CoC</b>	<b>12.30.25</b>	<b>Karen</b>	<b>No later than 15 days before application deadline</b>
<b>Public Notification of acceptance, rejection or reduction of project applications, and ranking position in the Priority Listing in writing</b>	<b>12.30.25</b>	<b>Karen and Lorey</b>	

CoC Application draft ready for last review before Chris T	01.02.26	Team	
Final Review of Consolidated Application	01.05-01.07.26	Chris T.	
<b>Full NOFA response available on CoC webpage and partner websites for public review</b>	<b>01.08.26</b>	<b>Karen, Lorey</b>	
Final Consolidated Application, Priority Listings and Project Applications with additional comments from public	01.12.26	Karen	
NOFO submitted	01.12.26	Karen	
<b>NOFO responses due</b>	<b>01.14.26</b>		